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REPLY TO THE ATTENTION OF:

MAR ¢ 9 1998

Mr. Johnny W. Reising SRF-5J
United States Department of Energy ‘

Feed Materials Production Center

P.O. Box 398705

Cincinnati, Ohioc 45239-8705

RE: OU 1 Milestone Issue

Dear Mr. Reising:

Thank you for submitting your February 26, 1998, letter regarding
the potential impact on Operable Unit (OU) 1 milestones, as a
result of an injunction issued in the United States Department of
Energy (U.S. DOE) litigation with Waste Control Specialists (WCS).

U.S. EPA agrees that this situation merits attention, but
understand that U.S. DOE is obligated to comply with approved
workplans for OU 1. Therefore, U.S. DOE should proceed with design
and build activities for the OU 1 waste pit remediation.

U.S. EPA is interested in knowing more about the status of the
litigation with WCS and its impacts on the remediation of OU 1.
For example, has the court established a litigation schedule? 1If
not, when does U.S. DOE anticipate resolution of the litigation?

Since this situation may affect U.S. DOE sites other than Fernald,
we have notified our Headquarters Office of Federal Facilities and
suggested that they monitor the litigation. It would be helpful if
you could identify a U.S. DOE Headquarters person to serve as a
contact for our Headquarters on this issue. However, Region 5 will

“* continue to look to U.S. DOE Fernald for updates about the specific
~ impact of the litigation on the Fernald cleanup.
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Please contact me at (312) 886-0992 if you have any questions
regarding this matter.

Sincerely,
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James A. Saric

e LTI

Remedial Project Manager

Federal Facilities Section
SFD Remedial Response Branch #2

cc: Tom Schneider, OEPA-SWDO
Bill Murphie, U.S. DOE-HDQ
John Bradburne, FERMCO
Terry Hagen, FERMCO
Tom Walsh, FERMCC






