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1.0 Introduction _. - .  1678- 
Fluor Daniel Femald, Inc. (FDF) has subcontracted IT Corporation (IT) to implement the Waste Pit 
Remedial Action Project (WRAP) at Operable Unit 1 (OU1) located in Femald, Ohio. This Site 
Preparation Package (SPP) has been prepared to define the activities required to prepare the site for 
the subsequent construction of the proposed remedial facilities. 

7.7 Scope of Work 
During 1996, FDF conducted many of the site improvements based on the Pre-Final Design 
performed by Parsons. These improvements included the following: 

Site demolition and clearing 

Site backfilling and grading 

Installation of storm sewers 

Cggruction of a high density polyethylene (HDPE) lined Storm Water Management 
(SWM) Pond 

Installation of a pumping station at the SWM Pond 

Installation of a force main fiom the S W M  Pond to the biodenitrification surge lagoon 
(BSL) 

Installation of on-site rail improvements, retaining wall, rail loadout pad, and scale. 

The work, which is presented in this SPP, consists of the following: 

Layout of the proposed OU1 remediation facilities 
Identification and relocation of existing utilities 
Site clearing 
Earthwork (except pit excavation) 
Roads and fencing 
Paving and surfacing 
Utilities 
Constructiodinstallation of portable structures 
Laundry facility 
Respirator wash facility 
Subcontractors’ control point trailers 
Analytical laboratory facility 
Protection of existing monitoring wells. 

Measures to control erosion and suppress dust will be implemented as part of the site preparation 
activities. These measures will be installed and maintained as specified in the Pre-Operational 

@ Environmental Control Plan. 
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1871 a In the event that radiologically contaminated subsoils or debris are encountered during the site 
preparation activities, they will be handled in accordance with the Pre-Operational Health and Safety 
Plan. 

1.2 Plan Organization 
The overall site facilities layout is discussed in Section 2.0 of this plan. Section 3.0 describes the 
earthwork activities including excavation, backfilling, and site grading. Section 4.0 discusses the 
various portable structures which are anticipated for the project. Section 5.0 describes the required 
utilities and routing. Section 6.0 discusses the management of hazardous materials and debris which 
may be generated by the site preparation and construction activities. 
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2.0 site Facilities Layout 1 6 7 1  0 This section describes the various site facilities and features which will be constnicted in order to 
perform the proposed on-site remedial activities. The locations of these facilities are described in 
the following sections and are presented in -the Site Facilities Layout (Figure 2-1) and the 
Administrative Area Layout (Figure 2-2). 

Prior to construction, the right-of-ways and locations of all structures will be staked in the field to 
verify their proposed location with respect to existing features @e., BSL, loadout pad and rail 
structure, existing utilities, catch basins, etc.). Any inconsistencies in these dimensions will be 
reported to FDF immediately for review and approval prior to commencing work. 

The layout of the facilities was performed in a manner to maintain the integrity of the existing 
monitoring wells. If necessary, additional protection devices, such as pipe bollards or heavy-duty 
traffic covers, will be installed. 

All structures that will be constructed at the project site will be in compliance with the applicable 
requirements of the Ohio Basic Building Code (OBBC) and the applicable U.S. Department of 
Energy (DOE) Orders. There are no anticipated areas of noncompliance. 

2. I Pre-Engineered Buildings 
The larger structures which are proposed for this site will consist of pre-engineered, rigid-frame, 
steel structures. These structures include: 

Material Handling Building measuring approximately 360 feet long by 170 feet wide 
with an approximate eave height of 23 feet. 

Railcar Loadout Building measuring approximately 270 feet long by 120 feet wide 
with an approximate eave height of 22 feet. 

Railcar Preparation and Liner Storage Building measuring approximately 120 feet long 
by 60 feet wide with an approximate eave height of 22 feet. 

Gas Cleaning System / Wastewater Treatment System (GCSNTS) Building 
measuring approximately 130 feet long by 1 10 feet wide with an approximate eave 
height of 40 feet. 

Maintenance Building measuring approximately 80 feet long by 40 feet wide with zin 
approximate eave height of 20 feet. 

Warehouse measuring approximately 60 feet long by 40 feet wide with an approximate 
eave height of 20 feet. 

Laboratory (see Section 2.2 and Figure 2-3 for typical floor plan). 

FN/MSD/OS-I 5-98 ( 1  3:05)/WP (6. I )/SIWREF'.PLN 
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All pre-engineered buildings will be designed in accordance with the applicable requirements of the 
Ohio Basic Building Code (OBBC) and the Metal Building Manufacturers Association (MBMA) 
Standards. 

2.2 Analytical Laboratory 
The laboratory and equipment will meet the project requirements. The laboratory.wil1 be designed 
to produce an efficient flow of samples into and analytical data out of the laboratory. Considerations 
will include the physical flow of samples, health and safety protection for laboratory analysts, and 
human ergonomics. A typical layout of this facility is presented in Figure 2-3. 

The laboratory will be designed to keep those areas with the highest potential for contamination 
isolated to the smallest area possible and as far physically removed from the laboratory personnel 
as possible as well. 

This facility will be divided into the following areas: 

Sample receipvlog-in 
Sample preparation (radiological, radiochemical, and chemical) 
Radiological counting 
Chemical instrumentation 
Data reductiodreporting. 

These areas will not necessarily be separated by walls, but will be arranged to achieve the objectives - 
noted above. 

2.3 Portable Structures 
Portable structures shall consist of prefabricated trailers and will be utilized for the following 
facilities: 

Superintendent’s office trailer 
Laundry facility 
Respirator wash facility 
Changeout facility (existing facility) 
Breakroom 
Administrative office facility. 

The design and construction of these facilities is further discussed in Section 4.0. 

2.4 Access Roads, Walkways, and Fencing 
The location of all access roads, walkways, and fencing is shown on Figure 2-1. 

2.4.1 Service Roads 
Service roads will be constructed as part of the site preparation activities in order to provide access 
for subsequent construction activities. These roads will be used exclusively to access the support 
zones. The first of these roads is a gravel road which will be constructed along the western and 
southern sides of the earth platform. This road will have a minimum width of 20 feet and will 0 
FNIMSDIO8-15-98 (I3:05)/wP (6.l~SmPFSP.PLN 4 000017 
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provide the major service connections for personnel access and deliveries to the laboratory, fuel 
storage tank, warehouse, lid and liner storage building, maintenance building, and GCS/WTS 
Building. Truck turnaround areas are provided at the warehouse area and at the fuel storage tank and 
maintenance building areas. All new service roads will consist of a compacted aggregate base 
course. 

The second service road will involve use of the existing asphalt paved road along the southern and 
eastern boundaries of the waste pit area as well as Second Street. These roads will be used for 
deliveries of material, if necessary, to the truck wash facility and to remove containerized non-typical 
wastes and on-site disposal facility (OSDF) bound soils and decontamination and decommissioning 
wastes. 

2.4.2 Haul Road 
Haul roads which will be used to transport wastes will include the existing roads within and around 
the pits as well as new roads from the waste excavation areas to the Material Handling Building. 
The waste excavation and waste processing areas will be connected by a single haul road (at least 
15 feet wide) accessed through a truck wash facility to control the transport of dust and 
contamination fiom the excavation area. All trucks leaving the pit area will pass through this facility 
and travel along a new paved haul road. This road will terminate at the western side of the Material 
Handling Building, where a truck turnaround and parking area will be provided as shown on 
Figure 2-1. 

All vehicular access roads will be designed in accordance with American Association of State 
Highway and Transportation Officials (AASHTO) requirements for appropriate vehicle sizes. Haul 
roads in the waste processing area will be paved with 6-inch curbs (minimum) along the sides to 
prevent accumulation of dust due to surface water runoff and to collect storm water fiom these roads. 
The haul roads will be sloped to direct storm water to collection sumps installed within the curbed 
area. Lift stations will be installed within the sumps to pump the collected storm water to the 
Cleanvell. All facility structures will be located at least 10 feet away from any vehicular access road, 
to the maximum extent practical. If not, they will be provided with impact protection. The truck 
h&around area and ramps will be constructed of reinforced concrete to maintain their integrity. 

2.4.3 Personnel Walkways 
Personnel walkways will be constructed to provide safe access for workers fiom the changeout 
facility to the waste pit area. These walkways will be surfaced. 

A corridor or walkway will be provided for the transport and delivery of samples from the railcar 
loadout building to the laboratory. 

2.4.4 Fencing 
Fencing will be installed to control the movement of personnel and equipment. Fencing will consist 
of radiological (yellow) and safety (orange). Radiological fencing will be placed along the personnel 
walkways, haul roads, and truck turnaround area. Safety fencing will be placed between the haul 
road and personnel walkway. 
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2.5 Additional Support Facilities 
Additional support facilities which will be required for the on-site remedial activities include the 
following: 

Truck wash and boot wash facilities 
Fuel storage tank and fueling station 
Dryer support facilities (air compressors/vessel, power module building, transformer, 
etc.). 
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In order to properly prepare the site for the construction of the proposed facilities, the following 
activities will be performed: 

3.0 Site Grading and Excavation -. 1 6 1 8  e 
Site clearing 
Excavation and backfilling 
Fine grading 

' Storm drainage system installation. 

The proposed site grading is presented in Figure 3- 1. Specifications which address the activities are 
presented in Appendix A of this plan. Prior to the start of any earthwork activities, the erosion and 
sedimentation control measures which are specified in the Pre-Operational Environmental Control 
Plan will be implemented. Site access for equipment and personnel will follow the procedures 
outlined in the Pre-Operational Health and Safety Plan. 

Radiological surveillance of site clearing, excavation, backfilling, and other site preparation and 
construction activities will be performed by FDF Radiological Control as determined by FDF 
Radiological Control in accordance with FDF radiological control procedures. 

3.1 Site Clearing 
Site cleating will be performed to remove any vegetative matter or debris within the limits of work. 
The areas which will require clearing will be staked in the field prior to commencement of work. 
Clearing activities will not proceed until approval has been obtained from FDF. Clearing will be 
performed using conventional earthmoving equipment such as a bulldozer, front-end loader, and 
dump trucks. Debris from site clearing activities will be managed as discussed in Section 6.0 of this 
plan. Excess soils from clearing activities will be managed as discussed in Section 3.2 of this plan. 
Specification Section 02 1 10, SITE CLEARING, which further describes these activities, is presented 
in Appendix A of this plan. 

0 

3.2 Excavation and Backfilling 
Excavation and backfilling operations will be required in order to regrade the site and to install the 
proposed utilities, building foundations, process equipment foundations, and access road construc- 
tion. The excavation and backfill activities have been designed to achieve a balance in cut and fill 
volumes to the maximum extent practical. If additional fill is required, it will be obtained from a 
source approved by FDF. Any excess materials will be stockpiled. 

Clean soils will be stockpiled immediately adjacent to the work area, near the Material Handling 
Building. A contaminated soil stockpile location will be designated in the waste pit area for any 
contaminated soils which could be encountered during site preparation and construction activities. 
It is not anticipated that any contaminated soils will be encountered during these pre-operational 
activities. Stockpiles will be managed with appropriate run-odrunoff and dust suppression controls. 
All stockpile locations will be specified by IT subject to approval by FDF. 

All excavations and backfill activities will conform to the applicable Ohio Department of 
Transportation (ODOT) Standards and Occupational Safety and Health Administration (OSHA) @ 
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Regulations. Storm water management and erosion controls will be implemented in accordance with 
the Ohio Department of Natural Resources (ODNR) "Rainwater and Land Development, Ohio's 
Standards for Storm Water Management, Land Development, and Urban Stream Protection," Second 
Edition, 1996 (ODNR Rainwater and Land Development Guidance) and the FDF Fernald 
Environmental Management Project (FEW) Storm Water Pollution Prevention Plan (SWPPP). All 
earthwork activities will be monitored using the procedures outlined in the Pre-Operational Health 
and Safety Plan. Applicable specification sections which describe these activities and are presented 
in Appendix A of this plan include the following: 

Specification Section 02200, EARTHWORK 

Specification Section 02222, EXCAVATION AND BACKFILL FOR UTILITIES 
AND APPURTENANCES 

Specification Section 02233, AGGREGATE BASE COURSE 

Specification Section 02300, BORING AND JACKING. 

All arthwork will be performed using conventional earthmoving equipment such as a bulldozer, 
compactor, excavator, and dump trucks. 

3.3 Fine Grading 
Fine grading will be performed to divert storm water away from the proposed facilities and direct 
it to the existing storm water management systems. All grading will be performed using either a 
bulldozer or motor grader. All graded areas and areas beneath roads and building slabs will be 
proofrolled using a minimum of four passes by a compactor. Specification Section 02200, 
EARTHWORK, which further describes these activities, is presented in Appendix A of this plan. 

3.4 Site Drainage System 
The site facilities layout has been prepared so that none of the proposed structures are constructed 
over the existing catch basins and culverts; thereby, maintaining the integrity of the existing storm 
water management features. However, the inlet of the catch basin nearest to the existing SWM Pond 
will require capping to prevent contact storm water, collected within the haul road, from flowing to 
the SWM Pond. An additional catch basin will be installed and tied into the existing storm sewer 
to drain the area between the maintenance building, dryer enclosure, and haul road. 

All roof runoff from the Material Handling Building and Railcar Loadout Building will be directed 
to the existing SWM Pond. A series of underground storm drains will be installed along the western 
and eastern sides of the buildings and will tie into the existing storm drainage system to the SWM 
Pond. The layout of these storm drains will be based on the roof slopes and downdrain locations and 
the final configuration of the pre-engineered structures. Specification Section 02720, STORM 
DRAINAGE SYSTEM, which further describes installation of these drainage systems, is presented 
in Appendix A of this plan. Roof runoff from other WPRAP buildings and structures may be 
directed to the underground storm drains or to surface drainage features. 
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4.0 Portable Structures 
@ All portable structures will be fabricated and installed in accordance with the applicable FDF 

requirements, DOE orders, and OBBC requirements. These requirements include, but are not limited 
to, the following: 

Fabrication 
Anchoring 
Skirting 
Identification and signage 
Access 
Utility requirements 
Siting (with respect to utilities and other features). 

The following sections present a brief description and typical floor plan for each facility. Aczquate 
space and facilities will be provided within these portable structures so that the proposed remedial 
activities may be successfully completed. Typical anchoring and skirting systems for these structures 
are presented in Appendix B of this plan. Utility requirements for each facility are presented in 
Section 5.0 of this plan. 

4. I Superintendent’s Ofice 
The superintendent’s office trailer will consist of several offices as shown in Figure 4-1. 

4.2 Respirator Wash Facility 
The respirator wash facility will provide areas for respirator storage, cartridges, repairs, washing, and 
drying as shown in Figure 4-2. 

0 
4.3 Laundry Facility 
The laundry facility will provide areas for sorting, washing, drying, and storage as shown in 
Figure 4-3. Each dryer exhaust will have a high efficiency particulate air (HEPA) filter. 

4.4 Changeout Facility 
The existing changeout facility will be relocated to the area shown on Figure 2-1. The changeout 
facility will provide areas for doffing of personal protective equipment (PPE) and personnel 
contamination monitoring as well as men’s and women’s locker rooms. A typical floor plan of a 
changeout facility is presented in Figure 4-4. 

4.5 Break Trailer 
The break trailer will provide a control point area and tables, chairs, and a refigerator for employee 
use. A typical floor plan of this facility is presented in Figure 4-5. 

4.6 Administrative Offices 
Administrative offices will provide areas for offices, conference rooms, break areas, and restrooms. 
A typical floor plan of this facility is presented in Figure 4-6. 
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5.0 Utilities 
The following utilities will be installed in support of the on-site remedial activities: 

Fire water 
Potable water 
Sanitary sewer 
Naturalgas 
Electric. 

IT is currently reviewing and determining the utility requirements based on personnel and facility 
needs. Therefore, the utility line sizes and routing presented are preliminary and will be finalized 
after this review. The Site Utility Plan is presented in Figure 5-1. The Administrative Area Utility 
Plan is presented in Figure 5-2. The specifications for the various utility systems are presented in 
Appendix A of this plan. These specifications include the following: 

Specification Section 02667, SITE WATER LINES 
Specification Section 02687, NATURAL GAS LINES 
Specification Section 02732, SITE SANITARY SYSTEMS. 

5.1 Fire Water 
In order to adequately protect the facility against fire, the existing fire line will be extended and 
hydrants will be installed at the location shown in Figure 5-1. The fire line will consist of an 
underground HDPE pipe. The fire line will originate at a tie-in point along Second Street and 
terminate south of portable structures located to the south of the GCS/WTS Building. Specification 
Section 02667, SITE WATER LINES, further describes the materials and installation of this system 
(Appendix A). 

5.2 Potable Water Supply 
The potable water supply line will consist of an underground HDPE piping. The tie-in locations for 
the system will be located along Second Street as shown in Figure 5-1. This line will run northward 
along the western side of the facility, then westward toward and terminating at the truck wash and 
boot wash facilities. This system will ultimately service the following facilities: 

Laboratory 
Railcar loadout building 
Material handling building 
Changeout facility 
Maintenance building 
GCS/WTS building 
Dryer Process Area 
Truck wash and boot wash facilities 
Respirator wash facility 
Laundry facility. 

A separate tie-in will service the administrative building as shown in Figure 5-2. 
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Backflow preventors and flow meters with totalizers will be installed within this system in 
accordance with the project requirements. Additional information regarding the materials and 
installation is presented in Specification Section 02667, SITE WATER LINES (Appendix A). @ 

5.3 Sanitary Sewer 
The sanitary sewer lines will consist of a series of lift stations and both underground gravity and 
force mains. Piping will consist of polyvinyl chloride (PVC) and HDPE. Four separate sanitary 
sewer systems will be installed to perform the following: 

Collect sink water from the laboratory and transfer it to the BSL (Figure 5-1) 

Collect drain water from the laundry facility, respirator wash facility, and one 
designated shower in the changeout facility and transfer it to the BSL (Figure 5-1) 

Collect drain water fiom the changeout facility toilets, showers, and sinks and transfer 
it to the plant sanitary sewer system (Figure 5-1) 

Collect drain water fiom the administrative office lavatories and transfer it to the plant 
sanitary sewer system (Figure 5-2). 

Additional information regarding the materials, equipment, and installation of these systems is 
presented in Specification Section 02732, SITE SANITARY SYSTEMS (Appendix A). 

a 5.4 NaturalGas 
The natural gas line will consist of an underground MDPE pipe. This line will tie into the existing 
line main at the approximate location shown in Figure 5-1. This line will be routed along the 
western side of the facility and terminate at the dryer process area. Additional information regarding 
the materials and installation of this system is presented in Specification Section 02687, NATURAL, 
GAS LINES (Appendix A). This line will be valved and metered in accordance with the project 
requirements. 

5.5 Hectrical 
The 13.2 kilovolt electrical power supply will originate at the location shown in Figure 5-1 and 
terminate at the transformer located adjacent to the power module building. From this point, the 
power will be distributed throughout the site. An additional tie-in point located north of the 
administrative area will service the office complex (Figure 5-2). 
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6.0 Hazardous Materials and Construction Debris Handling 
0 The following presents controls and methods for handling construction debris and any hazardous 

materials which may be encountered or generated during the site preparation and construction 
activities. These controls and methods include: 

Fuel storage environmental controls 
Waste fuels, oils, and lubricants handling 
Paints, thinners, and solvents handling 
Construction waste and debris handling, storage, and disposal. 

Debris and waste materials generated by and during the construction activities, within the radio- 
logical control area, will require radiological sampling/survey to determine the appropriate handling 
and disposal methods. Radiological sampling/survey will be performed by FDF Radiological 
Control as determined by FDF Radiological Control in accordance with radiological control 
procedures. A construction waste/debris handling and disposition matrix is presented in Table 6- 1. 

The final disposition of the wastes and debris encountered or generated during the site preparation 
and construction activities will be based, in part, on the waste acceptance criteria at various disposal 
facilities. These include, but are not limited to, the Commercial Disposal Facility (CDF) and off-site 
sanitary, residual, and hazardous waste landfill facilities. 

6. I Fuel Storage Environmental Controls 
Refueling of equipment will be performed using a refueling truck or trailer. During the unloading 
of fuel, the following standard spill prevention practices will be implemented: @ 

The unloading vehicle will be properly grounded, braked, and/or wheel-chocked. 

Opening and closing of valves will take place only after transfer hoses are securely 
connected. 

Buckets and absorbent will be provided to collect miscellaneous spills which may 
occur during the removal of transfer hoses. 

Containers will be inspected prior to transfer. 

Container truck levels will be monitored during transfer. 

Transfer personnel will wear appropriate personal protective clothing and equipment. 

Fire extinguishers will be provided in sufficient numbers. 
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Other preventive measures include: 
- .  

Smoking will only be permitted in designated clean areas away from flammable 
material storage and contaminated areas. 

Operational areas and equipment will be inspected for evidence of leaks, spills, 
malfunctions, level of contents, and corrosion. 

FDF Radiological Control will perform radiological surveys on fuel delivery vehicles 
prior to their exiting a radiological control area. 

6.2 Waste Fuels, Oils, and Lubricants 
Waste fuels, oils, and lubricants will be collected and stored in dedicated, approved safety containers. 
These containers will be maintained at a secure location and periodically inspected to assess their 
integrity. The area will be posted with Signs which read “No Smoking” and “Flammable Liquid.” 
Prior to disposal, the container will be radiologically surveyed by FDF Radiological Control 
Technicians (RCT) and the contents will be sampled and analyzed by IT. If RCT survey and IT 
sampling verifies that the material is radiologically clean, it will be properly manifested and disposed 
of off site at an appropriate facility. If the material is deemed radiologically contaminated, it will 
be managed in dedicated on-site storage areas while awaiting fmal disposition. 

6.3 Paints, Thinners, and Solvents 
Paints, thinners, and solvents will be collected and stored in dedicated, approved safety containers. 
These containers will be maintained at a secure location and periodically inspected to assess their 
integrity. The area will be posted with Signs which read “No Smoking” and “Flammable Liquid.” 
Prior to disposal, the container will be radiologically surveyed by FDF RCTs and the contents will 
be sampled and analyzed by IT. If RCT survey and IT sampling verifies that the material is 
radiologically clean, it will be properly manifested and disposed of off site at an appropriate facility. 
If the material is deemed radiologically contaminated, it will be managed in dedicated on-site storage 
areas while awaiting final disposition. 

6.4 Construction Debris 
Clean construction waste is considered waste which is brought onto the FEMP during the site 
preparation and construction activities which, if properly handled, can be surveyed and released as 
non-radioactive waste. These wastes include, but are not limited to, packaging of new materials, 
excess building materials, piping, insulation, formwork, and drywall. Prior to removing these 
materials from the site, they will be radiologically surveyed by FDF RCTs. If RCT surveys verify 
that the materials are radiologically clean, they will be removed from the site. If materials are 
deemed radiologically contaminated, they will be managed on site as radiologically contaminated 
materials. 

In order to properly store construction debris and trash, lockable storage containers will be set up, 
in consultation with FDF RCTs, in an area where background levels are low enough to permit free 
release radiological surveys. A laydown area will also be established near the container for the 
purposes of staging wastes while awaiting survey. Prior to establishing this laydown area, FDF 
RCTs will survey the area to verify that it is fiee of removable contamination to ensure that the 0 
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staged materials do not become contaminated. Plastic tarps will be provided to cover the waste 
materials while awaiting survey. Waste materials will then be monitored by FDF RCTs and loaded 
into the container when it is determined that all release criteria are met. The FDF RCTs will then 
survey the exterior surface of all waste containers prior to releasing the container from the controlled 
area. 

@ 

Materials and equipment that have surfaces which are inaccessible to surveying such as pipes, 
motors, bulk materials, rubble, and chemicals will be evaluated for release by FDF RCTs. These 
materials will be accompanied with documentation to demonstrate that they were not exposed to 
radioactive materials. 

After release, all debris and trash will be disposed of off site at an appropriate disposal facility. 
Materials which are not releasable will be managed on site as directed by FDF. Trash will be 
surveyed and loaded on a fiequent basis, as necessary, to prevent an excessive amount of trash piling 
up near the containers. 

... .. - 

FN/MSD/OS-I5-98 (13:OS)MrP (6.1)/SlTEPREP.PLN 14 000027 



. -  

0 

0 



a 

TABLES 



- 

/ 

Table 6-1 
Construction WastelDebris Handling and Disposition Matrix 

IT is responsible for the staging and 
packaging of this material in FDF 
#provided containers. Proper disposal of 
these materials will be performed by FDF. these materials will be performed by FDF. 

IT is responsible for all aspects  of the 
handling and disposal of this material. 
IT is responsible for the staging and 
packaging of this material in FDF 
provided containers. Proper disposal of 
these materials will be performed by FDF. these  materials will be performed by FDF. 

IT is responsible for the staging and  
packaging of this material in FDF 
provided containers. Proper disposal of 

IT is responsible for all aspects  of the  
handling and disposal of this material. 
IT is responsible for the  staging and  
packaging of this material in FDF 
provided containers. Proper disposal of 

~ 

Waste 
Characterization Solid Wastes 

IT is responsible for all aspects  of the 
handlina and disposal of this material. 

Non-radiological, 
Non-RCRA 

Liquid Wastes 

IT is responsible for all aspec ts  of the  
handling and disposal of this material. 

Radiological, 
Non-RCRA 

RCRA, 
Non-radiological 

Mixed Waste 

Notes: 1. This table is limited to the waste  and debris generated during the site preparation and  
construction activities. 

2. This table does not address the disposition of radiologically contaminated soils or clean 
soils. 
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SECTION 021 I O  ” 

SITE CLEARING h. - 161B1 
PART 1 - GENERAL 

1.1 SCOPE 

This section addresses the requirements for removal and disposal of vegetative matter and 
debris, and the installation of silt fence within and around the construction areas. 

1.2 GENERAL REQUIREMENTS 

All vegetative cover and debris shall be removed to grade as described herein. The area of 
clearing will be limited to the outline of the access road and process area footprint as 
depicted on Drawing No. M-00-80-100. Since the existing vegetation is useful for erosion 
and dust control efforts, only those areas within the process area footpa6 which require 

cleared. The 
Subcontractor shall provide and install the silt fence as shown on the dratvings. 
vegetation to be removed (i.e. for geotextilehoad installation) will !be i 

u‘ 1.3 REFERENCES 

Ohio Department of Natural Resource 
FDF F E W  Storm Water Pollution P 

Rainwate; and Land Development Guidance 
Plan (SWPPP). 

1.4 DEFINITIONS 

I .4.1 Clearing 

Cleari g s all consist of the removal and the satisfactory disposal of vegetation and other 
items i&e areas to be cleared. P 

1.4.2 Silt Fence 

A temporary sediment barrier consisting of a filter fabric stretched across and attached to 
supporting posts and entrenched. 

1.5 SUBMITTALS 

The item described in this subsection shall be submitted at the stated times in accordance 
with the submittals section of these specifications. 

1 S.1 Materials 

Submit the manufacturer’s data and certification for the filter fabric. 

OOOOQQ 02110 - 1 
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2.1 

2.2 

2.3 

3.1 

3.2 

PART 2 - PRODUCTS 

MATERIALS 

Provide all materials as required to accomplish the work shown and specified herein. 

FILTER FABRIC 

Synthetic filter fabric shall be a pervious sheet of propylene, nylon, polyester, or ethylene 
yarn and shall be certified by the manufacturer or supplier as conforming to the following 
requirements: 

v physical Properh Test Method 

Grab Tensile Strength (lbs) ASTM D 4632 11 00 

Grab Elongation (%) ASTM D 4632 10 
Flow Rate (gal/min/fi2) ASTM D 4491 0.3 

Ultraviolet Stability ('YO) D 4355 70 

Thickness (mils) D 1777 17 

Synthetic filter fabric 
minimum of 6 months 

ntain ultraviolet ray inhibitors and stabilizers to provide a 
ted usable construction life at a temperature range of 0°F to 

e NicolodMirafi Group 1 OOX or approved equal. 

Posts for silt fences shall be 2-inch by 2-inch diameter wood with a minimum length of 
3 feet. 

PART 3 - EXECUTION 

CLEARING 

Vegetation in areas to be cleared shall be cut off flush with the original ground surface. 
Clearing will only occur in these areas for which prior approval has been obtained fiom FDF. 

DISPOSAL OF MATERIALS 

02110 - 2 00004S 
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Vegetation and debris from the clearing operations shall be stockpiled in the area designated 
by IT subject to review and approval by FDF. 

^. - 1671 
3.3 PROTECTION 

Locate, identify, and protect fiom damage all utilities that remain. 

Protect trees, plant growth, and features designated to remain as final landscaping. 

Protect survey benchmarks, monitoring wells, and existing structures fiom damage or 
displacement. 

Construct temporary roads and maintain existing roadways at the construction site, including 
dust control. 

3.4 INSTALLATION OF SILT FENCE k 
I 

Silt fence shall be installed at the locations shown on Drawing No. M-00-80-100 (around the 
work area and existing catch basins). 

The filter fabric shall be purchased in a continuous rol 
avoid the use of joints. When joints are 
at a support post, with a minimum 6-in 

Posts shall be spaced a 
into the ground. 

to the length of the barrier to 
ary, filter cloth shall be spliced together only 
lap, and securely sealed. 

art at the barrier location and driven securely 

ely 6 inches wide and 6 inches deep along the line 
up slope fiom the barrier. Silt fence installation shall follow field contours. 

directly to the posts and 8 to 12 inches of the fabric 
shall be extended into the trench. The fabric shall not extend more than 24 inches above the 
original ground surface. Filter fabric shall not be stapled to existing trees. 

The trench shall be backfilled and soil compacted over the filter fabric. 

3.5 INSPECTION AND MAINTENANCE OF SILT FENCE 

Silt fences and filter barriers shall be inspected once per week or within 24 hours of a 
rainfall event of 0.5 inches or greater. Any required repairs shall be made immediately. 

Should the fabric on a silt fence or filter barrier decompose or become ineffective prior to 
the end of the expected usable life and the barrier is still necessary, the fabric shall be 
replaced promptly. 

000046 
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Sediment deposits shall be removed after each storm event. They must be removed when 

FDF Subcontract No. 98SCOOOOO 1 
IT Project No. 773481 

deposits reach approximately one-half the height of the barrier. 

3.6 REMOVAL OF SILT FENCE 

The silt fence and posts shall be removed at the completion of construction or at the direction 
of FDF. Sediment deposits and trench disturbance in place after the silt fence has been 
removed shall be dressed to conform with the existing grade. 

-- End of Section -- 

000047 
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SECTION 02200 
EARTHWORK 

PART I - GENERAL 

1 .I 

1.2 

1.3 

1.4 

1.4.1 

1.4.2 

1.5 

SCOPE 

This section presents the specifications for the excavation, fill, and backfill required for the 
building foundations, storm drainage structures, grading, and preparation of subgrade for 
access roads and turnaround areas in proposed plant areas. 

GENERAL REQUIREMENTS 

The Subcontractor shall provide all equipment and materials and shall place the material for 
excavation, fill, and backfill as shown on the drawings. The Subcontractor shall also 
contract a third party laboratory @re-approved by IT andor FDF) to c o n d d l  geotechnical 
testing. 

REFERENCES 

The publications listed below form a p 
publications are referred to in the text 
or revision shall apply in all cases. 

American Society 
OhioDepartment 
Ohio Department o 

1 

to the extent referenced. The 

ortation (ODOT) Construction and Material Specifications 
Resources (ODNR) Rainwater and Land Development Guidance 

ion Officials (AASHTO) 

Imported Material 

Material shall be obtained by the Subcontractor from off-site sources approved by FDF. 

P roofrol ling 

Rolling the excavation or fill surface with a heavy, wheeled vehicle to detect soft or loose 
zones. 

SUBMITTALS 

The items described in this section shall be submitted at the stated times in this specification. 
Submit material certification reports and test reports described in Sections 1.6 and 1.7, 
respectively, at the times stated in this specification. 

000048 
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1.5.1 

0 
1.5.2 

1.6 

1.6.1 

1.7 

1.7.1 

1 J . 2  

Materials 

Certification, test results, source, and samples for all imported material ;hall be submitted. 

Equipment 

Catalog and manufacturers’ data sheets for excavation, scarifying, proof rolling, compaction, 
and moisture control equipment. 

IMPORTED MATERIAL ACCEPTANCE 

Subcontractor Testing 

All tests necessary for the Subcontractor to locate an acceptable source of each imported 
material shall be made by the Subcontractor. Certification that each material conforms to 
the specification requirements, along with copies of the test resultSAfom a qualified 
commercial testing laboratory, shall be submitted to IT/FDF for approvbl at least 7 days 

furnished by the Subcontractor at the Subcontractor’ expense. Samples shall be 
representative and be clearly marked to show the source material and the intended use 
on the project. Sampling of the material source sha one by the Subcontractor in 
accordance with ASTM D 420. least 24 hours prior to sampling. IT/FDF 
may observe the sampling procedures. tance of the material source shall be based on 
an inspection of the s st results by IT/FDF. If the subject source 
is deemed unsuitable bcontractor shall have to identifjr alternate 
source@) for the clean ch are satisfactory to IT/FDF. No imported materials shall be 
delivered to the site e proposed source and materials tests have been accepted in 

before the material is required for use or as specified. All material samples shall be t .  

Genera I 

Establish and maintain quality control for earthwork operations to assure compliance with 
contract requirements. 

Earthwork Quality Control Testing 

The Subcontractor shall perfom all quality control testing including: gradation, soil 
classification, moisture content, moisture-density control curves, and in-place density, as 
specified hereinafter. Minimum test frequency is specified in the following paragraphs; 
however, test frequency shall be as necessary to control the work and to demonstrate to the 
satisfaction of IT/FDF that the specifications are being complied with. Tests performed shall 
be pursued in such a manner that the results are obtained and fbrnished to IT/FDF within 24 
hours. The following tests are required, as a minimum. 

00004a 
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1.7.2.1 

1.7.2.2 

1.7.2.3 

I 1.7.2.4 

1.7.2.5 

Soil Classification Tests 
-. 

Soil classification for fill material shall be according to the Unified Soil Classification 
System (ASTM D 2487). Perform classification tests, including Atterberg limit (cohesive 
soil only, ASTM D 43 18) and particle size analysis (ASTM D 422) tests, for each material 
type at a frequency of at least one per 2,000 cubic yards placed, or two per source, or more 
frequently, as determined by IT or FDF, if there is variation in the material, or the material 
appears to depart from the specifications. 

Moisture-Density Control Curves 

Moisture-density control curves shall be established in accordance with ASTM D 698. At 
least two moisture-density control curves shall be prepared for each type of material from 
each source. The average of the two (or more) tests shall be controlling optimum moisture 
content and maximum density. 

In-Place Density Tests 

In -place density tests for compacted fill materials 
ASTM D 2922 or ASTM D 1556. The frequency 
whichever of the following requires the greatest 

Every 1,000 sq concrete slabs. 
Once per layer 

be made in accordance with 
place density testing shall be 

Once each day of work of fillin 

feet of trench backfill or access road. 

oisture content tests shall be taken to assure compliance with specification 
e content shall be performed in 

accordance with ASTM D 2216 or ASTM D 3017 and at a minimum frequency as the 
in-place density test. 

Increased Test Frequency 

Test frequency may be directed to be increased for any of the following reasons: 

Where special compaction procedures are being used. 

Whenever the fill materials change substantially. 

Areas not meeting the specified density shall be retested at the Subcontractor's sole 
expense after corrective measures have been applied. 

pT/08-2 1-98 (1 0 1 SyWP (6.1 )I77348 ~/S~CCS:OZZOO.SPC 02200 - 3 000050 
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- B W ~  1.8 TOLERANCES 

b A -  

All material limits shall be constructed within a tolerance of plus or minus 0.1 foot vertically 
and 0.5 foot horizontally unless otherwise shown on the drawing. All grading shall be 
performed to maintain slopes and drainage as shown. No reverse slopes will be permitted. 

2. I 

2.2 

2.3 

2.4 

2.5 

.. 2.5.1 

2.5.2 

PART 2 - PRODUCTS 

GENERAL 

Provide all materials and equipment in suitable and adequate quantity as required to 
accomplish the work shown and specified herein. 

k” 
GENERAL FILL 

Material excavated and stockpiled within the work limits not designat4 for removal or 
treatment is suitable for general fill. 

COMPACTED FILL OR BACKFILL 

Fill and backfill material shall be satis 
backfill for utilities and pipelines secti 

TOPSOIL 

Topsoil shall be obtaine 

materials as specified in the excavation and 

m an approved off-site source and shall meet the requirements 
pecification 652. Soil shall be amended as recommended by soil test. Topsoil 
less than 10 percent organic matter shall be amended with peat moss or 
manure. Organic matter shall not exceed 25 percent. 

COMPACTION EQUIPMENT 

Acceptance 

Compaction equipment shall be of suitable type and adequate to obtain the densities 
specified, and shall provide satisfactory breakdown of materials. 

Operation and Maintenance 

Compaction equipment shall be operated in strict accordance with the manufacturer’s 
instructions and recommendations. Equipment shall be maintained in such condition that 
it will deliver the manufacturer’s rated compactive effort. If specified densities are not 
obtained, larger and/or different types of additional equipment shall be provided by the 

PT/O8-2 1-98 (IO: I SyWP (6.1)/77348 l/Spe~~:022OO.~p~ 02200 - 4 0000~1 
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2.6 

3.1 

3.2 

3.3 

Subcontractor. Hand-operated equipment shall be capable of achieving the specified 
densities. 

1 6 7 1  - 
m -  

MOISTURE CONTROL EQUIPMENT 

Equipment for applying water shall be of a type and quality adequate for the work, shall not 
leak, and shall be equipped with a pressurized distribution system to assure uniform 
application. Equipment for mixing and drying material shall consist of blades, discs, or other 
approved equipment. 

PART 3 - EXECUTION 

FIELD CONDITIONS 

Before starting the project, the Subcontractor shall visit t,e site, examine 11 ortions in 
detail, and become familiar with the project site. Should any portion ozdiem not be as set 
forth by the contract documents, the Subcontractor shall immediately dotify IT/FDF in 
writing and request further direction or clarification. 

PREPARATION 

The Subcontractor shall identify req 
location and elevation of existing utilit 

Sediment and erosion 
shall be maintained d onstruction. 

2 p  

/ 

ines, levels, contours, and datum. Identify 
or to construction or fabrication of materials. 

measures will be installed prior to all earthwork activities and 

1 be done with extreme care to protect any monitoring wells, above- and 
below-grade utilities, and any other fence, structures, benchmarks, and other items which 
will remain. All of these items are to be identified, flagged, protected, and the appropriate 
permits obtained prior to initiating work. Subcontractor shall replace, at the Subcontractor’s 
own expense, items damaged as a result of work. 

Soft areas of subgrade not capable of in-situ compaction will be identified by proofiolling 
and removed. Soft areas will be backfilled with general fill and compacted to density equal 
to or greater than requirements for subsequent backfill material. The Subcontractor shall 
notify IT/FDF of unusual or unsuitable soil conditions when they are encountered. 

Lumped subsoils, boulders, and rock up to 1/3 cubic yard measured by volume shall be 
removed. These areas of overexcavation shall be backfilled with general fill material and 
compacted to a density equal to or greater than the requirements for subsequent backfill 
material. 

PT/O8-2 1-98 (1 0: I5ywP (6.1 p7348 l/Sp~C~:02200.SpC 02200 - 5 
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The Subcontractor shall verify that survey benchmark and intended elevations for the work 
are as indicated. 

3.4 BACKFILL 

Fill shall be placed to the lines and grades shown on the drawings. The Subcontractor shall 
maintain an optimum moisture content (within plus or minus 3 percent) of the general fill 
materials and attain a required compaction density of 95 percent of the maximum dry 
density as determined by ASTM D 698. Backfill in areas to receive vegetation or other 
unpaved areas shall attain a required compaction density of 90 percent of the maximum dry 
density as deterxfiined by ASTM D698. 

Backfill shall be placed systematically as early as possible so as to allow maximum time for 
natural settlement to occur. No fill shall be placed in wet, frozen, or otherwise unsuitable 
conditions. 

The Subcontractor shall employ a placement method so as not to damage 4 or disturb existing 
t 

foundation, utilities, or monitoring wells. 

3.5 MATERIAL STOCKPILES 

All excess materials and unsuitable mater@ en C mt red during earthwork activities shall 
be stockpiled at a location designated by ubject to review and approval by FDF. These 
areas will be located immediately a P jacent to the work areas, within the limits of 
development shown on 'ng No. M-00-02-100. Various material (general fill, boulders, 
debris, etc.) will be seg d to the maximum extent practical. 

-- End of Section -- 
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SECTION 02222 - 1671- 
EXCAVATION AND BACKFILL FOR UTILITIES 

AND APPURTENANCES 
PART 1 - GENERAL 

1 .I 

1.2 

1.3 

1.4 

1.4.1 

1.5 

SCOPE 

This section covers excavation and backfill required for the installation of utilities and 
pipelines including, but not limited to, potable water lines, fire water lines, natural gas lines, 
sanitary sewers, influent lines, effluent lines, and storm sewers. 

GENERAL REQUIREMENTS 

The Subcontractor shall perform all trenching for utility systems and g 
accordance with the provisions in this section. Trenches and excavation 
in a safe and stable condition. Backfill shall be placed as soon as practic 
with the provisions in this section. 

REFERENCES 

The publications listed below form a part Sthis specification to the extent referenced. The 
publications are referred to in the text b&ic designation only. The most current edition 
or revision shall apply 

American Society fo 

excavation in 
be maintained 
in accordance 

#P 
I 

ng and Materials (ASTM) 
alth Administration (OSHA) Regulations 

atural Resources (ODNR) Rainwater and Land Development Guidance 
ransportation (ODOT) Construction and Materials Specifications. 

DEFl N ITIONS 

Percent Compaction 

The ratio, in percent, of the as-compacted field dry density to the laboratory maximum dry 
density as determined by ASTM D 698. 

SUBMITTALS 

Copies of all laboratory and field test reports shall be submitted within 24 hours of the 
completion of the test and in accordance with the requirements of these specifications. 
Specifically, all imported fill must be fiom a pre-approved source. The subcontractor shall 
submit the name, location, former use (i.e. agricultural, residential, etc.), and results of 
applicable geotechnical analyses for the proposed source locations. These locations must be 
made available for inspection by IT and/or FDF. The subcontractor shall submit initial 

PT/O8-21-98 ( 1 0  1 SyWP (6.1~73481/Specs:02222.spc 02222 - 1 OQ'OOSQ 
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1.6 

1.7 

2.1 

2.1 .I 

2.1.2 

2.1.3 

sample results of proposed imported fill materials for gradation (including No. 200 sieve and 
smaller for cohesive soils), atterberg limits, standard proctor analyses, and USCS 
classification, as referenced in these specifications. Chemical analyses of imported fill 
materials will be performed as directed by FDF. Verification geotechnical testing of 
imported fill materials shall also be performed by the subcontractor at a frequency of one (1) 
set of analyses per every 1,000 tons of fill imported, or as the appearance/consistency of the 
imported materials vary, as determined by IT. 

IMPORTED MATERIAL ACCEPTANCE 
1678 

L. 

The imported material shall be obtained from off-site sources, approved in advance by IT 
and/or FDF. 

QUALITY CONTROL 

The Subcontractor shall perform the earthwork quality control testing a sdc i f i ed  in Part 3, 
Execution, and this section. 1 

! 

s/ 
PART 2 - PRODUCT 

MATERIALS 

Satisfactory Materials 

Satisfactory materials be cohesionless or cohesive. Excavated material shall be 
considered satisfactory, brovided it is free of rocks 1 '/z inches or larger in any dimension, and 

own on the drawings. 

tory Materials ,- 

Unsatisfactory material include, but are not limited to, those materials containing roots and 
other organic matter, trash, debris, frozen materials, and stones larger than 1 '/z inches and 
materials classified in ASTM D 2487 as PT, OH, and OL. 

Cohesionless and Cohesive Materials 

Cohesionless materials shall include materials classified in ASTM D 2487 as GW, GP, SW, 
and SP. Cohesive materials include materials classified as GC, SC, ML, CL, MH, and CH. 
Materials classified as GM and SM shall be identified as cohesionless only when the fines 
are nonplastic. 

FT08-2 1-98 (10: 15ywP (6.1)/773481/Specs:O2222.spc 02222 - 2 
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B B ? g  2.1.4 Sand 
'L. - 

Sand for bedding utility lines and initial backfill material shall be graded in accordance with - 
ASTM C 136 a d  D 2487 and shall have the following gradation: 

Sieve Size Percent Passing bv Weight 

No. 4 90 - 100 

No. 50 7 - 40 

No. 200 0 -  10 

2.1.5 Granular Backfill 
A/ 

Granular backfill for bedding and around cast-in-place, culverts, and precakt structures shall 
conform to AASHTO No. 57 and shall have the following gradation: I 

Sieve No. Passing by Weipht 

1 % inches 

1 inch 

% i  

#4 
#8 

100 

95 - 100 

25 - 60 

0 -  10 

0 - 5  

2.1.6 Plastic Marking Tape 

Plastic marking tape shall be acid- and alkali-resistant polyethylene film 6 inches wide with 
minimum thickness of 0.004 inch. Tape shall have a minimum strength of 1,750 psi 
lengthwise and 1,500 psi crosswise. The tape shall be manufactured with integral wires, foil 
backing, or other means to enable detection by a metal detector when the tape is buried up 
to 3 feet deep. The tape shall be of a type specifically manufactured for marking and 
locating underground utilities. The metallic core of the tape shall be encased in a protective 
jacket or provided with other means to protect it from corrosion. Tape color shall be as 
specified in Table 1 and shall bear a continuous printed inscription describing the specific 
utility. 

F7/08-2 1-98 (1 0: 1 SywP (6.1 y17348 l/Spec~:O2222.~p~ 02222 - 3 000056 



Red 

Yellow 

Orange 

Blue 

I Green I Sewer Systems 1 

Electric 

Gas, Oil, Dangerous Materials 

Telephone, Telegraph, Television, Police, and Fire Communications 

Waste Systems 

PART 3 - EXECUTION 

3.1 EXCAVATION ./ 
I 

Excavation shall be performed to the lines and grades indicated. During excavation, 
satisfactory material for backfilling shall be stockpiled orderly manner at a distance 
from the banks of the trench equal to '/z the depth of the ation, but in no instance closer 
than 2 feet. Excavated material not required or not satis for backfill shall be managed 
as specified in the construction waste s 

a 3.1 .I Trench Excavation 

The trench shall be e 
installed. Trench walls 

as recommended by the manufacturer of the pipe to be 
the top of the pipe shall be sloped, or made vertical, and of 

as recommended in the manufacturer's installation manual. Where no 
's installation manual is available, trench walls shall be made vertical. The 
below the top of pipe, except as shown on the drawing, shall not exceed 

24 inches plus pipe outside diameter (O.D.) for pipes of less than 24 inches inside diameter 
(I.D.) and shall not exceed 36 inches plus pipe O.D. for sizes larger than 24 inches I.D. 
Where recommended trench widths are exceeded, redesign, stronger pipe, or special 
installation procedures shall be utilized by the Subcontractor. The cost of redesign, stronger 
pipe, or special installation procedures shall be borne by the Subcontractor. 

3.1.2 Excavation of Appurtenances 

Excavation for manholes, catch basins, inlets, or similar structures shall be of sufficient size 
to leave at least 12 inches clear between the outer structure surfaces and the face of the 
excavation or support members. When concrete or masonry is to be placed in an excavated 
area, special care shall be taken not to disturb the bottom of the excavation. Excavation to 
the final grade level shall not be made until just before the concrete or masonry is to be 
placed. 

PTIO8-2 1-98 (1 0: ISyWP (6.1)/77348 l/Sp~~~:02222.~p~ 
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3.1.3 a 

3.2 

3.2.1 

Stockpiles 

Stockpiles of satisfactory and unsatisfactory material shall be placed and graded as specified. 
Stockpiles shall be kept in a neat and well-drained condition, giving due consideration to 
drainage and dust control at all times. Stockpiles shall be protected with proper stormwater 
and erosion control measures as specified in ODOT Specifications 207 and 670. Stockpiles 
of satisfactory materials shall be protected from contamination which may destroy the quality 
and fitness of the stockpiled material. 

BACKFILLING AND COMPACTION 

Backfill material shall consist of satisfactory materials, granular backfill, or sand bedding 
material as required on the drawings. Backfill shall be placed in layers not exceeding 8 
inches loose thickness for compaction by hand-operated machine compactors, and 12 inches 
loose thickness for other than hand-operated machines, unless specified. Each layer except 
bedding shall be compacted to at least 95 percent maximum dry densitydminus 3 to plus 
3 percent of the optimum moisture contents. The requirement for moisdre content is for 
cohesive soil only. 

Trench Backfill 

Trenches shall be backfilled to the g 
2 feet above the top of pipe prior to pe 
couplings shall be left uncovered 

5 

. The trench shall be backfilled to at least 
g the required pressure tests. The joints and 

ure test. The trench shall not be backfilled 
until all specified tests 

3.2.1.1 Bedding and Initial Bkkfill 

all be of the type and thickness shown on the drawings. Initial backfill material 
ed and compacted with approved tampers to a height of at least 8 inches above 

the utility pipe or conduit. Each layer shall be compacted to at least 85 percent of the 
maximum dry density at minus 3 to plus 3 percent of the optimum moisture content. The 
requirement for moisture content is for cohesive soil only. The backfill shall be brought 
up evenly on both sides of the pipe for the full length of the pipe. Care shall be taken to 
ensure thorough compaction of the fill under the haunches of the pipe. 

3.2.2 Bedding for Appurtenances 

Bedding shall be granular backfill with thickness as shown on the drawings. 

3.2.3 Backfill for Appurtenances 

After the manholes, catch basin, inlet, or similar structure has been installed, backfill shall 
be placed in such a manner that the structure will not be damaged by the shock of falling 
earth. The backfill material shall be deposited and compacted as specified and shall be 
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3.3 

3.3.1 

3.3.2 

3.3.3 

3.4 

3.4.1 

3.4.2 

brought up evenly on all sides of the structure to prevent eccentric loading and excessive 
stress. 

SPECIAL REQUIREMENTS 

Special requirements for both excavation and backfill relating to the specific utilities shall 
be in accordance with the provisions of this article and shall meet all federal, state, and local 
requirements. 

Force Mains 

Trenches shall be of a depth to provide a minimum of 42 inches cover to prevent frost 
penetration. 

Electrical Distribution System 

Direct burial cable and conduit or duct line shall have a minimum cover df 24 inches from 
the finished grade, unless otherwise indicated. 

Plastic Marking Tape 

/ 
i 

Warning tapes shall be installed directly abpve the pipe for hazardous utilities at a depth of 
18 inches below finished grade unless 

TESTING 

Geotechnical testing sh 

se shown. 

the responsibility of the Subcontractor. 

ed by an approved commercial testing laboratory. 

Field Density Tests 

Tests shall be performed in sufficient numbers to ensure that the specified wnsity is being 
obtained. A minimum of one field density-moisture test per lift of backfill for every 
100 linear feet of installation will be performed. Field in-place density will be determined 
in accordance with ASTM D 2922 or ASTM D 1556. Field in-place moisture content 
(cohesive soil only) will be determined in accordance with ASTM D 3017 or ASTM D 2216. 
Trenches improperly compacted shall be reopened to the depth directed, then refilled and 
compacted to the density specified. 
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1 .I 

1.2 

1.3 

1.4 

1.4.1 

1.5 

1 S.1 

1.5.2 

SECTION 02233 
AGGREGATE BASE COURSE 

PART 1 - GENERAL 

SCOPE 

The work specified herein consists of the construction of an aggregate base course to be 
placed under slabs, footers, and foundations, as well as, for the construction of the service 
roads and laydown areas. The work shall be performed in accordance with this specification 
and shall conform to the lines, grades, notes, and typical sections shown on the drawings. 
Sources of all materials shall be selected well in advance of the time that materials will be 
required in the work. 

GENERAL REQUIREMENTS 

Not used. 

REFERENCES 

The publications listed below form a part of this spec 
publications are referred to in the 
or revision of the standards refere 

American Society for Testing 
OhioDepartment 
Ohio Department o 

the extent referenced. The 
y. The most current edition 
n shall apply in all cases. 

ortation (ODOT) Construction and Materials Specification 
Resources (ODNR) Rainwater and Land Development Guidance 

! 

DEFl NS 

Degr Compaction 

Degree of compaction required i expressed as ercentage f the maximum dry density 
obtained by the test procedure presented in ASTM D 698, abbreviated hereinafter as percent 
laboratory maximum density. 

SUBMITTALS 

Sampling and Testing Reports 

Subcontractor shall submit gradation curves for the proposed aggregate for IT/FDF approval 
prior to ordering. Delivery tickets shall be provided for each load delivered to the site. In 
the case that crushed concrete is used for the road base, neither gradation curves nor delivery 
tickets will be required. 

Waybills and Delivery Tickets 

PT/08-21-98 (10~1 8ywP (6.1 )n73481/Spe~~:02233.~p~ 
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Provide certified copies of waybills and delivery tickets during the progress of work, stating 
which type of coarse aggregate is to be used. 

1 S.3 Products 

For geotextiles, submit manufacturer’s certification of compliance and manufacturer’s 
printed data. 

1.6 WEATHER LIMITATIONS 

Base shall not be constructed when the atmospheric temperature is less than 35°F. Base 
shall not be constructed on subgrades that are frozen or contain frost. If the temperature falls 
below 35 OF, completed areas shall be protected against any detrimental effects of freezing. 

1.7 PLANT, EQUIPMENT, MACHINES, AND TOOLS 

Plant, equipment, machines, and tools used in the work shall be subject t (4 approval and shall 
be maintained in satisfactory working condition at all times. Compacting1 equipment shall 
be able to demonstrate that the results are equivalent. uipment shall be adequate and 
have the capability of producing the results specified. 

1.8 STOCKPILING MATERIALS 

Materials, including approved material 0 lable from excavation and grading, shall be 

FDF. Before stoc material, storage sites shall be cleared and sloped to drain. 
Materials obtained rent sources shall be stockpiled separately. 

stockpiled in a manner and at locations designated P by IT subject to review and approval by 

AND TESTING 

d testing shall be performed by an independent laboratory. Tests shall be 
in sufficient numbers at the locations and times directed to ensure that materials 

and compaction meet specified requirements. Copies of test results shall be furnished to 
ITFDF within 24 hours of completion of tests. 

1.9.1 Test Results 

Results shall verify that materials comply with this specification. When a material source 
is changed, the new material will be tested for compliance. When deficiencies are found, the 
initial analysis shall be repeated and the material already placed shall be retested to 
determine the extent of unacceptable material. All in-place unacceptable material shall be 
replaced or modified as directed by ITFDF. 

1.9.2 Sampling 

Aggregate samples for laboratory tests shall be taken in accordance with ASTM D 75. 
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1.9.3 Particle Size Analysis 

Before starting work, at least one sample of aggregate shall be tested in accordance with 
ASTM C 136 and ASTM C 1 17 and on sieves conforming to ASTM E 1 1. After the initial 
test, a minimum of one analysis shall be performed for each 2,000 tons of material placed. 

1.9.4 Laboratory Density 

One of every 2,000 tons of aggregate shall be tested for moisture-density relationship. Tests 
shall be conducted in accordance with ASTM D 1557. 

1.9.5 Wear Tests 

Wear tests shall be performed in accordance with ASTM C 13 1. A minimum of one test per 
aggregate source shall be run. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

2.1 .I Aggregates 

Aggregate shall be obtained from a pre 
consist of crushed 
aggregates shall be d 
coatings, and other fo 
and ODOT Specifica 

ved off-site source. Off-site aggregates shall 
ar sand, or other approved material. Off-site 

sound, free from lumps of clay, organic matter, objectionable 
Material shall be supplied to meet these specifications 

2.1.2 Geote 6 3 2  ti 

Geotextile for use beneath the service roads and laydown areas shall be woven, 60z/sy, 
Marifi 600X, or approved equal. 

PART 3 - EXECUTION 

3.1 GENERAL REQUIREMENTS 

When the base is constructed in more than one layer, the previously constructed layer shall 
be cleaned of loose and foreign matter by sweeping with power sweepers or power brooms 
by FDF, except that hand brooms may be used in areas where power cleaning is not practical. 
The use of power brooms or sweepers shall be approved by FDF. Adequate drainage shall 
be provided during the entire period of construction to prevent water from collecting or 
standing in the working area. Line and grade stakes shall be provided as necessary for 
control. Grade stakes shall be in lines parallel to the centerline of the area under construction 
and suitable spaced for string lining. 
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3.2 PREPARATION OF UNDERLYING COURSE 

Before constructing aggregate base course, the previously constructed underlying course 
shall be cleaned of foreign substances. Surface of underlying course shall meet the specified 
compaction and surface tolerances. Ruts or soft yielding spots that may appear in the 
underlying course, areas having inadequate compaction, and deviations of the surface from 
requirements specified shall be corrected. Stabilization may be accomplished by mixing 
base course material into the underlying course and compacting by approved methods. 
Properly compacted material will be considered as part of the underlying course and shall 
meet all requirements for the underlying course. Finished underlying course shall not be 
disturbed by traffic or other operations and shall be maintained in a satisfactory condition 
until base course is placed. 

4D 

3.3 INSTALLATION 

/i 3.3.1 Mixing and Placing 

Materials shall be mixed by the stationary plant or road wet mix method and placed in such 
a manner as to obtain uniformity of the aggregate base course material and at a uniform 
optimum water content for compaction. The Subcontra hall make such adjustments in 
mixing or placing procedures or in equipment to o the true grades, to minimize 
segregation and degradation, to reduce or accelerate lo crease of water, and to ensure 
a satisfactory base course. Handling and ’ acement of the aggregate base material shall be 
in accordance with this specification, 0 Specification 304, and the contract drawings. @ 

3.3.2 Edges of Base Cou 

Approved material sh laced along edges of aggregate base course in such quantities 
f the course being constructed, or to the thickness of each layer 

layer course, allowing in each operation at least a 1-foot width of the shoulder 
d compacted simultaneously with rolling and compacting of each layer of base 

course. 

3.3.3 Compaction 

Each layer of aggregate base course shall be compacted to 95 percent of the maximum dry 
density. Rolling shall begin at the outside edge of the surface and proceed to the center, 
overlapping on successive trips at least one-half the width of the roller. Alternate trips of the 
roller shall be slightly different lengths. Speed of the roller shall be such that displacement 
of the aggregate does not occur. Areas inaccessible to the rollers shall be compacted with 
mechanical tampers, and shall be shaped and finished by hand methods. 

3.3.4 Layer Thickness 

Compacted thickness of the aggregate course shall be as indicated on the contract drawings. 
No layer shall be in excess of 6 inches nor less than 3 inches in compacted thickness. 
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3.3.5 e 

3.3.6 

Proofrol ling 

Proofiolling of the areas indicated shall be in addition to the compaction specified and shall 
consist of the application of five coverages with a heavy vibratory steel drum roller. In areas 
designated, proofrolling shall be applied to the top lift or layer on which base course is laid 
and to each layer of base course. Water content of the top lift or layer on which base course 
is laid shall be maintained at optimum percentage, directed form start of compaction to 
completion of proofrolling of that layer. Water content of each layer of the base course shall 
be maintained at the optimum percentage directed from start of compaction to completion 
of proofiolling. Materials in base course or underlying materials that produce unsatisfactory 
results by rolling shall be removed and replaced with satisfactory materials and recompacted. 

Finishing 

The surface of the top layer shall be finished to grade and cross section shown. Finished 
surface shall be of uniform texture. Light blading during compaction may necessary for 
the finished surface to conform to the lines, grades, and cross sections. ould the surface 

completion, such unsatisfactory portion shall be sc , reworked, recompacted, or 
replaced as directed. 

for any reason become rough, corrugated, uneven in texture, or traffic,marked += 

that exhibit ponding shall be correc f i  d by removing material and replacing with new 

prior to 

3.3.6.1 Smooth ness 

Surface of each layer shall show no de 

material, or by rewo 

ns that will result in ponding of water. Areas 

existing material and compacting, as directed. 

3.3.6.2 Thickness Control! 

thickness of the base course shall be within ?4 inch of the thickness indicated. 
easured thickness if more than % inch deficient, such areas shall be corrected 
, adding new material or proper gradation, reblading, and recompacting as 

directed. Where the measured thickness is more than ?4 inch thicker than indicated, the 
course shall be considered as conforming to the specified thickness requirements. Average 
job thickness shall be the average of all thickness measurements taken for the job, but shall 
be within ?4 inch of the thickness indicated. 

3.4 FIELD QUALITY CONTROL 

The field quality control tests will be performed by an independent testing laboratory 
contracted with the Subcontractor. 

3.4.1 Field Density 

Field in-place density shall be determined in accordance with ASTM D 2922 or 
ASTM D 1556. At least one field density test shall be performed for each 250 square yards 
of each layer of base material. 
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3.4.2 e 
3.5 

3.6 

3.7 

Thickness 

Thickness of the base course shall be measured at intervals in such a manner as to ensure one 
measurement for each 500 square yards of base course. Measurements shall be made in 
3-inch diameter test holes penetrating the base course. 

TRAFFIC 

Completed portions of the area may be opened to traffic after compacti n esting and 
thickness measurements are completed and the roadway has been accepted by IT/FDF. 

MAINTENANCE 

The aggregate base course shall be maintained in a satisfactory condition for the duration of 
the contract. Maintenance shall include immediate repairs to any defects and shall be 
repeated as often as necessary to keep the area intact. r( 
DISPOSAL OF UNSATISFACTORY MATERIALS I 
Removed in-place materials that are unsuitable for the bdcour se  material that is removed 
for the required correction of defective areas, and material and debris, shall be 
disposed of as directed by FDF. 

I 

OO(dO6S 
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SECTION 02300 
BORING AND JACKING 

PART 1 - GENERAL 

1 .I 

1.2 

1.3 

1.4 

1.5 

SCOPE 

This section presents the specifications for boring and jacking to be performed during the 
installation for various utilities and storm drainage features at the site. 

GENERAL REQUIREMENTS 

The Subcontractor shall provide all equipment, materials, and labor required to perform the 
work covered by this specification. 

The Subcontractor shall coordinate and schedule boring and jacking operHns concurrently 
with the installation of utilities. 

REFERENCES 

The publications listed below form a part of this specific 
publications are referred to in the tex 
revision shall apply in all cases. 

American Socie 
Occupational Safe 
Ohio Department 

I 

to the extent referenced. The 
The most current edition or 

alth Administration (OSHA) Regulations 
Resources (ODNR) Rainwater and Land Development Guidance 

Not DEF'vNs used. 

SUBMITTALS 

Not used. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

Steel casing pipe shall have diameter sufficient to accommodate pipes as specified on the 
construction drawings. Steel casing pipe shall be spiral or straight seam welded steel pipe 
conforming to ASTM A 139, Grade B, with a minimum wall thickness of 0.312 inch. 
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PART 3 - EXECUTION 

3.1 FIELD CONDITIONS 

Before excavation begins, the Subcontractor shall provide erosion and sediment control to 
minimize erosion and the transport of sediment beyond the limits of the Subcontractor’s 
work area. 

The Subcontractor shall locate underground utilities. The Subcontractor shall be aware that 
utilities may exist which are not shown on the construction drawings. The Subcontractor 
shall verify location of all utilities before construction. 

3.2 ERECTION/INSTALLATION/APPLICATION 

Excavate boring and receiving pits to the width, length, and depth necessary for boring and 
jacking operations. Pits shall be located a minimum of 2 feet beyond of slopes, and a 
minimum of 3 feet beyond far bank of ditches or swales. Materials excavated fiom pits shall 
be stockpiled in areas designated by IT subject to review and approval * by FDF, and in 
accordance with OSHA 29 CFR 1926, Subpart P, Exdations. Excavated materials or 
equipment shall not be placed on pavement or shoulder of roadway. 

Boring and jacking operations shall beg’ diately after excavation of the pits has been 
completed. Bored installations shall d-hole diameter essentially the same as the 
outside diameter of the. casing pipe to d. Casing pipe shall be jacked into boring 
as soon as possible aft ng is made. Lengths of casing pipe as long as practical shall be 
used. Joints between s of casing pipe shall be welded as recommended for joining the 
particular type of pip 

Care s all e taken to ensure that casing pipe installed by boring and jacking is at the proper 
alignm Q and grade. Boring, jacking, or driving casing pipe under existing railway shall be 
accomplished without jetting, sluicing, or wetboring. 

t$ 

Y 
* 

After casing pipe is installed, the carrier pipes shall be installed in such a manner as to 
protect coating, lining, and joint integrity. Each carrier pipe shall be placed in proper 
horizontal and vertical alignment using wooden blocking/wedges or prefabricated pipe 
collars spaced radially around pipe and secured firmly in place. Blocking or collars shall be 
installed around the pipes such that joints do not touch. Spacing of blocking or collars shall 
be no greater than 10 feet on center longitudinally in casing pipe. 

The Subcontractor shall promptly backfill excavated pits. Backfill materials shall be placed 
in 6-inch layers and tamped. Backfilling of pits shall be brought to the lines and grade 
existing before excavation in accordance with Section 02222. Excavated material not used 
as backfill for pits shall be disposed of in areas designated by FDF. 
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3.3 PROTECTION 

-- 

Protect excavation by sloping, shoring, bracing, sheet piling, underpinning, or other methods 
required to prevent cave-in of loose soil into excavation. Protection shall be in accordance 
with applicable OSHA regulations. 

3.4 CLEANING 

The Subcontractor shall leave the site in a condition suitable for final grading, surfa 
stabilization. 

-- End of Section -- 

/ 

r 
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SECTION 02667 
SITE WATER LINES 

PART 1 - GENERAL 

1 .I 

1.2 

1.3 

1.4 

1.5 

1 S.1 

SCOPE 

This section covers the installation of the wastewater treatment system influent and effluent 
lines; contact water lines; fire water; and potable water service lines as well as the associated 
fittings, valves, valve boxes, and fire hydrants. 

GENERAL REQUIREMENTS 

The Subcontractor shall install the fire and potable water lines to the lines and grades shown 
on the drawings. All excavations shall be maintained in a safe and stable condition. Backfill 
shall be placed as soon as practical. 

REFERENCES 

The publications listed below form a part of this specifi 
publications are referred to in the text by basic design 
revision shall apply. 

7 
to the extent referenced. The 
y. The most recent edition or 

American Water Wo A) 
American Society (ASTM) 
American Concrete 
Underwriters Lab 

ire Protection Association (NFPA) 

NS 

Not used. 

SUBMITTALS 

Piping and Fittings 

Piping and fittings shall be marked with the manufacturer's name and rating. 

The Subcontractor shall submit manufacturer's instructions, product data, and shop 
drawings, as well as, the manufacturer's descriptive literature, operating instructions, 
maintenance and repair data. 

Submit procedures for repair or replacement of piping which fails pressure testing. Submit 
all pressure test reports. 
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a 1.5.2 

2.1 

2.1.1 

2.1.2 

2.1.3 

2.1.4 

As-Built Locations 

The Subcontractor shall provide a drawing showing the as-built location of all pipe routings, 
PIVs, fire hydrants, bends, and top of pipe elevations. 

PART 2 - PRODUCTS 

PIPE 

Ductile Iron Pipe and Fittings 

Ductile iron pipe shall be Class 55, cement-lined for wet tap, either a dual compression seal 
tapping sleeve or mechanical joint tapping sleeve. A mechanical joint 
be used for dry taps. 

Joints shall conform to AWWA C 1 11 and shall be push- 
shall be ductile iron, standard thickness. 

High Density Polyethylene (H 

HDPE pipe shall conform to AWW 
Philips Driscopipe, Inc 
be SDR 17. Wastewat 
be SDR 11. 

Fittin 
gaske 
water 

e with rubber gasket. Fittings 

6 (PE 3408), Series 1000, as manufactured by 
s shall be SDR 9. Potable water lines shall 

ent influent and effluent lines and contact water lines shall 

1 conform to AWWA C 906. Joints shall be butt fusion welded and flanged 
-inch thick Garlock, nitrile) at interfaces connections with ductile iron pipe, 

Carbon Steel 

Carbon steel pipe shall be seamless, ASTM A 53, Grade B, standard weight. 

Copper Tubing 

Copper tubing shall conform to ASTM B 88, Rev. a, Type K, annealed and is limited to use 
for water service lines less than 2% inches in diameter. 
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2.2 

@ 2.2.1 

2.2.2 

2.2.3 

2.2.4 

2.3 

2.3.1 

2.3.2 

VALVES 

Gate Valves 

Gate valves shall be AWWA C 500, iron body, bronze trim, nonrising stem with square nut, 
single wedge, Class 125, flanged ends, control rod, post indicator, or extension box and valve 
key. Seatinghealing class shall be Class VI. 

Post Indicating Valves (PIV) 

PIVs shall be UL listed and FM approved. For line sizes, 4 inches to 14 inches, PIVs shall 
be AWWA C 500 gate valves, flanged ends, Class 150, post assembly shall show open and 
shut, handcrank operator aboveground, non-rising stem, and break-flange to separate the top 
works without removing the valve from the line. PIV's shall be capable of being locked out 
for energy isolation. 

Hydrants 7 
Hydrants shall be AWWA C 502, UL 246, dry barr 
minimum, with minimum 5% inches diameter valve se 
connection with accessories, gland bolts, and gaskets 
shall be fabricated in multiples of 6 in 
Hose and streamer connection shall m 
hose nozzles, one pumper nozzle, Na 
primer and two coats o 

Meters 

, inside dimension of 7 inches 
ning; 6-inch flanged joint inlet 

h pipe. Hydrant extensions 
ng to increase barrel length. 

zes with FDF standard, two Zx-inch diameter 
Standard Thread. Hydrant finishes shall be 

barrel with green caps and bonnet. 

1 be of the displacement type conforming to AWWA C 700 or turbine type 
to AWWA C 701. Registers may be round or straight reading type. Connection 
line shall be as required for the particular installation. All meters used for the 

same system shall be of one type and manufacturer. 

ACCESSORIES 

Corporation Stops 

Corporation stops shall have standard corporation stop thread conforming to AWWA C 800 
on the inlet end, with flanged joints, compression pattern flared tube couplings, or wiped 
joints for connections to goosenecks. 

Goosenecks 

02667 - 3 000071 
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Copper tubing for gooseneck connections shall conform to the applicable requirements of 
ASTM B 88, Rev. a., Type K, annealed. Length of cable requirement connections shall be 
in accordance with standard practice. 

2.3.3 

2.3.4 

2.3.5 

2.3.6 

Service Stops 

Service stops shall be water-works inverted-ground-key type, oval or round flow way, tee 
handle, without drain. Pipe connections shall be suitable for the type of service pipe used. 
All parts shall be of bronze with female iron-pipe-size connections or compression-pattern 
flared tube couplings, and shall be designed for a hydrostatic test pressure not less than 
200 psi. 

Tapping Sleeves 

Tapping sleeves of the sizes indicated for connection to existing main shall be the cast gray, 
ductile, or malleable-iron, split-sleeve type with flanged or grooved out and with bolts, 
follower rings, and gaskets on each end of the sleeve. Construction shal T be suitable for a 
maximum working pressure of 150 psi. Bolts shall have square heads and hexagonal nuts. 
Longitudinal gaskets and mechanical joints with g all be as recommended by the 
manufacturer of the sleeve. When using grooved mec tee, it shall consist of an upper 
housing with full coating collar for ri engages a machine-cut hole in 
pipe, encasing an elastomeric gasket pe outside diameter around the 
hold and a lower housing with positio ed together during assembly by nuts 
and bolts as specified, pretorqued to 5 

Valve Boxes 

Valves boxes shall be c&t iron or concrete, except that concrete boxes may be installed only 
not subjected to vehicular traffic. Cast-iron boxes shall be extension type with 
djustment and with flared base. The minimum thickness of metal shall be 
Concrete boxes shall be the standard product of a manufacturer of precast 

concrete equipment. The word "WATER' shall be cast in the cover. The boxes shall be of 
such length as will be adapted, without full extension, to the depth of cover required over the 
pipe at the valve location. 

Valve and Meter Pits 

Valve pits shall be constructed at locations indicated or as required above and in accordance 
with the details shown. Concrete shall conform to ACI 318 and have a minimum 
compressive strength of 4,000 psi. 

PART 3 - EXECUTION 

0 3.1 EXAMINATION 

PT/O8-2 1-98 ( I  0: I9)NF' (6.1y173481/Sp~~~:02667.~p~ 02667 - 4 000072 



FDF Subcontract No. 98SCOOOOO 1 .&.4-- ' ' f RD Package 
IT Project No. 773481 Issue Date 7/14/98 Rev. 1 

The Subcontractor shall lay out all utilities and facilities and establish two permanent 
benchmarks on site, referenced to established control points. The locations of utilities and 
facilities, with horizontal and vertical data, on project record documents shall be recorded. 

The Subcontractor shall verify that service connection and water main size, location, and 
invert are as indicated and verify interface connections between HDPE flanges and ductile 
iron pipe/valves. 

For dry tap, the Subcontractor shall determine extent of outage required to isolate the main 
and notify all affected facility owners of the expected outage, and make preparations to 
provide alternate water service to critical activities, as required. 

3.2 

3.2.1 

3.2.2 

ERECTION/INSTALLATION/APPLlCATlON 

Bedding 

The Subcontractor shall excavate the pipe trench in accordance with Section 02222 and 
AWWA C 600 for work of this section. Excavations shall be hand-trimmed for accurate 
placement of pipe to elevations indicated. 

Bedding material shall be placed along the trench bo 
compacted per Section 02222. 

Bedding around the sides and to top o 
Section 02222, while mai 
the required compactio nsity. 

4 
I 

in one continuous layer and 

shall be tamped in place and compacted per 
isture content of the bedding material to attain F 

indicated elevation to within tolerance of two tenths of a foot (.2'). Make a wet 
g water line, or shut off water supply to the subject line and install cutting-in 

sleeve and tapped tee (dry tap). If a dry tap is performed, flush and pressure test the new fire 
main before restoring service. 

Install ductile iron piping and fittings in accordance with AWWA C 600. Route pipe in a 
straight line. Install pipe to allow for expansion and contraction without stressing pipe or 
joints. Install access fittings to permit disinfection of water system and pressure testing. 
Form and place concrete for thrust blocks at each elbow or change of direction of pipe main. 

Establish elevations of buried piping to ensure not less than 42 inches of cover. 

Backfill trench in accordance with Section 02222. 

Install HDPE piping in accordance with AWWA C 906. Install magnetic trace wire 
continuously over pipe. 
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3.2.3 Valve Installation 

Set valves and/or post indicator on solid bearing. Center and plumb box over valve, if 
required. 

3.3 PRESSURE TESTING 

The new fire protection pipe shall be hydrostatically tested in accordance with NFPA 24 and 
the new potable water supply line; wastewater treatment influent and effluent lines; and 
contact water lines shall be tested in accordance with AWWA C 600 prior to tie-in. Testing 
shall be performed as follows: 

This test shall be run to not less than 200 psi for fire protection systems and 100 psi for 
potable water supply lines; wastewater treatment influent and effluent lines; and contact 
water lines for 2 hours. 

The amount of leakage in piping shall be measured at the specified test pressure by 
pumping from a calibrated container. The amount of leakage at the joints [transition joints) 
shall not exceed 2 quarts per hour per 100 joints irre 

7 
ve of pipe diameter. 

ease by 1 fluid ounce per inch 
ing the test sections. If fire 

that the hydrants are under pressure, 

The amount of allowable leakage sh 
valve diameter per hour for each 
hydrants are to be tested with the 
an additional 5 ounces per minute le will be permitted for each hydrant. 

Test shall be made b ubcontractor in the presence of the authority having jurisdiction 
owner. NFPA 24 Contractor’s Material and Test Certificate for 
shall be completed. 

als such as sodium silicate, brine, or other chemicals shall not 
r while hydrostatically testing system. 

3.4 DISINFECTION 

Before acceptance of potable water operation, each unit of completed drinking waterline 
portions of the potable water supply line shall be disinfected as specified herein. After 
pressure tests have been made, the unit to be disinfected shall be thoroughly flushed with 
water until all entrained dirt and mud have been removed before introducing the chlorinating 
material. The chlorinating material shall be either liquid chlorine, calcium hypochlorite, or 
sodium hypochlorite. The chlorinating material shall provide a dosage of not less than 
50 ppm and shall be introduced into the water lines in a approved manner. In no case will 
the agent be introduced into the line in a dry solid state. The treated water shall be retained 
in the pipe long enough to destroy all nonspore-forming bacteria. Except where a shorter 
period is approved, the retention time shall be at least 24 hours and shall produce not less 
than 25 ppm of free chlorine residual throughout the line at the end of the retention period. 

000074 
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All valves on the lines being disinfected shall be opened and closed several times during the 
contact period. The line shall then be flushed with clean water until the residual chlorine is 
reduced to less than 1 .O ppm. During the flushing period, each fire hydrant on the line shall 
be opened and closed several times. From several points in the unit, samples of water will 
be taken in proper sterilized containers for bacterial examination. The disinfection shall be 
repeated until tests indicate the absence of pollution for at least 2 full days. The unit will not 
be accepted until satisfactory bacteriological results have been obtained. 

-- End of Section -- 
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1 .I 

1.2 

1.3 

1.4 

1.5 

1 S.1 

SECTION 02687 
NATURAL GAS LINES 

PART 1 - GENERAL 

SCOPE 

This section includes the installation of the natural gas force main as well as the associated 
valves and fittings. 

GENERAL REQUIREMENTS 

The Subcontractor shall install the natural gas lines at the lines and grades shown on the 
drawings. All excavations shall be maintained in a safe and stable condition. Backfill shall 
be placed as soon as practical. 

REFERENCES 

The publications listed below form a part of this specifi 
publications are referred to in the text by basic design 
revision shall apply. 

American National Standards Institu 
American Society 
American Society 
(ASME/ANSI) B 31. 
American Gas Assoc 

to the extent referenced. The 

ers/American National Standards Institute 

D E F I ~ N S  

b/' Not used. 

SUBMITTALS 

Piping and Fittings 

Piping and fittings shall be marked with the manufacturer's name and rating. 

The Subcontractor shall submit manufacturer's instructions, product data, and shop 
drawings, as well as, the manufacturer's descriptive literature, operating instructions, 
maintenance and repair data. 

Submit procedures for repair or replacement of piping which fails pressure testing. Submit 
all pressure test reports. 

000076 
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1.5.2 As-Built Locations 

The Subcontractor shall provide a drawing showing the as-built location of all pipe routings, 
valves, bends, and top of pipe elevations 

PART 2 - PRODUCTS 

2.1 PIPE 

2.1 .I Medium Density Polyethylene (MDPE) Pipe 

Piping shall be medium density polyethylene (MDPE) pipe (PE 3408), Series 6500, as 
manufactured by Philips Driscopipe, Inc. or equal. Gas lines shall be SDR 17. 

Fittings shall be of the same manufacture and material as the pipe. Joints dfd be butt fusion 
welded and flanged backup rings. Backup rings shall be ANSI Class 150.1 Gasket shall be 
%-inch thick Garlock (nitrile). 

2.1.2 Steel Casing 

Steel casing pipe shall have 
construction drawings. Steel casing 
conforming to ASTM A 139, Grade 

to accommodate pipes as specified on the 
11 be spiral or straight seam welded steel pipe 
minimum wall thickness of 0.3 12 inch. 

2.2 VALVES 

hall be ANSI Class 150, RF flanged carbon steel conforming to ASTM A 216 
Grade WCB, seatingsealing Class VI. 

2.2.2 Check Valves 

Check valves shall be ANSI Class 150, RF flanged carbon steel conforming to ASTM A 2 16 
Grade WCB, seatingkealing Class VI. 

2.2.3 Ball Valves 

Ball valves shall be ANSI Class 150, RF flanged carbon steel conforming to ASTM A 216 
Grade WCB, seatinghealing Class VI. 

2.3 VALVE BOXES 

Valve boxes shall be cast iron telescoping type. The word "GAS" shall be cast in the cover. 

PT/08-21-98 (lO:2OywP (6.1y173481lSpecs:02687.spc 02687 - 2 
000077 



FDF Subcontract No. 98SC000001 
IT Project No. 77348 1 Issue Date 7/14/98 Rev. 1 

PART 3 - EXECUTION 

3.1 EXAMINATION 

The Subcontractor shall lay out all utilities and facilities and establish two permanent 
benchmarks on site, referenced to established control points. The locations of utilities and 
facilities, with horizontal and vertical data, on project record documents shall be recorded. 

The Subcontractor shall verify that service connection and main size, location, and invert are 
as shown on the drawings. 

3.2 BEDDING 

The Subcontractor shall excavate the pipe trench in accordance with Section 02222. 
Excavations shall be hand trimmed for accurate placement of pipe to el&ons indicated. 

Bedding material shall be placed along the trench bottom in one continuous layer and 
f 
f 

compacted per Section 02222. / 

Bedding around the sides and top of pipe shall be t 
Section 02222 while maintaining moi 
required compaction density. 

d in place and compacted per 
content of the bedding material to attain the 

3.3 INSTALLATION 

Install piping to the i ed elevation on the drawings. Install piping to allow for 
ntraction without stressing pipe or joints. Establish elevations of buried 
not less than 42 inches of cover. Backfill trench in accordance with 

Set valves on solid bearing. Center and plumb valve box over valve. Set box cover flush 
with finished ground surface. Prevent shock or stress fiom being transmitted through valve 
box to valve. 

3.4 AIR TESTING 

Air testing shall be performed in accordance with ANSI B 3 1.8 requirements. 

-- End of Section - 
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SECTION 02720 
STORM DRAINAGE SYSTEM 

PART 1 - GENERAL 

1 .I 

1.2 

1.3 

1.4 

1.5 

SCOPE 

This section includes corrugated polyethylene pipe culvert and accessories, geotextile, and 
riprap outfalls for the installation of the storm drainage system. 

GENERAL REQUIREMENTS 

The Subcontractor shall install the storm drainage system, including corrugated culvert pipe, 
to the lines and grades shown. Excavations shall be maintained in a safe and stable 
condition. Backfill shall be placed as soon as practical. 

REFERENCES 4 
I 

The publications listed below form a part of this specifi 
publications are referred to in the text by basic designat 
revision shall apply in all cases. 

American Associ 
American Society 
Occupational Safety 
Ohio Department of 
ODOT Standard Co 

to the extent referenced. The 
y. The most recent edition or 

Transportation Officials (AASHTO) 

ion (OSHA) Regulations 
ortation (ODOT) Construction and Materials Specifications 

ent of Natural Resources (ODNR) Rainwater and Land Development Guidance 
rm Water Pollution Prevention Plan (SWPPP) 

Not used. 

SUBMITTALS 

1 S.1 Submittals 

The subcontractor shall submit installation instructions, product data and shop 
drawings for all products covered under this section. 

1 S.2 Quality Control 
After the Subcontractor has performed the inspections, and prior to testing and 
backfill, the Subcontractor shall notify ITFDF. The inspection shall include the 
following: 
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Checking for proper alignment and location of all catch basins and ditches. 
Verifying that the stone apron is fiee of debris, dirt, sand, silt, or other foreign 
matter. 

1 S.3 As-Built Drawings 

The Subcontractor shall provide drawings showing the as-built location of all storm 
drainage system components and elevations. 

PART 2 - PRODUCTS 

2.1 

2.1 .I 

2.1.2 

2.1.3 

2.1.4 

2.1.5 

PRECAST STRUCTURES 

Precast Sections 

Reinforced precast concrete catch basins, manholes, valve pits, and 4 r  pits shall be 
ODOT approved and shall be as specified in accordance with ASTM C 478. Sections shall 
have the clear inside dimensions, openings, and depth as shown on the drawings. 

/ 
Inlets 

Castings for catch basins and inlets s 
ASTM A 536 on confuming with cast 
flat bearing surface, removable lid, lid 
be as manufactured by 

Lid and Frames 

heavy duty, ductile iron conforming with 
A'48, Class 30B construction, machined 
ss noted on the drawings. Castings shall 

ah Foundry Company Inc., or approved equal. 

es valve and meter pits shall be Bilco Inc. Model "NB," 2-feet-6-inch by 4-feet- 
ay, or approved equal. 

Grout 

Nonshrink grout shall be Five Star Grout as manufactured by U.S. Grout Corporation, or 
approved equal. Nonshrink grout shall be used to seal the annulus between catch basin 
opening and culvert, and setting of sections on cast-in-place base pads. 

Manhole Steps 

Manhole steps shall consist of a Grade 60 steel reinforcing bar encased by a copolymer 
polypropylene plastic, as manufactured by M. A. Industries, Inc., or approved equal. The 
steps shall be integrally cast with the section. 
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2.1.6 Base Pads 

Concrete base pads shall be cast-in-place in accordance with Section 03300, trowel finished, 
and level top surface. 

2.2 REINFORCED CONCRETE PIPE 

2.2.1 Pipe 

The 24-inch diameter reinforced concrete pipe shall be per ASTM C 76, Class 11, tongue and 
groove, with a minimum wall thickness of 3 inches. 

2.2.2 Mortar 

Cement mortar for joints shall be a stiff traveling mixture consisting of cle 
Portland cement, and two parts sand. 

water, one part 7 
/ 2.3 CORRUGATED HDPE CULVERTS 

Smooth interior, corrugated high density polyethylene 
polyethylene compounds that meet or e 
Grade P33 or P34, Class C per ASTM 

e and fittings shall be made of 
e requirements of Type 111, Category 4 or 5, 

8 and ASTM F 405. 

2.4 POLYVINYL CHLORP, (PVC) PIPE 

PVC pipe and fittings fo vi be ow ground drainage systems shall be Schedule 80, conforming 
to ASTM D 1784 and D 1785. Fittings shall be Schedule 80, conforming to ASTM D 2467. 

f-l 
SS REINFORCED PIPE 
inforced Pipe (FRP) and fittings shall conform to ASTM D 2996. FRP shall 

have a minimum wall thickness of 0.125 inches and a minimum short time rupture strength 
hoop tensile stress of 30,000 psi. 

2.6 PIPE SUPPORTS 

2.6.1 Supports 

Supports shall be fabricated using steel conforming to ASTM A 36. Welding shall conform 
to AWS D1.1. Supports shall be painted as specified in Section 09900. 

2.6.2 U-Bolts 

U-bolts shall be as supplied by Unistrut Corporation, or approved equal. 
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2.6.3 Wall Anchors 

Wall anchors shall be Hilti Kwik Bolt 11, or approved equal, with minimum embedment 
depth of 3% inches. 

2.7 EXPANSION JOINTS' 

Not Used. 

PART 3 - EXECUTION 

3.1 CULVERTS 

3.1 .I General 

Excavation, bedding, and backfilling for culverts shall be performed 
Section 02222. 

The pipe and fittings shall be free of foreign inclusions amfvisible defects. The ends of the 
pipe shall be cut squarely and cleanly so as not to advJrsely affect joining. Pipe shall be 

i" 
flush with headwalls. All pipe shall be as shown on the drawings. 

3.1.2 HDPE Culverts 

Joints and fittings for 
the pipe corrugations, 
of the 
joint. 

ipe shall be made with split couplings, corrugated to engage 
11 engage a minimum of four corrugations, two on each side 

int. A neoprene gasket shall be utilized with the coupling to provide a soil-tight 
ation shall be in accordance with ASTM D 2321 or as specified by FDF. 

3.1.3 Reinforced Concrete Pipe 

Install reinforced concrete pipe upgrade with the groove pointing in the upstream direction. 
Place each section or pipe in such a manner as to form a close concentric joint with the 
adjoining section and to prevent sudden offsets in the flow line. Place sufficient backfill on 
each section or pipe as it is installed to hold it firmly in place. 

3.1.4 PVC Pipe 

Install all below grade PVC pipe to the lines and grades shown on the drawings. Installation 
and handling of pipe shall be in accordance with the manufacturers recommendations. 
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@ 3.2 

3.2.1 

3.2.2 

3.2.3 

3.2.4 

0 3.2.5 

3.3 

3.4 

PRECAST STRUCTURES INSTALLATION 

Genera I 

Excavation, bedding, and backfilling for all precast structures shall be performed in 
accordance with Section 02222. 

Precast Sections 

Precast sections shall be placed plumb and level, trimmed to correct elevations, and shall be 
anchored to base pad, where applicable. 

Fitting Pipe 

Cut and fit pipe conduit. Pack the void around the pipe grout as indicatexJq6 the drawings. 
Grout shall be nonshrink type and trowel finished on both sides of the str$cture. 

1 

Seal Base 

Grout base of shaft sections to achieve slope to existin 
smooth. Contour as required. 

Covers and Frames 

Set frames and covers 
Portland cement grout. 

ing. Surfaces shall be trowel 

thout tipping to correct elevations. Finish and level using 
1 all covers and frames in accordance with the manufacturer’s 

ations. 

All FRP pipe and fittings shall be handled and installed in accordance with the manufacturers 
guidelines and procedures. 

PIPE SUPPORTS 

Install pipe supports at the elevations and locations shown. Provide supports within 1 foot 
of downspout branch. Restrain FRP at each downspout support in accordance with the 
manufacturer’s recommended procedures. 

-- End of Section -- 
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1 .I 

1.2 

1.3 

1.4 

1.5 

1.5.1 

1.5.2 

SECTION 02732 
SITE SANITARY SYSTEMS 

PART 1 - GENERAL 

SCOPE 

This section covers the installation of the various sanitary sewer systems including gravity 
drain pipe, lift station, force main, valves, and fittings. 

GENERAL REQUIREMENTS 

The Subcontractor shall install the sanitary sewer systems to the lines and grades shown on 
the drawings. All excavations shall be maintained in a safe and stable condition. Backfill 
shall be placed as soon as practical. 

REFERENCES 

The publications listed below form a part of this specifi 
publications are referred to in the text by basic designati 
revision shall apply. 

American Society for Testing and M 
American Water Wor 
National Electrical 

DEFINITIONS i 

/ 
I 
I 

to the extent referenced. The 
y. The most recent edition or 

Piping, Fittings, and Lift Stations 

Piping, fittings, and lift stations shall be marked with the manufacturer’s name, rating, and 
model number. The subcontractor shall submit manufacturer’s instructions, product data, 
and shop drawings, as well as, the manufacturer’s descriptive literature, operating 
instructions, maintenance and repair data. 

Submit procedures for repair or replacement of piping which fails pressure testing. Submit 
all pressure test reports. 

As-Built Locations 
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The Subcontractor shall provide a drawing showing the as-built location of all pipe routings, 
bends, and lift stations. 

PART 2 - PRODUCTS 

2.1 PIPE 

2.1 .I Polyvinyl Chloride (PVC) Pipe 

Gravity pipe and fittings shall be PVC conforming to ASTM D 3034 SDR 35, Bell and 
Spigot style. Gaskets shall conform to ASTM F 477, synthetic rubber. Field cut joints and 
connection will be made with Fernco couplings with stainless steel shear rings. 

2.1.2 High Density Polyethylene (HDPE) Pipe 

HDPE pipe shall conform to AWWA C 906 (PE 3408), Series 1000, wmanufactured by / 

Philips Driscopipe, Inc. or equal. Force main piping shall be SDR 17. I 

Fittings shall conform to AWWA C 906. Joints shall utt fusion welded and flanged 
gasket joints (%-inch thick Garlock, nitrile) at interfadconnection with valves and lift P 
stations. 0 

0 2.1.3 Carbon Steel 

Carbon steel pipe shall amless, ASTM A 53, Grade B, Schedule 40, welded. 

2.2 SUMPS I 

2.2.1 Gene 

All sumps, manholes and lift stations shall be labeled as confined spaces. 

2.2.2 Precast Sections 

Reinforced precast concrete sump shall be ODOT approved and shall be in accordance with 
ASTM C 478. Sections shall have the clear inside dimensions, openings, and depth as 
shown on the drawings. 

2.2.3 Lid and Frames 

Lid and fiames shall be Bilco Inc. Model "NB," 2-feet-6-inch by 4-feet-6-inch manway, or 
approved equal. 
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2.2.4 Grout 

Nonshrink grout shall be Five Star Grout as manufactured by U S .  Grout Corporation, or 
approved equal. Nonshrink grout shall be used to seal the annulus between catch basin 
opening and culvert, and setting of sections on cast-in-place base pads. 

a 
2.2.5 Manhole Steps 

Manhole steps shall consist of a Grade 60 steel reinforcing bar encased by a copolymer 
polypropylene plastic, as manufactured by M. A. Industries, Inc. The steps shall be 
integrally cast with the section. 

2.3 VALVES AND FITTINGS 

Valves and fittings shall be as specified in Section 15050. 

2.4 PUMPS 

/ Pumps shall be as specified in Section 15 150. 

PART 3 - WECUTION 

@ 3.1 EXAMINATION P 

/d 
I 

The Subcontractor sh 
establish two permane 

ide field survey services to lay out all utilities and facilities and 
h a r k s  on site, referenced to established control points. The 

r shall record locations of utilities and facilities, with horizontal and vertical 
ect record documents. 

The Subcontractor shall verify that service connection and water main size, location, and 
invert are as indicated; and verify interface connections between HDPE flanges and ductile 
iron pipehalves. 

3.2 BEDDING 

The Subcontractor shall excavate the pipe trench in accordance with Section 02222. 
Excavations shall be hand trimmed for accurate placement of pipe to elevations indicated. 

Bedding material shall be placed along the trench bottom in one continuous layer and 
compacted per Section 02222. 

Bedding around the sides and top of pipe shall be tamped in place and compacted per 
Section 02222 while maintaining moisture content of the bedding material to attain the 
required compaction density. 
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~~ ~~~ 

3.3 PIPE INSTALLATION 

Install pipe to the elevations and grades shown on the drawings. Establish elevation on the 
force main to ensure not less than 42 inches of cover. Backfill trench in accordance with 
Section 02222. Sump piping and valving shall be as specified in Section 15050. 

3.4 SUMPS 

3.4.1 Precast Sections 

Precast sections shall be placed plumb and level, trimmed to correct elevations, and shall be 
anchored to base pad, where applicable. 

3.4.2 Fitting Pipe 

Cut and fit pipe conduit. Pack the void around the pipe with mortar o r H r u b b e r  gaskets 
as indicated on the drawings. Grout shall be nonshrink type and trowel inished on both 
sides of the structure. i' 

3.4.3 Seal Base 

Grout base of shaft sections to achieve 
smooth. Contour as required. 

to existing piping. Surfaces shall be trowel 

3.4.4 Covers and Frames 

Set frames and covers without tipping to correct elevations. Finish and level using _ _  ~ 

Portland cement grout. Install all covers and frames in accordance with the manufacturer's 

ND FITTINGS 

Valves and fittings shall be installed as specified in Section 15050. 

3.6 PUMPS 

Pumps shall be installed as specified in Section 15 150. 

3.7 PRESSURE TESTING 

The new force main shall be tested in accordance with AWWA C 600 prior to tie-in. 

-- End of Section -- 
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-- 1.0 Introduction 

1.1 Project Background 
e 

IT Corporation (IT) has been contracted by Fluor Daniel Fernald, Inc. (FDF) to remediate certain 
disposal areas at the former Femald Feed Materials Production Center Plant, Fernald, Ohio. These 
disposal areas include: Waste Pit Nos. 1 through 6, the Burn Pit, the Clearwell, and the Operable 
Unit 1 (OU1) Contaminated Soil Stockpile. The facility was formerly operated for and by the 
U.S. Government to process and produce high purity uranium metal and thorium products for the 
U.S. Department of Energy (DOE) and predecessor agencies. The facility operated from 1952 until 
1989, when production was discontinued. Since that time, the facility has been officially closed and 
is in the process of environmental restoration. 

1.2 Site Description 
The former feed materials site comprises an area of 1,050 acres. The waste pits that are to be 
remediated under this scope of work (Waste Pit Nos. 1 through 6,  the Burn Pit, and Clearwell area) 
are located to the northwest of the former main manufacturing/processing areas. An overall map of 
the waste pits area and , OU1 facilities is provided in Figure 1 - 1. A detail of the topography, drainage 
patterns, and current storm water management facilities of this area are provided in Figure 1-2. As 
noted, the relief of the site is generally flat, with moderate grading and contouring to facilitate 
drainage fiom clean areas and containment within waste disposal areas. Since the site has generally 
been previously developed for industrial use, most vegetation has been removed or is limited, so the 
clearing and grubbing effort to locate and construct the necessary facilities is not anticipated to be 
a major effort for these activities, or result in a major disturbance that could produce excessive e erosion. 

1.3 Scope of Work 
Prior to active disturbance and removal of the waste materials, the site must be prepared and support 
and processing facilities must be constructed to manage the excavation and processing of the waste 
contained in the former pits. A requirement of developing &d implementing the construction plans 
is the development of this Pre-Operational Environmental Control Plan. The purpose of this plan 
is to detail the engineering control measures and procedures that will be used to control erosion, 
suppress dust, and collectlmanage storm water during site preparation and the construction of these 
facilities. This plan applies to pre-operational activities only. An Operational Environmental 
Control Plan, which will address the environmental control measures to be implemented during the 
operational phase of the project, will be developed for review and approval by the U.S. 
Environmental Protection Agency (EPA) and the Ohio EPA. The Operational Environmental 
Control Plan will be issued in the Remedial Action Document Package. 

The proposed site preparation and construction activities will include: 

Installation of sedimentation and erosion control devices 

Clearing and grubbing, as required 

Grading the site as necessary to install facilities and equipment O O O l Q 2  
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Installation of portable structures including a changeout facility, breakroom, respirator 
wash facility, laundry facility, supervisor trailer, and administrative offices 

1 6 7 1  
Installation of an on-site analytical laboratory 

Construction of building and process equipment foundations and floor slabs 

Erection of process facilities and structures associated with material handling, railcar 
loadout, and drying operations 

Erecting temporary/permanent barriers and fencing, as required 

Erection of equipment storage and maintenance areas 

Constructiodimprovement as necessary of service roads, haul roads, and personnel 
walkways 

Installation of additional catch basins and storm drains. 

Figure 1-3 denotes the planned layout of facilities and structures to be installed under this plan. The 
control of erosion, suppression of dust, and management of storm water under this plan is limited 
to the construction areas noted in Figure 1-3, and those areas that may be peripherally impacted by 
the site preparation and construction activities. This plan does not include the areas of the site 
outside this scope of work and is intended to compliment and comply with the existing FDF Storm 
Water Pollution Prevention Plan (SWPP) and National Pollutant Discharge Elimination System 
(NPDES) permits for water management, treatment, and storm water discharge at the facility. 

The management of debris and other hazardous materials resulting from the site preparation and 
construction activities is presented in Section 6.0 of the Site Preparation Package. 

000103 
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2.0 Plan Objectives 

2.1 Erosion Control 
The objectives for erosion control under this plan are: 

Design all erosion controls described in this plan in accordance with the Ohio 
Department of Natural Resources (ODNR) "Rainwater and Land Development, Ohio's 
Standards for Storm Water Management, Land Development, and Urban Stream 
Protection," Second Edition, 1996 (ODNR Rainwater and Land Development 
Guidance). 

Develop methods for erosion control consistent with the SWPPP. 

Describe erosion control procedures and measures that will be implemented during site 
preparation and the construction phase. 

Provide an evaluation of the site's existing and proposed hydrologic features, including 
topography, soil conditions, and surface water hydrology. 

Evaluate the impact proposed hydrologic alterations will have on erosion control and 
sedimentation. 

Present proposed hydrologic alterations in connection with site preparation and 
construction activities and describe how and when they will be implemented. 

Describe how temporary erosion and sediment control measures will minimize erosion 
and prevent sediment pollution and the potential effectiveness of control measures. 

Provide a description of how temporary control features will be constructed and how 
they will be integrated with existing/pemanent erosion and sediment control measures 
and features. 

Specify appropriate maintenance and inspection requirements for temporary and 
permanent features. 

Provide adequate flexibility in the plan to allow for field conditions and as-built 
modifications that may be required at a later date. 

Excessive erosion conditions are not anticipated to result from the planned site preparation and 
construction activities. 
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2.2 Dust Control 
The objectives for dust control under this plan are: 

To develop and describe the active dust control and mitigation measures that will be 
implemented during site preparation and construction. 

Provide descriptions of and discuss engineering procedures that will be followed to 
minimize generation of dust. 

Provide descriptions and availability of any dust control equipment to be provided at 
the site. 

Describe monitoring methods that will be used for evaluating levels of ambient dust. 

Indicate any particular sequencing of site preparation and construction activities that 
will be critical to minimizing dust evolution. 

Discuss the impact the local/seasonal climate will have on dust control. 

The current standard for dust is no visible evolution of dust shall result for any activity. If any dust 
evolution occurs during any activity, it must be controlled. The project will comply with the FEMP 
Sitewide Dust Control Policy. 

2.3 Storm Water Management 
The objectives for storm water management under this plan are: 

Develop descriptions and discuss storm water management procedures that will be 
implemented during the site preparation and construction phase that are consistent with 
the existing SWPPP and facility NPDES permit. 

Design storm water management structures and site features to be constructed under 
this plan in accordance with the ODNR Rainwater and Land Development Guidance. 

Provide an evaluation of the site's existing and proposed hydrologic features, including 
topography, soil conditions, and surface water hydrology that will impact storm water 
management and treatment. 

Evaluate the impact proposed hydrologic alterations will have on storm water quality 
and how this may impact treatment requirements. 

Present the sequencing of proposed hydrologic alterations in connection with site 
preparation and construction activities and describe how storm water management will 
be impacted. 

Describe how temporary erosion and sediment control measures will influence storm 
water quality and prevent sediment pollution. 

,-. 
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Provide a discussion as to how storm water management/pollution control measures 
will integrate under the existing SWPPP and facility NPDES permit for management 
of storm water. 

Pre-Operational Environmental A n 6 1  7L-J 

Provide a discussion of pertinent regulatory criteria for storm water management at the 
facility. 

Provide a description of how temporary control features will be constructed and how 
they will be integrated with existing/permanent erosion and sediment control measures 
and features. 

Specify appropriate maintenance and inspection requirements for storm water 
management structures, facilities, and features. 

Provide adequate flexibility in the plan to allow for field conditions and as-built 
modifications that may be required at a later date. 

Provide an analysis of historical climatological data relative to the facility. 

Provide calculations or modeling to demonstrate the adequacy of storm water 
management systems to accommodate rainfall events. 

000206 
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3.0 Site Conditions 

3. I Climate and Weather Data 
e 

The Fernald site is located in southwestern Ohio approximately 25 to 30 miles north of the Kentucky 
border. The climate is somewhat tempered due to its southern location and situation in the Ohio 
River Valley. The site is located in U.S. Department of Agriculture Zone 6, meaning average 
minimum winter temperatures range down to between - 10 "F and 0 "F and accumulations of snow 
are normal during the winter months. Summer temperatures range from generally seasonable to hot 
and somewhat humid due to the proximity to the Ohio River and periodic frequency of summer 
precipitation. Cooling tower engineering design data provided by the Marley Cooling Tower 
Company for the Cincinnati, Ohio area indicates on 10 percent (%) of the days annually, the dry bulb 
temperature will exceed 85"F, will exceed 88°F 5% of the days, will exceed 89°F 2.5% of the days, 
and exceed 92 "F 1% of the days. The wet bulb temperature will exceed 75 "F on 10% of the days 
annually, 77°F 5% of the days, 78°F 2.5% of the days, and 79°F 1% of the days. The region has 
seen both flood and drought conditions over the past few years during the spring and summer. These 
types of temperatures and frequency of precipitation invariably will lead to the need to effectively 
control dust, prevent erosion, and manage storm water. 

The U.S. Department of Agriculture reports in their Technical Paper No. 40, titled "Rainfall 
Frequency Atlas of the United States," that the 25-yearY 24-hour duration storm intensity would 
produce approximately 4.8 inches of precipitation on the region. Although greater intensity storm 
events are certainly possible, for the purposes of design, this has been accepted as the reasonable 
design criteria to be used for the sizing of water treatment, storm water management equipment, and 
erosion control structures. 

3.2 Current Site Layout and Significant Hydrologic Features 
The current site layout is shown in Figure 3-1, which also shows the existing storm water 
management structures and associated watersheds. These features will remain in place and be used 
to receive storm water from the new drainage control structures and storm water conduits once this 
phase of construction is completed. The existing storm water management structures are noted in 
Figure 3-1 and include: 

A drainage swale along the northern portion of the site (south of the existing access 
road), which drains to the K-65 Runoff Basin (adjacent to the Clearwell). 

A series of swales along the southwestern, southern, and southeastern boundary of the 
site which drain through the plant site to Paddys Run. 

A series of catch basins constructed within the limits of the compacted earth fill which 
drain to the lined Storm Water Management (SWM) Pond located in the northeastern 
portion of the site. 

The features described in the last two bullet items above were added or modified, during 1996 and 
1997, as part of the construction of site improvements and the rail line in anticipation of the 
remediation of the waste pits. These features and modifications were designed in accordance with a 080107 

~~~ 
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the ODNR Rainwater and Land Development Guidance and will continue to meet these standards 
after the completion of this phase of construction. 

3.3 Summary of Runoff Estimates 
During and after implementation of proposed alterations (but prior to operation and excavation in 
the pits), site hydrologic features will be altered to appropriately manage storm water and control 
erosion. As shown in Figures 3-1 and 3-2, the construction of buildings and facilities, improve- 
ments in access roads, installation of utilities, and drainage structures will result in some changes 
in surface water drainage compared to the current situation. Currently, all precipitation incident to 
the area, that does not seep into the subsurface, flows overland until intercepted by storm water 
control structures. Under postconstruction operation, much of this precipitation will be intercepted 
and diverted. In addition to collection from roof drains and downspouts, improvements in surface 
conditions, such as stabilizedengineered roadways/haul roads and restored vegetation, will further 
reduce the potential erosiodsediment loading to storm water over current conditions. Thus, a 
substantial improvement in overall drainage quality is expected upon completion of the site 
preparation and construction activities. 

Surface water runoff calculations were performed using runoff coefficients and depths estimates 
established by the TR-55 Method. Figure 3-1 presents the site base map denoting the general 
direction of flow and location of catch basins under current conditions. Figure 3-2 presents the same 
data for postconstruction conditions. The volume of runoff to each watershed area is noted on these 
figures. The volume is based on the rainfall received f;om the 25-year, 24-hour storm. The results 
of the modeling are summarized for pre- and postconstruction conditions in Table 3-1 and 
Table 3-2, respectively. 
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4.0 Erosion Control During Construction 

4.1 Use and Location of Silt Fences 
The site will be graded and additional storm drains will be installed as shown in Figure 4- 1 .  Silt 
fences will be installed to protect storm water and stream quality and prevent excessive erosion. The 
location of silt fences are noted on Figure 4-1. In accordance with the ODNR Rainwater and Land 
Development Guidance, hay or straw bales will not be used for temporary erosion control. The area 
of construction will be contained on the downgradient side either by the installation of silt fences or 
other site features. In addition, catch basins in the area will be surrounded by silt fence fabric during 
construction. 

Silt fence fabric will conform to the appropriate American Society for Testing and Materials 
(ASTM) specification as noted in the Site Clearing Specification provided in the Site Preparation 
Package to be submitted as part of this project. Silt fence will be installedsecured in place in 
accordance with the standard engineering practice noted in the plan. 

4.2 Use of Vegetation and Planting 
Although there will be a minimal amount of initial clearing and grubbing, there currently remains 
some open areas from the previous construction of the on-site rail improvements and storm water 
management structures. Within 90 days of the completion of these activities, open areas which are 
not used for roads, parking, laydowdstorage, or other purposes will be vegetated using a native mix 
of grasses and/or wild flowers, in accordance with the ODNR Rainwater and Land Development 

0 Guidance* 
4.3 Disposal of Erosion Control Structures 
Upon completion of construction activities, temporary erosion control structures such as silt fencing 
will be removed where no longer needed. These materials will be managed and disposed of 
appropriate to its characterization. 

000109 
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5.0 Dust Control " 

5.1 Use of Water Sprays 
During the site preparation and construction phase, a standard construction water truck with 
minimum 3,500-gallon capacity will be maintained on site for the application of dust control water 
spray. The water truck will not enter the contamination area in the pit area during the construction 
phase. Water will be applied to access roads, open work areas, and excavations in progress as 
necessary to control dust. Water will be applied judiciously to avoid runoff, ponding, or the 
generation of mud. The application of water will be dependent on the ambient conditions, being 
more frequent during warm weather and under breezy conditions when dryout would occur more 
rapidly. The water truck will be filled with clean water from the nearest fire hydrant. Some limited 
construction will be required at the perimeter of Waste Pit No. 2 which may involve working in the 
vicinity of the contaminated zone. This construction will include the installation of the truck wash 
facility, access road, potable water line, collection sump, and culverts. Dust control water spraying 
in these areas would be performed remotely using fire hose and a wide dispersion nozzle. Site 
preparation and construction performed during the winter season will require extra care to control 
dust, so as not to create a freezing or ice hazard in work areas, in hydrants, or in the water truck. 
Crusting agents may be used for dust control in lieu of water spray due to ambient conditions. 

5.2 Use of Temporary CoverdBarriers 
Excavation and grading to install footings and foundations will be the major dust generating 
activities during the site preparation and construction phase. During these activities, excavated 
(clean) soil may be removed and stockpiled for use in other areas as fill. Clean fill, sand, and other 
materials may be imported and/or stockpiled for the construction of roads and foundations. 
Stockpiled materials may tend to produce dust. As such, stockpiled materials will be periodically 
wetted down with clean water. Plastic sheeting in lieu of water spray may be used where appropriate 
to cover portions of excavations or prepared subgrades to prevent evolving dust. 

5.3 Other Control to ManageIMinimize Dust 
Coarse aggregate, geofabrics, reinforced concrete, andor asphalt will be used where appropriate to 
improve and stabilize roadways and haul roads and also to minimize evolving dust from these areas. 

A speed limit of 15 miles per hour will be enforced for heavy equipment and vehicles traveling 
within the construction area to minimize the potential for evolving dust. 

5.4 Dust Monitoring Methods 
Monitoring for dust will be performed visually. It will be the responsibility of each IT worker to 
observe his work area for the potential and for the actual generation of dust. This will be reported 
to the supervisor, foreman, or group leader in the work area who will arrange for immediate wetting 
of the area or implementation of other measures to eliminate the dust. If necessary, the work area 
will be minimized or work stopped until the dust can be controlled. 

On-site personnel will work cooperatively with FDF personnel to identify and correct dust nuisance 
hazards. Dust control measures will be implemented, as necessary, to mitigate the dusting condition. 
The project will comply with the FEMP Sitewide Dust Control Policy. 

I 3638110 
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6.0 Storm Water Management 

6.1 Existing Storm Water Management Structures 

% A -  B6?1 

Presently, the majority of storm water which falls within the limits of the proposed work area is 
collected by a series of catch basins. These catch basins collect and transfer storm water, via a series 
of underground culverts, to the lined SWM Pond located in the northeast portion of the site. This 
water is then pumped to the biodenitrification surge lagoon (BSL) prior to treatment by the 
Advanced Wastewater Treatment (AWWT) Facility. During heavy storm events, runoff collected 
in this pond overflows through a series of retention ponds and ultimately discharges to Paddys Run. 

Storm water which falls within the northwest corner of the proposed limits of the construction 
activities drains to an existing drainage swale along the existing waste pit access road. This swale 
drains to the existing K-65 Runoff Basin (Figure 1-2). Water collected in the K-65 Runoff Basin 
is pumped to the BSL for subsequent treatment prior to discharge to Paddys Run. 

Storm water which falls on the outer slopes of the earth fill (adjacent‘to the BSL), and within the 
access ramp and laboratory areas, drains to an existing swale along Second Street. The water 
collected in these swales eventually discharges to Paddys Run. 

6.2 Postconstruction Storm Water Management 
Management of storm water in the areas surrounding the building after construction is discussed in 
Section 2.8 of the “Description of the Operation and Processes” portion of the Plant Facilities 

@ Engineering Plan. 

6.3 RemovaVManagement of Construction Water Within Excavations 
During construction, excavations for foundations may fill with water fiom rain events. IT will make 
every effort to minimize the potential for water to accumulate in open excavations. Preventive 
measures include: 

Grading and sloping so surface water drains away fiom the excavation 

Limiting the amount of open area exposed and the time 

Scheduling concrete pours to coincide with the progresskompletion of excavation 

Scheduling work progress to accommodate weather to the extent possible (e.g., avoid 
digging if it can be postponed until more favorable weather is anticipated) 

Any water collected in foundation excavations will be discharged directly to the SWM Pond. 

.- e 000112 
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6.4 Treatment, Analysis, and Disposal of Storm Water and Sediment . ' . '167 
No pretreatment of storm water or construction water is anticipated during the cons;&tion phase. 
Water outside the pit area is not expected to be contaminated and will continue to be managed using 
the current operating practices. Storm water from the construction area will flow through a series 
of swales and catch basins to the SWM Pond or to Paddys Run. Water collected in the SWM Pond 
will be pumped to the BSL for subsequent treatment by the AWWT as a precaution. As an option, 
the SWM Pond water may be sampled and analyzed per the protocols presented in the SWPPP. If 
the analytical results indicate that the water meets the required criteria, it will be discharged to 
Paddys Run. If not, it will be pumped to the BSL. 

Accumulations of sediments in storm water conveyances and around erosion control structures will 
be removed and evaluated for disposal or reuse as fill material around the site. 

6.5 Storm Water Management Contingencies 
Storm water management during construction is expected to be fairly routine. Possible events that 
require contingency planning include: 

Failure of silt fencing 
Excessive rainfall 
Storm drain blockagehackup. 

6.5.7 Failure of Silt Fencing 
Periodic inspection of silt fencing will be performed during site preparation and construction - 
activities. IT will maintain a supply of additional silt fencing material on site to facilitate the repair 
of existing fencing or to be used to provide additional erosion control. Should large quantities of silt 
accumulate at the base of fencing, it will be removed as appropriate to avoid silt inundation or 
overriding of the fence. Should a large movement of silt such as a slide occur that damages the 
fence, the excess material will be removed on both sides of the fence and additional control measures 
or regrading will be implemented to avoid reoccurring failure. 

0 

6.5.2 Excessive Rainfall 
In the event of a rainfall event in excess of the 25-year, 24-hour storm (4.8 inches), water would 
continue to be managed as currently designed. During such an event, noncontact storm water would 
enter the SWM Pond, or enter Paddys Run through one of the clean area drainage swales. In the 
event that the SWM Pond does not have enough available capacity to contain all the storm water, 
an uncontrolled overflow would occur. Notification will be provided to FDF in the event of an 
uncontrolled overflow. 

B 

Engineering controls in the construction area are expected to be adequate to prevent excessive 
erosion even during an excessive rainfall event. Runoff through the construction area would be 
expected to consist largely of overland sheet flow, rather than channelized flow, minimizing the 
potentially erosive nature of large storm events. During such an event, storm drains may back up 
and standing water may result in some areas. Open excavations may fill up, which would be 
dewatered as necessary after the rain event. To the extent practical and necessary, open excavations 
and exposed materials that would add to sedimentation concerns would be covered. The weather 
forecast will be monitored to anticipate and prepare for minor and unusual inclement weather. 0 

f m 1 2  
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6.5.3 Storm Drain Blockage/Backup 
In the event of a storm drain blockage, an evaluation will be made as to the cause. 'ff the drain 
becomes plugged due to excessive sediment, on-site personnel will re-evaluate the placement of 0 
sediment control structures and make appropriate corrective measures. Should a backup occur, 
temporary pumps will be installed to remove excess water. Water removed by pumping will be 
transferred to the SWM Pond. 

000113 
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L .  nS11 7.0 Maintenance and Inspection 

7.1 Maintenance of Erosion Control and Storm Water Management Features 
e 

Preventive maintenance activities will occur concurrently with the routine inspections. Corrective 
maintenance or repair activities will be conducted whenever damage or disturbance is discovered. 
All maintenance and inspections will be performed in accordance with the SWPPP. 

The maintenance program will be carried out for the entire project area. Visual inspection of all 
temporary and permanent erosion control measures will be conducted on a routine basis or after 
major storm events. 

Corrective measures are required if inspections reveal excessive siltation in storm water 
conveyances, catch basins, or along silt fences. Also, maintenance of eroded areas may require the 
removal of loose soil, replacement with clean soil, and regrading andor reseeding to the original 
condition. Silt accumulated in erosion control structures will be removed. Silt fences will be 
inspected and any damaged silt fence will be repaired and replaced, if needed. 

Runoff swales, storm drain conduits, and catch basins are expected to require little maintenance. 
However, objects entering them or heavy accumulations of silt will be removed when inspection 
indicates a problem or flowthrough is reduced or a backup occurs. Figure 7- 1 provides the Record 
of Inspection Form for Erosion Control and Storm Water Management. 

Traffic will be directed away fiom the structural erosion control measures. Where traffic must cross 
a structural control measure, a crossing will be constructed and dismantled when no longer needed. 

7.2 Inspection Schedule 
The inspection activities will be conducted routinely after each storm event as well as on a weekly 
basis and after each storm event during the earthmoving activities until acceptance after construction 
is complete. 

000114 
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Table 3-1 
Estimated Runoff for Preconstruction Conditions - 

Paddys Run 

Curve Number Runoff Depth'') Total Runoff") I (square feet) 
Area 1 (inches) I (gallons) Drainage Location I 

100,490 80 I 2.72 I 170,370 
~ 

K-65 Storm Water Basin 

Storm Water Management Pond 

71,320 80 2.72 120,920 

321,230 80 2.72 544,630 

000116 
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Clearwel I 46.350 I 98 I 4.56 I 131.750 I 

I Drainage Location 

Note: (') Values are based on a 25-year, 24-hour storm event equal to 4.8 inches. 
Storm water is directed to the Clearwell during the operational phase. 

_ .  

Average Total Runoff") Weighted 

(gallons) Area Curve Number Runoff Depth'') 
(CN) (inches) (square feet) 

... 

Paddys Run 

Table 3-2 
Estimated Runoff for Postconstntction Conditions 

106,400 81 2.83 187,690 

Storm Water Management Pond 277,130 88 3.51 606,330 

K-65 Storm Water Basin I 63,160 I 80 I 2.72 I 107,090 I 
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EROSION CONTROL AND STORM WATER MANAGEMENT 
INSPECTION RECORD 

Inspectots Slgnature: Badge #: Date: 

Supervisor's Signature: Badge #: Date: 

Erosion or Scouring 

Item 
No. 
1 

2 

Item Description 

Condition of Silt Fencing 
Accumulation of Sediment 
Displacement of Fabric 

Condition of Catch Basins 
Clear of Debris Over Inlet 
Normal Water Level 
Accumulation of SiltlSediment 

1 Acceptable Unacceptable 

5 

6 
\ 

ObservationslCorrective Actions to be Completed 

Condition of Storm Water Management 
Pond 

Level 
Sediment 
Color 

Condition of Roadways 

Condition of Construction Water 
Management Systems 

Dewatering Pumps 
I* Temporary Tanks 

ICondition of Open Excavations 
Exposed Area Minimized 
Erosion Controls In Place 
Covered Where Necessary 

Comments: 

Reference: FDF Storm Water Pollution Prevention Plan. 

FIGURE 7-1 000125 
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ACI 
ACM 
ACOE 
AFBMA 
AGMA 
AISC 
ALARA 
ALTER 
AMCA 
A N S  
ANSI 
APC 
API 
ARAR 
ARI 
ASCE 
ASHRAE 
ASME 
ASNT 
ASTM 
AWS 
AWWA 
AWWT 
BAT 
BSL 
CAM 
CBR 
CDF 
CEM 
CEMA 
CERCLA 
CFR 
COC 
CPT 
CRSI 
CRU 
CWA 
D&D 
DAC 
DCD 

1 6 7 1  American Association of State Highway Transportation Offichls 
American Bearing Manufacturers Association 
American Conference of Government Industrial Hygienists 
American Concrete Institute 
Asbestos Containing Material 
United States Army Corps of Engineers 
Anti-Friction Bearing Manufacturers Association 
American Gear Manufacturers Association 
American Institute of Steel Construction 
As Low As Reasonably Achievable 
Accelerated Life Testing and Environmental Research Facility 
Air Movement and Control Association 
American Nuclear Society 
American National Standards Institute 
Air Pollution Control 
American Petroleum Institute 
Applicable or Relevant and Appropriate Requirement. 
American Refiigeration Institute 
American Society of Civil Engineers - -  

American Society of Heating, Refiigeration and Air Conditioning Engineers 
American Society of Mechanical Engineers 
American Society of Nondestructive Testing 
American Society for Testing and Materials 
American Welding Society 
American Water Works Association 
Advanced Wastewater Treatment 
Best Available Technology 
Biodenitrification Surge Lagoon 
Continuous Air Monitor 
California Bearing Ratio 
Commercial Disposal Facility 
Continuous Emissions Monitor 
Conveyor Equipment Manufacturers Association 
Comprehensive, Environmental Response, Compensation, and Liability Act 
Code of Federal Regulations 
Constituent of Concern 
Cone Penetrometer Test 
Concrete Reinforcing Steel Institute 
CERCLARCRA Unit 
Clean Water Act of 1977, as amended 
Decontamination and Dismantlement 
Derived Air Concentration 
Design Criteria Document 000131 
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DEEP Dewatering Excavation Evaluation Program 
DOE United States Department of Energy 
DOE-NV United States Department of Energy - Nevada Office of Operations 
DOT United States Department of Transportation 
EJMA Expansion Joint Manufacturers Association 
ERDA Energy Research and Development Administration 
F Fahrenheit 
FDF Fluor Daniel Fernald, Inc. 
FEMP Fernald Environmental Management Project 
FERMCO 
FFCA Federal Facilities Compliance Agreement 
fpm feet per minute 
FS Feasibility Study 
FSAR Final Safety Analysis Report 
fi? square foot (feet) 
GCS Gas Cleaning System 
GFCI 
GLC Ground Level Concentration 
gpm gallons per minute 
HEPA 
hr hour 
HVAC 
IEEE 
IES Illuminating Engineers Society 
ID Induced Draft 
IPC Inclined Plate Clarifier 
ISA 
IT IT Corporation 
kg kilogram 
kV kilovolt 
kVA kilovolt-ampere 
kW kilowatt 
lb pound 
LLRW Low Level Radioactive Wastes 
m2 square meter 
MAGLC 
MAWC Maximum Average Waste Concentration 
MBMA Metal Building Manufacturers Association 
MCC Motor Control Center 
ME1 Maximally Exposed Individual 
MHB Material Handling Building 
pCi/cc microcurie per cubic centimeter 
mrem millirem 
MSS Manufacturers Standardization Society 

NEC National Electric Code 

1 6 9 1  

Fernald Environmental Restoration Management Corporation 

Ground Fault Circuit Interrupter 
_I_. 

High Efficiency Particulate Air (filter) 

Heating, Ventilation, and Air Conditioning 
Institute of Electrical and Electronics Engineers 

International Society for Measurement and Control 

Maximum Allowable Ground Level Concentration 

NAD North American Datum 000132 
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NEMA 

NETA 
@ NESHAP 

NFC 
NFPA 
NP 
NPDES 
NPH 
NTS 
OAC 
OBBC 
ODOT 
OEPA 
OSDF 
OSHA 
ou 
PC 
PCB 
PC f 
pci/L 
PFD 
PID 
PLC @ PPE 
PSf 

Psig 
psi 

PTI 
PTO 
PVC 
Q@ 
RCRA 
RD 
RI 
FUB 
ROD 
SAE 
scs 
scfm 
SDI 
sec 
SJI 
SMACNA 
SPT 
ssc 
STD 

National Electrical Manufacturers Association 
National Emission Standards for Hazardous Air Pollutants 
National Electrical Testing Association 
National Fuel Code 
National Fire Protection Association 
Nonplastic 
National Pollutant Discharge Elimination System 
Natural Phenomenal Hazard 
Nevada Test Site 
Ohio Administrative Code 
Ohio Basic Building Code 
Ohio Department of Transportation 
Ohio Environmental ProtectFon Agency 
On Site Disposal Facility 
Occupational Safety and Health Administration 
Operable Unit 
Performance Category 
Polychlorinated Biphenyl 
pounds per cubic foot 
picoCuries per liter 
Process Flow Diagram 
Photoionizing Detector 
Programmable Logic Controller 
Personal Protective Equipment 
pounds per square foot 
pounds per square inch 
pounds per square inch gauge 
Permit to Install 
Permit to Operate 
Polyvinyl Chloride 
Quality Assurance Plan 
Resource Conservation and Recovery Act 
Remedial Design 
Remedial Investigation 
Railcar Loadout Building 
Record of Decision 
Society of Automotive Engineers 
Soil Conservation Service 
standard cubic feet per minute 
Steel Deck Institute 
second 
Steel Joist Institute 
Sheet Metal and Air Conditioning Contractors National Association 
Standard Penetration Test 
Structure, System and Component - -  
Standard (DOE) 000133 

~~~ ~~~ 

M/MSD/O&I 5-98 (1 6:32)Mrp (6.1 )/O&M.PLN 



FDF Subcontract No. 98SC000001 Operation and Maintenance Plan for Existing Facilities 
IT Project No. 77348 1 Issue Date: 8/25/98 Rev. 0 

SWM 
S W P P  
TBC 
TBP 
TEMA 
TOC 
TSDF 
UBC 
UCRL 
UL 
USCS 
USEPA 
V 
WAC 
WESP 
W R A P  
WTS 

Yr 
Yd3 

1671 
Solid Waste Management 
FERMCO Storm Water Pollution Prevention Plan 
To Be Considered 
Tributyl Phosphate 
Tubular Exchanger Manufact&ers Association 
Total Organic Carbon 
Waste Treatment, Storage or Disposal Facility 
Uniform Building Code 
University of California Research Laboratory 
Underwriters Laboratory 
Unified Soil Classification System 
United States Environmental Protection Agency (EPA) 
Volt 
Waste Acceptance Criteria 
Wet Electrostatic Precipitator 
Waste Pits Remedial Action Project 
IT Corporation Wastewater Treatment System 
cubic yard 
Year 
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1.0 Purpose 1 6 7 1  
0 This Operation and Maintenance Plan describes the responsibilities of IT Corporation (IT) for the 

continued inspection, operation, and maintenance of existing facilities as shown in Figure- 1 - 1, 
including the storm water management system, roads (not including haul road) and fences, changeout 
facility, and the waste pits to be remedied under the Waste Pits Remedial Action Project (WRAP) 
at the U.S. Department of Energy’s (DOE) Fernald Environmental Management Project (FEMP). 
This plan will go into effect upon Fluor Daniel Fernald, Inc. (FDF) Authorization to Mobilize. 
Management of storm water system, roadways, fences, and changeout facilities within the IT work 
area will continue under this plan throughout the duration of the project. Management of Waste Pit 
Nos. 4,5,6, and the Clearwell will continue under this plan until such time as excavation activities 
begin for the respective pit. Pit activities will be performed under the excavation plan during the 
remediation of these pits. 

FN/MSD/OS-I 5-98 (1 6:32)/WP (6.1 )/O&M.PLN 1 
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2.0 Scope 1671 
This plan applies to the ongoing periodic inspection of the Waste Pit No. 4 and Waste Pit No. 5 
Hazardous Waste Management Units 0, the Clearwell, the management of the water cover 
on Waste Pit No. 5 and Waste Pit No. 6,  storm water management from IT’s process facility 
location, maintenance of the roads (not including the haul road) and fences within IT’s work area, 
and housekeeping at the changeout facility. 

000136 
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3.0 References 1 6 7 8  
@ This section identifies the applicable portions of existing site plans and procedures which will be 

referenced as part of this plan. 

3.1 Fluor Daniel Fernald, lnc. Procedure EW-1015 Sections 

1.0 - Purpose 

2.0-Scope 

3.0 - References 

4.1 - Inspection Supervisors 
Note: The IT Construction Manager will serve as the Inspection Supervisor and 
forward Inspection Logs to the FDF Project Director for processing within PDF. 

4.3 - HWMU Inspectors 

5.0 - General 

6.0 - Prerequisites 

7.1 (2) - Providing Inspection Documents (Inspection Supervisor) 

7.2 - Completing and Routing the Applicable HWMU Inspection Log (Inspection 
Supervisor and HWMU Inspector) 

7.7 - Inspecting Surface Impoundments 

7.9 - Inspecting Landfills 

8.0 - Records 

9.0 - Drivers 

10.0 - Definitions 

Table 1 - HWMU Identification 

3.2 S&WP Division Procedure 43-C-601, Revision 1 dated October IO, 1997 Sections 

1 .O - Purpose 

2.0 - Scope 

000137 
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* -  - 1 6 7 1  3.0 - Applicable Documents 

4.0 - Definitions 

5.2 - Responsibilities (Supervisor) 

... 

Note: The IT Construction Manager will serve as the Inspection Supervisor and 
forward logs to the FDF Project Director for processing within FDF. 

5.3 - Responsibilities (Operators) 

6.0 - General 

7.0 - Health and Safety Requirements 

8.0 - Procedure 

8.1 - Waste Pit No. 5 Operation 

8.2 - Pit No. 3 Clearwell Operation 

3.3 S&WP Division Procedure 43-C-472, Revjsion 7 dated October lo, 7997 

Note: The IT Construction Manager will serve as the Inspection Supervisor and 
forward logs to the FDF Project Director for processing within FDF. 

3.4 Fluor Daniel Fernald, Inc. Storm Water Pollution Prevention Plan, Fernald 

a 
Environmental Management Project, RM-0039 

000138 
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4.0 Procedure . 
4.1 Waste Pit No. 4 

0 
4.1. I Inspection 
As identified in Table 1 of FDF Procedure EW-1015 , provided as Appendix A to this plan, IT shall 
perform monthly inspections of Waste Pit No. 4. Observations from each inspection shall be 
recorded in a Waste Pit No. 4 Inspection Record, appearing as Figure 4- 1. The inspection record 
shall identify actions taken to correct unacceptable items found during the inspection and/or provide 
a plan for undertaking such corrective actions. Completed inspection records will be turned in to 
the IT Quality Assurance Manager for distribution and filing at the end of the work shift during 
which the inspection was performed. 

4.1.2 Maintenance 
IT shall undertake maintenance (e.g., repair tears in the cover panels, replace missing postings, repair 
openings in the seams, etc.) as needed to rectify any unacceptable findings from the inspection. Any 
items deemed _-.__.I unacceptable - during the inspection which pose an imminent hazard, or where a hazard 
has already occurred shall be immediately corrected by IT. IT shall make efforts to correct any other 
deficiencies within five working days of the inspection. Repairs to the membrane shall utilize 
manufacturer's recommended procedures for the original, or equivalent, materials. Additional 
procedures related to the maintenance of the existing facilities may be used by IT to perform these 
activities. 

0 4.1.3 Records 
A copy of each Inspection Log shall be maintained by the IT Quality Assurance Manager in the IT 
project files. The original will be transmitted by the IT Quality Assurance Manager to the FDF 
Project Director or his designee within five working days of the inspection. 

4.2 Waste Pit No. 5 

4.2.1 Inspection 
As identified in Table 1 of FDF Procedure EW-1015, provided as Appendix A to this plan, IT shall 
perform monthly and daily inspections of Waste Pit No. 5 .  observations from each inspection shall 
be recorded in a Waste Pit No. 5 Inspection Record, appearing as Figure 4-2 (monthly inspections), 
and in a Surface Impoundment Daily Freeboard Inspection Log, appearing as Figure 4-3 (daily 
inspections). The inspection record shall identify actions taken to correct unacceptable items found 
during the inspection andor provide a plan for undertaking such corrective actions. Completed logs 
will be turned in to the IT Quality Assurance Manager for distribution and filing at the end of the 
work shift during which the inspection was performed. 

4.2.2 Maintenance 
IT shall undertake maintenance (e.g., sufficiency of fieeboard, repair the d ikeber ,  replace missing 
postings, correct the cause of sudden drops in the level of contents, etc.) as needed to rectify any 
unacceptable findings from the inspection. Any items deemed unacceptable during the inspection 
which pose an imminent hazard, or where a hazard has already occurred shall be immediately 
corrected by IT. IT shall make efforts to correct any other deficiencies within five working days of 0 
FNiMSD/08-15-98 (16:32)/wp (6.1YOkM.PLN 5 000139 



FDF Subcontract No. 98SC000001 Operation and Maintenance Plan for Existing Facilities 
IT Project No. 77348 1 Issue Date: 8/25/98 Rev. 0 

the inspection. Additional procedures related to the maintenance of the existing facilities may be 
used by IT -_ to perform these activities. 

e. 

In order to maintain the water cover, water resulting from the excavation of the waste pits, water 
collected in the Storm Water Management (SWM) Pond, or FEMP fire water may be pumped to 
Waste Pit No. 5. The addition of these waters to Waste Pit No. 5 constitutes a request to the Ohio 
EPA in accordance with the 1988 Consent Decree. This request is discussed in detail in Section 2.8 
of the "Description of the Operation and Processes" presented in the Plant Facilities Engineering 
Package. 

4.2.3 Records 
A copy of each Inspection Log shall be maintained by the IT Quality Assurance Manager in the IT 
project files. The original will be transmitted by the IT Quality Assurance Manager to the FDF 
Project Director or his designee within five working days of the inspection. 

4.2.4 Operations 
As identified in Section 8.1 of S&WP Division Procedure 43-C-601, attached to this plan as 
Appendix B, IT shall inspect Waste Pit No. 5 twice each shift (approximately every four [4] hours) 
and perform operations to control fieeboard as necessary. IT shall record the performance in a Waste 
Pits Area Shift Inspection Log, appearing as Figure 4-4. IT shall perform operations in accordance 
with Section 8.2 of Appendix B. 

4.3 Waste Pit No. 6 a 
4.3.1 Inspection 
As identified in Section 8.3 of S&WP Division Procedure 43-C-412, attached to this plan as 
Appendix C, IT shall perform weekly inspections of Waste Pit No. 6. IT shall record the 
observations from each inspection in a DailyNeekly Inspection Checklist, appearing as Figure 4-5. 
The Inspection Log shall record actions taken to correct unacceptable items found during the 
inspection, and/or provide a plan for undertaking such actions. Completed Inspection Logs will be 
turned in to the IT Quality Assurance Manager for distribution and filing at the end of the work shift 
during which the inspection was performed. 

4.3.2 Maintenance 
IT shall undertake maintenance (e.g., sufficiency of freeboard, repair the dikeher ,  replace missing 
postings, correct the cause of sudden drops in level of contents, etc.) as needed to rectify any 
unacceptable findings from the inspection. Any items deemed unacceptable during the inspection 
which pose an imminent hazard, or where a hazard has already occurred shall be immediately 
corrected by IT. IT shall make efforts to correct any other deficiencies within five working days of 
the inspection. Additional procedures related to the maintenance of the existing facilities may be 
used by IT to perform these activities. 

In order to maintain the water cover, water collected in the SWM Pond or FEMP fire water may be 
pumped to Waste Pit No. 6. The addition of these waters to Waste Pit No. 6 constitutes a request 
to the Ohio EPA in accordance with the 1988 Consent Decree. -This request is discussed in detail 0 
FNNSD/08-15-98 (16:32ywP (6.1)/O&M.PLN 6 



FDF Subcontract No. 98SC000001 
IT Proiect No. 77348 1 

Operation and Maintenance Plan for Existing Facilities 
Issue Date: 8/25/98 Rev. 0 

in Section 2.8 of the "Description of the Operation and Processes" presented in the Plant Facilities 
Engineering Package. 

4.3.3 Records 
Records required by the State and Federal Governments shall be maintained in the project files by 
IT and the necessary number of copies transmitted to the FDF Project Director or his designee. 

4.3.4 Operations 
As identified in S&WP Division Procedure 43-C-412, attached to this plan as Appendix C, IT shall 
perform operations at Waste Pit No. 6 twice each shift (approximately every four [4] hours). As 
required, water may be added to or removed from Waste Pit No. 6 to manage the water cover. When 
pumping, a sample of the effluent water will be obtained for analysis. IT shall record the analytical 
results and operating information on a Waste Pits Area Shift Inspection Log (Figure 4-4). The 
Inspection Log shall record actions taken to correct unacceptable items found during the inspection 
and/or provide a plan for undertaking such actions. 

4.4 Clearwell 

4.4.7 Inspection 
As identified in Section 8.2 of S&WP Division Procedure 43-C-601, attached to this plan as 
Appendix B, IT will measure freeboard in the Clearwell twice each shift (approximately every four 
[4] hours). Observations will be recorded in a Waste Pits Area Shift Inspection Log (Figure 4-4). 
IT will perform a general area inspection on a weekly basis and record observations on a 
Daily/Weekly Inspection Checklist (Figure 4-5). The Inspection Log shall identify actions to be 
taken to correct unacceptable items found during the inspection and/or provide a plan for undertaking 
such corrective actions. Completed Inspection Logs will be turned in to the IT Quality Assurance 
Manager for distribution and filing at the end of the work shift during which the inspection was 
performed. 

4.4.2 Maintenance 
IT shall undertake maintenance (e.g., sufficiency of freeboard, replace missing postings, correct the 
cause of buildup of sediments, etc.) as needed to rectify any unacceptable findings from the 
inspection. Additional procedures related to the maintenance of the existing facilities may be used 
by IT to perform these activities. 

4.4.3 Records 
A copy of each log shall be maintained by the IT Quality Assurance Manager in the IT project files. 
The original will be transmitted by the IT Quality Assurance Manager to the FDF Project Director 
or his designee within five working days of the inspection. 

4.4.4 Operations 
As identified in Section 8.2 of S&WP Division Procedure 43-C-601, attached to this plan as 
Appendix B, IT shall perform operations to control freeboard as necessary. IT shall record the 
performance in a Waste Pits Area Shift Inspection Log (Figure 4-4). IT shall perform operations in 
accordance with Section 8.2 of Appendix B. - 

000241 
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E671 4.5 Storm Water Management System 
- 

’bu- 
4.5.7 Inspection 
IT shall perform inspections of the S W M  Pond and two retention basins (also referred to as SWM 
Ponds) provided for the collection of rain water from IT’s process facility location, as shown on 
Figure 1 - 1. The frequency of inspection will be once per week and will be increased to once per shift 
during storm events as defined by the FDF Storm Water Pollution Prevention Plan (SWPPP). 
Observations from each inspection shall include the general condition of the area, the condition of 
the liner, the diked areas of the ponds, and evidence of sediment accumulation. Observations shall 
be recorded in a Dailymeekly Inspection Checklist, provided as Figure 4-5 to this plan. The 
checklist shall identifj actions taken to correct unacceptable items found during the inspection and/or 
provide a plan for undertaking such corrective actions. Completed checklists will be turned in to the 
IT Quality Assurance Manager for distribution and filing at the end of the work shift during which 
the inspection was performed. 

4.5.2 Maintenance 
IT shall undertake maintenance (e.g., repair the dike/liner, remove accumulated sediment, etc.) as 
needed to rectifj any unacceptable findings from the inspection. IT will maintain the integrity of the 
liner, diked areas of the ponds, and drainage paths to the ponds and repair any damage/deterioration 
in a timely manner. Additional procedures related to the maintenance of the existing facilities may 
be used by IT to perform these activities. 

4.5.3 Records 
A copy of each checklist shall be maintained by the IT Quality Assurance Manager in the IT project 
files. The original will be transmitted by the IT Quality Assurance Manager to the FDF Project 
Director or his designee within five working days of the inspection. 

- 

4.6 Roads and Fences 

4.6.7 Inspection 
IT shall perform weekly inspections of the roads (not including the haul road) and fences within IT’s 
work area as shown on Figure 1-1. Particular attention will be paid to safety-related items, 
e.g., radiation control boundaries, signs, postings, etc. Observations from each inspection of the 
roadways shall include evidence of erosion on or along the sides of the roads, buildup of ice or snow 
creating potentially hazardous conditions, water ponding on the roadways, and the general condition 
of the area. Observations from each inspection of the fencing shall include the condition of the 
fenceposts, fabric, and gates; that locks are in place and locked (if necessary); and that required signs 
are present and not damaged. Observations shall be recorded on a DailyNeekly Inspection 
Checklist provided as Figure 4-5 to this plan. The checklist shall identify actions taken to correct 
unacceptable items found during the inspection and/or provide a plan for undertaking such corrective 
actions. Completed checklists will be turned in to the IT Quality Assurance Manager for distribution 
and filing at the end of the work shift during which the inspection was performed. 
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w- 
4.6.2 Maintenance %u- 

IT shall undertake maintenance (e.g., eliminate erosion or water ponding on the roads, repair damage 
to fence posts or fabric, etc.) as needed to rectify any unacceptable findings from the inspection. IT 
will maintain the integrity of the roadways and fencing and repair any damage/deterioration in a 
timely manner. Additional procedures related to the maintenance of the existing facilities may be 
used by IT to perform these activities. 

* 
4.6.3 Records 
A copy of each checklist shall be maintained by the IT Quality Assurance Manager in the IT project 
files. The original will be transmitted by the IT Quality Assurance Manager to the FDF Project 
Director or his designee within five working days of the inspection. 

4.7 Changeout Facility 
IT will be responsible for housekeeping services at the changeout facility. Housekeeping services 
will include general janitorial services, providing an adequate supply of soap and fresh towels for 
the showers, and the laundering of used towels. Janitorial services will be performed on a daily 
basis. The supplies of towels and soap for the showers will be checked once a shift and the supplies 
replenished as necessary. 

000143 
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5.0 Government Furnished Property 8 6 1 1  
Certain government-owned properties are being fiunished to IT for operation and m&tenance under 
this plan. These government-owned properties include existing improvements within the IT work 
area (e.g., change trailer). These govemment-owned properties will be managed in accordance with 
applicable FEMP requirements. 

000144 
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INTERNATIONAL 
TECHNOLOGY 
CORPORATION 

Supervisor’s Signature: 

- 

HWMU 27, WASTE PIT NO. 4 - MONTHLY INSPECTION RECORD 

Badge #: 

Inspector’s Signature: Badge #: I Date: 

I Date: 

Item 
No. 

1 
- 

Item 
Description 

Signs: 
-Danger-Authorized Personnel Only 
-No Smoking or Open Flame 
-Emergency & Prior to Entry Contact 

Acceptable Unacceptable t I ObservationdCorrective Actions to he Completed 

2 I Boundary Markers (e.g., chains, rope) 

3 

- 
4 

- 
5 

L- 

E 

~ ~ - ~~ 

Condition of Soil at  Edge of Flexible 
Membrane Liner (FML) 
(soil erosion should not expose FML below 
grade) 

Condition of Anchor Trenches 
(FML should be securely anchored in trench) 

Condition of Field Seam 
(tears) I I I 
Condition of Factory Seams 
(tears) 

Condition of FML Panels 
(holes) 

Condition of Hold-Down Pillows 
(secure) 

Walk Over Monthly Inspection 

IT-FS-F-3632 (Rev. 5/29/98) FIGURE 4-1 



INTERNATIONAL 
TECHNOLOGY 
COWOUTION 

Inspector's Signature: 

HWMU 42, WASTE PIT NO. 5 - MONTHLY INSPECTION RECORD 

Badge #: Date: 

Bottom Material Exposed 

Area Condition 

Safety Equipment 

Visual Evidence of Material Release 

~ ~ ~~ 

Supervisor's Signature: (Badge #: 

- 

- 
Item 
No. 

1 
- 

- 
2 

10 

3 

Emergency and Spill Response Equipment I 

4 

5 

1 

1 9  

Item 
Description 

~ ~~ 

Signs: 
-Danger-Authorized Personnel Only 
-No Smoking or Open Flame 
-Emergency & Prior to Entry Contact 

Boundary Markers (e.g., chains, rope) 

Unit Condition (DikdLiner) 

~ ~~ 

Acceptable Unacceptable 

Date: 

ObservatiodCorrective Actions to be Completed 

IT-FS-F.36J7 (Rev. 5/29/98) FIGURE 4-2 
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Supervisor’s Signature: 

HWMU SURFACE IMPOUNDMENT DAILY FREEBOARD INSPECTION LOG e 

Badge #: Date: 

Inspector’s Signature: r 
HWMU 

No. 

Badge #: 

HWMU Time Freeboard Level Acceptable Unacceptable ObservationdCorrective Actions 
Location (FeeVInches) to be Completed 

Date: I ~~ ~ 

42 Waste Pit #S I I 
~~ 

Comments: 

IT-FS-F-4886 (Rev. 5/29/98) FIGURE 4-3 



11, - A A T I O N A L  
TECHNOLOGY 
CORPORATION 

Comments 
I 

Operator Badge No. Supervisor Badge No. 

Shift I - 1O:OO p.m. - 6:30 a.m. 

Shift 2 - 6:OO a.m. - 2:30 p.m. - 
U I 

Shift 3 - 200 p.m. - 10:30 p.m. 1 

WASTE PITS AREA - SHIFT INSPECTION LOG Date: 

Comments 

6:OO a.m. 

1O:OO a.m. 

Comments I 

'Complete only during decanUpumping operations 
'Complete during periods of addinghemoving water 
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Revision No. 0 

PURPOSE 

This procedure provides the inspection requirements and responsibilities for Hazardous Waste 
Management Units (HW MUS), mobile lockers storing hazardouslrecyclable waste and 
materials, and special projects that require temporary hazardous waste storage at the Fernald 
Environmental Management Project (FEMP). 

This procedure applies to all personnel involved in the inspection of active and 
inactive HWMUs and related components. 

3.1 20-C-606, Hazardous Material Spill Clean-up 

3.2 20-C-600, Overpacking Defective Containers 

3.3 

3.4 

EP-0004, Spill Incident Reporting and Clean-up 

EW-0015, FEMP RCRA Operating Record 
.. -. 

PESPONSlBlLlTlES 

4.1 lnsoection Suoe Nisors 

Maintains a current copy of safety equipment from Attachment G-l of the RCRA 
Contingency Plan at those HWMUs that actively store RCRA containers (to be 
accessible to HWMU Inspectors). 

Maintains a centralized current copy of Attachment G-l safety equipment for all 
HWMUs that do not store RCRA containers (accessible to HWMU Inspectors). 

NOTE: Current controlled copies of any portion of Attachment G-1 of the RCRA 
Contingency Plan may be obtained from Environmental Compliance (EC). 

Coordinates with the HWMU Facility Owner to initiate corrective actions. 

Ensures that any listed corrective actions are resolved and/or listed on ensuing 
Inspection Logs. 

r 

Verifies that the inspections are performed at required frequencies. 

Reviews the HWMU Inspection Logs for completeness to ensure the appropriate 
signatures, dates, and times are recorded and all item descriptions are checked 
acceptable, unacceptable, or N/A. . 
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Ensures that the Operators wear the appropriate respiratory protection and/or 
additional personal protective equipment (PPE) specified by the work permit for 
the task being performed. 

Verifies that personnel assigned to HW MU Inspections have documented, current 
training to this procedure and are qualified to do the work. 

Provides and documents on-the-job training for HWMU Inspectors to ensure 
familiarity with inspection process. 

Documents all actions taken, including information regarding any spills or leaking 
containers noted during the inspection period. 

Fonvards inspection Logs to the Centralized inspection Group. 
--_-_-.- 

4.2 HWMU Facilitv Owners 

Ensures their HWMU is maintained in compliance with applicable RCRA criteria (as 
listed on the Inspection Log) by reviewing and signing the Inspection Log. 

Provides Inspection Supervisors with responses or planned corrective actions for 
any non-compliant items noted on the inspection. 

4.3 HWMU InsDectorS 

Inspects the HWMU in accordance with this procedure and records all 
observations on the HWMU Inspection Log. 

Provides completed Inspection Logs to the Inspection Supervisors for corrective 
action and further processing. 

-. - 

Notifies Inspection Supervisor of non-compliant items found during inspection. 

4.4 

Collects HWMU Inspection Logs from Inspection Supervisors and tracks the 
receipt of logs, non-compliant items, and appropriate corrective actions taken. 

Reviews the HWMU Inspection Logs for completeness to ensure the appropriate 
signatures, dates, and times are recorded and all item descriptions are checked 
acceptable, unacceptable, or N/A. 

Contacts Inspection Supervisors in the case of incomplete or missing Inspection 
Logs. 
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4.5 Environmental Comdiance (EC) 

5.0 

6.0 

Reviews the HWMU Inspection Logs for completeness to ensure the appropriate 
signatures, dates, and times are recorded and all item descriptions are checked 
acceptable, unacceptable, or N/A. 

Ensures unacceptable checked items are addressed in the "Comments" section on 
the HWMU Inspection Log along with any corrective actions as either verified or 
documented. 

Signs and dates the bottom of the HWMU Inspection Log denoting receipt and 
transfer to the FEMP RCRA Operating Record. 

Contacts the Centralized Inspection Group for incomplete or missing HWMU 
Inspection Logs. 

Conducts surveillance at the HWMUs to verify compliance. 

Provides quarterly status reports for management review. 

4.6 Trainina Records - Provides EC and Centralized Inspection Group with lists of trained, 
qualified HWMU Inspectors within two working days of each training class. 

5.1 Warnings and Cautions shall precede the Section, Sub-section, Item, step, or sub-step 
to which they apply. 

PREREQUISITES 

SAFETY AND HEALTH REQUIREMENTS 

6.1 

6.2 

6.3 

6.4 

Safety glasses shall be wom unless other eye protection is specified by Industrial 
Hygiene and/or Radiological Control on applicable permits (such as cover goggles, face 
shields, or respirators). 

Cover gaggledface shields, neoprene rubber gloves, and a rubber apron shall be worn 
when handling caustic, acids, or any other chemical which could cause immediate skin 
damage upon contact. 

PPE specified by the work permit or posted signs shall be worn. 

Leather-palm gloves shall be worn when handling drums, operating equipment, and 
when handling rough/sharp-edges. 
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tank or sump. 

6.6 Personal safety equipment (listed in the RCRA Contingency Plan) and the required 
emergency response equipment (listed in Attachment G-1 of the RCRA Contingency 
Plan) shall be operational and readily available for HWMUs/facilities in use. 

6.7 Required Safety equipment (as noted in Attachment G-1 of the RCRA Contingency 
Plan) shall be inspected for availability and good working condition. 

6.8 A communications device, such as a telephone or hand-held two-way radio, capable of 
summoning emergency assistance shall be immediately available to persons 
conducting worklinspections in or around HWMUs. (Device must be operationally 
tested prior to entering the HWMU.) 

6.9 Any release of hazardous waste shall be reported immediately per procedure 
20-C-606, "Hazardous Material Spill Clean-Up." 

6.10 Employees shall review and be familiar with the hazards (e.g., chemical physical, 
biological, and radioactive) that may be encountered at the HWMUs they are 
inspecting. 

Any circumstance that could have resulted in an intake of radioactive materials by 
inhalation, ingestion, or absorption shall immediately be reported to an area 
Supervisor. The Supervisor shall immediately report the circumstance of possible 
radioactive materials intake to Safety and Health (S&H) Radiological Control 
Department for evaluation. When the suspect isotope is uranium, the involved 
personnel shall report to the Urine Sampling Station at the end of their shift to 
complete an Incident Investigation Report (ICR) (Form No. FS-F-1458), and submit an 
incident urine sample. The involved personnel shall report to the Urine Sampling 
Station at the start of their next shift to submit a follow-up urine sample. When the 
suspect isotope is something other than uranium, the involved personnel shall report 
to the Dosimetry Section of the Radiological Control Department for further 
determination of actions. Employees are responsible for complying with additional 
requirements as specified by the Radiological Control Department. 

0 6.1 1 

6.12 Any situation which could have resulted in the inhalation, ingestion, or absorption of a 
hazardous material shall immediately be reported to an area Supervisor or to the 
Assistant Emergency Duty Officer (AEDO), who will immediately report the 
circumstances to Medical and Industrial Hygiene. The involved personnel shall be 
directed by the Supervisor or AEDO as to when and where to report for medical 
evaluation, completion of an Incident Investigation Report (IIR) (Form No. 
FS-F-1458), and submitting bioassay samples (e.g., blood, urine). Employees are 
responsible for complying with any additional requirements as specified by S&H. 

.- 

. .. 
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7.1 PROVIDING INSPECTION DOCUMENTS 

Training Records 

1. Provide Centralized Inspection Group with a list of trained, qualified HWMU 
Inspectors within two working days of each training class. 

Inspection Supervisor 

2. Prior to inspection, provide the HWMU Inspector with the following: 

A. Inspection Log 
6. Copy of (or access to) Appendix G-1 safely equipment lists 
C. A list of (or access to) unresolved corrective actions 
D. A list of (or access to) approveatrained HWMU Inspectors 

7.2 6 R TI T APPLICABLFHAZAROOUS WASTF MANAGEMENT 
UNIT (HWMU) INSPEC TlON LOG 

HWMU Inspector 

1. Enter name in the top portion of the Inspection Log 
(See Attachments A through FF): 

NOTE: The Inspection Supervisor shall determine if it is necessary to physically 
enter the HWMU in order to conduct the inspection. 

2. Conduct inspection in accordance with requirements for the type of HWMU as 
contained in Table 1. "HWMU Identification." 

NOTE: The specific inspection requirements for each particular type of HWMU 
are contained in Sections 7.3 through 7.9. 

3. Enter a check mark or an N/A (with explanation) in the "Acceptable" or 
"Unacceptable," as applicable, for each item number. 

4. Enter a brief description of the observation and corrective action taken in the 
appropriate column of the Inspection Log, if an item is checked "Unacceptable". 

NOTE: The "Comments" Section shall be used if additional space is required. 

5. For items deemed unacceptable that pose an imminent hazard, or where a hazard 
has already occurred, do the following: 

000161 
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B. Report the items to the Inspection Supervisor. 

Inspection Supervisor 

C. Contact the Assistant Emergency Duty Officer (AEDO) and the HWMU 
Facility Owner. 

Inspection Supervisor, AEDO, and HWMU Facility Owner 

D. Immediately correct the hazard. 

HWMU Inspector 

6. For discrepancies that can be easily corrected (for example, fallen chains), do the 
following: 

A. Fix discrepancy. 

6. Note the discrepancy as corrected in the Comments section of the Inspection 
Log. 

7. Check that the following HWMU signs are in place, are readable from 25 feet 
away, and are in sufficient quantities to be seen from any approach to the 
HWMU, as required on the individual Inspection Logs: 

A. DANGER Authorized Personnel Only 
6. No Smoking, Matches, or Open Flame 
C. PCB Warning signs (and labeled containers) at PCB storage locations 
D. Asbestos Warning signs (and labeled containers) marked with the words 

"DANGER ASBESTOS CONTAINING MATERIAL" for Material Type 028. 

8. Record any changes to the configuration of the HWMU or change(s) in type or 
location of safety equipment (as listed in Attachment G-1 of the RCRA 
Contingency Plan) at the HWMU in the "Comments" Section of the applicable 
Inspection Log. 

9. Ensure the HWMU boundary marker (yellow chain, yellow/magenta rope, yellow 
paint line, or fencing) is intact and in position. 

10. Inspect the area Maround the HWMU for debris and/or trash. 

1 1. Check that safety equipment, as identified in Attachment G-1 of the RCRA 
Contingency Plan is available, appears to be functional, and has unobstructed 
access. 
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13. After inspection is complete, sign, date, and enter badge number on the 
Inspection Log. 

1 

14. Forward the Inspection Log to the HWMU Facility Owner. (Point out any 
potential corrective actions needed.) 

HWMU Facility Owner 

15. Review HWMU condition from the completed inspection log and provide 
information in the comments section (and/or by attachment) for any corrective 
actions needed or completed. 

NOTE: Conditions which warrant corrective action may be verified through EC. 
The Inspection Supervisor can assist in coordinatinglinitiating corrective 
actions. 

16. Sign and date the completed inspection. 

17. Return Inspection Log to HWMU Inspector. 

HWMU Inspector 

18. Deliver the completed Inspection Logs to Inspection Supervisor by the end a m h f  each 
shift. Point out any required corrective actions. 

Inspection Supervisor 

19. Coordinate with the HWMU Facility Owner to initiate corrective actions, if 
necessary. Ensure that any previously listed corrective actions are being resolved 
and recorded on future Inspection Logs. 

20. Forward completed Inspection Logs to Centralized Inspection Group for tracking 
and review. 

Centralized Inspection Group 

21. Review Inspection Logs for completeness. Return any incomplete inspections to 
Inspection Supervisor for correction. 

not been received. 
22. Track logs to verify receipt. Contact Inspection Supervisor if an inspection has 

23. Maintain a logbook of non-compliant items and corrective actions until completion 
(when it will be documented on the subsequent Inspection Log). 
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Environmental Compliance (EC) 

25. Review the HWMU Inspection Logs for accuracy and to verify training of HWMU 
inspection personnel. 

26. Return any incomplete inspections to Inspection Supervisor for correction. 

27. Sign and date the bottom of the completed HWMU Inspection Log denoting that 
the inspection was received and forwarded to the RCRA Operating Record. 

28. File the Inspection Log(s) in the FEMP RCRA Operating Record per EW-0015. 

7.3 INSPECTING CO NTAINER STORAGF AREAS FOR ACTIVF AND INACTIVE HWMUS 

HWMU Inspector _ -  

1. Inspect the building/pad condition using the following criteria: 

A. Check the structural integrity of the pad surface and curbing for cracks and 
structural failure which would be of a significant nature as to allow a material 
release to reach the environment. 

6. Check around the pad for erosion problems and dead vegetation. 

C. Check around the pad for signs of a release (such as a pool of liquid or 
stains). 

-- - D. Check the condition of the ramps. 

E. Check the building structures for holes in the roof or walls which could allow 
precipitation to enter the HWMU. 

F. Record any discrepancies on the Inspection Log. 

G. Report any discrepancies to the Inspection Supervisor. 

2. Inspect Secondary Containment Systems of Active and Inactive Container Storage 
Area HWMUs as follows: 

NOTE: It is not required that HWMUs with secondary containment that have 
had hazardous waste removed be pumped out within 24 hours. 
Corrective action only has to take place if the liquid does not appear to 
be water (such as oil sheen). 
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B. Check for visible unsealed gaps, holes, cracks, or breaks in the floor, curbs, 
or dikes of the containment system. 

- 

C. Check the drainage features (including sumps. drains, and troughs) for 
standing or pooled liquids. 

NOTE: Standing liquids In HWMUs actively storing waste shall be 
removed within 24 hours. Inspection Supewisor shall contact the 
HWMU Facility Owner to arrange for pumping and removal of the 
liquid. 

D. Check for visible signs of spills (such as liquids, or solid material on the floor 
.-and/or stains). 

E. Look for pooled liquids, clogged drains, and/or erosion after a storm. 

F. Record any discrepancies on the Inspection Log. 

G. Report any discrepancies to the Inspection Supervisor. 

7.4 INSPFCTING CO NTA I N ER S W ITHlN ACTIVF CON TAINER S TORAGF AREA HWMUS 

NOTE: Containers that are under evaluation for RCRA determination are subject to a 
daily outdoorhncovered inspection or a weekly indoorkovered inspection. 

HWMU Inspector 

1. Check that pallets are stacked securely. * 

2. Check that pallets are stored far enough from the containment edge to prevent 
waste escaping if a leak occurs in a container. 

3. Check for containers that are leaking waste, corroded, bulging and/or damaged. 

A. If a container is damaged, do the following: 

(1 ) Classify the container per "Container Inspection Categories" (See 
Attachment GG). 

(2) Immediately report containers with Type I characteristics to the 
Inspection Supervisor and AEDO. 

(3) Document Type I, I I ,  and Ill containers on the Inspection Log. 
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5. Check that aisle spacing of at least 24 inches is maintained between rows of 
containers within storage bays, next to curbs, and between safe mass groupings 
of RCRA enriched materials. 

. -  

6. Check the height of stacked drums per "Pallet Drum Capacity and Stacking 
Limits" (See Table 2). 

7. 

8. 

Record any discrepancies on the Inspection Log. 

Report any discrepancies to the Inspection Supervisor. 

9. Inspect the Unit Reactivity Group Codes (RGCs) as follows: 

A. Check that all "Active Container Storage" areas have material RGCs clearly 
posted at the boundary (such as end of rows, bays, or on building entrances) 
of each separate material RGC area. 

B. Inspect the Unit RGCs per the following criteria: 

(1) Check that containers are marked with a RGC. 

NOTE: Refer to Attachment HH for the "Hazardous Waste Storage 
Compatibility Chart." 

(2) Check for the separation of incompatible material. 

(3) Ensure that containers of incompatible material are separated by 
distance or by a physical barrier such as a dike, berm, or wall. 

(4) For containers that have an RGC or K "Ignitable," the stacking should be 
in accordance with "NFPA 30" (See Table 3). 

10. Record any discrepancies on the Inspection Log: 

1 1. Report any discrepancies to the Inspection Supervisor, 
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7.5 

7.6 

INSPECTING EQU IPMENT 

HWMU Inspector 

1. Inspect the condition of operation equipment in active container storage areas 
(RCRA Warehouse) per the applicable "FEMP RCRA Warehouse, Building 
Operation Equipment Log" (See Attachment DD). 

2. Record any discrepancies on the Inspection Log. 

3. Report any discrepancies to the Inspection Supervisor. 

INSPFC TlNG AC TlVE AB0 VF GROU ND RCRA STORAGE TANKS 

HWMU Inspector 

1. 

2. 

3. 

4. 

5. 

6. 

7. 

8. 

9. 

Check that tank and auxiliary equipment (stand-pipes, fill pipes, vents, valves, or 
transfer pumps) are isolated, closed, or locked out. 

Check that lids/manways are locked or have a tamper-proof seal installed. 

Check the tank structure and all associated piping for deterioration (e.g., 
corrosion/erosion, leaking fixtures/seams) that could affect tank integrity. 

Check the secondary containment per step 2 of Section 7.3. 

Check in and around the unit for erosion, dead veg'etation, and signs of material 
release. 

Check the condition of overfill/spill control equipment. 

Check for the presence of monitoring equipment (such as contact level indicator 
or high level alarm). 

If no monitoring equipment is installed, a lock-and-tag system should be in use to 
prevent inadvertent ove rf i I I i ng . 
NOTE: If tank has undergone closure and is now empty, all of the above criteria 

would be recorded as "not applicable" (da), with the exception of steps 
4 and 5 of Section 7.6. 

Check that the words "Hazardous Waste" have been stenciled on the tanks or a 
hazardous waste label'has been attached. 

10. Record any discrepancies on the Inspection Log. 

11. Report any discrepancies to the Inspection Supervisor. 
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7.7 INSPECTING SU R FAC E IMPOUNDMENTS .& - 11671 
HWMU Inspector 

NOTE: Surface impoundments and landfills shall also be inspected after storms have 
occurred. 

1. Check that the containment dikeberm will prevent water run-off and run-on 
during rainfall events. 

NOTE: For example, the top of the dike is above the surrounding ground so 
that rainfall cannot overtop the dike. 

2. ' Check around the dikeberm for dead vegetation, which could lead to erosion. 

3. Check the dikeberm for cracks, holes, breaks, and slumped areas. 

4. Check for erosion. 

5. Check the impoundment freeboard daily (and during HWMU inspections) as 
follows: 

NOTE: A separate daily freeboard inspection is not required on the day the 
HWMU inspection is conducted. 

A. Locate the freeboard indicator. 

B. Check the indicator to determine the freeboard level. 

C. Record the level on the "HWMU Surface Impoundment Daily Freeboard 
Inspection Log" (See Attachment CC). 

0. Inspect Waste Pit #5 for low water level to ensure that the impoundments 
bottom material is not exposed. If an exposed area exists, contact 
supervisor to restore water coverage. 

E. Document freeboard level on Inspection Log and report free board level to 
Inspection Supervisor. 

6.  Check the sides of the berm, dike, and containment basin for damage and 
deterioration. 

7.  Check the visible section of liners (if installed) for rips, tears, and seam 
separation. 

8. Record any discrepancies on the lnspectbn Log and provide additional information 
in the "Comment" Section of the Inspection Log as needed. 
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.a 

7.8 

7.9. 

9. Report any discrepancies to the Inspection Supervisor. 1671 
lb- 

INSPECTING PROCESS U NITS 

HWMU Inspector 

1. 

2. 

3. 

Check for visible signs of release (such as residues or dead vegetation). 

Check for damage such as broken piping and dented tanks. 

Check for open unit components (such as doors, lids, or ports), which could 
effect the integrity of the unit or 'Pad to a potential material release. 

If the unit has an associated tank or tanks, perform Section 7.5. 

Record any discrepancies on the Inspection Log. 

Report any discrepancies to the Inspection Supervisor. 

4. 

5. 

6. 

INSPECTING 1 AND FII LS 

HWMU Inspector 

1. 

2. 

3. 

4. 

5. 

6. 

Check the dikes and trenches (run-on, run-off controls) around the unit for 
deterioration and/or erosion. 

Check that wind dispersal control systems such as rubber panels and hold down 
pillows (if present) are correctly functioning. 

Inspect the flexible membrane liner for rips, tears, and seam separation. 

Check the overtopping control systems for deterioration/damage (such as broken 
pipes or damaged dikes). 

Record any discrepancies on the Inspection Log. 

Report any discrepancies to the Inspection Supervisor. 
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HWMU Inspector 

1. 

2. 

3. 

4. 

5. 

6. 

7. 

8. 

9. 

Check the drainage features for standing liquid. 

Check inside the sump for foreign objects, 

Check around the sump and the sump wells for cracks, holes, gaps, and structural 
defects. 

Check outside the sump perimeter for erosion. 

Check around the sump for dead vegetation, stains, and other signs of a release. 

NOTE: In some cases the sump will not pump dry. They almost always have 
some standing liquid. 

If the sump is being used as a containment, then check for standing liquid. 

NOTE: Notification shall be made to the HWMU Facility Owner and Inspection 
Supervisor in addition to the entry on the appropriate Inspection Log. 

If standing liquid is found, do the following: 

A. Immediately notify the Inspection Supervisor. 

B. Notify the HWMU Facility Owner. 

Record any discrepancies on the Inspection Log. 

Report any discrepancies to the Inspection Supervisor. 

7.1 1 INSPFCTING HAZARnOUS WASTF STORAGE LOCKFRS 

HWMU Inspector 

1. Check containers to ensure they are stacked securely. 

2. Check the condition of containers for leaking waste, corrosion, bulges, and/or 
damage. 

A. If a container is damaged, do the following: 

(1) Classify the container per "Container Inspection Categories" (See 
Attachment GG). 
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3. Check for visible signs of spills (such as liquids, solid material, or stains on the 
floor or in the sub-floor containment). 

4. Check for the separation of incompatible material. (Refer to Attachment HH for 
the "Hazardous Waste Storage Compatibility Chart"). 

NOTE: Containers stored in the Hazardous Waste Storage Locker should be 
markedabeled as to contents. 

5. Record any discrepancies on the Inspection Log. 

6. Report any discrepancies to the Inspection-Supervisor. 

7.12 INSPECTING SPECIAL PROJFC TS UTIMING TFMPO RARY RC RA STORAGE 

NOTE: Inspections of special projects are only required if RCRA material is present. 
a 

HWMU Inspector 

1. Determine whether the special project utilizes temporary RCRA storage. 

2. Do one of the following: 

A. If the project contains a hazardous waste processing unit, inspect the unit 
per the criteria in Section 7.8, using an FS-F-4890, Special Project Hazardous 
Tan WContainernanker Truck Inspection (Attachment FF). 

- _ - -  

B. If the project contains a hazardous waste container storage area, inspect the 
area per the criteria in Section 7.3 and 7.4. using an FS-F-4890. 

C. If the project is staging a tanker truck and trailer holding hazardous waste, 
do the following, using an FS-F-4890: 

(1) Check the integrity of the tanker for corrosion, dents, holes, or leaks. 
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(5) Record any non-compliant items on the Inspection Log. 

(6) Report any non-compliant items to the Inspection Supervisor. 

The following documents will be generated as records as a result of this procedure and will 
be managed according to RM-0022, FEMP Records Management Program Records 
Management Users Manual and EW-0015, FEMP RCRA Operating Record: 

Hazardous Waste Management Unit (HWMU) Inspection Logs 

9.1 DOE Order 5480.19, Conduct of Operations Requirements for DOE Facilities 

9.2 40 CFR 265, Interim Status Standards for Owners and Operators of Hazardous Waste 
Treatment, Storage, and Disposal Facilities 

9.4 40 CFR 761, Polychlorinated Biphenyls (PCBs) Manufacturing, Processing, Distributing 
in Commerce, and use Prohibitions 

9.5 OAC 3745-65, Hazardous Waste Facility Interim Standards 

9.6 Stipulated Amendment to the Consent Decree (SigneUDated January 22, 1993) 

9.7 FEMP Part B Permit Application 

DEFINITIONS 

10.1 

10.2 

Act ive Container Storaae Area - Units authorized to store RCRA hazardous wastes. 

Bulae - A swollen area, convex distortion, or outward bend. 

10.3 Corrosive - Aqueous wastes with a pH 12 or 212.5. 

10.4 Dent - A crease, depression, or hollow made by a blow or pressure, or a concave 
distortion. 
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10.5 

10.6 

10.7 

10.8 

10.9 

10.10 

10.1 1 

10.12 a 
10.13 

10.14 

10.15 

10.16 

10.17 

10.18 

10.19 

rd " n s y 1  Freeboa - The vertical distance between the top of a tank or surface impboament 
dike and the surface of the waste contained therein. 

Hazardous Waste - A waste material listed in 40 CFR 261 or a material that exhibits 
the characteristic of ignitability, corrosivity, reactivity, or TCLP toxicity. 

Haza rdous Waste Manaaement Unit CHWMU) - An identifiable area where hazardous 
waste is or has been treated, stored (more than 90 days), disposed of, or 
systematically released into the environment. 

m r d o u s  Waste Sto raae Facility - Any unit/area where hazardous waste is stored. 
- _  

- An opening that penetrates the container, including breach, gouge, puncture, or 
leak. 

JiWMU InsDectors - Personnel who have successfully completed the training 
requirements to inspect HWMUs. 

knitable - Liquid or non-liquid wastes capable of combustion due to heat (flash point 
less than 140" F), friction, absorption of moisture, or spontaneous chemical changes. 

Inactive Container Storaae A reas - Units that do not presently store hazardous waste 
but have been previously identified as HWMUs. 

Landfill - A disposal facility or part of a facility where hazardous waste is placed in or 
on land. 

Mixed W ask  - Waste containing both radioactive and hazardous components as 
defined by the Atomic Energy Act and the Resource Conservation and Recovery Act 
(RCRA), respectively. 

Process Un it - Equipment that was used during the production years (and no longer 
active) and meets the definition of HWMU. 

Reactive - Wastes that respond violently when contacting another substance, forming 
potentially explosive mixtures or generating toxic gases with water, generating toxic 
gases (cyanide or sulfide) at pH between 2 and 12.5, or detonating or exploding at 
standard temperature and pressure or when heated under confinement. 

Resource Co nservation and Reco verv . Act (RCRql - The Congressional Act that 
established safe, environmentally acceptable, strict "cradle to grave" management 
control and practices for specific hazardous wastes. 

&IJ - Any unplanned event that permits the entry of hazardous waste into the ground 
water, or air. 

Storm - A significant weather event. -- - 
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TABLE 1 - HWMU IDENTIFICATION 
(Sheet 1 of 2) 

14 Box Furnace Process Unit 

15 Oxidation Furnace No. 1 

16 DELETED 

17 Plant 8 East Drum Storage Pad Inactive C o n a e r  storage 

18 Active Container Storage Plant 8 West Drum Storage Pad 

mb- - 1 6 7 1  

7.7 Weekly 

7.7 Monthly 

7.3.1 and 7.3.2 Quarterly 

7.3 Quarterly 

HWMU IDENTIFICATION 

- 
6 DELETED 

I I I 

DELETED II 1 DELETED 

IO NAR System Components ess Unit (With Tanks) 7.7 Weekly 

7.6 Annual 

DELETED I 

t+ 
21 

- 

Active Container Storage 7.3 Weekly 

Active Container Storage I 7.3 Weekly 

Sump 9 Annual 

11 23 I DELETED I 
I 2 2  

~ ~-~ 

CP Storage Warehouse (Bldg 56) 

Plant 1 Pad 

DELETED 

Abandoned Sump West of Pilot Plant 

II 24 - E L =  

25 1 Plant I Storage Bldg (Bldg 67) I Inactive Container Storage I Annual 
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11 34 I KC2 Warehouse (Bldg 63) I Active Container Storage I 7.3 -1 Weekly 11 
~ ~~ 

Plant 9 Warehouse (Bldg 81) 

36 ive Container Storage 

37 e Container Storage 

38 

- 
- 

7.3 Weekly 

7.3.1 and 7.3.2 Quarterly 

7.3 Weekly 

11 39 I DELETED 

Surface Imp 

Surface Imp 

I 

7.6 Monthly 

7.6 Monthly 
Daily 

II 

RCRA Storage Tank 7.5 

~ ~~ 

40 DELETED 

41' Sludge Drying Beds 

42 Waste Pit No. 5 
Waste Pit No. 5 Freeboard 

43 DELETED 

44 DELETED 

45 DELETED 

Annual 11 46 . 1 UNH Tanks (NFS Storage Area) 

1 

II 

47 UNH Tanks (North of Plant 2) RCRA Storage Tank Annual 

48 UNH Tanks (SE of Plant 2) RCRA Storage Tank Annual 

49 UNH Tanks (Digestion Area, 2 Locations) RCRA Storage Tank 7.5 Annual 

50 UNH Tanks (Raftinate Bldg. 2 Locations) RCRA Storage Tank 7.5 Annual 

51 DELETED 

52 DELETED , 
53 DELETED 

54 Thorium Nitrate Tank T2 
--- 

RCRA Storaae Tank 7.5 Annual 
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I DRUM'PALLET 
CONTAIN E R 

30-Gallon Drum 

I O-Gallon Pail 

MAXIMUM INDOOR 
STACKING HEIGHT 

4 4 Pallets 3 Pallets 

9 7 Pallets 3 Pallets 

MAXIMUM 
OUTDOOR STACKING 

5-Gallon Pail 16 

I 1 O-Gallon Overpack 2 

White Metal Boxes NIA 

7 Pallets 3 Pallets 

3 Pallets 1 Pallet on Top Pallet 
of Stack 

3 High 3 High 

I NOTE 1: If the container has a RGC of K "Ignitable" the stacking of containers should be in accordance with 
NFPA 30. Refer to the MEF 
flammable) (See Table 3). 

~ .NOTE*: Stacking four (4) high may als 

lashpoint to determine the class (i.e. ~ 7 3 ° F  - Class I-A 

of any of the following: 

Three pallets of 55-gallon drums with either one pallet of 85-gallon drums or one (1) pallet of 
11 0-gllon drums on top. 

of 85-gallon drums on top. P Two pallets of 55-gallon drums with two 

L .  
E 
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3 
Flash 
Point 

~ 1 4 0 ° F  

RCRA 
Ignitable 
Liauid 

NFPA 

Flammable 
Liquid 

NFPA 
Class I-B 

Flammable 
Liquid 

NFPA 
Class I-c 

Flammable 
Liquid 

Class I-A 

0 

I 
NFPA 30 Definitions 

_ -  NFPA 
Class I1 

Combustible 
Liquid 

NFPA 

Combustible 
Liquid 

Class 111-A 

Flash Point ~ 7 3 ° F  

Boiling Point ~ 1 0 0 ° F  

Flash Point ~ 7 3 ° F  

Boiling Point 2100°F 

Flash Point 273°F 
and <100"F 

Flash Point 2100°F 
and ~ 1 4 0 ° F  

Flash Point 2140°F 
and ~ 2 0 0 ° F  

Flash Point 2200°F 

Indoor Unprotected Storage of Liquids in Containers 

Container Storage 

Class Max. Pile Height (A) Max. Qumt. per Pile (gd) Max. Total Qu;mt.oplll)* 

1A 5 660 660 

IB 5 1.375 1.375 

IC 5 2.750 2.750 

M A  15 27.500 27 

IllB 15 55.000 55 



Title: INSPECTION OF HAZARDOUS WASTE 
MANAGEMENT UNITS (HWMUs) 

Compliance with this procedure is mandatory while performing the 

Page 26 of 62 :tivitres withrn its scope Only a controlled copy may be used rn the 
,erformance of work. 

DOCUMENT NO: EW-1015 

Effective Date: 05/24/97 Revision No. 0 

AlTACHMENT A - HWMU 1, FIRE TRAINING FACILITY 1 6 7 1 -h - 
Landfill 

Environmental Compliance. 

Comments: . 

Date: 

a 

L 
E 



Title: INSPECTION OF HAZARDOUS WASTE 
MANAGEMENT UNITS (HWMUs) 

Compliance with this procedure /s mandatory while performing the 

Page 27 of 62 
ztrvrties within its scope. Only a controlled copy may be used In the 
erfonnance of work. 

DOCUMENT NO: EW-1015 

Effective Date: 05/24/97 Revision No. 0 

h.- 1 6 7 1  
AlTACHMENT B - HWMU 4, DRUM STORAGE AREA NEAR LOADING DOCK (LAB BLDG) 

HWMU Facility Ownets Signature: . .. 

Badge #: Date: 

Badge #: Date: 

II Item I Item I Acceptable I Unacceptable I ObservaUondCorreetlve Actions To Be Completed 11 

Environmental Compliance: 

I I  I -Dkger-Authorited Personr 

Date: 

1 Signs: 

-No Smoking or Open Flame 

2 Boundary Markers (e.g., chain. II . ! rope) 

3 AreaConditlon I 

L 

000180 



Title: INSPECTION OF HAZARDOUS WASTE 
MANAGEMENT UNITS (HWMUs) 

?omp/iance with this procedure IS mandatory while perfommg the 
:tivities within its scope. Only a controlled copy may be used In the 

of work. 

DOCUMENT NO: EW-1015 - 

Effective Date: 05/24/97 Revision No. 0 

Page 28 of 62 E- ?ALA- 8 6 7 8  

Inspectors Signatur 

FS.F.3610 (REV. WOW971 

Badge # Date 

000181 

HWMU Facility Owner's Signature Badge # Date 

Item 

I Signs: 
-Danger-Authonzed Personnel 
-No Smohng or Open Flame 
-Emergency & h o r  to Envy Contact 

Boundary Markers (e.& chain, rope) 2 

3 Area Condition 

Acceptable Unacceptable ObervationslComective Actions To Be Completed 

Environmental Compliance: D 1 



-. ... -. . 

Inrpector'c Signature 

IfTitle: INSPECTION OF HAZARDOUS WASTE 

Badge I: Date: 

Bdgc *: Date: 

MANAGEMENT UNITS (HWMUs) 

Compliance with this procedure is mandatory while performing the 
ttivities within its scope. Only a controlled copy may be used in the 
jrformance of work. 

lum A m p o b k  UNcrrpobk 
RvriPtion 

DOCUMENT NO: EW-1015 il 

Obsrra(PaclComctive Actions To Be Compkted 

Effective Date: 05/24/97 I Revision N o . 7  11 
Page 29 of 62 I 

AlTACHMENT D - HWMU 10, NAR SYSTEM COMPONENTS L.  - 16 '1  n 
(Sheet 1 of 2) 

Process Unit 
With Tanks 

Tank Signs: 
- D a n p A u l h o n l a l  Rnonncl Only 
-No Smnking or Open flame 
-Emapmcv & Fnnr Tn Enuy Contact 

Surrounding A m  & Unit InqtriIy 

Condition 0fscCoad.r~ Conohmmi 

%fay Eauipmat 

Lip- coda WE-210, WE-211 & F3E.220 I I I 
&: 
-Dirngn-Aulhorid PeMnncl Only 
-No Smoking Or Opn Flame - 

Corrosion Or Rc*rr 01 W e  

Surrounding A m  & Unit Integrity 
I 

Weir Box F3EZm. 213.215. & 218: 

-Dangn-Aulhtinzal Personnel Only 
-No Smoking Or Opn flame 
-EmrgmyCnnuct 

Corrosion Or Rekase O I W e  

Sumunding A m  & Unit 1n-W 

Spin R a p o n n  Equipment 

a: 

Comments: 

Environmental Compliance 

FS-F-3615 (REV 04/03/97) 

000182 



Title: INSPECTION OF HAZARDOUS WASTE DOCUMENT NO: EW-1015 
MANAGEMENT UNITS (HWMUs) 

Effective Date: 05/24/97 Revision No. 0 

Page 30 of 62 
Compliance with this procedure is mandatoy while performing the 

:tivilies within its scope. Only a controlled copy may be used in the 
,erformance of work. 

AlTACHMENT D - HWMU 10, NAR SYSTEM COMPONENTS &.- 
(Sheet 2 of 2) 

Process Unit 
With Tanks 

. .  

Environmental Compliance. 

FS-F.3615 (REV 04lOuS7) 

000183 



, 
'Title: INSPECTION OF HAZARDOUS WASTE DOCUMENT NO: EW-1015 

MANAGEMENT UNITS (HWMUs) 
Effective Date: 05/24/97 Revision No. 0 

Complrance mth this procedure IS mandatory while perfommg the 

ATTACHMENT E - HWMU 11, TANK FARM SUMP 

*t/wbes w m n  Its scope. Only a conrrolled copy may be used in the 
:rfomance of work 

d L w -  - - 
'tu 

Page 31 of 62 

Inspector c Signature 

HWMU Facility Owner's Signarure 

Badge # Dare 

Badge # Dare 

E 

Item Item Acceptable 
No. Description 

I Signs: 
-Danger-Authonzed Personnel 0 
-NO Smoiang or Open name I 
-Emergency I% Pnor to Envy Contact 

2 SumpDrainage 

3 Area Condition 

4 

-- 
Boundary Markers (e.& chain. rope) 

Unacceptable OhservationdCorrective Actions To Be Completed 

Environmental Compliance Date 



Title: INSPECTION OF HAZARDOUS WASTE 
MANAGEMENT UNITS (HWMUs) 

Compliance wrth this procedure IS mandatory while performing the 

,,erformance of work 
%vifies within its scope. Only a conrrolled copy may be used in the 

AlTACHMENT F - HWMU 14, BOX FURNACE 

DOCUMENT NO: EW-1015 

Effective Date: 05/24/97 Revision No. 0 

Page 32 of 62 

Process 
Unit 

Inspector's Signarure Badge #: Date: 

HWMU Facility Owner's Signature: 

Unacceptable 

I Badge #: I Dare: 

ObsenationSlCorrective Actions To Be Completed 

Environmental Compliance. D 
- 

.-e- 

._ . -- 

0001185 



- 
Title: INSPECTION OF HAZARDOUS WASTE 

MANAGEMENT UNITS (HWMUs) 

complrance wrth rhrs procedure is mandatory whrle perfomrng the 
trwtres wrrhin its scope. Only a controlled copy may be used In the 

donnance of work 

AlTACHMENT G - HWMU 15, OXIDATION FURNACE NO. 1 1. E 6 1 1  

DOCUMENT NO: EW-1015 

Effective Date: 05/24/97 Revision No. 0 

Page 33 of 62 

HWMU Facil~ty Owner's Signature 

Comments: 

Badge # Dace 

Badge #. Date 

Environmental Compliance 

E 

D 

000186 



Title: INSPECTION OF HAZARDOUS WASTE 
MANAGEMENT UNITS (HWMUs) 

DOCUMENT NO: EW-1015 

AlTACHMENT H - HWMU 17, PLANT 8 EAST DRUM STORAGE PAD- - 1 6 Y B  

Compliance with this procedure IS mandatory while performing the 
ctivities within its scope. Only a controlled copy may be used in the 

2etiormance of work. 

Active 
Container Storage 

Effective Date: 05/24/97 Revision No. 0 

Page 34 of 62 

Inspector's Signatur 

~ 

Item 
NO. 

1 

2 

11 HWMU Facility Owner's Signature: - _  
~ ~ ~~ ~~~~~ 

Item Acceptable Unacceptable ObservationdCorrective Actions To Be Completed 
Description 

Signs: 
-Danger-Authonzed Personnel On 
-No Smolung or Open flame 
-Emergency & Pnor to Entry Co 

Boundary Markers (e& chain, rope) 

I Badge#: 

11 4 

5 

6 

AreaCondition 

Safety Equipment 

Visible Signs Of Material Release - 
Comments: 

Environmental Compliance D 

000187 



- 
Title: INSPECTION OF HAZARDOUS WASTE DOCUMENT NO: EW-1015 

MANAGEMENT UNITS (HWMUs) 
Revision No. 0 Effective Date: 05/24/97 

Page 35 of 62 
Qxnplrance wrth fhrs procedure IS  mandatory while perfomring the 

,Jerformance of work. 
3trwties wifhrn rfs scope Only a controlled copy may be used rn the 

Environmental Compliance 

11671 AITACHMENT I - HWMU 18, PLANT 8 WEST DRUM STORAGE PAD Lu - 

D 

Inactive 
Container Storage 

Inspectors Signanrr Badge #. Date 

HWMU Facility Owner's Signature Badge # Date 

Item Item Acceptable Unacceptable ObsenationdCorrective Actions To Be Completed 
No. Description ~ 

I Signs: 
-Dmger-Aufhonzcd Personnel On 
-No Smdong or Open Flame 
-Emergency & Pnor to Entry Co 

Boundary Markers (e.a, cham, rope) 2 

3 Pad Condition 

1 Areacondition 

5 Safety Equipment a,, 6 Visible Signs of Material Release 

Comments: 

000188 



Title: INSPECTION OF HAZARDOUS WASTE DOCUMENT NO: EW-1015 
MANAGEMENT UNITS (HWMUs) - 

Effective Date: 05/24/97 Revision No. 0 

Page 36 of 62 
Compliance with this procedure IS mandatory while performing the 

-bvities within its scope Only a controlled copy may be used in the 
srformance of work 

1 8 7 1  AlTACHMENT J - HWMU 19, CP STORAGE WAREHOUSE (BLDG 56) 

Inspector's Signatur 

-1 

Active 
Container Storage 

Badge #: Date: 

Environmental Compliance: Date: 

c A 

HWMU Facility Owner's Signuure: [ Badge#: I Date: 

ObservationdCorrective Actions To Be Completed 

-Danger-Authonzed Personnel 
-No Smohng or Open Flame 

FS-F-3624 (REV. 00103/97) 

000289 



Title: INSPECTION OF HAZARDOUS WASTE 
MANAGEMENT UNITS (HWMUs) 

DOCUMENT NO: EW-1015 
1 

.* AlTACHMENT K - HWMU 20, PLANT 1 PAD 

11 Compliance with this procedure rs mandatory whr/e pedommg the 
:trvrtres wrthm Its scope. Only a controlled copy may be used In the 

,edormance of work. 

Effective Date: 05/24/97 Revision No. 0 

Page 37 of 62 

(1 HWMU Facility Owner's Signature: 

Inspector's Signiuur 

I Badge#: 

Badge #: Date: 

I Date: 

Item 
No. 

I 

Z 

3 

Item Acceptable Unacceptable OhservationdCorrective Actions To Be Completed 
Description 

Signs: 
-Danger-Authorized Personnel On 
-No Smoking or Open Flame 
-Emergency & Prior to Entry Co 

Building Condition 

Pad Condition 

11 4 

5 

6 

Condition of Secondary Containment 

Safety Equipment 

Emergency & Spill Response 
Equipment 

Comments: 

7 

8 

9 

I O  

Compatibility Codes 

Container Management 

Conditions Of Drums (Evidence Of 
Leaks Or Spills) 

Boundary Markers (e.g., chains. rope) 

Environmental Compliance: Date: 



- 
Title: INSPECTION OF HAZARDOUS WASTE DOCUMENT NO: EW-1015 

MANAGEMENT UNITS (HWMUs) 
Effective Date: 05/24/97 Revision No. 0 

Compliance with this procedure is mandatory while perfommg the 

1671.  AlTACHMENT L - HWMU 22, ABANDONED SUMP WEST OF PILOT PLANT -a - 

Badge #: 

Badge #: 

Date: 

Date: 

Item I Item I Acceptable I Unacceptable I ObservationslCorrective Actions To Be Completed 

Environmental Compliance: 

No. Description 

I Signs: 
-Dmger-Authorized Personnel On1 

I 

Date: 

L 

000192 



Title: INSPECTION OF HAZARDOUS WASTE 
MANAGEMENT UNITS (HWMUs) 

Compliance mth fhis procedure IS mandatory while performing the 

,erformance of work. 
:tivitres within its scope. Only a controlled copy may be used rn the 
I 

1651 ATTACHMENT M - HWMU 25, PLANT 1 STORAGE BUILDING (BLDG 67) 

DOCUMENT NO: EW-1015 

Effective Date: 05/24/97 Revision No. 0 

Page 39 of 62 

Inspector's Signatur 

HWMU Facility Owner's Signature: 

Badge #: Date: 

Badge #: Date: 

Unacceptable 

-Danger-Authorized Personnel On 
-No Smoking or Open Flame 
-Ernerpencv & Pnnr to Envv C n k  

Environmental Compliance. Date: 

FS-F-3630 (REV 04/0%97) 

ObsenatiodCorrective Actions To Be Completed 

L 

Z 

E 

Boundary Markers (e.&, chain, rope) I 

000192 



- 
Title: INSPECTION OF HAZARDOUS WASTE DOCUMENT NO: EW-1015 

MANAGEMENT UNITS (HWMUs) 
Revision No. 0 Effective Date: 05/24/97 

cfrvrtres wfhrn rfs scope. Only a confrolled copy may be used in the 
of work. 

AITACHMENT N - HWMU 27, WASTE PIT NO. 4 

Page 40 of 62 

L. - 1671 

Environmental Compliance. 
~ 

Landfill 

Date: 

membrane liner (FML) 

a 

000193 



Title: INSPECTION OF HAZARDOUS WASTE 
MANAGEMENT UNITS (HWMUs) 

DOCUMENT NO: EW-1015 
I 

AlTACHMENT 0 - HWMU 28, TRANE THERMAL LIQUID INCINERATOR 1 

Effective Date: 05/24/97 ll 

Process Unit 
(With Tanks) 

Revision No. 0 

Inspector's Signature Badge #: Date: 

HWMU Facility Ow re: Badge #: Date: 

Environmental Compliance 

.. 
Item Acceptable Unacceptable Ohservations/Corrective Actions To Be Completed 

Description 

De: 

1 Signs: 

-No Smoking or Open Flame 

I 

I 9 I Safety Equipment I I I 

Comments: 

000194 



Title: INSPECTION OF HAZARDOUS WASTE 
MANAGEMENT UNITS (HWMUs) 

Effective Date: 05/24/97 11 Compliance with fhis procedure is mandatory while performing the 
Revision No. 0 

ct/vif/es wifhm /fs scope. Only a controlled copy may be used in fhe 
2erfonnance of work. Page 42 of 62 

11671 
AlTACHMENT P - HWMU 29, PLANT 8 WAREHOUSE (BLDG 80) 

h -  

Inspector's Signatur 

Active 
Container Storage 

Badge #: Date: 

Item Acceptable 
Description 

Signs: 
-Danger-Authorized Personnel On 
-No Smoking or Open Flame 
-Emergency & Pnor To Envy C 

Building Condition 

Condition of Secondary Containment 

HWMU Facility Owner's S ipmre :  I1 
Unacceptable ObsenationdCorrective Actions To Be Completed 

I Badge#: Date: I 

L 
Comm e 

Safety Equipment 

Emergency & Spill Response 
Equipment 

Compatibility Codes 

Container Management 

Conditio* of Drums (Evidence of 
Lea WSpills) 

nts: 

Environmental Compliance: ll 11 Date: 

I1 II 

FS-F.3634 (REV. 04/0337) 

000195 



Title: INSPECTION OF HAZARDOUS WASTE DOCUMENT NO: EW-1015 
MANAGEMENT UNITS (HWMUs) 

Effective Date: 05/24/97 Revision No. 0 

Page 43 of 62 
Compliance wth this procedure 1s mandatory while performing the 

cbvibes within its scope Only a controlled copy may be used in the 
erformance of work. - 

ATTACHMENT Q - HWMU 34, KC-2 WAREHOUSE (BLDG 63) 1 6 '$ 1 

r 

Inspector's Signmr Badge #: Date: 

Active 
Container Storage 

Environmend Compliance. Date: 
A 

11 HWMU Faciliry Owner's Signamre: I Badge#: I Date: 

Ohservations/Corrective Actions To Be Completed 

-Danger-Authorized Personnel 0 
-No Smoking or Open name 

000196 



1 

itle: INSPECTION OF HAZARDOUS WASTE 
MANAGEMENT UNITS (HWMUs) 

mpliance with this procedure is mandatory while performing rhe 

DOCUMENT NO: EW-1015 

Effective Date: 05/24/97 Revision No. 0 

Page 44 of 62 
criwries wfrhm Its scope. Only a conrrolled copy may be used In rhe 

derformance of work. 

Environmental Compliance 

AlTACHMENT R - HWMU 35, PLANT 9 WAREHOUSE (BLDG 81) 1 6 7 1 
Active 

Container Storage 

_. 

inspector'r Signatur Badge # Dare 

HWMU Facility Owner's Signature Badge # Date 

Item Unacceptable Observations/Corrective 
Actions To Be Comoleted 

I Signs: 

-No Srnolung or Open Flame 

Date. 

000197 



Title: INSPECTION OF HAZARDOUS WASTE 
MANAGEMENT UNITS (HWMUs) 

Badge #: 

11 Compliance with this procedure is mandatory while pedoming the 
:tivities within its scope. Only a controlled copy may be used in the 

, , edomance of work. 

Date: 

_ -  

DOCUMENT NO: EW-1015 

Item 
No. 

1 

Effective Date: 05/24/97 I Revision No. 0 

Item Acceptable Unacceptable ObservationdCorrective Actions To Be Completed 
Description 

Signs: 
-Danger-Authorized Personnel On 
-Emergency & Prior to Entry Con 

Page 45 of 62 

,2 

3 

AlTACHMENT S - HWMU 36, STORAGE PAD NORTH OF PLANT 6 - n671 

Boundary Markers (e.&, chain, row) 

Areacondition 

Inactive 
Container Storage 

Environmental Compliance: Date: 
I 

11 HWMU Facility Owner's Signature: I Badge#: I Date: II I I I It I I I I iI 

I 
Comments. 

000298 



Title: INSPECTION OF HAZARDOUS WASTE 
MANAGEMENT UNITS (HWMUs) 

DOCUMENT NO: EW-1015 

AlTACHMENT T - HWMU 37, PLANT 6 WAREHOUSE (BLDG 79) 1 6 7 1 

Effective Date: 05/24/97 II 

Active 
Container Storage 

Revision No. 0 

Inspector's Signatur 

11 HWMU Facility Owner's Signature: 

Badge #: Date: 

I Badge#: 

2 

I Date: 

Building Condition 

II 

3 Condition Of Secondary Containment % 

ll ObservationdCorrective Actions To Be Completed I II  Item I Item Acceptable Unacceptable I 1 

11 4 

5 

6 

No. Description 1 

-Danger-Authonzed Personnel 
-No Srnolung or Open Flame 
-Emergency & Pnor To Entry C 

I Signs: 

- -- 
Spill Response Equipment 

Compatibility Codes 

Container Management 

7 Conditions of Drums (Evidence Of 
LeakJspills) 

Environmental Complimce 

I 8 I Safety Equipment I I I 

Comments 

Date: 

000139 



Title: 'INSPECTION OF HAZARDOUS WASTE DOCUMENT NO: EW-1015 
MANAGEMENT UNITS (HWMUs) I 7 

I' Tompliance with this procedure IS mandatory while perfonnrng the 

,perlormame of work. 
:trvrt/es within rts scope. Only a controlled copy may be used rn the 

AITACHMENT U - HWMU 41, SLUDGE DRYING BEDS 

Effective Date: 05/24/97 Revision No. 0 

Page 47 of 62 

Surface 
Impoundment 

Environmental Compliance 

- 
Inspector's Signatur Bdge #: Date: 

D 

HWMU Facility Owner's Signature: 

-Danger-Auctionzed Personnel On 



Title: INSPECTION OF HAZARDOUS WASTE 
MANAGEMENT UNITS (HWMUs) 

Compliance wrth this procedure IS mandatory whIle perfomrng the 
~~ 

Page 48 of 62 ctivities within its scope. Only a controlled copy may be used in the 
, derfomance of work. 

DOCUMENT NO: EW-1015 

Effective Date: 05/24/97 Revision No. 0 

ATTACHMENT V - HWMU 42, WASTE PIT NO. 5 

Inspector's Signature: 

ure: 

-. - 116711 

Badge #: Date: 

Badge #: Date: 

Surface 
Impoundmei 

5 

6 

7 

8 

9 

10 

AreaCondition 

Safety Equipment 

Visual Evidence Of Material Release 

Estimated Freeboard Level Feet: Inches: 

Secondary Containment Condition 

Emergency and SpiU Response 
Equipment 

Item 
No. 

I 

- 

Environmental Compliance. 

2 

3 

- 
- 

4 

D 

- 
Item I Acceptable . I Unacceptable I OhservatiodCorrective Actions To Be Completed -. 

Description 

Signs: 
-Danger-Authorized Personnel Only 
-No Smoking or Open Flame 
-Emergency & Rior To Entry Cont 

Boundary Markers (e. 

Unit Condition (DikdLiner) 

Bottom Material Exposed 

000201 



Title: INSPECTION OF HAZARDOUS WASTE DOCUMENT NO: EW-1015 
MANAGEMENT UNITS (HWMUs) 

Effective Date: 05/24/97 Revision No. 0 

Page 49 of 62 
Compliance with this procedure IS mandatory while pedoming the 

:tivrties within its scope. Only a controlled copy may be used in the 
erfomance of work - 

AlTACHMENT W - HWMU 46, UNH TANKS (NFS STORAGE AREAJ - n 6 7 1  

Impectors Signature Badge # Date 

11 4 Sdetybuipment 

5 Boundary Markers (e.& chain, rope) 

Comments: 

HWMU Facility Owner's Signamre Badge # Date 

.. . 

Item Item Acceptable 
No. Description 

I Signs: 
-Danger-Authonzed Personnel 0 
-No Smohng or Open Flame 
-Emergency & Pnor To Envy Co 

Surrounding Area And Unit Integrity 2 

3 Secondary Containment Condition 

Unacceptable Observations/Corrective Actions To Be Completed 

I 

Environmental Compliance: Date: 



Title: INSPECTION OF HAZARDOUS WASTE 
MANAGEMENT UNITS (HWMUs) 

Compliance with this procedure is mandatory while performing the 
ctivities within its scope. Only a controlled copy may be used n the 

,erformance of work. 

ATTACHMENT X - HWMU 47, UNH TANKS (NORTH OF PLANT 2) 
01 

DOCUMENT NO: EW-1015 

Effective Date: 05/24/97 Revision No. 0 

Page 50 of 62 

HWMU Facility Owner's Signature: 

Item I Acceptable I Unacceptable I ObsenatioWCorrective 

Badge #: Date: 

Badge #: Date: 

No. 

I 

Description Actions To Be Completed 

Signs: 
-Danger-Authorized Personnel 
-No Smoking or Open Flame 
-Emergency & Prior To Entry 

I 
2 

3 

Surrounding Area And Unit Integrity 

Secondary Containment Condition 

000203 

4 

5 
ll Safety Equipment 

Boundary Markers (e.&, cbaii  rope) - 

Environmental Compliance Date 



Title: INSPECTION OF HAZARDOUS WASTE 
MANAGEMENT UNITS (HWMUs) 

Compbance wrfh fha procedure IS mandatory while perfofonng fhe 
cft,wf/es wIrhIn Its scope. Only a confrolled copy may be used In the 

,erfonnance of work 

AlTACHMENT Y - HWMU 48, UNH TANKS (SOUTHEAST OF PLANT 2) 1 6 7 1 - 

~ ~~ 

DOCUMENT NO: EW-1015 

Effective Date: 05/24/97 Revision No. 0 

Page 51 of 62 

(Tanks F3E-223) 

Inspector's Signature 

HWMU Facility Owner's Signature 

Y 

RCRA 

Badge # Date 

Badge # Date 

Environmental Compliance: Date: 

000204 



Title: INSPECTION OF HAZARDOUS WASTE 
MANAGEMENT UNITS (HWMUs) 

Compliance with this procedure is mandarory while performing the 
crrnries within its scope Only a controlled copy may be used in the 
,erformance of work 

(Tanks D1-1,2,4,7,10 F1-1,25,26) 
RCRA 

Storage Tank 

Inspector t Signature Badge # Date 

HWMU Facility Owners Signature Badge # Date 
I I 

Item Item Acceptable Unacceptable OhservationslComtive Actions To Be Completed 

I Signs: 

-No Smolung or Open Flame 

Comments 
0 

DOCUMENT NO: EW-1015 

Effective Date: 05/24/97 Revision No. 0 

Page 52 of 62 

Environmental Compliance Date: 



'Title: INSPECTION OF HAZARDOUS WASTE DOCUMENT NO: EW-1015 
MANAGEMENT UNITS (HWMUs) 

Effective Date: 05/24/97 Revision No. 0 
Compliance with this procedure is mandatory while performing fhe r 

Page 53 of 62 
:bnties w h n  its scope. Only a controlled copy may be used in the 
erforrnance of work. 

Badge #: 

ATTACHMENT AA - HWMU 50, UNH TANKS (RAFFINATE 

(Tanks F1-301,302,303 & 308) 

Date: 

RCRA 

NO. 

I 

Description 

Signs: 
-Danger-Authorized Personne 
-No Smoking or Open Flame 
-Emergency & Prior To Enuy 

11 HWMU Facility Owner's Signamre: 

2 

3 

I Badge#: 

Surrounding Area And Unit Integrity 

Secondary Containment Condition 

I Date: 

I\ 4 

5 

Item I Acceptable I Unacceptable I OhservationslCorrective Actions To Be Completed 

_ -  
Safety Equipment 

Boundary Markers (e.& chain, rope) 

Environmental Compliance. Date: - A 

000286 



I 

Title: INSPECTION OF HAZARDOUS WASTE DOCUMENT NO: EW-1015 
MANAGEMENT UNITS (HWMUs) 

Effective Date: 05/24/97 Revision No. 0 

RCRA 
Storage Tank 

Compliance with this procedure IS mandatory while performing the 
ctwities within its scope. Only a conrrolled copy may be used in the 

jerformance of work. Page 54 of 62 

II 11 HWMU Facility Owner's Signarure: I Badge#: I Date: 

Inspector's Signatur Badge #: Date: 

Item 
No. 

I 

2 

3 

E 

Item Acceptable Unacceptable ObservationdCorrective Actions To Be Completed 
Description 

signs: 
-Danger-Authorized Personnel On 
-No Smoking or Open Flame 
-HWMU Facility Owner and 
Emergency Information 

Boundary Markers (e.g., chain, rope) 

Condition of Area 

000207 

Environmental Compliance: Date: 



Title: INSPECTION OF HAZARDOUS WASTE 
MANAGEMENT UNITS (HWMUs) 

Compliance wrth this procedure IS mandatory while performing the __ 

Page 55 of 62 
& t m  withm its scope. Only a controlled copy may be used m the 
erformance of work. 

DOCUMENT NO: EW-1015 

Effective Date: 05/24/97 Revision No. 0 

AlTACHMENT CC - HWMU SURFACE IMPOUNDMENT DAILY FREEBOARD INSPECTION LOG 

Environmental Cornpilance: 

Cornrnenrs: 

Date: 
- 

L 

000208 



Title: INSPECTION OF HAZARDOUS WASTE 
MANAGEMENT UNITS (HWMUs) 

Compliance w~th this procedure IS mandatory while performmg the 

gerformance of work. 
ctivitres within Its scope. Only a controlled copy may be used m the 

M u m  Avaibbk For All Equipmal 
Uud and Procesm Conducted In RCRA 

DOCUMENT NO: EW-1015 
-_ 

Effective Date: 05/24/97 Revision No. 0 

Page 56 of 62 

. .  
Comments: 

~ + 

Environmental Compliance: Date: 

000209 



Title: INSPECTION OF HAZARDOUS WASTE 
MANAGEMENT UNITS (HWMUs) 

Compliance with this procedure is mandatory while performing the 
ctivrtres within its scope. Only a controlled copy may be used in the 

derfonnance of work. 

DOCUMENT NO: EW-1015 

Effective Date: 05/24/97 Revision No. 0 

Page 57 of 62 

Inspector's Signature Badge #: Date: 

ture: Badge #: Date: 

6 Hand StackerlPallet Jack 

i 

~- 

Environmental Compliance: ll 

Item 
No. 

~~ 

FS-F-4887 REV. 04/0397) 

Item Acceptable Unacceptable ObservatiodCorrective Actions To Be Completed 
Dfscription 
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Title: INSPECTION OF HAZARDOUS WASTE 
MANAGEMENT UNITS (HWMUs) 

Complrance wIth this procedure IS mandatory whrle performing the 

,Jerformance of work 
ctwrtres wthm Its scope. Only a controlled copy may be used In the 

j l 6 7 1  ATACHMENT EE - HAZARDOUS WASTE STORAGE LOCKER (CLEA&KE 

DOCUMENT NO: EW-1015 

Effective Date: 05/24/97 Revision No. 0 

Page 58 of 62 

n 
Inspector's Signatur 

Storage Locker 
Clean Side 

(For less than 90day storage) 

Bdge #: Diue: 

HWMU Facility Owner's Signature: I Badge#: I Diue: 

I 
Environmental Compliance D 

FS-F-4889 (REV Out 1/97) 
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Title: INSPECTION OF HAZARDOUS WASTE 
MANAGEMENT UNITS (HWMUs) 

DOCUMENT NO: EW-1015 
I 

A~ACHMENT FF - SPECIAL PROJECT HAZARDOUS TANWCONTAINEIUTANKER T ~ U C K  INSPECTION 
(Sheet 1 of 2) 

11 Complrance wfh fhrs procedure IS mandatory whde performing the 
1cfwrfIes wthm its scope. Only a contfo//ed copy may be used m the 
Jerfomance of work. 

.- . . PROJECT NAME: 

Effective Date: 05/24/97 

Page 59 of 62 

Revision No. 0 

Badge #: 

Badge # 

H W M U  Facility Owner's Signature: 

Date: 

Date: 

I Date: 

7 

8 

9 

Containment: (See Note Below) 

Manway Closed (Except When Adding or 
Removing Waste): 

Sump Pump Switch Position (Should k "os') 

Tank &s "Eazardoup Waste" M.rldae 0 
Affixed 

DRUM STORAGE AREA 
Lst Locstioa(s): 

I 

2 

3 

4 

5 

~~ ~ ~~ 

Drums have "Hazardan Waste" Marking 
(Label) Affued 

Corrosion,  eo^ Dmk, Bnlgq or Lrpb: 

AU Drums Closed Except Wheo Adding or 
Removing Waste 

Spill Response Equipment 

Secondary Containment Equipment 
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Title: INSPECTION OF HAZARDOUS WASTE 
MANAGEMENT UNITS (HWMUs) 

Comphance wth rhrs procedure IS mandatory while perfonnrng rhe 
ctiwties wrfhin rrs scope. Only d controlled copy may be used In the 

,derfonnance of work. 

List Loeation(s): 

I 

2 

Labeled with "Hazardous Waste" Marking 

Corrosion. Holes Den& Bulges, or LepLs: 

DOCUMENT NO: EW-1015 

Effective Date: 05/24/97 Revision No. 0 

Page 60 of 62 

NOTE: Inspection of special projects is only r e q u i d  when RCRA rmrtvinl is prrsent. 
_ -  

MUST BE INSPECTED DAILY. MDOOR DRUMS AND STAGING AREAS 
BE INSPECTED DAILY. 

ITE: HAZARDOUS WASTE CONTAINERS STORED 0 MUST BE INSPECTED WEEKLY. TANKER TR 

NOTE: REMOVE ACCUMULATIONS OF PRECIPlTATION IN SECONDARY CONTAINMENT PRIOR TO PROJECT START-UP EACH DAY. IF 
THE PROJECT IS NOT OPERATIONAL (Le., W'EEKENDSHOLIDAYS), PRECIPITATION SHALL BE REMOVED WHEN THIS LEVEL 
EXCEEDS APPROXIMATELY ONE INCH. 

COMMENTS. 

I 

Environmental Compliance: D 

FS-F18yO IREV. IWI IM) 

E 
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Title: INSPECTION OF HAZARDOUS WASTE DOCUMENT NO: EW-1015 
MANAGEMENT UNITS (HWMUs) 

Effective Date: 05/24/97 Revision No. 0 

- -  
AlTACHMENT GG - CONTAINER INSPECTION CATEGORIES --- 

,Compliance wth this procedure IS mandatory while performing the 

-E 
I 

II 

'I 

CHARACTERISTIC 

ing from the container 
umulation on the pallet 

only; no material on the pallet or 
pad. 

CORRECTIVE ACTION 

1. Notify the Inspector Supervisor. 

The Supervisor shall notify the AEDO. 

2. Immediately stop or contain the leak. 

3. Supewisor records on the inspection log that the 
required action has been completed. 

4. Complete additional cleanup as necessary. 

1. Record the leak on the inspection log. 

2. Notify the Inspector Supervisor. 

The Supervisor shall notify the AEDO (see EP-0004, 

The container exterior is discolored 
with visible contamination; no 
material release. 

Severe corrosion with deep.pitting 
and/or tnetdftaking. Dents andfor- 
bulges which affect container to the 
degree of potential release. 

1. Record the condition on the inspection log. 

2. Notify or Supervisor. 

u l m  disposition as directed by the 
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Title: INSPECTION OF HAZARDOUS WASTE DOCUMENT NO: EW-1015 
MANAGEMENT UNITS (HWMUs) 

Effective Date: 05/24/97 Revision No. 0 

Page 62 of 62 
Compl/ance wrth this procedure is mandatory while perfoming the 
ictnnties Whin 12s scope. Only a wntrolled copy may be used in the 

gerformance of work. 

AITACHMENT HH - HAZARDOUS WASTE STORAGE COMPATIBILITY CHART 

r 
(1)  An T indicates a compatible combination, and an 9' indicates an rncompatibk combination. 

-L 
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APPENDIX B 

S&WP DIVISION PROCEDURE 43-C-601 
INSPECTION/OPERATION OF SURFACE IMPOUNDMENTS 
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Procedure No. 43-C-601 Rev. No. 1 

1.0 PURPOSE 

Effective: 10/10/97 Page 3 of 8 

h. - 
1.1 The purpose of this procedure is to provide the Inspection and Operation requirements for Waste 

Pit No. 5, Pit No. 3 Cleanvell and the Lime Sludge Lagoons. 

2.0 SCOPE 

2.1 This procedure applies to the Inspection/Operation of Waste Pit No. 5, Pit No. 3 Clearwell and the 
Lime Sludge Lagoons. These Surface Impoundments are listed as Hazardous Waste 
Management Units (HWMUs) numbers 42, 39, and 43 respectively. 

3.0 APPLICABLE DOCUME NTS 

3.1 SOU rce Do cuments 

3.1.1 29 CFR 1910.120, "Occupational Safety& Health Act (OSHA)" 

3.1.2 40 CFR 261, "Identification & Listing of Hazardous Waste" 

3.1.3 40 CFR 264.226, "Inspection of Surface Impoundments" 

3.1.4 40 CFR 265.1 6, "Personnel Training" 

3.1.5 40 CFR 265.226, "Inspection of Surface Impoundments (Interim status)" 

3.2 Reference Documents 

3.2.1 EP-0004, "Spill Incident Reporting and Clean-up" 

3.2.2 204-61 6, "Inspection of Hazardous Waste Management Units" 

3.2.3 43-C-340, "AWWT Phase I And II Operations" 

3.3 Information Sources 

3.3.1 None. 

. -  

4.0 

4.1 

4.2 

4.3 

DEFlNlTlONS 

Authorized Personnel - Personnel who have successfully completed all training requirements to 
perform work related to this procedure and have been authorized by the Facility Owner to perform 
the work. 

Freeboard - The distance between the top of surface impoundment's/sump's content level and the 
top of the containment dikeberm. 

Hazardous Waste Manaaement Unit (HWMU) - Any unit/facility where hazardous waste is 
currently controlled or an empty unit which held hazardous waste (Le. treatment, storage or 
disposal). 
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Procedure No. 43-C-601 Rev. No. 1 

4.0 

0 4.4 

Effective: 1011 0/97 Page 4 of 8 

4.5 

4.6 

4.7 

4.8 

5.0 

5.1 

5.1.3 

5.1.4 

5.1.5 

5.1.6 

5.1.7 

5.1.8 

5.1.9 

pFFlNlTlONS (cont.) _.. 

ODeratorsAnsDecto rs - Personnel who have successfully completed the training requirements to 
perform work related to surface impoundments per the guidelines of this procedure. 

Resource Conservation and Recoverv Act (RCRA) - The congressional act which established 
safe and environmentally acceptable management practices for specific wastes. RCRA requires 
strict "cradle to grave" control and proper management of hazardous waste. 

SamDle - A portion of a universe or of a whole (e.g., waste pile lagoon, ground water, material, 
etc.) which can be expected to exhibit the average properties of the universe or whole. For the 
purposes of this procedure samples do not include any contact wastes, sample extracts, 
leachates, digestates, or other sample derivatives. 

- Any unplanned event involving leaking, pumping, pouring, injecting, escaping, emitting, 
emptying, leaching, releasing, dumping, discharging, or disposing of hazardous waste onto the 
ground, into water, or into the air, within or beyond the boundaries of the FEMP. 

Surface Impoundment - A facility or part of a facility which is a topographic depression, manmade 
excavation, or diked area formed primarily of earthen materials designed to hold liquid hazardous 
waste or wastes-containing free liquids. 

RESPONSlslLlTlES 

The Facility Owner is responsible for the following: 

Coordinating and contacting support organizations for assistance as required per this procedure. 

Controlling access to HWMUs. 

Ensuring personnel are authorized per the established training requirements as identified by the 
DepartmenVStaff Manager. 

Ensuring the Inspection Log(@ are completely filled out. 

Initiating appropriate work request for problems noted. 

Signing and distributing Inspection Logs to the RCRA Operating Record (Trailer No. 26) and to 
Environmental Compliance (EC). 

Ensuring authorized storage configurations, aisle spacing, waste segregation, and other building 
requirements are maintained. 

Ensuring nuclear criticality safety signs are posted. 

Maintaining a current copy of the RCRA Contingency Plan. 

5.2 The Supervisor is responsible for the following: 

5.2.1 Notifying Facility Owner of corrective actions required. 
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Procedure No. 43-C-601 

1 6 7 1  5.0 RESPONSlBlLlTlES(c0nt.) 

0 5.2.2 Implementing needed corrective actions and recording actions taken including-completion date 
on the appropriate Inspection Log. 

~ ~ 

Rev. No. 1 Effective: 10/10/97 Page 5 of 8 

5.2.3 Contacting Industrial Hygiene or Radiological Safety to determine the appropriate respiratory 
protection and/or additional protective clothing for the process being performed. 

5.2.4 Providing Operators/lnspectors with the required Personal Protective Equipment (PPE). 

5.2.5 Notifying the Assistant Emergency Duty Officer (AEDO) and completing an Incident Investigation 
Form if a spill occurs. 

5.3 

5.3.1 

Operators are responsible for the following: 

Performing required operationsfinspections of surface impoundments per this procedure. 

5.3.2 Noting observed deficiencies and notifying the Supervisor. 

5.3.3 Following all posted safety requirements. 

5.3.4 Taking steps to immediately control a spill or leak. 

5.3.5 Notifymg the Supervisor (or AEDO in Supervisor's absence) of the magnitude, location, status, 
and type of material spilled per EP-0004, "Spill Incident Reporting and Clean-Up". 

a 6*o GENERAL 
6.1 The surface impoundment procedures are to be performed twice every shift (every four (4) hours). 

6.2 After a period of heavy rain, an area inspection shall be repeated. 

6.3 For daily and weekly inspections of HWMUs refer to Procedure 20-C-616, "Inspection of 
Hazardous Waste Management Units". 

6.4 Warnings, Cautions, and Notes shall precede the Item, Step, Sub-step, Section, or Sub-section 
to which they apply. 

7.0 HEALM AND SAFFTY REQU- 

7.1 Leather-palm gloves shall be worn when handling sharp-edged or abrasive materials or 
containers. 

7.2 Personnel within five (5) feet of the lip of the Bio-Surge Lagoon (BSL) and/or operating a water 
craft shall wear a life jacket. 

7.3 Operations involving the use of water craft or outside the restricted walkways shall be performed 
by at least two (2) persons. 
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7.0 

@ 7.4 

7.5 

7.6 

Page 6 of 8 Rev. No. 1 Effective: 1 0/10/97 

7.7 

7.8 

7.9 

7.10 

7.1 1 

7.12 

7.13 
e 

7.14 

7.15 

HEAI TH AND S A F W  REQUIREMENTS (cont.) 

Water craft not in use shall be attached to a secure anchorage on the shore. 

Personnel working around the BSL shall carry two-way radios. 

Vehicles shall not be driven on the exposed liner membrane surface or within seven (7) feet of the 
visible edge of the membrane. 

Appropriate footwear shall be worn by personnel walking on the membrane. Care shall be taken 
to impose only minimum loads on the membrane while walking. 

When using a water craft in the lagoon, care shall be taken to avoid damage to the lagoon liner by 
oars or paddles or by sharp or rough surfaces on the boat. 

If work is to be performed along the side walls or bottom when the water level is low and the use 
of potentially damaging equipment is required, a work plan shall be prepared to establish 
precautions to protect the lagoon liner. 

In case of contact with methanol, remove contaminated clothing and wash the affected body 
area in a safety shower/eye bubbler. If methanol is ingested, induce vomiting. Injured personnel 
shall report to Medical Services as soon as possible for treatment. 

Respiratory protection provided by the Supervisor shall be worn when required. 

Safety glasses shall be worn unless additional eye protection is specified by S&H, the 
Supervisor, or posted signs. 

Personnel operating a watercraft shall wear protective equipment specified by a Radiation Work 
Permit (RWP). 

Any circumstance which could have resulted in an intake of radioactive materials by inhalation, 
ingestion, or absorption shall immediately be reported to a Supervisor. The Supervisor shall 
immediately report the circumstance of possible radioactive materials intake to O&PI, Safety and 
Health Department, Dosimetry Section for evaluation. When the suspect isotope is uranium, the 
involved personnel shall report to the Urine Sampling Station at the end of their shift to complete 
an Incident Investigation Report (IIR), and submit an incident urine sample. The involved 
personnel shall also report to the Urine Sampling Station at the start of their next shift to submit 
a follow up urine sample. When the suspect isotope is other than uranium, the involved 
personnel shall report to the Dosimetry Section for further determination of actions. Employees 
are responsible for complying with additional requirements as specified by the Dosimetry 
Section. 

Any situation which could have resulted in the inhalation, ingestion, or absorption of a hazardous 
material shall immediately be reported to a Supervisor or to the Assistant Emergency Duty 
Officer (AEDO), who will immediately report the circumstances to Medical and Industrial 
Hygiene. The involved personnel shall be directed by the Supervisor or AEDO as to when and 
where to report for medical evaluation, completion of an Incident Investigation Report (IIR), and 
submitting bioassay samples (e.g. blood, urine). Employees are responsible for complying with 
any additional requirements as specified by the Dosimetry Section. 
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7.0 HEALTH AND SAFETY REQUI- (con t . ) 

Page 7 of 8 

-. a 7.16 Notify the Facility Owner or the Water Plant Supervisor for authorization when Operator access 
is required beyond the posted chain boundary. 

8.0 PROCEDUE 

NOTE: Contact the Supervisor or the AEDO if required results of any step are not obtained, or 
if any off-normal conditions occur or are observed. 

8.1 

OPERATOR 

Waste Pit No. 5 Ope ration 

8.1.1 Ensure no water is entering the pit through the influent discharge line at the east side of Waste 
Pit No. 5. 

8.1.2 Inspect three (3) valves on south side of pit. 

8.1.3 Ensure valves are closed to prevent water entry to the pit. 

8.1.4 Inspect effluent discharge at the Decant Tower of the pit for water leakage to Pit No. 3 Clearwell. 

8.1.5 Check freeboard level gauge at effluent monitoring station at the Decant Tower. 

8.1.6 Record the level on the "K-65 Round Sheet" in Procedure 43-C-340, "AWWT Phase I And II 
Operations". 

- 

- 
8.1.7 Perform decant operations as follows if freeboard level is two (2) feet or less: 

A. Notify the Supervisor that the freeboard level is two (2) feet or less and decant operation is 
being initiated. 

B. Open sluice gate valve at Decant Tower. 

C. Flow shall not exd.approxirnately 100 gallons per minute to the Pit No. 3 Clearwell. 

D. E flow exceeds 100 gallons per minute, 
THEN adjust the sluice gate valve to reduce the flow. 

E. Submit a sample from Pit No. 3 Cleatwell composite sampler 
€mt&-kMor Total Uranium and pH. 

F. Close sluice gate valve when freeboard level reaches two feet six inches (2 ft. 6 in.). 
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8.0 PROCEDUE (cont.) 

Effective: 10/10/97 Page 8 of a 

a 8.2 Pit No. 3 C learwe II Ooeration 

OPERATOR 

8.2.1 

8.2.2 

8.2.3 

8.2.4 

Inspect the influent line from Pit ,.a. 5, located at the northwest comer of Pit No. 3 Cleatwell, mar 
leakage. 

Check the freeboard level gauge at the effluent monitoring station at the south corner of Pit No. 
3 Clearwell. 

Record the freeboard level on the "Log - Inside Rounds 'A"' form and the "K-65 Round Sheet" in 
Procedure 43-C-340, "AWWT Phase I And II Operations". 

Start pumping operations as follows if freeboard level is five (5) feet or greater: 

A. Notify the Utilities Supervisor that the freeboard level is five (5) feet or greater and pumping 

B. Start the Clearwell pump and align valving to the Bio-Surge Lagoon. 

C. Submit sample from composite sampler 4 for Total 

D. WHEN the Clearwell freeboard level lowers to six (6) feet, 

operation is being initiated. 

Uranium and pH. 

THEN stop the pump and close valves to the Bio-Surge Lagoon. 

8.3 North L ime Sludae Laaoon ODeration 

OPERATOR 

8.3.1 Inspect the influent valve at the southeast comer of the North Lime Sludge Lagoon for leakage. 

8.3.2 Check the freeboard level gauge at the effluent monitoring station at the northwest comer of the 
- North Lime Sludge Lagoon. 

8.3.3 Record the level on "-65 Round Sheet" in Procedure 43-C-340, "AWWT Phase I And II 
Operations". 
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a 



Fernald Environmental Management Project 
Fluor Daniel Fernald, Inc. 

RECORD OF ISSUE/REVISIONS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

_~evision NO. 1 
Effective: 10/10/97 
PCN No. N/A 

1 6 7 1 

. . . .  2 

S&W P 
DIVISION 
PROCEDURE 

, 1.0 PURPOSE . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  3 

-_ 

43-C-412 
Management Of The Water 

Cover For Waste Pit 6 
TECHNICAL 
PROCEDURE 

2.0 SCOPE . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  3 
I-- 

Authorization: E. Henry, Team Coach 
Wastewater Treatment Operations 

3.0 APPLICABLE DOCUMENTS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  3 
3.1 SourceDocuments . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  3 
3.2 Reference Documents . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  3 
3.3 InformationSources . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  3 

Supersedes: None Page 1 of 12 

4.0 DEFINITIONS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  3 

5.0 RESPONSIBILITIES . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  3 

6.0 GENERAL . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  4 

7.0 HEALTH AND SAFETY REQUIREMENTS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  4 

8.0 PROCEDURE. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  5 
8.1 Sampling Waste Pit 6 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  6 
8.2 7 
8.3 Adding Water To Waste Pit 6 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  8 
8.4 Routine Inspections Of Waste Pit 6 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  9 

Removing Water From Waste Pit 6 . .  1.. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

LIST OF FIGURES 

Figure 1, Diagram Of The Waste Storage Area . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  11 
Figure 2, Diagram Of Waste Pit 6 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  12 

000226 



Procedure No.: 43-C-412 

REV. NO. .EFFECTIVE 

Rev. No. 1 Effective: 10/10/97 Page 2 of 12 

0 08/08/91 

0 08/03/95 

1 1011 0197 

RECORD OF ISSUUREVISIONS ^. 

DESCRIPTION AND AUTHORITY 

New procedure for the Management of the Water Cover for Waste Pit 6 
per Request No. P91-102, initiated by K. Dunbar. 

Reissued without technical changes to conform to current requirements 
following Periodic Review R95-041, per Request No. P95-0173, initiated 
by J. Leslie. 

Revised following periodic review and updated format per Request No. 
P97-0286, initiated by T. Arnold. 

. .. 

3 

000227 



Procedure No.: 43-C-412 Rev. No. 1 Effective: 10/10/97 Page 3 of 12 

1.0 PUR POSE. - 

1.1 This document establishes the requirements for operating, maintaining, and inspecting the Water 
Cover (environmental cap) for Waste Pit 6. 

- .  

2.0 SCOPE 

2.1 This procedure applies to all (utilities) personnel operating, maintaining or inspecting the Water 
Cover (environmental cap) for Waste Pit 6 located in the Waste Storage Area "Diagram of the 
Waste Storage Area" (See Figure 1). 

3.0 APPL ICABLE DOCUM ENTS 

3.1 Source Documents 

3.3 

3.3. 

4.0 

4.1 

4.2 

4.3 

5.0 

5.1 

3.1.1 None. 

3.2 Reference Documents 

3.2.1 20-C-606, "Hazardous Material Spill Clean-Up" 

3.2.2 43-(2-340 "AWWT Phase I And II Operations" 

Information Sources 

None. 

PEFlNlTlONS 

- Any unplanned event involving spilling, leaking, pumping, injecting, escaping, emitting, 
emptying, leaching, releasing, dumping, discharging, or disposing of hazardous waste onto the 
ground, into water, or into the air, within or beyond the boundaries of the FEMP. 

Storaae Location - A defined area, usually a warehouse, approved for long-term storage. 

TSS - Total Suspended Solids. 

RESPO N S l 6 l u  E 

The Supervisor is responsible for: 

5.1.1 Ensuring that only personnel trained per this procedure shall inspect Waste Pit 6 and operate 
the pumps for Pit 6. 

5.1.2 Contacting Safety and Health (S&H) to determine the appropriate level of protection for the 
process being performed. 

5.1.3 Providing Operators with the required respiratory protection. 

5.1.4 Maintaining records required by State and Federal governments. 

5.1.5 Determining when excess water is to be removed and its disposition. .- 
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e Supervisor (cont.) 

5.1.6 Ensuring that personnel checking the water level and removing excess water from Waste Pit 6 
are qualified per the established training requirements identified by the DepartmenVStaff 
Manager. 

5.2 The Operator is responsible for: 

5.2.1 Complying with this procedure. 

5.2.2 Performing tasks in accordance with this procedure. 

6.0 

6.1 

7.0 

7.1 

7.2 

a 7*3 

7.4 

7.5 

7.6 

7.7 

7.8 

7.9 

Warnings, Cautions, and Notes shall precede the Item, Step, Sub-step, Section, or Sub-section 
to which they apply. 

HEAI TH AND SAFETY R EQUIR EMENTS 

A defined safety system is not involved. 

Safety glasses shall be worn at all times unless other eye protection is specified by S&H, the 
Supervisor, or posted signs. 

- 
Personnel safety equipment (eyewash, fire extinguishers, safety showers) shall be available for 
emergencies. 

Leather-palm gloves shall be worn while handling drums, operating equipment, and handling 
rough, sharp-edged, or contaminated materials. 

Respiratory protection provided by the Supervisor as specified by S&H shall be worn when 
required. 

Normal Controlled Area clothing shall be worn unless othewise specified by S&H. 

Vehicles shall not be driven on the exposed liner membrane surface of Pit 6 or within seven (7) 
feet of the visible edge of the membrane. 

To protect the membrane, appropriate footwear shall be worn by personnel walking on the 
membrane. Care shall be taken while walking on the membrane. 

If work is to be performed along the side walls or bottom when the water level is low and the use 
of potentially damaging equipment is required, a job plan shall be prepared to establish 
precautions to protect the Waste Pit or lagoon liner. 

7.1 0 An approved life jacket, in addition to other required clothing, shall be worn by personnel within 
five (5) feet of the Waste Pit or Surge Lagoon. 

Personnel working around the Waste Pit or Surge Lagoon shall carry two-way radios. 7.1 1 

000229 



Procedure No.: 43-C-412 

7.0 HEAI ~TH AN D SAFETY REQU REM ENTS (cont.) 

Rev. No. 1 Effective: 10/10/97 Page 5 of 12 

L. 

7.1 2 Tasks involving any operation outside the restricted walkways shall be performed by at least two 
(2) persons. 

7.13 All samples shall be labeled to identify the type of material. 

7.1 4 Any circumstance which could have resulted in an intake of radioactive materials by inhalation, 
ingestion, or absorption shall immediately be reported to a Supervisor. The Supervisor shall 
immediately report the circumstance of possible radioactive materials intake to O&PI, Safety and 
Health Department, Dosimetry Section for evaluation. When the suspect isotope is uranium, the 
involved personnel shall report to the Urine Sampling Station at the end of their shift to complete 
an Incident Investigation Report (IIR), and submit an incident urine sample. The involved 
personnel shall also report to the Urine Sampling Station at the start of their next shift to submit 
a follow up urine sample. When the suspect isotope is other than uranium, the involved 
personnel shall report to the Dosimetry Section for further determination of actions. Employees 
are responsible for complying with additional requirements as specified by the Dosimetry 
Section. 

7.1 5 Any situation which could have resulted in the inhalation, ingestion, or absorption of a hazardous 
material shall immediately be reported to a Supervisor or to the Assistant Emergency Duty 
Officer (AEDO), who will immediately report the circumstances to Medical and Industrial 
Hygiene. The involved personnel shall be directed by the Supervisor or AEDO as to when and 
where to report for medical evaluation, completion of an Incident Investigation Report (IIR), and 
submitting bioassay samples (e.g. blood, urine). Employees are responsible for complying with 
any additional requirements as specified by the Dosimetry Section. 

7.1 6 A whole body frisk by S&H is required before being allowed to exit the Waste Storage Area. 

7.1 7 A spill of hazardous material shall be reported per Procedure 20-C-606, "Hazardous Material 
Spill Clean-up". 

8.0 PROCEDURE 

!!YAwmw 

!duw!wG* 
All personnel must wear an approved life jacket in addition to other required 
clothing when within five (5) feet of the basin to prevent injury. 
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NOTE 1: Before periods of pumping, a sample shall be taken from Waste Pit 6. 

NOTE 2: Allow at least 24 hours settling time prior to sampling. 

8.1 Sa mdina . Waste Pit 6 

OPERATOR 

8.1.1 At the start and midpoint of each shift when pumping, obtain a one (1) quart polyethylene 
container. 

8.1.2 

8.1.3 

8.1.4 

8.1.5 

8.1.6 

8.1.7 

8.1.8 

8.1.9 

Inspect the polyethylene container for any holes or other damage that could affect container 
integrity. 

Inspect the polyethylene container for any type of foreign material that could affect test results. 

Each polyethylene sample container must be properly labeled to indicate the following 
information: 

A. Date the sample was taken. 

8. Time of day the sample was taken. 

C. Location where the sample was taken. 

D. Badge number and the name of the person taking the sample. 

NOTE: The sample from Waste Pit 6 shall be taken from the location where the 
gasoline-powered pump is located at Pit 6, shown in "Diagram of Waste Pit 6" (See 
Figure 2). 

Obtain a sample of Waste Pit 6 effluent using the one (1) quart container. 

Wipe the outside of the sample container with a damp cloth to remove contaminants. 

Dispose of the damp cloth in an approved storage receptacle. 

* 

VOTE: As a minimum, each sample shall be analyzed for Uranium (U), pH, fluoride,(ppm), 
and Total Suspended Solids (TSS). 

Submit the s a m p l e .  

Record the analysis results received from the Laboratory Technician on the K-65 Round Sheets 
in Procedure 43-C-340, "AWWT Phase I And I1 Operations", located at the AWWT Plant. 

a 
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8.0 PROCEDUBE (cont.) 
1 

!!&mMMH 

WARNING -2 

All personnel must wear an approved life jacket in addition to other required 
clothing when within five (5) feet of the basin to prevent injury. 

NOTE 1: During periods of high pit levels, such as early spring, portable pumps and hoses may 
be required to transfer materials from Waste Pit 6 to the Surge Lagoon or General 
Sump. 

NOTE 2: Transfers of effluent from one pit to another location will be dictated by a Supervisor 
or a qualified representative. 

8.2 Removina Water From Waste Pit 6 

OPERATOR 

8.2.1 
_- 

Obtain the fire hose from the designated storage location. 

8.2.2 Connect one (1) end of the fire hose to the gasoline-powered pump at Pit 6. 

8.2.3 Stretch the other end of the fire hose to the middle berm valve for Pit 5 (See Figure 2). 

8.2.4 Connect the fire hose to the middle berm valve for Pit 5 (See Figure 2). 

8.2.5 Examine all apparatus (fire hose, pump, for example) for any indications of wear or potential 
failure. 

NOTE: The suction hose strainer should be a few inches below the surface of the water to 
assure the transfer of as few solids as possible. - __ 

8.2.6 Start the gasoline-powered pump at Pit 6. 

8.2.7 Open the middle berm valve at Pit 5 (See Figure 2). 

8.2.8 Pump the excess water to the Surge Lagoon. 

8.2.9 WHEN the water level in Pit 6 is six (6) inches from the top of the solids, 
THEN stop the gasoline-powered pump. 

8.2.10 Close the middle berm valve at Pit 5. 

8.2.1 1 Disconnect the fire hose from the gasoline-powered pump. a 
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._ 8.0 PROCEDURE (cont.) 

8.2 Removina Water From Waste Pit 6 (cont.) 

Page 0 of 12 

OPERATOR (cont.) 

r 

!!kAwM3 

WARNING* 

All personnel must wear an approved life jacket in addition to other required 
clothing when within five (5) feet of the basin to prevent injury. 

8.2.12 Disconnect the fire hose from the middle berm valve located at Pit 5. 

8.2.1 3 Return the fire hose to the designated storage location. 

NOTE 1 : No water from Pit 6 will be pumped into Pit 5. 

NOTE 2: Visual estimations of the flows from Pit 6 are able to be calculated since the 
dimensions of Pit 6 are known. Exact flow records of Pit 6 are not kept, because 
precise flow rates are difficult to calculate. 

OPERATOR 

8.3.1 Obtain a fire hose from the designated storage location. 

8.3.2 Examine all apparatus (fire hose, pump, for example) for any indications of wear or potential 
failure. 

8.3.3 Connect the fire hose to the fire hydrant valve southwest efst-of Pit 6 (See Figure 2). 

8.3.4 Stretch the fire hose to the berm of Waste Pit 6. 

8.3.5 Open the valve for the fire hydrant to start filling Waste Pit 6. 

NOTE: If possible, water levels in all pits should be kept 36 inches below the top of the 
embankment to eliminate possible overflows. 

8.3.6 WHEN the water level in Waste Pit 6 is six (6) inches below the level indicator marked on the 
liner, 

THEN close the valve for the fire hydrant. 
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@ 8.3 Addina Water To Waste Pit 6 (cont.) 
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OPERATOR (cont.) 

8.3.7 Remove the fire hose from the fire hydrant. 

8.3.8 Place the fire hose in its designated storage location. 

8.3.9 Record the amount of water pumped to Waste Pit 6 on the "K-65 Round Sheet" in Procedure 43- 
C-340, "AWWT Phase I And II Operations". 

All personnel must wear an approved life jacket in addition to other required . 
clothing when within five (5) feet of the basin to prevent injury. 

NOTE 1: During periods of heavy rain inspections shall be performed every two (2) to three 
(3) hours instead of twice a shift. 

NOTE 2: The time period between two (2) successive inspections of the Waste Pit 6 Area 
shall not exceed seven (7) calendar days. 

8.4 Routine InsDections Of Waste Pit 6 

NOTE 1 : Any of the criteria noted as unacceptable must be corrected in a timely manner 

NOTE 2: If more than 0 percent of the surface level is exposed, the condition is 
unacceptable. 

OPERATOR (cont.) 

8.4.1 Record the water level in the pit on the "K-65 Round Sheet" in Procedure 434-340, in "AWWT 
Phase I And I I  Operations". 

8.4.2 Mark any unacceptable conditions about the inspection on the K-65 Round Sheet" in Procedure 
43-C-340, "AWWT Phase I And II Operations" and include any remedial action to be taken. 

8.4.3 Record the name and badge number of the person performing the inspection and the date in the 
appropriate places on the "K-65 Round Sheet" in Procedure 43-C-340, "AWWT Phase I And II 
Operations". 
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8.0 PROCEDURE (cont.) 

0 8.4 Routine Inspections Of Waste Pit 6 (cont.) 

OPERATOR (cont.) 

Rev. No. 1 Effective: 10/10/97 Page 10 of 12 

8.4.4 Sign the completed inspection list. 

8.4.5 Record all routine operating requirements and abnormal conditions on the "K-65 Round Sheet" 
in Procedure 43-C-340, "AWWT Phase I And II Operations". 

8.4.6 Retain these forms on file indefinitely. 
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APPENDIX .D 

S&WP DIVISION PROCEDURE 43-C-340, 
K-65 AREA OPERATOR ROUND SHEET, PAGE 12 OF 13 
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@ 1.0 INTRODUCTION b 4 -  1 6 7 1  

The Waste Pit Remedial Action Project (WPRAP), a.k.a. Operable Unit 1 (OU1) consists of a 
37.7 acre area located in the northwest quadrant of the Fernald Environmental Management 
Project (FEMP) site (see Figure 1). More definitively, OU1 consists of Waste Pits 1,2,3,4, 5 ,  
and 6 which contain sludge, waste materials, debris, and water; the Burn Pit (used for disposal 
and burning of waste); the Clearwell (a settling basin for surface water runoff from the waste pits 
and supernatant from Waste Pit 5); miscellaneous structures and facilities such as berms, liners, 
concrete pads, underground piping, utilities, railroad tracks, fencing, and soil within the OU1 
boundary. 

The W P M  will be conducted in two phases. The first phase is the Pre-Operational Phase 
which consists of pre-mobilization, mobilization, site preparation, facility construction, and pre- 
operational programmatic activities. The second phase is the Operations Phase which consists 
of excavation of wastes from the pits and residual contaminated soils from beneath the pits, 
preparation of the wastes (e.g. sorting crushing, shredding), treatment by thermal drying, 
blending to achieve a uniform product for loading into railcars or boxes as applicable, and the 
decontamination and dismantlement @&D) of the processing facilities. Operational Phase 
activities are addressed in the Operational Health & Safety Plan. 

2.0 PURPOSE/OBJECTIVE 

This Pre-Operational Health & Safety Plan (POHASP) was developed for the Pre-Operational 
Phase of the Waste Pits Remedial Action Project. This POHASP describes the safety and health 
hazards associated with the activities conducted during the Pre-Operational Phase of the Project. 
The information and guidance provided in this POHASP has been prepared to ensure compliance 
with current regulations and guidelines, FEMP requirements, and FDF Subcontract 98SC000001 
requirements. This POHASP is used to ensure the safety of WRAP personnel during the 
implementation of on-site pre-operational activities. 

0 

3.0 RESPONSIBILITIES 

3.1 General 

To ensure a safer workplace and in accordance with IT'S long-term commitment to safety, 
all personnel are given the responsibility to work safely and to recognize conditions that 
compromise safety or that could be potentially adverse to quality. This responsibility 
includes maintaining individual awareness of conditions that could: 

0 Jeopardize the health & safety of themselves or others. 
Jeopardize the health & safety of the public. 
Cause damage to facility structures or equipment or place the facilities, 

including working to a procedure that is inadequate. 

0 

0 

equipment, or personnel in imminent danger should unsafe operations continue. 
a Violate procedural, regulatory, or FDF Subcontract 98SCOOOOO 1 requirements, 
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With this affirmative responsibility, each person has the authority to st$ Gork that he/she 
considers meets one or more of the above conditions. When stop work authority is 
exercised, the person stopping the work shall notify the IT WRAP Project Manager and 
initiate a Stop Work Order in accordance with IT WRAP Safety Instruction #10 “Stop 
Work Authority” which is available for review at the on-site IT W R A P  Health & Safety 
office. 

All personnel entering the W R A P  area, as delineated in Figure 1, must be oriented on 
the contents of this POHASP and must sign an acknowledgment log stating that they have 
received orientation on this POHASP and understand and will comply with its 
requirements. 

3.2 IT WPRAP Project Manager 

The IT WRAP Project Manager (PM) is responsible for utilizing the resources provided 
by corporation management to ensure: employees have appropriate and continuing 
training; safety is implemented in the planning and execution of all work; and safety 
commitments, regulatory requirements, and site requirements are met. 

3.3 IT W R A P  Radiological Control Manager 

The IT Radiological Controls Manager (RCM) is responsible for the development of a 
complete safety program for the WRAP. The RCM manages the interface with Fluor 
Daniel Femald (FDF) Radiological Control personnel to ensure compliance with 
radiological requirements. The RCM reports directly to the IT National Director of 
Safety and indirectly to the IT WRAP Project Manager. 

3.4 IT W R A P  Site Safety & Health Representative 

The IT W R A P  Site Safety & Health Representative (SSHR) is assigned to the site on a 
full-time basis and is responsible for development and implementation of the OPSHASP. 
The IT WRAP S S H R  reviews and, if required, amends the POHASP every six months 
or sooner if changes in site conditions or events warrant. The IT WRAP SSHR assures 
that revisions to the POHASP are reviewed and approved by the IT WRAP Project 
Manager, the IT W R A P  Project Engineer and FDF. The IT WRAP S S H R  is 
responsible for all health and safety documentation. The SSHR reports directly to the IT 
W R A P  Radiological Control Manager. 

3.5 IT WRAP Health & Safety Representative 

IT WRAP Safety & Health Representatives (SHRs) are assigned to the site on a full- 
time basis. The IT W R A P  SHR is responsible for implementing the IT W R A P  Health 
& Safety Program and provides safety guidance to IT WRAP personnel through 

2 
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participation in daily safety briefings and by performing informal safety audits. The SHR 
performs the duties associated with an industrial hygiene technician and a fire safety 
technician. The SHR reports directly to the IT WPMP Site Safety & Health 
Representative. 

4.0 REGULATIONS AND GUIDELINES 

This POHASP and all activities conducted by IT at the WPMP will be in compliance with the 
applicable requirements of the following: 

This OPSHASP and all activities conducted by IT at the W P W  will be in compliance with the 
applicable requirements of the following: 

FDF Subcontract 98SC000001 
10 CFR 835 - Occupational Radiation Protection 
29 CFR 1926 - Safety and Health Regulations for Construction 
29 CFR 19 10 - Occupational Safety and Health Standards 
29 CFR 191 0.120 - Hazardous Waste Operations and Emergency Response 
DOEEH-0256T - DOE Radiological Control Manual 
RM-0020 - FDF Radiological Control-Requirements Manual 
NIOSWOSHAKJSCGEPA - Occupational Safety and Health Guidance Manual 
for Hazardous Waste Site Activities 
American Conference of Government Industrial Hygienists (ACGIH) - Threshold 
Limit Values and Biological Exposure Indices, latest edition 
IT Corp. - Waste Pits Remedial Action Project Health & Safety Program 
IT Corp. - Environmental Safety & Health Program Implementation Plan 
IT Corp. - Waste Pits Remedial Action Project Preliminary Hazard Assessment 
IT Corp. - Waste Pits Remedial Action Project HAZOPS Analysis 
IT Corp. - Waste Pits Remedial Action Project Description of Operations 
IT Corp. - Waste Pits Remedial Action Construction Safe Work Plan 

.- -- Note: When multiple requirements cover a safety & health issue, the more protective 
requirement will be enforced. 

5.0 HEALTH & SAFETY REQUIREMENTS MATRIX 

To aid in planning and implementation of this POHASP, the Sections found in Attachment A 
(WPRAP Pre-Operational Phase Health & Safety Requirements Matrix) provide an overview of 
the following key task-specific safety requirements: 

Activity (tasks) 
0 Hazard identification 

Personnel Monitoring 
0 Personal protective equipment 
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0 Training 
0 Medical surveillance 
0 Administrative and engineering controls 
0 Permits 
8 Decontamination and disposal 

6.0 DESCRIPTION OF WORK 

Following is a description of activities relevant to each task performed under the Pre-Operational 
Phase of the WRAP: 

6.1 Pre-Mobilization 

Pre-mobilization is primarily and an administrative task which involves the preparation of 
documents, such as this POHASP, the Health & Safety Program, Facility Layout, Project 
Schedule, etc. and submittal of these documents for FDF review and approval. 

6.2 Mobilization 
I- ~ 

Mobilization involves bringing personnel, tools, materials, and equipment to the job site 
to perform site preparation for construction of the WRAP remediation facilities. These 
tasks include: (1) installing temporary offices, trailers, etc.; (2) ensuring that all personnel 
training requirements are met; (3) establishing equipment and material receiving and lay 
down areas; (4) receiving all material and equipment required to construct and operate the 
remediation facilities; ( 5 )  storing and maintaining material and equipment in accordance 
with the manufacturer’s recommendations; and (6) providing a waste transfer station for 
the back and forth transfer of FDF furnished containers. 

6.3 Site Preparation 

. 

Site preparation involves: (1) earthwork to construct the remediation facilities; (2) 
installation of utilities; (3) construction of haul roads; (4) installation of fencing; (5) 
installation of the analytical laboratory; (6)  installation of a respirator washing facility and 
a laundry; (7) installation of control point trailers; and (8) installation of any additional 
portable structures deemed necessary. 

6.4 Facility Construction 

Facility construction involves: (1) construction of a railcar loading facility; (2) erection of 
buildings, including concrete foundations and pads; (3) installation of processing 
equipment (e.g . thermal drying equipment, shredder, conveyors, etc.); (4) implementation 
of traffic controls within the work area; (5) construction waste disposal activities; and (6)  
performance of all construction testing in accordance with the Construction Acceptance 
Test Plan. 

FTl07R8/98Mrp(6. I y17348 I/f:\common\vp\prchaspO.wpd 
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6.5 Programmatic Activities 

Programmatic activities include: (1) preparation of administrative and operating 
procedures in accordance with the principles of the Conduct of Operations (CONOPS) 
program; (2) developing specific technical procedures for operations and maintenance 
activities; (3) training of personnel in the safe and efficient operation of equipment in 
accordance with the Operator Training Plan and the Operation and Maintenance Plan; (4) 
conducting System Operability Tests; and (5) supporting the Standard Startup Review. 

- 

7.0 WORKPLACE HAZARD ASSESSMENT 

This is to certify that, during the period from February 1998 through May 1998, Mr. Thomas A. 
Bauman (IT Site Safety & Health Representative) performed a workplace hazard assessment of 
the W R A P  site in accordance with the requirements of 29 CFR 1910.132(d). The workplace 
hazard assessment was based on visual observation of current site conditions, review of hazard 
information provided in FDF Subcontract 98SC000001, and review of IT’S proposedplanned 
activities for the IT WRAP Pre-Operational phase activities described in Section 6.0. As a 
result of the workplace hazard assessment, IT has identified WRAP operations activity hazards 
and has developed the hazard mitigating actions/controls (engineering and administrative) 
described in Section 8.0 and further detailed in the Health & Safety Requirements Matrix 
(Attachment A). In addition, the Job Safety Analyses and Activity Hazard Analyses Sections of 
the IT WRAP Construction Safe Work Plan (CSW)  address the potential hazards and action - 

taken to protect workers, the public and the environment from those hazards. The C S W  is 
available for review at the onsite IT WRAP Health & Safety Office. 

A Hazardous Operations analysis (HAZOPS) of the proposedplanned construction of IT 
WRAP Operations Systems was conducted during the facility design phase. The purpose of 
the HAZOPS analysis was to identify potential hazards while they can still be corrected in an 
early design phase and to provide operating guidelines to ensure safety during process 
operations. The HAZOPS analysis focussed on all of the WRAP process systems (e.g., the 
dryer and air pollution control systems). The HAZOPS analysis was performed in team meetings 
held February 10- 12, 1998 and March 12, 1998 by representatives of IT Engineering. Project 
Management, Radiological Control, and Health & Safety as well as representatives of FDF 
Safety Analysis, Industrial Hygiene, Radiation Control, Fire Protection, and Engineering. The 
findings of this hazard assessment are provided in the IT W R A P  Hazardous Operations 
Analysis (HAZAOPS during the design. The findings of the HAZOPS analysis are available for 
review at the onsite IT W R A P  Health & Safety Ofice. 

Concurrent with the HAZOPS analysis and as a precursor to subsequent hazard evaluation 
studies, the IT WRAP Safety staff performed a Preliminary Hazard Assessment (PHA) to 
identify any major hazards and potential accident scenarios that could result in an undesired 
consequence. The findings of the PHA are available for review at the onsite IT WRAP Health 
& Safety Office. 
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DOE has acknowledged that Ohio EPA has raised concerns related to environmental protection 
controls and has referenced the reviewer to individual comment responses on these issues. 
Protection of the public is principally achieved through mandatory compliance with applicable or 
relevant and appropriate requirements (ARARs), such as the National Emission Standards for 
Hazardous Air Pollutants (NESHAPS) and hgitive dust control requirements in the Record of 
Decision (ROD). 

0 

8.0 WPRAP SITE HAZARDS AND HAZARD CONTROL 

The potential hazards associated with W R A P  pre-operational activities include possible 
exposure to radiological hazards, chemical hazards, physical hazards, biological hazards and 
adverse weather conditions. This section discusses the hazards and hazard controls.. 

~ 8.1 Radiological Hazards 

WRAP pre-operational activities are being conducted in a Controlled Area where FDF 
Radiological Control manages access in order to protect individuals from exposure to 
radiation andor radioactive material. Individuals who enter only the Controlled Area 
without entering radiological areas are not expected to receive a total effective dose 
equivalent of more than 100 millirem in a year. 

Contamination above the site background level is not expected to be encountered during 
the excavation of soils for installation of underground utilities and building footers or 
when installing haul roads. However, both IT WRAP management and FDF 
Radiological Control recognize the potential for encountering radioactive contamination 
when performing the aforementioned excavation activities and the potential for 
encountering subsurface contamination when installing haul roads at or near the pit areas 
Accordingly, if radioactive contamination above background is encountered, FDF 
Radiological Control will evaluate the hazard and will implement the necessary controls. 
These controls will be specified on RWPs. All on-site W R A P  personnel are required to 
comply with these controls. 

IT W R A P  preoperational activities are being conducted in areas where the 
contamination levels are such that neither increased dose to the public nor adverse 
environmental effects are anticipated from these activities. 

The controlling radionuclide for pre-operational activities (e.g. installation of haul roads 
and underground utilities) is thorium-230. The thorium may be in the form of thorium 
oxide (Th 0,) or thorium metallpowder, both of which may be present as contamination 
in soil and in or on miscellaneous debris. Table 8-1 provides a summary of chemical data 
for thorium oxide and Table 8-2 provides a summary of chemical data for thorium 
metal/powder . 

000254- 
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Thorium Oxide 

001314-20-1 

3 E-12 microcuries per milliliter h-230 
5 E-13 microcuries per milliliter gh-2321 

Table 8-1 
Radiological Data 

Routes of Exposure 

Toxic Properties 

Target Organs 

Thorium Oxide 

Inhalation and Ingestion 

Toxic due to radioactivity not chemical. 
Recognlzed carcinogen 

Bones, liver, lungs, lymphatic glands, and 
parenchymatous tissues 

Occupational Exposure Limit: (FDF/DOE) 
Air 

Water 

Routes of Exposure 

Water 

3 E-12 microcuries per milliliter (Th-230) 
5 E-13 microcuries per milliliter (Th-232) 

3 E-07 microcuries per milliliter (Th-230) 
5 E-08 microcuries per milliliter (Th-232) 

Inhalation and Ingestion 

3 E-07 microcuries per milliliter Th 230 
5 E-08 microcuries per milliliter bh:232] 

Target Organs 

Chemical Properties 

OSHA (PEL) ACGIH (TLV) 

Bones, liver, lungs, lymphatic glands, and 
parenchymatous tissues 

Radioactive, Greyish-white metal, odorless, 
Melting Point 1500-1750 O C 
Solid pieces of metal will not burn 
Finely chipped metals or  powders can ignite in air 

OSHA 6 E-11 microcuries/milliliter - ACGIH - 
None 

Chemical Properties Radioactive, white crystalline powder or  pills, 
odorless 
Melting Point 3220 f 50 O C 
Nonflammable - Does not explode or burn 

OSHA (PEL) ACGIH (TLV) I OSHA - None ACGIH -None 

Table 8-2 
Radiological Data 

Thorium MetaVPowder 
I 

Chemical Thorium MetaVPowder 

Toxic Properties Toxic due to radioactivity not chemical. Recognized 
carcinogen 

oooz55 
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Uranium is also present at the WRAP.  The uranium may be present as contamination in 
soils or in or on miscellaneous debris. Table 8-3 provides a summary of chemical data 
for uranium. 

Pre-Operational I-kafih & 4 6 7 1  a ty Ian 

a 

Uranium Compounds 

Chemical ID 

Occupational Exposure Limit: (FDF/DOE) 
Air 
Water 

Routes of Exposure 

Toxic Properties 

G034-86-0 

2 E-11 microcuries per milliliter (Uranium-238) 
3 E-07 microcuries per milliliter (Uranium-238) 

Inhalation and Ingestion 

Highly Toxic and Radioactive 

Chemical Properties 

Target Organs 

Not a significant chemical hazard. May be water 
reactive. Many uranium compounds are 
flammable. 

Lungs, Kidney, Liver 

OSHA (PEL) ACGIH (TLV) 

Other radioactive materials are present at the WRAP Analytical Laboratory in the form 
of radioactive sources which are used to perform calibration and operational tests on 
laboratory analysis equipment. Only IT WRAP laboratory personnel, who have been 
authorized to work with radioactive sources by the IT WRAP Radiological Controls 
Manager and who have been trained in the proper storage and handling of radioactive 
sources, are permitted to use these sources. - - 

0.2 mg/m3 (8 hr TWA - ACGIH) 
0.2 mg/m' -Insoluble/Soluble (8 hr TWA - OSHA) 

FDF Radiological Control uses radioactive sources to ensure that the WRAP radiation 
detection instruments are calibrated and functioning properly. 

Table 8-4 contains a list of radioactive sources that may be found at the IT W R A P  
Analytical Laboratory. 
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-Pre-Operational Health & S 

Table 8-4 
Radiological Data 

Radioactive Sources 

Americium-241 
Americium-243 

alpha, gamma 
alpha, gamma 

alpha, gamma 
alpha, gamma 
alpha, gamma 
alpha, gamma 
alpha, gamma 

1-5 pCi 
1-5 pCi 

mCi quantities 
1-5 pCi 
1-5 pCi 
1-5 pCi 
1-5 pCi  

Pre-operational tests and instrument calibration 

Pre-operational tests and instrument calibration Uranium-232 
Uraniu m-234 
Uranium-235 
Uranium-236 
Uranium-238 

Radium-226 
Tritium 
Technicium-99 
Tin-113 

alpha, gamma 
beta 
beta 
gamma 

1-5 pCi  
1-5 pCi  
1-5 pCi 
1-5 pCi 

Pre-operational tests and instrument calibration 

Pre-operational tests and instrument calibration Plutonium-238 
Plutoniu 111-239 -.I-... 
Plutonium-240 
Plutonium-241 
Plutonium-242 

1-5 pCi  
1-5 pCi  
1-5 pCi  
1-5 pCi 
mCi quantities 

alpha, gamma 
alpha, gamma 
alpha, gamma 
alpha, gamma 
alpha, gamma 

T h oriu 111-228 
Thorium-230 
Thorium-229 
Thorium-232 

alpha, gamma 
alpha, gamma 
alpha, gamma 
alpha, gamma 

1-5 pCi 
1-5 pCi  
Mi quantities 
1-5 pCi  

Pre-operational tests and instrument calibration 

StrontiumNitrium-90 
Yitrium-88 
Cobalt-57 
Cobalt40 

beta 
beta 
gamma 
gamma 

1-5 pCi 
1-5 pCi 
1-5 pCi  
1-5 pCi  

Pre-operational tests and instrument calibration 

beta 
gamma 
beta, gamma 

Carbon-14 
Cadmium-109 
Cesium-137 

Pre-operational tests and instrument calibration 1-5 pCi  
1-5 pCi  
1-5 pCi  

gamma 
beta, gamma 

1-5 pCi  
1-5 pCi 

Cerium-139 
Mercury-203 

Natural Uranium 

Depleted Uranium 

Pre-operational tests and instrument calibration 

Pre-operational tests and instrument calibration mCi quantities alpha 

alpha mCi quantities I Pre-operational tests and instrument calibration 

000257 
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8.2 Radiological Hazard Controls 

IT Corporation and FDF Radiological Engineering will ensure that personnel exposure to 
radioactive material is maintained ALARA. This will be done by implementing controls 
which include, but are not limited to, the following: 

Whenever two or more radioactive materials are present at the same time, 
the radioactive material possessing the most restrictive occupational exposure 
limit will be used to control worker exposure. 

As determined by FDF Radiological Control, W R A P  personnel will be 
monitored for exposure to airborne radioactive material by using lapel-type air 
samplers to sample the air within a person’s breathing zone (BZ) and general area 
(GA) air samples to sample air.within the general work environment. FDF 
Radiological Control uses this air sampling data to assess radiological conditions 
to determine if there is a need to increase or decrease the level@) of protection 
required to perform the work safely. IT WRAP management uses this data to 
veri@ the effectiveness of engineering and administrative controls. 

All personnel are required to perform a whole-body survey when exiting from 
Controlled Areas, Contamination Areas, High Contamination Areas, and Airborne 
Radioactivity Areas at the WPRAP. A whole-body survey is not required for 
those Controlled Areas established for radiation dose only. 

Unescorted access to the WPRAP Controlled Area requires a minimum of 
Radiological Worker I training. 

All hand carried items, materials, equipment and vehicles must be surveyed by 
FDF Radiological Control for contamination prior to removal from the WRAP 
Controlled Area. A contamination survey is not required for those Controlled 
Areas established for radiation dose only. 

All on-site IT WRAP personnel are required to participate in the FDF bioassay 
programs by submitting in-vitro (urine or feces) samples and by obtaining in-vivo 
(lung counts) at specified frequencies. 

All on-site IT WRAP personnel are required to comply with FDF Radiological 
Work Permits or FDF approved IT WRAP Safe Work Plans if used in place of 
RWPs. IT will ensure that workers have been briefed on the contents of each 
RWP or Safe Work Plan under which that worker will perform. Workers will 
sign the RWP or the Safe Work Plan applicable to the work they are going to 
perform prior to entering the work area and will sign out upon exiting these areas. 

All personnel are required to wear thermoluminescent dosimeters (TLDs) when 
on-site. These TLDs are provided and maintained by FDF Dosimetry support. 

When working with radioactive sources, IT WPRAP personnel shall abide by the 
following basic rules: 

- 
- 

Use sources only for their intended purposes. 
Handle sealed sources in accordance with good radiological control 
practices. -- - 

Store sources in their proper storage location when not in use. 000258 
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- Notifjr the IT W R A P  Radiological Controls Manager immediately if a 
source is damaged or lost. 

0 Excavation or work activities that involve digging in or disturbing the soil require 
evaluation by FDF Radiological Control before and during the work to ensure that 
additional radiological hazards are not encountered. 

0 Whenever personnel may be exposed to sub-grade materials for reasons including 
but not limited to excavation and installation or removal of fence posts, a FDF 
Radiological Control Technician (RCT) must be present to perform monitoring 
for radioactive materials. IT will ensure that FDF RCTs are notified a minimum 
of 24 hours in advance of such activities. 

8.3 Chemical Hazards 

Chemical hazards may be encountered at the WRAP during implementation of pre- 
operational activities. These chemical hazards are associated with the following activities: 

Handling flammable materials that are used to power equipment and process 
machinery such as fuel oil used to fuel trucks, excavators, and the drier; propane 
used to fuel forklifts; and natural gas used to fuel the drier. 

Using flammable gases such as acetylene for hot work activities. 

0 Using oils and lubricants during routine maintenance on machinery and 
equipment. 

0 Using paints, thinners, solvents, etc. to apply protective barriers and to preserve 
materials. 

0 Using adhesives such as plumbers glue and primers during installation and repair 
of utility lines. 

0 Handling hazardous wastes inherent with using hazardous chemicals. 

0 Using hazardous chemicals in the onsite IT analytical laboratory for training IT 
laboratory personnel in safe laboratory procedures for sample preparation, sample 
preservation and for analyzing samples as required for laboratory certification and 
testing. 

Table 7-5 contains a list of chemicals used at the IT WRAP on-site laboratory during the pre- 
operational phase of the WRAP.  These chemicals are used to prepare samples and calibrate 
analytical instruments during the pre-operational perforqmnce testing of the laboratory. The use 
of these chemicals will vary fiom small quantities for sample preservation to larger quantities for 
sample extraction. For example, chemical preservation of water samples requires approximately 
5 milliliters of concentrated acid while sample extraction requires 300 milliliters of methylene 
chloride. This is a tentative list and is dependent on the final target analyte list required to attain 
laboratory certification 
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5 mL 

5 mL 

Table 8-5 
Chemical Data 

Laboratory Chemicals 

Lead 

Lindane 

Cal. 250 mL 

5 mL Cal. 
~ ~~ 

2.4 Dinitro toluene I 5 m ~  

2,4,5 Tichlorophenol 

2,4 D 

2,4,5 TP 

2,4,6 Trichlorophenol 

4’4 Dibromooctafluorobiphenyl (DBOB) 

Acetic Acid 

Acetone 

Antimony 

Arsenic 

Barium 

5 mL 

5 mL 

5 mL 

5 mL 

5 mL 

1 gal. 

1 gal. 

250 mL 

250 mL 

250 mL 

Cal. 

Cal. 

Cal. 

Cal. 

Cal. 

bl. 

Mercury 5 mL Cal. 

Methanol 1 gal. Gen’l. Lab Use 

Methoxychlor 5 mL Cal. 

Methyl Ethyl Ketone 5 mL Cal. 

Methylene Chloride 1 gal. Gen’l. Lab Use 

Hydrogen I 2 Cylinders I Instrument Gas 

5 mL: 

250 mL 

1 gal. 

5 mL 

Cal. 

Cal. 

Gen’l. Lab Use 

Cal. 

Cal. 

Cal. 

mCresol 

oCresol 5 mL 

~~ ~ 

5 mL Cal. 

Benzene 5 mL 

Gen’l. Lab Use 

Gen’l. Lab Use/ 
Cal. 

Cal. 

Cal. 

N-methy I-N-nitrso-p-toluene sulfonamide 
~ ~~ 

Nickel 

Nitric Acid 
~ 

Nitrobenzene 

Cal. I Nitrogen I 2 Cylinders Instrument Gas 

. ’p1-D- 
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Dethyl ether 

Endrin 

Cadmium 250 mL Cal. p-Cresol 

Carbon Tetrachloride 5 mL Cal. PCB 

Chlordane 5 mL Cal. Pentachloronitrobenze 

Chlorobenzene 5 mL Cal. Pentrochlorophenol 

500 mL 

5 mL 

Chloroethane 1 5 m ~  

Gen’l. Lab Use 

Cal. 

I Potassium hydroxide 

Sodium hydroxide 

Sodium Sulfate, anhydrous 

Chloroform I 5 m ~  Pyridine 
I 

Chromium 250 mL Cal. Selenium 

Copper I 2 5 0 m L  Cal. I Silver 

Heptachlor I 5 m ~  

Heptachlor Epoxide 

Hexachlorobenzene 

Hexachlorbutadiene 5 mL 

Cal. I Tetrachloro-m-xylene 

Tetrachloroethane 

Tetrachloroethylene 

Tolune 

Hexachloroethane Cal. I Toxaphene 

Hexane I I gal. I Gen’l. Lab Use I Trichloroethylene 

0 
0 
0 
N m 

5 mL I Cal. 

5 mL 1 Cal. 

1 gal. Gen’l. Lab Use 

250 mL 

250 mL 

500 grams Gen’l. Lab Use 

1 gal. I Gen’l. Lab Use 

1 gal. 
~ ~~~ I Gen’l. Lab Use 

1 gal. Genl. Lab Use 

5 mL 

5 mL I Gal. 

5 mL I Cal. 
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XLBTP 8.4 Chemical Hazard Control 

Material Safety Data Sheets (MSDSs) are obtained by IT and submitted to FDF Industrial 
Hygiene for review and approval prior to allowing hazardous chemicals to be used on-site 
at the WRAP. These MSDSs are maintained in the on-site IT W R A P  Safety & Health 
office and are available for review by all personnel. 

During pre-operational phase activities, hazardous chemicals may be encountered at the 
WRAP. However, worker exposure to hazardous chemical environments at or above 
the applicable Occupational Safety and Health Permissible Exposure Levels (OSHA- 
PELs) andor the American Conference of Government Industrial Hygienists Threshold 
Limit Values (ACGIH-TLVs) is not anticipated. 

c 
-1 

To confirm that workers have not been exposed to hazardous chemical concentrations at 
or above the PELs or TLVs, the IT WRAP Safety & Health Representative ensures the 
following: 

0 Personnel and area air monitoring for hazardous substances is conducted in 
compliance with 29 CFR 19 10.120 Q. 

0 Monitoring for hazardous environments is conducted during excavations, 
confined space entries, hot work activities, etc. and the results of this monitoring 
is compared to the appropriate TLV or PEL and the action levels given in Table 7- 
6 .  

0 Appropriate measures and controls are implemented to assure worker safety. 

0 A medical surveillance program is conducted in accordance with 10 CFR 
191 0.120(f). 

All workers who are monitored are informed of the monitoring results. 

0 Monitoring results are provided to FDF on a weekly basis. 

Note: In accordance with FDF Subcontract 98SC000001, FDF has the right to 
conduct personal air monitoring on any person associated with the 
WRAP. 

All air monitoring, conducted by IT, will meet the sampling protocols set forth by OSHA 
and NIOSH. All instrumentation, used to perform air monitoring, is calibrated according 
to the manufacturer’s specifications. Records of calibration are maintained in the on-site 
IT W R A P  Health & Safety office and are available for review upon request. 

Personnel are informed of the hazards associated with chemicals at the WPRAP through 
orientation on Material Safety Data Sheets, orientation on this Pre-Operational Health& 
Safety Plan, labeling of containers, and through training performed in accordance with 
the IT WRAP Hazard Communication Program and IT WRAP Safety Instruction #1 
“Working With Hazardous Chemicals.” In addition, workers are informed of chemical 
hazards at pre-job briefings and daily safety briefings. 

When required by OSHA, an IT WPRAP Safe Work Plan or a product MSDS, a safety 
shower/eyewash shall be located within 100 feet of the hazard. 

All fuel handling equipment must be Underwriters Laboratory (UL) listed andor Factory 
Mutual (FM) approved. Refueling is permitted only in designated areas and only by 
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10 ppm unknowns above background 
(Bkgd) in the breathing zone (BZ) or 50% 
of the applicable P E m L V  for known 
chemicals 

.Z 5% LEL 

5% LEL 

personnel who have been trained in the proper use of refueling equipment. .O, - 1 6 7 1  

Stop work and evacuate work area. 

Notify the IT WPRAP Safety & Health 
Representative immediately. 

Normal Monitoring 

Continuous Monitoring 

Areas in which at least five gallons or more of a flammable or combustible liquid is 
transferred from one tank or container to another must be separated from other operations 
by a minimum of 25 feet or by a barrier having a fire resistance of at least 1 hour. 

All combustible or flammable liquid dispensing units must be protected against collision 
damage. 

Table 8-6 
Hazardous Chemical Surveillance 

Action Levels 

Instrument 

Photoionization Detector (PID) or Flame 
Ionization Detector (FID) 

Combustible Gas Indicator (CGI) 

Carbon Monoxide (CO) Analyzer 

Action Levels I Level of Respiratory Protection and 
Corrective Action 

.. - > 10% LEL Stop work and evacuate work area. Allow 
to vent. Eliminate ignition sources. Notify 
the IT WPRAP Safety & Health 
Representative immediately. 

Background to 25 ppm 

>25 ppm - 3 5  ppm 

> 35 ppm 

Continue monitoring 

Investigate source and correct/ 
improve ventilation 

Shut down potential sources. 
Remove personnel and allow CO to 
dissipate. Notify the IT WPRAP Safety & 
Health Representative immediately. 

~~ ~ ~ 

. 

8.5 Physical Hazards 

The physical hazards expected to be encountered during pre-operational activities are not 
unique, but are similar to those associated with most large construction projects. These 
hazards include those due to the following: 

8.5.1 
heavy equipment and generators. 

Noise Hazard associated with personnel exposure to noise sources such 

8.5.2 Noise Hazard Control 

Large equipment and machinery, such as the equipment and machinery used at the 
W R A P  during pre-operational phase activities, often create excessive noise. The 
effects of excessive noise can include: 000263 
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.. . 

0 Workers being startled, annoyed or distracted. 

Physical damage to the ear, excessive pain, and temporary or permanent 
hearing loss. 

0 Communication interference that might increase potential hazards due to 
the inability to warn of danger and the proper safety precautions to be 
taken. 

All on-site personnel are required to wear hearing protection in areas where noise 
levels are known to exceed or are expected to exceed an 8-hour time weighted 
average (TWA) of 85 dBA. The IT WRAP Safety & Health Representative 
continuously monitors for excessive noise levels using sound level meters andor 
personal noise dosimeters. Areas with consistently high (>85 &A) noise levels 
are posted with signs notifying personnel that hearing protection is required. All 
on-site personnel are required to comply with the IT Corporation W R A P  

--Hearing Conservation Program. The IT WRAP Hearing Conservation Program 
is available for review at the on-site IT WRAP Health & Safety office. 

8.5.3 Heat and Cold Stress Hazards associated with personnel exposure to hot 
and cold temperatures at the WRAP. 

8.5.4 Heat Stress Hazard Control 

Heat stress is a major hazard at the WRAP, especially for workers wearing 
protective clothing. The same protective materials that shield the body fiom 
chemical or radiological exposure also limit the dissipation of body heat and 
moisture. Therefore, personal protective clothing can create a hazardous 
condition. Depending upon the ambient conditions and the work being 
performed, heat stress can occur very rapidly (within as little as 15 minutes). Heat 
stress can pose as great a danger to worker health and safety as chemical exposure. 
IT Corporation has developed a WRAP Heat Stress Program to ensure that on- 
site personnel are made aware of the signs and symptoms of heat stress, as 
described below, and are provided with the appropriate protection against the heat 
stress hazards. The IT Corporation W R A P  Heat Stress Program is implemented 
as necessary to control worker exposure to heat stress. The IT WPRAP Heat 
Stress Program is available for review at the on-site IT W R A P  Health & Safety 
office. 

IT provides IT W P M  personnel with training on the hazards associated heat 
stress. This training includes recognizing the following signs and symptoms of 
heat stress: 

If the body's physiological processes fail to maintain a normal body temperature 
because if excessive heat, a number of physical reactions can occur ranging fiom 
mild to fatal. Heat related physiological problems include: 000264 
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0 Heat rash - caused by continuous exposure to heat and humidity and 
aggravated by chafing clothes. Heat rash decreases the body’s ability to 
tolerate heat as well as being a nuisance. 

*O.’ n g ? a  - -. 
0 Heat cramps - caused by profuse perspiration with inadequate fluid 

intake. Heat cramps cause painful muscle spasms and pain in the 
abdomen and extremities. 

0 Heat exhaustion - caused by increased stress on various organs to meet 
increased demand to cool the body. Heat exhaustion causes shallow 
breathing; pale, cool, moist skin; profuse sweating; and dizziness. Heat 
exhaustion can be promptly al1,eviated by moving the effected individual(s) 
to a cool place, having the individual lie down, and having the individual 
drink plenty of cool fluids. 

0 Heat stroke - is the most severe form of heat stress. Heat stroke 
symptoms include hot dry skin, no perspiration, nausea, dizziness, 
confusion, strong rapid pulse and coma. The body must be cooled 
immediately to prevent severe injury or death. Relief is possible only by 
emergency measures which quickly reduce body temperature. 

IT also provides IT W R A P  personnel with training on heat stress hazard control. 
This training includes the following: 

0 Recognizing predisposing factors, danger signs, and symptoms of heat 
stress. 

0 Awareness of first-aid procedures for, and the potential health effects of, 
heat stroke. 

0 Employee responsibilities in avoiding heat stress. 

0 Dangers of using drugs, including therapeutic drugs, and alcohol in hot 
work environments. 

0 Use of protective clothing and equipment. 

0 Purpose and extent of environmental and medical surveillance programs 
and the advantages of worker participation in such programs. 

0 Before IT W R A P  activities commence which may expose workers to 
potential heat stress, on-site IT WRAP personnel will be provided 
instruction in the correct methods for counting radial (wrist) pulse and 
measuring tympanic (ear) temperature. 

.- 

000265 
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Physiological monitoring will be used to establish workhest regimens in 
accordance with the IT WRAP Heat Stress Program. nmi 
Cool down areas will be established as necessary to ensure worker safety. IT 
W R A P  personnel will be informed of the locations of these cool down areas and 
will be instructed in the proper procedures for entering and leaving these areas. 

Optional cooling methods, such as cool suits, may be used to protect workers 
from heat stress. When selecting an optional cooling method, consideration shall 
focus on worker safety and comfort. 

Adequate fluids will be provided to replace body fluids lost through perspiration. 
Workers will be instructed to force themselves to drink liquids because, under 
conditions of heat stress, the normal thirst mechanism is not adequate to bring 
about a voluntary replacement of lost fluids. 

During the months of June through August, physically demanding work, where 
the worker is required to wear protective clothing, will be conducted during off- 
shifts. At other times during the year, work will be scheduled during the cooler 
hours of the day as necessary to protect workers from heat stress. 

Workers will be acclimated to heat conditions. 

Shade or shelter will be provided during rest periods. 

When practical, workers will be rotated to various job duties to minimize their 
exposure to hot environments. 

8.5.5 Cold Stress Hazard Control 

Cold stress is an important consideration when planning and conducting W R A P  
activities. Low ambient temperatures can result in health effects ranging from 
reduced mental alertness and reduction of ability to make rational decisions to loss 
of consciousness with the threat of fatal consequences. IT Corporation has 
developed a W R A P  Cold Stress Program to ensure that on-site personnel are 
made aware of the s-igns and symptoms of cold stress, as described below, and are 
provided with the appropriate protection against the cold stress hazards. The IT 
Corporation WRAP Cold Stress Program will be implemented as necessary to 
control worker exposure to cold stress. The IT W R A P  Cold Stress Program is 
available for review at the on-site IT WRAP Health & Safety office. 

IT provides IT W R A P  personnel with training on the hazards associated cold 
stress. This training includes recognizing the following signs and symptoms of 
cold stress: 

If the body's physiological processes fail to maintain a normal body temperature 
because if excessive cold, a number of physical reactions can occur ranging from 

n- 18 
v 
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L. L R 6 1 1  mild to fatal. Cold related physiological problems include: 

0 Frost nip or incipient frostbite - is characterized by sudden whitening or 
blanching of the skin. 

Superficial frostbite - gives the skin a waxy appearance and is firm to the 
touch, but the tissue beneath is resilient. Superficial frostbite can be 
treated by covering the cheeks with warm hands, placing frostbitten 
fingers under the arm pit next to the skin, or placing frostbitten feet 
beneath the clothing and next to the skin of a companion. 

Deep frostbite - is characterized by cold, pale and solid tissue. Deep 
frostbite is an extremely serious injury and affected individuals must seek 
medical attention. 

Systemic hypothermia - is caused by exposure to freezing and rapidly 
dropping temperatures. Hypothermia symptoms are visually exhibited in 
five stages: 

- Shivering 

- Apathy, listlessness, sleepiness, and sometimes rapid cooling of the 
body to less than 95.5 OF 

- Unconsciousness, glassy stare, slow pulse, and slow respiratory 
rate 

- Freezing of the extremities 

- Death 

IT also provides IT W R A P  personnel training on cold stress hazard control. This 
training includes the following: 

0 Instruction in the proper use of warm clothing such as avoiding over 
dressing and using a layering system. 

0 Instruction in the recognition of impending frostbite. Including the 
increased potential for frostbite when wearing a Powered Air Purifling 
Respirator (PAPR) in cold conditions. 

0 Proper eating and drinking habits. 

0 First-aid practices. 

0 Safe work practices. 000267 
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0 Recognition of the signs and symptoms of impending hypothermia or 
excessive cooling of the body even when shivering does not occur. 

0 1671 Limitations on the use of PAPRs in cold environments 

IT will arrange work in such a way as to minimize sitting still or standing for long 
periods. 

IT will establish warm up areas as necessary to ensure worker safety. IT WPRAP 
personnel will be informed of the locations of these warm up areas and will be 
instructed in the proper procedures for entering and leaving these areas. - 

Adequate hot fluids will be provided to replace body fluids lost through 
perspiration. Workers will be discouraged from drinking coffee because of its 
diuretic and circulatory effects. 

When practical, work will be scheduled during the warmer hours of the day. 

When practical, workers will be rotated to various job duties to minimize their 
exposure to cold environments. 

8.5.6 Motorized Vehicle and Mechanized Equipment Hazards associated 
with using motor vehicles and mechanized equipment such as front-end loaders, 
cranes and excavators. 

8.5.7 Motorized Vehicle and Mechanized Equipment Hazard Control 

All motorized vehicles and mechanized equipment will be used in the manner for 
which it w& intended. Operators will operate the vehicle or equipment in 
accordance with the manufacturer’s instructions and within the safe operating 
parameters as defined by the manufacturer. The following guidelines will be 
adhered to while operating motorized vehicles or mechanized equipment: 

0 IT will ensure that qualification records are maintained for all IT W R A P  
equipment operators for FDF review. Prior to beginning work on-site, 
each operator will become familiar with the specific equipment to be 
operated by reviewing the manufacturer’s operating manual and by 
physically operating the equipment. IT will document this familiarization 
and will retain a copy in the IT W R A P  Document Control files. 

0 Motorized vehicles and mechanized equipment will be checked at the 
beginning of each shift to assure that they are in safe working condition. 
These checks will be documented on inspection logs in accordance with IT 
W R A P  Safety Instruction # 12 “Operation of Motorized Vehicles and 
Mechanized Equipment”, which is available for review at the on-site IT 
WRAP Health & Safety office. All defects must be corrected before the 
motorized vehicle or mechanized equipment is placed into service. 

U V  
- 
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19.7 1 Motorized vehicles or mechanized equipment will not be.operate in a - -  
manner that will endanger persons or property nor will the safe operating 
speeds or loads be exceeded. 

Personnel working around heavy equipment are required to wear orange 
safety vests and are required to make eye contact or radio contact with the 
equipment operator before approaching the equipment. 

Getting on or off of motorized vehicles or mechanized equipment while it 
is still moving is prohibited. 

Determinations of road conditions and structures will be made in advance 
to assure that clearances and load capacities are safe for the passage of the 
motorized vehicle or mechanized equipment. 

Motorized vehicles or mechanized equipment will be shutdown prior to 
and during fueling operations. However, closed systems, with automatic 
shut-off which will prevent spillage if connections are broken, may be 
used to fuel diesel powered equipment left running 

Each motorized vehicle or mechanized equipment must be equipped with 
a fully charged dry chemical or carbon dioxide fire extinguisher with a 
minimum rating of 10-B:C. 

All motorized vehicles and mechanized equipment must be equipped with 
an audible reverse signal alarm. 

Rollover protective structures and seat belts shall be installed on the 
following types of motorized vehicles and mechanized equipment: 

- Crawlers and rubber tire tractors including bull dozers, winch 
tractors and mowers. 

- Off-highway self-propelled pneumatic-tire earth movers such as 
trucks, scrappers and dumps. 

- Motor graders. 

- Water trucks having a tank height less than the cab. 

- Other self propelled construction equipment such as front-end 
loaders and backhoes. 

Motorized vehicles and mechanized equipment may only be operated in - -  
areas designated for that purpose. 

000269 
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8.5.8 Hot Work Hazards associated with personnel exposure to hot work 
activities such as welding and thermal cutting. 

8.5.9 Hot Work Hazard Control 

All safety requirements specified in Hot Work Permits, Safe Work Plans, IT 
WPRAP Safety Instruction #2 “Hot Work Activities” and other documents 
approved by IT and FDF will be followed. Hot Work Permits and safe Work 
Plans for hot work are available at the hot work location. IT WPRAP Safety 
Instruction #2 is available for review at the on-site Health & Safety office. 

Hot work activities (welding, thermal cutting, grinding, etc.) will be performed in 
a manner that provides for the protection of the workers, the public and the 
environment. This is accomplished by training personnel in the proper use of safe 
hot work techniques such as: 

.. - , 

0 Obtaining a Hot Work Permit fiom the IT WPRAP Safety & Health 
Representative. When preparing the Hot Work Permit, the IT Safety & 
Health Representative assesses the task to adequately address the 
following potential hazards: 

_-  

Fire from sparks or spatter. Sparks may travel as much as 35 feet 
and spatter can bounce on the floor or fall through openings. 

Fire or explosions fiom reactions with 
weldinghtting gases. 

Asphyxiation andor inhalation of toxic fumes or gases. Welding 
and cutting gases create hazardous fumes which can displace 
oxygen resulting in oxygen deficient atmospheres. 

Eye hazards from heat radiation and flying objects. 

Electrical shock. 

Trip and fall hazards 

Confined space hazard. 

Airborne radioactive material hazards. 

Inadequate ventilation. 

Appropriate respiratory protection. - 

0 Wearing proper fire retardant protective clothing and appropriate eye 
protection. This includes helpers and fire watch personnel. o(30270 
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0 

0 

0 
~ 

0 

0 

0 

Removing combustible material and equipment from the work area prior 
to beginning the hot work activity. Combustible material and equipment 
that cannot be moved, (e.g. building surfaces and openings in ducts, tanks 
or other confined spaces) within 20 feet or are below the work, must be 
covered with fire resistant welding blankets. - 1671 

L. 

Maintaining a fire watch during hot work activities and continuing the fire 
watch for a minimum of 30 minutes (60 minutes for roof work) following 
the suspension of the hot work activity. 

The proper use of portable fire extinguishers. 

Maintaining good housekeeping at all times in accordance with IT 
WRAP Safety Instruction #5 “Housekeeping”, which is available for 
review at the on-site IT W R A P  Health & Safety office. 

Using shields, such as welding screens, to protect personnel from heat 
radiation and flying objects. 

Inspecting hot work equipment including; connections, cables, gas hoses, 
fluxes, rods, coatings and electrodes prior to use. 

Assuring that oxygen-fuel gas systems are equipped with listed and 
approved back flow valves and pressure relief devices. 

Medical surveillance requirements. 

Safe handling, use and storage of compressed’ gas cylinders in accordance 
with IT W R A P  Safety Instruction #13 “Handling, Use and Storage of 
Compressed Gas Cylinders”, which is available for review at the on-site IT 
W R A P  Health & Safety office. 

8.5.10 Electrical Hazards associated with personnel exposure during installation 
and maintenance of electrical power. 

8.5.11 Electrical Hazard Control 

IT W R A P  Safety & Health representatives will verify that electrical equipment 
is suitable for its intended purpose as evidenced by listing, labeling, or 
certification for that purpose. 

All electrical equipment will be operated in accordance with the manufacturer’s 
instructions. 

Unless specifically exempted by OSHA, a Ground Fault Circuit Interrupter 
(GFCI) will be used on each 15 and 20 ampere, 120 volt circuit at the W R A P .  
The GFCI will be placed at the source of the electrical services to protect both the 
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cord and the devices connected. 
L. c B61: 

IT will not use assured grounding programs at the WRAP 

All electrical appliances will be UL listed for the potential hazards of the 
atmospheres in which they will be used. Electric tools and equipment (saws, 
drills, compressors, etc.) will be double insulated or grounded. All electrical 
connections will be made through a GFCI. 

Fire extinguishers consistent with OSHA 1926.150 will be kept in sufficient 
number to allow on-site personnel to extinguish incipient fires. 

Prior to use, electrical equipment will be inspected for proper insulation, damage, 
defects, and operability. 

.._ 

Electrical equipment operating at 50 volts or more will be guarded against 
accidental contact and appropriate signs will be posted. 

On-site electrical equipment will be bonded and grounded, spark proof, and 
explosion resistant as appropriate. 

Electrical equipment will be de-energized before inspecting or repairing in 
accordance with the FDF Lockouflagout Document SSOP-0719 which is 
available for review in the on-site IT W R A P  Health & Safety office. 

All electrical tools will be inspected frequently and defective tools or tools that are 
questionable will be removed from service and a warning tag applied. An 
example of the warning tag is provided as Figure 2. 

Personnel using equipment, such as ladders and cranes, will maintain a minimum 
safe distance of 10 feet from energized overhead lines. 

Personnel will wear proper protective equipment in accordance with work 
permits, safe work plans, or other applicable documents. 

8.5.12 Portable Ladder Hazards associated with the use of portable ladders to 
perform W R A P  activities such as installation of electrical power and 
maintenance of equipment. 

8.5.13 Ladder Hazard Control 

Ladders will be inspected by a competent person at least once each quarter. An 
inspection tag stating who performed the inspection and when re-inspection is due 
must be affixed to the ladder. Do not use any ladder that does not have an 
inspection tag attached or has a “Do not use” tag attached. 

Ladders will be inspected and maintained in accordance with the following 
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guidelines: 

0 Ladders shall be maintained in good condition at all times. The joint 
between the steps and side rails shall be tight. All hardware and fittings 
must be securely attached. Moveable parts must operate freely without 
binding or undue play. 

0 Metal bearings of locks, wheels, pulleys, etc. shall be frequently 
lubricated. 

0 Frayed or badly worn rope must be replaced. 

0 Safety feet and other auxiliary equipment shall be kept in good condition 
to insure proper performance. 

0 Rungs shall be kept free of grease, oils or other slippery substances. 

0 Defective portable ladders must be tagged “DO not use” and withdrawn 
from service until repaired. 

Workers will be instructed to inspect ladders for visible damage ( e.g. broken or 
missing rungs or steps and broken or split rails) before each use. Defective 
ladders must be tagged “Do not use” and removed from service immediately. 
Workers shall notify the IT WRAP Safety & Health Representative whenever a 
ladder is found to be defective. 

IT WRAP workers will be instructed in recognition of hazards associated with 
ladder use at the WRAP and procedures to be followed to minimize these 
hazards. This training shall be provided to IT W R A P  by a competent in the 
following areas as applicable: 

0 The nature of fall hazards in the work area. 

0 The correct procedures for erecting, maintaining, and disassembling the 
fall protection systems to be used. 

0 The proper use, placement, and care of ladders. 

0 The maximum intended load-carrying capacities of ladders used at the 
WRAP. 

0 The OSHA standards found in 29 CFR 1926, Subpart X. 
Foundations for portable ladders will be on solid, compacted soils or other 
solid surface. 

Ladders will not be placed in fiont of doors that open toward the ladder unless the 
door has been blocked, locked or guarded. 
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Ladders will not be used in the horizontal position as platforms, runways or 
scaffolds. 

The top of a step ladder will not be used as a step. The bracing on the back legs 
of step ladders shall not be used for climbing. 

F 1 6 7 8  
’cu- 

No ladder will be used to gain access to a roof unless the top of the ladder extends 
at least three feet above the point of support at the eave, gutter, or roof line. 

Portable metal or wooden ladders will not be used at the WRAP. 

The minimum extension for two-section ladders shall be as follows: 

Size of Ladder [Feet) OverlaD (Feet) 

Up to and including 36 
Over 36 up to and including 48 
Over 48 up to and including 60 

3 
4 
5 

Portable ladders shall not be used within ten (1 0) feet of energized overhead lines. 

8.5.14 Excavation and Trenching Hazards associated with installing haul 
roads, underground utilities and building footers. 

- 

8.5.15 Excavation and Trenching Hazard Control 

Prior to start of excavation, IT will obtain a FDF Excavatioflenetration Permit 
with complete mapping/drawings of all hidden utilities or other hazards. The IT 
WRAP Project Manager and the IT WRAP Person In Charge, who’s name 
appears on the permit form, shall ensure that any hazard is clearly marked and 
communicated to the workers involved in the excavatiodpenetration. 

If the excavatiodpenetration involves closing any roadway, sidewalk, fire exit, 
electrical system, or interruption of utility, telephone, fire protection system, or 
alarm system, a FDF Facility Outage Permit shall be obtained by IT prior to the 
excavatiodpenetration. The permit shall specify what will be impacted and what 
controls are required. 

IT will perform excavations in compliance with OSHA 29 CFR Subpart P. Field 
slope stability determinations will be performed by an OSHA Trenching & 
Excavation Safety Competent Person as necessary within the OSHA 
requirements. 

Unless otherwise determined by the IT W R A P  OSHA Competent Person, all 
soils at the WRAP will be assumed to be type “C” . Soil within the Fernald 
Environmental Management Project (FEMPjshall be assumed to be disturbed. 

0430274 



FDF Subcontract No. 98SC000001 Pre-Operational Health & Safety Plan 
IT Project No. 77348 1 Issue Date: 07/29/98 Rev. 0 

Excavations greater than 4 feet in depth will be considered a confined space. 
Entry into these excavations shall be in accordance with the W R A P  Confined 
Space Entry Program which is available for review in the on-site IT'WPRAP 
Health & Safety office. 

'f61 
Prior to excavation, IT will submit to FDF the names and qualificati'ons of 
Competent Persons who will oversee excavations. 

The IT Competent Person shall: 

e Determine protection systems for excavations up to 20 feet deep to protect 
employees from cave-ins. An IT registered professional engineer shall 
make all determinations at depths greater than 20 feet. 

e Complete the initial inspection. 

e Perform soil classification as defined in 29 CFR 1926, Subpart P, 
Appendix A. A minimum of one visual and one manual classification test 
is required to determine soil type. The manual test shall be done with a 
pentrometer or shearvane. 

e Inspect the excavation and protection systems using written documentation 
at the following frequencies: 

- Daily, prior to work beginning and as conditions change. 

- After every measurable rain or other hazard-increasing occurrence 
(e.g. freezing and thawing conditions). 

- After any other event that may affect the stability of the excavation 
or protective system. 

All inspections shall be documented. At the end of the project, all inspection 
forms shall be submitted to FDF. 

Unattended excavations shall be physically barricaded. 

8.5.16 Flammable Material Hazards associated with the use of flammable 
materials such as the diesel fuel used for heavy equipment, using paints, solvents 
and thinners. 

8.5.17 Flammable Material Hazard Control 

Sources of ignition will be excluded from areas where flammable materials are 
present. 

At the WRAP, fuels will be used stored in accordance with the National Fire 
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Protection Agency (NFPA) Code 30 “The Flammable & Combustible Liquids” 
code and with OSHA 29 CFR 1910.106 “Flammable and Combustible Liquids 
regulations. Storage locations will be posted with warning signs “Flammable 
Liquid” and “No Smoking”. 

Equipment on-site will be bonded and grounded, spark proof anckxplosion 
bA - -1 67 1 

resistant as appropriate . Particular attention to bonding and grounding shall be 
given to the transfer of flammable/combustible liquids. 

With the exception of FDF designated smoking areas, smoking shall be prohibited 
on-site. 

Fire extinguishers will be kept in sufficient numbers to allow on-site personnel to 
extinguish fires. Personnel will be trained in the proper use of these fire 
extinguishers. 

8.5.18 Compressed Gas Hazards associated with installing an underground 
natural gas line to fuel the indirect dryer system and operating the dryer during 
performance testing, using propane gas cylinders to power fork trucks, and using 
oxygen and acetylene for hot work activities. 

8.5.19 Compressed Gases and System Hazard Control 

Handling, storage and utilization of compressed gases in cylinders will be done in 
accordance with OSHA Standard 29 CFR 19 10, Subpart H - Hazardous Materials, 
OSHA Standard 29 CFR 1926, Subpart J - Welding & Cutting and Compressed 
Gas Association Pamphlets P-l( handling), C-6 & C-8 (inspection), and S-1 .l & 
S-1.2 (safety relief devices). These documents are available for review in the on- 
site IT WRAP Health & Safety office. 

Prior to handling or using compressed gases, the handler or user must review the 
appropriate Material Safety Data Sheet (MSDS) to ensure that the handler or user 
has knowledge of the hazardous properties associated with the compressed gas in 
order to maintain a safe, controlled operation. 

Unless otherwise labeled, compressed gas cylinders shall be considered as being 
full and shall be handled accordingly. 

Cylinders may be moved by tilting and rolling them on their bottom edges. 

Valve protectors shall not be used to lift cylinders from one vertical position to 
another. 

When work is finished, when cylinders are empty, or when cylinders are moved at 
any time, the cylinder valve shall be closed 

000276 
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Compressed gas cylinders, whether full or empty, shall not be used as rollers, 
supports, or for any purpose other than the purpose for which they were designed. 

Suitable cylinder truck, chain, or other steadying device shall be used to prevent 
cylinders from falling while in use or in storage. 

Cylinder markings, such as labels and serial numbers, shall no” be removed or 
altered in any way. 

Precautions must be taken to prevent sparks, molten metal, electrical currents, 
excessive heat or flames from coming in contact with compressed gas cylinders. 

Compressed gas cylinders will be stored only in those areas approved for this 
purpose. Storage areas must be well ventilated and protected from extreme 
weather conditions so as to minimize rusting, freezing, continuous exposure to 
direct rays from the sun, and contact with the ground. This does not preclude 
exterior storage. 

Oxygen cylinders shall be stored a minimum distance of 20 feet from any other 
fuel gas cylinders or combustible materials (especially oil and grease), or be 
separated by a non-combustible barrier at least 5 feet high and having a fire 
resistance rating of at least 30 minutes. 

Compressed gas cylinders shall be secured and stored in an upright position. 

All empty cylinders must be labeled “Empty”. 

The following additional precautions shall be taken with compressed gas 
cylinders: 

0 Never use oil and grease as lubricating agent on valves or attachments to 
... ~ - oxygen cylinders. 

0 Never locate compressed gas cylinders in an unventilated area. 

0 Never attempt to mix gases in a cylinder or to use the cylinder for any 
purpose other than that for which it was intended. 

0 Never use oxygen for a substitute for compressed air. 

0 Never use an open flame or any other source of ignition to test for cylinder 
leaks. 

0 Cylinders containing oxygen or acetylene or other fuel gases shall not be 
taken into confined spaces. 

000277 
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-. 

8.5.20 Concrete and Masonry Construction Hazards associated with the 
installation of footers and other concrete structures for the WRAP processing 
facilities. 

w -1fj71 
8.5.21 Concrete and Masonry Construction Hazard Contlal ,- 

Concrete and masonry construction will be performed in compliance with OSHA 
Standard 29 CFR 1926, Subpart Q - Concrete and Masonry Construction, which is 
available for review in the on-site IT W R A P  Health & Safety office. 

No construction loads will be placed on a concrete structure or portion of a 
concrete structure unless IT has determined, based on information received fiom a 
person qualified in structural design, that the structure or portion of the structure is 
capable of supporting the loads. 

All protruding re-enforced steel, onto and into which personnel could fall, shall be 
.-guarded to prevent the hazard of impalement. 

No person will be permitted to work under concrete buckets while the buckets are 
being elevated or lowered into position. 

To the extent practical, elevated concrete buckets will be routed so that no person 
or the fewest number of people are is exposed to the hazards associated with 
falling concrete buckets. 

Form work shall be designed, fabricated, erected, supported, braced, and 
maintained so that it is capable of supporting, without failure, all vertical and 
lateral loads that may reasonably be anticipated to be applied to the form work. 

Forms and shores (except those used for slabs on grade and slip forms) shall not 
be removed until IT determines that the concrete has gained sufficient strength to 
support its weight and superimposed loads. These determinations shall be based 
on compliance with one of the following: 

The plans and specifications stipulate conditions for removal of forms and 
shores and such conditions have been followed. 

0 The concrete has been properly tested with an appropriate American 
Society for Testing Materials (ASTM) standard test method designed to 
indicate the concrete compressive strength and the test results indicate that 
the concrete has gained sufficient strength to support its weight and 
superimposed loads. 

A limited access zone will be established whenever a masonry wall is being 
constructed. The limited access zone will conform to the following: 

0 The limited zone shall be established prior to the start of constructing the 
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wall. 

0 The limited access zone shall be equal to the height of the wall to be 
constructed plus 4 feet (1.2192 meters) and shall run the 

'L. - the wall 

0 The limited access zone shall be established on the side of the wall that 
will be not be scaffolded. 

0 The limited access zone shall be restricted to entry by personnel actively 
engaged in constructing the wall. No other personnel shall be permitted 
inside the zone. - _  

0 The limited access zone shall remain in place until the wall is adequately 
supported to prevent overturning and to prevent collapse. Where the 
height of the wall is more than 8 feet (2.4384 meters), the limited access 
zone shall remain in place until the wall has been adequately braced to 
prevent overturning and to prevent collapse unless the wall is adequately 
supported so that it will not overturn or collapse. The bracing shall remain 
in place until permanent supporting elements of the structure are in place. 

0 Lift-slab operations will be designed and planned by a registered 
professional engineer who has experience in lift-slab construction. Such 
plans and designs will be implemented by IT and will include detailed 
instructions and sketches indicating the prescribed method of erection. 

0 Jacking equipment shall be capable of supporting at least two and one-half 
times the load being lifted during jacking operations and the equipment 
shall not be overloaded. 

0 Jacking equipment will be inspected per FDF procedure as specified in 
Sections E and H of the Subcontract 98SCOOOOOl. 

The following additional precautions shall be taken when working with concrete: 

0 Personnel will wear chemical resistant gloves when working with 
concrete. To prevent concrete bums, personnel should wash with water 
immediately after working with concrete. 

0 When positioning loaded concrete trucks, personnel should be alert for 
underground structures, loosely backfilled areas and excavation banks. 

0 When using a crane and bucket, always make a test lift to ensure that the 

Use good lifting techniques when wheeling, dumping or shoveling 

crane is capable of handling the load at the maximum reach. 
- .. 

0 

concrete. 
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When using a crane and bucket or pump truck, be alert for overhead wires. 

e When unfolding or adding truck chutes, keep fingers from between the 

hinged sections. . 1671 
e If you notice shifting or movement of form work, notify personnel 

working in the area to immediately leave the area. Notify IT W R A P  
Supervision and the IT W R A P  Safety & Health Representative 
immediately. 

8.5.22 Steel Erection Hazards such as fall hazards, overhead hazards and lifting 
and rigging hazards associated with the construction of W R A P  processing 

facilities. 

8.5.23 Steel Erection Hazard Control 

Only qualified steel erectors, riggers, and crane operators will be used to perform 
steel erection activities at the WRAP. 

Riggers and operators shall meet the qualifications specified in FDF Subcontract 
98SCOOOOOl. 

Steel shall be erected in accordance with OSHA Steel Erection Standards (29 CFR 
1926, Subpart R). 

All lifts shall be performed in accordance with approved lift plans. 

Wear appropriate personal protective equipment including hard hats, steel toed 
safety shoes, eye protection, and life saving devices such as lifelines, lanyards, and 
safety harnesses as appropriate. 

Pre-assemble sections of frames or shed-type buildings on the ground and then lift 
by crane into position. Use tag lines to control swing of materials being lifted. 

Prepare the work area to ensure the safety of cranes and other mobile equipment. 

Using hazard ropes, barricades or other means of warning to protect personnel 
from crane swing radius, falling objects, and trip and fall hazards. 

Assure that all personnel are in the clear before making lifts. Use hand signals or 
two way radio communication to direct lifting operations. 

8.5.24 Underground Hazards such as excavation in areas where there is or may 
be existing underground utilities. 

- 
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8.5.25 Underground Hazard Control 

Prior to start of excavation, IT will obtain a FDF ExcavatiodPenetration Permit 
with complete mapping/drawings of all hidden utilities or other hazards. The IT 
WRAP Project Manager and the IT W R A P  Person In Charge, who’s name 
appears on the permit form, shall ensure that any hazard is clearly marked and 
communicated to the workers involved in the excavatiodpenetration. 

IT will take the following steps to ensure that all underground utilities are located 
and neutralized prior to beginning excavation for facility construction: 

0 Contact the FDF Facilities Engineer 

0 Conduct a magnetometer survey. 

0 Stop excavation or construction if unexpected materials are found. 

All open manholes or other entrances to below ground areas shall be marked with 
paint, or other marking identification. 

8.5.26 Confined Space Hazards such as those created during the construction of 
trenches, greater than 4 feet in depth, for installing underground utilities, 
excavations for installing building foundations and accessing the internal 
components of the indirect dryer system. 

8.5.27 Confined Space Hazard Control 

The IT WRAP Safety & Health Representative will evaluate the workplace to 
determine if spaces are permit-required. If permit-required spaces exist, personnel 
will be informed as to the existence, location, and danger posed by the spaces. 
Warning signs will be posted as follows: 

DANGER - PERMIT REQUIRED COhTINED SPACE 
AUTHORIZED ENTRANTS ONLY 

All confined space entry shall be performed in accordance with the IT Corporation 
WRAP Confined Space Entry Program which is available for review at the on- 
site Health & Safety office.. 

All workers who enter confined spaces will receive training on confined space 
entry procedures before performing work. 

The space will be evaluated by a person who meets the criteria for designation as 
“Qualified Person”. The qualified person will have classroom training in confined 
space entry procedures, supervised field training in the evaluation of confined 
spaces, , and experience in conducting Confined space evaluations. 00028% 
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An initial hazard assessment will be conducted that includes atmospheric testing 
for oxygen deficiency, flammable gas concentrations, and toxic gases. No entry 
will be made if the flammable gas concentration exceeds 10% of the Lower 
Explosive Limit (LEL). 

A confined space entry permit will be completed by the Qualified Person and 
posted at the entrance to the space. Required personal protective equipment and 
safety equipment will be specified on this permit. 

Communication procedures will be established and reviewed between persons 
entering the space and the outside standby personnel before entry. 

Prior to entering the space, a safety meeting will be conducted with all personnel 
involved with the entry. All of the hazards and precautions associated with entry 
will be reviewed at this meeting. 

The IT WRAP Safety & Health Representative shall determine the level of 
respiratory protection required for entry. 

A hoisting device or other equivalent mechanism will be immediately available to 
retrieve any person who enters the space if an emergency situation arises. Ladders 
or other approved devices will be used for access or egress of personnel. This 
device shall not be used for routine accesdegress of personnel, materials, or 
equipment. 

No personnel entry will be permitted into a tank, vessel or other confined space 
that has been inerted. 

Any person who is to enter a confined space will wear a harness and lifeline that 
is manned by a standby person provided with equivalent protection and training 
for entry if needed in any emergency situation. 

8.5.28 Traffic Hazards associated with personnel exposure to heavy equipment 
operations such as during the installation of the haul roads. 

8.5.29 Traffic Hazard Control 

Vehicle andor equipment operators will adhere to Project and Site requirements 
regarding the operation of their motor vehicle or equipment. The number of 
passengers in or on a vehicle or piece of equipment shall not exceed the seating 
capacity. When equipped with seat belts, the seat belts will be used at all times. 
Personnel are not permitted to ride in or on vehicles or equipment in a manner not 
designated for conveyance of people (e.g. riding on the running boards or fenders 
of trucks. 

Ground personnel should always make eye contact or radio contact and wait for a 
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Pre-Operational He 

signal from the operator to proceed before passing close to or in front of operating 
equipment or moving vehicles. Where possible, heavy equipment in stationary 
operation should be barricaded (with hazard tape) at a sufficient distance for 
ground personnel to avoid swinging cabs, counterweights, and booms. 

8.5.30 Housekeeping Hazards associated with poor housekeeping practices such 
as not maintaining means of personnel access ways free of obstructions and 
failure to maintain the work area free of such items as scrap lumber with 
protruding nails and combustible scrap and debris. 

8.5.31 Housekeeping Hazard Control 

All IT W R A P  personnel, including subcontracted personnel, visitors and FDF 
personnel, are required to maintain high housekeeping standards at the W R A P  at 
all times. High housekeeping standards include but are not limited to the 
following: 

0 Maintain clean sanitary facilities. 

0 Daily jobsite cleanup. 

0 Remove all nails from scrap lumber. 

0 Keeping stairways, passageways, access ways free of materials, supplies, 
and obstructions at all times. 

8.5.32 Hand and Power Tool Hazards such as cuts and abrasions from 
unguarded points of operation, eye hazard from flying debris, ergonomic hazard 
from poor design or improper use, and electrical shock from defective 
components. 

8.5.33 Hand and Power Tool Hazard Control 

Prior to placing hand and power tools into service at the WRAP, the IT W R A P  
Safety & Health Representative will perform an inspection to assure that the tool 
is not defective and is in safe working condition in accordance with the 
manufacturer’s specifications. 

All hand and power tools shall be maintained in a safe condition. 

When power operated tools are designed to accommodate guards, they shall be 
quipped with such guards. Manufacturer installed guards shall not be removed 
while working with the tool. 

Rotating or moving parts of equipment, that are exposed to contact by workers or 
otherwise create a hazard, shall be guarded. 

000283 
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Workers shall inspect tools prior to use. Defective tools shall be removed from 
service and shall not be reused until repaired and confirmed to be in safe working 
condition via inspection by the IT W R A P  Safety & Health Representative. 
Some examples of defective tools are as follows: 

0 Wrenches with sprung jaws that will permit slippage. 

0 Mushroomed heads on impact tools such as hammers and chisels. 

0 Wooden handles that are loose, cracked or splintered. 

Electrical cords that are frayed, cut, or have the ground pin removed. 

0 Tools with guards removed. 

0 Hydraulic tools with leaking cylinders. 

Workers shall not wear loose fitting clothing, neckties, or jewelry when working 
with power tools. 

Power tools shall be stored at assigned-locations. These locations must be 
selected, such that, tools cannot be inadvertently activated and cannot fall on 
unsuspecting workers. 

When not in use, power tools shall be disconnected from the power source. 

Electric cords shall be kept off of .the floor and away from possible snagging 
hazards. 

8.5.34 Slip, trip and fall hazards such as those that are inherent with uneven 
terrain, adverse weather conditions and poor housekeeping techniques. 

8.5.35 Slip, trip and fall hazard control 
- 

The floor or ground surface of work areas shall be kept free of ice, snow, debris 
and, so far as possible, in a dry condition. 

Aisles and passageways shall be kept free of debris. 

Electric cords shall be kept off of the floor to prevent creating a tripping hazard. 

Openings to trenches or other excavations shall be barricaded and posted with 
signs to alert personnel to the fall hazard. 

8.5.36 Overhead hazards associated with steel erection activities such as lifting 
loads overhead and operating cranes in proximity to electrical lines. 000284 
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8.5.37 Overhead hazard control 

Personnel using equipment, such as ladders and cranes, will maintain a minimum 
safe distance of 10 feet from energized overhead lines. 

Scaffolds will not be erected within 10 feet of power lines. 

The operating radius of cranes shall be roped off and signs posted to alert 
personnel to the overhead hazard. 

Personnel who are working at elevations shall be instructed to secure tools and 
equipment to prevent them from falling to lower levels. 

Personnel shall be instructed to avoid walking in areas where overhead work is 
performed. 

8.6 ---Biological 

IT Corporation uses the following controls to protect on-site personnel from the 
biological hazards associated with WRAP pre-operational activities: 

8.6.1 Wild Animals 

Wild animals (e.g. stray dogs, cats, racoons, snakes and mice) may be encountered 
at the WRAP. On-site personnel are instructed to use discretion and avoid all 
contact with wild animals. Should these animals present a problem, efforts will 
be made to remove them from the site. 

8.6.2 Insects 

Insects (e.g. mosquitoes, bees, and wasps) may be found at the site during the 
warmer months of the year. Workers are trained to recognize and to minimize 
contact with these insects. If insects present a problem, efforts will be made to 
remove them. 

8.6.3 Poisonous Plants 

Poisonous plants (e.g. poison ivy and poison oak) may be encountered at the 
WRAP. Workers are trained to recognize these plants and to avoid contact with 
them. 

8.7 Adverse Weather 

In the event of adverse weather conditions, the IT WRAP Safety & Health 
Representative and FDF will determine if operations may continue Without the potential 

OOOZSS 
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Weather affected work (e.g. work in open locations) will be stopped if lightning, heavy 
persistent rain, limited visibility, heavy snow, or other adverse weather conditions are in 
the area of the WRAP. 

Any operation involving the use of cranes, man lifts, or personnel working at heights will 
be suspended if any wind velocity reaches 25 mph. 

Adverse weather conditions such as high winds, heavy rains, extreme heat or cold, poor 
visibility, and hail/ice/snow stoms may be encountered at the WRAP.  

9.0 GENERAL SITE HAZARD CONTROL 

At the WRAP,  IT has implemented the As Low As Reasonably Achievable (ALARA) concept 
by applying ALARA principles when developing Safe Work Plans, Standard Operating 
Procedures, and other documents used to provide instruction to personnel who are conducting 
pre-operational activities. Although the ALAR4 concept was originally developed as the 
preferred methodology for controlling radiological exposure, ALARA principles can and should 
be applied to the control of industridconstruction hazards as well. Accordingly, the ALARA 
concept will be implemented as follows: 

- _  

9.1 Engineering Controls 

To the extent feasible engineering controls are used to prevent or otherwise control 
personnel exposure to the radiological and industrial hazards associated with WRAP 
pre-operational activities. These engineering controls include, but are not limited to, the 
following: 

Installing flame scanners on the dryer. These scanners monitor the flame and 
automatically shut off the natural gas supply should an abnormality be detected. 

e Use of high and low pressure gauges to alert personnel should undesired pressures 
occur. 

Use of hooded enclosures with High Efficiency Particulate Air (HEPA) filtration 
and/or a scrubbing system in the laboratory to protect personnel and the 
environment from radiological and chemical hazards. 

e Use of HEPA filtration and/or scrubbing systems for cleaning gaseous and liquid 
effluents prior to release to the environment (gaseous)or to FDF (liquids). 

e Use of catalytic converters on equipment to reduce carbon monoxide emissions. 

9.2 Administrative Controls 

The following administrative controls are used to contiolfhe radiological and industrial 
hazards associated with W R A P  pre-operational activities: 000286 
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0 A copy of this POHASP will be maintained at the job site at all times. Personnel 
requiring access to the WPRAP Construction Zone as defined by orange fencing 
and signs, shall be oriented on the contents of this POHASP and shall 
acknowledge orientation by signing the Acknowledgment Form (Attachment B) 
prior to access. In addition to orientation on the POHASP, visitors will be 
orientated on current site conditions and activities. 

Personnel requiring access to. the WPRAP shall be protected from the hazards by 
complying with the following requirements: 

- All personnel are required to wear a thermoluminescent dosimeter. 

- FDF will generate a Radiological Work Permit (RWP) for each IT Safe 
Work Plan and for each Work Permit. Work may not begin until the 
appropriate RWP is in place. 

- All personnel are required to wear head protection (hard hat) when inside 
the Construction Zone as defined by the orange fencing and signs. Hard 
hats must meet the requirements of American National Standards Institute 
(ANSI) 289.1- “Safety Requirements for Industrial Head Protection”. IT 
will provide hard hats for IT personnel and visitors. FDF will provide 
hard hats for FDF W P M  oversight personnel and for Femald Atomic 
Trades & Labor Council (FAT&LC) personnel. 

- All personnel are required to wear eye protection (safety glasses) when 
inside the Construction Zone. Eye protection must comply with ANSI 
287.1 - “Practice for Occupational and educational Eye and Face 
Protection”. IT will provide safety glasses for IT personnel and visitors. 
FDF will provide safety glasses for FDF W P M  oversight personnel and 
for FAT&LC personnel. 

Note: If full-face respiratory protection is required to perform a pre- 
operational activity, the respirator shall serve as the required eye 
protection. 

- All personnel shall wear personal protective equipment (PPE) as specified 
in Radiological Work Permits, Safe Work Plans, or other documents that 
are used to perform pre-operational activities. 

- All personnel shall wear ANSI 241.1- “American National Standard for 
Mens Safety-Toe Footwear” boots when working in all areas associated 
with the WPM. IT will provide safety- toe boots for IT personnel and 
visitors. FDF will provide safety-toe boots for FDF WPRAP oversight 
personnel and for FAT&LC personnel. 

&!FM?&aa Where chemical resistant boots are required, they will be 
listed or worn over ANSI 241.1 listed boots. 
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0 IT uses FDF approved Safe Work Plans, FDF Radiological Work Permits, IT 
WRAP Hot Work Permits, and other documentation to ensure that work is. 
performed safely. In addition, IT and FDF conduct oversight audits and 
inspections to ensure compliance with regulatory, site-specific, and FDF 
Subcontract 98SCOOOOO 1 requirements. 

Prior to the start of work each day, personnel receive safety briefings which 
address the scope of work to be performed and the radiological hazards and 
industrial/construction hazards associated with the work.. IT WPRAP personnel, 
including FDF Radiological Control personnel are invited to participate in safety 
briefings. All personnel attending the safety briefings are encouraged to play an 
active role by discussing their concerns/questions regarding their safety and by 
providing suggestions on how to improve safety at the WRAP. In addition, IT 
WPRAP personnel receive formal safety training weekly. This formal safety 
training covers specific safety topics such as hazard communication, fall 
protection, and hearing conservation. 

IT ensures that only qualifiedcompetent personnel perform W P M  Pre- 
operational activities by providing approved safety training programs, verification 
and documentation of training, and through field observation of personnel. 

- 

0 IT ensures that personnel are physically fit to perform pre-operational work 
activities at the W P M  by: (1) conducting a medical surveillance program in 
accordance with 29 CFR 1910.120,29 CFR 1926.65, and other applicable 
regulatory or FDF site-specific requirements.; (2) through a written Hearing 
Conservation Program prepared in accordance with 29 CFR 19 10.95 and 29 CFR 
1926.52; and (3) through a written Respiratory Protection Program prepared in 
accordance with 29 CFR 19 10.134 and 29 CFR 1926.103. 

0 Eating, drinking, smoking, chewing tobacco or gum, dipping tobacco and 
applying makeup are permitted only in areas designated by FDF Radiological 
Engineering. Not withstanding the following medical exceptions, at no time are 
these activities permitted within Contaminated Areas, High Contamination Areas 
or Airborne Radioactivity Areas: 

Medical exceptions: 

1 .  Non-prescription medicine may not be taken into Controlled Areas with 
the single exception of Glucose Tablets which may be taken by diabetics. 
Candy is not recognized by FDF as a medicine and shall not be taken into 
a Controlled Area. 

2. Prescription medicine will only be recognized by FDF after the worker, to 
whom the medicine is prescribed, registers the medicine with the FDF 
Medical Department. Workers who need Glucose Tablets 
register with the FDF Medical Department. &@&8 
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3. Workers who must take prescription medicine on a schedule should first 
try to coordinate their schedule so that they may take their medicine on the 
administrative (a.k.a, “clean” or “uncontrolled”) side of the WRAP.  If 
this is not possible, prescription medicine shall only be taken in a 
designated drinking water area or designated break room. 

In the event of an emergency, when prescription medication is needed 
right away, a worker may take the medicine on the spot, regardless of the 
area in which he or she is standing. The concern for human life comes 
before that of a possible contamination. It is stressed, however, that if 
medicine must be taken under these conditions, that the worker should 
contact a Radiological Control Technician (RCT) to determine what 
action, if any, will be required of the worker in regards to dosimetry (e.g., 
leaving a urine sample). There will be no administrative consequences for 
workers that become contaminated during emergency self-administration 
of registered prescription medicine or Glucose Tablets. The calling of a 
RCT is a safety precaution and is in the best interest of the worker. 

4. 

IT W P M  personnel receiving medical treatment with radio pharmaceuticals 
will be restricted from entering Controlled Areas until such time as the 
radiopharmaceutical has cleared sufficiently from his or her system to the point 
where frisking through a Personal Contamination Monitor (PCM) at the control 
point does not trigger the alarms. IT WRAP personnel who have received 
treatment with radiopharmaceuticals must report to FDF Medical immediately 
upon returning to work. 

IT WPM personnel, who are pregnant, may “Declare Pregnancy” in accordance 
with 10 CFR 83 5 - “Occupational Radiation Protection”. The pregnant person 
should report to FDF Medical, where she will be informed of the risks related to 
her pregnancy as a result of working at the WRAP. If declared, FDF will ensure 
that the person’s thermoluminescent dosimeter is read monthly as apposed to 
quarterly. The FDF administration control limit is 50 milliredmonth or 400 
milliredgestation period. 

10.0 TASK-SPECIFIC HAZARDS AND CONTROLS 

Five major tasks have been identified for the pre-operational phase of the WRAP. The hazards 
and controls listed below are Unique to the project task under which they are listed. Please refer 
to the referenced Sections of this POHASP for the requirements for controlling the hazards. 

10.1 Earthwork and Road Construction 

Radiological Hazards (See Section 7.1 and Section 7.2) 

Chemical Hazards (See Section 7.3 and Section 7.4) 000289 

PTl07R8/98/WP(6.1 yl7348l/f:\wmmo”\~\p\vp\prehaspO.wpd 41 



- -  1 6 7 1  
_ .  

FDF Subcontract No. 98SC000001 Pre-Operational Health & Safety Plan 
IT Project No. 773481 Issue Date: 07/29/98 Rev. 0 

a Physical Hazards (Section 7.5) 

Noise (Section 7.5.1-Section 7.5.2) 
Excavation and Trenching (Section 7.5.14-Section 7.5.15) 
Heavy Equipment (Section 7.5.6-Section 7.5.7) 
Confined Spaces (Section 7.5.26-Section 7.5.27) 
Flammable Materials (Section 7.5.16-Section 7.5.1 7) 
Underground Hazards (Section 7.5.24-Section 7.5.25) 
Overhead Hazards (Section 7.5.3 6-Section 7.5.3 7) 
Heat Stress/Cold Stress (Section 7.5.3-Section 7.5.4-Section 7.5.5) 
Traffic (Section 7.5.28-Section 7.5.29) 

a Adverse Weather Conditions (Section 7.6) 

a Biological Hazards (See Section 7.6-Section 7.6.1 -Section 7.6.2 and 
Section 7.6.3) 

10.2 Facility Construction 

a Radiological Hazards (See Section 7.1 and Section 7.2) 

a Chemical Hazards (See Section 7.3 and Section 7.4) 

a Physical Hazards (Section 7.5) 

Noise (Section 7.5.1-Section 7.5.2) 
Excavation and Trenching (Section 7.5.14-Section 7.5.15) 
Heavy Equipment (Section 7.5.6-Section 7.5.7) 
Confined Spaces (Section 7.5.26-Section 7.5.27) 
Flammable Materials (Section 7.5.16-Section 7.5.17) 
Underground Hazards (Section 7.5.24-Section 7.5.25) 
Overhead Hazards (Section 7.5.36-Section 7.5.37) 
Heat Stress/Cold Stress (Section 7.5.3-Section 7.5.4-Section 7.5.5) 
Traffic (Section 7.5.28-Section 7.5.29) 
Concrete Forming (Section 7.5.20-Section 7.5.21) 
Electrical Equipment (Section 7.5.10-Section 7.5.1 1) 
Hot Work (Section 7.5.8-Section 7.5.9) 
Portable Ladders (Section 7.5.12-Section 7.5.13) 
Compressed Gas (Section 7.5.18-Section 7.5.19) 
Steel Erection (Section 7.5.3 1-Section 7.5.32) 

a Adverse Weather Conditions (Section 7.6) 

a Biological Hazards (See Section 7.6-Section 7.6.1-Section 7.6.2 and 
Section 7.6.3) 

000290 

PTlO7/28/98/WP(6.1)177348 I/f:\common\vp\prehaspO.wpd ' 42 



LI 

FDF Subcontract No. 98SCOOOOO 1 Pre-Operational Health & Safety Plan 
IT Project No. 77348 1 Issue Date: 07/29/98 Rev. 0 

10.3 Installation of Utilities 

0 Radiological Hazards (See Section 7.1 and Section 7.2) 

0 Chemical Hazards (See Section 7.3 and Section 7.4) 

0 Physical Hazards (Section 7.5) 

Noise (Section 7.5.1-Section 7.5.2) 
Excavation and Trenching (Section 7.5.14-Section 7.5.15) 
Heavy Equipment (Section 7.5.6-Section 7.5.7) 
Confined Spaces (Section 7.5.26-Section 7.5.27) 
Flammable Materials (Section 7.5.1 6-Section 7.5.17) 
Underground Hazards (Section 7.5.24-Section 7.5.25) 
Overhead Hazards (Section 7.5.36-Section 7.5.37) 
Heat Stress/Cold Stress (Section 7.5.3-Section 7.5.4-Section 7.5.5) 
Traffic (Section 7.5.28-Section 7.5.29) 
Electrical Equipment (Section 7.5.1 0-Section 7.5.1 1) 
Hot Work (Section 7.5.8-Section 7.5.9) 
Portable Ladders (Section 7.5.12-Section 7.5.13) 
Compressed Gas (Section 7.5.1 8-Section 7.5.19) 

Adverse Weather Conditions (Section 7.6) 

0 Biological Hazards (See Section 7.6-Section 7.6.1-Section 7.6.2 and 
Section 7.6.3) . 

10.4 Drier Performance Testing 

0 Radiological Hazards (See Section 7.1 and Section 7.2) 

Chemical Hazards (See Section 7.3 and Section 7.4) 0 

0 Physical Hazards (Section 7.5) 

Noise (Section 7.5.1-Section 7.5.2) 
Heavy Equipment (Section 7.5.6-Section 7.5.7) 
Confined Spaces (Section 7.5.26-Section 7.5.27) 
Flammable Materials (Section 7.5.16-Section 7.5.17) 
Overhead Hazards (Section 7.5.36-Section 7.5.37) 
Traffic (Section 7.5.28-Section 7.5.29) 
Electrical Equipment (Section 7.5.1 0-Section 7.5.1 1) 
Hot Work (Section 7.5.8-Section 7.5.9) 
Portable Ladders (Section 7.5.12-Section 7.5.13) 
Compressed Gas (Section 7.5.18-Section 7.5.19) 

- Heat StressKold Stress (Section 7.5.3-Section 7.5.4-Sectio 7 5 5) 00039i. 
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0 Adverse Weather Conditions (Section 7.6) 

0 Biological Hazards (See Section 7.6-Section 7.6.1 -Section 7.6.2 and 
Section 7.6.3) 

10.5 Laboratory Performance Testing 

0 Radiological Hazards (See Section 7.1 and Section 7.2) 

a Chemical Hazards (See Section 7.3 and Section 7.4) 

0 Physical Hazards (Section 7.5) 

- Flammable Materials (Section 7.5.16-Section 7.5.17) 
Electrical Equipment (Section 7.5.10-Section 7.5.1 1) - 

-0 Biological Hazards (See Section 7.6-Section 7.6.1 -Section 7.6.2 and 
Section 7.6.3) 

11.0 TRAINING REQUIREMENTS 

Prior to performing WPRAP pre-operational activities, personnel must receive the 
following training: 

11.1 Worker Training 

0 FDF, Inc. General Employee Training (GET) 

a FDF Site Worker Training 

Note: Individuals who have documented proof of up to date previous 
training, (Hazardous Waste Operations and Emergency Response 
(HAZWOPER) + annual refresher), which considered by FDF to be 
equivalent to Site Worker Training can be exempted from FDF Site 
Worker Training provided IT Corporation has submitted documented 
proof of previous training to FDF. 

0 FDF, Inc. Radiological Worker I1 Training 

Note: Exception may be granted for Radiological Worker I1 Training 
received at other DOE sites or from the GCBCTC by submitting 
documentation of up to date training to FDF and by completing the FDF 
Radiological Worker Test and Practical Exam. 

0 FDF Construction Rules and Regulations Training 

0 Respirator Training and Fit Test 000292 
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e OSHA Supervised Field Experience (24 hours of Hazardous Waste Site 
Supervised Experience per 29 CFR 191 0.120. 

NAME 

e 

TELEPHONE RADIO 
EXTENSION 

All on-site personnel involved with Project Management, Supervision, 
Engineering, Safety, or similar positions must successfully complete a 
certified OSHA Construction Safety Outreach 30 Hour program course. A 
record of this training must be provided to FDF, Inc. 

Ambulance 

Hospital 

Fire 

Securitv 

e Orientation on the Pre-Operational Health & Safety Plan (POHASP) 

651 1 Control 

651 1 Control 

651 1 Control 

651 1 Control 

11.2 Visitor Training 
._ 

e GET/ or have an escort with all required worker training. 

Emergency Response 

Assistant Emergency Duty 
Manager (AEDO) 

e Orientation on the POHASP 

~~ 

651 1 Control 

4749 202IControl 
4444 

e Orientation on current site conditions and activities. 

40 hour OSHA Training that meets the requirements of 29 CFR 1910.120 

12.0 

This Emergency Contingency and Response Plan has been developed to cover extraordinary 
conditions that might occur at the WRAP. 

EMERGENCY CONTINGENCY AND RESPONSE PLAN 

e 
12.1 Reporting 

The following emergency numbers shall be used to report emergencies at the WRAP:  

12.1.1 Emergency Numbers 

I FEMP I 

000293 
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12.1.2 Site Notification Procedures 

All emergencies shall be reported to the FDF “Communications Center” to ensure 
rapid response. Whenever personnel are working, a means to report emergencies 
shall be available at all work locations. This may be accomplished by one or more 
of the following methods: 

0 Phone 65 1 I 

0 Activate a local site fire alarm station 

Radio to “Control” 

Any injury, no matter how minor, shall be reported to FEMP Medical for 
evaluation or treatment. The injured party shall be accompanied by the supervisor 
in charge or his designee. The FDF WRAP Health & Safety Officer shall be 
notified as soon as possible after the injury/accident has occurred. 

Personnel will be notified of emergency or abnormal conditions by the plant wide 
alarm system and radio announcements. This announcement follows the sounding 
of the site alarm horn signal. 

12.1.3 What to Report 

The following are examples of emergencies that would justify calling and 
reporting: 

0 Serious Injury 

0 Injury Complicated by Contamination 

0 Chemical or RadiatiodContamination Release 

Chemical Splash (Eye and Skin) 

0 Any Fire 

0 Property Damage 

0 Adverse Weather Conditions 

Unusual Occurrences 

0 Loss of Containment 
.-  

0 Loss of Utilities 
000294 
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When an emergency or abnormal condition is observed, personnel shall contact 
the Communications Center at extension 65 1 1 or via radio (Control). Stay on the 
phone line until the dispatcher hangs up. 

The following information must be given to the Communications Center 
Operator: 

Name 

Badge Number 

Location where emergency has occurred 

Nature of emergency 

0 Number of personnel with injuries 

Unusual conditions (odors, symptoms, vapors, smoke) 

Current status of the emergency 

12.2 Evacuation Routes - 

Should a situation require an emergency evacuation of the work area, all equipment 
should be shut off (if possible) and left in place. Personnel should immediately proceed 
to Rally Point 6 located on 2”d Street. This location is shown in Figure 1. 

12.3 Emergency Equipment 

The FEMP Medical Facility is staffed and equipped to handle most types of medical 
emergencies. The medical facility is staffed with Emergency Medical technicians (EMT) 
and is equipped with an ambulance to transport injured personnel to the nearest off-site 
hospital should extended or specialized medical treatment be necessary. 

The Medical Facility is located at the east end of the Occupational Safety & Health 
Building (Building 53). The location of the Medical Facility is shown in Figure 1. 

12.4 Emergency Response 

The FEMP Emergency Services will handle all emergencies. Any request for emergency 
help should be requested by telephone (651 1) or on any FEMP radio frequency by calling 
“Control”. 

12.5 Medical Emergencies 

The FEMP Medical Department shall serve as the first-aid person. 00029s 
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12.6 Fire Emergencies 

All work sites shall maintain effective communication to summon fire fighting assistance. 
Access to work areas shall be maintained at all times to permit fire trucks and fire 
fighting crews to safely approach the fire emergency. 

Only trained personnel shall attempt to operate any fire fighting equipment and only when 
the fire is clearly within the capability of the fire fighting equipment. 

The FEMP Emergency Response Team (ERT) will also respond to all on-site fire 
emergencies. For any fire at the FEMP call 651 1. 

Any discharge of a fire extinguisher shall be reported as soon as practical to the on duty 
Fire FighterEmergency Response Specialist by radio (Call number 303) or by phone at 
4298. 

12.7 Explosion Emergency 

When an explosion has occurred, the following actions are to be taken: 

0 

0 

0 

0 

0 

0 

0 

12.8 

Activate the closest fire alarm if possible. Notify other employees by an alternate 
method if a fire alarm is not available. 

Evacuate the work area 

Proceed to the appointed rally point (Rally.Point 6)  

If qualified, render first-aid to any injured personnel. 

Instruct all persons in transit to avoid the work area and surrounding area. 

Contact Control by radio or by phone (651 1) 

Call for medical assistance if necessary. 

Report to your supervisor for accountability. 

Chemical Emergencies 

12.8.1 Splashes 

Flush the affected area for 15 minutes and report to FDF Medical Services. 

12.8.2 Personal Contamination (Chemical) 000296 
When contaminated with a corrosive or caustic material, flush the affected area 
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with clean water for 15 minutes. Report to FDF Medical Services. The injured 
party shall be accompanied by the supervisor in charge or his designee. The FDF 
W R A P  Health & Safety Officer shall be notified as soon as possible after the 
injury/accident has occurred. 

When contaminated with other materials, contact FDF Industrial Hygiene and 
remain at the work location until a representative of Industrial Hygiene arrives and 
provides further instructions. 

All instances of personal chemical contamination shall be reported to FDF 
Industrial Hygiene, FDF W R A P  Safety Officer, IT W R A P  Safety 
Representative, and the FDF Assistant Emergency Duty Officer. 

Any situation which could have resulted in the inhalation, ingestion, or absorption 
of a hazardous material shall immediately be reported to IT Supervision and 
Safety and to the FDF Assistant Emergency Duty Officer (AEDO), who will 
report the circumstances to FEMP Medical Services and Industrial Hygiene. The 
involved personnel shall be directed by the AEDO or IT Supervision as to when 
and where to report for medical evaluation, completion of an Incident 
Investigation Report, and submission of bioassay samples (e.g. blood, urine). 

12.9 Radiological Emergencies 

12.9.1 Releases 

The release area shall be evacuated. The supervisor in charge, AEDO, 
Radiological Control Technicians, and the FDF WRAP Safety Officer shall be 
notified of the release. 

12.9.2 Personal Contamination (Radiological) 

Contamination should be avoided where possible by making minimum contact 
with the contaminant. All instances of personal radiological contamination must 
be reported to FDF Radiological Control, FDF WRAP Safety Officer, IT Safety 
Representative, and the FDF AEDO. 

Any circumstance which could have resulted in an intake of radioactive materials 
by inhalation, ingestion, absorption, or injection shall be immediately reported to 
a supervisor. The supervisor shall immediately report the circumstance of 
possible radioactive materials intake to FDF ES&H Radiological Control 
Department for evaluation. When the suspect isotope is uranium, the involved 
person shall report to the Urine Sampling Station at the end of their respective 
shift to complete an Investigation Report (IRR Form FMPC-ES&H- 1458), which 
is available at the urine sampling station, and submit an incident urine sample. 
The involved person shall also report to the Urine Sampling Station at the start of 
their next shift to submit a follow up urine sample. When the suspect isotope is 
other than uranium, the involved person shall report to the Radiological Control 
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Department for M e r  determination of actions. Personnel are responsible for 
complying with additional requirements as specified by the Radiological Control 
Department. 

12.10 Weather Limitations/Adverse Conditions 

Any outside work will be suspended if warnings for high winds, lightning or tornados are 
sounded. Any operations utilizing cranes, or personnel working on elevated steel type 
work will be suspended if wind velocity reaches 25 mph. 

Work on elevated steel (walking) will be suspended during rain, lightning, high winds or 
when icy conditions exist. 

12.11 Accident Investigations 

Any injury or accident shall require the supervisor to complete an accident report. For 
injuries and illnesses a “Supervisor’s Report of Injury” shall be submitted within 24 hours 
of the event and forwarded to FDF Medical Services and the FDF WRAP Contract 
Administrator. Should a serious accident or injury occur, the involved area should not be 
disturbed until approved by the FDF W R A P  Safety Officer. 

- -- 
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Activity 
CTaSw - 

Sealon 1.0 

Cenernl Slte 
A f c a r  

Note: 'llrse 
r q u l m e n l s  

sellom of 
thls malrlx 

apply to all 

... ...... ..... .... .. 

Hazard 
Identification 

Slip & trip harards due 
to uneven surfaces 
and/or adverse weather 
conditions. 

Fall to same level 
resulting from a trip or 
slip hazard. 

Biological hazards: 

I n s e c u : k .  wasps. 
horneu and 
mosquitoes. 

Wild animals: Suay 
cau & dogs, ~BCOON. 
snakes. mice. etc. 

Poisoonour PIMU: 
Poison ivy and poison 
Oak.  

Adverse weather: 
Heavy rain, lightning. 
snow, sleet. ice. etc. 

.. ... ........... .. .. ...... ..... 

Frequency & Type of Air 
and Personnel Monitoring 

Required 

Thermoluminescent dosimetry (TLD) 

A whole body survey for radioactivity 
is required when exiting the 
Controlled Area. 

AlTACHMENT A 
WPRAP PRE-OPERATIONAL PHASE 

Health & Safety Requirements Matrix 

Personal 
Protective 
Equipment - 

Steel toed leather 
safety shoes. 

Hard hat. 

Safely glaw with 
side shields. 

Training 
Requirements 

Site Worker: 

FDF General Employee 
Training (GEI) 

40 hr HAZWOPER or the 
FDF Sire Worker 
Training. 

FDF RAD Worker I 
training. 

Orientation on Ihe IT 
WPRAP &-Operational 
Health &Safety Plan 
(POHASP). 

Daily 'Tool Box" Safely 
Meetings. 

Weekly formal safety 
training. 

Visitors: 

GET or have M escort 
with all required training. 

Orientatlon on POHASP. 

Orientation on current site 
conditions. 
........ . ....................... , 

Medical Monitoring 
& 

Surveillance Requirements 

Site worker: 

Physical: Baseline. annual, and at 
termination 

Urine rampling: Bareline. annual and 
at termination. 

Lung count: Baseline, annual and at 
termination. 

All injuriulillnessu must be reported 
to FDF Medical. IT WPRAP Safety 
& Health and IT WPRAP 
Supervision, 

Administrative 
& 

Engineering Control 
Measures 

Daily specific task review of relevant 
Sections of this IT WPRAP Health & 
Safely Requiremenu Matrix. 

Daily Tool Box Safety Meeting. 

Weekly Formal Safety Meeting. 

Compliance with the IT WPRAP 
Health & Safety Program. 

Compliance with the IT WPRAP Safe 
Work Plans. 

Compliance with the POHASP 
requiremenu. 

Permit(s) - 
FDF Site Work 
Permit. 

Decontamination 
& 

Disposal Procedures 

Prior to removal from the WPRAP 
Controlled Area. all equipment and 
malerials. including trash and debris, 
must k monitored for radioactive 
conlamination by FDF Radiological 
Control. 

No equipment or materials. 
including trash and debris. may bc 
removed from the Controlled Area 
without prior approval from FDF 
Radiological Control. 

................................ . .............. 
The requiremenu of this document are based upon current conditions and/or operations in areat m.r the planned construction zone. This document is Io be used as an aid in conjunction with the IT WPRAP Pre-Operational Health and Safety Plan (POHASP) to assist the workers in understanding the 
safety requiremenu of the project. 



Health & Safety Requirements Matrix 

Activity 
PasW - 

S a l o n  2.0 

Site 
Preparntlon 

Subtask A: 

Sltc Clearing 

Hazard 
Identification 

All hazards identified 
in Section 1.0 

Radiological Hazards: 

Possible radiological 
contamination when 
performing work in a 
Controlled Area. 

Physical Hazards: 

'Noise hazard 
-Flammable material 

*Heat suus hazard 
'Heavy equipment 

hazards 
*Hand & power tool 
hazards. 

*Fire hazard 

hazard 

Frequency & Type of Air 
and Personnel Monitoring 

Required 

All monitoring identified in Section 
I .o 

Radiological monitoring will be 
performed by FDF Radiological 
Control in order to show whether or 
not contamination is present during 
site clearing activities. 

The IT WPRAP Safety & Health 
Representative will use a sound level 
meter to determine noise levels in the 
work area(s). 

Wet Bulb Globe Temperature 
(WBGT) mearuremenu will be 
performed routinely during hot 
weather. 

Physiological monitoring (pulse & 
temperature) will begin when WBGT 
exceeds 78'F. 

Personal 
Protective 
Equipment - 

All PPE identified in 
Section 1.0 

Hearing protection 
where noise levels 
ex& an 8 hr TWA 
of 85 decibels. 

Leather glovu when 
working with sharp 
tools. 

Other PPE as 
specified in Material 
Safety Data Sheets. 
Safe Work Plans. 
Radiological Work 
Permiu. or other 
work documenu. 

Anticontaminaiion 
clothing. if rquired 
by FDF Radiological 
Control. 

Orange safety vest is  
required when 
working around 
heavy equipment. 

Clothing suitable for 
ambient conditions. 

Training 
Requirements 

All training identified in 
Section 1.0 

Review of Material Safety 
Data Sheet (MSDS) prior 
to using hazardous 
chemicals. 

Portable fire extinguisher 
training. 

Rad Worker I1 training 
will be required if 
radioactive contamination 
above Controlled Area 
limiu is encountered. 

Safety mining on g c  
signs and symptoms of 
heat stress. 

Medical Monitoring 
& 

Surveillance Requirements 

All requiremenu identified in Section 
1.0 

Medical suweillance in accordance 
with the IT WPRAP Heat Stress 
Program. 

Medical surveillance in accordance 
with the IT WPRAP Hearing 
Conservation Program. 

~~ 

Administrative Permit (s) Decontamination 
& & 

Engineering Control Disposal Procedures 
Measures 

All measures identified in Section 1.0 

Compliance with FDF Radiological 
Work Permits. (If used) 

The IT WPRAP Heat Stress Program 
will be implemented when the WBGT 
temperature exceeds 78'F. 

The I T  WPRAP Hearing Conservation 
Program will be implemented when 
the noise level ex& an 8 hour 
Time Weighted Average W A )  of 
85 decibels. 

All utilities shall be located. identified 
and protected from damage. 

Existing structures shall be protected 
from damage or displacement. 

Dust control measures, such as 
watering roadways, will be 
implemented ac necessary. 

Outdoor activities will be suspended 
when OM or more of the following 
conditions occur: 
9 Lightning 
9 Heavy persistent rain 
9 Wind guru of 25 mph or greater 
will stop elevated work and crane 
work. 

FDF Site Work 
Permit 

FDF Penetration 
Permit 

FDF 
Radiological 
Work Permit 
may be required 
i f  contamination 
is  uncovered 
during 
excavation or 
other earth 
work. 

All procedures identified in Section 
I .o 

Vegetation and debris from the 'Site 
Clearing Activity" shall k 
stockpiled in the area duignated by 
FDF. 

. .. .... .. ......... ... .. .. .. .................... ...... ...... .. ................................... * ............. 
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Health 81 Safety Requirements Matrix 

Activity 
cr'asw - 

S a l o n  2.0 

Site 
Prepnrnllon 

Subtnrk B: 

Excavation & 
Bnckflll for 
Utllltla and 
Appertenanea 

0 
0 
0 
c3 
0 
R 

Hazard 
Identification - 

All hazards identified 
in Section 1.0 

Radiological 
Hazards: 

Possible radiological 
contamination when 
performing work in a 
Controlled Area. 

Physical Hazards: 

*Noise hazard 
*Flammable material , 

*Chemical hazards 
*Heat stress hazard 
'Heavy equipment 

*Hand &power tools 

'Excavation and 

'Confined space 

*Underground utility 

*Overhead utility 

'Traffic hazard 
'Ladder hazards 
'Fire hazard 

hazard 

hazards 

hazards 

trenching hazards 

hazards 

hazards 

hazard 

Frequency & Type of Air 
and Personnel Monitoring 

Required 

All monitoring identified in Section 
I .o 

Radiological monitoring will be 
performed by FDF Radiological 
Control in order to show whether or 
not contamination is unwvered during 
excavation. 

The IT WPRAP Safety & Health 
Representative will ure a sound level 
meter to determine noise levels in the 
work area(s). 

Wet Bulb Globe Temperature 
(WBGT) measurements will be 
performed routinely during hot 
weather. 

Physiological monitoring (pulse & 
temperature) will begin when WBGT 
exceeds 78'F. 

The IT WPRAP Safety & Health 
Representative will perform testing for 
hazardous environments prior to 
confined space entry. 

Magnetometer surveys will be 
performed prior to excavation to 
determine the location of underground 
utilities. 

, .......... . .... * ............................ .... 

Personal 
Protective 
Equipment - 

All PPE identified in 
Section 1.0 

Hearing protection 
where noise levels 
ex& an 8 hr TWA 
of 85 decibels. 

Leather gloves when 
working with sharp 
tools. 

Chemical resistant 
gloves when 
working with 
hazardous 
chemicals. 

Other PPE m 
specified in Material 
Safety Data Sheets, 
Safe Work Plans, 
Radiological Work 
Permits. or other 
work documents. 

clothing, if required 
by FDF Radiological 
Control. 

Orange safety vest is 
required when 
working around 
heavy equipment. 

Clothing suitable for 
ambient conditions. 

Training Medical Monitoring 
Requirements 

Surveillance Requirements 

All training identified in 
Section 1.0 

Review of Material Safety 
Data Sheet (MSDS) prior 
to using hazardous 
chemicals. 

Portable tire extinguisher 
training. 

Rad Worker 11 training 
will be rquired if 
radioactive contarnination 
above Controlled A n a  
limiu is encountered. 

Safety training on the 
signs and symptoms of 
heat stress 

If envy into a permit- 
required confined space is 
ncccmry. confined space 
entry training is required 
and shall be given in 
accordance with the IT 
WPRAP Confined Space 
Entry Program. 

All requirements identified in Section 
1 .o 

Medical surveillance in accor'dance 
with the IT WPRAP Heat Stress 
Program. 

Medical surveillance in accordance 
with the IT WPRAP Hearing 
Conservation Program. 

Administrative 
& 

Engineering Control 
Measures 

All measures identified in Section 1.0 

Compliance with FDF Radiological 
Work Permits. (If used) 

The IT WPRAP Heat Stress Program 
will be implemented when the WBGT 
temperature exceeds 78'F. 

The IT WPRAP Hearing Conservation 
Program will be implemented when 
the noise level exceeds an 8 hour 
Time Weighted Average P A )  of 
85 decibels. 

All utilities shall be located. identified 
and protected from damage. 

Existing structures shall be protected 
from damage or displacement. 

Dust control measures, such as 
watering roadways, will be 
implemented as necessary. 

The swing radius of cranes and 
excavators shall be marked with a 
physical barrier and signs. Entry to 
there a r m  requires radio or visual 
contact with the equipment operators. 

Cranes and ladders will not be used 
within IO feet of electrical lines. 

Open excavation6 shall be marked 
with a physical barrier and signs. 

Ladders extended more than 6 feet 
shall be xcured prior to use: 

All ladders shall be inspected in 
accordance with the IT WPRAP 
Portable Ladder Safety Program. 

Outdoor activities will be suspended 
when one or more of the following 
conditions occur: 

Lightning 
Heavy persistent rain 
Wind gusts of 25 mph or greater 

will stop elevated work and crane 
work. 

Permi+) - 
FDF Site Work 
Permit 

FDF 
Excavation/ 
Penetration 
Permit 

FDFFacility 
Outage Permit 
may be required 
if utilities are 
interrupted or if 
a roadway, side- 
walk or tire exit 
must be closed. 

IT WPRAP 
Confined Space 
Entry Permit is 
required if entry 
into a Permit- 
Required 
Confined Space 
is necessary 

FDF 
Radiological 
Work Permit 
may be required 
if contamination 
is uncovered 
during 
excavation or 
other earth 
work. 

Decontamination 
& 

Disposal Procedure 

All procedures identified in Section 
1.0 

Stoc!qiles of satisfactory and 
unsatisfactory materials will be 
located as directed by FDF. 

The requirements of this document are based upon current conditions andlor operations in areas near the planned construction zone. This document is to be used as an aid in conjunction with the Project Specific Health and Safety Plan to assist the workers in understanding the safety requirements of Be 
project. 
I l L U u I  



Health & Safety Requirements Matrix 
~ 

Hazard 
Identification 

Activity 
(Tasks) 

Frequency & Type of Air 
and Personnel Monitoring 

Required - 
W l o n  2.0 

Slte Reparation 

Subtask C 

INtallatIon of 
Appurtenance 
(catch baslnr, 
manholes, etc.) 

Personal 
Protective 

Equipment 

0 
0 
0 w 
0 
C T I  

Training 
Requirements 

IC requirements of I 
.......................... .. 
iear the planned construction 

I ......... . ...................... .a 

zone. This document is 

Al l  hazards identified 
in Section 1.0 

Radiological 
Hazards: 

Possible radiological 
contamination when 
performing wort in a 
Controlled Area. 

Physical Hazards: 

*Noise hazard 
*Flammable material 

Chemical hazards 
*Heat suus hazard 
*Heavy equipment 

*Hand & power tool 

'Excavation and 

*Confined space 

'Underground utility 

*Overhead utility 

OTraffK hazard 
*Concrete forming 

*Hot work hazards 
*Fire hazard 

hazard 

hazards 

h a m d s  

trenching hazards 

hazards 

hazards 

hazards 

hazards 

I 

daument 

All monitoring identified in Section 
I .o 
Radiological monitoring will be 
performed by FDF Radiological 
Control in order to show whether or 
not contamination is  present during 
installation of appurtenances. 

The I T  WPRAP Safety & Health 
Representative will use a wund level 
meter to determine noise levels in the 
work area(s). 

Wet Bulb Globe Temperature 
(WBGT) measuremenu will be 
performed routinely during hot 
weather. 

Physiological monitoring @ulw & 
temperature) will begin when WBGT 
e x d s  78'F. 

The I T  WPRAP Safety & Health 
Representative will perform testing for 
hazardous environments prior to 
confined space entry. 

................................ .. .............. 

All PPE identified in 
Section 1.0 

Hearing protection 
where noise levels 
exceed an 8 hr TWA 
of 85 decibels. 

Leather gloves when 
working with sharp 
tools. 

Chemical resistant 
gloves when 
working with 
hazardous 
chemicals. 

U L  listed and FM 
approved flame 
retardant gloves 
when performing hot 
work. 

U L  listed and FM 
approved flame 
retardant clothing. 

Other PPE as 
specified in Material 
Safety Data Sheeu. 
Safe Work Plans, 
Radiological Work 
Permiu. or other 
work documents. 

Anticontamination 
clothing. if required 
by FDF Radiological 
Control. 

Orange safety vest 
is required when 
Working around 
heavy equipment. 

Clothing suitable for 
ambient conditions. 

A l l  training identified in 
Section 1.0 

Review of Material Safety 
Data Sheet (MSDS) prior 
to using hazardous 
chemicals. 

Portable fire extinguisher 
training. 

Rad Worker II training 
will be required if 
radioactive contamination 
above Controlled Area 
limits Is encountered. 

Safety mining on the 
signs a d  symptoms of 
heat suus 

If entry into a permit- 
required confined space is  
necessary, confined space 
entry training i s  required 
and shall be given in 
accordance with the I T  
WPRAP Confined Space 
Entry Program. 

Personnel shall be 
oriented on any unique 
lift plans 

Medical Monitoring 
& 

Surveillance Requirements 

Al l  requiremenu identified in Section 
1 .o 
Medical surveillam in accordam 
with the IT WPRAP Heat Stress 
Program. 

Medical surveillance in accordance 
with the I T  WPRAP Hearing 
Conservation Program. 

................. * ..... . ......................... 
e used as an aid in conjunction with the I 

Administrative 
& 

Engineering Control 
Measures 

Al l  measures identified in Section 1.0 

Compliance with PDF Radiological 
Work Permiu. (If used) 

The I T  WPRAP Heat Stress Program 
will be implemented when the WBGT 
temperature exceeds 78'F. 

The I T  WPRAP Hearing Conservation 
Program will be implemented when 
the mise level exceeds an 8 hour 
Time Weighted Average (TWA) of 
82 decibels. 

Al l  utilities shall be located. identified 
and protected from damage. 

ExiSting sVUcIures shall be protected 
from damage or displacement. 

Dust control measures. such as 
watering roadways, will be 
implemented as!necessary. 

The swing radius of cranes and 
excavators shall be marked with a 
physical barrier and signs. Entry to 
these areas requires radio or visual 
eontact with the equipment operators. 

C r a m  and ladders will not be used 
within IO feet of electrical lines. 

open excavations shall be marked 
with a physical barrier and signs. 

Ladders extended more than 6 feet 
shall be secured prior to use: 

A l l  ladders shall be inspected in 
accordam with the I T  WPRAP 
Portable ladder Safety Program. 

Compliance with all lift plans 

Verification of all operator and rigger 
qualifications. 

Outdoor activities will be suspended 
when one or more of the following 
conditions m u r :  
9 Lightning 
* Heavy persistent rain . Wind gusts o f  25 mph or greater 
will stop elevated work and crane 
work. 

) 

.......... ...... ... ... ... ... .. .. .. .. . .. ......... . 
ject Specific Health and Safety Plan to a! 

~ 

Permit(s) - 
FDF Site Work 
Permit 

FDF Facility 
Outage Permit 
may be required 
if utilities are 
interrupted or if 
a roadway, side- 
walk or fire exit 
must be closed. 

I T  WPRAP 
Confined Space 
Entry Permit is  
required if entry 
into a Permit- 
Required 
Confined Space 
is necessary 

FDF 
Radiological 
Work Permit 
may be required 
i f  contamination 
is  encountered 
during 
installation 
activities. 

FDF approved 
Lift Plans 

I T  WPRAP Hot 
Work Permit 

, .......... ....... .. , .. 
I the workers in una 

Decontamination 
& 

Disposal Procedures 

All procedures identified in Section 
I .o 
Stakpiles of satisfactory and 
unratisfactory materials will be 
located as directed by FDF. 

. . ........ .. ..... . .. .. ... . . .. ... ............... 
standing the safety requiremenu of the 



Health & Safety Requirements Matrix 

Training 
Requirements 

Activity 
(Tasks) 

Medical Monitoring Administrative 
& & 

Engineering Control 
Measures 

Surveillance Requirements 

Sealon 2.0 

Slte 
Prepantlon 

Subtask D 

lnstallatlon of 
Utllltla &as, 
water, elec.), 
lncludlng 
boring and 
jacking 

0 
0 
0 
CJ 
0 m 

requiremenu identified in Section 
Section 1.0 

requirements of 

All measures identified in Section 1.0 I 

Hazard 
Identification 

Review of Material Safety 
Data Sheet (MSDS) prior 
to using hiuardous 
chemicals. 

Portable fire extinguisher 
training. 

All hazards identified 
in Section I .O 

Radiological Hazards: 

Possible radiological 
contamination when 
performing work in a 
Controlled Area. 

Physical Halards: 

*Noise hazard 
*Flammable material 

Chemical k d s  
*Heat stress hazard 
'Heavy equipment 

*Hand &power tool 

*Excavation and 

'Confined space 

'Underground utility 

*Overhead utility 

*Traffic hazard 
*Hot work hazards 
*Elecuical hazards 
*Compressed gas 

*Fall hazards 
*Fire hazard 

hazards 

hazards 

hazards 

trenching hazards 

hazards 

hazards 

hazards 

harards 

Medical surveillance in accordance 
with the IT WPRAP Heat Stress 
Program. 

Medical surveillancc in accordance 
with the IT WPRAP Hearing 
Conservation Program. 

I 

............................... 
s document are based 

Frequency it Type of Air 
and Personnel Monitoring 

Required 

All monitoring identified in Section 
I .o 

Radiological monitoring will be 
performed by FDF Radiological 
Control in order to show whether or 
not contamination is present during 
utility inctallation activities. 

The IT WPRAP Safety & Health 
Representative will use a sound level 
meter to determine noise levels in the 
work area(s). 

Wet Bulb Globe Temperature 
(WBGT) measuremenu will be 
performed routinely during hot 
weather. 

Physiological monitoring @ulse & 
temperature) will begin when WBGT 
exceeds 78'F. 

The IT WPRAP Safety & Health 
Representative will perform testing for 
hazardous environments prior to 
confined space entry. 

................................................. 

Personal 
Protective 
Equipment - 

All PPE identified in 
Section 1.0 

Hearing protection 
where noise levels 
exceed an 8 hr TWA 
of 85 decibels. 

Leather gloves when 
working with sharp 
too1s. 

Chemical resistant 
glovu when 
working with 
hazardous 
chemicals. 

UL listcd and FM 
approved flame 
retardant glover 
when performing hot 
work. 

UL lirtcd and FM 
approved flame 
retardant clothing. 

Other PPE at 
specified in Material 
Safety Data Sheeu. 
Safe Work Plans, 
Radiological Work 
Permiu. or other 
work documents. 

Antiantamination 
clothing. if required 
by FDF Radiological 
Control. 

Orange safety vest 
is required when 
working around 
heavy equipment. 

Fall protection (full 
body h a r m s  and 
lanyard) required 
when exposed to fall 
hazards. 

Clothing sullable for 
ambient conditions. 

........................... 
near the planned constr 

.................................. 
on zone. This document is t 

Compliancc with FDF Radiological 
Work Permiu. (If used) 

The IT WPRAP Heat Stress Program 
will be implemented when the WBGT 
temperature exceeds 78'F. 

The IT WPRAP Hearing Conservation 
Program will be implemented when 
the noise level exceeds an 8 hour 
Time Weighted Average (IWA) of 
85 decibels. 

All utilities shall be located. identified 
and protected from damage. 

Existing structures shall be protected 
from damage or displacement. 

Dust conuol meatures. such as 
watering roadways, will be 
implemented as necessary. 

The swing radius of cranes and 
excavators shall be marked with a 
physical barrier and signs. Entry IO 

there a r m  requires radio or visual 
conlac1 with the equipment operators. 

C r a w  and ladders will not be used 
within IO feet of electrical lines. 

open excavations shall be marked 
with a physical barrier and signs. 

Ladders extended more than 6 feet 
shall be secured prior to use: 

All ladders shall be inspected in 
accordam with the IT WPRAP 
Portable Ladder Safety Program. 

Compliance with all lift plans. 

Verification of all opcrator and rigger 
qualifications. 

Outdoor activities will be suspended 
when one or more of the following 
conditions occur: 

Heavy persistent rain - Wind gusu of 25 mph or greater 
will stop elevated work and crane 
work. 

Lightning 

................................................... ................................................... 
: used as an aid in conjunction with the Project Specific Health and Safety P l a n a h !  

Permit (s) - 
FDF Site Work 
Permit 

FDF Facility 
Outage Permit 
may be required 
if utilities are 
interrupted or if 
a roadway, side- 
walk or fire exit 
must be closed. 

IT WPRAP 
Confined Space 
Entry Permit is 
required if entry 
into a Permit- 
Required 
Confined Space 
is necessary 

FDF 
Radiological 
Work Permit 
may be required 
if contamination 
is encountered 
during 
installation 
activities, 

FDF approved 
Lift Plans 

IT WPRAP Hot 
Work Permit 

...................... 
~Phndsrstanding thi 

Decontamination 
& 

Disposal Procedures 

All procedures idcnt/fied in Section 
I .o 

Stockpiles of satisfactory and 
unsatisfactory materials will be 
located as directed by FDF. 

............................................... 
'ety requiremenu of the project. 



Health 8t Safety Requirements Matrix 

Activity 
(Tasks) - 

Section 2.0 

Slrc 
Pmparatlon 

Subtnsk E 

Installation of 
roads 

Hazard 
Identification 

All hazards identified 
in Section 1 .O 

Radiological Hazards: 

Possible radiological 
contamination when 
performing work in a 
Controlled Area. 

Physical Hazards: 

'Noise hazard 
*Flammable material 

'Hazardous chemicals 
*Heat stress hazard 
'Heavy equipment 

*Hand k power tool 

*Excavation harards 
'Undergmund utility 

'Overhead utility 

'Traffic hazard 
*Fire hazard 

hazards 

hazards 

hamds 

hazards 

hazards 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Frequency & Type of Air 
and Personnel Monitoring 

Required 

All monitoring identified in Section 
I .o 

Radiological monitoring will be 
performed by FDF Radiological 
Control in order to show whether or 
not contarnination is  present during 
utility installation activities. 

The IT WPRAP Safety & Health 
Representative will use a sound level 
meter to determine noise levels in the 
work area(s). 

Wet Bulb Globe Temperature 
(WBGT) measurements will be 
performed routinely during hot 
weather. 

Physiological monitoring (pulse & 
temperature) will begin when WBGT 
exceeds 78'F. 

Personal 
Protective 
Equipment - 

All PPE identified in 
Section 1.0 

Hearing protection 
where noise levels 
exceed an 8 hr TWA 
of 85 decibels. 

Leather gloves when 
working with sharp 
tools. 

Chemical resistant 
gloves when 
working with 
hazardous 
chemicals. 

Other PPE as 
specified in Material 
Safety Data Sheets. 
Safe Work Plans. 
Radiological Work 
Permits, or other 
work documents. 

Antiarntaminalion 
clothing, if required 
by FDF Radiological 
Control. 

Orange safety vest 
is  required when 
working around 
heavy equipment. 

Clothing suitable for 
ambient conditions. 

... .. .... .. .. .............. 

Training Medical Monitoring 
Requirements 

Surveillance Requirements 

All training identified in 
Section 1 .O 

Review of Material Safety 
Data Sheet (MSDS) prior 
to using hazardous 
chemicals. 

Portable fire extinguisher 
training. 

Rad Worker 11 training 
will be required if 
radioactive contamination 
above Controlled Area 
limiu is encountered. 

Safety training on the 
signs and symptoms of 
heat stress 

All requirements identified in Section 
I .o 

Medical surveillance in accordance 
with the IT WPRAP Heat Stress 
Program. 

Medical rurveillancc in accordance 
with the IT WPRAP Hearing 
Conservation Program. 

Administrative 
& 

Engineering Control 
Measures 

All measures identified in Section 1.0 

Compliance with FDF Radiological 
Work Permits. (If used) 

The IT WPRAP Heat Stress Program 
will be implemented when the WBGT 
temperature exceeds 78'F. 

The IT WPRAP Hearing Conservation 
Program will be implemented when 
the noix level exceeds an 8 hour 
Time Weighted Average W A )  of 
85 decibels. 

All utilities shall be located. identified 
and protected from damage. 

Existing structures shall be protected 
from damage or displacement. 

Dust control measures. such as 
watering roadways, will be 
implemented as necessary. 

open excavations shall be marked 
with a physical barrier and signs. 

Verification of all operator 
qualifications. 

Outdoor activities will be suspended 
when one or more of the following 
conditions occur: 
1 Lightning 

Heavy persistent rain 
Wind gusts of 25 mph or greater 

will stop elevated work and crane 
work. 

Permit(s) - 
FDF Site Work 
Permit 

FDF Facility 
Outage Permit 
may be required 
if utilities are 
interrupted or if 
a roadway, side- 
walk or fire exit 
must be closed. 

FDF 
Work Radiological Permit 

may be required 
if contamination 
is encountered 
during road 
inslallation 
activities. 

.............. . ....... 

Decontamination 
& 

Disposal Procedures 

All procedures identified in Section 
1 .o 

Removed in-place materials that are 
unsuitable for the base course that is  
removed for the required correction 
of defective arm. and waste 
material and debris, shall be disposed 
of as directed by FDF. 

........ * ..................................... ., 

The requirements of this document are based upon current conditions andlor Operations in a r m  near the planned construction zone. This document is to be used as an aid in conjunction with the Project Specific Health and Safety Plan to assist the workers in understanding the safety requirements of the 
project. 

''A''U1 0 
0 
0 w 
0 
4 



Health & Safety Requirements Matrix 

Administrative 
& 

Engineering Control 
Measures 

Activity 
(Tasks) 

Permit(s) Decontamination 
& 

Disposal Procedures 

Sealon 3.0 

plaas 
Facllltla 
CoNtructlon 

Subtask A: 

Excavntlon for 
Inrtallatlon of 
bullding f w t e n  
flwr slabs and 
other concrtt t  
dructum 

I ................................................. I .................. . ...... 1 

0 
0 
0 w 
0 
8 

................................................. 

Hazard 
Identification 

All hazards identified 
in Section 1.0 

Radiological Hazards: 

Possible radiological 
contamination when 
performing work in a 
Controlled Area. 

Physical Hazards: 

*Noise hazard 
*Flammable material 

'Hazardous chemicals 
*Heat stress hazards 
'Heavy equipment 

*Hand & power tool 

'Excavation and 

*Confined space 

*Underground utility 

'Overhead utility 

'Traffic h a r d  
'Ladder hazards 
*Fire hazard 

hazards 

hazards 

hazards 

trewhing hazards 

hazards 

hazards 

h m r d s  

Frequency & Type of Air 
and Personnel Monitoring 

Required 

All monitoring identified in Section 
1.0 

Radiological monitoring will be 
performed by FDF Radiological 
Control in order to show whether or 
not contamination is uncovered during 
excavation. 

The IT WPRAP Safety & Health 
Representative will use a sound level 
meter to determine noise levels in the 
work area@). 

Wet Bulb Globe Temperature 
(WBGr) measuremenu will be 
performed routinely during hot 
weather. 

Physiological monitoring (pulse & 
temperature) will begin when WBGT 
exceeds 78'F. 

The IT WPRAP Safety & Health 
Representative will perform testing for 
hazardous environments prior to 
confined space entry. 

Magnetometer surveys will be 
performed prior IO excavation to 
determine the location of underground 
utilities. 

Personal 
Protective 
Equipment - 

All PPE identified 
in Section 1.0 

Hearing protection 
where noise levels 
exceed an 8 hr 
TWA of 85 
decibels, 

Leather gloves 
when working with 
sharp tools. 

Chemical resistant 
gloves when 
working with 
hazardous 
chemicals. 

Other PPE as 
specified in 
Material Safety 
Data Sheets. Safe 
Work Plans, 
Radiological Work 
Permiu. or other 
work documents. 

Antiantamination 
clothing, if required 
by FDF 
Radiological 
Control. 

Orange safety vest 
is required when 
working around 
heavy equipment. 

Clothing suitable 
for ambient 
conditions. 

Training 
Requirements 

All training identified 
in Section 1.0 

Review of Material 
Safety Data Sheet 
(MSDS) prior to using 
hazardous chemicals. 

Portable fire 
extinguisher training. 

Red Worker I I  training 
will be required if 
radioactive 
contamination above 
Controlled Area limiu 
is enauntered. 

Safety training on the 
signs and symptoms of 
heat suess 

If envy into a permit- 
required confined space 
is nocusary. confined 
space entry training is 
required and shall be 
given in accordance 
with the IT WPRAP 
Confined Space Entry 
Program. 

Medical Monitoring 
& 

Surveillance Requirements 

All requiremenu identified in Section 
I .o 

Medical surveillance in accordance 
with the IT WPRAP Heat Stress 
Program. 

Medical surveillance in accordance 
with the IT WPRAP Hearing 
Conservation Program. 

All measures identified in Section 1.0 

Compliance with FDF Radiological 
Work Permiu. (If used) 

The IT WPRAP Heat Stress Program 
will be implemented when the WBGT 
temperature exceeds 78'F. 

The IT WPRAP Hearing Conservation 
Program will be implemented when 
the noise level exceeds an 8 hour 
Time Weighted Average P A )  of 
85 decibels. 

All utilities shall be located. identified 
and protected from damage. 

Existing structures shall be protected 
from damage or displacement. 

Dust control measures. such as 
watering roadways, will be 
implemented as necessary. 

The swing radius of excavators shall 
be marked with a physical barrier and 
signs. Entry to these areas requires 
radio or visual contact with the 
equipment operators. 

Ladders will not be used within IO 
feet of electrical lines. 

open excavations shall bemarked with 
a physical barrier and signs. 

Ladders extended more than 6 feet 
shall be secufed prior to use: 

All ladders shall be inspected in 
accordance with the IT WPRAP 
Portable Ladder Safety Program. 

Outdoor activities will be suspended 
when one or more of the following 
conditions occur: - Lightning 
* Heavy persistent rain 

Wind gusu of 25 mph or greater 
will stop elevated work and crane 
work. 

FDF Site Work 
Permit 

FDF 
Excavation1 
Penetration 
Permit 

FDFFacility 
Outage Permit 
may be required 
if utilities are 
interrupted or if 
a roadway, side- 
walk or fire exit 
must be closed. 

IT WPRAP 
Confined Space 
Entry Permit is 
required if entry 
into a Permit- 
Required 
Confined Space 
is necessary 

FDF 
Radiological 
Work Permit 
may be required 
if contarnination 
is uncovered 
during 
excavation or 
other earth 
work. 

~~~~ 

All praedures identified in Section 
I .o 

Stockpiles of satisfactory and 
unsatisfactory materials will be 
located as directed by FDF. 

m 
a 
wl 
l-4 

m 
a 
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The requirements of this document are based upon current conditions andlor operations in areas near the planned construction zone. This document is to be used as an aid in conjunction with the Project Specific Health and Safety Plan to assist the workers in understanding the safety requiremenu of the 
project. 
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Health 8z  Safety Requirements Matrix 

Activity 
(Tasks) - 

Sectton 3.0 

pmeea 
Fadllt ia 
C o ~ N a l o n  

Subtatk B 

Conmle 
forming 

Hazard 
Identification 

All hazards identified 
in Section I .O 

Radiological Hazards: 

Possible radiological 
wntamination when 
performing work in a 
Controlled Area. 

Physical Hazards: 

*Noise hazard 
*Flammable material 

'Chemical hazards 
*Heat stress hazards 
'Heavy equipment 

*Concrete forming 

*Hand & power tool 

*Excavation and 
trenching hazards 
Confined space 
hazards 
*Traffic hazard 
'Ladder hazards 
*Fire hazard 

hazards 

hazards 

hazards 

hazards 

................ . .... * ......... 

Frequency & Type of Air 
and Personnel Monitoring 

Required 

All monitoring identified in Section 
I .o 

Radiological monitoring will be 
performed by FDF Radiological 
Control in order to show whether or 
not Contamination is  uncovered during 
excavation. 

The IT WPRAP Safety k Health 
Representative will use a sound level 
meter IO determine mise levels in the 
work area(s). 

Wet Bulb Globe Temperature 
(WBGT) measurements will be 
performed routinely during hot 
weather. 

Physiological monitoring (pulse k 
temperature) will begin when WBGT 
e x d s  78'F. 

The IT WPRAP Safety k Health 
Representative will perform testing for 
hazardous environments prior to 
confined space entry. 

................. * .............................. 

Personal 
Protective 

Equipment - 
All PPE identified in 
Section 1.0 

Hearing protection 
where noise levels 
e x d  an 8 hr I W A  
of 85 decibels. 

Leather gloves when 
working with sharp 
tools. 

Chemical resistant 
gloves when 
working with 
hazardous 
chemicals. 

Other PPE as 
specified in Material 
Safety Data Sheeu. 
Safe Work Plans, 
Radiological Work 
Permits. or other 
work documents. 

Anticontamination 
clothing. if required 
by FDF Radiological 
Control. 

Orange safety vest 
is  required when 
working around 
heavy equipment. 

Clothing suitable for 
ambient conditions. 

Training 
Requirements 

All training identified in 
Section 1.0 

Review of Material Safety 
Data Shect (MSDS) prior 
to using hazardous 
chemicals. 

Portable fire extinguisher 
training. 

Rad Worker I I  training 
will be required if 
radiomlve wntamination 
above Controlled Area 
limits is  enmuntered. 

Safety mining on the 
signs and symptoms of 
heat s w s s  

If entry into a perrnit- 
required wnfined space is  
nccusary. confined space 
entry mining is required 
and shall be given in 
accordam with the I T  
WPRAP Confined Space 
Entry Program 

Medical Monitoring 
& 

Surveillance Requirements 

All requiremenu identified in Section 
I .o 

Medical surveillance in accordam 
with the IT WPRAP Heat Stress 
Program. 

Medical surveillance in accordance 
with Be I T  WPRAP Hearing 
Comervation Program. 

Administrative 
& 

Engineering Control 
Measures 

All measures identified in Section 1.0 

Compliance with FDF Radiological 
Work Permits. (If used) 

The I T  WPRAP Heat Stress Program 
will be implemented when the WBGT 
temperature exceeds W F .  

The IT WPRAP Hearing Conservation 
Program will be implemented when 
the mise level exceeds an 8 hour 
Time Weighted Average (TWA) of 
85 decibels. 

Existing structures shall be protected 
from damage or displacement. 

Dust wntrol measures. such as 
watering roadways, will be 
implemented as necessary. 

Ladders will not be used within IO 
feet of electrical lines. 

open excavations shall bemarked with 
a physical barrier and signs. 

Ladders extended more than 6 feet 
shall be secured prior to use: 

All ladders shall be inspected in 
accordance with che IT WPRAP 
Portable Ladder Safety Program. 

Outdoor activities will be suspended 
when one or more of the following 
conditions occur: 
1 Lightning 

Heavy persistent rain 
9 Wind gusts of 25 mph or greater 
will stop elevated work and crane 
work. 

I ............................................... . 

Permit(s) - 
FDF Site Work 
Permit 

IT WPRAP 
Confined Space 
Entry Permit is  
required if entry 
into a Permit- 
Required 
Confined Space 
is  necessary 

Decontamination 
& 

Disposal Procedures 

~~ 

Al l procedures identified in Section 
1.0 

Stockpiles of satisfactory and 
unsatisfactory materials will be 
located as directed by FDF. 

The requiremenu of this document are based upon current conditions and/or operations in areas near the planned comtruclion zone. This document is  to be used as an aid in wnjunction with the Project Specific Health and Safety Plan to assist the workers in understanding the safety requirements of the 
project. 



Health & Safety Requirements Matrix 

Permit(s) Activity 
Vasks) - 

S a l o n  3.0 

PrCesY 
Fadlllla 
Corutruetlon 

Subtask C: 

S t n l  EWlon  

0 
0 
0 
0 
P 
0 

Decontamination 
& 

Disposal Procedures 

Hazard 
IdentiRcation 

All hazards identified 
in Section I .O 

Radiological Hazards: 

Possible radiological 
contamination when 
performing work in a 
Controlled Area. 

Physical Hazards: 

*Noise hazard 
*Flammable material 

*Heat rtrus hazards 
'Heavy equipment 

*Hand & power tool 

'Overhead harards 
-Traffic hazard 
*Hot work hazards 
*Electrical hazards 
*Fall hazards 
*Fire hazard 
*Rigging and lifting 

hazards 

hazards 

hazards 

hazards 

, ... ... ..... .. ... .. .. .. .. .. ... . 

Frequency & Type of Air 
and Personnel Monitoring 

Required 

All monitoring identified in Section 
1 .o 
Radiological monitoring will be 
performed by FDF Radiological 
Conuol in order to show whether or 
not contamination is uncovered during 
excavation. 

The IT WPRAP Safety dr Health 
Representative will UK a sound level 
meter to determine noise levels in the 
work area(s). 

Wet Bulb Globe Temperature 
(WBGT) measurements will be 
performed routinely during hot 
weather. 

Physiological monitoring (pulse & 
tenperanrre) will begin when WBGT 
exceeds 78'F. 

.... ............... * .... . ....................... 

Personal Training 
Protective Requirements 
Equipment 

All PPE identified in 
Section 1.0 

Hearing protection 
where noise levels 
exceed an 8 hr TWA 
of 85 decibels. 

Leather gloves when 
working with sharp 
tools. 

UL listed and FM 
approved ~ I O V U  
when performing hot 
work 

Other PPE as 
specified in Material 
Safety Data Sheeu, 
Safe Work Plans. 
Radiological Work 
Permits. or other 
work documents. 

Anticantamination 
clothing. if required 
by FDF Radiological 
Control. 

Orange safety vest 
is required when 
working around 
heavy equipment. 

Fall protection (full 
body harness and 
lanyard) required 
when exposed to fall 
hazards. 

Clothing suitable for 
ambient conditions. 

........................... I 

All training identified in 
Section 1 .O 

Review of Material Safety 
Data Sheet (MSDS) prior 
to using hazardous 
chemicals. 

Portable fire extinguisher 
training. 

Rad Worker II mining 
will be required if 
radioactive contamination 
above Controlled Area 
limiu is encountered. 

Safety mining on L e  
signs and symptoms of 
heat suess 

Personnel who are 
exposed to fall hazards 
shall be trained in 
accordance with the IT 
WPRAP Fall Protection 
Program. 

Personnel shall be 
oriented on 
therequiremenu specified 
in FDF approved lift 
plans, prior to 
implementing such plans. 

Medical Monitoring 
& 

Surveillance Requirements 

All requirements identified in Section 
1 .o 
Medical surveillance in accordance 
with the IT WPRAP Heat Stress 
Program. 

Medical surveillance in accordance 
with the IT WPRAP Hearing 
Conservation Program. 

I 

Administrative 
& 

Engineering Control 
Measures 

All measures identified in Section 1.0 

Compliance with FDF Radiological 
Work Permits. (If used) 

Compliance with FDF approved lift 
plans. 

The IT WPRAP Heat Stress Program 
will be implemented when the WBGT 
temperature exceeds 78'F. 

The IT WPRAP Hearing Conservation 
Program will be implemented when 
L e  noise level excuds an 8 hour 
Time Weighted Average W A )  of 
85 decibels. 

Existing structures shall be protected 
from damage or displacement. 

Dust control measures. such as 
watering roadways, will be 
implemented as necessary. 

Ladders will not be used within IO 
feet of electrical lines. 

Open excavations shall bemarked with 
a physical barrier and signs. 

Ladders extended more than 6 feet 
shall be secured prior to use: 

All ladders shall be inspected in 
accordam with the IT WPRAP 
Portable Ladder Safety Program. 

Outdoor activities will be suspended 
when one or more of the following 
conditions occur: 

Lightning 
Heavy persistent rain 
Wind gusts of 25 mph or greater 

will stop elevated work and crane 
work. ,.............. .. ... . .. .. .. ... .. .. .. ... .. .... . . .. 

FDF Site Work 
Permit 

IT WPRAP Hot 
Work Permit 

FDF approved 
Lift Plans 

All procedures identified in Section 
I .o 

Stockpiles of satisfactory and 
unsatisfactory materials will be 
located as directed by FDF. 

a 
e 
w 

a 
e 
w 

The requirements of this document are based upon current conditiom andlor operations in areas near the planned construction zone. This document is to be used as an aid in conjunction with the Project Specific Health and Safety Plan to assist the workers in understanding the safety requirements of the 
project. 



Health & Safety Requirements Matrix 

Hazard 
Identification 

Activity 
(Task) - 

Scetlon 3.0 

Rocm 
Fncllltla 
ConstNalon 

Subtask D 

Instnllntlon 
of UlllltIB 

0 
0 
0 w 
F 
P 

Frequency & Type of Air 
and Personnel Monitoring 

Required 

FDF Site Work 
Permit 

IT WPRAP Hot 
Work Permit 

All hazards identified 
in Section I .O 

Radiological Hazards: 

Pouible radiological 
contamination when 
performing work in a 
Controlled Area. 

Physical Hazards: 

*Noise hazard 
*Flammable material 

*Chemical hazards 
*Heat stress hazards 
'Heavy equipment 
hazards 
*Hand & power tool 
hazards 

'Overhead hazard 
*Traffic hazard 
*Hot work hazards 
*Electrical hazards 
*Compressed gas 
hazards 
'Fall hazards 
*Fire hazard 
'Ladder hazards 

hazards 

All procedures identified in Section 
I .o 

Stockpiles of satisfactory and 
unratisfactory materials will be 
located as direct+ by FDF. 

Personal 
Protective 

Equipment - 
All PPE identified in 
Section 1.0 

Hearing protection 
where mise levels 
exceed an 8 hr TWA 
of 85 decibels. 

Leather glover when 
working with sharp 
tools. 

UL listed and FM 
approved gloves 
when performing hot 
work 

Chemical resistant 
gloves when 
working with 
hazardous 
chemicals. 

Other PPE as 
specified in Material 
Safety Data Sheeu. 
Safe Work Plans. 
Radiological Work 
Permiu. or other 
work documenu. 

Antisontamination 
clothing. if required 
by FDF Radiological 
Control. 

Orange safety vest 
is required when 
working around 
heavy equipment. 

Fall protection (full 
body harnur and 
lanyard) required 
when exposed to fall 
hazards. 

Clothing suitable for 
ambient conditions. 

Training 
Requirements 

All mining identified in 
Section 1.0 

Review of Material Safety 
Dam Sheet (MSDS) prior 
to using hazardous 
chemicals. 

Portable fire extinguisher 
training. 

Rad Worker I I  mining 
will be required if 
radioactive contamination 
above Controlled Area 
limiu is encountered. 

Safety training on the 
signs and symptoms of 
heat stress 

Personnel who are 
expored to fall hazards 
shall be trained in 
accordance with the IT 
WPRAP Fall Protection 
Program. 

~~ 

Medical Monitoring 
& 

Surveillance Requirements 

All requirements identified in'lection 
1 .o 

Medical surveillance in accordance 
with the IT WPRAP Heat Stress 
Program. 

Medical surveillance in accordance 
with the IT WPRAP Hearing 
Conservation Program. 

.. .... .. .... .......................... .. .. ...... . 

Administrative 
& 

Engineering Control 
Measures 

All measures identified in Section 1.0 

Compliance with FDF Radiological 
Work Permiu. (If used) 

The IT WPRAP Heat Stress Program 
will be implemented when the WBGT 
temperature exceeds 78'F. 

The IT WPRAP Hearing Conservation 
Program will be implemented when 
the noise level exceeds an 8 hour 
Time Weighted Average (TWA) of 
85 decibels. 

Existing structures shall be protected 
from damage or displacement. 

Ladders will not be used within IO 
feet of elecvical lines. 

open  excavations shall bemarked with 
a physical barrier and signs. 

Ladders extended more than 6 feet 
shall be secured prior to use: 

All ladders shall be inspected in 
accordance with the IT WPRAP 
Portable Ladder Safety Program. 

Outdoor activities will be suspended 
when one or more of the following 
conditions occur: 
* Lightning 
9 Heavy persistent rain 
9 Wind gusts of 25 mph or greater 
will stop elevated work and crane 
work. 

Permit(s) Decontamination 

Disposal Procedures 

The requirements of this document are baxd  upon current conditions andlor operations in areas near the planned COnSlfUCliOn Mne. This document is to be used as an aid in conjunction with the Project Specific Health and Safety Plan IO assist the workers in understanding the safety requiremenu of the 
project. 
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Health & Safety Requirements Matrix 

Hazard 
Identification 

Activity 
CrmW - 

S a l o n  4.0 

Construalon 
of Portable 
struaum 
(Laundry, 
Respirator 
wash, Admln. 
om=. 
SubtPsk A: 

InstallatIan of 
Portable 
Structum 

0 
0 
0 
0 
P N 

.................... 

Frequency & Type of 
and Personnel MoNtoi 

Required 

All hazards identified 
in Section 1.0 

Radiological Hazards 

Possible radiological 
contamination when 
performing work in a 
Controlled Area. 

Physical Hazards: 

*Noise hazard 
*Flammable material 
hazards 
'Hazardous chemicals 
*Heat stress hazards 
*Hand & power tool 

*Traffic hazard 
*Hot work hazards 
*Electrical hazards 
*Fall hazards 
*Fire hazard 
'Ladder hazards 

hazards 

i 

All monitoring identified in Sect 
I .o 

Radiological monitoring will be 
performed by FDF Radiologica 
Control in order to show whethe 
not contamination is  uncovered ( 
excavation. 

The I T  WPRAP Safety & Healtl 
Representative will use a sound 
meter to determine noise levels i 
work area(s). 

Wet Bulb Globe Temperature 
(WBGT) measuremenu will be 
performed routinely during hot 
weather. 

Physiological monitoring (pulse 
temperature) will begin when W 
exceeds 78'F. 

Personal 
Protective 

Equipment - 
All PPE identified in 
Section 1.0 

Hearing protection 
where noise levels 
exceed an 8 hr TWA 
of 85 decibels. 

Leather gloves when 
working with sharp 
tools. 

UL listed and FM 
approved gloves 
when performing hot 
work 

Chemical resistant 
~IOVCS when 
working with 
hazardous 
chemicals. 

Other PPE as 
specified in Material 
Safety Data Sheets. 
Safe Work Plans, 
Radiological Work 
Permits, or other 
work documents. 

Anticontamination 
clothing. if required 
by FDF Radiological 
Control. 

Orange safety vest 
is required when 
working around 
heavy equipment. 

Use of a Safety 
Monitoring System 
or full body harness 
and lanyard are 
required when 
exposed to fall 
hazards. 

Clothing suitable for 
ambient conditions. ............................ 

Training 
Requirements 

Al l  training identified in 
Section 1.0 

Review of Material Safety 
Data Sheet (MSDS) prior 
to using hamdous 
chemicals. 

Portable fire extinguisher 
training. 

Rad Worker II training 
will be required if 
radioactive contamination 
above Controlled Area 
limits Is encountered. 

Safety mining on the 
signs and symptoms of 
heat stress 

Personnel who are 
expoled to fall hazards 
shall be trained in 
accordance with the IT 
WPRAP Fall Protection 
Program. 

Medical Monitoring 
& 

Surveillance Requirements 

All requiremenu identified in Section 
1 .o 

Medical surveillance in aeeqrdance 
with the I T  WPRAP Heat Stress 
Program. 

Medical surveillance in accordance 
with. the I T  WPRAP Hearing 
Conservation Program. 

............................................... 

Administrative 
& 

Engineering Control 
Measures 

Al l  measures identified in Section 1.0 

Compliance with FDF Radiological 
Work Permits. (If used) 

The IT WPRAP Heat Stress Program 
will be implemented when the WBGT 
temperature exceeds 78'F. 

The I T  WPRAP Hearing Conservation 
Program will be implemented when 
the noise level exceeds an 8 hour 
Time Weighted Average (TWA) of 
85 decibels. 

Existing structures shall be protected 
from damage or displacement. 

Ladders will Rbt be used within IO 
feet of electrical lines. 

ladders extended more than 6 feet 
shall be secured prior to use: 

All ladders shall be inspected in 
accordance with the I T  WPRAP 
Portable ladder Safety Program 

Outdoor activities will be suspended 
when one or more of the following 
conditions occur: 

Lightning 
9 Heavy persistent rain 

will stop elevated work and crane 
work. 

Wind BUSIS of 25 mph or greater 

Permit@) - 
FDF Site Work 
Permit 

I T  WPRAP Hot 
Work Permit 

Decontamination 
& 

Disposal Procedures 

Al l  procedures identified in Section 
I .o 

Stockpiler of satisfactory and 
umatisfactory materials will be 
located as directed by FDF. 

The requirements of this document are based upon current conditions andlor operations in areas near the planned construction wne. This document,is to be used as an aid in conjunction with the Project Specific Health and Safety Plan to assist the workers in understanding the safety requiremenu of the 
project. 



Health & Safety Requirements Matrix 

Training 
Requirements 

I - 1  I 
Medical Monitoring 

& 
Surveillance Requirements 

Pennit(s) 

S a l o n  4.0 

ConsIructlon 
of Portable 
SlrUdUreS 
(Laundry, 

omm. 
Raplntor 
wash, Admin. 

Subtask B: 

Installation of 
UlllilIe5 

0 
d 
0 w 
F 
0 

Decontamination 
& 

Disposal Procedures 

All hazards identified 
in Section I .O 

Radiological Hazards: 

Possible radiological 
contamination when 
performing work in a 
Controlled Area. 

Physical Hazards: 

*Nois hazard 
*Flammable material 
hazards 
'Hazardous chemicals 
*Heat stress hazards 
*Hand &power tool 
hazards 

'Traftic hazard 
*Hot work hazards 
'Electrical hazards 
*Fall hazards 
*Fire hazard 
*Ladder hazards 

Activity 
(Tasks) 

All monitoring identified in Section 
I .o 

Radiological monitoring will be 
performed by FDF Radiological 
Control in order to show whether or 
rmt contamination is  uncovered during 
excavation. 

The I T  WPRAP Safety & Health 
Representative will use a sound level 
meter to determine noise levels in the 
work area(s). 

Wet Bulb Globe Temperature 
(WBGT) measurements will be 
performed routinely during hot 
weather. 

Physiological monitoring @ulse & 
temperature) will begin when WBGT 
exceeds 78'F. 

Hazard Frequency & Type of Air Personal 
Identification and Personnel Monitoring Protective 

Required Equipment 

All PPE identified in 
Section 1.0 

Hearing protection 
where noise levels 
exceed an 8 hr TWA 
of 85 decibels. 

Leather ~IOVW when 
working with sharp 
tmls. 

Chemical resistant 
gloves when 
working with 
hazardous 
chemicals. 

UL listed and FM 
approved glover 
when performing hot 
work 

Other PPE BI 

specified in Material 
Safety Data Sheets. 
Safe Work Plans, 
Radiological Work 
Permits. or other 
work documents. 

Anti-contamination 
clothing. i f  required 
by FDF Radiological 
Control. 

Orange safety vest 
is required when 
working around 
heavy equipment. 

Use of a Safety 
Monitoring System 
or full body harness 
and lanyard are 
required when 
exposed to fall 
hazards. 

Clothing suitable for 

All training identified in 
Section 1.0 

Review of Material Safety 
Data Sheet (MSDS) prior 
IO using hazardous 
chemicals. 

Ponable fire extinguisher 
training. 

Rad Worker I1 training 
will be required if 
radioactive contamination 
above Controlled Area 
limits is encountered. 

Safety training on the 
signs and symptoms of 
heat rtress 

Personnti who are 
exposed to fall hazards 
shall be trained in 
accordance with the I T  
WPRAP Fall Protection 

All requirements identified in Section 
I .o 

Medical surveillance in accordance 
with the IT WPRAP Heat Stress 
Program. 

Medical surveillance in accordance 
with the IT WPRAP Hearing 
Conservation Program. 

Administrative 
& 

Engineering Control 
Measures 

Ail measures identified in Section 1.0 

Compliance with FDF Radiological 
Work Permits. (If used) 

The IT WPRAP Heat Stress Program 
will be implemented when the WBGT 
temperature exceeds 78'F. 

The IT WPRAP Hearing Conservation 
Program will be implemented when 
the mise level exceeds an 8 hour 
Time Weighted Average ( I W A )  of 
85 decibels. 

Existing structures shall be protected 
from damage or displacement. 

Ladders will not be used within IO 
feet of elwtrical lines. 

Ladders extended more than 6 feet 
shall be secured prior 10 use: 

All ladders shall be inspected in 
accordance with the IT WPRAP 
Portable Ladder Safety Program. 

Outdoor activities will be suspended 
when one or more of the following 
conditions occur: 

Heavy persistent rain 
9 Wind gusts of 25 mph or greater 
will stop elevated work and crane 
work. 

Lightning 

........ .... * ....... ....... ...................... 

FDF Site Work 
Permit 

IT WPRAP Hot 
Work Permit 

.. .. ...... . .. ... ...... , 

All procedures identified in Section 
1.0 

Stockpiles of satisfactory and 
unsatisfactory materials will be 
located as directed by FDF. 

The requirements of this document are based upon current conditions andlor operations in areas near the planned construction zone. This document i s  to be used as an aid in conjunction with the Project Specific Health and Safety Plan to assist the workers in understanding the safety requiremenu of the 
project. 
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Activity 
(Task) 

SecIlon 5.0 

P- 
Faclllty Tau 

Subtask A: 

Dryer Testlng 

Hazard 
Identification 

0 
0 
0 
0 
P 
R 

All hazardr identified 
in Section 1.0 

Radiological Hazards: 

Possible radiological 
contamination when 
performing work in a 
Controlled Area. 

Physical Hazards: 

'Noise hazard 
*Flammable material 

'Chemical hazards 
*Heat stress hazard 
*Hand & power tool 

hazards 
*Electrical harards 
*Fall hazards 
*Fire hazard 
*Ladder hazards 

hazard 

..................... I ................................ . 

Frequency & Type of Air 
and Personnel Monitoring 

Required 

~~ ~ ~ 

Al l monitoring identified in Section 
I .o 

Radiological monitoring will be 
performed by FDF Radiological 
Control in order to show whether or 
not contamination present at the 
jobsite. 

The IT WPRAP Safety & Health 
Representative will use a sound level 
meter to determine noise levels in the 
work area(s). 

Wet Bulb Globe Temperature 
(WBGT) mearuremenu will be 
performed routinely during hot 
weather. 

Physiological monitoring @ulse & 
temperature) will begin when WBGT 
exceeds 78'F. 
As determined by regulatory 
requiremntsder 

The I T  WPRAP Safety & Health 
Represenlaive will test to ensure that 
workers are not exposed to a 
hazardous concentrations of carbon 
monoxide while operating and 
working around heavy equipment 
inside of the Soil Preparation 
Building. 

.... .. .. ..... .... . .. .. . . .. . ............ .......... 

Personal 
Protective 

Equipment 

All PPE identified in 
Section 1.0 

Hearing protection 
where noise levels 
exceed an 8 hr , W A  
of 85 decibels. 

Leather gloves when 
working with sharp 
tools. 

Chemical resistant 
gloves when 
working with 
hazardous 
chemicals. 

Other PPE as 
specified in Material 
Safety Data Sheets. 
Safe Work Plans. 
Radiological Work 
Permits. or other 
work documents. 

Anti-conlamination 
clothing. if required 
by FDF Radiological 
Control. 

Orange safety vest 
is  required when 
working around 
heavy equipmcnt. 

Full body harness 
and lanyard are 
required when 
exposed to fall 
hazards. 

Clothing suitable for 
ambient conditions. ,.. . ............... .. .... ... 

Health & Safety Requirements Matrix 

Training 
Requirements 

All training identified in 
Section 1.0 

Review of Material Safety 
Data Sheet (MSDS) prior 
to using hazardous 
chemicals. 

Portable fire extinguisher 
training. 

Rad Worker I I  training 
will be required if 
radioactive contamination 
above Controlled Area 
limits is  encountered. 

Safety mining on the 
signs and symptoms of 
heat SVLIS 

Personnel who are 
exposed to fall hazards 
shall be mined in 
accordam with l e  IT 
WPRAP Fall Protection 
Program 

Medical Monitoring 
& 

Surveillance Requirements 

Al l  requiremenu identified in Section 
1.0 

Medical surveillance in accordance 
w i l  the IT WPRAP Heat Stress 
Program. 

Medical surveillam in accordance 
with the IT WPRAP Hearing 
Convrvation Program. 

~~ 

Administrative 
& 

Engineering Control 
Measures 

All measures identified in Section 1.0 

Compliance with FDF Radiological 
Work Permits. (If used) 

The IT WPRAP Heat Stress Program 
will be implemented when the WBGT 
temperature exceeds 78'F. 

The IT WPRAP Hearing Conservation 
Program will be implemented when 
the noise level exceeds an 8 hour 
Time Weighted Average ( W A )  of 
85 decibels. 

Dust control measures, such as 
misting dryer discharges. 

Ladders will not be used within IO 
feet of electrical lines. 

Ladders extended more than 6 feet 
shall be secured prior to use: 

All ladders shall be inspectcd in 
accordance with l e  I T  WPRAP 
Portable Ladder Safety Program. 

Outdoor activities will be suspended 
when one or more of the following 
conditions occur: 

Lightning 
9 Heavy persistent rain 
a Wind gusts of 25 mph or greater 
will stop elevated work and crane 
work. 

Permit(s) - 
FDF Site Work 
Permit 

Decontamination 
& 

Disposal Procedures 

All procedures identified in Section 
I .o 

1 

The requirements of this document are based upon current conditions andlor operations in a r m  near the planned construction zone. This document is  to be used ar an aid in conjunction with the Project Specific Health and Safety Plan to assist the workers in understanding the safety requirements of the 
project. 



e 

Personal 
Protective 

Equipment 

e 

Training 
Requirements 

Health & Safety Requirements Matrix 

Activity Hazard 
flasks) Identification 

Section 5.0 

P l w m  
Faclllly Tests 

Subtatk B: 

Laboratory 
Performana 
Testing 

All hazards identified 
in Section I .O 

Radiological Hazards: 

Work with radioactive 
sources. 

Physical Hazards: 

*Flammable malerial 

*Chemical hazards 
'Hand & power tool 

hazards 
*Electrical hmrds 
*Fall hazards 

hamd 

I I 
Frequency & Type of Air 
and Personnel Monitoring 

Required 

All monitoring identified in Section 
I .o 

Radiological monitoring may be 
performed by FDF Radiological 
Control in order to show whether or 
not contamination present at the 
jobsitc. 

The IT WPRAP Safety & Hcalth 
Representative will conduct surveys at 
necessary to ensure that workers are 
1)ot exposed IO hazardous chemicals at 
levels which exceed SO% of the 
applicable TLV. PELor other action 
level. 

Steel toed leather 
safety shoes. 

Safety glasu with 
side shields. 

Lather ~IOVU when 
working with sharp 
IWIS. 

Chemical resistant 
~IOVU when 
working with 
hazardous 
chemicals. 

Other PPE ac 
specified in Material 
Safety Data Sheeu. 
Safe Work Plaru. 
Radiological Work 
Permiu. or other 
work daumenu. 

Antiantamination 
clothing. i f  required 
by FDF Radiological 
Control. 

All training identified in 
Section 1.0 

Review of Material Safety 
Data Sheet (MSDS) prior 
to using hazardous 
chemicals. 

Ponable fire extinguisher 
training. 

Medical Monitoring 
& 

Surveillance Requirements 

Administrative 
& 

Engineering Control 
Measures 

All requiremenu identified in Section I All meacures identified in Section 1.0 
I .o 

Decontamination 
& 

Disposal Procedures 

Permit(s) 

FDF Site Work 
Permit 1.0 

All procedures identified in Section 

.. .. ... .. .. .. ... ... . . . . .. ........ ... . ... .. .. . .. . . . 
The requiremenu of this document are based upon current conditions andlor operations in a r m  near the planned construction zone. This document is to k used at an aid in conjunction with the Project Specific Health and Safety Plan to assist the workers in understanding the safety requiremenu of the 
project. 

0 
0 
0 
CJ 
P u 





ATTACHMENT B 

POHASP ACKNOWLEDGMENT FORM 

000326 



ACKNOWLEDGEMENT FORM 
' PRE-OPERATIONALHEALTH & SAFETY PLAN 

WASTE PITS REMEDIAL ACTION PROGRAM 

The undersigned individuals have been oriented on the requirements of the Pre-operational 
Health & Safety Program for the Waste Pits Remedial Action Project and understand and agree 
to abide by the provisions of the Plan. 

FAME (PRINT) SIGNATURE DATE 
SSN OR 
BADGE NO. 

000317 
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