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December 15,1999 

Mr. Johnny Reising 
U.S. Department of Energy, Fernald Area Office 
P.O. Box 538705 
Cincinnati, OH 45253-8705 

Re: PERMANENT LEACHATE TRANSMISSION SYSTEM 

Dear Mr. Reising: 

The Ohio Environmental Protection Agency agrees that your\ letter DOE-0043-99 is an 
accurate record of the presentations and agreements made at the September 2, 1999 
meeting. At that time we agreed to limit formal regulatory review to only the 90% design 
package and to limit our review time to three weeks. 

There are two milestones for completion of construction; December 31, 2000 for 
completion of the permanent Leachate Transmission System (PLTS) through Cell 5, and 
December 31,2001 for remainder of the System from Cell 6 to the Permanent Lift Station 
(PLS). Cells 8 and 9 are not currently predicted to be needed and this time table assumes 
that they will not be built. 

Replacement of the existing interim LTS is of utmost importance to Ohio EPA. During the 
design and review of the interim LTS, such a long operational life was not expected. 
Should DOE fail to meet either of the above milestones, waste placement in the OSDF 
shall be halted until the specific phase has been turned over to operations. 

Additionally, Ohio Environmental Protection Agency requires that a leachate management 
plan be developed to route leachate to the PLS during final tie in of the interim LTS to the 
PLTS. This plan should include provisions to independently monitor leachate volumes 
from the individual cells. 
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If you have any questions, please contact Tom Ontko or me. 

Since rely, 

Thomas A. Schneider 
Fernald Project Manager 
Office of Federal Facilities Oversight 

cc: Jim Saric, U.S. EPA 
Terry Hagen, FDF 
Mark Shupe, HSI GeoTrans 
Francie Hodge, Tetra Tech EM Inc. 


