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1.0 INTRODUCTION 

1.1 PURPOSF, 

This project specific plan (PSP) has been developed to evaluate attainment of the &-Site Disposal 

Facility (OSDF) waste acceptance criteria (WAC) for soil contained in three miscellaneous stockpiles in 

Remediation Area 3A, as required by the Sitewide Excavation Plan (SEP) and the WAC Attainment Plan 

for the OSDF. The stockpile locations are shown on Figure 1-1. The sampling strategy presented in this 

PSP includes random and biased physical sampling throughout the stockpile and real-time gamma 

spectrometry measurements ov& the stockpile surfaces. This approach is identical to the WAC 

attainment sampling performed on other stockpiles in Area 3A. 

Characterization of these stockpiles is necessary prior to excavation to evaluate WAC attainment. 

Following characterization, layered excavation will be conducted and each 3kl-foot lift will be real-time 

scanned with sodium iodide (NaI) or high-purity germanium (HPGe) detector measurements. 

This PSP hlfills the requirements of the SEP and the WAC Attainment Plan for the OSDF for 

developing predesign investigation plans and for documenting the justification for selection of 

stockpile-specific WAC constituents of concern (COCs). The data generated under this PSP will be used 

to 1) demonstrate that soil meeting the OSDF WAC may be bulk excavated and placed in the OSDF, 

2) identify areas of soil which exceed the OSDF WAC, if any, and 3) determine the excavation approach 

to these stockpiles. 

1.2 STOCKF'I[LETORIES 

Stockpile HIS-008 is located southeast of Building 64 and consis& of approximately 72 cubic yards of 

soil and debris. Stockpile MA-006 is located southeast of the former KC-2 Warehouse and north of the 

Impacted Material Haul Road. It consists of approximately 210 cubic yards of soil and gravel. The 

origin of these stockpiles is not known and there are no associated historical data. 

Stockpile BPW-005 is located in the northern portion of the old Coal Pile area and consists of 

approximately 460 cubic yards of coal, soil, gravel, and concrete pieces. This pile was created in 1998 

fiom material generated during the decontamination and dismantlement of the Boiler Plant and fiom 

dredging the Coal Pile runoff basin. The majority of the existing data on this pile were collected fiom 

FERM3PSPUAMISCSPUAMISCSP-RvlUune 29.2000 (1:40 PM) 1-1 
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Constituent 

Neptunium-23 7 

Strontium-90 

the area of the Boiler Plant between 1989 and I 993, with a small portion being collected in 1999 during 

Area 3A predesign activities. These data for the WAC COCs are presented in Appendix C. 

WAC Limit Highest Detected Level at the Site 

,3.12x I09pCi/g 37.2 pCi/g 

5.67 x 10" pCi/g 47.6 pCi/g 

1.3 D E T E m m O N  OF STOCKPn .E-SPEmIC WAC COCS 

The OSDF WAC Attainment Plan requires that all 18 WAC COCs and Resource Conservation and 

Recovery Act (RCRA) toxicity characteristic COCs be considered when sampling is conducted on 

stockpiles. The following discussion evaluates these constituents and proposes the final list of WAC 

attainment COCs for each miscellaneous stockpile. . .  

1 ii:.. n,,;. . . . .  .,. , -  . . . . : . . I  . , , .  .. . .. - . . -  . ~ 

. ._.  . 
_.. . , . -  . .  . . \!< !! 

. -  ..... . . . . .  L . < . t  . .  . ? : . * , . . ~  , . ,. . . - . . . . . . .  ' '1 

A number of constituents have OSDF WAC limits that are much higher than detected levels at the site. 

These include the following: 

Boron 

Mercury 

1,040 m a g  36 mgfl<g 

56,000 mgkg 130.9 mgkg 

1- Carbazole I ~~ 7.27 x lo4 mgkg I 89 mgkg 

Because the highest site activities or concentrations for these constituents are significantly lower than the 

OSDF WAC limits, these constituents will not be WAC COCs for any of the miscellaneous stockpiles. 

1.3.1 -3A-006 

Because there are no existing data on MS-008 and A3A-006 and the origin of the piles is unknown, 

samples fiom the piles will be analyzed for the 111 list of WAC COCs (excluding the five eliminated 

above) and RCRA toxicity characteristic leaching procedure (TCLP). The practical quantitation limits 

(PQL) for two of the WAC COCs, 4-nitroaniline and bis(2-~hloroisopropyl)ether, are well above the 

WAC established for these two compounds. Since it is not feasible with current analytical methods to 

achieve detection limits at the WAC established for these two semi-volatile organic compounds 

(SVOCs), the default WAC attainment values for 4-nitroaniline and bis(2-chloroisopropy1)ether will be 

the EPA Contract Laboratory Program contract required detection limits of 830 micrograms per 

FER\A3PSPUAMISCSPUAhtISCSF'-RvlUunc 29.2000 (I :40 PM) 1-2 
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kilogram (pgkg) and 330 pg/kg, respectively. Table 1-1 presents the complete list of stockpile-specific 

WAC COCs for stockpiles HIS-008 and A3A-006. 

1.3.2 ile BPW-005 

The existing data on stockpile BPW-005 are presented in Appendix B and consist mainly of samples that 

were collected fiom the Boiler Plant area during the RVFS and analyzed for organics, radionuclides, 

metals, and RCRA TCLP. No results exceeded the OSDF WAC, and all but the total uranium results 

were several orders of magnitude lower than the WAC limits. Likewise, the TCLP results were 

Si-@ifkhntly lower than the regulatory limit for toxicrty characteristic waste. However, there w a s  ,only 

one sample analyzed for technetium-99, a widespread contaminent at the site. Based on’these existing 

data, samples fiom BPW-005 will be analyzed for total uranium and technetium-99 only. These COCs 

are listed on Table 1 - 1. 

1.4 SCOPE 

Under this PSP, real-time measuremen& and physical sampling will be performed on Stockpiles 

HIS-008, A3A-006, and BPW-005 to identify and bound soil with contaminant concentrations above the 

OSDF WAC. * Following review of the sample results, additional samples may be collected beyond those 

identified in this PSP if the extent of above-WAC material has not been adequately bound. In this 

situation, a variance to this PSP will be written. Sampling activities canied out under this PSP will be 

performed in accordance with the Sitewide Comprehensive Environmental Response, Compensation, and 

Liability Act (CERCLA) Quality Assurance Project Plan (SCQ), the SEP, the WAC Attainment Plan for 

the OSDF, and Data Quality Objectives (DQO) SL-048, Revision 5 (see Appendix A), and 

DQO SL-055, Revision 0 (see Appendix A). 

1.5 KEY PROJECT PERSONNEL 

Team members responsible for coordination of work in accordance Gth  this PSP are listed in Table 1-2. 

FER\A~PSPUAMISCSPUAMISCSP-RVIUUIIC 29.2000 (1 :40 PM) 1-3 
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A3A-006 BPW-005 

Total Uranium Total Uranium 

Technetium-99 Technetium-99 

Bromodichloromethane 

TABLE 1-1 
STOCKPILE-SPECIFIC CONSTITUENTS OF CONCERN 

i:.__- . , ! r12iD-i~~*oTo~.the~ne.. i!' I' I/ ..: ,! 

Tetrachloroethene 

. Trichloroethene 

. _  
.,.; . : , . 1 , 2 - D i c h l o r o ~ t h ~ ~ ~  : j j !  ,Jii:ei , , , ' . - .  , . . . .... . t : ~ . i . ! < X !  . .  .. . 

Tetrachloroethene 

Trichloroethene 
~ 

Cloroethane 

Vinyl Chloride 

Alpha-chlordane 

Toxaphene 

Carbazole 

4-Nitroaniline 

Bis(2-chloroisopropy1)ether 

TCLP 

~ r- Cloroethane 

Vinyl Chloride 

Alpha-chlordane 

Toxaphene 

Carbazole 

4-Nitroaniline 

Bis(2-chloroisopropy1)ether . 

TCLP 

1,l -Dichloroethene I 1,l -Dichloroethene 
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Title Primary 

TABLE 1-2 
KEY PROJECT PERSONNEL 

Alternate 

Real-Time Characterization Lead Joan White 

Field Sampling Lead 

Surveying Lead ' . r .  -. 

Tom Buhrlage . . .  
. .  . . . . . . . .  . -  . . . . . . .  . .  

. .  , .. i :  , - . , .~ . . . . .  .- . , - .  9,;;: :;,I&, sChwiig'''.' 

1 DOE Contact 

Waste Acceptance Organization (WAO) 
Stocbile Contact 

Rob Jade  

Linda Barlow 

Kathi Nickel 

Data Management Lead 

Field Data Validation Contact 

Data Validation-Contact 

Quality Assurance Contact 

~~~ ~ I Area 3A Project Manager 

Bill Westerman Christine Messerly 

Jenine Rogers Jim Cross 

Jim Chambers . JimCross 

Reinhard Friske Mary Eleton 

Rich Abitz Jyh-Dong Chiou 

I Area 3A Characterization Lead Christine Messerly I Bill Westerman 

Dave Allen/Brian McDaniel 

Jim Hey 
. . .  ....... ~~~~ .. I ....... . . .  ........ Jih'Capannari . .  

chr is ta  Walls . .  . . . . .  

I FEMP Sample Management Office Contact 1 Audrey Hannum Chuck White 

Cam Sue Schaefer Krista Blades FACTSEED Database Management 
Contact 

Health and Safety Contact - .-Debbie Grant . . 

- . . . . . . . . . . . . . .  . . . . . . . . .  . . . .  .. 
Jeff Middaugh! 
Phillip Thomas 

. . . .  _ _  . . . . . . . .  . . . . . . . . . . .  -. ._____.._c.-._________... . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . .  ._ . ....... . . .  - . . . . .  ~ . .  

. ._ . . . . . . .  .... 
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2.0 SAMPLING STRATEGY 

2.1 DE-TION OF NUMBER OF S A M P J S  

In accordance with the SEP and OSDF WAC Attainment Plan, the number of samples determined to 

adequately characterize Stockpiles HIS-008, A3A-006, and BPW-005 is based on the current data set, the 

Operable Unit 5 (OW) Remedial InvestigationEeasibility Study (Rl/FS) sampling density in the Former 

Production Area, process knowledge of the stockpiles, and sampling density in previous soil stockpile 

sampling projects. Based on these requirements, a minimum of three samples each will be collected 

:' . ~~~-from--HIS~008,~and~A3-A-006,- and .... a minimum offour . samples fiom BPW-005. Alhamples will be 
........ ,,,.;, ;;: I ,I;;;- . . .  . ., . -. .. . . .  .. . . . . .  <-. . : .  . -  , - . - '  . - - _  ' -: ., . . .!. 

analyzed for the stockpile-specific COCs presented in Section 1.3. 

The sample density for these stockpiles translates to an average of one sample per 82 cubic yards, which 

is a higher density relative to the WAC attainment sampling activities performed for other soil piles 

@e., Stockpile 2, Stockpile 4 and the eastern section of Stockpile 1 had sample density of one sample per 

230 cubic yards, Area 1, Phase I West Impacted Soil Stockpile - _  had one sample per 420 cubic yards, and 

Removal Action 17 Stockpile 5 had one sample per 350 cubic yards). These piles have a higher 

sampling density to ensure that each pile has a statistically significant number of samples. 

_. _ _  

. . . . . . .  . -  . . . . . . . . .  .......... . . . . . . . . .  __  ..................... - . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

2.2 SE,UCTION OF SApu16pJ.E LOCiUXlNS 

. Sample locations and-depths .are.based-.on both-a combination of systematic gridrandom approach and . .  -. 

biased sampling at .the random. boring.1ocations. Aminimum of ten samples-will be collected from the 

stockpiles; other samples may be collected from the soil cores, depending on field bedgamma and 

photoionization detector (PID) readings (see Section 2.3,3.), Additional _surfa.ce soil samples may be 

collected based on scanning results fiom the NaI and HPGe detector systems (see Section 3.0). 

A systematic approach was used to establish a sample grid over the stockpile surface. The grid pattern 

was based on surface area and consists of three grid blocks on HIS-008 and A3A-006 and 4 grid blocks 

on BPW-005 of approximately equal size. A primary random sample location (northing and easting 

coordinate) and depth interval was selected within each block as shown on Figures 2-1 through 2-3. 

Secondary random sample locations and depths were also selected in the event that the primary sample 

cannot be taken. The primary and secondary random sample and depth intervals are presented in 

FER\A~PSPUAMISCSPUAMISCSP-RV~U~~~ 29.2000 (I :40 PM) 2- 1 
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i ill be recorded. 

m d i x  D. Sample locations will be surveyed (northing, easting, and elevation) and that information 

2.3 SAMPJ.E COJ,LECnONMET)IODS 

Samples will be collected using the Geoprobe" Model 5400 in accordance with procedure EQT-06, 

Geoprobe" Model 5400 B Operation and Maintenance, where locations support the safe operation of the 

Geoprobe" vehicle. Otherwise, hand augering or direct-push liner sampling will be conducted, in 

accordance with procedure SMPL-01, Solids Sampling. At each sampling location, the surface 

, vegetation within a 6-inch radius of the sample point yill be removed using a stainless steel trowel or by 

hand with clean nitrile gloves while taking care to minimize the removal of any soil. 

Soil samples will be collected from the 1-foot intervals identified in Appendix D. If additional volume is 

necessary, the sample interval may be extended an additional 6 inches.' If this is not possible 

(e.g., samples interval is at the bottom of the boring), then additional cores will be collected. The sample 

depth intervals will be recorded on the appropriate field documentation. 

' 

All borings will be taken completely through the soil pile, from the surface of the pile to a depth of 1 foot 

below the base of the pile, for field screening purposes. Estimated boring depths for each sample 

location are listed in Appendix D. I f  the prim& random sample location cannot be collected, the 
__-I- 

secondary random sample location will be selected. If refusal or resistance is encountered during the 

secondary soil boring location, additional borings within a 3-foot radius will be attempted to collect the 

specified samples. If this is necessary, borings will not be moved across grid lines. All encounters with 

subsurface debris will be noted in the field log in ordez-40 chyacterize the pile for debris content. All 

debris will be discarded from the sample volume. Disposition of excess soil and decontamination water 

will be determined by the Field Sampling Lead and the WAO stockpile contact. 

2.3.1 Geoprobe @ Methods 

A Geoprobe" Macro-Core sampler will be advanced in approximately 12 to 48-inch increments to collect 

:c target depth intervals for the soil samples specified in Appendix D. The Macro-Core collects a 

1.5-inch diameter soil core. Multiple cores may be collected at each sampling location (not to exceed 

1 foot apart) to obtain sufficient sample volume . .  for analysis or if complete sample recovery is not 

obtained. Borehole collapse will be monitored during core sampling to ensure minor sidewall slough is 

FERV\~PSPUAMISCSPUAMISCSP-RVIU~C 29,2000 (1:40 PM) 2-2 
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accounted for during coring and sample collection. If significant borehole collapse occurs, a closed-tube, 

piston-type core sampler (Macro-Core) will be employed which is closed during advancement to the 

sample interval, then opened to collect the discrete interval of interest. The Macro-Core sampling 

method will utilize a disposable plastic liner insert in which the soil core is recovered. 

2.3.2 Methods 

If Geoprobe@ accessibility is not possible, soil samples will be collected using a hand auger (typically 

3-inch diameter) or other methods in specified in SMPL-01. The hand auger will be advanced in 

approximately 1-foot increments down to the target depth intervals for the soil samples specified in 

Appendix D. As with core sampling, multiple holes at one sampling location (not to exceed 1 foot apart) 

may have to be augered to obtain sufficient volume for laboratory analysis. Borehole collapse will be 

monitored during core sampling to ensure sidewall slough is accounted for during augering and sample 

collection. The borehole will be manually collapsed following sample collection to eliminate the 

possibility of injury to workers. For shallow borings or surface samples, a direct-push liner may be used. 

Surface samples may be required as aresult of real-time radiological scanning, as discussed in 

Section 3.0. 

2.3.3 

Each boring location will be screened for volatile organic compounds (VOCs) using a PID and for 

radionuclides using a bedgamma (Geiger-Mueller) survey meter. Any concrete and debris will be 

removed from the samples to the extent practical prior to screening. 

. 

The entire length of each borink will be screened using a PID. For hand auger borings, each 1-foot push 

will be placed in a clean tray prior to PID screening. For Geoprobe@ cores, the core liners will be opened 

for PID screening. Any 1-foot sample interval with an above-background reading on the PID will be 

subjected to a headspace analysis in accordance with procedure EQT-04, Photoionization Detector. If 

the result of the headspace analysis is above 10 parts per million (ppm), the 1-foot sample interval will 

be submitted for total VOC analysis. If the entire boring is below background on the initial PID 

screening or if all headspace analysis results are less than 10 ppm, no biased sample will be collected 

from that boring for VOC analysis. If four or more consecutive 1-foot intervals have head-space analysis 

results above 10 ppm, the following samples will be sent to the lab: 

FERM3PSP~AMISCSPUAMISCSP-RvIUune 29.2000 (1:40 PM) 2-3 . .  . >  
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e The shallowest and deepest samples that exceeded 10 ppm head-space analysis in order 
to bound the area 

e The sample between the two bounding samples with the highest concentration from the 
head-space analysis ' .  If the samples between the two bounding intervals have the same head-space analysis 
results, randomly choose an interval. 

If biased VOC samples are being collected from a boring and if the designated random sample interval is 

not above background on the PXD scan or does not exceed 10 ppm head-space analysis, the biased sample 

intefvalwiil replace the-randbm'inter'ial for total VOC analysis only. All' other analytes &ill be collected 

from the designated random sample interval 

. . . ,._,:_ ._ . , . . I .  < . , )  s.,&.!; :-.: 

. .  . . .  

The entire length of the soil core, or the cuttings in the case of augering, ~ 1 1  be surveyed to determine 

the intervals with bedgamma readings above 400 corrected counts per minute (ccpm). The identified 

1 -foot intervals will be sampled and analyzed for total uranium only. If the entire soil core is found to be 

less than 400 ccpm, then no high-biased sample will be collected from that boring for total uranium 

analysis [Target ha ly t e  List (TAL) B]. Archive samples will be collected &om the 1-foot intervals 

above and below any sample intervals that are above 400 ccpm. If the interval above or below is already 

designated for sampling, then no additional archive sample will be necessary in that direction. In the 

event that biased sample intervals are above the total uranium WAC, the archive samples may be 

submitted for analysis in & attempt to vertically bound the contamination. Excess sample material 

collected for analysis and archive purposes will be returned to the stockpiles prior to completion of the 

soil pile excavation. All biased samples and associated analysis will be documented in a Variancaield 

Change Notice (VECN). 

2.3.4 Soil Sample Process' i r g  and 

The Geoprobe@ soil cores will be laid out on clean plastic, and the appropriate sample intervals will be 

separated from the core to obtain the necessary samples. Any debris (e.g., wood, concrete, metal) 

contained in a sample interval will be removed from the sample in the field. For hand augering sampling 

locations, the soil cuttings collected from the target sample interval will be placed in a clean tray prior to 

transfer to a sample container so that the interval can be screened with a PID as described in 

Section 2.3.3. VOC samples from hand augering locations will.be immediately placed in the sample 

container following screening. Sample volume and analysis information is summarized in Table 2-1. 
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Samples to be analyzed for radiological constituents and TCLP metals will be sent to the on-site 

laboratory for analysis. The VOC, SVOC, pesticide, TCLP VOC, and TCLP SVOC/pesticide/herbicide 

samples will be sent to .the Sample Processing Laboratory, where they will be prepared for shipment to 

an approved off-site laboratory. One alphaheta screening sample will be collected and analyzed on site 

for any sample interval being sent off site for analysis. The laboratories will analyze the samples for the 

appropriate TAL, as identified in Appendix B. 

2.4 W J  .E IDENTJFICATION 

All physical soil samples collected for laboratory analysis will be assigned a unique sample identifier, as 

listed in Appendix D. This identifier will consist of a prefix designating the area name (HIS-008, 

MA-006, or BPW-005) followed by the sample point number (1 through x), followed by a depth interval 

(one for a sample beginning at 0 feet, two for a sample beginning at 0.5 feet, etc.) followed by a letter 

designating the type of sample (“R” for radionuclides, “L” for VOCs, “S” for SVOCs, “P” for pesticides, 

“TL,” for TCLP VOC, “TS” for TCLP SVOC, pesticide, and herbicide, ‘W for TCLP metals, and 

“AB” €or alphaeta). For example: 

HIS-008-2-5-P is the sample collected from 2 to 3 feet below the surface at sample point 2 in 
HIS-008 and is being analyzed for pesticides. 

Biased samples collected as a result of PID and bedgamma surveys will have a “B” inserted after the 

depth interval. For example: 

HIS-008-2-8-B-R is a biased sample collected from 3.5 to 4 feet below the surface at sample 
point 2 in HIS-008 and is being analyzed for radionuclides. 

Any archive samples collected will be assigned a V“ suffix (e.g.,-HIS-OO8-2-8-B-R-V) to designate an 

archive. Trip blanks will be labeled with the area name and the suffix “TI3.” For example, HIS-008-TE32 

is the second tnp blank from HIS-008. 

If a boring location requires multiple borings due to subsurface refusal, or if a boring is moved after 

attempting the original location, the boring grid identifier will be designated with an alphabetic suffix 

(e.g., 7A, 7B, etc.) Therefore, a random sample collected during the third attempt at sample point 2 at 

HIS-008 would be HIS-008-2C-5-R. 
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2.5 E0-W DRCONT- 

Sampling equipment will be decontaminated before transporting to the sampling site. Additionally, 

equipment that comes into contact with sample media at the target sample interval must be 

decontaminated, including the core sampler cutting shoe, hand auger buckets, and other sample 

collection tools. All decontamination will be Level I1 decontamination as specified in SMPL-01. The 

core barrel portion of the core sampler will be wiped down between sample intervals and locations to 

remove visible soil or material. Decontamination of the core barrel will not be necessary because the 

core barrel will not come into contact with the sample when using a liner insert. 

. .  - . . , .  ,:. . 
. .:.i::. . : . i  .:_ . . : c ' i . : ? .  . ::. .,_/. . . ,  . .I. % . - .  i . . ,_ .  . ... _ _ _  . .  . - -. 

I __._ : i . L : >  :.... .. . . 

2.6 -J.ING.-AND SHIPPING .. . 

Samples will be processed in accordance with SMPL-0 1, to ensure that samples are documented properly 

and custody and sample integrity are maintained. All samples will be transported from the field to the 

on-site Sample Processing Laboratory. 
... .._. 

. . .  . . . . . .  

L 

. .  
-. . 

. .  
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i None 

~ H,SO, 

Cool to 4oc; 
pH <2 by HCI or 

N 

Total VOCs 
(TAL C) 

Solid 14 days 60-mL Septa 

with Teflon-lined lid 

fill container. to top 
widemouth glass (no head space) 

Total SVOCs 
(TAL D) 

'I 
' Solid - 14 days ' 

I4 days 

'*- 120-mL Septa Fill container 
widemouth glak 

with Teflon-lined lid 

120-mL widemouth '90g 
glass with 

Teflon-lined lid 

Total Pesticides 
(TAL E) 

TCLP VOCs 
VAL F) 

Solid 

Solid 14 days 

14 days 

6 months 

60-mL glass with 
Teflon-lined lid (no head space) 

8-02. glass with 300g* 
Teflon-lined lid 

fill container to top 

250-mL glass with 200g 
Teflon-lined lid 

TCLP SVOCd 
Pesticides/ 
Herbicides 
(TAL G) 

TCLP Metals 
(TAL H) 

Alphaeta Screen 

Solid 

Solid 

Solid 

Trip Blank Liquid 

12 months 250-mL widemouth NIA 
glass 
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TABLE 2-1 
SAMPLING AND ANALYTICAL REQUIREMENTS 

- 
ASL 

B 
- 

Required 
Sample Mass Container Time 

Sample 
Matrix Analyte Lab Preserve 

_ _ _ ~  

12 months I 2 5 0 ~ w i d e m o u t h  1 4og On-site None Total Uranium Solid 
Technetium-99 
(TALs A and B) 

Off-site B Cool to 4OC 

Offisite ,: B'' 

- 
B 

- 
B 

. ' ' Cool to 4OCC 

Off-site Cool to 4OC 

Off-site Cool to 4OC 

Off-site Cool to 4OC 

On-site Cool to 4OC 

On-site Any container 

with Teflon-lined lid 
Off-site 

NIA Archive Solid 

* One sample will require 900 grams for laboratory QC analysis. 
Note: Off-site samples will be recorded on a separate Chain of Custody form from the on-site samples. 
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3.0 REAL-TIME RADIOLOGICAL SCANNING 

The real-time WAC investigation of surface soil total uranium contamination in stockpiles HIS-008, 

A3A-006, and BPW-005 will be performed to cover as much of the stockpile surface as practical using 

the HPGe portable detectors or a mobile NaI detector, referred to as the Radiation Measurement System 

(RMS). The RMS can be the Radiation Tracking System (RTRAK), the Radiation Scanning System 

(RSS), or the Gator. The final aerial coverage will be documented and reported upon completion of the 

real-time measurement scanning. 

' L - 3 1  ..-> li, . h- - 

Real-time data gathered during this activity will be reported on an IIMS Data Group Form (FS-F-5157). 

The Characterization Lead and WAO representatives or designees will complete this form for each 

real-time measurement. The original forms and color maps will be placed in the WAO files. 

3.1 RADIATION MEASUREMENT SYSV,M S W G  COW- 

Real-time NaI detector system coverage using the RMS will be limited to safely accessible surfaces and 

will be as extensive as possible without jeopardizing worker safety. The real-time field team, supervisor, 

and project health and safety representative will jointly determine which areas are accessible based on 

field conditions at the time of measurements. 

The spectral acquisition time for the NaI detector will be set to 4 seconds and the data will be collected at 

a vehicle speed of 1 mile per hour. The onboard Global Positioning System (GPS) will be used to obtain 

positioning information with each detector measurement. The RMS scan data will be reviewed to 

determine if any single measurement exceeds 72 1 milligrams per kilogram (mgkg) total uranium, the 

trigger level established for NaI WAC measurements. If this trigger is exceeded, an HPGe measurement 

may be taken to confirm the RMS measurement, as discussed in Section 3.3. 

A minimum of two Troxler@ or Zeltex@ I n b e d  Moisture Meter soil moisture measurements will be 

collected per acre in the area covered by the RMS. These moisture measurements are necessary because 

spectral data from HPGe and RMS detectors need to be adjusted to take into account the soil moisture. If 

a moisture measurement cannot be taken due to the surface of the stockpile being covered with gravel or 

other non-soil material, a default moisture value of 20 percent will be used. 
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3.2 D G e  DETECTOR M E m m  

The HPGe portable detector systems will be used to obtain gamma measurements in those areas that 

cannot be safely accessed by the RMS but are accessible to the HPGe detector (e.g., steep side slopes). 

The objective of the HPGe measurements is to cover the areas of the pile that were not scanned by RMS, 

with the goal of covering as much of the surface of the pile as possible using real-time methods. 

The spectral acquisition time for the HPGe detector system will be set to 300 seconds (5 minutes). The 

detector height will be set at 1 meter above ground surface. All HPGe locations will be surveyed and 

marked. Each HPGe measurement will be identified as specified in Section 3.3. One Troxler@ or 

Zeltex@ Infiared Moisture Meter soil moisture measurement will be collected in each grid block covered 

by the HPGe measurements. If a moisture measurement cannot be taken, a default moisture value of 

20 percent may be used. 

One duplicate measurement will be taken for every 20 HPGe measurements collected for this project. 

The duplicate measurement will immediately follow the original measurement and will be conducted 

using the same detector with the same height and spectral acquisition time. 

The HPGe data will be reviewed to determine if any single measurement exceeds 400 mgkg total 

uranium, the trigger level established for 5-minute HPGe WAC measurements at a 1-meter height. If' 

this trigger is exceeded, an additional HPGe measurement at a lower detector height will be taken, as 

discussed in Section 3.3. 

3.3 D E m I I ' Q N G  NEED FOR ADDITIONAL 
If RMS scans or 1 -meter detector height HPGe measurements are greater than trigger level 

concentrations, confirmation and delineation will be required. This confirmation and delineation process 

is documented in Section 3.4 of the User Guidelines, Measurement Strategies, and Operational Factors 

for Deployment of In-Situ Gamma Spectrometry at the Fernald Site (Users Manual). The circumscribed 

boundary of the RMS or 1 -meter HPGe measurement above trigger limits will be located and marked 

(flags andlor stakes) on the surface of the stockpile by the Characterization and/or Survey Lead or 

designee. The location of the maximum activity will be identified in the field using a hand-held frisker 

or equivalent instrument. HPGe detectors will be used for all confirmation and delineation 

measurements. Confirmation measurements shall be made using detector heights of 15 cm and/or 3 1 cm 
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(depending on required field of view) and a spectral acquisition time of five minutes at the suspect 

above-WAC location to reliably determine above-WAC boundaries. If either confirmation measurement 

exceeds the trigger level of 928 mgkg, then the area exceeding the trigger level (i.e., above-WAC) shall 

be further delineated with the HPGe. The boundary of confirmed above-WAC material area shall be 

refined (delineated) using a detector height of 15 cm with a spectral acquisition time of 5 minutes on a 

2-meter triangular grid covering the entire area indicated by the detection and confirmation 

measurements. The limits of the above-WAC area will be defined by HPGe measurements that are lower 

than the HPGe WAC trigger levels. 

” -  L. - ‘k -=‘ L- 

Confirming and delineating the extent of contamination with 3 1-cm and 15-cm HPGe measurements is at 

the discretion of the Characterization Lead or designee. Conditions may arise which warrant a different 

decision process for defining the extent of contamination (ie., cost effectiveness, need for timely 

response, obvious discoloration in the soil, or other suspect above-WAC material may require physical 

sampling). The decision process for the unusual condition will be documented in applicable field 

activity logs and, if determined to be appropriate by the Characterization Lead or designee, with a 

VECN as described in Section 4.4. 

Duplicate measurements will be performed in the same manner described in Section 3.2, one per 

20 measurements taken. 

3.4 WAL-TIME MF.ASUREMENT IDENTIFIWON 

The data from each run of the RMS will be uniquely identified. This identifier will consist of a prefix 

designating the area name (HIS-008, A3A-006, or BPW-005) followed by the batch run number, which 

is assigned by the real-time scanning personnel. For example, HIS-008-265 would be batch run #265 on 

HIS-008. 

Each HPGe measurement will have a unique identifier. This identifier will consist of a prefvt 

designating the area name (HIS-008, A3A-006, or BPW-005), followed by the sample number within the 

area (1 through x), followed by a letter designating the type of sample (“G for gamma). A “D’ will be 

used to designate the duplicate measurements. For example: . 

HIS-008-1-G-D is the first HPGe reading taken on HIS-00’8 and is a duplicate measurement. 
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As the measurements are acquired by the Survey and Real-Time Teams, the data will be electronically 

loaded into mapping software through manual file transfer or Ethernet. A set of maps and/or data 

summaries will be given to the Characterization Lead and WAO. Maps will be generated showing 

Northing (Y) and Easting (X) coordinate values (Ohio South Zone, #3402) and elevation (Z) as 

determined using standard survey practices and standard positioning instrumentation (electronic total 

stations and GPS receivers). The map will depict the following: 

0 RMS Location Map - showing field of view squares that are color-coded for total 
uranium concentration and denotes batch numbers in title. 

0 HPGe Location Map - showing field of view circles that are color-coded for total 
uranium concentration and that denotes identification number for each HPGe 
measurement. Also attach data printout that summarizes each HPGe measurement 
parameter and shows total uranium concentration. 

(Note: Both results can be shown on the same map.) 

e HPGe Location Map - showing field of view circles that are color-coded for total 
uranium concentration and that denotes identification number for each HPGe 
measurement. Also attach data printout that summarizes each HPGe measurement 
parameter and shows total uranium concentration. 

The map and/or HPGe data summary printouts will be used to provide the Characterization Lead or 

designee with information to determine if additional scanning, confirmation, or delineation 

measurements are required. 

3.6 SAMPJ .E COLT .ECTION BASED ON RMS AND HPGe MEASURWEKES 

If RMS identifies an area of surface soil above the trigger level discussed in Section 3.1 and the stockpile 

slope prohibits the use of HPGe to confirm and delineate the potential above-WAC area, a surface soil 

sample (0 to 6 inches) will be collected fiom a location within that RMS measurement area that exhibits 

the highest gross betdgamma reading based on a portable survey meter/probe. This surface soil sample 
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will be analyzed for total uranium (TAL B). ’ If a surface sample is collected, it will be assigned a unique 

sample identifier consisting of a prefix designating the area name (HIS-008, A3A-006, or BPW-005), 

followed by “RMS” to indicate that the sample was collected based on elevated RMS measurement, and 

followed by the consecutive sample point number (Bl, B2, etc.) to indicate a biased sample. For 

example: 

HIS-008-RMS-B1 is the first biased sample collected from stockpile HIS-008 as a result of RMS 
measurements. 

-..,, .- 

ifie sampie location . (nohhing . ,  aria casting) u;i*l be 8ocumented on a vm. 
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4.0 QUALITY ASSURANCE/QUALITY COI\ITROL REQUIREMENTS 

4.1 F-OL S a .  ANALYTJCAL ~ O u I w ; . M F , ~ S .  AND DATA - 
In accordance with the requirements of DQO SL-048, Revision 5 and DQO SL-055, Revision 0, the field 

quality control, analytical, and data validation requirements are as follows: 

0 

L ,  0 

All laboratory analyses will be performed at Analytical Support Level (ASL) B. 

One trip blank will be.@ken each day that VOC samples are collected, or one per 
20 VOC samples that are collected, or one per sample transport cooler, whichever is 
more frequent. In addition, laboratory matrix spike and matrix spike duplicate sample 
volumes will be collected for each VOC release or one per 20 VOC samples that are 
collected, whichever is more frequent. 

0 All ASL B field data will be validated. All analyhcal data will require a certificate of 
analysis and 10 percent of the analytical data will also require the associated quality 
assurance/quality control results. A minimum of 10 percent of the analytrcal data from 
each laboratory will be validated to ASL B. 

0 

0 

Real-time measurements will be performed at ASL A. 

One in 20 HPGe measurements will require a duplicate. 

If any sample collection or analysis methods are used that are not in accordance with the SCQ, the 

Project Manager and Characterization Lead must determine if the qualitative data from the samples will 

be beneficial to predesign decision making. If the data will be beneficial, the Project Manager and 

Characterization Lead will ensure that: 

0 The PSP is revised to include references confirming that the new method is sufficient to 
support data needs, 

0 variations from the SCQ methodology are documented in the PSP, or 

0 data validation of the affected samples is requested or qualifier codes of J (estimated) 
and R (rejected) be attached to detected and nondetected results, respectively. 
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4.2 -J.E PROCEDURES, DOCUMENTS. AND MANUALS 

To assure consistency and data integrity, field activities in support of this PSP will follow the 

requirements and responsibilities outlined in controlled procedures and manufacturer operational 

manuals. Applicable procedures and manuals include: 

0 SMPL-0 1, Solids Sampling 

0 SMPL-2 1, Collection of Field Quality Control Samples 

. . . . . .  . . . . . .  . .  . .  ... . . . . . . . .  . . . . . . . . . .  ..-....-. , . - I  , . ,:. !. ii&.;> . EQT-04, ..I : Photoionization . .  : ' I  Detector 1 .  .: ,. 7 . : .  

EQT-05, Geodimeter@ 4000 Survey System B Operation, Maintenance, and Calibration 

EQT-06, Geoprobe@ Model 5400 Operation and Maintenance Manual 

. . .  . EQT-22, Characterization of Gamma Sensitive Detectors- 

EQT-23, Operation of ADCAM Series Analyzers with.Gamma Sensitive Detectors 

EQT-32, Troxler@ 3 4 0  Series Surface' MoistureDensity Gauge -- Calibration,' 
Operation, and Maintenance 

EQT-33, Real-Time Differential' Global Positioning System operation 

EQT-39, Zeltexy ,*ed Moisture Meter. . -  

EQT-41, Radiation MeasurementiSystems . - 

EW-1623, Management of Stockpiles: 

34-1 0-501, Shipping Samples' to Off-Site Labor?ories 

. .  

. . .  . . .  .,- . . . . .  . .  

. .  . . .  . . . . .  

. . . . . . .  . .  

. . .  . .  . .  . . :  . . . . . . . . . . .  . .  . . . . .  

Sitewide CERCLA Quality Assurance Project Plan (SCQ) 

Sitewide Excavation Plan 

WAC Attainment Plan for the OSDF 

User Guidelines, Measurement Strategies, and Operational Factors for Deployment of 
In-Situ Gamma Spectrometry at the Femald Site (Users Manual) 
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4.3 PROJECT REO-ENTS FOR INDm.NDENT -Em 

Project management has ultimate responsibility for the quality of the work processes and the results of 

the sampling activities covered by this PSP. The Quality Assurance (QA) organization may conduct 

independent assessments of the work process and operations to assure the quality of performance. 

Assessment will encompass technical and procedural requirements of this PSP and the SCQ. 

Independent assessments will be performed by conducting a surveillance. Surveillances will be planned 

and documented according to Section 12.3 of the SCQ. 

4.4 1 
If field conditions require changes or variances, the Field Sampling Lead must obtain written or verbal 

approval (electronic mail is acceptable) from the Characterization Lead, QA, and WAO before the 

changes may be implemented. If the change involves real-time scanning, the Real-Time Lead must also 

give written or verbal approval before the change can be implemented. Changes to the PSP will be noted 

in the applicable Field Activity Logs and on a VFCN. QA must receive the completed VFCN, which 

includes the signatures of the Characterization Lead, Sampling Lead, Project Manager, WAO, QA, and 

Real-Time Lead (as necessary) within seven working days of implementation of the change. 

... . - ..... 
... 

- - . . . -  
. .  

. . . .  . . . . .  ...... 
. .  
. . . . .  

............... - 
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5.0 HEALTHANDSAFETY 

The Health and Safety Lead, Field Sampling Leads, and team members will assess the safety of 

performing sampling activities on the surface of the stockpiles. This will include vehicle positioning 

limitations, slips/trips/falls hazards, and vehicle stability if Geoprobe@ or real-time scanning work is 

performed on the side slopes of the pile. 

Technicians will conform to precautionary surveys performed by personnel representing the Radiological 

Control, Safety, and Industrial Hygiene organizations. All work on this project will be performed in 

accordance with applicable Environmental Monitoring procedures, RM-0020 (Radiological Control 

Requirements Manual), RM-002 1 (Safety Performance Requirements Manual), Fluor Fernald work 

permit, Radiological Work Permit (RWP), penetration permits, and other applicable permits. 

Concurrence with applicable safety permits (indicated by the signature of each field team member 

assigned to this project) is required by each team member in the performance of their assigned duties. 

The Field Sampling Lead will ensure that each technician performing sampling related to this project has 

been trained to the relevant sampling procedures including safety precautions. Technicians who do not 

sign project safety and technical briefing forms will not participate in the execution of sampling 

activities related to the completion of assigned project responsibilities. A copy of applicable safety 

permits/surveys issued for worker safety and health-will be posted at each stockpile during sampling 

activities. 

- - 

A safety briefing will be conducted prior to the initiation of field activities. All emergencies shall be 

reported immediately on extension 911, or to the Site Communications Center at 648-6511 (if 
using a cellular phone), or using a radio and contacting "CONTROL" on Channel 11. 
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6.0 DATA MANAGEMENT 

A data management process will be implemented so information collected during the investigation will 

be properly managed to satisfy data end use requirements after completion of the field activities. As 

specified in Section 5.1 of the SCQ, sampling teams will describe daily activities on a Field Activity 

Log, which should be sufficiently detailed to allow accurate reconstruction of the events at a later date 

without reliance on memory. .Sample Collection Logs will be completed according to protocol specified 

in Appendix B of the SCQ and in applicable procedures. These forms will be maintained in loose-leaf 

form and uniquely numbered followingthe fieldsampling event.. At least-weekly, a-copy of all field logs 

will be sent to the Characterization Lead'. 
. . .  . . . . . .  . . . . .  . . . .  a .  I.. '-:.-.r.l-; .. :I . .  :. . . - . _  

, I . .  

.. - ~. . :. . .  

Samples will be assigned a unique sample identifier, as explained in Sections 2.4 and 3.4 and listed in 

Appendix D. This unique sample identifier will appear on the Sample Collection Log and Chain of 

CustodyRequest for Analysis and will be used to identify the samples during analysis, data entry, and 

data management. 

Technicians will review all field data for completeness and accuracy and then forward all data packages 

to the Data Validation Contact for final review. The field data package will be filed in the records of the 

Environmental Management Project.' All field d a i  pac&ges will be validated. QA will perform 
-. 

validation on at least 10 percent of ASL B data packageslas desi@ated by the Characterizkion Lead. 

All field measurements, observations, and sample collection information associated with physical sample 

collection will be recorded, as applicable, on the Sample Collection Log, the Field Activity Log, and the 

Chain of CustodyRequest for Analysis Form as required. The method of sample collection will be 

specified in the Field Activity Log. Borehole Abandonment Logs will not be required. The PSP number 

will be on all documentation associated with these sampling activities. 

The Real-Time Instrumentation Measurement Program (RTIMF') group will provide hard copy maps 

and/or summary reports to the Characterization Lead and Data Management Contact or designees. All 

Real-Time data will be collected and reported at a minimum ASL A and require no data validation. All 

physical samples and RTIMP confirmatioddelineation measurements will be collected and .reported at 

ASL B and will require 10 percent data validation. All electronically recorded field data will have the 
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RMS or HPGe Data Verification Checklist (Section 5.4 of the Users Manual), which will be completed 

after each data collection event. Field documentation, such as the Nuclear Field DensityMoisture 

Worksheet, will undergo an internal review by the RTIMP. 

Electronically recorded data from the GPS, HPGe, and RMS systems will be downloaded on a daily basis 

to disks, or to the Local Area Network (LAN) using the ethernet connection. The Characterization Lead 

or designee will be informed by the RTIMP Lead or designee when RTIMP equipment measurements do 

not meet data quality control checklist criteria. The Characterization Lead or designee will determine 

whether additional scanning, confirmation, or delineation measurements are required. 
I *  

. 

Once the survey and real-time electronic data have been placed on the LAN and Sitewide Environmental 

Database (SED), the Data Management Contact will perform an evaluation prior to placement on the Soil 

and Disposal Facility Project (SDFP) website. The evaluation may involve a comparison check between 

the electronic data, hard copy maps and summary reports for accuracy and completeness. The evaluation 

will be documented on the Real-Time Electronic Data Quality Control checklist, dated, and signed. 

The Data Management organization will perform data entry into the SED. Field logs will be maintained 

in loose-leaf form during the field recording activities. Analyhcal data from the off-site laboratory will 

be reviewed by the Project Lead prior to entry or transfer of the data to the SED from the Fernald 

Analytical Customer Tracking System (FACTS) database. The-analyhcal data validation requirements 

are outlined in Section 4.1. After the analyhcal and real-time data are in the SED, the Data Group Form 

(FS-F-5 157) will be completed by the Characterization Lead with concurrence from a WAO 
representative. 
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DATA QUALITY OBJECTIVES 
Delineating the Extent of Constituents of Concern During Remediation Sampling 

Members of  Data Qualitv Obiectives (DQO) ScoDincr Team 
The members of the DQO team include a project lead, a project engineer, a field 
lead, a statistician, a lead chemist, a sampling supervisor, and a data management 
lead. 

1 .o 

2.0 

3.0 

Conceptual Model o f  the Site 
Media is considered contaminated if the concentration of a constituent of concern 
(COC) exceeds the final remediation levels (FRLs). The extent of specific media 
contamination was estimated and published in the Operable Unit 5 Feasibility Study 
(FS). These estimates were based on kriging analysis of available data for media 
collected during the Remedial Investigation (RI) effort and other FEMP 
environmental characterization studies. Maps outlining contaminated media 
boundaries were generated for the Operable Unit 5 FS by overlaying the results of 
the kriging analysis data with isoconcentration maps of the other constituents of 
concern (COCs), as presented in the Operable Unit 5 RI report, and further modified 
by spatial analysis of maps reflecting the most current media characterization data. 
A sequential remediation plan has been presented that subdivides the FEMP into 
seven construction areas. During the course of remediation, areas of specific 
media may require additional characterization so remediation can be carried out as 
thoroughly and efficiently as possible. As a result, additional sampling may be 
necessary t o  accurately delineate a volume of specific media as exceeding a target 
level, such as the FRL or the Waste Attainment Criterion (WAC). Each individual 
Project-Specific Plan (PSP) will identify and desciibe the particular media to  be 
sampled. This DQO covers all physical sampling activities associated 'with Pre- 
design Investigations, precertificafion sampling, WAC attainment sampling or 
regulatory monitoring that is required during site remediation. 

Statement o f  Problem 

If the extent (depth and/or area) of the media COC contamination is unknown, then 
it must be defined with respect t o  the appropriate target level (FRL, WAC, or other 
specified media concentration). 

ldentifv the Decision 

Delineate the horizontal and/or vertical extent of media COC contamination in an 
area with respect t o  the appropriate target level. 

l n m t s  That Affect the Decision 

Informational InDuts - Historical data, process history knowledge, the modeled 
extent of COC contamination, and the origins of contamination will be required to 
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4.0 

5.0 

6.0 

establish a sampling plan to  delineate the extent of COC contamination. The 
desired precision of the delineation must be weighed against the cost of collecting 
and analyzing additional samples in order t o  determine the optimal sampling 
density. The project-specific plan will identify the optimal sampling density. 

Action Levels - COCs must be delineated with respect t o  a specific action level, 
such as FRLs and On-Site Disposal Facility (OSDF) WAC concentrations. Specific 
media FRLs are established in the OU2 and OU5 RODS, and the WAC 
concentrations are published in the OU5 ROD. Media COCs may also require 
delineation with respect t o  other action levels that act as remediation drivers, such 
as Benchmark Toxicity ValuesIBTVs). - _  

- 
The Boundaries of the Situation 

TemDoral Boundaries - Sampling must be completed within a time frame sufficient 
t o  meet the remediation schedule. Time frames must allow for the scheduling of 
sampling and analytical activities, the collection of samples, analysis of samples 
and the processing of analytical data when received. 

Scale of Decision Makinq - The decision made based upon the data collected in this 
investigation will be the extent of COC contamination at or above the appropriate 
action level. This delineation will result in media contaminant concentration 
information being incorporated into engineering design, and the attainment o f  
established remediation goals. - 

Parameters of Interest - The parameters of interest are the COCs that have been 
determined t o  require additional delineation before remediation design can be 
finalized with the optimal degree of accuracy. 

Decision Rule 

If existing data provide an unacceptable level of uncertainty in the COC delineation 
model, then additional sampling will take place t o  decrease the model uncertainty. 
When deciding what additional data is needed, the costs of additional sampling and 
analysis must be weighed against the benefit of reduced uncertainty in the 
delineation model, which will eventually be used for assigning excavation, or for 
other purposes. 

._ 

_ _  - -- 

Limits on Decision Errors 

In order to  be useful, data must be collected with sufficient areal and depth 
coverage, and at sufficient density to  ensure an accurate delineation of COC 
concentrations. Analytical sensitivity and reproducibility must be sufficient t o  
differentiate the COC concentrations below their respective target levels. 
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TvDes of Decision Errors and Conseauences 

Decision Error 1 - This decision error occurs when the decision maker determines 
that the extent of media contaminated with COCs above action levels is not as 
extensive as it actually is. This error can result in a remediation design that fails to  
incorporate media contaminated with COC(s) above the action level(s1. This could 
result in the re-mobilization of excavation equipment and delays in the remediation 
schedule. Also, this could result in media contaminated above action levels 
remaining after remediation is considered complete, posing a potential threat to 
human health and the environment. 

Decision Error 2 - This decision error occurs when the decision maker determines 
that the extent of media contaminated above COC action levels is more extensive 
than it actually is. This error could result in more excavation than necessary, and 
this excess volume of materials being transferred to the OSDF, or aneoff-site 
disposal facility if contamination levels exceed the OSDF WAC. 

True State of Nature for the Decision Errors - The true state of nature for Decision 
Error 1 is that the maximum extent of contamination above the FRL is more 
extensive than was determined. The true state of nature for Decision Error 2 is that 
the maximum extent of contamination above the FRL is not as extensive as was 
determined. Decision Error 1 is the more severe error. 

7.0 

7.1 Samole Collection 

ODtimizina Desian for Useable Data _ _  

A sampling and analytical testing program will delineate the extent of COC 
contamination in a given area with respect to  the action level of interest. Existing 
data, process knowledge, modeled concentration data, and the origins of 
contamination will be considered when determining the lateral and vertical extent of 
sample collection. The cost of collecting and analyzing additional samples will be 
weighed against the benefit of reduced uncertainty in the delineation model. This 
will determine the sampling density. Individual PSPs will identify the locations and 
depths t o  be sampled, the sampling density necessary t o  obtain the desired 
accuracy of the delineation, and if samples will be analyzed by the on-site or off- 
site laboratory. The PSP will also identify the sampling increments to  be selectively 
analyzed for concentrations of the COC(s) of interest, along with field work 
requirements. Analytical requirements will be listed in the PSP. The chosen 
analytical methodologies are able to  achieve a detection limit capable of resolving 
the COC action level. Sampling of groundwater monitoring wells may require 
different purge requirements than those stated in the SCQ (i.e., dry well definitions 
or small purge volumes). In order to  accommodate sampling of wells that go.dry 
prior t o  completing the purge of 'the necessary well volume, attempts to  sample the 
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7.2 

7.3 

monitoring wells will ,e made 2 ..ours after purging the we dry. If, after the 24 
hour period, the well does not yield the required volume, the analytes will be 
collected in the order stated in the applicable PSP until the well goes dry. Any I 

remaining analytes will not be collected. In some instances, after the 24 hour wait 
the well may not yield any water. For these cases, the well will be considered dry 
and will not be sampled. - -  

COC Delineation 

The media COC delineation will use all data collected under the PSP, and if deemed 
aw[+prjat@x,.he Project Lea 
physical samples, and if applicable, information obtained through real-time 
screening. The delineation may be accomplished through modeling (e.g. kriging) of 
the COC concentration data with a confidence limit specific t o  project heeds that 
will reduce the potential for Decision Error 1. A very conservative approach to 
delineation _may also be utilized where the boundaries of the contaminated media 
are extended to  the first known vertical and horizontal sample locations that reveal 
concentrations below the desired action level. 

QC Considerations 

Laboratory work will follow the requirements specified in the SCQ. If analysis is to  
be carried out by an off-site laboratory, it will be a Fluor Daniel Fernald approved 
full service-laboratory, Laboratory quality control measures include a media prep 
blank, a laboratory control sample (LCS), matrix duplicates and matrix spike. 
Typical Field QC samples are not required for ASL B analysis. However the PSPs 
may specify appropriate field QC samples for the media type with respect t o  the 
ASL in accordance with the SCQ, such as field blanks, trip blanks, and container 
blanks. All field QC samples will be analyzed at the associated field sample ASL. 
Data will be validated per project requirements, which must meet the requirements 
specified in the SCQ. Project-specific validation requirements will be listed in the 
PSP. 

y qlso inc!yflpzxipting data obtained from , - 

Per the Sitewide Excavation Plan, the following ASL and data validation 
requirements apply t o  all soil and soil field QC samples collected in association with 
this DQO: 

If samples are analyzed for Pre-design Investigations and/or Precertification, 
100% of the data will be analyzed per ASL B requirements. For each laboratory 
used for a project, 90% of the data will require only a Certificate of Analysis, 
the other 10% will require the Certificate of Analysis and all associated QAlQC 
results, and will be validated to  ASL B. Per Appendix H of the SEP, the 
minimum detection level (MDL) for these analyses will be established at 
approximately 10% of the action level (the action level for precertification is the 
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7.4 

7.5 

FRL; the action level for pre-design investigations can be several different action 
levels, including the FRL, the WAC, RCRA levels, ALARA levels, etc.). I f  this 
MDL is different from the SCQ-specified MDL, the ASL will default t o  ASL E,.- 
though other analytical requirements will remain as specified for ASL B. 

If samples are ,analyzed for WAC Attainment and/or RCRA Characteristic Areas 
Delineation, 100% of the data will be analyzed and reported t o  ASL B with 
10% validated. The ASL B package will include a Certificate of Analysis along 
with all associated QA/QC results. Total uranium analyses using a higher 
detection limit than is required for ASL B (10 mg/kg) may be appropriate for 
WAC ! I p a i n m e n t  I ,... pyp,qses since the WAC limit for total uranium is 1,030 
mg/kg. In this case, an 'ASL E designation will apply t o  the analysis and 
reporting t o  be performed under the following conditions: 

. all of the ASL B laboratory QA/QC methods and reporting criteria will 
apply with the exception of the total uranium detection limit 

the detection limit will be ~ 1 0 %  of the WAC limit (e.g., ~ 1 0 3  mg/kg 
for total uranium). 

. 
If delineation data are also t o  be used for certification, the data must meet the 
data quality objectives specified in the Certification DQO (SL-043). 

ill include field validation of 'field packages for ASL B or ASL D 
- data. 

All data will undergo an evaluation by the Project Team, including a comparison for 
consistency with historical data. Deviations from QC considerations resulting from 
evaluating inputs t o  the decision:from Section 3, must be justified in the PSP such 
that the objectives of the decision rule in Section 5 are met. 

.. - 

Independent Assessment 

Independent assessment shall be performed by the FEMP QA organization by  
conducting surveillances. Surveillances will be planned and documented in 
accordance with Section 12.3 of the SCQ. 

Data Manaclement 

Upon receipt from the laboratory, all results will be entered into the SED as 
qualified data using standard data entry protocol. The required ASL B, D or E data 
will undergo analytical validation by the FEMP validation team, as required (see 
Section 7.3). The Project Manager will be responsible t o  determine data usability 
as it pertains t o  supporting the DQO decision of determining delineation of media 
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7.6 ADDlicable Procedures 

Sample collection will be described in the PSP with a listing of applicable 
procedures. Typical related plans and procedures are the following: 

Sitewide Excavation Plan (SEP) 

SMPL-01 , Solids Sampling 

Sitewide CERCLA Quality Assurance Project Plan (SCQ). 
. . . . . . . .  . . . . . . .  . . .  .'!- : :.\ <; .. - .(,.., i;: %<.<;L$,.;::s:.?:<: ?-'.: ....... :,I-.-' .:.;:>:::. .. t . . .  . . . .  ; ..::>c: .: I ;: :<.; , j V j j - ,  ,.;,:+t.k:: i .  

SMPL-02, Liquids and Sludge Sampling 

SMPL-21 , Collection of Field Quality Control Samples 

EQT-06, Geoprobea Model 5400 Operation and Maintenance 
. . . .  

EQT-23, Operation of High Purity Germanium Detectors 

EQT-30, Operation of Radiation Tracking. Vehicle- Sodium Iodide Detection 
System . I .. . . . . . . . .  - . - ...... .. ~. 

. . .  
. .  . . .  . . .  . . . . . .  . .  . . . . . . . .  ~ . .  

I , .  
. .  

. . .  .,: : .  . .  . .  
. . . . .  

. . . . . . . . .  . . -. . .  - 
. . . . .  . .  - -.-_I.._ ..... 

. . .  
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Data Quality Objectives 
Delineating the Extent of Constituents of Concern During Remediation Sampling 

1 A. 

l.B. 

Task/Description: Delineating the extent of contamination above the FRLs 

Project Phase: (Put an X in the appropriate selection.) 

RIO FSO RD El RA 0 R,AO OTHER 0 
l.C. DO0 No.: SL-048, Rev. 5 DQO Reference No.: 

- .. , . . - . , ..-, . -  .... .. . . i i .  
... . ...: - .  - 

2. Media Characterization: (Put an X in the appropriate selection.) 

Air 0 Biological 0 Groundwater Sediment Soil 

Waste Wastewater 0 Surface water-• Other (specify) 

3. Data Use with Analytical Support Level (A-E): (Put an X in the appropriate 
Analytical Support Level selection(s) beside each applicable Data Use.) 

Site Characterization 
A0 BU c 0  DDEKI 
Evaluation of Alternatives 
A O B O  C u D m , E f l  

Monitoring during remediation 
AKI B ~ c C I D D E ~  

Risk Assessment 
A O  B-• c.n D O  EO. 

Engineering Design . 
AO B El c O - D U E E ~  
Other 
A n  B n C n  D 0 E n  

4.A. Drivers: Remedial Action Work Plans, Applicable or Relevant and Appropriate 
Requirements (ARARs) and the OU2 and/or OU5 Record of Decision (ROD). 

4.6. Objective: Delineate the extent of media contaminated with a COC (or COCs) with 
respect t o  the action level(s) of interest. 

- 5. - Site Information (Description): 
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6.A. Data Types with appropriate Analytical Support Level Equipment Selection and 
SCQ Reference: (Place an "X" t o  the right of the appropriate box or boxes selecting 
the type of analysis or analyses required. Then select the type of equipment t o  
perform the analysis if appropriate, Please include a reference t o  the SCQ Section.) 

4. Cations 0 -  5. VOA * 6. Other [specify) 

Anions 0 BNA la* * 
TOC 0 Pesticides El* - - 

PCB Ixl* 
0 

TCLP [x* - 

CEC 0 COD 

*If constituent is identified for delineation in the individual PSP. 
.... . . . . .  . . . . .  . . . . . . . .  

. . .  . . . .  
. .  . .  .... . .  6. B. Equipment .Selecti,on . . .  and .. SCQ .... Reference: . . . . . .  . .  

Refer t o  SCQ Section . . . . .  
. .  -. . 

Equipment Selection 
. . .  , . .  . . . . .  

SCQ Section: - .. _ .  ASL A 

ASLB X SCQ Section: ADD. G Tables G-1 &G-3 

ASL C SCQ Section: 

ASLD X SCQ Section: ADD. G Tables G-lthG-3 

ASL E X ( See sect. 7.3, DQ. 6) SCQ Section: ADD. G Tables G-l&G-3 

7.A. Sampling Methods: (Put an X in the appropriate selection.) 

Biased Composite 0 Environmental Grab Grid R 
Non-Intrusive 0 Phased 0 Source 0 Intrusive 

DQO Number: SL-048. Rev. 5 
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7.B. Sample Work Plan Reference: This DQO is being written prior t o  the PSPs. 

. Background samples: OU5 RI 

7.C. Sample Collection Reference: 

Sample Collection Reference-: SMPL-01, SMPL-02, EQT-06 

8. Quality Control Samples: (Place an "X" in the appropriate selection box.) 

.. . s 7 . 2 .  _ _  . . .  . .. i..: L[; !? 3.,i, ' . / .  !. c 

8.A. Field Quality ,Control Samples: 
, :I , . . 

m+ + m+ Duplicate Samples D*** 
m* * 

. . . .  . . . *  

Trip Blanks m* 'Container Blanks 

Equipment Rinsate Samples El* **Split Simples 
Preservative Blanks 0 Performance Evaluation Samples 
Other (specify) 

' Field Blanks 
. 

1 :  . .  

For volatile organics only 
Split samples will be-collected where required by EPA or OEPA. 
If specified in PSP. 
Collected at the discretion of- the Project Manager (if warranted by field 
conditions) 
-One per Area and Phase Area per 'container type I . .  l(iie;.stainless , . .  steel core 
liner/plastic-'core liner/Geoprobe tube). - 

* 
* *  
* * *  
+ 
+ + 

. . . . .  . . .  . . ,  
- . . .  . . .  . 

, .  . - .  - .. . . 

8.B. Laboratory Quality Control Samples: 
Method Blank El I i  Matrix Duplicate/Replicate a 
Tracer Spike *n 

0 Matrix Spike Ixl Surrogate Spikes 

Other (specify) Per SCQ 

9. Other: Please provide any other germane information that may impact. the data 
quality or gathering of this particular objective, task or data use. 
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DATA QUALITY OBJECTIVES 
Excavation Monitoring for Total Uranium Waste Acceptance Criteria (WAC) 

Members of Data Qualitv Obiectives (DQO) ScoDina Team 
The members of the scoping team included individuals with expertise in QA, 
analytical methods, field construction, statistics, laboratory analytical techniques, 

:- .r . .-F.mste : p n a g p e  nt :ya s-!e ,a qppfance, .data ,ma naser;?ent,. !aqkxC.ay!atio n ~ i .~ :., 
.monitoring. - .  . . .  

ConceDtual Model of the Site 
Fernald Environmental Management Project (FEMP) remediation includes the 
construction of an on-site disposal facility (OSDF) to  be used for the safe 
permanent disposal of materials at or above the site final remediation levels (FRLs), 
but below the waste acceptance criteria (WAC) for constituents of concern (WAC 
COCs). The WAC concentrations for several constituents, including total uranium, 
were developed using fate and transport modeling, and were established t o  prevent 
a breakthrough of unacceptable levels of contamination (greater than a specified 
Maximum Contaminant Level to the underlying Great Miami Aquifer) over a 1000- 
year period of OSDF performance. The WAC for total uranium and other area- 
specific WAC COCs as referenced in $he-Operable Unit 5 IOU51 and Operable Unit 
2 (OU2) Records Of Decision (RODS), the Waste Acceptance Plan for the On-Site 
Disposal Facility (WAC Plan), end the OSDF Impacted Materials Placement Plan 
(IMPPI, must be achieved for all soil and soil-like materials that have been identified 
for disposal in the OSDF. 

The extent of soil 'contamination requiring remediation was estimated and published 
in both the Operable Unit 5 and Operable Unit 2 Feasibility Studies (FS). These 
estimates were based on modeling analysis of available uranium data from soil 
samples collected during the Remedial Investigation (RI) efforts and from other 
environmental studies conducted a t  the FEMP. Maps outlining boundaries of soil 
contamination were generated for both the Operable Unit 5 and Operable Unit 2 FS 
documents by overlaying the results of the modeling analysis of uranium data wi th 
isoconcentration maps of other COCs. The soil contamination maps were further 
modified by conducting spatial analysis on the most current soil characterization 
data. 

A sequential remediation plan has been presented which subdivides the FEMP into 
ten (1  0) independent remediation areas. Extensive historical sampling has . 
demonstrated that in each of these 3 0 areas potentially above-WAC concentrations 
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may not be present, may be limited to  one WAC COC, or consist of a subset of 
WAC COCs. According to  the Sitewide Excavation Plan (SEP) only WAC COCs 
with a demonstrated or likely presence in an area will be evaluated during remedial 
design and implementation. This DQO will be used to  define the WAC decision- 
making process using excavation monitoring instrumentation in areas where soil 
and soil-like material is being excavated and total uranium is a WAC COC. 

1.0 Statement of Problem 

Adequate information must be available t o  demonstrate excavated soils or soil-like 
material is acceptable or unacceptable for-disposal in the OSDF, based on  the total 

. .. . uranium WAC. . .  ..-. .._ . .., . _  . - - .  . ,  

Available Resources 

Time: WAC decision-making information of sufficient quality must be made 
available to  the Project Manager (or designee), characterization representative, and 
Waste Acceptance Operations representative (decision makers) prior t o  excavation 
and disposition of soil and soil-like materials. 

Project Constraints: WAC decision-making information must be collected and 
assimilated with existing manpower and instrumentation t o  support the remediation 
schedule. 
placement of soil and soil-like material in the OSDF, is dependent on the 
performance of this work. - - - -  

- 

- - - ____I _ _  _ _ _  I- --_ _ _  
Successful remediation of applicable areas, including-excavation-and 

Summarv of the Problem 
.~ .-. 

Excavated soil oT soil-like material must be classified as either of the following: 

1. Having concentrations -of total uranium a t  or above the WAC, and therefore, 
unacceptable for disposal in the OSDF, or 

2. Having concentrations of total uranium below the WAC, and therefore, 
acceptable for disposal in.the OSDF. 

2.0 Identify the Decision 

Decision 

The WAC decision-making process will result in the classification of  defined soil or 
soil-like material volumes as either meeting or exceeding the 1,030 ppm total 
uranium WAC. 

000044; 
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Possible Results 

1. A defined volume of soil or soil-like material has a concentration of total 
uranium a t  or above the WAC. This material is classified a s  unacceptable 
for placement in the  OSDF, and will be identified, excavated, and segregated 
pending off-site disposition. 

2. A defined volume of soil or soil-like material has a concentration of total 
uranium below the total uranium WAC. This soil is classifi-ed a s  acceptable 
for placement in the OSDF and is transported directly from the  excavation to 

:-h ... .;d .. :,., :.:the.OSD.F.for.placement:,~. ; i:?citi~jfi; ~~:!;~:~<:~~:~;:,  . .. r i  .:;. ;.-.-:(> > ; ~ ~ : ~ ; t ; ~  !.' 

3.0 ldentifv Inputs That Affect the Decision 

Reauired Information 

The total uranium WAC published in the  Waste Acceptance Criteria Attainment Plan 
for the  OSDF, historical data, pre-design investigation data, and in-situ gamma 
spectrometry information collected prior to and during excavation .are required to 
determine whether a specified volume of soil or soil-like material meets or exceeds 
the  total uranium WAC- 

_- 

Source of Informational Input 9 -  

The list of sitewide OSDF WAC COCs identified in-the OU2 and OU5 RODS and the  
WAC Plan will be referenced. Historical area specific data from the Sitewide 
Environmental Database (SED) will also be retrieved and evaluated for both 
radiological and chemical WAC constituents. This information will be utilized to 
determine area specific WAC COCs. : 

Non-invasive real-time excavation mgnitoring in areas where total uranium is a 
WAC concern will involve measurements collected with mobile and/or stationary in- 
situ gamma spectrometry' equipment. These measurements will be collected from . 
the  surface of each excavation l i f t  prior to excavation. Information compiled from 
this real-time monitoring will be assimilated and reviewed by decision makers to 
classify lifts or sections of lifts a s  either acceptable or unacceptable for placement 
in the OSDF. These measurements may also be collected on soils exposed after 
the removal of suspect above WAC material t o  verify its removal. 

000047 



DQO ## SL-055, Rev. 0 
Effective Date: 6/8/99 

3 0 9 3  
Page 5 of 13 

Action Levels 

To ensure no above WAC soil or soil-like material is  sent t o  the OSDF, threshold 
values (trigger levels) have been set for Nal and HPGe Phase 1 and II 
measurements. These values are significantly lower than the 1030 ppm total 
uranium OSDF not-to-exceed (NTE) level. The WAC Phase I (detection phase) 
threshold value is 721 ppm total uranium for Nal instruments (31 cm detector 
height), and 400 ppm total uranium for the HPGe (1 meter detector height). The 
WAC Phase I I  (confirmation and delineation phase) threshold value is 928 ppm total 
uranium for the HPGe (31 cm and 15 cm detector heights). 

' 

- - -  - -  - -  - Methods,-of Data .. Collection - - _ _  

WAC Phase 1 measurements will be  collected t o  obtain as close t o  complete 
coverage of the areas of concern as possible using either the Nal Radiation 
Measurement Systems (RMS) or HPGe equipment t o  identify potential above WAC 
total uranium locations. WAC Phase I I  measurements- will be collected with 
strategically placed HPGe equipment to  confirm and delineate Phase I potential 
above WAC measurements, as needed. The project may decide not t o  collect 
Phase I I  measurements if the potential above WAC area boundary is discernable by 
visual observation (such as presence of process residue or other OSDF-prohibited 
items, discoloration of soil or soil-like material, or other information). 

- - - - . -  I-_ -- - - -- --I---_- - --I_ _ _  

The project will use the real-time WAC Phase I and Phase Il-data as ASL A, and will 
perform no data validation (however the data will be collected -with ASL B quality 
control criteria, for real-time project internal quality control. All measurements will 
be performed in compliance with operating procedures identified in Section 7.5 of 
this DQO, the Real-Time User's Manual, and the SEP. 

- . -- 
- -  

4.0 The Boundaries of the Situation 
. _  

. .- Soatial Boundaries 

Domain of the Decision: The boundaries where excavation monitoring for total 
uranium will be used is limited t o  soils and/or soil-like material in remediation areas . 
where total uranium is a WAC COC, excavation is planned, and material is 
designated for disposition in the OSDF. 

PoDulation of Soils: 

Includes all at-and below-grade soil and soil-like material impacted with total 
uranium potentially exceeding the WAC and planned for disposition in the OSDF. 
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Scale of Decision Making 

Areas designated for excavation will be evaluated a s  t o  whether the soil or soil-like 
material is below or above the  OSDF WAC for total uranium. Excavation 
monitoring will be conducted on each excavation l i f t .  Based on the information 
obtained as a result of reviewing and modeling existing data coupled with newly 
acquired excavation monitoring information, a decision will be made whether an 
individual excavation l i f t ,  or portion of a l i f t ,  meets or exceeds the OSDF WAC for 
total uranium. 

Time Constraint: Real-time excavation monitoring information must be acquired 
and processed in time for review and use in decision making prior t o  excavation 
and disposition of excavated material. The scheduling of WAC excavation 
monitoring is directly tied to the  excavation schedule. WAC excavation monitoring. 
will be  performed and a disposition decision made prior t o  excavation of each 
designated lift. Acquired information must be processed and reviewed by the 
project decision-makers prior to disposition of the lift being monitored. Time limits 
to  complete measurements are specified in the excavation subcontracts. 

Practical Considerations: Weather, moisture, field-conditions, and unforseen 
events affect the  ability to perform excavation monitoring and meet the schedule. 
To maintain safe working conditions, excavation and construction activities will 
comply with all FEMP and project specific health and safety protocols. 

5.0 Develop a Loaic Statement 

ParameterM of Interest 

The parameter of interest is the concentration of total uranium in soil or soil-like 
material designated for disposition in the OSDF. 

Waste Acceptance Criteria Concentration 

The OSDF WAC concentration is 1,030 ppm for total uranium in soil and soil-like 
materials. This concentration is considered a NTE level for OSDF WAC attainment, 
and no real-time measurement data point, a s  defined by the instrument-specific 
threshold values, can meet or exceed this level in material destined for the OSDF. 

. 

Decision Rules 

If excavation monitoring results are below the total 'uranium WAC for a specified 
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volume of soil or soil like material, then that soil is considered acceptable for final 
disposition in the OSDF. If monitoring results reveal concentrations at or above the 
total uranium WAC, as indicated by  exceeding the instrument-specific threshold 
level, then the unacceptable soil will be delineated, removed, and segregated 
pending off-site disposal. 

6.0 Limits on Decision Errors 

Ranae of  Parameter Limits 

The area-specific total uranium soil concentrations anticipated in excavation areas will 
range from background levels (naturally-occurring soil concentrations) to 
concentrations greater than the total uranium WAC levels. 

TvDes of  Decision Errors and Conseauences 

Decision Error 1 : This decision error occurs when the decision makers decide a 
specified volume of soil or soil-like material is below the WAC for total uranium, when 
in fact the uranium concentration in that soil is at or above the WAC. This error 
would result in soil or soil like material with concentrations above the WAC for total 
uranium being placed into the OSDF. Since the WAC is a NTE level, this error is 
unacceptable. 

Decision Error 2: This decision error occurs when a volume of soil or soil-like material 
is identified as above WAC, excavated, and sent for off-site disposition when the 
material is actually below the WAC for total uranium. This error would result in added 
costs due t o  the unnecessary segregation and off-site disposition of material that is 
acceptable for disposal in the OSDF. 

- - _  . ----- 

True State of Nature for the Decision Errors 

The true state of nature for Decision Error 1 is that the actual concentration of total 
uranium in a volume of soil or soil-like material is greater than the WAC. The true 
state of nature for Decision Error 2 is that the actual concentration of total uranium in 
a volume of soil or soil-like material is below the WAC. Decision Error 1 is the more 
severe error. 

7.0 Desian for Obtainina Quality Data 

7.1 WAC Attainment Excavation Monitorinq 

WAC attainment will be based on real-time excavation monitoring using the Nal and 
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HPGe measurement systems. Phase I (detection phase) measurements are collected 
with the Nal systems using a spectral acquisition time of 4 seconds, a t  a detector 
speed of 1 mile per hour (mph), and a detector height of 31 cm. These parameters 
achieve the  required sensitivity, and are the best compromise of practical 
considerations such a s  detector speed and time in the field. In the Nal systems, the 
presence of thorium contamination can cause interferences which could affect total 
uranium concentration calculations. Uranium results associated with thorium values 
greater than 500 net counts per second will be reevaluated. The threshold value 
(trigger level) for Phase I Nal measurements is 721 ppm for total uranium (70% of the 
1,030 ppm WAC concentration for soil, arrived at by agreement with the  USEPA). 
Phase I measurements can also be collected with the HPGe systems using a spectral 
acquisition time of 5 minutes, and a detector height of 1 meter (the threshold value is 
lower than the Nal threshold value because of the larger field of view a t  the  HPGe 1 
meter detector height), (For more information reference the RTRAK Applicability 
Study, 2070 l-RP-0003, Revision 1, May 1998). 

At the  discretion of the  characterization lead, Phase I I  confirmation and delineation 
measurements may be collected using the HPGe systems with a spectral acquisition 
time of 5 minutes a t  both the  31 cm and 15 cm detector heights. The HPGe detector 
will be placed directly over the  zone of maximum activity identified by the  Phase I 
measurements. The threshold value (trigger level) for Phase II measurements is 928 
ppm for total uranium a t  either detector height. ' Lower (more conservative) threshold 
values may be defined in the PSP. (For more information reference the User 
Guidelines, Measurement Strategies, and Operational Factors for Deployment of ln- 
Situ Gamma Spectrometry at the Fernald Site, 2070 1 -RP-0006, Revision A, May 8, 
1998.1 

In the event the monjtoring data exceeds the trigger levels (see above), the  entire 
vertical thickness (3 f 1 foot) of the  areal extent of above-WAC material will be 
removed and segregated pending off-site disposal.. 

7.2 Intermetation of Results 

The results obtained from real-time monitoring for purposes of WAC attainment will 
be compared t o  the published OSDF WAC concentration for total uranium. If results 
are equal to  or greater than the WAC concentration (as  defined by exceeding the 
specific threshold value level), the  decision makers may take one of t h e  following 
actions: 

Determine that the entire unit volume or " l i f t "  subjected to  excavation monitoring is a t  
or above WAC and requires segregation pending off-site disposal. 

Based on adequacy of existing infarmation (including visual inspection), excavate and 
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segregate the portion of the lift material that is a t  or above WAC pending off-site 
disposition. 

Perform additional real-time monitoring to  more accurately delineate the areal extent 
of above-WAC contamination. Using this information, define the extent of removal 
efforts t o  be conducted. 

7.3 QC Considerations 

The following data management requirements will be met prior t o  evaluation of 
acquired WAC attainment information: 

1)  A n  excavation monitoring form will be completed and reviewed in the field. 

2 )  WAC data and decision-making information will be assigned to  respective soil profiles, 
so characterization and tracking information can be maintained and retrieved. 

3) The mobile sodium iodide systems will generate ASL level A data, with no data 
validation. The HPGe detectors are capable of providing either ASL level A or B data, 
however for WAC determination only ASL A data will be generated. 

4) When using the HPGe detectors, duplicate measurements will be taken at  a frequency 
of  one in twenty measurements or one per excavation lift, whichever is greater. 

7.4 IndeDendent Assessment 

Independent assessment shall be performed by the FEMP QA organization by 
conducting surveillances. Surveillances shall be planned and documented in 
accordance with Section 12.3 of the SCQ. 

7.5 ADDhcable Procedures 

Real-time monitoring performed under the PSP shall follow the requirements outlined 
within the following procedures: 

0 ADM-16, In-Situ Gamma Spectrometry Quality Control Measurements 

0 EQT-22, High Purity Germanium Detector In-Situ Efficiency Calibration 

0 EQT-23, Operation of ADCAM Series Analyzers with Gamma Sensitive 
Detectors 

0 EQT-32, Troxler 3490 Series Surface Moisture/Density Gauge 
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0 EQT-33, Real Time Differential Global Positioning System 

0 EQT-39, Zeltex Infrared Moisture Meter 

0 EQT-40, Satloc Real-time Differential Global PositioningSystem 

0 EQT-41, Radiation Measurement Systems 

0 20300-PL-002, Real Time Instrumentation Measurement Program Quality 
Assurance Plan 

0 EW-1022, On-Site Tracking and Manifesting of Bulk Impacted Material 

7.6 References 

0 Sitewide CERCLA Quality Assurance Project Plan (SCQ), May 1995, 
FD-1000 

0 

0 

Sitewide Excavation Plan, July 1 998, 2500-WP-0028, Revision 0 

Waste Acceptance Criteria Attainment Plan for the On-Site Disposal Facility, 
June 1998, 201 00-PL-0014, Revision 0 

0 Impacted Materials Placement Plan for the On-Site Disposal Facility, 
January 1998, 20100-PL-007, Revision 0 

0 Area 2, Phase 1 Southern Waste Units Implementation Plan for Operational 
Unit 2, July 1998, 2502-WP-0029, Revision 0 

. 

0 RTRAK Applicability Study, May 1 998, 20701 -RP-0003, Revision 1 

0 User Guidelines, Measurement Strategies, and Operational Factors for  
Deployment of In-Situ Gamma Spectrometry a t  the Fernald Site, July 1998, 
20701 -RP-0006 Revision B 
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Data Quality Objectives 
Excavation Monitoring for Total Uranium Waste Acceptance Criteria (WAC) 

1 A. Task/Description: Waste Acceptance Criteria Monitoring 

l.B. Project Phase: (Put an X in the appropriate selection.) 

RIO FSO RDD RA ti KA UOTHER 
l.C. DQO No.:SL-055 .... DQO Reference No.: N/A. . . . . . . . . . . .  

. . -  ! ; , 4 -  !'':,-~;-:.-.,.'~l-,:.~~ ,,-.*-,.-. . . . .  
'I . . . . . . . . . . . . . . . . . .  

. .  .~ .......... . . . . . . . . . . . . . .  . . . . . . . .  - ............. 

2. Media Characterization: . -  (Put an X in the appropriate sdection.) 
I - _ _  _____-_. _- - _  

Air Biological Groundwater [7 Sediment 0 
. . . . . . . . . . . . . . . . .  . . . . . . . . . .  . -..-.-...-_I_ 

. .  
. '  

Soil and Soil Like Material .m... ........ .::--. . .  .: __  . . . . . .  ....... 

. . .  

Waste rJ  wastewater _ _  Surface _..I___ . . . .  water .-n -. ._ .. - .-. -. 
Other (specify) 

...... __;_ ...... -_ ... . . . . . .  . . . . . . . . . . . .  ._____..I._.. 
..... 

. . . .  ..... . .  - .  
... 

3. Data Use with Analytical S u p p a r t ' ~ e v e t l k ~ ~ - t P u t a r r ~ ~ ~ h - e  appropriate 
Analytical Support Level selection (8 )  beside each applicable Data Use.) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  ........ 

Evaluation of Alteraativ-es . _- . Engineering Design 
A n  B D C O D D E O .  A n  BO C n  D m  EO 

........... ......... . .  

Monitoring during remediation activities Other Waste AcceDtance Evaluation 
A D  B O C D D D E O  A B  B C U  DO EO 

4.A. Drivers: Specific construction work plans, Applicable or Relevant and Appropriate 
Requirements (ARARs) and Operable Unit 2 and Operable Unit 5 Records of Decision 
(ROD). 

4.B. Objective: To provide data for identification of soils and soil-like materials for 
compliance with Waste Acceptance Criteria. 

. .  
- - .  000054 
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5. Site Information (Description): 

The RODS specify that FEMP soils will be below the WAC for disposal in the OSDF. 
WAC determination will be necessary for site soils and soil like material that is 
scheduled for excavation and potential OSDF disposition. 

6.A. Data Types with appropriate Analytical Support Level Equipment Selection and SCQ 
Reference: (Place an "X" to  the right of the appropriate box or boxes selecting the 
type of analysis or analyses required. Then select the type of equipment t o  perform 
the analysis if !appropriate. Please include a reference to  the SCQ Section.) 

1. pH 0 2. Uranium 3. BTXO 
Temperature Full Radiological 0 TPHU 

Dissolved Oxygen 0 Cyanide 
Technetium-99 Silica 0 
Specific Conductance Metals- OiVGrease 

4.cations 5. VOA 6. Other (specify) 
Anions 0 BNA 0 Moisture 

TOC 0 Pesticides 0 
TCLP 0 PCB 0 
CEC 
COD 

6.B. Equipment Selection and SCQ Reference: 

ASL A Nal and HPGe SCQ Section: Amendix H 

ASL B SCQ Section: 

ASL C SCQ Section: 

ASL D SCQ Section: 

ASL E SCQ Section: 
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7.A. Sampling Methods: (Put an X in the appropriate selection.) 

Biased Composite 0 Environmental [7 Grab Grid 0 
Intrusive Non-Intrusive Phased 0 Source 

DO0 Number: SL-055 

7.8. Sample Work Plan Reference: The DO0 is being established prior t o  completion of 
the PSP. 

. . .  .- . . . . . . . . . . . . . .  . . .  . .  . 
. . .  ' .  
, ....,.._. .I. , .!:yy?ly+~y;;*~ Background samples: !-!:SED 

. .  . .  - . . . . .  .. - .  - _. . 

8.  Quality Control Samples: (Place an "X" in the appropriate selection box.) 

8 ,A, Field Quality Control Samples: ~ . . . . . . . . . . . . . . . . .  .- . -. ......... 

. . .  
. . . . . . . . . .  .. - . ..... _-_ .......... El 

Field Blanks Duplicdte Measurements Id* 
Equipment RinsateSamples .......... ... ___.Split Samp1e.s. ..... 0 
Preservative Blanks . .o ' . Performance Evaluation Samples 0 

Trip Blanks Container Blanks 
.......... . .  

. i . . . . . . .  

. . . . . . .  
Other (specify) 

For the  HPGe .detectors, .duplicate measurements will be made every 1 in 20 or 
...... - - --_ ._..-_I,L-___.-.-_.._---.-.. . 

... __ ... 
.... 

..... .-..___.__._._I_______.________._.__ .. 8.B. Laboratory -Ouality-Eontrol Samples: 
Method Blank. . . . .  - .. . .... .. _._ a:... Matrix.Duplicate/Replicate 17 
Matrix Spike 'Surrogate _ _  Spikes -- 0 

. . . . . . . . . . . . . . . .  . . 

Other (specify) Per method 
-~ - . - .  

9. Other: Please provide any other germane information that may impact t he  data 
quality or gathering of this particular objective, task or data use. 
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APPENDIX B 
TARGET ANALYTE LISTS 

Soil Analysis -.ICP/MS 

1 ASLB . To@lUranium . .  . . . . . . . . . . . .  ........... ...... 

TAL 20200-PSP-0007-A 

. <  . .  

...... 

FEMP-A3PSP-3AMISCSP-WACAT 
20200-PSP-0007, Revision 1 

June 29,2000 

. . .  

. - S o i l A n i l + i s ; ~ o i . i ~ D ~ s  . . . . .  - 
. *  

ASL B Bromodichloromethane 
- 

1 

2 . ASLB Chloroethane 
. - - 
. . . . . . . . . .  . . .  . . , .  . . . . . .  ; " . ;  . . . . . . . . . . . .  

. .  :.3: _. . : ASL B ' 1- .l,l-Dichloroethene : . > .  . . .  . ' . 
. . .  . .  .r . ,., . .  . . . .  

. ... ! -  - . . . . . . . . . . . .  . . . . .  _. - __  , . 

4 ASL B ' 1 ,2-Dichloroethene 

Soil Analysis - ICPMS and GPC 

- 

.... 

, .. 

. -  

_ _  ._ - 
5' 

... 6 

7 

. .  

._.._..II 

. .  
8 .  ..... . . . . . . . . . . .  --- 

. ,  
ASLB Te.q~<l.orqe~ene - ! ' , .  , .  . .  

ASL B .ahloroeth&ei . . . . . . . . . . . . . . . . . .  

. .  . . . . .  -. . 
_. -__ 

ASL B .. . . v i f i y l . ~ ~ l ~ d ~ . ~ .  1. . . . . .  . . .  
. .  

. _ .  
. .  

... 
.- . 

* _  ... 

. . . . . . . .  -. .... . -- 
- ._ . 

1 

2 

I .  
- , . .  

. . . . . .  

ASL B Bis(2-chloroisopropy1)ether 

ASLB Carbazole 

3 

. . .  .~ . . . . . . . .  --- . .  : , !  ; ! ;  ' 

ASL B 4-Nitroaniline 

. . . . . . . . . .  .. 

- .  

. . . . .  , .. 

I Soil Analysis - Total SVOCs I 

FER\A3PSPUAMlSCSPUAMISCSP-RvlUune 29,2000 (1 :40 PM) B- 1 



FEMP-A3PSP-3AMISCSP-WACA?T 
20200-PSP-0007, Revision 1 

June 29,2000 

1: 
2 

3 

4 

5 

6 

7 

TAL '20200-PSP-0007-E 

- ASbB 

ASL B 

ASL B 

ASL B 

ASL B 

ASL B 

ASLB - 

Soil Analysis - Total Pesticides 

TAL 20200-PSP-0007-F 

.... .- .......... .. --. . 
. . .  I !  i i  . .  .... 
. .  

1 .  - . I  
. . . . . . . . . .  . .  

...... 

Soil Analysis - TCLP VOCs 

Benzene 1 .  

Carbon Tetrachloride 

Chlorobenzene - ._ 

Chloroform 

1,l -Dichloroethene 

1 ,2-Dichloroethane 

.2-Butanone - - - _.( __  . - - 

..... - . . .  

. .  
Tetrachloroethene 

. . . . . .  . .  . .  . . . . . . . .  . . . . . . .  . .__ . . 

. . . .  . .  . . . . . . .  . - .  . . .  -. -. . - . . .  
. .  . _ I  :-- . -  

. . .  ._ -. ......... .. ... ...... . . . . . . . . . . . . .  

_ .  
...... -. .. - . . . . .  

. . . .  . . . .  . . .  

. .  
_- 

FER\A3PSPUAMISCSPUAMISCSP-RvIUme 29,2000 (I :40 PM) B-2 
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TAL 20200-PSP-0007-6 

Soil Analysis - TCLP SVOCs, Pesticides, Herbicides I 

. .  ._ . . . . . . . . .  
. .  

. . . . . . . . . . .  !.--(-- .-~ 
-- . . .  

7 I ASLB I 2,4-Dinitrotoluene 

. . . . . .  ... 

-12- . - . AS&B -- -Hexaohlwobutadiene 

13 ASL B Hexachloroethane 

- -.. ...... 

. _ .  - . . . .  . .  
... 

.. 
- .  . . . . . .  

............ - ... 

I I 
. . . . . . .  _- ... _II___.__._.__.__.__ ....... .......... 

17 1 ASL B . .  . I  C . .  Pentachlorophenol . . .  . . . .  

.: . . . . . . .  * .  18 ASLB Pyridine-: -. . 

19 ASLB . Toxaphene 
. . . . .  - .- . -. . .  . . . . . .  

FERL43PSPUAMISCSPUAMlSCSP-RvlUune 29.ZOOO (I :40 PM) B-3 
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PRIMARY/SECONDARY SOIL SAMPLES 

000094 



3 0 9 3  

TABLE D-1 
HIS008 PRIMARY RANDOM SAMPLE LOCATIONS 

000095 



TiQBI;E-D;2 
WS-008 SECONDARY RANDOM SAMPLE LOCATIONS 
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TABLED-3 

MA-006 PRIMARY RANDOM SAMPLE LOCATIONS 
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MA-006 SECONDARY RANDOM SAMPLE LOCATIONS 
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- 
Estimated Boring Sample Depth TAL 

Sample ID Northing Easting Depth (feet) Interval (feet) 
BPW-005- 1 -R 481591 1349595 3.4 0.5-1.5 A 
BPW-005-2-R 481587 134962 1 6.9 3.5-4.5 A 
BPW-005-3-R 481601 1349665 3.1 0- 1 .o A 
BPW-0054R 481569 1349660 5.7 2.5-3.5 A 

TABLE D-5 
BPW-005 PRIMARY RANDOM SAMPLE LOCATIONS 

Estimated Boring 
Depth (feet) Sample ID Northing Easting 

BPW-005-1-R 481583 1349604 6.7 
3.4 BPW-005-2-R 481589 1349627 

BPW-005 -3 -R 481584 1349661 8.6 
BPW-005 -4-R 481564 1349667 5.7 

TAL Sample Depth 
Interval (feet) 

4.5-5.5 A 
0-1.0 A 
0-1.0 A 

3.5-4.5 A .  

TABLE D-6 
BPW-005 SECONDARY RANDOM SAMPLE LOCATIONS 




