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1.0 INTRODUCTION 1 

The Proposed Plan for Operable Unit 5 has identifikd groundwater extraction and treatment as the 

selected remedy for resbring the Great Miami Aquifer. The Operable Unit 5 Feasibility Study 

@OE 1995a) concluded that a 28-well base case extraction system pumping at a net maximum rate of 

4O00 gallons per minute (gpm) would be sufficient to restore the aquifer in an estimated 27-year time 

frame (Figure 1). As part of the selected remedy, the DOE agreed to continue evaluating the 

benefits of applying emerging or innovative technologies to enhance aquifer recovery. One 

recognized technology is the possibility of reinjecting groundwater containing total uranium 

concentrations of less than 20 pg/L into the aquifer as a means of speeding the contaminant flushing 

process. The injection test present& in this work plan involves the reinjection of Great Miami 

Aquifer groundwater in the South Field area of the FEW. 

) - 

Modeling using the FEMP SWIFT' groundwater model has been conducted to evaluate the possible 

benefit that injection would have on the 28-well base case extraction system. This modeling work is 

not presented in detail in this work plan. A separate report is being prepared that will provide details 

on these modeling activities. The following is a very brief summary. The flow and transport 

modeling was conducted using both a low uranium K,, (soil to water partition coefficient) (1.78 LKg) 

and a high uranium K,, (17.8Kg). The low K,, is thought to represent dissolved conditions, while the 

high 6 is thought to represent the desorption rate of the uranium from the aquifer materials. 

Modeling results indicate that under low K$ conditions groundwater injection is not beneficial or 

practical to implement, but under high I& conditions, significant improvement is realized in certain 

areas of the plume. Once the dissolved portion of the total uranium plume is flushed from the Great 

Miami Aquifer, desorption will become the controlling remediation factor. 
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Because the high K,, groundwater modeling results were favorable, evaluation of hydraulic and 

engineering feasibility issues surrounding injection needs to begin. The field testing proposed in this 

project-specific plan (PSP) is needed before the development of the remedial design work plan 

because present studies on the benefit of injection have relied solely on modeling. The modeling has 
assumed that injection at a rate of 240 to 500 gpm is feasible; this rate needs to be verified and the 
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This PSP provides guidance for conducting an injection test in the South Field area of the FEMP site, 

hereinafter referred to as the South Field injection test and will address hydraulic and engineering 

issues through the collection of water quality and water level data. As discussed below, physical 

issues will be evaluated. Geochemical issues are not in the scope of this work plan. 

This work plan is designed to assess issues involving the physical process ofinjection. For instance, 

possible plugging of the aquifer (the result of air entrainment or suspended solids in the injection 

water and/or rearrangement of the aquifer materials surro&ding the injection well) also needs to be 

evaluated. Delivering water to the injection well without it cascading down the well needs to be 

demonstrated and the accuracy at which injection rates can be maintained needs to be determined. 

Understanding the difference caused by injection and extraction on the rise and fall of the water table 

will be used to assess how well the current groundwater model can simulate the effects of injection. 

The general objective of the test is to provide information supportive and useful to the evaluation of 

innovative technology for enhanced aquifer restoration at Fernald; specific major objectives include: 

Determining if injection using Great Miami Aquifer water, with total uranium 
concentration below 20 pg/L, will result in any plugging problems 
Determining how much the water table of the Great Miami Aquifer will rise given several 
different injection rates 
Comparing actual water level rises to predicted groundwater modeling results 
Determining if a sustainable injection rate can be maintained that is close to the rate 
currently being modeled (Le., between 240 to 500 gpm) 
Identifying mechanical concerns associated with actual injection operations. 

A regulatory consideration for this project is the State of Ohio 5x26 Aquifer Remediation Projects 

Policy which states that injection through Class V wells may be appropriate for pump and treat 

operations conducted for remediation. The test outlined in this work plan will demonstrate the 

feasibility of implementing injection at the F E W  as part of a remediation strategy. Information 

presented in this work plan satisfies the substantive requirements of the permit to install, as mandated 

for on-site CERCLA response actions [Section 121(e)(l)], and OAC 3745-34-01. These are: 

A hydrogeologic site description (including groundwater flow direction), Section 4.0 

Injection well installation and construction information, Section 6.0 

A complete analysis of the fluids to be injected, Section 4.3 and Appendix B 
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The volume and rate of fluid to be injected, Section 6.8, and Table 4 

Results of groundwater monitoring, Section 4.3 and Appendix B. 

" - - 0 1 6 4  
2 

3 

In addition, an injection test report will be prepared following the implementation of this workplan. 4 

The report will provide an analysis of the injected water used, the volume and rate of the injected 

fluids and groundwater monitoring procedures, as described in the 5x26 Aqiifer Remediation Project 

Policy. Additional information regarding the report is provided in Section 7.0 of this plan. 

2.0 OVERVIEW OF THE 'I" 

Details concerning the implementation of the South Field injection test are provided in Section 6.0 of 

this work plan. The following is a brief overview of the selection of the testing location, the source 

of injection water, selection of monitoring locations, and deciding on the type of test to conduct. In 

this work plan, the injection well is referred to as the control well. - 

The injection test presented in this work plan is similar to a pumping test and is comprised of a step 

test and a constant rate test (CRT). Instead of extracting groundwater and measuring the aquifer 

response, groundwater will be injected into the aquifer and the response of the aquifer will be 

measured. Using a site where a pumping test has already been performed facilitates the analysis of 

the injection test results in that the response of the aquifer to pumping has already been determined 

and can be easily compared to injection results. For instance, injection-specific capacity can be 

calculated and compared to previously calculated extraction-specific capacities for the same control 

well to determine the difference between the two parameters. In theory it is harder to push water into 

the aquifer than to extract it. By already having extraction results from the pumping test, the 

difference between injection and extraction at the same rate and at the same location can be readily 

determined; of interest is how much mounding will be created at a certain injection rate. 

The injection test will involve two phases; an initial step test followed by a three- to sevenday 

constant pumping rate test. Results of the step test will be used to determine an injection rate for the 

longer constant rate test. This selected rate will be based on the specific capacity of the injection 
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due to the injection process. The water level response due to injection will be measured over time at 

Data collected during the constant rate test will be used to determine if plugging is occurring 31 
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.well and the surrounding aquifer should stabilize and remain constant. A water level that continues to 

rise the control well could indicate that plugging of either the screen or surrounding aquifer is 

occurring. 

Two locations with similar water chemistry were considered for the injection test, the South Plume 

(DOE 1993) and the South Field (DOE 199%) pumping test locations (Figure 2). Both are suited for 

an injection test because both were formerly used for extraction tests and information concerning 

aquifer response and properties is available. Both locations provide an injection well and monitoring 

well network that are readily accessible. However, for the following reasons, the best choice is the 

South Field pumping test location: 

The South Field location is the current area of interest for injection 
The aquifer properties at the South Plume location are different due to depositional 
differences and proximity of the aquifer buried valley wall (discussed in Section 4.0) 
The South Field location is on FEW property, providing ease of access 
The facilities to extract groundwater from the South Plume area and deliver it to the South 
Field area already exist (i.e., the pipeline put in for the South Plume pumping test). 

As mentioned above, the South Field location is the area of interest for injection. Groundwater 

injection in the South Field area is expected to have the most significant impact on remediation 

because the uranium plume is larger and uranium concentrations are higher in the South Field than in 

any other areas. Groundwater injection is considered less advantageous in other areas of the site due 

to the smaller plume sizes, lower initial concentrations, and lower mass loading rates during soil 

remediation. Previous model simulations conducted during the FS process show that these other areas 

can be effectively remediated using groundwater extraction systems (cleanup times within 30 years). 

For these reasons, groundwater in the waste pit, former production and South Plume areas can be 

remediated using groundwater extraction wells only. 

During the test, South Plume extraction Wells 3926 and 3927 (Figure 4), located outside the 20 p g L  

uranium plume, will be used as a source of injection water. South Plume Wells 3924 and 3925 

which have shown uranium concentrations above 20 pg/L will not be pumped during the test; the 

flow rate delivered by pumping Wells 3926 and 3927 will be adequate for the test. The uranium 

concentration of the injected water should be far below 20 pg/L (approximately 3.5 pg/L). 

Monitoring for total uranium in the injection water will be conducted during the test to document 

actual concentrations. 
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Water level changes monitored during the injection test will be measured to record the horizontal 1 

spread of the injected slug of clean water. Water level data collected during the remedial 

investigation (DOE 199%) indicate that strong vertical gradients are not present in the Great Miami 

2 

3 

Aquifer in the test area. Drilling data collected during the installation of wells in the test area and 

calculations made from a pumping test conducted there indicate that the horizontal hydraulic 

conductivity is higher by a factor of 10 than the vertical hydraulic conductiv&y (DOE 199%). Given 

the limited period of time that injection will occur (three to seven days), vertical movement of the 

injected slug of clean water should be insignificant. 

3.0 MANAGEMENT AND RESPONSIBILITIES FOR THE INJECTION TEST 

. The project leader is responsible for: 

Completing project activities safely and promptly 
Designing the test, locating wells, and allocating responsibilities so that project objectives 
are met 
Assuring that data are collected and analyzed properly 
Determining the step test and constant rate test injection rates 
Completing an injection test report that details testing activities and presents results 
Procuring needed materials and funding for the testing program. 

The hydrogeologist in charge is responsible for: 

Coordinating the injection test, including instrument setup in the field and data collection 
Documenting the test setup including preparation of a diagram of equipment used in the 
injection test (dimensions, depth of water intakes, locations of gauges, etc.) 
Determining that all test equipment is in proper working order before the start of the test 
Securing all field instruments after completion of the injection test. 

4.0 BACKGROUND 

4 . 1  GEOLOGY'OF THE TEST AREA 

The area selected for the South Field injection test (Figure 2) is situated over the New Haven Trough, 
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a large buried valley whose axis roughly extends in a northeast - southwest orientation (Figures 3 and 

4). The New Haven Trough is bounded by Ordovician age shale and limestone bedrock along the 

floor and walls. The depth to bedrock at the testing location, as measured in Well 31550, is 185 feet. 

The New Haven Trough was carved into the shale bedrock during the Pleistocene and subsequently 

fdled with sand and gravel in a braided stream depositional environment. Glaciation during 
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Wisconsin time deposited a layer of clay-rich till over the sand and gravel outwash deposits. At the 

test location (Well 31550) the sand and gravel, which comprises the matrix of the Great Miami 

Aquifer, is 168 feet thick. The Great Miami Aquifer is an unconfined, anisotropic, heterogenous 

aquifer which has been designated as a sole-source aquifer. 

A semiconfining clay layer divides the aquifer into an upper and lower zone across most of the F E W  

site, but not at the test location (Figure 5). The clay layer is present approximately 1200 feet to the 

north and 900 feet to the west of the test area. As documented at Well 31550, in descending order 

the lithology of the test area consists of: 11.5 feet of brown clay, 5.5 feet of gray clay, 28.5 to 36.5 

feet of unsaturated sand and gravel, and 131 to 139 feet of saturated sand and gravel (depending upon 

the seasonal elevation of the water table). 

There are no surface water bodies in the immediate area of the injection test. Paddys Run is an 

intermittent stream located approximately lo00 feet west of the test area. The storm sewer outfall 

ditch is located approximately 400 feet north of the test site with a tributary. to the ditch 

approximately 400 feet west of the site. These drainages also flow intermittently. Sections of Paddys 

Run and these drainages are in direct physical contact with sand and gravel in the Great Miami 

Aquifer and represent recharge zones to the aquifer. 

Sieve analysis results on soil samples collected from seven wells drilled in the test area reveal a very 

low percentage of silt and clay (DOE 199%). The percentage of siltlclay is below 10 percent in 
practically all of the samples sieved and generally below 5 percent. Correlation of the sieve results 

indicates that .many shifting channels are present, as is expected in a braided stream depositional 

environment (DOE 1995~). 

4.2 HYDROLOGY OF THE TEST AREA 

The Great Miami Aquifer is a textbook example of a glacio-fluvial buried valley aquifer. Since 1943, 

12 pumping tests have been conducted near the FEW for the purpose of determining horizontal 

hydraulic conductivity (I<h) within the Great Miami Aquifer. Table 1 shows values of I(h calculated 

from these 12 tests. The average K,, is 397 Wday with a minimum of 120 ft/day and a maximum of 

774 ft/day. This range of K,, probably reflects textural changes which resulted from a braided stream 

depositional environment. The criss-crossing of channels and changing depositional energies created 

permeability trends that may be resptmibk for &e rage of K,,. A ratio of vertical to horizontal 
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hydraulic conductivity of -05 to .19 was calculated from the pumping test performed for theSouth 

Plume Removal Action (DOE 1993). The coefficient of storage for the Great Miami Aquifer has 

1 

2 

been estimated to be 0.2 and transmissivity has been estimated to be approximately 300.000 gpd/ft 3 

(Spieker and Norris 1962). 

Approximately four years of water elevation data exists for the test area. Data collected in 1993 

reveals that flow is either to the east or southeast. The water table under the test area dips to the east 

in January and April (when water levels are high) and to the southeast in July and October (when 

water levels are low). Water table maps are provided in Appendix A. Data collected from 

Wells 2387, 2049, and 2390 indicate that seasonally the water table rises and falls approximately 7 

feet, from a low of approximately 518 feet above mean sea level (mi) to 525 feet amsl. 

Hydrographs are also provided in Appendix A. 

A pumping test in the Great Miami Aquifer was conducted at one of the Albright and Wilson alternate 

supply wells in the fall of 1991. The well is located approximately 5940 feet west of the South Field 

injection test area. The test consisted of three steps, each lasting approximately 1 1  1.5 minutes. 

Discharge rates for each step were 130 gpm, 205 gpm, and 375 gpm (DOE 1992). A constant rate 

test was conducted for 72 hours at a flow rate of 380 gpm. Drawdown during the 72 hour constant 

rate test, in observation wells located 25 feet from the injection well, was not large enough to provide 

for the calculation of aquifer properties. The aquifer was not stressed enough, indicating that much 

higher pumping rates are required if aquifer properties are to be calculated in this area. 

In the spring of 1993. a pumping test was performed on one of the South Plume Removal Action 

wells. The well is located approximately 2400 feet to the south of the South Field pumping test area. 

The test consisted of six steps, each lasting approximately 100 minutes. Discharge rates for each step 

were 200, 275, 350, 425, 575, and 750 gpm, respectively (DOE 1993). 

conducted for seven days at a flow rate of 425 gpm. Drawdown of approximately 1 foot was 

recorded in observation wells located approximately 200 feet away. 

A constant rate test was 

Gamma logs collected from the pumping wells of the two sites record that the South Plume area 
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contains more gammaemitting sediment than the alternate water supply well area. Higher gamma 51 

readings indicate that the sand and gravel of the Great Miami Aquifer contain a higher percentage of 32 
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silt and clay. A difference in silt and clay content between the two areas was not recorded in visual ; 

descriptions of the sediment which were collected when the wells were drilled. 

In May 1995 a pumping.test was conducted at the site of the proposed injection test. Horizontal 

hydraulic conductivity estimates for the six observation wells ranged from 509 to 558 feedday with a 

geometric mean of 523.6 feet/day. These results are consistent with previoui pumping test results for 

the area, with reported hydraulic conductivities ranging from 120 to 774 fedday  @&le 1). 

Estimated vertical hydraulic conductivity ranged from 31.9 to 66.6 feet/day with a geometric mean of 

51.5 feedday. Estimates of specific yield ranged from .089 to .2 and fall within the reported range 

for unconfined aquifers. The tight range of hydraulic conductivity indicates that the Great Miami 

Aquifer at the testing location is fairly isotropic. The injected slug of water should therefore expand 

uniformly. 

The Albright and Wilson alternate water supply wells are located in the center of the New Haven 

Trough over one of the deepest areas. The South Plume Removal Action wells are located toward the 

to the New Haven Trough (Figures 3 and 4). 

.4 

' <  
.i 

edge of the New Haven Trough across the mouth of a smaller channel that runs south of and connects i6 

:7 

It appears that the sand and gravel in the center of the New Haven Trough contain a smaller 

la 

19 

percentage of clay than the sand and gravel located along the edge of the New Haven Trough. 

smaller percentage of clay would provide for larger values of hydraulic conductivity. 

A a 

-. -- 

- - 
4.3 WATER OUALITY OF THE TEST AREA AND INJECTION WATER f 

-, _- Water quality in the Great Miami Aquifer within the injection test area has been characterized in 
detail in the Operable Unit 5 RI Report (DOE 1995b). The predominate contaminant of concern for 

the injection test area is uranium. Unfiltered samples collected from Type 2 wells in 1993 indicate 

that total uranium concentrations range up to 329 p g / L  (DOE 1995b, Plate E-77). Unfiitered samples 

collected from Type 3 wells (approximately 50 to 60 feet beneath the water table) indicate that total 

uranium concentrations are less than 20 pg/L (DOE 1995b, Plate E-78). At the injection test location 

uranium concentrations greater than 20 pg/L appear to be limited to the upper 20 feet of the aquifer. 

Injection water will be delivered by pumping two of the South Plume extraction wells (3926 and 

3927). The average total uranium concentration of the injection water (approximately 3.5 p g k )  will 
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be far below the total uranium concentration found in the groundwater in the area of the injection test. 

Three years of groundwater monitoring for total uranium in Wells 3926 and 3927 indicate that the 

average concentration of.total uranium from these two South Plume wells is 3.58 and 3.2 pg/L, 

respectively. 

\ 

A review of groundwater quality data collected in the vicinity of Wells 3926-and 3927 also indicates 

that concentrations of organic, inorganic, and radiological constituents in the injection water will not 

exceed relevant primary drinking water standards (see Appendix B). 

5.0 PROCEDURES 

Injection test activities are similar to aquiferipermeability testing activities. Injection test activities 

will be performed in accordance with requirements contained in the Sitewide CERCLA Quality 

Assurance Project Plan (SCQ) (DOE 1993a) for aquifer/permeability testing. Table 2 lists the 

guidelines that will be followed for conducting the injection test. 

6.0 INJECTXON "EXING PROGRAM 

A seven-part testing program will be conducted: 

1) Pretest monitoring 
2) 
3) A step test (ST) 
4) ST recovery monitoring 
5) 
6) CRT recovery monitoring 
7) 

Slug testing of the control well 

A 72-hour constant rate injection test 

Slug testing of the control well. 

6.1 TEST SETUP 

Well 31550 will be used for the injection test (Figure 6). During the test water will be injected 

through a pipe and exit from the pipe at a point approximately five feet beneath the water table in the 

surrounding aquifer, and approximately three feet above the top of the screen in the well. The 

delivery piping will be designed so that water will not cascade down the pipe as it enters the well. 

Delivering the water by this method should decrease the possibility of plugging the surrounding 

formation due to air entrapment within the injected water. Well 31550 has a 2-inch observation well 
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installed within the filter pack of the well, outside of the screen, that will be monitored for water 

levels and water quality during the injection test. 

Figure 7 shows the location of the observation wells within the immediate test area. Pressure 

transducers will be installed in Wells 31550, 31551, 31552, 31553, 31554, 31555, and 31556 and 

connected to a common 8channel data logger system. Using this setup, water level readings at all of 

the observation wells can be collected uniformly at the same programmed frequency (defined in Table 

4). Water quality will be monitored (as outlined in Appendix C) in each of these wells (dissolved 

oxygen, pH, temperature, total suspended solids and total uranium) to document the expansion of the 

injected slug of clean water. 

Water levels will be recorded in the following monitoring wells located around the test area: 2387, 

2049, 2390, 2434 and 2398 (Figure 8). Monitoring at these surrounding locations will be used to 

assess water table fluctuations due to recharge through precipitation during the test. 

The following measurements will be taken in support of the injection test: 

Water levels in the Great Miami Aquifer (feet) 
Injection rate to the control well a m )  
Atmospheric pressure (inches of mercury) 
Precipitation (inches) 
Water quality (dissolved oxygen, pH, temperature, total suspended solids, total uranium of 
recharge water) 
Vertical flow profiling within the control well during the CRT. 

Most of the measurements involve monitoring water levels in the Great Miami Aquifer to determine 

regional trends before the start of the testing activity, regional trends during the testing program, 

recharge due to precipitation, and water level responses due to injection. Pressure transducers and 

automatic data logger systems will be used. Data will be used to calculate an injection-specific 

capacity for Well 31550, document if plugging due to injection is occurring, and document the 

spread of the injected plume of clean water. Atmospheric pressure and precipitation data will be 

collected at the FEMP meteorological tower, which is located approximately 1750 feet northwest of 

the test area. Dissolved oxygen, pH, and temperature will be measured in the field. Total uranium 

and total suspended solids will be measured in the FEMP laboratory (analytical support level B). 
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. An attempt will be made during the CRT to measure a vertical flow profile of water movement within 

the control well using a flow profiling tool. This measurement may be useful in determining if 

injection flow will preferentially move through coarser grained zones of the aquifer. As described 

above, injected water will be released downhole above the top of the screen. A flow profiling tool 

will be used to document where the majority of flow across the screen is occurring. The flow 

profiling spinner tool is shown in Figure 9. It consists of a stainless steel impeller attached to a shaft 

extending from the bottom of a magnetic head. Rotation of the magnet activates reed switches that 

generate electrical pulses in direct proportion to the rotation velocity, which is proportional to the 

flow rate. The signal is amplified and displayed on a strip chart recorder at &e surface. Logging 

with this tool is similar to conventional logging procedures. The tool will be lowered into Well 

31550 until the bottom of the screen is tagged, water will be injected, and the tool will be pulled up 

across the screen at a rate that is equal to the lowest velocity required to spin the impeller through 

still water. 

6.2 TEST EOUPMENT * 

The following equipment will be required to conduct the testing program: 

For the injection system - 
- Piping and necessary fittings from the water source to the injection well with a 

minimum capacity of 700 gpm 

Power source for ancillary field equipment (including lighting system for night work) 

Primary and backup gate valve to control recharge to the test well 

Digital flow meter and totalizer to measure flow in gpm and total recharge in gallons 

Analog flow meter and totalizer to measure flow in gpm and total recharge in gallons 

- 

- 

- 

- 
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- 

- 

To conduct pneumatic and vacuum slug tests - 

- 

Sampling port on the flow line for the collection of water samples 

Lighting system for night work 

Wellhead apparatus for sealing well, controlling vacuudpressure, 
pressure transducers and water level indicators 

- Electric water level indicator 
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- High speed data logger 

- 50 psi pressure transducer with 100 feet of cable 

- 3500 watt portable generator 

- 3500 watt portable generator (backup) 
c 

- 314 hp or larger air compressor with storage tank 

- Vacuumpump 
0 - Field printer 

To measure flow rates - 

- Stop watch 
- 
- 

Field notebook and flow rate recording forms 
Flow profiling tool (see Figure 7 )  

To measure Great Miami Aquifer water levels - 

- Eight transducers, to be used to monitor immediate injection test area (control well, 
one in and one outside of screen) and 6 observation wells 

- Two 8-channel data logger systems to record pressure readings from transducers in 
the immediate injection test area; one will serve as a backup 

- Two electric water level measuring tapes 

- Deionized water and disposal towels for decontaminating probes and tapes 

- Field notebook and water level recording forms 

- Five l-channel data logger systems and five pressure transducers to monitor 
surrounding wells for recharge due to precipitation 

To collect water samples - 

- 
- Turbidity meter 
- 

Sample bottles and shipping containers (coolers) 

pH, specific conductance, temperature, and dissolved oxygen probes and meters 

Miscellaneous - 

- Two flashlights 
- Indelible pens and/or pencils 
- 
- 

Health and safety equipment and clothing 
Portable laptop computer, equipped with Lotus 1-2-3 and Wordperfect 
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- 
- Portable phones 
- 
- 

Semilog and log-log graph paper for plotting injection data 

Extra batteries for water level probes and flashlights 
Flow profiling tool within signal pi’ckup. 

6.3 EOUIPMENT SHAKEDOWN 

To minimize unforeseen problems, all equipment will be subjected to a perfmmance shakedown two 

days before initiation of the test. Power supplies, flow lines, valves, gauges, meters, lighting, 

recorders, data loggers, and any other equipment subject to mechanical, structural, andlor electrical 

failure will be inspected and field tested before start up of the injection test. The shakedown test will 

include a practice run that replicates the first step of the step injection test and a demonstration of a 

700-gpm injection rate. Records 0: the shakedown will be maintained by the operator(s). 

6.4 PRETEST MONITORING 

Pretest monitoring will be conducted to assess local water level trends. Water levels will be measured 

at a minimum of once a day for a minimum period of seven days immediately before the start of the 

testing program to determine how water levels are trending, and predict how the trend will continue 

through the injection test. Trends will be established in the following wells: 3 1550, 3 155 1, 3 1552, 

31553, 31554, 3155, 31556, 2387, 2049, 2390, 2434 and 2398. 

6.5 PNEUMATIC AND VACUUM SLUG TEST 
A vacuum and pneumatic slug test will be conducted on the injection well before and after the 

injection tests. The tests will be conducted to determine if any plugging or alteration of the well and 

surrounding aquifer material occurred during the injection test. The slug tests will use a wellhead 

apparatus allowing the application of either pressure or vacuum to displace water standing in the well 

bore (Figures 10 and 11). A vacuum test will create a falling head slug test where the water level is 

raised in the well, held Constant to obtain equilibrium conditions, and allowed to fall by releasing the 

vacuum through a ball valve. A pneumatic test creates a rising head test where the water level in the 

well is lowered by air pressure, held constant to obtain equilibrium conditions, and allowed to recover 

by releasing the pressure through a ball valve. 
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pumping test completed in the same well in May 1995. A rate of 5 measurements per second will be 

used to record water levels for the duration of each test. 

Two vacuum slug tests and two pneumatic tests will be conducted during each test session, before and 

after injection testing. Displacements of 5 and 10 feet for each test type are anticipated during each 

session. Actual displacements will depend on static water levels in the well at the time of the test. 

Slug test displacements created during preinjection testing will be duplicated during postinjection 

testing. 

Data collected for each test will be downloaded to a laptop computer for data processing. The data 

will then be uploaded into the Aqtesolv" program for calculating aquifer parameters using the Bower 

and Rice method for unconfined aquifers. 

6.6 STEP INJECTION TEST 

A step injection test will be conducted for the purpose of determining a fixed rate for the CRT 

6.6.1 ST Procedures 

The step injection test will begin with an injection rate of 100 gpm. Each step will be conducted for 

approximately 100 minutes. Injection will be increased by 100 gpm each step of the test. Six steps 

are planned, resulting in an injection rate that ranges up to 600 gpm. If all six steps are conducted as 

planned, approximately 210,000 gallons of water will be injected and the test will last approximately 

10 hours; see Table 4. 

Water levels in the control well and the six closest observation wells (3 155 1 through 3 1556, Figure 7) 

will be monitored automatically using pressure transducers and data loggers according to the time 

intervals presented in Table 3. The injection rate will be recorded once every minute for the first 10 

minutes of injection for each step and once every 10 minutes for the remainder of the step. 

Water samples will be collected from the injected water and Wells 3 1550, 3 1551, 3 1552, 3 1553, 

3 1554, 3 1555 and 3 1556 at the start of each step of the step test and measured for dissolved oxygen, 

pH and temperature and analyzed for total suspended solids total uranium (unfiltered). Well 31550 

will be sampled through an observation well installed just outside the screen. 
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All six steps will be conducted unless the hydrogeologist in charge decides that enough data has been 1 

collected to determine a rate of injection for the constant rate injection test. If injection is disrupted 

the hydrogeologist in charge will determine when the test can be resumed. Restart of the test will 

depend upon the degree of the disruption and how fast water levels recover to preinjection conditions. 

- 
6.6.2 ST Recovexv Monitoring 

Water levels will continue to be monitored automatically in the control well and six closest 

observation wells following the step injection test until it has been determined that water levels have 

recovered to pretest elevations. The recovery of water levels will be recorded in the same sequence 

as during injection. Using the data logger system. measurements will be recorded automatically at the 

intervals shown in Table 3. 

Monitoring will continue for approximately 24 hours or until three successive water level 

measurements at 1-hour intervals show less than a 0.1-foot difference in recovery at the control well. 

It is anticipated that recovery will be complete within a few hours. The objective of this monitoring 

is to document that water levels have returned to pre-ST elevations before the commencement of the 

- 

CRT. 

6.7 CONSTANT RATE TEST 
A CRT will be conducted for the purpose of determining a sustainable injection rate for the Great 

Miami Aquifer in the South Field. The flow rate for the CRT will be determined from results of the 

step injection test. The gate valve will be adjusted before the start of the CRT test. 

6.7.1 CRT Procedures 

Water level buildup in the control well and Wells 31551 through 31556 will be recorded automatically 

using pressure transducers and data loggers; water levels will also be checked periodically with 

manual water level indicators to assess the accuracy of the automatic system. Data logger 

measurement frequencies are tabulated in Table 3. The data logger will be downloaded every 24 

hours (at a minimum) during the course of the test. Water levels in the surrounding monitoring wells 

(2387, 2049, 2390, 2434, and 2398) will be measured every 15 minutes during the CRT using 

pressure transducers and data logger systems. 
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Water samples will be collected from the injected water and Wells 31550, 31551, 31552, 31553, 

31554, 31555, 31556 at the start of the CRT and every 12 hours of the test for the measurement of 

dissolved oxygen, pH and temperature and analyzed for total uranium and total suspended solids. 

Well 31550 will be sampled through an observation well installed just outside the screen. 

The injection rate will be checked and recorded every minute for the first lominutes, every 10 

minutes for the next 100 minutes, and then every 100 minutes thereafter. The injection rate will be 

adjusted as needed to maintain the desired injection. 

The CRT will be conducted for a minimum of 72 hours. The project leader will determine when the 

test can be terminated after the 72-hour minimum has been reached. Additional injection may be 
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needed to check for delayed yield effects. The test will not extend past 7 days or 10,OOO minutes. 12 

13 

If injection is disrupted the hydrologist in charge will determine when the test can be resumed. 

Restart of the test will depend upon the degree of the disruption and how fast water levels recover to 

preinjection conditions. 

6.7.2 CRT Recoverv Monitoring 

Water levels will continue to be monitored automatically in the control well and six closest 

observation wells (31551 through 31556, Figure 7) following the CRT until it has been determined 

that water levels have recovered to pretest elevations. The recovery of water levels will be recorded 

in the same sequence as during injection. Using the data logger system, measurements will be 

recorded automatically at the intervals shown in Table 3. 

Monitoring will continue for approximately 24 hours or until three successive water level 

measurements at one-hour intervals show less than 0.1-foot difference in recovery at the control well. 

It is anticipated that recovery will be complete within a few hours. The objective of this monitoring 

is to document that water levels have returned to pre-ST elevations. 

6.8 TOTAL VOLUME OF INJECTED WATER 

Table 4 shows the calculated volume of water to be injected in the step injection test and constant rate 

injection test. Approximately 210,000 gallons will be injected during the ST and 2,100,000 gallons 

will be injected if the CRT is conducted for three days only. 
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6.9 PROPOSED PROJECT SCHEDULE 

Figure 12 presents a preliminary schedule for the South Field injection test. On the basis of this 

schedule, the test is to be conducted by October 6, 1995. The injection test is scheduled to begin on 

September 18, 1995 (Run Test-Alternative 1, Figure 12). An early start date of September 11, 1995 

may be possible, pending construction and concurrence on the testing plan (Run Test-Alternative 2, 

Figure 12). A report covering the test activities and presenting results is to 6e completed by 

November 21, 1995. 

7.0 DATA MANAGEMENT ANALYSIS AND REPORTING 

10 

Data collected during the investigation will be properly managed following completion of field 11 

activities. Data and field documentation generated during the investigation shall be checked to ensure 12 

compliance with the data quality objectives for the project. 13 

14 

As specified in Section 5.1 of the SCQ, sampling teams shall describe daily activities on the Field 15 

Activity Log sufficient for the sampling team to reconstruct a particular situation without reliance on 
memory. 

documentation was completed correctly, field documentation shall be checked for completeness and 

accuracy. 19 

30 

16 

To assure appropriate documentation was completed during field activities and that 17 

18 

Data collected from the injection test will be used to assess long-term well injectivity. Data collected 21 

from the test will not be used to calculate hydraulic conductivity, as would be expected during a z! 

pumping test All water level data and flow data will be expressed in units of feet and gallons per 

minute. 

All measurement data collected and used for the purpose of determining well injectivity will be 

tabulated and presented in an injection test report. Graphs and tables of data will be used as 

appropriate to aid in the data reduction process. Printouts of data logger tapes and original field 

documentation will be maintained in project files according to procedures at the F E W .  The injection 

test report will contain background information on the testing activities, a description of the injection 

test, and an analysis of the data. 
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8.0 HEALTH AND SAFEI'Y 

The project-specific health and safety plan prepared for the South Field pumping test will be used for 

this project. 

9.0 QUALITY ASSURANCE/QUALITY CONTROL 

All work will be conducted in accordance with the requirements of the overall quality assurance 

program at the FEW. Injection test activities and laboratory testing shall be assigned the proper 

quality level. Site Policy and Procedure Number FMPC-711 provides guidelines for matching the 

quality program requirements to the quality levels. Specific quality items will be reviewed by 

FERMCO to verify that the quality requirements are adequate and consistent with the assigned quality 

level. Field quality control will be consistent with guidance provided in the FEMP SCQ (DOE 
1993a). 
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HYDRAULIC CONDUCTIVITY 
FROM PUMPING TESIS IN THE GREAT MIAMI AQUIFER NEAR THE FEMP 

Refere- Location 

~ 

Hydraulic Conductivitye 

(fudaY) - c d s  

Dove, 1%1 

smith, 1962 

Klaer, 1948 

Kazmann, 1950 

Klaer and Kapnann, 1943 

Spieker and Norris, 1%2 

Lewis, 1%8 

smith, 1960 

DOE, 1993 

smith, 1962 

smith, 1960 

DOE, 1995 

SOWC Wells 

Bolton Wellfield 

Bolton Wellfield 

SOWC Wells 

Hamilton South Wellfield 

F" prochrction Well 

SOWC Wells 

ChemDyne - Hamilton 

F e d d  - FEMP Removal Action 3 

Ross - west bank of Great Miami River 

New Miami - mouth of Four Mile Creek 

FEME' - South Field 

"Summary statistics: 

Minimum& = 120 Wday 4.2 x 4 s  
MaKimurn& = 774 W h y  2.7 x 10-1 c d s  
Average & = 397 Wday 1.4 x lo-' c d s  
Standard deviation = 164 Wday 5.8 x 10-1 cm/s 

375 to 400 

328 

120 

318 to 369 

313 to 324 

267 

334 to 404 

214 to 412 

413 

534 

774 

509-558 

1.3 x 10' to 1.4 x lo-' 

1.2 x 10-1 

4.2 x lo-' 

1.1 x lo-' to 1.3 x 10" 

1.1 x lo-' to 1.1 x IO-' 

9.4 x 10-2 

1.2 x 10-' to 1.4 x lo-' 

7.5 x loe2 to 1.5 x 10' 

1.5 x lo-' 

1.9 x 10'' 

2.7 x IO-' 

1.8 x lo-' to 2.0 x lo-' 
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TABLE 2 

TEST GUIDELINES 

~ ________ 

Guidelines Reference 

chain~fcustody 

Corrective action 

Daily logs 

VatiaINXS 

- Field 

Groundwater level measurement 

Aquifer/penneability testing 

Groundwater sampling 

Field screening of samples for radioactive contamination 

Decontamination 

Field storage and shipment of samples 

Field calibration requirements 

Field analytical methods 
temperature 
PH 
specific conductance 
dissolved oxygen 

Laboratorv Tests 

Total uranium 

Total suspended solids 

SCQ, Section 7 .1  

SCQ, Section 15.2 

SCQ, Section 5.1 and Appendix J, Subsection 
J.4.1 

SCQ, Section 15.4 

- -  

SCQ, Appendix K, Subsection K.4.2.1 

SCQ, Section 5.2.5 and Appendix J, Subsection 
J.4.6 

SCQ, Appendix K 

SCQ, Appendix K, Subsection K.5.3.2 

SCQ, Appendix K, Subsection K. 11 

SCQ, Appendix K, Subsection K.10 

SCQ, Appendix I 

SCQ, Appendix K, Subsection K.4.1 
SCQ, Appendix K, Subsection K.4.1.1 
SCQ, Appendix K, Subsection K.4.1.2 
SCQ, Appendix K, Subsection K.4.1.3 
SCQ, Appendix K, Subsection K.4.1.4 

Attachment I, Volume V, Method No. 
FM-RAD-0120 

FEMP EPM Lab method 9094/TSS-Gravimetric 
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TABLE 3 e - .  c 0 1 6 4  
GROUNDWATER LEVEL MEASUREMENT SCEXEDULE 

- 

Time Since Start of Pumping 

0-5 seconds 0.5 seconds 

Approximate Time Intervals 

- -  
5-20 seconds 1 second 

20-120 seconds 5 seconds 

2-100 minutes 2 minutes 

100-1oO0 minutes 

lo00 - completion of test 
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TABLE 4 

CALCULATED VOLUME OF WATER INJECTED 

Step Injection Test Volume Estimates 

Time Period 
Step No. (mid 

Volume - -  Injection Rate 
(gPm) (gal) 

100 

100 

100 

100 

100 

100 

100 

200 

300 

400 

500 

600 

10,000 

20,000 

30,000 

4woo 

50,000 

60,000 

Total Volume 210,000 

Constant Rate Injection Test Volume Estimates 

Time Period 
scenario W Y S )  

Injection Rate Total Volume Injected 

(gPm) 

1 

2 

3 

3 

300 

500 

1,290,000 

2,100,000 
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.AT 560.725 FEET 
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DRAFT 
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APPROX. 5 FEET OF BENTONITE PELLETS 
10 BUCKETS OF PELLETS USED. 

n 
' 0  i 

0 

0 0  
,o FEET FILTER PACK RISES 10 FEE1 

I .ABOVE TOP OF SCREEN 

1 2 0  INCHES -4 

TOTAL DEPTH - 85 FEET 
FROM TOP OF RISER 

F I G U R E  6.  D E S I G N  OF WELL 3 1 5 5 0  
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FIGURE 9. SCHEMATIC DIAGRAM OF FLOW PROFILING TOOL 
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FIGURE io .  PNEUMATIC SLUG TEST EQUIPMENT SETUP 
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APPENDIX A 

WATER TABLE MAPS AND HYDROGRAPHS 
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FIGURE A-2. GROUNDWATER ELEVATIONS, TYPE 2 WELLS, JULY 1993 
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APPENDIX B 



Summary of Detections 
Organic, Inorganic and 

Radiochemical Parameters 
Select Monitor Wells in the South Plume Area 
(Vicinity of Recovery Wells 3926 and 3927) 
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NOTE: BASED ON J U L Y  i3 OCTOGER 1394 DATA 
LEGEND: 
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FIGURE B-1 . 1994 TOTAL URANIUM PLUME AND MONITORING WELL LOCATIONS 
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APPENDIX C 

SAMPLING MATRIX 
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APPENDIX C 
- -  0 1 6 4  

SOUTH FIELD INJECTION TEST SAMPLING MATRIX 

- Number of TUKUUOd 
Analyte Samples Frequency Matrix Labmield Time 

Total suspended 
solids 

Dissolved oxygen 

PH 

Temperahue 

13-21 Each step of step test 
Start of CRY; one every 
12 hours during CRT 

Each step of step test 

12 hours during CRT 

Each step of step test 
Start of CRT; one every 
12 hours during CRT 

Each step ofstep test 
Start of CRT; one every 
12 hours during CRT 

Each step of step test 
Statt of CRT; one every 
12 hours during CRT 

13-21 
Start of CRT; OXE t:m~ry 

13-21 

13-2 1 

13-21 

InjectionGwb and Lab (on 1 week 
Monitoring Wells site) 
3 1550-3 1556 

Injection GW and Field N1 A 
Monitoring Wells 
3 1550-31556 

Injection GW and Lab (on 24hr 
Monitoring Wells site) 
31550-31556 

Injection GW and Field N1 A 
Monitoring Wells 
3 1550-3 1556 

Injection GW and Field NIA 
Monitoring Wells 
31550-31556 

CRT is constant rate test 
GW is groundwater 
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