
Type 1 Facility Closeout Report 
Section A. Facility Data 
Facility No. Trailer T37 1 F 
Facility Descriptor: Office Trailer 
Project: RISS 
Date of Demolition: 2/9/2004 
Additional Information: Attached 
(Must include information on environmental releases and conditions of site at turnover to Environmental Restoration) 

Section B. Final Characterization Data 
Reconnaissance Level Characterization Report RLCR for Trailer T37 IF - Concurrence, Steven H. 
(concurrence received) Gunderson to Richard DiSalvo, dated January 10, 2003. 
In-process Characterization N/A 
Pre-Demolition Survey Report (approval received) RLC functioned as PDS 
Post-Demolition Survey Report (as necessary) N/A 

Sanitarv Disposal 
Disposal Site: 
Waste Volume (m3): 
Waste Weight (tons): 
Additional Information: 

Hazardous Disposal 
Disposal Site: 1 
Waste Volume (m3): 
Additional Information: 

I 
TSCA Waste Disposal (other than 

Disposal Site: 
Waste Volume (m3): 
Additional Information: 

Asbestos Waste Disposal 
Additional Information: 

Low-Level Waste Disposal 
Additional Information: 

Low-Level Mixed Waste Disposal 
Additional Information: 

Recycled Material 
Waste Volume (lbs.) 
Additional Information: 

I 

Property Disposition 
Receiver Locations (major items only): 
Additional Information: 

BFI Foothills Hwy 93 Landfill 
321.3 

I Section C. Waste Data (complete categories as appropriate) 

for resale. 

133.0 
Waste included trailer structure. - 

Kettleman Hills Facility, Kettleman City, CA or Bethlehem Apparatus 
Co., Hellertown, PA. 
Less than1m3 
Circuit boards, fluorescent lamps, incandescent bulbs, sodium vapor 
bulbs, Hg switches, and sealed lead acid rechargeable batteries were 
moved to a RFCA Temporary Unit and combined with like waste 
streams for offsite disposal and recycle (circuit boards and batteries). 

BFI Foothills Hwy 93 Landfill 
< Im’ 
PCB ballasts (< 9 lbs. and not leaking) were sent to the landfill as PCB 
Bulk Product Waste co-mingled with building debris. 

N/A 
No asbestos was generated 

N/A 
No LLW was generated 

NJ A 
No LLMW was generated 

Freon R-22 
12 
Freon transferred to PU&D for offsite resaleireuse 

N/A 
PU&D removed miscellaneous office furniture and equipment suitable 

i B371-A-000191 



Historical Information: 

Trailer T371F has historically been used as a general office trailer. This trailer was originally installed at its current 
location to support the 371 project. Trailer T371F never housed any hazardous or radiological operations. 

Dates and duration of specific activities are shown below: 

CDPHE RLCR concurrence: January 10,2003 
Demolition permit application to CDPHE/Asbestos Unit: January 28,2004 
CDPHE demolition approval notice: January 29,2004 
Demolition start date: February 9, 2004 
Demolition completion date: February 23, 2004 

Building Characterization: 

Reconnaissance Level Characterization (RLC) was performed to enable facility “Typing” as per the DPP (10/8/98) 
and compliant disposition and waste management of the Area 3, Group 6 (i.e., Trailers 371A, 371C, 371D, 371E 
371F and Building 367). Because T371F was anticipated Type 1 facility, the characterization was performed in 
accordance with the Pre-Demolition Survey Plan (MAN-127-PDSP) requirements. All facility surfaces were 
characterized and the data reported in the RLC report, including the interior and exterior surfaces (Le., floor, walls, 
ceiling and roof). 

RLC encompassed both radiological and chemical characterization to enable compliant disposition and waste 
management pursuant to the D&D characterization protocol (MAN-77-DDCP). The characterization was built upon 
physical, chemical and radiological hazards identified in the facility-specific Historical Site Assessment report. 

Results indicate no radiological contamination exists in excess of the PDSP unrestricted release limits of DOE Order 
5400.5. All beryllium sample results were less than 0.1pg/100cm2. Bulk samples of building materials suspected of 
containing asbestos were <1% by volume. All construction debris was free released and disposed of as sanitary 
waste. 

Physical Description: 

Trailer T371F was a 1960 square foot general office trailer. The Trailer had corrugated metal siding, corrugated 
metal skirting and a metal roof. The entrances had wooden stairs with a wooden enclosure leading to the entry 
doors. The Trailer’s interior consisted of hard walled offices and cubicles. The ceiling was a drop ceiling made of 
acoustical tiles with recessed lighting and the floors were carpeted. 

Trailer T371F had the following utilities: electric, plant water for fire protection was provided by an overhead 
sprinkler system and wall mounted fire extinguishers. 

Description of Site Condition at the End of Decommissioning: 

D&D of the building consisted of the demolition of the structure, HVAC system, sprinkler system, electrical 
conduit, lighting, ductwork systems hot water heaters, piping and conduit. RCRA components (Le.? fluorescent 
tubes, sodium vapor bulbs, incandescent bulbs, mercury switches, sealed lead acid batteries, Freon, electronic 
equipment and circuit boards) were segregated and removed prior to demolition. 

The asphalt parking lots and driveways around 371 Trailers were removed. The concrete pads at the entrances to the 
trailer and the trailer concrete tie-downs and caissons were removed. All trailer debris was removed. 

The plant water lines for fire protection were air gapped at the mains. The remaining water lines between the mains 
and the trailer were abandoned. Fire hydrant 3-6 was removed and abandoned at 4 feet below grade. As the barrow 
underlying the former 371 Trailer complex is excavated (approximately 12 feet to reach final grade) the 250.000 
cubic yards of excavated barrow will be used for onsite backfill. The abandoned water line for fire protection will 



be removed when the barrow is excavated and the lines are exposed. Electric service was provided through power 
poles located east of the trailer, to an underground line entering the trailer from the east. The power poles were 
removed and the wires pulled from the conduit. Conduit for the telephone and local area network were stripped of 
wires and the conduit abandoned 3 feet below grade. The abandoned conduit will also be removed when the barrow 
is excavated. The attached map shows the approximate utility disconnect locations. 

There are no UBC concerns, and no further work remains other than establishing the final grade after the barrow is 
excavated. 

Additional Information: 

Listed below are the databases that provide the administrative controls for waste package and area information, 
chemical management, storage tank management, and RISS environmental compliance tracking. Applicable 
databases were updated to reflect the status of the building at the time of demolitiodremoval. 

Chemical Tracking System (CTS), 
Tank Management System, and 

Waste and Environmental Management System (WEMS). 

Environmental Compliance Action Tracking System (ECATS). 
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