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January 9,1996 

Ann K. Sieben 
Kaiser-Hill Com any 
P. 0. Box 464, ldg. T130C 
Golden, CO 80402-0464 

96-RF-00183 
96-RF-ER-0219 

REGULATORY DOCUMENT NECESSARY FOR IMPLEMENTATION OF DECONTAMINATION 
AND DECOMMISSIONING (D&D) ACTIVITIES AT BUILDING 889 (KH00001 NS2T) - 
JRB-001-96 

The purpose of this letter is to confirm that the development of a Proposed Action Memorandum is not 
necessary nor appropriate for addressing regulatory considerations relating to the implementation of 
D&D activities at Building 889. Per the telephone conversation you had with Mark Hickman of RMRS 
on December 22, 1995, all regulatory considerations will be addressed in the Project Management 
Plan being developed for this project. The Project Management Plan should be completed by the 
end of January, 1996. 

By addressing regulato considerations in the Project Management Plan, it is assumed that no 
agency approvals or pu 15 lic review periods will be necessary for this project and any information 
sent to the agencies will be for notification purposes only. 

Additionally, negotiations are currently being conducted to determine what role the Comprehensive 
Environmental Response, Compensation and Liability Act (CERCLA) will have during the 
implementation of D&D activities at this site. Building 889 is being conducted as a pilot project and 
should not be included within the scope of these negotiations. Significant cost and schedule impacts 
could occur if RMRS is required to re-baseline Building 889 activities due to these negotiations. 

RMRS will assume that the above approach is appropriate unless we are notified to proceed in a 
different manner. Please notify us by January 15,1996 if our approach or assumptions mentioned 
above are incorrect. 

Jeffrev &/% R. Brav 
Accelirated AGions 
Environmental Restoration Projects 
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