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EG&G ROCKY FLATS, INC.
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 « (303) 966-7000

March 18,

Robert M. Nelson, Jr.

Manager
DOE, RFO

IAG MILESTONE - OU 1 CONSTRUCTION PHASE 2A START

Please be advised that the start of Phase 2A OU 1 construction will be on schedule and will
meet the |AG milestone of April 1, 1991. Work associated with this phase of the project

1991

EG:zG ROCKY FLATS

91-RF-1444

includes the construction of three effluent tanks and the installation of UV/peroxide and ion

exchange treatment equipment.

The contract for effluent tank construction is being negotiated in mid-March and will be
awarded by March 28, 1991. The contractor will begin mobilization by April 1, 1981.
The UV/peroxide equipment has been procured, is onsite, and will be installed in the new

891 treatment building in April 1991.

Please notify EPA and CDH of our intent to meet this IAG milestone.

Should you have any questions, please contact J. P. Koffer at extension 5949 or
T. C. Greengard at extension 7121, both of the Remediation Programs Division.

e LAL

JMM. Kersh, Associate General Manager
Environmental Restoration & Waste Management
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Orig. and 1 cc - R. M. Nelson, Jr.
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