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CLASSIFICATION: 

€GgG ROCKY FLATS 
EGLG ROCKY FLATS, INC. 
3OCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 (303) 

June 2, 1992 

Terry A. Vaeth 
Manager 
DOE, RFO 

Attn: S. R. Grace 

IAG DELIVERABLE: SUBMITAL OF THE PHASE Ill REMEDIAL INVESTIGATION (RI) REPORT 

Ref: J. M. Kersh Itr, JMK-0178-92, to R. M. Nelson, Jr., Request for Extension of OU 1 IAG 

Per the requirements of the Interagency Agreement (IAG), enclosed is the Draft OU 1 RI Report for 
Department of Energy (DOE) review. At the direction of S. R. Grace of your staff, two copies of the 
document are being submitted to DOE. The IAG schedule delineates a DOE review time through 
June 30, 1992. EG&G then has until the July 30, 1992 Environmental Protection 
Agency/Colorado Department of Health (EPNCDH) submittal date to incorporate DOE comments 

FGFi Oi=EiiAGiE Ui4iT NO. (OU 1) - JMK-$529-92 

Schedule for Remedial Investigation, March 13, 1992 

I *  

and revisions. 

As you are aware, EG8G requested in its letter of March 13, 1992 an extension on this submittal 
date. DOE in turn requested an extension from EPA and CDH on the IAG milestones for this 
submittal. The DOE request was sent to EPA  and CDH on May 21,1992. For EG&G to meet our 
milestone dates, we must submit this document to DOE without waiting for the EPNCDH response 
to the extension request. 

Because of the size of this document, and the efforts required to revise a document of this size, 
EG&G requests that DOE return comments to us as quickly as possible. 

Please contact C. B. Gee of the Remediation Programs Division at extension 8550 with questions 
and to return comments on this document. 

UNCCASS~FIED 
CONFIDENTIAL M. Kdsh, Associate General Manager 

and Waste Management 
AUTHORIZED CLASSIFIER 
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Orig. and 1 cc - T. A. Vaeth 

Enclosure: 
As Stated 

cc: 
F. R. Lockhart - DOE, RFO 


