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Stop Work on Operable Unit Basehe Risk Assessments 

Ned Hutchins, Acting Associate General Manager 
Environmental Restoration Management 
EG&G Rocky Hats, Inc. 

The Environmental Protection Agency P A ) ,  and the Colorado Department of Health 
(CDH) have authorized us to stop work on the following portions of  the baseline risk 
assessments for Operable Units (OU) 1,2,4,5,6,  and 7, per the attached letter. 

1. Aggregation of RCRA Facilities Investigation/Reme&al Investigation 
0 data for the purpose of comparing to background concentrations. 

2. Selection of the contaminants of concern for both ecological and human 
health baseline risk assessments. 

3. Aggregation of data for the purpose of conducting an exposure assessment. 

4. Statistical comparisons of RFWRI data to background data. 

We are instructing you to stop work on the above portions of the baseline risk 
assessment until such time that we reach agreement with EPA and CDH. All other 
work on the RFYRT. reports can continue, including, but not limited to: data 
evaluation, identification of exposure scenarios, selection of exposure parameters, 
and ecological effects assessment. 

EPA and CDH have authorized the IAG Milestone schedules to be stopped for 
Operable Units 1,2, and 7 on June 21,1993, retroactively. The schedule for 
Operable Units 4,5, and 6 are stopped as of August 12,1993. For OU 3, the 
schedule is stopped as of July 23,1993. 

I€ you have any questions, please contact Richard Schassburger, at DOE/RFO, at 
extension 4538. 


