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EGzG ROCKY FLATS

EG&G ROCKY FLATS INC
ROCKY FLATS PLANT PO BOX 464 GOLDEN COLORADO 80402-0464 (303) 966 7000
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May 12 1992 92-RF 5064

Terry A Vaeth
Manager
DOE RFO

Attn S R Grace F R Lockhant
SUBMITTAL OF OU 1 REMEDIAL INVESTIGATION REPORT JMK-0425-92

In a letter io DOE dated March 13 1992 (letter 92 RF 2212) EG&G Rocky Flats requested DOE
submit to the Environmental Protection Agency (EPA) and the Colorado Department of Health (CDH)
an extension request on the interagency Agreement (IAG) schedule for submittal of the Operable
Unit No 1 (OU 1) Remedial Investigation (RI) report  This extension request was based on several
technical issues detailed in the aforementioned letter

As of May 4 1992 EG&G has received no response from DOE on this request and s therefore in
the midst of development of the Ri report  The IAG milestone schedule for submittal is that the draft

is due 1o DOE on June 2 1992 and to EPA and CDH on July 30 1992

EG&G would like to clanfy to DOE that the technical issues cited in the March 13 1992 letter have
adversely impacted the data set that 1s available for generation of the Rl report The draft OU 1 Rl
report that will be submitted on June 2 1292 will have the following deficiencies

only one quarter of Phase Ili ground water data (minimum of two required for sound technical

base)

incomplete set of Phase il soils/borings data

biota tissue analysis data lacking (awaiing lab results)

majonty (80 /) of radionuciide data lacking

only 20/ of data vahdated (which is industry acceptable but EG&G has been led to

understand EPA expects more)
Public Health Evaluation will not utilize Phase ill data for Contaminant of Concemn

development

EGA&G beleves these shortcomings in the Rl report are substantial enough to compromise the
thoroughness of the entire document

Please conlact C B Gee of Remedialion Programs at extension 8550 with questions or comments

//
//f'\ 771 ¢/
“J KerSh Associate General Manager
» Environmental and Waste Management

CBG dmt

Ong and1cc T A Vaeth

(M) 51

ADMIN RECORD ET




