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SCHEDULING COMMENTS INCORPORATION, WSAP FOR PRODUCT CERTIFICATION - 
EML-150-93 

Ref: T. E. Lukow Itr (0121 0) to R. L. Benedetti, Rocky Flats Waste Sampling and 
Analysis Plan for Product Certification, Revision 0, Dated August 1992, 
February 2, 1993 

We have received the comments from the Nevada Field Office on the Rocky Flats Waste 
Sampling and Analysis Plan for Product Certification, August 1992. As you know, 
cementation of the Solar Ponds sludge has been delayed. We have rescheduled the baseline 
plan and are evaluating several processing options. DOE may choose to defer cementation 
until a waste disposal site is available to receive waste. 

In light of these changes to the Solar Ponds Remediation Program, we propose deferririg 
incorporation of NVOs comments. EG&G Rocky Flats, Inc. will hold the comments in 
suspense and schedule revisions to the document to mesh with current plans. This approach 
will also allow us to apply FY1993 funds to higher priority tasks. Currently, our schedule 
date for returning the revised plan to DOE is July 15, 1993. 

Please convey the above schedule information to NVO. If you would like to discuss this issue 
further, contact Steve Keith on 966-8541 or myself on 966-8648. 
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