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November 18, 1992 

Robert M. Nelson, Jr. 
Manager 
DOE, RFO 

Attn: James K. Hartman 

BACKGROUND SOIL CHARACTERIZATION - RLB-0729-92 
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The Department of Energy, Rocky Flats Office (DOE, RFO) letter (1 1135) requested the 
development of a sitewide project for background soil characterization. A background soil 
characterization program was proposed for the Fiscal Year 1993 budget but was not funded 
(approximate cost $2.2 million). Since then, DOE has directed ,EG&G to cut additional 
scope and costs for sitewide projects. Therefore, at this time, we cannot comply with the 
letter's directive. 

On Monday the 23rd of November, EG&G will discuss with your staff and EM-40 
headquarters staff the baseline scope for FY 93. Immediately following this action EG&G 
intends to revise the work packages. Any realized savings will be identified for scope 
enhancement, which may include the Background Soil Characterization task. I think this 
would be a prudent way to proceed since there have been many requests from DOE, RFO 
staff to add scope. 

I suggest that in the month of January DOE, RFO develop a list of priority program 
additions that EG&G can develop mst and schedule for. Then a selection can be made of 

I which activities to implement. 
I 

1 would be happy to meet with you at your earliest opportunity to discuss this approach. 

Robert L. Benedetti 
Associate General Manager, Acting 
Environmental Restoration Management ' TCG:jlm 
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