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yEGoG ROCKY FLATS

EG&G ROCKY FLATS, INC,
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 - {303) 956-7000

July 6, 1992 92-RF-7044

Terry A. Vaeth
Manager
DOE, RFO

Attn: F. R. Lockhart
TRANSFER OF INDIVIDUAL HAZARDOUS SUBSTANCE SITES (IHSSs) TO OPERABLE UNIT
NO. 9 - JMK-0597-92

J. K. Hartman Itr (6038) to J. M. Kersh, Transfer of IRSSs Among Operable Units (OUs),

May 28, 1992

EGA&G Rocky Flats, Inc. (EG&G) has addressed or will address the transfer of iHSSs by including
appropriate changes in the Draft/Final RCRA Facilities Investigations/Remedial investigations (RFI/RI)
Work Plans for Operable Units (OUs) 6, 8, 8,10, 12, 13, 14, and 15. The majority of the IHSSs
transferred to OU 9 (RCRA OU) are being transferred from various CERCLA OUs. CERCLA IHSSs
transferred had required a single RFI/RI phase in accordance with the AG; however, the Interagency
Agreement (IAG) dictates a Phase | and Phase Il RFI/RI process for the RCRA OUs. The Department
of Energy, Rocky Flats Office (DOE, RFO) should request verification from the regulatory agencies
that the two-phased ARFVR} approach for OU 9 will be utilized for IHSSs transferred to QU 8.

Ref:

The Draft Phase | RFI/R! Repont Milestone date of April 11, 1994 for OU 9 will be impacted by the
transfer of IHSSs to OU 9 due to the increase in scope (e.g., field activities, lab analysis, etc.). EG&G
is currently evaluating the schedule and cost impacts associated with transfer of the {HSSs to the
respective OUs. EG&G will provide DOE,RFO with a definitive impact assessment on the transfer of
IHSSs by August 28, 1992. EGA&G has initiated revising the appropriate resource reports and

re-allocation of funding to reflect IHSS transfers.

If you have questions or require additional information, please contact D. L. Schubbe of Remediation

Programs at extension 8708,

. Kersh, Associate General Manager
Enva onmemai and Waste Managemen!
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