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DOE, RFO 

DATA TRANSMITTAL PERTAINING TO REVISED SCHEDULES OF OPERABLE UNIT 11 (01424) 
- SGS-095-94 

In accordance with your request we are transmitting data pertaining to the rescoping and revised 
schedules of Operable Unit (OU) 11. Included are preliminary schedules associated with the 
proposed scope changes which have not been agreed to by all Interagency Agreement (IAG) 
signatories. This schedule is based upon the proposed scope currently being negotiated with the 
regulatory agencies. The assumptions used to develop this schedule cannot be finalized until the 
final scope of this project has been agreed to by all IAG signatories. EG&G Rocky Flats, Inc., will 
submit final schedules for review and approval once the scope of this project has been finalized. 

The following information has been provided: 

ATTACHMENT 1 
ATTACHMENT 2 
ATTACHMENT 3 
AlTACHMENT 4 

TABLE VI MILESTONES REVISED OR DELETED 
PROPOSED RESCOPED ACTIVITIES 
ORIGINAL TABLE VI MILESTONES 
CURRENT PROPOSED SCHEDULE 

Please contact Tim O’Rourke at extension 8577 if you have any comments or questions. 

Associate General Manager 
Environmental Restoration Management 
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Orig. and 1 cc- M. H. McBride 

Attachments: 
As Stated 
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