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STATE OF COLOME 
COLORADO DEPARTMENT OF HEALTH _. 

Dedicated to protecting and rmprovrn the health and 
environment o i  the people of Colora ,g o 

4300 Cherry Creek Dr. S. Laboratory Building 
Denver, Colorado 80222-1530 4210 E. 1 Ith Avenue 

SEP 9 9 25 I.Ii '33 

Phone (303) 692-2000 Denver, Colorado 80220-371 6 
(303) 691 -4700 

August 10, 1993 

Mr. Richard J. Schassburger 
U . S .  Department of Energy 
Rocky Flats Office, Building 116 
P.O. Box 928 
Golden, Colorado 80402-0928 

RE: Industrialized Area IM/IRA/DD Schedule 

Dear Mr. Schassburger, 

Roy Fomer 
Covernor 

Pavlcia A. Nola 
Execuuve Dirti 

The Colorado Department of Health, Hazardous Materials and Waste 
Management Division (the Division), and EPA have reviewed the abovc 
referenced document, submitted 7/30/93 as a result of our 7 / 2 0 / 3 3  
meeting. 

The agencies are hereby granting approval of this schedule r e v i s i o r  
Four key milestones from this schedule will be formally i n c o r p o r a t c  
into the IAG as follows: 
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Milestone Due Date 
Submit Draft Decision Document 3 / 2 3 / 9 4  
Submit Draft Responsiveness Summary 8 / 2 / 9 4  
Submit Final Responsiveness Summary 8 / 2 3 / 9 4  
Submit Final Decision Document 8 / 2 3 / 9 4  

If you have any questions regarding these matters, please call Cave 
Norbury at 692-3415. 

Sincerely, A 

A Gary W. Baughkan, Chief 
Facilities Section 

ReviewedforAddressee Hazardous Waste Control Program 
Corres. Control RFP 

fl 
I .  

DATE BY 

cc: Jen Pepe, DOE Ref Ltr. # 
Mark Buddy, EG&G 
Laura Perrault, AGO 
Jackie Berardini, CDH-OE 

DOE ORDER 

Martin Hestmark. Manaa 
Rocky Flats Project 
EPA 
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