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Mr. Joe Schicffelin 
Hazardous Waste Facilities Unit Leader 
Colorado Department of Public Health and Environment 
4 3 0  Chcny Creek Drive South 
Denver. Colorado 80222- 1530 

Dear Mr. Schielfclin, 

94-DOE- 12957 

We wclcornc your response of Dcccmbcr 30, 1994. regardi 
Reorganization and Rcmcdiation of the Industrial Area (IA) at Rocky Flats 
Environmcntal Technology Site, which was submitted to your office on Octobcr 19, 
1994. The purpose of this letter is to  convey definitive sclicdules as requested in  
comment number lour of your cover leiier. Time proposed schedules will  replace and 
supersede t l ~  cxisting Interagcncy Agrccment (IAG) milestones for ihc IA. We are in  the 
process of prepanrig responses to each of your general and specific comments and w i l l  
submit  tlicm 10 y o u r  off1 :e under scpararc covcr by January 12, 1995. 

the Draft Proposed Plan for 

Ir.is our belief that  the restrucruring for tht: JA is consisreni \v i th  the discussions and  
agreement from the Principals meeting of December 20, 1994. Thc cncloscd schcdulcs 
were esrablishcd based on reasonable estimates of tinit: required to per-form the relevant 
tasks including Lime. lor thc regulatory review process. M'c bclicvc t h a ~  this rippr'oach 2nd  
the encloscd sch::dules will allow the investigation of thc IA  t o  procccd in an elficicnt 
and consisrcni ii?anncr. 

I n  your Dccemhcr 30, 1994 letter, you refer to tlie "SPIIIIT' clocumcrit and commcnts 
tlia1 may no[ have  bccn addressed. The "SPIRIT" documcnt was an carlier concept o f  
restructuring the IA. The "SPIRIT" document has been sirpc~-scdcti b y  thc curr-cni draft 
IA Reorganization Plan. I,lowevcr, your general commcnis, suct: as die waste 
manalgcment issue, will be addressed in our responses to your specific comments. 

It is indeed hcneficial for the parries to discuss progrnmm;itic issues surrounding rhc 
restructuring of thc 1.4 during ~ U I U X  Rocky Flats Clcanup Agrccmcnt negotiations. This 
Draft Proposed Plan v.ias strhmitred ;is an amcnilrncnr t o  the IAC. I t  is essenlial h a t  
closurc on thc cnclciscd proposed milcstones and the coiiinicnLq raised i n  your Deccmbcr 
30, 1991 lcttcr tc i-cachcif w i t h i n  the conrcxt of Lhc amciidnicnt process for the exisring 
I.4G. I t  is incurnbcnt on i t i c  parries. rhcrcforc, to rcsolvc the coiiccrns raised i n  your  letter 
arid cst;lbiish 1111: ncw milesioncs as espcditiously 2s possible. Accordingly. discussions 
regarding the coiiccrns and t11c proposed milcsioncs associated with this 1AG 
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amendment should be completed by January 26, 1995. The DOE is working diligently 
toward helping the parties achieve this date. 

Sincerely, 

&%/<&A Steven W. Slaten 

IAG Project Coordinalor 
Environmental Restoration 

Enclosure 

cc w/Enclosure: 
J. Ahlquist, EM-452, HQ 
C. Gesalman, EM-452, HQ 
M. Silverman, OOM, RFFO 
J. Roberson, AMER, RFFO 
F. Lockhart, ER, RFFO 
R. Sarter, ER, RFFO 
T. Howell, OCC, RFFO 
J. McGraw, EPA 
M. Hestmark, EPA 
T. Looby, CDPHE 
S. Stiger, EG&G 
B. Peterman, EG&G 
Administrative Record 



ENCLOSURE 1 

Pcstructured Industrial Area Promscd hl ilt'stoneS 

Completion of DgLD Deftrrcd IA IHSS Report 

Completion of Draft h F A  ROD (First group of NFA IHSSs) 

4110195 

11/20/95 

6/03/96 

10/23/96 

1/23/97 

Completion of IA IWIRA Programmatic Upgrades 

Completion of Draft IA Rcsults on Non-Intrusive Field Work Report 

Completion of Draft IA Surface Water and Sediment Report 
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