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BAF  Metal Size Reduction and Storage
1BM4000191 Size Reduce Classified Material  (SRS) 94 22MAY00 18OCT00

1BM4000201 Size Reduce Classified Material 46 19OCT00 03JAN01
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Start Date 01FEB99
Finish Date 14DEC06
Data Date 22MAY00
Run Date 26JUN00 14:55
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