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1  Rocky Flats Closure Project
1.E  Industrial and Site Services Project
1.E.C  Construction

1.E.C.A  Construction Project Mgmt
1ECA1000 Site Construction Support FY00 82 22MAY00 28SEP00

1ECA1010 Site Construction Support FY01 227 02OCT00 27SEP01

1ECA1020 Site Construction Support FY02 228 01OCT01 30SEP02
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Start Date 01FEB99
Finish Date 14DEC06
Data Date 22MAY00
Run Date 22JUN00 13:18
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