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1  Rocky Flats Closure Project
1.E  Industrial and Site Services Project
1.E.E  800 Area

1.E.E.B  800 Area - Facilities Management
1EEB1000 881 Cluster L/L Funct: Maint. FY00 82 22MAY00 28SEP00

1EEB3000 883 Cluster L/L Funct: Maint. FY00 82 22MAY00 28SEP00

1EEB5000 865 Cluster L/L Funct: Maint. FY00 82 22MAY00 28SEP00

1EEB6000 886 Cluster L/L Funct: Maint. FY00 82 22MAY00 28SEP00

1EEB8000 800 Gen Facilities L/L Funct: Maint FY00 82 22MAY00 28SEP00

1EEB1001 881 Cluster L/L Funct: Maint. FY01 227 02OCT00 27SEP01

1EEB3001 883 Cluster L/L Funct: Maint. FY01 227 02OCT00 27SEP01

1EEB5001 865 Cluster L/L Funct: Maint. FY01 227 02OCT00 27SEP01

1EEB6001 886 Cluster L/L Funct: Maint. FY01 95 02OCT00 01MAR01

1EEB8001 800 Gen Facilities L/L Funct: Maint FY01 227 02OCT00 27SEP01

1EEB1002 881 Cluster L/L Funct: Maint. FY02 228 01OCT01 30SEP02

1EEB3002 883 Cluster L/L Funct: Maint. FY02 228 01OCT01 30SEP02

1EEB5002 865 Cluster L/L Funct: Maint. FY02 228 01OCT01 30SEP02

1EEB8002 800 Gen Facilities L/L Funct: Maint FY02 228 01OCT01 30SEP02

1EEB1003 881 Cluster L/L Funct: Maint. FY03 228 01OCT02 30SEP03

1EEB3003 883 Cluster L/L Funct: Maint. FY03 228 01OCT02 30SEP03

1EEB5003 865 Cluster L/L Funct: Maint. FY03 228 01OCT02 30SEP03

1EEB8003 800 Gen Facilities L/L Funct: Maint FY03 228 17DEC02 16DEC03
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Start Date 01FEB99
Finish Date 14DEC06
Data Date 22MAY00
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