
Orig
Dur
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Start

Baseline
Finish

1  Rocky Flats Closure Project
1.H  EESH&Q Project
1.H.A  EES&QP

1.H.A.B  Safety
1HAB10RFP2 Respirator Fit Test/CBT FY-00 82 22MAY00 28SEP00

1HAB1HSPP2 Safety and Industrial Hygiene Programs 82 22MAY00 28SEP00

1HAB1LLAP2 Lessons Learned FY00 82 22MAY00 28SEP00

1HAB3BHSP2 Beryllium Health Surveillance FY00 82 22MAY00 28SEP00

1HAB400DP2 Health Programs/Ambulatory Care - FY00 82 22MAY00 28SEP00

1HAB4JCUP2 JCUSC FY00 82 22MAY00 28SEP00

1HAB10RFT1 Respirator Fit Test/CBT FY01-03 683 02OCT00 30SEP03

1HAB1AWR01 Safety Integration Programs FY01-FY02 455 02OCT00 30SEP02

1HAB1BRL01 CFR 850 Beryllium Implementation Program 227 02OCT00 27SEP01

1HAB1MGR01 Safety and IH Management Oversight FY01-FY04 912 02OCT00 30SEP04

1HAB1REC01 Accident/Injury Records Analysis FY01-FY02 455 02OCT00 30SEP02

1HAB1SME01 Safety & IH Technical Programs FY01-FY02 455 02OCT00 30SEP02

1HAB3BHS01 Beryllium Health Surveillance FY01 227 02OCT00 27SEP01

1HAB401DDD Health Programs/Ambulatory Care - FY01 246 02OCT00 29OCT01

1HAB4JCUS1 JCUSC FY01 227 02OCT00 27SEP01

1HAB1BRL02 CFR 850 Beryllium Implementation Program 228 01OCT01 30SEP02

1HAB3BHS02 Beryllium Health Surveillance FY02 228 01OCT01 30SEP02

1HAB4JCUS2 JCUSC FY02 228 01OCT01 30SEP02

1HAB402DDD Health Programs/Ambulatory Care - FY02 247 30OCT01 27NOV02

1HAB1AWR03 Safety Integration Programs FY03-FY04 457 01OCT02 30SEP04

1HAB1BRL03 CFR 850 Beryllium Implementation Program 228 01OCT02 30SEP03

1HAB1REC03 Accident/Injury Records Analysis FY03-FY04 457 01OCT02 30SEP04

1HAB1SME03 Safety & IH Technical Programs FY03-FY04 457 01OCT02 30SEP04

1HAB3BHS03 Beryllium Health Surveillance FY03 228 01OCT02 30SEP03

1HAB4JCUS3 JCUSC FY03 228 01OCT02 30SEP03

1HAB403DDD Health Programs/Ambulatory Care - FY03 247 02DEC02 31DEC03

1HAB10RFT5 Respirator Fit Test/CBT FY04-05 457 01OCT03 30SEP05

1HAB1BRL04 CFR 850 Beryllium Implementation Program 229 01OCT03 30SEP04

1HAB3BHS04 Beryllium Health Surveillance FY04 229 01OCT03 30SEP04

1HAB404DDD Health Programs/Ambulatory Care - FY04 248 05JAN04 02FEB05

1HAB1AWR05 Safety Integration Programs FY05 275 01OCT04 15DEC05

1HAB1BRL05 CFR 850 Beryllium Implementation Program 228 01OCT04 30SEP05

1HAB1MGR05 Safety and IH Management Oversight FY05 228 01OCT04 30SEP05

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1HAB1REC05 Accident/Injury Records Analysis FY05 228 01OCT04 30SEP05

1HAB1SME05 Safety & IH Technical Programs FY05 228 01OCT04 30SEP05

1HAB3BHS05 Beryllium Health Surveillance FY05 228 01OCT04 30SEP05

1HAB405DDD Health Programs/Ambulatory Care - FY05 247 03FEB05 03MAR06

1HXXXBHS05 Beryllium Health Surveillance FY06 220 03OCT05 19SEP06

1HXXXBRL05 CFR 850 Beryllium Impl, Program FY06 220 03OCT05 19SEP06

1HXXXMGR05 Safety and IH Management Oversight FY06 220 03OCT05 19SEP06

1HXXXREC05 Accident/Injury Records Analysis FY06 220 03OCT05 19SEP06

1HXXXRFT5 Respirator Fit Test/CBT FY06 220 03OCT05 19SEP06

1HXXXSME05 Safety & IH Technical Programs FY06 220 03OCT05 19SEP06

1HXXXAWR05 Safety Integration Programs FY06 220 19DEC05 05DEC06
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