
Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA01
Activity ID: 1FBA100000

Activity Filter * Starts In FY *
WBS No: 1FBA01 Title: Traffic and Transportation Management
Activity ID: 1FBA100000 Description: Traffic & Transportation Management Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Traffic & Transportation Management & Admin 1.00 each 3,086EE 3,086 142,015 0 142,015 211,31869,3030
20 Supplies, Travel & Training 1.00 each 0EE 0 0 4,351 4,351 4,35100

Total for Activity 1FBA100000: 3,086 142,015 4,351 146,366 215,67069,3030

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Traffic & Transportation Management & Admin

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation management and administrative functions
Breakdown of Cost Data:
 Item - T&T Manager
 Units - lot
 Unit Cost - 1825 hrs (659 hrs)

 Item - T&T Subordinate Managers (3) technical Support, Transportation Operations &
 Transportation Planning
 Units - lot
 Unit Cost - 1825 hrs ea = 5475 hrs (659 hrs ea = 1977 hrs)

 Item - T&T Manager Administrative Support
 Units - lot
 Unit Cost - 1825 hrs, 10 OT (659 hrs, 10 OT, OT unmodified due to small amount)

 Unit Cost Adjustment factor - 0.361
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - FY00 remaining minus vacation, sick, other time off w/o pay (659
 hours provided by SP&I as a planning basis)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic ManagementADMINISTRATIVE ASSISTANTS Linear 615.35 HoursC241S750 G010STRAIGHT TIME BASE

659 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Traffic & TransportationMANAGERS (GRADE 69 - 72) Linear 1,846.05 HoursK262S750 M020STRAIGHT TIME BASE
659 Hours 3 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Traffic & TransportationMANAGERS (GRADE 69 - 72) Linear 615.35 HoursK262S750 M020STRAIGHT TIME BASE
659 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Traffic & TransportationADMINISTRATIVE ASSISTANTS Linear 9.34 HoursK262S751 G010OVERTIME BASE & PRE.
10 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Line Item 20 - Supplies, Travel & Training
BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities

Experience Item Desc - Traffic and Transportation Supplies, Travel and Training requirements

Breakdown of Cost Data:
 Item - Supplies 1 FY
 Units - FTE
 Unit Cost - $400/FTE ($132/FTE)

 Item - Managers' Travel for 1 FY
 Units - Trips
 Unit Cost - $1500/trip
 
 Item - Performance Awards for 1 FY
 Units - lot
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA01
Activity ID: 1FBA100000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - $1000

 Unit Cost Adjustment factor - .33, NA, NA
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - FY00 only budgeted for 1/3 of a FY, NA, NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 616.28 DollarsK262SA5C 0000SUPPLIES

400 dollars/FTE 0.33 FY00 remaining5 FTE
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Traffic & TransportationNONE Linear 2,801.28 DollarsK262SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 dollars/trip 2 trips

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Traffic & TransportationNONE Linear 933.76 DollarsK262SA5R 0000MISC EXPENSES
1000 dollars (safety/Perf Awards)

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Activity ID: 1FBA110000 Description: Traffic & Transportation Management FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Traffic & Transportation Management & Admin 1.00 each 6,426EE 6,426 343,443 0 343,443 507,266163,8220
20 Supplies, Travel & Training 1.00 each 0EE 0 0 11,971 11,971 11,97100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 27,273 27,273027,273

Total for Activity 1FBA110000: 6,426 343,443 11,971 382,687 546,509163,82227,273

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Traffic & Transportation Management & Admin

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation management and administrative functions
Breakdown of Cost Data:
 Item - T&T Manager
 Units - lot
 Unit Cost - 1825 hrs 

 Item - T&T Subordinate Managers (3) technical Support, Transportation Operations &
 Transportation Planning
 Units - lot
 Unit Cost - 1825 hrs ea = 5475 hrs

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationMANAGERS (GRADE 69 - 72) Linear 1,606.38 HoursK262S750 M020STRAIGHT TIME BASE

1825 hours
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic & TransportationMANAGERS (GRADE 69 - 72) Linear 4,819.13 HoursK262S750 M020STRAIGHT TIME BASE
1825 Hours 3 FTE

0.88021  [SYS 061400] .87987200 - System 
Factors

Line Item 20 - Supplies, Travel & Training
BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities

Experience Item Desc - Traffic and Transportation Supplies, Travel and Training requirements

Breakdown of Cost Data:
 Item - Supplies for 1 FY
 Units - FTE
 Unit Cost - $400/FTE

 Item - Managers' Travel for 1 FY
 Units - Trips
 Unit Cost - $1500/trip
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA01
Activity ID: 1FBA110000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 
 Item - Performance Awards for 1 FY
 Units - lot
 Unit Cost - $3000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 1,408.33 DollarsK262SA5C 0000SUPPLIES

400 dollars/FTE 4 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic & TransportationNONE Linear 7,921.86 DollarsK262SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 dollars/trip 6 trips

0.88021  [SYS 061400] .87987200 - System 
Factors

Traffic & TransportationNONE Linear 2,640.62 DollarsK262SA5R 0000MISC EXPENSES
3000 dollars (safety/Perf Awards)

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 16,354.41 DollarsZDEPTCON 0000CONTINGENCY

16354.4 DollarsFactors
No DepartmentNONE Linear 10,918.38 DollarsZDEPTESC 0000ESCALATION

10918.4 DollarsFactors
Activity ID: 1FBA120000 Description: Traffic & Transportation Management FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Traffic & Transportation Management & Admin 1.00 each 6,426EE 6,426 343,443 0 343,443 464,679121,2350
20 Supplies, Travel & Training 1.00 each 0EE 0 0 11,971 11,971 11,97100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 70,462 70,462070,462

Total for Activity 1FBA120000: 6,426 343,443 11,971 425,876 547,111121,23570,462

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Traffic & Transportation Management & Admin

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation management and administrative functions
Breakdown of Cost Data:
 Item - T&T Manager
 Units - lot
 Unit Cost - 1825 hrs 

 Item - T&T Subordinate Managers (3) technical Support, Transportation Operations &
 Transportation Planning
 Units - lot
 Unit Cost - 1825 hrs ea = 5475 hrs

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationMANAGERS (GRADE 69 - 72) Linear 1,606.38 HoursK262S750 M020STRAIGHT TIME BASE

1825 hours
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic & TransportationMANAGERS (GRADE 69 - 72) Linear 4,819.13 HoursK262S750 M020STRAIGHT TIME BASE
1825 Hours 3 FTE

0.88021  [SYS 061400] .87987200 - System 
Factors

Line Item 20 - Supplies, Travel & Training
BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities

Experience Item Desc - Traffic and Transportation Supplies, Travel and Training requirements
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA01
Activity ID: 1FBA120000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - Supplies for 1 FY
 Units - FTE
 Unit Cost - $400/FTE

 Item - Managers' Travel for 1 FY
 Units - Trips
 Unit Cost - $1500/trip
 
 Item - Performance Awards for 1 FY
 Units - lot
 Unit Cost - $3000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 1,408.33 DollarsK262SA5C 0000SUPPLIES

400 dollars/FTE 4 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic & TransportationNONE Linear 7,921.86 DollarsK262SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 dollars/trip 6 trips

0.88021  [SYS 061400] .87987200 - System 
Factors

Traffic & TransportationNONE Linear 2,640.62 DollarsK262SA5R 0000MISC EXPENSES
3000 dollars (safety/Perf Awards)

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 48,187.28 DollarsZDEPTCON 0000CONTINGENCY

48187.3 DollarsFactors
No DepartmentNONE Linear 22,274.52 DollarsZDEPTESC 0000ESCALATION

22274.5 DollarsFactors
Activity ID: 1FBA130000 Description: Traffic & Transportation Management FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Traffic & Transportation Management & Admin 1.00 each 6,426EE 6,426 343,443 0 343,443 462,275118,8310
20 Supplies, Travel & Training 1.00 each 0EE 0 0 4,665 4,665 4,66500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 128,081 128,0810128,081

Total for Activity 1FBA130000: 6,426 343,443 4,665 476,189 595,021118,831128,081

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Traffic & Transportation Management & Admin

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation management and administrative functions
Breakdown of Cost Data:
 Item - T&T Manager
 Units - lot
 Unit Cost - 1825 hrs 

 Item - T&T Subordinate Managers (3) technical Support, Transportation Operations &
 Transportation Planning
 Units - lot
 Unit Cost - 1825 hrs ea = 5475 hrs

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationMANAGERS (GRADE 69 - 72) Linear 1,606.38 HoursK262S750 M020STRAIGHT TIME BASE

1825 hours
0.88021  [SYS 061400] .87987200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA01
Activity ID: 1FBA130000

Activity Filter * Starts In FY *
Traffic & TransportationMANAGERS (GRADE 69 - 72) Linear 4,819.13 HoursK262S750 M020STRAIGHT TIME BASE

1825 Hours 3 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Supplies, Travel & Training

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Supplies, Travel and Training requirements

Breakdown of Cost Data:
 Item - Supplies for 1 FY
 Units - FTE
 Unit Cost - $200/FTE

 Item - Managers' Travel for 1 FY
 Units - Trips
 Unit Cost - $1500/trip

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 704.17 DollarsK262SA5C 0000SUPPLIES

200 dollars/FTE 4 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic & TransportationNONE Linear 3,960.93 DollarsK262SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 dollars/trip 3 trips

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 92,273.41 DollarsZDEPTCON 0000CONTINGENCY

92273.4 DollarsFactors
No DepartmentNONE Linear 35,807.40 DollarsZDEPTESC 0000ESCALATION

35807.4 DollarsFactors
Activity ID: 1FBA140000 Description: Traffic & Transportation Management FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Traffic & Transportation Management & Admin 1.00 each 6,426EE 6,426 343,443 0 343,443 440,29496,8510
20 Supplies, Travel & Training 1.00 each 0EE 0 0 4,665 4,665 4,66500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 63,019 63,019063,019

Total for Activity 1FBA140000: 6,426 343,443 4,665 411,127 507,97896,85163,019

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Traffic & Transportation Management & Admin

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation management and administrative functions
Breakdown of Cost Data:
 Item - T&T Manager
 Units - lot
 Unit Cost - 1825 hrs 

 Item - T&T Subordinate Managers (3) technical Support, Transportation Operations &
 Transportation Planning
 Units - lot
 Unit Cost - 1825 hrs ea = 5475 hrs

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department

6/23/00 9:08:54 AMPage 5 of 89 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA01
Activity ID: 1FBA140000

Activity Filter * Starts In FY *
Traffic & TransportationMANAGERS (GRADE 69 - 72) Linear 1,606.38 HoursK262S750 M020STRAIGHT TIME BASE

1825 hours
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic & TransportationMANAGERS (GRADE 69 - 72) Linear 4,819.13 HoursK262S750 M020STRAIGHT TIME BASE
1825 Hours 3 FTE

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Supplies, Travel & Training

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Supplies, Travel and Training requirements

Breakdown of Cost Data:
 Item - Supplies for 1 FY
 Units - FTE
 Unit Cost - $200/FTE

 Item - Managers' Travel for 1 FY
 Units - Trips
 Unit Cost - $1500/trip

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 704.17 DollarsK262SA5C 0000SUPPLIES

200 dollars/FTE 4 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic & TransportationNONE Linear 3,960.93 DollarsK262SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 dollars/trip 3 trips

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 20,295.23 DollarsZDEPTCON 0000CONTINGENCY

20295.2 DollarsFactors
No DepartmentNONE Linear 42,723.35 DollarsZDEPTESC 0000ESCALATION

42723.4 DollarsFactors
Activity ID: 1FBA150000 Description: Traffic & Transportation Management FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Traffic & Transportation Management & Admin 1.00 each 6,426EE 6,426 343,443 0 343,443 462,962119,5180
20 Supplies, Travel & Training 1.00 each 0EE 0 0 4,665 4,665 4,66500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 247,485 247,4850247,485

Total for Activity 1FBA150000: 6,426 343,443 4,665 595,593 715,112119,518247,485
Line Item 10 - Traffic & Transportation Management & Admin

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation management and administrative functions
Breakdown of Cost Data:
 Item - T&T Manager
 Units - lot
 Unit Cost - 1825 hrs 

 Item - T&T Subordinate Managers (3) technical Support, Transportation Operations &
 Transportation Planning
 Units - lot
 Unit Cost - 1825 hrs ea = 5475 hrs

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA01
Activity ID: 1FBA150000

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Traffic & TransportationMANAGERS (GRADE 69 - 72) Linear 1,606.38 HoursK262S750 M020STRAIGHT TIME BASE
1825 hours

0.88021  [SYS 061400] .87987200 - System 
Factors

Traffic & TransportationMANAGERS (GRADE 69 - 72) Linear 4,819.13 HoursK262S750 M020STRAIGHT TIME BASE
1825 Hours 3 FTE

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Supplies, Travel & Training

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Supplies, Travel and Training requirements

Breakdown of Cost Data:
 Item - Supplies for 1 FY
 Units - FTE
 Unit Cost - $200/FTE

 Item - Managers' Travel for 1 FY
 Units - Trips
 Unit Cost - $1500/trip

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 704.17 DollarsK262SA5C 0000SUPPLIES

200 dollars/FTE 4 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic & TransportationNONE Linear 3,960.93 DollarsK262SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 dollars/trip 3 trips

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 175,042.40 DollarsZDEPTCON 0000CONTINGENCY

175042 DollarsFactors
No DepartmentNONE Linear 72,442.61 DollarsZDEPTESC 0000ESCALATION

72442.6 DollarsFactors
Activity ID: 1FBA160000 Description: End of Traffic & Transportation Management Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Traffic & Transportation Management & Admin 0.20 each 6,426EE 1,285 68,689 0 68,689 123,40054,7110
20 Supplies, Travel & Training 0.20 each 0EE 0 0 1,725 1,725 1,72500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 67,712 67,712067,712

Total for Activity 1FBA160000: 1,285 68,689 1,725 138,126 192,83754,71167,712
Line Item 10 - Traffic & Transportation Management & Admin

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation management and administrative functions
Breakdown of Cost Data:
 Item - T&T Manager
 Units - lot
 Unit Cost - 1825 hrs 

 Item - T&T Subordinate Managers (3) technical Support, Transportation Operations &
 Transportation Planning
 Units - lot
 Unit Cost - 1825 hrs ea = 5475 hrs

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA01
Activity ID: 1FBA160000

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Traffic & TransportationMANAGERS (GRADE 69 - 72) Linear 1,606.38 HoursK262S750 M020STRAIGHT TIME BASE
1825 hours

0.88021  [SYS 061400] .87987200 - System 
Factors

Traffic & TransportationMANAGERS (GRADE 69 - 72) Linear 4,819.13 HoursK262S750 M020STRAIGHT TIME BASE
1825 Hours 3 FTE

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Supplies, Travel & Training

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Supplies, Travel and Training requirements

Breakdown of Cost Data:
 Item - Supplies for 1 FY
 Units - FTE
 Unit Cost - $200/FTE

 Item - Managers' Travel for 1 FY
 Units - Trips
 Unit Cost - $1500/trip

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 704.17 DollarsK262SA5C 0000SUPPLIES

200 dollars/FTE 4 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic & TransportationNONE Linear 7,921.86 DollarsK262SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 dollars/trip 6 trips

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 42,648.39 DollarsZDEPTCON 0000CONTINGENCY

42648.4 DollarsFactors
No DepartmentNONE Linear 25,063.95 DollarsZDEPTESC 0000ESCALATION

25064 DollarsFactors
Activity ID: 1FXXXBA150 Description: Traffic & Transportation Management FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Traffic & Transportation Management & Admin 0.88 each 6,426EE 5,636 301,266 0 301,266 406,107104,8410
20 Supplies, Travel & Training 0.88 each 0EE 0 0 4,092 4,092 4,09200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 344,239 344,2390344,239

Total for Activity 1FXXXBA150: 5,636 301,266 4,092 649,598 754,438104,841344,239
Line Item 10 - Traffic & Transportation Management & Admin

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation management and administrative functions
Breakdown of Cost Data:
 Item - T&T Manager
 Units - lot
 Unit Cost - 1825 hrs 

 Item - T&T Subordinate Managers (3) technical Support, Transportation Operations &
 Transportation Planning
 Units - lot
 Unit Cost - 1825 hrs ea = 5475 hrs

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA01
Activity ID: 1FXXXBA150

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Traffic & TransportationMANAGERS (GRADE 69 - 72) Linear 4,819.13 HoursK262S750 M020STRAIGHT TIME BASE
1825 Hours 3 FTE

0.88021  [SYS 061400] .87987200 - System 
Factors

Traffic & TransportationMANAGERS (GRADE 69 - 72) Linear 1,606.38 HoursK262S750 M020STRAIGHT TIME BASE
1825 hours

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Supplies, Travel & Training

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Supplies, Travel and Training requirements

Breakdown of Cost Data:
 Item - Supplies for 1 FY
 Units - FTE
 Unit Cost - $200/FTE

 Item - Managers' Travel for 1 FY
 Units - Trips
 Unit Cost - $1500/trip

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 704.17 DollarsK262SA5C 0000SUPPLIES

200 dollars/FTE 4 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic & TransportationNONE Linear 3,960.93 DollarsK262SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 dollars/trip 3 trips

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 252,744.40 DollarsZDEPTCON 0000CONTINGENCY

252744 DollarsFactors
No DepartmentNONE Linear 91,494.91 DollarsZDEPTESC 0000ESCALATION

91494.9 DollarsFactors
WBS No: 1FBA02 Title: T&T Technical Support
Activity ID: 1FBA200000 Description: T&T Technical Support Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

20 Site SAR Engineering Support 1.00 each 0VQ 0 0 49,228 49,228 49,22800
30 Tech Support Analysis 1.00 each 0VQ 0 0 30,460 30,460 30,46000
40 Tech Support Supplies, Travel & Training 1.00 each 0EE 0 0 11,392 11,392 11,39200
50 Technical Writers Task Orders 1.00 each 0EE 0 0 19,609 19,609 19,60900
60 Tech Support Task Orders 1.00 each 0HC 0 0 4,015 4,015 4,01500

Total for Activity 1FBA200000: 0 0 114,704 114,704 114,70400
Line Item 20 - Site SAR Engineering Support

BOE Vendor Name - ENERGEX
Vendor Quote - $52,720
Quote Received by - Barbara Swenson
Date Received - 22 May 00
Item being quoted - Site SAR Engineer
Other Info - 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA02
Activity ID: 1FBA200000

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Traffic & TransportationSAFETY ENGINEERS Linear 49,227.88 DollarsK262SA5H E120SUBCONTRACTED SRVS
659 hours 80 dollars per hour

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Tech Support Analysis

Resources

BOE Vendor Name - SMI
Vendor Quote - $32,620
Quote Received by - Barbara Swenson
Date Received - 22 May 00
Item being quoted - Technical Analyst Support
Other Info - 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationOTHER ADMINISTRATIVE & PROFE Linear 30,459.75 DollarsK262SA5H P170SUBCONTRACTED SRVS

659 hours 49.5 dollars per hour
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 40 - Tech Support Supplies, Travel & Training

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Supplies, Travel and Training requirements

Breakdown of Cost Data:
 Item - Supplies for 1 FY
 Units - lot
 Unit Cost - $400/FTE

 Item - Subcontracted T&T Training for FY00
 Units - lot
 Unit Cost - $10,000

 Item - Offsite Classes for T&T training for FY00
 Units - class
 Unit Cost - $1,000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 1,120.51 DollarsK262SA5C 0000SUPPLIES

400 dollars per FTE 3 FTE
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Traffic & TransportationNONE Linear 9,337.61 DollarsK262SA5H 0000SUBCONTRACTED SRVS
10000 dollars

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Traffic & TransportationNONE Linear 933.76 DollarsK262SA5M 0000TRAVEL/TRAIN/RELOCAT
1000 dollars/class 1 classes

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 50 - Technical Writers Task Orders

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Technical Writers task orders

Breakdown of Cost Data:
 Item - task orders for technical writer support
 Units - lot
 Unit Cost - $21,000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA02
Activity ID: 1FBA200000

Activity Filter * Starts In FY *
Traffic & TransportationNONE Linear 19,608.98 DollarsK262SA5H 0000SUBCONTRACTED SRVS

21000 Dollars
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 60 - Tech Support Task Orders

Resources

BOE Historical Data Source - PeopleSoft PO database
Item Desc - Remainder of task order 21 for PO 800167
Breakdown of Historical Data:
 Item - Technical Support Task order
 Units - Task Order
 Unit Cost - $4300
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment -NA

Completes task order 21 for PO 800167 obligated prior to 22 May 00

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 4,015.17 DollarsK262SA5H 0000SUBCONTRACTED SRVS

4300 remaining on task order 21 PO800167
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Activity ID: 1FBA210000 Description: T&T Technical Support FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

20 Site SAR Engineering Support 1.00 each 0VQ 0 0 149,393 149,393 149,39300
30 Tech Support Analysis 1.00 each 0VQ 0 0 79,516 79,516 79,51600
40 Tech Support Supplies, Travel & Training 1.00 each 0EE 0 0 10,827 10,827 10,82700
50 Technical Writers Task Orders 1.00 each 0EE 0 0 72,287 72,287 72,28700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 16,389 16,389016,389

Total for Activity 1FBA210000: 0 0 312,022 328,411 328,411016,389

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Site SAR Engineering Support

Resources

BOE Vendor Name - ENERGEX
Vendor Quote - $169,725
Quote Received by - Barbara Swenson
Date Received - 22 May 00
Item being quoted - Site SAR Engineer
Other Info - 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationSAFETY ENGINEERS Linear 149,393.00 DollarsK262SA5H E120SUBCONTRACTED SRVS

1825 hours 93 dollars per hour
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Tech Support Analysis

Resources

BOE Vendor Name - SMI
Vendor Quote - $90,337
Quote Received by - Barbara Swenson
Date Received - 22 May 00
Item being quoted - Technical Analyst Support
Other Info - 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA02
Activity ID: 1FBA210000

Activity Filter * Starts In FY *
Traffic & TransportationOTHER ADMINISTRATIVE & PROFE Linear 79,515.64 DollarsK262SA5H P170SUBCONTRACTED SRVS

1825 hours 49.5 dollars per hour
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 40 - Tech Support Supplies, Travel & Training

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Supplies, Travel and Training requirements

Breakdown of Cost Data:
 Item - Supplies for 1 FY
 Units - FTE
 Unit Cost - $400/FTE

 Item - Subcontracted T&T Training for 1 FY
 Units - lot
 Unit Cost - $10,000

 Item - Travel for T&T training for 1 FY
 Units - trip
 Unit Cost - $1,500

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 704.17 DollarsK262SA5C 0000SUPPLIES

400 dollars per FTE 2 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic & TransportationNONE Linear 8,802.06 DollarsK262SA5H 0000SUBCONTRACTED SRVS
10000 dollars

0.88021  [SYS 061400] .87987200 - System 
Factors

Traffic & TransportationNONE Linear 1,320.31 DollarsK262SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 dollars/trip 1 trip

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 50 - Technical Writers Task Orders

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Technical Writers task orders

Breakdown of Cost Data:
 Item - task order for a technical writer for 1 FY
 Units - lot
 Unit Cost - $82,125

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 72,286.95 DollarsK262SA5H 0000SUBCONTRACTED SRVS

1825 hours/FTE 0.75 FTE60 dollars/hour
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 9,827.77 DollarsZDEPTCON 0000CONTINGENCY

9827.77 DollarsFactors
No DepartmentNONE Linear 6,561.13 DollarsZDEPTESC 0000ESCALATION

6561.13 DollarsFactors
Activity ID: 1FBA220000 Description: T&T Technical Support FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA02
Activity ID: 1FBA220000

Activity Filter * Starts In FY *
20 Site SAR Engineering Support 1.00 each 0VQ 0 0 149,393 149,393 149,39300
30 Tech Support Analysis 1.00 each 0VQ 0 0 79,516 79,516 79,51600
40 Tech Support Supplies, Travel & Training 1.00 each 0EE 0 0 10,827 10,827 10,82700
50 Technical Writers Task Orders 1.00 each 0EE 0 0 72,287 72,287 72,28700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 46,125 46,125046,125

Total for Activity 1FBA220000: 0 0 312,022 358,148 358,148046,125

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Site SAR Engineering Support

Resources

BOE Vendor Name - ENERGEX
Vendor Quote - $169,725
Quote Received by - Barbara Swenson
Date Received - 22 May 00
Item being quoted - Site SAR Engineer
Other Info - 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationSAFETY ENGINEERS Linear 149,393.00 DollarsK262SA5H E120SUBCONTRACTED SRVS

1825 hours 93 dollars per hour
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Tech Support Analysis

Resources

BOE Vendor Name - SMI
Vendor Quote - $90,337
Quote Received by - Barbara Swenson
Date Received - 22 May 00
Item being quoted - Technical Analyst Support
Other Info - 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationOTHER ADMINISTRATIVE & PROFE Linear 79,515.64 DollarsK262SA5H P170SUBCONTRACTED SRVS

1825 hours 49.5 dollars per hour
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 40 - Tech Support Supplies, Travel & Training

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Supplies, Travel and Training requirements

Breakdown of Cost Data:
 Item - Supplies for 1 FY
 Units - FTE
 Unit Cost - $400/FTE

 Item - Subcontracted T&T Training for 1 FY
 Units - lot
 Unit Cost - $10,000

 Item - Travel for T&T training for 1 FY
 Units - trip
 Unit Cost - $1,500

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 704.17 DollarsK262SA5C 0000SUPPLIES

400 dollars per FTE 2 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA02
Activity ID: 1FBA220000

Activity Filter * Starts In FY *
Traffic & TransportationNONE Linear 8,802.06 DollarsK262SA5H 0000SUBCONTRACTED SRVS

10000 dollars
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic & TransportationNONE Linear 1,320.31 DollarsK262SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 dollars/trip 1 trip

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 50 - Technical Writers Task Orders

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Technical Writers task orders

Breakdown of Cost Data:
 Item - task order for a technical writer for 1 FY
 Units - lot
 Unit Cost - $82,125

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 72,286.95 DollarsK262SA5H 0000SUBCONTRACTED SRVS

1825 hours/FTE (inc OT) 0.75 FTE60 dollars/hour
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 31,544.13 DollarsZDEPTCON 0000CONTINGENCY

31544.1 DollarsFactors
No DepartmentNONE Linear 14,581.25 DollarsZDEPTESC 0000ESCALATION

14581.3 DollarsFactors
Activity ID: 1FBA230000 Description: T&T Technical Support FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

20 Site SAR Engineering Support 1.00 each 0VQ 0 0 149,393 149,393 149,39300
30 Tech Support Analysis 1.00 each 0VQ 0 0 79,516 79,516 79,51600
40 Tech Support Supplies, Travel & Training 1.00 each 0EE 0 0 10,474 10,474 10,47400
50 Technical Writers Task Orders 1.00 each 0EE 0 0 48,191 48,191 48,19100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 78,881 78,881078,881

Total for Activity 1FBA230000: 0 0 287,574 366,456 366,456078,881

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Site SAR Engineering Support

Resources

BOE Vendor Name - ENERGEX
Vendor Quote - $169,725
Quote Received by - Barbara Swenson
Date Received - 22 May 00
Item being quoted - Site SAR Engineer
Other Info - 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationSAFETY ENGINEERS Linear 149,393.00 DollarsK262SA5H E120SUBCONTRACTED SRVS

1825 hours 93 dollars per hour
0.88021  [SYS 061400] .87987200 - System 

Factors

Line Item 30 - Tech Support Analysis
BOE Vendor Name - SMI

Vendor Quote - $90,337
Quote Received by - Barbara Swenson
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA02
Activity ID: 1FBA230000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Date Received - 22 May 00
Item being quoted - Technical Analyst Support
Other Info - 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationOTHER ADMINISTRATIVE & PROFE Linear 79,515.64 DollarsK262SA5H P170SUBCONTRACTED SRVS

1825 hours 49.5 dollars per hour
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 40 - Tech Support Supplies, Travel & Training

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Supplies, Travel and Training requirements

Breakdown of Cost Data:
 Item - Supplies for 1 FY
 Units - FTE
 Unit Cost - $200/FTE

 Item - Subcontracted T&T Training for 1 FY
 Units - lot
 Unit Cost - $10,000

 Item - Travel for T&T training for 1 FY
 Units - trip
 Unit Cost - $1,500

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 352.08 DollarsK262SA5C 0000SUPPLIES

200 dollars per FTE 2 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic & TransportationNONE Linear 8,802.06 DollarsK262SA5H 0000SUBCONTRACTED SRVS
10000 dollars

0.88021  [SYS 061400] .87987200 - System 
Factors

Traffic & TransportationNONE Linear 1,320.31 DollarsK262SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 dollars/trip 1 trip

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 50 - Technical Writers Task Orders

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Technical Writers task orders

Breakdown of Cost Data:
 Item - task order for a technical writer for 1 FY
 Units - lot
 Unit Cost - $54,750

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 48,191.30 DollarsK262SA5H 0000SUBCONTRACTED SRVS

1825 hours/FTE (inc OT) 0.5 FTE60 dollars/hour
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA02
Activity ID: 1FBA230000

Activity Filter * Starts In FY *
No DepartmentNONE Linear 56,828.46 DollarsZDEPTCON 0000CONTINGENCY

56828.5 DollarsFactors
No DepartmentNONE Linear 22,052.72 DollarsZDEPTESC 0000ESCALATION

22052.7 DollarsFactors
Activity ID: 1FBA240000 Description: T&T Technical Support FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

20 Site SAR Engineering Support 1.00 each 0VQ 0 0 104,575 104,575 104,57500
30 Tech Support Analysis 1.00 each 0VQ 0 0 79,516 79,516 79,51600
40 Tech Support Supplies, Travel & Training 1.00 each 0EE 0 0 10,474 10,474 10,47400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 27,556 27,556027,556

Total for Activity 1FBA240000: 0 0 194,565 222,121 222,121027,556

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Site SAR Engineering Support

Resources

BOE Vendor Name - ENERGEX
Vendor Quote - $118,807
Quote Received by - Barbara Swenson
Date Received - 22 May 00
Item being quoted - Site SAR Engineer
Other Info - 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationSAFETY ENGINEERS Linear 104,575.10 DollarsK262SA5H E120SUBCONTRACTED SRVS

1825 hours 0.7 FTE93 dollars per hour
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Tech Support Analysis

Resources

BOE Vendor Name - SMI
Vendor Quote - $90,337
Quote Received by - Barbara Swenson
Date Received - 22 May 00
Item being quoted - Technical Analyst Support
Other Info - 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationOTHER ADMINISTRATIVE & PROFE Linear 79,515.64 DollarsK262SA5H P170SUBCONTRACTED SRVS

1825 hours 49.5 dollars per hour
0.88021  [SYS 061400] .87987200 - System 

Factors

Line Item 40 - Tech Support Supplies, Travel & Training
BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities

Experience Item Desc - Traffic and Transportation Supplies, Travel and Training requirements

Breakdown of Cost Data:
 Item - Supplies for 1 FY
 Units - FTE
 Unit Cost - $200/FTE

 Item - Subcontracted T&T Training for 1 FY
 Units - lot
 Unit Cost - $10,000

 Item - Travel for T&T training for 1 FY
 Units - trip
 Unit Cost - $1,500
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA02
Activity ID: 1FBA240000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 352.08 DollarsK262SA5C 0000SUPPLIES

200 dollars per FTE 2 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic & TransportationNONE Linear 8,802.06 DollarsK262SA5H 0000SUBCONTRACTED SRVS
10000 dollars

0.88021  [SYS 061400] .87987200 - System 
Factors

Traffic & TransportationNONE Linear 1,320.31 DollarsK262SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 dollars/trip 1 trip

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,874.39 DollarsZDEPTCON 0000CONTINGENCY

8874.39 DollarsFactors
No DepartmentNONE Linear 18,681.43 DollarsZDEPTESC 0000ESCALATION

18681.4 DollarsFactors
Activity ID: 1FBA250000 Description: T&T Technical Support FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

20 Site SAR Engineering Support 1.00 each 0VQ 0 0 74,697 74,697 74,69700
30 Tech Support Analysis 1.00 each 0VQ 0 0 10,711 10,711 10,71100
40 Tech Support Supplies, Travel & Training 1.00 each 0EE 0 0 10,474 10,474 10,47400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 50,744 50,744050,744

Total for Activity 1FBA250000: 0 0 95,882 146,626 146,626050,744

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Site SAR Engineering Support

Resources

BOE Vendor Name - ENERGEX
Vendor Quote - $84,862
Quote Received by - Barbara Swenson
Date Received - 22 May 00
Item being quoted - Site SAR Engineer
Other Info - 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationSAFETY ENGINEERS Linear 74,696.52 DollarsK262SA5H E120SUBCONTRACTED SRVS

1825 hours 0.5 half time93 dollars per hour
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Tech Support Analysis

Resources

BOE Vendor Name - SMI
Vendor Quote - $12,168
Quote Received by - Barbara Swenson
Date Received - 22 May 00
Item being quoted - Technical Analyst Support
Other Info - 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationOTHER ADMINISTRATIVE & PROFE Linear 10,710.76 DollarsK262SA5H P170SUBCONTRACTED SRVS

1825 hours 0.1347 reduced requirement49.5 dollars per hour
0.88021  [SYS 061400] .87987200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA02
Activity ID: 1FBA250000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 40 - Tech Support Supplies, Travel & Training

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Supplies, Travel and Training requirements

Breakdown of Cost Data:
 Item - Supplies for 1 FY
 Units - FTE
 Unit Cost - $200/FTE

 Item - Subcontracted T&T Training for 1 FY
 Units - lot
 Unit Cost - $10,000

 Item - Travel for T&T training for 1 FY
 Units - trip
 Unit Cost - $1,500

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 352.08 DollarsK262SA5C 0000SUPPLIES

200 dollars per FTE 2 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic & TransportationNONE Linear 8,802.06 DollarsK262SA5H 0000SUBCONTRACTED SRVS
10000 dollars

0.88021  [SYS 061400] .87987200 - System 
Factors

Traffic & TransportationNONE Linear 1,320.31 DollarsK262SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 dollars/trip 1 trip

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 35,890.54 DollarsZDEPTCON 0000CONTINGENCY

35890.5 DollarsFactors
No DepartmentNONE Linear 14,853.56 DollarsZDEPTESC 0000ESCALATION

14853.6 DollarsFactors
Activity ID: 1FXXXBA250 Description: T&T Technical Support End Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

20 Site SAR Engineering Support 0.88 each 0VQ 0 0 65,523 65,523 65,52300
30 Tech Support Analysis 0.88 each 0VQ 0 0 9,395 9,395 9,39500
40 Tech Support Supplies, Travel & Training 0.88 each 0EE 0 0 9,188 9,188 9,18800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 70,582 70,582070,582

Total for Activity 1FXXXBA250: 0 0 84,107 154,689 154,689070,582

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Site SAR Engineering Support

Resources

BOE Vendor Name - ENERGEX
Vendor Quote - $84,862
Quote Received by - Barbara Swenson
Date Received - 22 May 00
Item being quoted - Site SAR Engineer
Other Info - 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA02
Activity ID: 1FXXXBA250

Activity Filter * Starts In FY *
Traffic & TransportationSAFETY ENGINEERS Linear 74,696.52 DollarsK262SA5H E120SUBCONTRACTED SRVS

1825 hours 0.5 half time93 dollars per hour
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Tech Support Analysis

Resources

BOE Vendor Name - SMI
Vendor Quote - $12,168
Quote Received by - Barbara Swenson
Date Received - 22 May 00
Item being quoted - Technical Analyst Support
Other Info - 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationOTHER ADMINISTRATIVE & PROFE Linear 10,710.76 DollarsK262SA5H P170SUBCONTRACTED SRVS

1825 hours 0.1347 reduced requirement49.5 dollars per hour
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 40 - Tech Support Supplies, Travel & Training

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Supplies, Travel and Training requirements

Breakdown of Cost Data:
 Item - Supplies for 1 FY
 Units - FTE
 Unit Cost - $200/FTE

 Item - Subcontracted T&T Training for 1 FY
 Units - lot
 Unit Cost - $10,000

 Item - Travel for T&T training for 1 FY
 Units - trip
 Unit Cost - $1,500

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 352.08 DollarsK262SA5C 0000SUPPLIES

200 dollars per FTE 2 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic & TransportationNONE Linear 8,802.06 DollarsK262SA5H 0000SUBCONTRACTED SRVS
10000 dollars

0.88021  [SYS 061400] .87987200 - System 
Factors

Traffic & TransportationNONE Linear 1,320.31 DollarsK262SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 dollars/trip 1 trip

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 51,822.47 DollarsZDEPTCON 0000CONTINGENCY

51822.5 DollarsFactors
No DepartmentNONE Linear 18,760.03 DollarsZDEPTESC 0000ESCALATION

18760.0 DollarsFactors
WBS No: 1FBA03 Title: Transportation Operations
Activity ID: 1FBA310000 Description: Traffic Operations Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA03
Activity ID: 1FBA310000

Activity Filter * Starts In FY *Hours/Unit Total Total Cost CostType & Escalation
20 Traffic Operations Manager 1.00 each 1,259EE 1,259 43,809 0 43,809 65,18821,3790
30 Traffic Operations 1.00 each 4,981EE 4,981 130,853 0 130,853 194,71063,8560
35 Vehicle Leases 1.00 each 0EE 0 0 9,338 9,338 9,33800
40 Supplies, Travel & Training 1.00 each 0EE 0 0 23,986 23,986 23,98600
50 Tools and Equipment 1.00 each 0EE 0 0 4,669 4,669 4,66900
60 Motor Carrier Evaluation Program 1.00 each 0EE 0 0 5,603 5,603 5,60300
70 Short Term Task Orders 1.00 each 0EE 0 0 37,350 37,350 37,35000
80 Legal Support 1.00 each 0VQ 0 0 12,863 12,863 12,86300

Total for Activity 1FBA310000: 6,239 174,663 93,808 268,471 353,70685,2350

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Traffic Operations Manager

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Operations Manager and Admin Support

Breakdown of Cost Data:
 Item - Transportation Operations Manager
 Units - lot
 Unit Cost -1825 hrs (659 hrs)

 Item - Transportation Operations Manager Admin Support
 Units - lot
 Unit Cost - 1825 hrs, 30 OT (659 hrs, 30 OT unmodified due to low amount)

 Unit Cost Adjustment factor - .361
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - FY00 remaining for 22 May 00 to 30 Sep 00

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic ManagementADMINISTRATIVE ASSISTANTS Linear 615.35 HoursC241S750 G010STRAIGHT TIME BASE

659 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Traffic ManagementMANAGERS (GRADE 69 - 72) Linear 615.35 HoursC241S750 M020STRAIGHT TIME BASE
659 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Traffic ManagementADMINISTRATIVE ASSISTANTS Linear 28.01 HoursC241S751 G010OVERTIME BASE & PRE.
30 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Traffic Operations

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Operations Requirements

Breakdown of Cost Data:
 Item - Transportation Operations Support
 Units - lot
 Unit Cost - 14,600 hrs (5272 hrs)

 Item - Transportation Operations Support OT Requirements
 Units - hrs OT
 Unit Cost - 2 hrs OT/SNM transfer or shipment 

 Unit Cost Adjustment factor - .361
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - FY00 remaining

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA03
Activity ID: 1FBA310000

Activity Filter * Starts In FY *
Traffic ManagementOTHER ADMINISTRATIVE & PROFE Linear 4,922.79 HoursC241S750 P170STRAIGHT TIME BASE

659 hours per FTE 8 FTE
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Traffic ManagementOTHER ADMINISTRATIVE & PROFE Linear 57.89 HoursC241S751 P170OVERTIME BASE & PRE.
2 hours/transfer or shipment 31 events

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 35 - Vehicle Leases

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Operations Vehicle Lease Requirements
Breakdown of Cost Data:
 Item - leases for 1 FY
 Units - lot
 Unit Cost - $10,000 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 9,337.61 DollarsK262SA5L 0000RENTALS

10000 Dollars
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 40 - Supplies, Travel & Training

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Supplies, Travel and Training requirements

Breakdown of Cost Data:
 Item - Supplies 1 FY
 Units - FTE
 Unit Cost - $400/FTE ($132/FTE)

 Item - Traffic Operations Travel for 1 FY
 Units - Trips
 Unit Cost - $1500/trip
 
 Item - Traffic Operations subcontracted training for 1 FY
 Units - classes
 Unit Cost - $1500/class
 
Item - Traffic Operations offsite training for 1 FY
 Units - classes
 Unit Cost - $1000/class

 Unit Cost Adjustment factor - .33, NA, NA, NA
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - FY00 only budgeted for 1/3 of a FY, NA, NA, NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 1,109.31 DollarsK262SA5C 0000SUPPLIES

400 dollars/FTE 0.33 FY00 remaining9 FTE
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Traffic & TransportationNONE Linear 11,205.13 DollarsK262SA5H 0000SUBCONTRACTED SRVS
1500 dollars/class 8 classes

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Traffic & TransportationNONE Linear 4,201.92 DollarsK262SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 dollars 3 Trips

0.93376  [SYS 062100] 0.933760889 - Final 
Factors
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA03
Activity ID: 1FBA310000

Activity Filter * Starts In FY *
Traffic & TransportationNONE Linear 7,470.09 DollarsK262SA5M 0000TRAVEL/TRAIN/RELOCAT

1000 dollars/ class 8 classes
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 50 - Tools and Equipment

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Supplies, Travel and Training requirements
Breakdown of Cost Data:
 Item - Transportation Operations Tools and Equipment for 1 FY
 Units - lot
 Unit Cost - $5000 
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic ManagementNONE Linear 4,668.80 DollarsC241SA5C 0000SUPPLIES

5000 Dollars
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 60 - Motor Carrier Evaluation Program

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Motor Carrier Evaluation Program
Breakdown of Cost Data:
 Item - Motor Carrier Evaluation Program for 1 FY
 Units - lot
 Unit Cost - $6,000 
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 5,602.57 DollarsK262SA5M 0000TRAVEL/TRAIN/RELOCAT

6000 dollars
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 70 - Short Term Task Orders

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Operations Support requirements
Breakdown of Cost Data:
 Item - Short term Task Orders in support of Traffic Operations for 1 FY
 Units - lot
 Unit Cost - $40,000 
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 37,350.44 DollarsK262SA5H 0000SUBCONTRACTED SRVS

10000 dollars per task order 4 task orders
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Line Item 80 - Legal Support
BOE Vendor Name - Grimshaw & Harring

Vendor Quote - $145/hr
Quote Received by - Ken Lenarcic
Date Received - 22 May 00
Item being quoted - Legal Support for Transportation Operations
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA03
Activity ID: 1FBA310000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Other Info - 
Availability - immediate

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 12,862.56 DollarsK262SA5H 0000SUBCONTRACTED SRVS

5 hours/week 19 weeks145 dollars/hr
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Activity ID: 1FBA311000 Description: Traffic Operations FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

20 Traffic Operations Manager 1.00 each 3,293EE 3,293 114,538 0 114,538 169,17354,6350
30 Traffic Operations 1.00 each 15,128EE 15,128 399,245 0 399,245 589,685190,4400
35 Vehicle Leases 1.00 each 0EE 0 0 26,406 26,406 26,40600
40 Supplies, Travel & Training 1.00 each 0EE 0 0 40,489 40,489 40,48900
50 Tools and Equipment 1.00 each 0EE 0 0 17,604 17,604 17,60400
60 Motor Carrier Evaluation Program 1.00 each 0EE 0 0 15,844 15,844 15,84400
80 Legal Support 1.00 each 0VQ 0 0 31,907 31,907 31,90700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 46,805 46,805046,805

Total for Activity 1FBA311000: 18,421 513,783 132,251 692,839 937,914245,07446,805

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Traffic Operations Manager

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Operations Manager and Admin Support

Breakdown of Cost Data:
 Item - Transportation Operations Manager
 Units - lot
 Unit Cost - 1825 hrs 

 Item - Transportation Operations Manager Admin Support
 Units - lot
 Unit Cost -1825 hrs, 91 OT 

 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic ManagementADMINISTRATIVE ASSISTANTS Linear 1,606.38 HoursC241S750 G010STRAIGHT TIME BASE

1825 Hours
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic ManagementMANAGERS (GRADE 69 - 72) Linear 1,606.38 HoursC241S750 M020STRAIGHT TIME BASE
1825 hours

0.88021  [SYS 061400] .87987200 - System 
Factors

Traffic ManagementADMINISTRATIVE ASSISTANTS Linear 80.10 HoursC241S751 G010OVERTIME BASE & PRE.
91 Hours

0.88021  [SYS 061400] .87987200 - System 
Factors

Line Item 30 - Traffic Operations
BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities

Experience Item Desc - Transportation Operations Requirements

Breakdown of Cost Data:
 Item - Transportation Operations Support
 Units - lot
 Unit Cost - 16,425 hrs 

6/23/00 9:09:01 AMPage 23 of 89 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA03
Activity ID: 1FBA311000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item - Transportation Operations Support OT Requirements
 Units - hrs OT
 Unit Cost - 8 hrs OT/ SNM shipment

 Item - Transportation Operations Support OT Requirements
 Units - hrs OT
 Unit Cost - 2 hrs OT/ shipment

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic ManagementOTHER ADMINISTRATIVE & PROFE Linear 14,457.39 HoursC241S750 P170STRAIGHT TIME BASE

1825 hours per FTE 9 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic ManagementOTHER ADMINISTRATIVE & PROFE Linear 211.25 HoursC241S751 P170OVERTIME BASE & PRE.
8 hours/SNM shipment 30 SNM shipments

0.88021  [SYS 061400] .87987200 - System 
Factors

Traffic ManagementOTHER ADMINISTRATIVE & PROFE Linear 459.47 HoursC241S751 P170OVERTIME BASE & PRE.
2 hours/shipment 261 events

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 35 - Vehicle Leases

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Operations Vehicle Lease Requirements
Breakdown of Cost Data:
 Item - leases for 1 FY
 Units - lot
 Unit Cost - $30,000 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 26,406.19 DollarsK262SA5L 0000RENTALS

30000 Dollars
0.88021  [SYS 061400] .87987200 - System 

Factors

Line Item 40 - Supplies, Travel & Training
BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities

Experience Item Desc - Traffic and Transportation Supplies, Travel and Training requirements

Breakdown of Cost Data:
 Item - Supplies 1 FY
 Units - FTE
 Unit Cost - $400/FTE 

 Item - Traffic Operations Travel for 1 FY
 Units - Trips
 Unit Cost - $1500/trip
 
 Item - Traffic Operations subcontracted training for 1 FY
 Units - classes
 Unit Cost - $1500/class
 
Item - Traffic Operations offsite training for 1 FY
 Units - classes
 Unit Cost - $1000/class

 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA03
Activity ID: 1FBA311000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 3,520.83 DollarsK262SA5C 0000SUPPLIES

400 dollars/FTE 10 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic & TransportationNONE Linear 18,484.33 DollarsK262SA5H 0000SUBCONTRACTED SRVS
1500 dollars/class 14 classes

0.88021  [SYS 061400] .87987200 - System 
Factors

Traffic & TransportationNONE Linear 7,921.86 DollarsK262SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 dollars 6 Trips

0.88021  [SYS 061400] .87987200 - System 
Factors

Traffic & TransportationNONE Linear 10,562.48 DollarsK262SA5M 0000TRAVEL/TRAIN/RELOCAT
1000 dollars/ class 12 classes

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 50 - Tools and Equipment

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Supplies, Travel and Training requirements
Breakdown of Cost Data:
 Item - Transportation Operations Tools and Equipment for 1 FY
 Units - lot
 Unit Cost - $20,000 
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic ManagementNONE Linear 17,604.13 DollarsC241SA5C 0000SUPPLIES

20000 Dollars
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 60 - Motor Carrier Evaluation Program

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Motor Carrier Evaluation Program
Breakdown of Cost Data:
 Item - Motor Carrier Evaluation Program for 1 FY
 Units - lot
 Unit Cost - $18,000 
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 15,843.71 DollarsK262SA5M 0000TRAVEL/TRAIN/RELOCAT

18000 dollars
0.88021  [SYS 061400] .87987200 - System 

Factors

Line Item 80 - Legal Support
BOE Vendor Name - Grimshaw & Harring

Vendor Quote - $145/hr
Quote Received by - Ken Lenarcic
Date Received - 22 May 00
Item being quoted - Legal Support for Transportation Operations
Other Info - 
Availability - immediate
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA03
Activity ID: 1FBA311000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 31,907.48 DollarsK262SA5H 0000SUBCONTRACTED SRVS

250 hours/FY 145 dollars/hr
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 28,067.27 DollarsZDEPTCON 0000CONTINGENCY

28067.3 DollarsFactors
No DepartmentNONE Linear 18,738.02 DollarsZDEPTESC 0000ESCALATION

18738.0 DollarsFactors
Activity ID: 1FBA312000 Description: Traffic Operations FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

20 Traffic Operations Manager 1.00 each 3,293EE 3,293 114,538 0 114,538 154,97040,4320
30 Traffic Operations 1.00 each 15,128EE 15,128 399,245 0 399,245 540,178140,9330
35 Vehicle Leases 1.00 each 0EE 0 0 26,406 26,406 26,40600
40 Supplies, Travel & Training 1.00 each 0EE 0 0 40,842 40,842 40,84200
50 Tools and Equipment 1.00 each 0EE 0 0 17,604 17,604 17,60400
60 Motor Carrier Evaluation Program 1.00 each 0EE 0 0 7,922 7,922 7,92200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 116,476 116,4760116,476

Total for Activity 1FBA312000: 18,421 513,783 92,774 723,033 904,398181,365116,476

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Traffic Operations Manager

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Operations Manager and Admin Support

Breakdown of Cost Data:
 Item - Transportation Operations Manager
 Units - lot
 Unit Cost - 1825 hrs 

 Item - Transportation Operations Manager Admin Support
 Units - lot
 Unit Cost - 1825 hrs, 91 OT 

 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic ManagementADMINISTRATIVE ASSISTANTS Linear 1,606.38 HoursC241S750 G010STRAIGHT TIME BASE

1825 Hours
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic ManagementMANAGERS (GRADE 69 - 72) Linear 1,606.38 HoursC241S750 M020STRAIGHT TIME BASE
1825 hours

0.88021  [SYS 061400] .87987200 - System 
Factors

Traffic ManagementADMINISTRATIVE ASSISTANTS Linear 80.10 HoursC241S751 G010OVERTIME BASE & PRE.
91 Hours

0.88021  [SYS 061400] .87987200 - System 
Factors

Line Item 30 - Traffic Operations
BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities

Experience Item Desc - Transportation Operations Requirements
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA03
Activity ID: 1FBA312000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - Transportation Operations Support
 Units - lot
 Unit Cost - 16,425 hrs 

Item - Transportation Operations Support OT Requirements
 Units - hrs OT
 Unit Cost - 8 hrs OT/ SNM shipment

 Item - Transportation Operations Support OT Requirements
 Units - hrs OT
 Unit Cost - 2 hrs OT/ shipment

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic ManagementOTHER ADMINISTRATIVE & PROFE Linear 14,457.39 HoursC241S750 P170STRAIGHT TIME BASE

1825 hours per FTE 9 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic ManagementOTHER ADMINISTRATIVE & PROFE Linear 459.47 HoursC241S751 P170OVERTIME BASE & PRE.
2 hours/shipment 261 events

0.88021  [SYS 061400] .87987200 - System 
Factors

Traffic ManagementOTHER ADMINISTRATIVE & PROFE Linear 211.25 HoursC241S751 P170OVERTIME BASE & PRE.
8 hours/SNM shipment 30 SNM shipments

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 35 - Vehicle Leases

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Operations Vehicle Lease Requirements
Breakdown of Cost Data:
 Item - leases for 1 FY
 Units - lot
 Unit Cost - $30,000 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 26,406.19 DollarsK262SA5L 0000RENTALS

30000 Dollars
0.88021  [SYS 061400] .87987200 - System 

Factors

Line Item 40 - Supplies, Travel & Training
BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities

Experience Item Desc - Traffic and Transportation Supplies, Travel and Training requirements

Breakdown of Cost Data:
 Item - Supplies 1 FY
 Units - FTE
 Unit Cost - $400/FTE 

 Item - Traffic Operations Travel for 1 FY
 Units - Trips
 Unit Cost - $1500/trip
 
 Item - Traffic Operations subcontracted training for 1 FY
 Units - classes
 Unit Cost - $1500/class
 
Item - Traffic Operations offsite training for 1 FY
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA03
Activity ID: 1FBA312000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - classes
 Unit Cost - $1000/class

 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 3,872.91 DollarsK262SA5C 0000SUPPLIES

400 dollars/FTE 11 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic & TransportationNONE Linear 18,484.33 DollarsK262SA5H 0000SUBCONTRACTED SRVS
1500 dollars/class 14 classes

0.88021  [SYS 061400] .87987200 - System 
Factors

Traffic & TransportationNONE Linear 7,921.86 DollarsK262SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 dollars 6 Trips

0.88021  [SYS 061400] .87987200 - System 
Factors

Traffic & TransportationNONE Linear 10,562.48 DollarsK262SA5M 0000TRAVEL/TRAIN/RELOCAT
1000 dollars/ class 12 classes

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 50 - Tools and Equipment

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Supplies, Travel and Training requirements
Breakdown of Cost Data:
 Item - Transportation Operations Tools and Equipment for 1 FY
 Units - lot
 Unit Cost - $20,000 
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic ManagementNONE Linear 17,604.13 DollarsC241SA5C 0000SUPPLIES

20000 Dollars
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 60 - Motor Carrier Evaluation Program

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Motor Carrier Evaluation Program
Breakdown of Cost Data:
 Item - Motor Carrier Evaluation Program for 1 FY
 Units - lot
 Unit Cost - $9,000 
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 7,921.86 DollarsK262SA5M 0000TRAVEL/TRAIN/RELOCAT

9000 dollars
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA03
Activity ID: 1FBA312000

Activity Filter * Starts In FY *
No DepartmentNONE Linear 79,655.62 DollarsZDEPTCON 0000CONTINGENCY

79655.6 DollarsFactors
No DepartmentNONE Linear 36,820.73 DollarsZDEPTESC 0000ESCALATION

36820.7 DollarsFactors
Activity ID: 1FBA313000 Description: Traffic Operations FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

20 Traffic Operations Manager 1.00 each 3,293EE 3,293 114,538 0 114,538 154,16839,6300
30 Traffic Operations 1.00 each 14,917EE 14,917 392,937 0 392,937 528,893135,9560
35 Vehicle Leases 1.00 each 0EE 0 0 22,005 22,005 22,00500
40 Supplies, Travel & Training 1.00 each 0EE 0 0 33,448 33,448 33,44800
50 Tools and Equipment 1.00 each 0EE 0 0 17,604 17,604 17,60400
60 Motor Carrier Evaluation Program 1.00 each 0EE 0 0 7,922 7,922 7,92200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 209,575 209,5750209,575

Total for Activity 1FBA313000: 18,210 507,475 80,979 798,029 973,615175,586209,575

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Traffic Operations Manager

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Operations Manager and Admin Support

Breakdown of Cost Data:
 Item - Transportation Operations Manager
 Units - lot
 Unit Cost - 1825 hrs 

 Item - Transportation Operations Manager Admin Support
 Units - lot
 Unit Cost - 1825 hrs, 91 OT 

 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic ManagementADMINISTRATIVE ASSISTANTS Linear 1,606.38 HoursC241S750 G010STRAIGHT TIME BASE

1825 Hours
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic ManagementMANAGERS (GRADE 69 - 72) Linear 1,606.38 HoursC241S750 M020STRAIGHT TIME BASE
1825 hours

0.88021  [SYS 061400] .87987200 - System 
Factors

Traffic ManagementADMINISTRATIVE ASSISTANTS Linear 80.10 HoursC241S751 G010OVERTIME BASE & PRE.
91 Hours

0.88021  [SYS 061400] .87987200 - System 
Factors

Line Item 30 - Traffic Operations
BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities

Experience Item Desc - Transportation Operations Requirements

Breakdown of Cost Data:
 Item - Transportation Operations Support
 Units - lot
 Unit Cost - 16,425 hrs 

 Item - Transportation Operations Support OT Requirements
 Units - hrs OT
 Unit Cost - 2 hrs OT/ shipment

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA03
Activity ID: 1FBA313000

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Traffic ManagementOTHER ADMINISTRATIVE & PROFE Linear 14,457.39 HoursC241S750 P170STRAIGHT TIME BASE
1825 hours per FTE 9 FTE

0.88021  [SYS 061400] .87987200 - System 
Factors

Traffic ManagementOTHER ADMINISTRATIVE & PROFE Linear 459.47 HoursC241S751 P170OVERTIME BASE & PRE.
2 hours/shipment 261 events

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 35 - Vehicle Leases

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Operations Vehicle Lease Requirements
Breakdown of Cost Data:
 Item - leases for 1 FY
 Units - lot
 Unit Cost - $25,000 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 22,005.16 DollarsK262SA5L 0000RENTALS

25000 Dollars
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 40 - Supplies, Travel & Training

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Supplies, Travel and Training requirements

Breakdown of Cost Data:
 Item - Supplies 1 FY
 Units - FTE
 Unit Cost - $200/FTE 

 Item - Traffic Operations Travel for 1 FY
 Units - Trips
 Unit Cost - $1500/trip
 
 Item - Traffic Operations subcontracted training for 1 FY
 Units - classes
 Unit Cost - $1500/class
 
Item - Traffic Operations offsite training for 1 FY
 Units - classes
 Unit Cost - $1000/class

 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 1,760.41 DollarsK262SA5C 0000SUPPLIES

200 dollars/FTE 10 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic & TransportationNONE Linear 18,484.33 DollarsK262SA5H 0000SUBCONTRACTED SRVS
1500 dollars/class 14 classes

0.88021  [SYS 061400] .87987200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA03
Activity ID: 1FBA313000

Activity Filter * Starts In FY *
Traffic & TransportationNONE Linear 2,640.62 DollarsK262SA5M 0000TRAVEL/TRAIN/RELOCAT

1500 dollars 2 Trips
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic & TransportationNONE Linear 10,562.48 DollarsK262SA5M 0000TRAVEL/TRAIN/RELOCAT
1000 dollars/ class 12 classes

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 50 - Tools and Equipment

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Supplies, Travel and Training requirements
Breakdown of Cost Data:
 Item - Transportation Operations Tools and Equipment for 1 FY
 Units - lot
 Unit Cost - $20,000 
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic ManagementNONE Linear 17,604.13 DollarsC241SA5C 0000SUPPLIES

20000 Dollars
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 60 - Motor Carrier Evaluation Program

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Motor Carrier Evaluation Program
Breakdown of Cost Data:
 Item - Motor Carrier Evaluation Program for 1 FY
 Units - lot
 Unit Cost - $9,000 
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 7,921.86 DollarsK262SA5M 0000TRAVEL/TRAIN/RELOCAT

9000 dollars
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 150,984.40 DollarsZDEPTCON 0000CONTINGENCY

150984 DollarsFactors
No DepartmentNONE Linear 58,590.64 DollarsZDEPTESC 0000ESCALATION

58590.6 DollarsFactors
Activity ID: 1FBA314000 Description: Traffic Operations FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

20 Traffic Operations Manager 1.00 each 3,293EE 3,293 114,538 0 114,538 146,83832,3000
30 Traffic Operations 1.00 each 14,917EE 14,917 392,937 0 392,937 503,745110,8080
35 Vehicle Leases 1.00 each 0EE 0 0 13,203 13,203 13,20300
40 Supplies, Travel & Training 1.00 each 0EE 0 0 26,846 26,846 26,84600
50 Tools and Equipment 1.00 each 0EE 0 0 17,604 17,604 17,60400
60 Motor Carrier Evaluation Program 1.00 each 0EE 0 0 7,922 7,922 7,92200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 101,428 101,4280101,428
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA03
Activity ID: 1FBA314000

Activity Filter * Starts In FY *
Total for Activity 1FBA314000: 18,210 507,475 65,575 674,478 817,586143,108101,428

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Traffic Operations Manager

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Operations Manager and Admin Support

Breakdown of Cost Data:
 Item - Transportation Operations Manager
 Units - lot
 Unit Cost - 1825 hrs 

 Item - Transportation Operations Manager Admin Support
 Units - lot
 Unit Cost - 1825 hrs, 91 OT 

 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic ManagementADMINISTRATIVE ASSISTANTS Linear 1,606.38 HoursC241S750 G010STRAIGHT TIME BASE

1825 Hours
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic ManagementMANAGERS (GRADE 69 - 72) Linear 1,606.38 HoursC241S750 M020STRAIGHT TIME BASE
1825 hours

0.88021  [SYS 061400] .87987200 - System 
Factors

Traffic ManagementADMINISTRATIVE ASSISTANTS Linear 80.10 HoursC241S751 G010OVERTIME BASE & PRE.
91 Hours

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Traffic Operations

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Operations Requirements

Breakdown of Cost Data:
 Item - Transportation Operations Support
 Units - lot
 Unit Cost - 16,425 hrs 

 Item - Transportation Operations Support OT Requirements
 Units - hrs OT
 Unit Cost - 2 hrs OT/ shipment

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic ManagementOTHER ADMINISTRATIVE & PROFE Linear 14,457.39 HoursC241S750 P170STRAIGHT TIME BASE

1825 hours per FTE 9 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic ManagementOTHER ADMINISTRATIVE & PROFE Linear 459.47 HoursC241S751 P170OVERTIME BASE & PRE.
2 hours/shipment 261 events

0.88021  [SYS 061400] .87987200 - System 
Factors

Line Item 35 - Vehicle Leases
BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities

Experience Item Desc - Transportation Operations Vehicle Lease Requirements
Breakdown of Cost Data:
 Item - leases for 1 FY
 Units - lot
 Unit Cost - $15,000 
 Unit Cost Adjustment factor -
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA03
Activity ID: 1FBA314000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 13,203.10 DollarsK262SA5L 0000RENTALS

15000 Dollars
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 40 - Supplies, Travel & Training

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Supplies, Travel and Training requirements

Breakdown of Cost Data:
 Item - Supplies 1 FY
 Units - FTE
 Unit Cost - $200/FTE 

 Item - Traffic Operations Travel for 1 FY
 Units - Trips
 Unit Cost - $1500/trip
 
 Item - Traffic Operations subcontracted training for 1 FY
 Units - classes
 Unit Cost - $1500/class
 
Item - Traffic Operations offsite training for 1 FY
 Units - classes
 Unit Cost - $1000/class

 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 1,760.41 DollarsK262SA5C 0000SUPPLIES

200 dollars/FTE 10 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic & TransportationNONE Linear 11,882.79 DollarsK262SA5H 0000SUBCONTRACTED SRVS
1500 dollars/class 9 classes

0.88021  [SYS 061400] .87987200 - System 
Factors

Traffic & TransportationNONE Linear 2,640.62 DollarsK262SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 dollars 2 Trips

0.88021  [SYS 061400] .87987200 - System 
Factors

Traffic & TransportationNONE Linear 10,562.48 DollarsK262SA5M 0000TRAVEL/TRAIN/RELOCAT
1000 dollars/ class 12 classes

0.88021  [SYS 061400] .87987200 - System 
Factors

Line Item 50 - Tools and Equipment
BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities

Experience Item Desc - Traffic and Transportation Supplies, Travel and Training requirements
Breakdown of Cost Data:
 Item - Transportation Operations Tools and Equipment for 1 FY
 Units - lot
 Unit Cost - $20,000 
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA03
Activity ID: 1FBA314000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic ManagementNONE Linear 17,604.13 DollarsC241SA5C 0000SUPPLIES

20000 Dollars
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 60 - Motor Carrier Evaluation Program

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Motor Carrier Evaluation Program
Breakdown of Cost Data:
 Item - Motor Carrier Evaluation Program for 1 FY
 Units - lot
 Unit Cost - $9,000 
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 7,921.86 DollarsK262SA5M 0000TRAVEL/TRAIN/RELOCAT

9000 dollars
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 32,664.99 DollarsZDEPTCON 0000CONTINGENCY

32665 DollarsFactors
No DepartmentNONE Linear 68,762.86 DollarsZDEPTESC 0000ESCALATION

68762.9 DollarsFactors
Activity ID: 1FBA315000 Description: Traffic Operations FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

20 Traffic Operations Manager 1.00 each 3,293EE 3,293 114,538 0 114,538 154,39739,8590
30 Traffic Operations 1.00 each 14,917EE 14,917 392,937 0 392,937 529,679136,7420
35 Vehicle Leases 1.00 each 0EE 0 0 13,203 13,203 13,20300
40 Supplies, Travel & Training 1.00 each 0EE 0 0 18,924 18,924 18,92400
50 Tools and Equipment 1.00 each 0EE 0 0 8,802 8,802 8,80200
60 Motor Carrier Evaluation Program 1.00 each 0EE 0 0 7,922 7,922 7,92200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 387,892 387,8920387,892

Total for Activity 1FBA315000: 18,210 507,475 48,851 944,219 1,120,820176,601387,892
Line Item 20 - Traffic Operations Manager

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Operations Manager and Admin Support

Breakdown of Cost Data:
 Item - Transportation Operations Manager
 Units - lot
 Unit Cost - 1825 hrs 

 Item - Transportation Operations Manager Admin Support
 Units - lot
 Unit Cost - 1825 hrs, 91 OT 

 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA03
Activity ID: 1FBA315000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic ManagementADMINISTRATIVE ASSISTANTS Linear 1,606.38 HoursC241S750 G010STRAIGHT TIME BASE

1825 Hours
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic ManagementMANAGERS (GRADE 69 - 72) Linear 1,606.38 HoursC241S750 M020STRAIGHT TIME BASE
1825 hours

0.88021  [SYS 061400] .87987200 - System 
Factors

Traffic ManagementADMINISTRATIVE ASSISTANTS Linear 80.10 HoursC241S751 G010OVERTIME BASE & PRE.
91 Hours

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Traffic Operations

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Operations Requirements

Breakdown of Cost Data:
 Item - Transportation Operations Support
 Units - lot
 Unit Cost - 16,425 hrs 

 Item - Transportation Operations Support OT Requirements
 Units - hrs OT
 Unit Cost - 2 hrs OT/ shipment

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic ManagementOTHER ADMINISTRATIVE & PROFE Linear 14,457.39 HoursC241S750 P170STRAIGHT TIME BASE

1825 hours per FTE 9 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic ManagementOTHER ADMINISTRATIVE & PROFE Linear 459.47 HoursC241S751 P170OVERTIME BASE & PRE.
2 hours/shipment 261 events

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 35 - Vehicle Leases

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Operations Vehicle Lease Requirements
Breakdown of Cost Data:
 Item - leases for 1 FY
 Units - lot
 Unit Cost - $15,000 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 13,203.10 DollarsK262SA5L 0000RENTALS

15000 Dollars
0.88021  [SYS 061400] .87987200 - System 

Factors

Line Item 40 - Supplies, Travel & Training
BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities

Experience Item Desc - Traffic and Transportation Supplies, Travel and Training requirements

Breakdown of Cost Data:
 Item - Supplies 1 FY
 Units - FTE
 Unit Cost - $200/FTE 
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA03
Activity ID: 1FBA315000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Traffic Operations Travel for 1 FY
 Units - Trips
 Unit Cost - $1500/trip
 
 Item - Traffic Operations subcontracted training for 1 FY
 Units - classes
 Unit Cost - $1500/class
 
Item - Traffic Operations offsite training for 1 FY
 Units - classes
 Unit Cost - $1000/class

 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 1,760.41 DollarsK262SA5C 0000SUPPLIES

200 dollars/FTE 10 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic & TransportationNONE Linear 9,242.17 DollarsK262SA5H 0000SUBCONTRACTED SRVS
1500 dollars/class 7 classes

0.88021  [SYS 061400] .87987200 - System 
Factors

Traffic & TransportationNONE Linear 2,640.62 DollarsK262SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 dollars 2 Trips

0.88021  [SYS 061400] .87987200 - System 
Factors

Traffic & TransportationNONE Linear 5,281.24 DollarsK262SA5M 0000TRAVEL/TRAIN/RELOCAT
1000 dollars/ class 6 classes

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 50 - Tools and Equipment

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Supplies, Travel and Training requirements
Breakdown of Cost Data:
 Item - Transportation Operations Tools and Equipment for 1 FY
 Units - lot
 Unit Cost - $10,000 
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic ManagementNONE Linear 8,802.06 DollarsC241SA5C 0000SUPPLIES

10000 Dollars
0.88021  [SYS 061400] .87987200 - System 

Factors

Line Item 60 - Motor Carrier Evaluation Program
BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities

Experience Item Desc - Traffic and Transportation Motor Carrier Evaluation Program
Breakdown of Cost Data:
 Item - Motor Carrier Evaluation Program for 1 FY
 Units - lot
 Unit Cost - $9,000 
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA03
Activity ID: 1FBA315000

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Traffic & TransportationNONE Linear 7,921.86 DollarsK262SA5M 0000TRAVEL/TRAIN/RELOCAT
9000 dollars

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 274,350.20 DollarsZDEPTCON 0000CONTINGENCY

274350 DollarsFactors
No DepartmentNONE Linear 113,541.90 DollarsZDEPTESC 0000ESCALATION

113542 DollarsFactors
Activity ID: 1FBA316000 Description: Traffic Operations FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

20 Traffic Operations Manager 0.20 each 3,293EE 659 22,908 0 22,908 41,15418,2460
30 Traffic Operations 0.20 each 14,917EE 2,983 78,587 0 78,587 141,18362,5960
35 Vehicle Leases 0.20 each 0EE 0 0 2,641 2,641 2,64100
40 Supplies, Travel & Training 0.20 each 0EE 0 0 352 352 35200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 100,320 100,3200100,320

Total for Activity 1FBA316000: 3,642 101,495 2,993 204,808 285,65080,842100,320

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Traffic Operations Manager

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Operations Manager and Admin Support

Breakdown of Cost Data:
 Item - Transportation Operations Manager
 Units - lot
 Unit Cost - 1825 hrs 

 Item - Transportation Operations Manager Admin Support
 Units - lot
 Unit Cost - 1825 hrs, 91 OT 

 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic ManagementADMINISTRATIVE ASSISTANTS Linear 1,606.38 HoursC241S750 G010STRAIGHT TIME BASE

1825 Hours
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic ManagementMANAGERS (GRADE 69 - 72) Linear 1,606.38 HoursC241S750 M020STRAIGHT TIME BASE
1825 hours

0.88021  [SYS 061400] .87987200 - System 
Factors

Traffic ManagementADMINISTRATIVE ASSISTANTS Linear 80.10 HoursC241S751 G010OVERTIME BASE & PRE.
91 Hours

0.88021  [SYS 061400] .87987200 - System 
Factors

Line Item 30 - Traffic Operations
BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities

Experience Item Desc - Transportation Operations Requirements

Breakdown of Cost Data:
 Item - Transportation Operations Support
 Units - lot
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA03
Activity ID: 1FBA316000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 16,425 hrs 

 Item - Transportation Operations Support OT Requirements
 Units - hrs OT
 Unit Cost - 2 hrs OT/ shipment

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic ManagementOTHER ADMINISTRATIVE & PROFE Linear 14,457.39 HoursC241S750 P170STRAIGHT TIME BASE

1825 hours per FTE 9 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic ManagementOTHER ADMINISTRATIVE & PROFE Linear 459.47 HoursC241S751 P170OVERTIME BASE & PRE.
2 hours/shipment 261 events

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 35 - Vehicle Leases

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Operations Vehicle Lease Requirements
Breakdown of Cost Data:
 Item - leases for 1 FY
 Units - lot
 Unit Cost - $15,000 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 13,203.10 DollarsK262SA5L 0000RENTALS

15000 Dollars
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 40 - Supplies, Travel & Training

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Supplies, Travel and Training requirements

Breakdown of Cost Data:
 Item - Supplies 1 FY
 Units - FTE
 Unit Cost - $200/FTE 

 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 1,760.41 DollarsK262SA5C 0000SUPPLIES

200 dollars/FTE 10 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 63,193.94 DollarsZDEPTCON 0000CONTINGENCY

63193.9 DollarsFactors
No DepartmentNONE Linear 37,126.08 DollarsZDEPTESC 0000ESCALATION

37126.1 DollarsFactors
Activity ID: 1FBA320000 Description: Trucking Schedule Risk 1Cost Risk 1
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA03
Activity ID: 1FBA320000

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

10 Trucking Manager 1.00 each 465EE 465 24,855 0 24,855 36,98412,1290
20 Field Supervisor 1.00 each 512EE 512 14,450 0 14,450 21,5027,0520
30 Drivers 1.00 each 14,787EE 14,787 296,775 0 296,775 441,601144,8260
40 Dispatch Supervisor 1.00 each 677EE 677 19,117 0 19,117 28,4459,3290
45 Supplies/Training/Travel 1.00 each 0EE 0 0 15,162 15,162 15,16200
50 RFCSS Fixed Price (Provide Trans Service) 1.00 each 0VQ 0 0 427,533 427,533 427,53300
60 Vehicle Leases 1.00 each 0EE 0 0 72,366 72,366 72,36600

Total for Activity 1FBA320000: 16,441 355,197 515,062 870,258 1,043,594173,3360

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Trucking Manager

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Operations Trucking Manager

Breakdown of Cost Data:
 Item - Trucking Manager
 Units - lot
 Unit Cost -1825 hrs (498 hrs)
 Unit Cost Adjustment factor - .2729
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - FY00 remaining from 1 July 00 to 30 Sep 00

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
TransportationMANAGERS (GRADE 69 - 72) Back Loaded 465.01 HoursC242S750 M020STRAIGHT TIME BASE

498 Hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Field Supervisor

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Operations Field Supervisor

Breakdown of Cost Data:
 Item - Trucking Field Supervisor
 Units - lot
 Unit Cost -1825 hrs, 183 OT (498 hrs, 50 OT)
 Unit Cost Adjustment factor - .2729
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - FY00 remaining from 1 July 00 to 30 Sep 00

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
TransportationFOREMEN / TEAM LEADS / GROUP Back Loaded 465.01 HoursC242S750 M010STRAIGHT TIME BASE

498 hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

TransportationFOREMEN / TEAM LEADS / GROUP Back Loaded 46.69 HoursC242S751 M010OVERTIME BASE & PRE.
50 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Line Item 30 - Drivers
BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities

Experience Item Desc - Transportation Operations Drivers

Breakdown of Cost Data:
 Item - Drivers to support Transportation Operations for 1 FY
 Units - lot
 Unit Cost -51,900 hrs, 3114 OT (14,940 hrs, 896.4 OT)
 Unit Cost Adjustment factor - .2879
 Revised Unit Cost - (in parentheses)
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA03
Activity ID: 1FBA320000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - FY00 remaining from 1 July 00 to 30 Sep 00

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersMISSION SUP SPEC III Back Loaded 13,950.39 HoursKF10H750 L070STRAIGHT TIME BASE

498 Hours 30 FTE
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersMISSION SUP SPEC III Back Loaded 837.02 HoursKF10H751 L070OVERTIME BASE & PRE.
498 hours 0.06 6% OT30 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 40 - Dispatch Supervisor

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Operations Dispatch Supervisor

Breakdown of Cost Data:
 Item - Trucking Dispatch Supervisor
 Units - lot
 Unit Cost -1825 hrs, 183 OT (659 hrs, 66 OT)
 Unit Cost Adjustment factor - .361
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - FY00 remaining from 22 May 00 to 30 Sep 00

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationFOREMEN / TEAM LEADS / GROUP Linear 615.35 HoursK262S750 M010STRAIGHT TIME BASE

659 hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Traffic & TransportationFOREMEN / TEAM LEADS / GROUP Linear 61.63 HoursK262S751 M010OVERTIME BASE & PRE.
66 Hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 45 - Supplies/Training/Travel

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Supplies, Travel and Training requirements

Breakdown of Cost Data:
 Item - Fuel for vehicle fleet for 1 FY
 Units - lot
 Unit Cost - $60,000 ($15,000)

 Item - Trucking Safety/performance Awards for 1 FY
 Units - lot
 Unit Cost - $3750 ($1237.50)
 
 Unit Cost Adjustment factor - 0.25,0.33
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Costs assumed from 1 July 00 to 30 Sep 00, FY00 only budgeted for
 1/3 of a FY

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Back Loaded 14,006.41 DollarsK262SA5C 0000SUPPLIES

60000 Dollars 0.25 remaining July 1 on
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Traffic & TransportationNONE Back Loaded 1,155.53 DollarsK262SA5R 0000MISC EXPENSES
125 dollars/FTE performance/safety 0.33 FY00 remaining30 FTE (Drivers)

0.93376  [SYS 062100] 0.933760889 - Final 
Factors
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA03
Activity ID: 1FBA320000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 50 - RFCSS Fixed Price (Provide Trans Service)

Resources

BOE Vendor Name - RFCSS
Vendor Quote - $457,861.50
Quote Received by - Firm Fixed Price rate for 6 week period (22 May to 30 Jun)
Date Received - 1 Oct 99 (BEST Input)
Item being quoted - Provide Transportation Services
Other Info - 
Availability - immediate

Estimate assumes cancellation of the FFP contract 30 Jun 00 for a total of 6 weeks of performance under this budget.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Max Frontload 427,533.20 DollarsK262SA5F 0000CSS FIXED PRICE

457862 Dollars
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 60 - Vehicle Leases

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Vehicle Fleet leases
Breakdown of Cost Data:
 Item - Vehicle Fleet leases for 1 FY
 Units - lot
 Unit Cost - $310,000 ($77,500)
  Unit Cost Adjustment factor - 0.25
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - Costs assumed from 1 July 00 to 30 Sep 00

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Back Loaded 72,366.47 DollarsK262SA5L 0000RENTALS

310000 Dollars 0.25 3 months remaining in FY
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Activity ID: 1FBA321000 Description: Trucking FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Trucking Manager 1.00 each 1,606EE 1,606 85,861 0 85,861 126,81640,9560
20 Field Supervisor 1.00 each 1,767EE 1,767 49,911 0 49,911 73,71823,8070
30 Drivers 1.00 each 48,424EE 48,424 971,836 0 971,836 1,435,401463,5660
40 Dispatch Supervisor 1.00 each 1,767EE 1,767 49,911 0 49,911 73,71823,8070
45 Supplies/Training/Travel 1.00 each 0EE 0 0 58,094 58,094 58,09400
60 Vehicle Leases 1.00 each 0EE 0 0 272,864 272,864 272,86400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 107,183 107,1830107,183

Total for Activity 1FBA321000: 53,565 1,157,518 330,958 1,595,659 2,147,795552,136107,183

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Trucking Manager

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Operations Trucking Manager

Breakdown of Cost Data:
 Item - Trucking Manager
 Units - lot
 Unit Cost -1825 hrs 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA03
Activity ID: 1FBA321000

Activity Filter * Starts In FY *
TransportationMANAGERS (GRADE 69 - 72) Linear 1,606.38 HoursC242S750 M020STRAIGHT TIME BASE

1825 Hours
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Field Supervisor

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Operations Field Supervisor

Breakdown of Cost Data:
 Item - Trucking Field Supervisor
 Units - lot
 Unit Cost -1825 hrs, 183 OT 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
TransportationFOREMEN / TEAM LEADS / GROUP Linear 1,606.38 HoursC242S750 M010STRAIGHT TIME BASE

1825 hours
0.88021  [SYS 061400] .87987200 - System 

Factors

TransportationFOREMEN / TEAM LEADS / GROUP Linear 161.08 HoursC242S751 M010OVERTIME BASE & PRE.
183 Hours

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Drivers

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Operations Drivers

Breakdown of Cost Data:
 Item - Drivers to support Transportation Operations for 1 FY
 Units - lot
 Unit Cost -51,900 hrs, 3114 OT 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersMISSION SUP SPEC III Linear 45,682.71 HoursKF10H750 L070STRAIGHT TIME BASE

1730 Hours 30 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Matl Steward Steel WorkersMISSION SUP SPEC III Linear 2,740.96 HoursKF10H751 L070OVERTIME BASE & PRE.
1730 hours 0.06 % OT30 FTE

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 40 - Dispatch Supervisor

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Operations Dispatch Supervisor

Breakdown of Cost Data:
 Item - Trucking Dispatch Supervisor
 Units - lot
 Unit Cost -1825 hrs, 183 OT 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA03
Activity ID: 1FBA321000

Activity Filter * Starts In FY *
Traffic & TransportationFOREMEN / TEAM LEADS / GROUP Linear 1,606.38 HoursK262S750 M010STRAIGHT TIME BASE

1825 hours
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic & TransportationFOREMEN / TEAM LEADS / GROUP Linear 161.08 HoursK262S751 M010OVERTIME BASE & PRE.
183 Hours

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 45 - Supplies/Training/Travel

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Supplies, Travel and Training requirements

Breakdown of Cost Data:
 Item - Fuel for vehicle fleet for 1 FY
 Units - lot
 Unit Cost - $60,000 

 Item - Trucking Safety/performance Awards for 1 FY
 Units - lot
 Unit Cost - $6000 
 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 52,812.38 DollarsK262SA5C 0000SUPPLIES

60000 Dollars
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic & TransportationNONE Linear 5,281.24 DollarsK262SA5R 0000MISC EXPENSES
200 dollar/FTE (safety awards) 30 drivers

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 60 - Vehicle Leases

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Vehicle Fleet leases
Breakdown of Cost Data:
 Item - Vehicle Fleet leases for 1 FY
 Units - lot
 Unit Cost - $310,000 
  Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 272,864.00 DollarsK262SA5L 0000RENTALS

310000 Dollars
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 64,273.21 DollarsZDEPTCON 0000CONTINGENCY

64273.2 DollarsFactors
No DepartmentNONE Linear 42,909.51 DollarsZDEPTESC 0000ESCALATION

42909.5 DollarsFactors
Activity ID: 1FBA322000 Description: Trucking FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation6/23/00 9:09:08 AMPage 43 of 89 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA03
Activity ID: 1FBA322000

Activity Filter * Starts In FY *
Hours/Unit Total Total Cost CostType & Escalation

10 Trucking Manager 1.00 each 1,606EE 1,606 85,861 0 85,861 116,17030,3090
20 Field Supervisor 1.00 each 1,767EE 1,767 49,911 0 49,911 67,52917,6190
30 Drivers 1.00 each 48,424EE 48,424 971,836 0 971,836 1,314,894343,0580
40 Dispatch Supervisor 1.00 each 1,767EE 1,767 49,911 0 49,911 67,52917,6190
45 Supplies/Training/Travel 1.00 each 0EE 0 0 58,094 58,094 58,09400
60 Vehicle Leases 1.00 each 0EE 0 0 272,864 272,864 272,86400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 280,440 280,4400280,440

Total for Activity 1FBA322000: 53,565 1,157,518 330,958 1,768,916 2,177,520408,604280,440

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Trucking Manager

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Operations Trucking Manager

Breakdown of Cost Data:
 Item - Trucking Manager
 Units - lot
 Unit Cost -1825 hrs 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
TransportationMANAGERS (GRADE 69 - 72) Linear 1,606.38 HoursC242S750 M020STRAIGHT TIME BASE

1825 Hours
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Field Supervisor

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Operations Field Supervisor

Breakdown of Cost Data:
 Item - Trucking Field Supervisor
 Units - lot
 Unit Cost -1825 hrs, 183 OT 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
TransportationFOREMEN / TEAM LEADS / GROUP Linear 1,606.38 HoursC242S750 M010STRAIGHT TIME BASE

1825 hours
0.88021  [SYS 061400] .87987200 - System 

Factors

TransportationFOREMEN / TEAM LEADS / GROUP Linear 161.08 HoursC242S751 M010OVERTIME BASE & PRE.
183 Hours

0.88021  [SYS 061400] .87987200 - System 
Factors

Line Item 30 - Drivers
BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities

Experience Item Desc - Transportation Operations Drivers

Breakdown of Cost Data:
 Item - Drivers to support Transportation Operations for 1 FY
 Units - lot
 Unit Cost -51,900 hrs, 3114 OT 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA03
Activity ID: 1FBA322000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersMISSION SUP SPEC III Linear 45,682.71 HoursKF10H750 L070STRAIGHT TIME BASE

1730 Hours 30 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Matl Steward Steel WorkersMISSION SUP SPEC III Linear 2,740.96 HoursKF10H751 L070OVERTIME BASE & PRE.
1730 hours 0.06 % OT30 FTE

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 40 - Dispatch Supervisor

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Operations Dispatch Supervisor

Breakdown of Cost Data:
 Item - Trucking Dispatch Supervisor
 Units - lot
 Unit Cost -1825 hrs, 183 OT 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationFOREMEN / TEAM LEADS / GROUP Linear 1,606.38 HoursK262S750 M010STRAIGHT TIME BASE

1825 hours
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic & TransportationFOREMEN / TEAM LEADS / GROUP Linear 161.08 HoursK262S751 M010OVERTIME BASE & PRE.
183 Hours

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 45 - Supplies/Training/Travel

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Supplies, Travel and Training requirements

Breakdown of Cost Data:
 Item - Fuel for vehicle fleet for 1 FY
 Units - lot
 Unit Cost - $60,000 

 Item - Trucking Safety/performance Awards for 1 FY
 Units - lot
 Unit Cost - $6000 
 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 52,812.38 DollarsK262SA5C 0000SUPPLIES

60000 Dollars
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic & TransportationNONE Linear 5,281.24 DollarsK262SA5R 0000MISC EXPENSES
200 dollar/FTE (safety awards) 30 drivers

0.88021  [SYS 061400] .87987200 - System 
Factors

Line Item 60 - Vehicle Leases
BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities

Experience Item Desc - Traffic and Transportation Vehicle Fleet leases
Breakdown of Cost Data:
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA03
Activity ID: 1FBA322000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Vehicle Fleet leases for 1 FY
 Units - lot
 Unit Cost - $310,000 
  Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 272,864.00 DollarsK262SA5L 0000RENTALS

310000 Dollars
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 191,786.80 DollarsZDEPTCON 0000CONTINGENCY

191787 DollarsFactors
No DepartmentNONE Linear 88,653.27 DollarsZDEPTESC 0000ESCALATION

88653.3 DollarsFactors
Activity ID: 1FBA323000 Description: Trucking FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Trucking Manager 1.00 each 1,606EE 1,606 85,861 0 85,861 115,56929,7080
20 Field Supervisor 1.00 each 1,767EE 1,767 49,911 0 49,911 67,18017,2690
30 Drivers 1.00 each 48,424EE 48,424 971,836 0 971,836 1,308,091336,2550
40 Dispatch Supervisor 1.00 each 1,767EE 1,767 49,911 0 49,911 67,18017,2690
45 Supplies/Training/Travel 1.00 each 0EE 0 0 58,094 58,094 58,09400
60 Vehicle Leases 1.00 each 0EE 0 0 272,864 272,864 272,86400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 518,143 518,1430518,143

Total for Activity 1FBA323000: 53,565 1,157,518 330,958 2,006,619 2,407,120400,501518,143

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Trucking Manager

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Operations Trucking Manager

Breakdown of Cost Data:
 Item - Trucking Manager
 Units - lot
 Unit Cost -1825 hrs 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
TransportationMANAGERS (GRADE 69 - 72) Linear 1,606.38 HoursC242S750 M020STRAIGHT TIME BASE

1825 Hours
0.88021  [SYS 061400] .87987200 - System 

Factors

Line Item 20 - Field Supervisor
BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities

Experience Item Desc - Transportation Operations Field Supervisor

Breakdown of Cost Data:
 Item - Trucking Field Supervisor
 Units - lot
 Unit Cost -1825 hrs, 183 OT 
 Unit Cost Adjustment factor - 
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA03
Activity ID: 1FBA323000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
TransportationFOREMEN / TEAM LEADS / GROUP Linear 1,606.38 HoursC242S750 M010STRAIGHT TIME BASE

1825 hours
0.88021  [SYS 061400] .87987200 - System 

Factors

TransportationFOREMEN / TEAM LEADS / GROUP Linear 161.08 HoursC242S751 M010OVERTIME BASE & PRE.
183 Hours

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Drivers

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Operations Drivers

Breakdown of Cost Data:
 Item - Drivers to support Transportation Operations for 1 FY
 Units - lot
 Unit Cost -51,900 hrs, 3114 OT 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersMISSION SUP SPEC III Linear 45,682.71 HoursKF10H750 L070STRAIGHT TIME BASE

1730 Hours 30 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Matl Steward Steel WorkersMISSION SUP SPEC III Linear 2,740.96 HoursKF10H751 L070OVERTIME BASE & PRE.
1730 hours 0.06 % OT30 FTE

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 40 - Dispatch Supervisor

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Operations Dispatch Supervisor

Breakdown of Cost Data:
 Item - Trucking Dispatch Supervisor
 Units - lot
 Unit Cost -1825 hrs, 183 OT 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationFOREMEN / TEAM LEADS / GROUP Linear 1,606.38 HoursK262S750 M010STRAIGHT TIME BASE

1825 hours
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic & TransportationFOREMEN / TEAM LEADS / GROUP Linear 161.08 HoursK262S751 M010OVERTIME BASE & PRE.
183 Hours

0.88021  [SYS 061400] .87987200 - System 
Factors

Line Item 45 - Supplies/Training/Travel
BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities

Experience Item Desc - Traffic and Transportation Supplies, Travel and Training requirements

Breakdown of Cost Data:
 Item - Fuel for vehicle fleet for 1 FY
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA03
Activity ID: 1FBA323000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - lot
 Unit Cost - $60,000 

 Item - Trucking Safety/performance Awards for 1 FY
 Units - lot
 Unit Cost - $6000 
 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 52,812.38 DollarsK262SA5C 0000SUPPLIES

60000 Dollars
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic & TransportationNONE Linear 5,281.24 DollarsK262SA5R 0000MISC EXPENSES
200 dollar/FTE (safety awards) 30 drivers

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 60 - Vehicle Leases

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Vehicle Fleet leases
Breakdown of Cost Data:
 Item - Vehicle Fleet leases for 1 FY
 Units - lot
 Unit Cost - $310,000 
  Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 272,864.00 DollarsK262SA5L 0000RENTALS

310000 Dollars
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 373,286.60 DollarsZDEPTCON 0000CONTINGENCY

373287 DollarsFactors
No DepartmentNONE Linear 144,856.70 DollarsZDEPTESC 0000ESCALATION

144857 DollarsFactors
Activity ID: 1FBA324000 Description: Trucking FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Trucking Manager 1.00 each 1,606EE 1,606 85,861 0 85,861 110,07424,2130
20 Field Supervisor 1.00 each 1,767EE 1,767 49,911 0 49,911 63,98614,0750
30 Drivers 1.00 each 46,810EE 46,810 939,441 0 939,441 1,204,364264,9220
40 Dispatch Supervisor 1.00 each 1,767HC 1,767 49,911 0 49,911 63,98614,0750
45 Supplies/Training/Travel 1.00 each 0EE 0 0 57,918 57,918 57,91800
60 Vehicle Leases 1.00 each 0EE 0 0 272,864 272,864 272,86400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 251,133 251,1330251,133

Total for Activity 1FBA324000: 51,951 1,125,124 330,782 1,707,038 2,024,323317,285251,133
Line Item 10 - Trucking Manager

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA03
Activity ID: 1FBA324000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Transportation Operations Trucking Manager

Breakdown of Cost Data:
 Item - Trucking Manager
 Units - lot
 Unit Cost -1825 hrs 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
TransportationMANAGERS (GRADE 69 - 72) Linear 1,606.38 HoursC242S750 M020STRAIGHT TIME BASE

1825 Hours
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Field Supervisor

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Operations Field Supervisor

Breakdown of Cost Data:
 Item - Trucking Field Supervisor
 Units - lot
 Unit Cost -1825 hrs, 183 OT 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
TransportationFOREMEN / TEAM LEADS / GROUP Linear 1,606.38 HoursC242S750 M010STRAIGHT TIME BASE

1825 hours
0.88021  [SYS 061400] .87987200 - System 

Factors

TransportationFOREMEN / TEAM LEADS / GROUP Linear 161.08 HoursC242S751 M010OVERTIME BASE & PRE.
183 Hours

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Drivers

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Operations Drivers

Breakdown of Cost Data:
 Item - Drivers to support Transportation Operations for 1 FY
 Units - lot
 Unit Cost -50,170 hrs, 3010 OT 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersMISSION SUP SPEC III Linear 44,159.95 HoursKF10H750 L070STRAIGHT TIME BASE

1730 Hours 29 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Matl Steward Steel WorkersMISSION SUP SPEC III Linear 2,649.60 HoursKF10H751 L070OVERTIME BASE & PRE.
1730 hours 0.06 % OT29 FTE

0.88021  [SYS 061400] .87987200 - System 
Factors

Line Item 40 - Dispatch Supervisor
BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA03
Activity ID: 1FBA324000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Transportation Operations Dispatch Supervisor

Breakdown of Cost Data:
 Item - Trucking Dispatch Supervisor
 Units - lot
 Unit Cost -1825 hrs, 183 OT 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationFOREMEN / TEAM LEADS / GROUP Linear 1,606.38 HoursK262S750 M010STRAIGHT TIME BASE

1825 hours
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic & TransportationFOREMEN / TEAM LEADS / GROUP Linear 161.08 HoursK262S751 M010OVERTIME BASE & PRE.
183 Hours

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 45 - Supplies/Training/Travel

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Supplies, Travel and Training requirements

Breakdown of Cost Data:
 Item - Fuel for vehicle fleet for 1 FY
 Units - lot
 Unit Cost - $60,000 

 Item - Trucking Safety/performance Awards for 1 FY
 Units - lot
 Unit Cost - $5800 
 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 52,812.38 DollarsK262SA5C 0000SUPPLIES

60000 Dollars
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic & TransportationNONE Linear 5,105.20 DollarsK262SA5R 0000MISC EXPENSES
200 dollar/FTE (safety awards) 29 drivers

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 60 - Vehicle Leases

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Vehicle Fleet leases
Breakdown of Cost Data:
 Item - Vehicle Fleet leases for 1 FY
 Units - lot
 Unit Cost - $310,000 
  Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA03
Activity ID: 1FBA324000

Activity Filter * Starts In FY *
Traffic & TransportationNONE Linear 272,864.00 DollarsK262SA5L 0000RENTALS

310000 Dollars
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 80,877.70 DollarsZDEPTCON 0000CONTINGENCY

80877.7 DollarsFactors
No DepartmentNONE Linear 170,255.10 DollarsZDEPTESC 0000ESCALATION

170255 DollarsFactors
Activity ID: 1FBA325000 Description: Trucking FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Trucking Manager 1.00 each 1,606EE 1,606 85,861 0 85,861 115,74029,8800
20 Field Supervisor 1.00 each 1,767EE 1,767 49,911 0 49,911 67,28017,3690
30 Drivers 1.00 each 43,581EE 43,581 874,652 0 874,652 1,179,031304,3790
40 Dispatch Supervisor 1.00 each 1,767EE 1,767 49,911 0 49,911 67,28017,3690
45 Supplies/Training/Travel 1.00 each 0EE 0 0 57,565 57,565 57,56500
60 Vehicle Leases 1.00 each 0EE 0 0 272,864 272,864 272,86400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 931,329 931,3290931,329

Total for Activity 1FBA325000: 48,723 1,060,335 330,429 2,322,093 2,691,090368,996931,329

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Trucking Manager

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Operations Trucking Manager

Breakdown of Cost Data:
 Item - Trucking Manager
 Units - lot
 Unit Cost -1825 hrs 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
TransportationMANAGERS (GRADE 69 - 72) Linear 1,606.38 HoursC242S750 M020STRAIGHT TIME BASE

1825 Hours
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Field Supervisor

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Operations Field Supervisor

Breakdown of Cost Data:
 Item - Trucking Field Supervisor
 Units - lot
 Unit Cost -1825 hrs, 183 OT 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
TransportationFOREMEN / TEAM LEADS / GROUP Linear 1,606.38 HoursC242S750 M010STRAIGHT TIME BASE

1825 hours
0.88021  [SYS 061400] .87987200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA03
Activity ID: 1FBA325000

Activity Filter * Starts In FY *
TransportationFOREMEN / TEAM LEADS / GROUP Linear 161.08 HoursC242S751 M010OVERTIME BASE & PRE.

183 Hours
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Drivers

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Operations Drivers

Breakdown of Cost Data:
 Item - Drivers to support Transportation Operations for 1 FY
 Units - lot
 Unit Cost - 46,710 hrs, 2803 OT 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersMISSION SUP SPEC III Linear 41,114.44 HoursKF10H750 L070STRAIGHT TIME BASE

1730 Hours 27 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Matl Steward Steel WorkersMISSION SUP SPEC III Linear 2,466.87 HoursKF10H751 L070OVERTIME BASE & PRE.
1730 hours 0.06 % OT27 FTE

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 40 - Dispatch Supervisor

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Operations Dispatch Supervisor

Breakdown of Cost Data:
 Item - Trucking Dispatch Supervisor
 Units - lot
 Unit Cost -1825 hrs, 183 OT 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationFOREMEN / TEAM LEADS / GROUP Linear 1,606.38 HoursK262S750 M010STRAIGHT TIME BASE

1825 hours
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic & TransportationFOREMEN / TEAM LEADS / GROUP Linear 161.08 HoursK262S751 M010OVERTIME BASE & PRE.
183 Hours

0.88021  [SYS 061400] .87987200 - System 
Factors

Line Item 45 - Supplies/Training/Travel
BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities

Experience Item Desc - Traffic and Transportation Supplies, Travel and Training requirements

Breakdown of Cost Data:
 Item - Fuel for vehicle fleet for 1 FY
 Units - lot
 Unit Cost - $60,000 

 Item - Trucking Safety/performance Awards for 1 FY
 Units - lot
 Unit Cost - $5400 
 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA03
Activity ID: 1FBA325000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 52,812.38 DollarsK262SA5C 0000SUPPLIES

60000 Dollars
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic & TransportationNONE Linear 4,753.11 DollarsK262SA5R 0000MISC EXPENSES
200 dollar/FTE (safety awards) 27 drivers

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 60 - Vehicle Leases

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Vehicle Fleet leases
Breakdown of Cost Data:
 Item - Vehicle Fleet leases for 1 FY
 Units - lot
 Unit Cost - $310,000 
  Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 272,864.00 DollarsK262SA5L 0000RENTALS

310000 Dollars
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 658,715.10 DollarsZDEPTCON 0000CONTINGENCY

658715 DollarsFactors
No DepartmentNONE Linear 272,614.20 DollarsZDEPTESC 0000ESCALATION

272614 DollarsFactors
Activity ID: 1FBA326000 Description: Trucking FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Trucking Manager 0.20 each 1,606EE 321 17,172 0 17,172 30,85013,6780
20 Field Supervisor 0.20 each 1,767EE 353 9,982 0 9,982 17,9337,9510
30 Drivers 0.20 each 24,212EE 4,842 97,184 0 97,184 174,59177,4080
40 Dispatch Supervisor 0.20 each 1,767EE 353 9,982 0 9,982 17,9337,9510
45 Supplies/Training/Travel 0.20 each 0EE 0 0 5,809 5,809 5,80900
60 Vehicle Leases 0.20 each 0EE 0 0 54,573 54,573 54,57300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 166,811 166,8110166,811

Total for Activity 1FBA326000: 5,871 134,320 60,382 361,513 468,501106,987166,811
Line Item 10 - Trucking Manager

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Operations Trucking Manager

Breakdown of Cost Data:
 Item - Trucking Manager
 Units - lot
 Unit Cost -1825 hrs 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA03
Activity ID: 1FBA326000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
TransportationMANAGERS (GRADE 69 - 72) Linear 1,606.38 HoursC242S750 M020STRAIGHT TIME BASE

1825 Hours
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Field Supervisor

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Operations Field Supervisor

Breakdown of Cost Data:
 Item - Trucking Field Supervisor
 Units - lot
 Unit Cost -1825 hrs, 183 OT 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
TransportationFOREMEN / TEAM LEADS / GROUP Linear 1,606.38 HoursC242S750 M010STRAIGHT TIME BASE

1825 hours
0.88021  [SYS 061400] .87987200 - System 

Factors

TransportationFOREMEN / TEAM LEADS / GROUP Linear 161.08 HoursC242S751 M010OVERTIME BASE & PRE.
183 Hours

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Drivers

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Operations Drivers

Breakdown of Cost Data:
 Item - Drivers to support Transportation Operations for 1 FY
 Units - lot
 Unit Cost -25,950 hrs, 1557 OT 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersMISSION SUP SPEC III Linear 22,841.36 HoursKF10H750 L070STRAIGHT TIME BASE

1730 Hours 15 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Matl Steward Steel WorkersMISSION SUP SPEC III Linear 1,370.48 HoursKF10H751 L070OVERTIME BASE & PRE.
1730 hours 0.06 % OT15 FTE

0.88021  [SYS 061400] .87987200 - System 
Factors

Line Item 40 - Dispatch Supervisor
BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities

Experience Item Desc - Transportation Operations Dispatch Supervisor

Breakdown of Cost Data:
 Item - Trucking Dispatch Supervisor
 Units - lot
 Unit Cost -1825 hrs, 183 OT 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA03
Activity ID: 1FBA326000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationFOREMEN / TEAM LEADS / GROUP Linear 1,606.38 HoursK262S750 M010STRAIGHT TIME BASE

1825 hours
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic & TransportationFOREMEN / TEAM LEADS / GROUP Linear 161.08 HoursK262S751 M010OVERTIME BASE & PRE.
183 Hours

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 45 - Supplies/Training/Travel

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Supplies, Travel and Training requirements

Breakdown of Cost Data:
 Item - Fuel for vehicle fleet for 1 FY
 Units - lot
 Unit Cost - $30,000 

 Item - Trucking Safety/performance Awards for 1 FY
 Units - lot
 Unit Cost - $3000 
 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 26,406.19 DollarsK262SA5C 0000SUPPLIES

30000 Dollars
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic & TransportationNONE Linear 2,640.62 DollarsK262SA5R 0000MISC EXPENSES
200 dollar/FTE (safety awards) 15 drivers

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 60 - Vehicle Leases

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Vehicle Fleet leases
Breakdown of Cost Data:
 Item - Vehicle Fleet leases for 1 FY
 Units - lot
 Unit Cost - $310,000 
  Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 272,864.00 DollarsK262SA5L 0000RENTALS

310000 Dollars
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 106,055.80 DollarsZDEPTCON 0000CONTINGENCY

106056 DollarsFactors
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA03
Activity ID: 1FBA326000

Activity Filter * Starts In FY *
No DepartmentNONE Linear 60,755.15 DollarsZDEPTESC 0000ESCALATION

60755.2 DollarsFactors
Activity ID: 1FBA330000 Description: Fleet Operations Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Fleet Operations Manager 1.00 each 465EE 465 12,839 0 12,839 19,1046,2650
20 Supplies 1.00 each 0EE 0 0 467 467 46700
30 Material Handling Equipment 1.00 each 0EE 0 0 37,350 37,350 37,35000

Total for Activity 1FBA330000: 465 12,839 37,817 50,656 56,9226,2650

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Fleet Operations Manager

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Fleet Operations Requirements
Breakdown of Cost Data:
 Item - Fleet Operations Manager
 Units - lot
 Unit Cost -1825 hrs (498 hrs)
 Unit Cost Adjustment factor - .2729
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - FY00 remaining from 1 July 00 to 30 Sep 00

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationFOREMEN / TEAM LEADS / GROUP Linear 465.01 HoursK262S750 M010STRAIGHT TIME BASE

498 hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Supplies

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Fleet Operations Requirements
Breakdown of Cost Data:
 Item - Supplies for Fleet Operations
 Units - lot
 Unit Cost - $500
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 466.88 DollarsK262SA5C 0000SUPPLIES

500 Dollars
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Material Handling Equipment

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Fleet Operations Requirements
Breakdown of Cost Data:
 Item - Fleet Operations Material Handling Equipment
 Units - lot
 Unit Cost - $40,000
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA03
Activity ID: 1FBA330000

Activity Filter * Starts In FY *
Traffic & TransportationNONE Linear 37,350.44 DollarsK262SA5C 0000SUPPLIES

40000 dollars
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Activity ID: 1FBA331000 Description: Fleet Operations FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Fleet Operations Manager 1.00 each 1,606EE 1,606 44,352 0 44,352 65,50821,1560
20 Supplies 1.00 each 0EE 0 0 1,760 1,760 1,76000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,533 3,53303,533

Total for Activity 1FBA331000: 1,606 44,352 1,760 49,646 70,80221,1563,533

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Fleet Operations Manager

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Fleet Operations Requirements
Breakdown of Cost Data:
 Item - Fleet Operations Manager
 Units - lot
 Unit Cost -1825 hrs 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationFOREMEN / TEAM LEADS / GROUP Linear 1,606.38 HoursK262S750 M010STRAIGHT TIME BASE

1825 hours
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Supplies

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Fleet Operations Requirements
Breakdown of Cost Data:
 Item - Supplies for Fleet Operations
 Units - lot
 Unit Cost - $2000
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 1,760.41 DollarsK262SA5C 0000SUPPLIES

2000 Dollars
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,118.75 DollarsZDEPTCON 0000CONTINGENCY

2118.76 DollarsFactors
No DepartmentNONE Linear 1,414.50 DollarsZDEPTESC 0000ESCALATION

1414.50 DollarsFactors
Activity ID: 1FBA332000 Description: Fleet Operations FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Fleet Operations Manager 1.00 each 1,606EE 1,606 44,352 0 44,352 60,00815,6560
20 Supplies 1.00 each 0EE 0 0 1,760 1,760 1,76000
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA03
Activity ID: 1FBA332000

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,131 9,13109,131

Total for Activity 1FBA332000: 1,606 44,352 1,760 55,244 70,90015,6569,131

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Fleet Operations Manager

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Fleet Operations Requirements
Breakdown of Cost Data:
 Item - Fleet Operations Manager
 Units - lot
 Unit Cost -1825 hrs 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationFOREMEN / TEAM LEADS / GROUP Linear 1,606.38 HoursK262S750 M010STRAIGHT TIME BASE

1825 hours
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Supplies

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Fleet Operations Requirements
Breakdown of Cost Data:
 Item - Supplies for Fleet Operations
 Units - lot
 Unit Cost - $2000
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 1,760.41 DollarsK262SA5C 0000SUPPLIES

2000 Dollars
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,244.56 DollarsZDEPTCON 0000CONTINGENCY

6244.56 DollarsFactors
No DepartmentNONE Linear 2,886.54 DollarsZDEPTESC 0000ESCALATION

2886.54 DollarsFactors
Activity ID: 1FBA333000 Description: Fleet Operations FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Fleet Operations Manager 1.00 each 1,606EE 1,606 44,352 0 44,352 59,69815,3460
20 Supplies 1.00 each 0EE 0 0 1,760 1,760 1,76000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 16,858 16,858016,858

Total for Activity 1FBA333000: 1,606 44,352 1,760 62,970 78,31615,34616,858
Line Item 10 - Fleet Operations Manager

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Fleet Operations Requirements
Breakdown of Cost Data:
 Item - Fleet Operations Manager
 Units - lot
 Unit Cost -1825 hrs 
 Unit Cost Adjustment factor - 
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA03
Activity ID: 1FBA333000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationFOREMEN / TEAM LEADS / GROUP Linear 1,606.38 HoursK262S750 M010STRAIGHT TIME BASE

1825 hours
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Supplies

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Fleet Operations Requirements
Breakdown of Cost Data:
 Item - Supplies for Fleet Operations
 Units - lot
 Unit Cost - $2000
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 1,760.41 DollarsK262SA5C 0000SUPPLIES

2000 Dollars
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 12,144.96 DollarsZDEPTCON 0000CONTINGENCY

12145 DollarsFactors
No DepartmentNONE Linear 4,712.94 DollarsZDEPTESC 0000ESCALATION

4712.95 DollarsFactors
Activity ID: 1FBA334000 Description: Fleet Operations FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Fleet Operations Manager 1.00 each 1,606EE 1,606 44,352 0 44,352 56,85912,5070
20 Supplies 1.00 each 0EE 0 0 1,760 1,760 1,76000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,302 8,30208,302

Total for Activity 1FBA334000: 1,606 44,352 1,760 54,415 66,92212,5078,302

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Fleet Operations Manager

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Fleet Operations Requirements
Breakdown of Cost Data:
 Item - Fleet Operations Manager
 Units - lot
 Unit Cost -1825 hrs 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationFOREMEN / TEAM LEADS / GROUP Linear 1,606.38 HoursK262S750 M010STRAIGHT TIME BASE

1825 hours
0.88021  [SYS 061400] .87987200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA03
Activity ID: 1FBA334000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Supplies

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Fleet Operations Requirements
Breakdown of Cost Data:
 Item - Supplies for Fleet Operations
 Units - lot
 Unit Cost - $2000
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 1,760.41 DollarsK262SA5C 0000SUPPLIES

2000 Dollars
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,673.73 DollarsZDEPTCON 0000CONTINGENCY

2673.73 DollarsFactors
No DepartmentNONE Linear 5,628.45 DollarsZDEPTESC 0000ESCALATION

5628.45 DollarsFactors
Activity ID: 1FBA335000 Description: Fleet Operations FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Fleet Operations Manager 1.00 each 1,606EE 1,606 44,352 0 44,352 59,78715,4350
20 Supplies 1.00 each 0EE 0 0 1,760 1,760 1,76000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 32,573 32,573032,573

Total for Activity 1FBA335000: 1,606 44,352 1,760 78,685 94,12015,43532,573

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Fleet Operations Manager

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Fleet Operations Requirements
Breakdown of Cost Data:
 Item - Fleet Operations Manager
 Units - lot
 Unit Cost -1825 hrs 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationFOREMEN / TEAM LEADS / GROUP Linear 1,606.38 HoursK262S750 M010STRAIGHT TIME BASE

1825 hours
0.88021  [SYS 061400] .87987200 - System 

Factors

Line Item 20 - Supplies
BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities

Experience Item Desc - Traffic and Transportation Fleet Operations Requirements
Breakdown of Cost Data:
 Item - Supplies for Fleet Operations
 Units - lot
 Unit Cost - $2000
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA03
Activity ID: 1FBA335000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 1,760.41 DollarsK262SA5C 0000SUPPLIES

2000 Dollars
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 23,038.32 DollarsZDEPTCON 0000CONTINGENCY

23038.3 DollarsFactors
No DepartmentNONE Linear 9,534.58 DollarsZDEPTESC 0000ESCALATION

9534.58 DollarsFactors
Activity ID: 1FBA336000 Description: Fleet Operations FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Fleet Operations Manager 0.20 each 1,606EE 321 8,870 0 8,870 15,9367,0650
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,610 8,61008,610

Total for Activity 1FBA336000: 321 8,870 0 17,480 24,5467,0658,610

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Fleet Operations Manager

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Fleet Operations Requirements
Breakdown of Cost Data:
 Item - Fleet Operations Manager
 Units - lot
 Unit Cost -1825 hrs 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationFOREMEN / TEAM LEADS / GROUP Linear 1,606.38 HoursK262S750 M010STRAIGHT TIME BASE

1825 hours
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,419.04 DollarsZDEPTCON 0000CONTINGENCY

5419.04 DollarsFactors
No DepartmentNONE Linear 3,190.85 DollarsZDEPTESC 0000ESCALATION

3190.85 DollarsFactors
Activity ID: 1FXXXBA315 Description: Traffic Operations End Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

20 Traffic Operations Manager 0.88 each 3,293EE 2,888 100,472 0 100,472 135,43634,9640
30 Traffic Operations 0.88 each 14,917EE 13,085 344,682 0 344,682 464,631119,9490
35 Vehicle Leases 0.88 each 0EE 0 0 11,582 11,582 11,58200
40 Supplies, Travel & Training 0.88 each 0EE 0 0 16,600 16,600 16,60000
50 Tools and Equipment 0.88 each 0EE 0 0 7,721 7,721 7,72100
60 Motor Carrier Evaluation Program 0.88 each 0EE 0 0 6,949 6,949 6,94900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 539,538 539,5380539,538

Total for Activity 1FXXXBA315: 15,973 445,154 42,852 1,027,544 1,182,458154,913539,538
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA03
Activity ID: 1FXXXBA315

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Traffic Operations Manager

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Operations Manager and Admin Support

Breakdown of Cost Data:
 Item - Transportation Operations Manager
 Units - lot
 Unit Cost - 1825 hrs 

 Item - Transportation Operations Manager Admin Support
 Units - lot
 Unit Cost - 1825 hrs, 91 OT 

 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic ManagementADMINISTRATIVE ASSISTANTS Linear 1,606.38 HoursC241S750 G010STRAIGHT TIME BASE

1825 Hours
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic ManagementMANAGERS (GRADE 69 - 72) Linear 1,606.38 HoursC241S750 M020STRAIGHT TIME BASE
1825 hours

0.88021  [SYS 061400] .87987200 - System 
Factors

Traffic ManagementADMINISTRATIVE ASSISTANTS Linear 80.10 HoursC241S751 G010OVERTIME BASE & PRE.
91 Hours

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Traffic Operations

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Operations Requirements

Breakdown of Cost Data:
 Item - Transportation Operations Support
 Units - lot
 Unit Cost - 16,425 hrs 

 Item - Transportation Operations Support OT Requirements
 Units - hrs OT
 Unit Cost - 2 hrs OT/ shipment

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic ManagementOTHER ADMINISTRATIVE & PROFE Linear 14,457.39 HoursC241S750 P170STRAIGHT TIME BASE

1825 hours per FTE 9 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic ManagementOTHER ADMINISTRATIVE & PROFE Linear 459.47 HoursC241S751 P170OVERTIME BASE & PRE.
2 hours/shipment 261 events

0.88021  [SYS 061400] .87987200 - System 
Factors

Line Item 35 - Vehicle Leases
BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities

Experience Item Desc - Transportation Operations Vehicle Lease Requirements
Breakdown of Cost Data:
 Item - leases for 1 FY
 Units - lot
 Unit Cost - $15,000 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA03
Activity ID: 1FXXXBA315

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 13,203.10 DollarsK262SA5L 0000RENTALS

15000 Dollars
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 40 - Supplies, Travel & Training

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Supplies, Travel and Training requirements

Breakdown of Cost Data:
 Item - Supplies 1 FY
 Units - FTE
 Unit Cost - $200/FTE 

 Item - Traffic Operations Travel for 1 FY
 Units - Trips
 Unit Cost - $1500/trip
 
 Item - Traffic Operations subcontracted training for 1 FY
 Units - classes
 Unit Cost - $1500/class
 
Item - Traffic Operations offsite training for 1 FY
 Units - classes
 Unit Cost - $1000/class

 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 1,760.41 DollarsK262SA5C 0000SUPPLIES

200 dollars/FTE 10 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic & TransportationNONE Linear 9,242.17 DollarsK262SA5H 0000SUBCONTRACTED SRVS
1500 dollars/class 7 classes

0.88021  [SYS 061400] .87987200 - System 
Factors

Traffic & TransportationNONE Linear 2,640.62 DollarsK262SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 dollars 2 Trips

0.88021  [SYS 061400] .87987200 - System 
Factors

Traffic & TransportationNONE Linear 5,281.24 DollarsK262SA5M 0000TRAVEL/TRAIN/RELOCAT
1000 dollars/ class 6 classes

0.88021  [SYS 061400] .87987200 - System 
Factors

Line Item 50 - Tools and Equipment
BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities

Experience Item Desc - Traffic and Transportation Supplies, Travel and Training requirements
Breakdown of Cost Data:
 Item - Transportation Operations Tools and Equipment for 1 FY
 Units - lot
 Unit Cost - $10,000 
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA03
Activity ID: 1FXXXBA315

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Traffic ManagementNONE Linear 8,802.06 DollarsC241SA5C 0000SUPPLIES
10000 Dollars

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 60 - Motor Carrier Evaluation Program

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Motor Carrier Evaluation Program
Breakdown of Cost Data:
 Item - Motor Carrier Evaluation Program for 1 FY
 Units - lot
 Unit Cost - $9,000 
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 7,921.86 DollarsK262SA5M 0000TRAVEL/TRAIN/RELOCAT

9000 dollars
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 396,135.20 DollarsZDEPTCON 0000CONTINGENCY

396135 DollarsFactors
No DepartmentNONE Linear 143,403.20 DollarsZDEPTESC 0000ESCALATION

143403 DollarsFactors
Activity ID: 1FXXXBA325 Description: Trucking end Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Trucking Manager 0.88 each 1,606EE 1,409 75,317 0 75,317 101,52726,2100
20 Field Supervisor 0.88 each 1,767EE 1,550 43,781 0 43,781 59,01715,2360
30 Drivers 0.88 each 43,581EE 38,229 767,239 0 767,239 1,034,238266,9990
40 Dispatch Supervisor 0.88 each 1,767EE 1,550 43,781 0 43,781 59,01715,2360
45 Supplies/Training/Travel 0.88 each 0EE 0 0 50,496 50,496 50,49600
60 Vehicle Leases 0.88 each 0EE 0 0 239,354 239,354 239,35400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,295,433 1,295,43301,295,433

Total for Activity 1FXXXBA325: 42,739 930,118 289,850 2,515,401 2,839,082323,6811,295,433

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Trucking Manager

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Operations Trucking Manager

Breakdown of Cost Data:
 Item - Trucking Manager
 Units - lot
 Unit Cost -1825 hrs 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
TransportationMANAGERS (GRADE 69 - 72) Linear 1,606.38 HoursC242S750 M020STRAIGHT TIME BASE

1825 Hours
0.88021  [SYS 061400] .87987200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA03
Activity ID: 1FXXXBA325

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Field Supervisor

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Operations Field Supervisor

Breakdown of Cost Data:
 Item - Trucking Field Supervisor
 Units - lot
 Unit Cost -1825 hrs, 183 OT 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
TransportationFOREMEN / TEAM LEADS / GROUP Linear 1,606.38 HoursC242S750 M010STRAIGHT TIME BASE

1825 hours
0.88021  [SYS 061400] .87987200 - System 

Factors

TransportationFOREMEN / TEAM LEADS / GROUP Linear 161.08 HoursC242S751 M010OVERTIME BASE & PRE.
183 Hours

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Drivers

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Operations Drivers

Breakdown of Cost Data:
 Item - Drivers to support Transportation Operations for 1 FY
 Units - lot
 Unit Cost - 46,710 hrs, 2803 OT 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersMISSION SUP SPEC III Linear 41,114.44 HoursKF10H750 L070STRAIGHT TIME BASE

1730 Hours 27 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Matl Steward Steel WorkersMISSION SUP SPEC III Linear 2,466.87 HoursKF10H751 L070OVERTIME BASE & PRE.
1730 hours 0.06 % OT27 FTE

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 40 - Dispatch Supervisor

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Operations Dispatch Supervisor

Breakdown of Cost Data:
 Item - Trucking Dispatch Supervisor
 Units - lot
 Unit Cost -1825 hrs, 183 OT 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationFOREMEN / TEAM LEADS / GROUP Linear 1,606.38 HoursK262S750 M010STRAIGHT TIME BASE

1825 hours
0.88021  [SYS 061400] .87987200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA03
Activity ID: 1FXXXBA325

Activity Filter * Starts In FY *
Traffic & TransportationFOREMEN / TEAM LEADS / GROUP Linear 161.08 HoursK262S751 M010OVERTIME BASE & PRE.

183 Hours
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 45 - Supplies/Training/Travel

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Supplies, Travel and Training requirements

Breakdown of Cost Data:
 Item - Fuel for vehicle fleet for 1 FY
 Units - lot
 Unit Cost - $60,000 

 Item - Trucking Safety/performance Awards for 1 FY
 Units - lot
 Unit Cost - $5400 
 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 52,812.38 DollarsK262SA5C 0000SUPPLIES

60000 Dollars
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic & TransportationNONE Linear 4,753.11 DollarsK262SA5R 0000MISC EXPENSES
200 dollar/FTE (safety awards) 27 drivers

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 60 - Vehicle Leases

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Vehicle Fleet leases
Breakdown of Cost Data:
 Item - Vehicle Fleet leases for 1 FY
 Units - lot
 Unit Cost - $310,000 
  Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 272,864.00 DollarsK262SA5L 0000RENTALS

310000 Dollars
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 951,121.30 DollarsZDEPTCON 0000CONTINGENCY

951121 DollarsFactors
No DepartmentNONE Linear 344,311.30 DollarsZDEPTESC 0000ESCALATION

344311 DollarsFactors
Activity ID: 1FXXXBA335 Description: Fleet Operations end Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Fleet Operations Manager 0.88 each 1,606EE 1,409 38,905 0 38,905 52,44413,5390
20 Supplies 0.88 each 0EE 0 0 1,544 1,544 1,54400
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA03
Activity ID: 1FXXXBA335

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 45,307 45,307045,307

Total for Activity 1FXXXBA335: 1,409 38,905 1,544 85,757 99,29613,53945,307

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Fleet Operations Manager

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Fleet Operations Requirements
Breakdown of Cost Data:
 Item - Fleet Operations Manager
 Units - lot
 Unit Cost -1825 hrs 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationFOREMEN / TEAM LEADS / GROUP Linear 1,606.38 HoursK262S750 M010STRAIGHT TIME BASE

1825 hours
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Supplies

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Fleet Operations Requirements
Breakdown of Cost Data:
 Item - Supplies for Fleet Operations
 Units - lot
 Unit Cost - $2000
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 1,760.41 DollarsK262SA5C 0000SUPPLIES

2000 Dollars
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 33,265.12 DollarsZDEPTCON 0000CONTINGENCY

33265.1 DollarsFactors
No DepartmentNONE Linear 12,042.16 DollarsZDEPTESC 0000ESCALATION

12042.2 DollarsFactors
WBS No: 1FBA04 Title: Transportation Planning
Activity ID: 1FBA410000 Description: Transportation Planning Integration Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Integration Task Orders 1.00 each 0EE 0 0 13,259 13,259 13,25900
20 Planning Supplies, Training & Travel 1.00 each 0EE 0 0 4,767 4,767 4,76700

Total for Activity 1FBA410000: 0 0 18,026 18,026 18,02600
Line Item 10 - Integration Task Orders

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Planning Task Orders
Breakdown of Cost Data:
 Item - task 3 PO472325 remaining SOW to be completed
 Units - lot
 Unit Cost - $14,200
 Unit Cost Adjustment factor - 
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA04
Activity ID: 1FBA410000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 13,259.40 DollarsK262SA5H 0000SUBCONTRACTED SRVS

14200 dollars remaining task 3 PO472325
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Planning Supplies, Training & Travel

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Supplies, Travel and Training requirements

Breakdown of Cost Data:
 Item - Supplies 1 FY
 Units - FTE
 Unit Cost - $400/FTE ($132/FTE)

 Item - Travel for Transportation Planning for 1 FY
 Units - lot
 Unit Cost - $1500/trip
 
 Item - Performance Awards for 1 FY
 Units - lot
 Unit Cost - $900

 Item - Tuition Reimbursement for 1 FY
 Units - lot
 Unit Cost - $3700 ($1517)

 Unit Cost Adjustment factor - .33, NA, NA,0.41
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - FY00 only budgeted for 1/3 of a FY, NA, NA, remainder of school year

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 1,109.31 DollarsK262SA5C 0000SUPPLIES

400 dollars / FTE 0.33 FY00 remaining9 FTE
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Traffic & TransportationNONE Linear 1,416.52 DollarsK262SA5M 0000TRAVEL/TRAIN/RELOCAT
3700 dollars / year tuition reimbursement 0.41 remaining FY00 school year

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Traffic & TransportationNONE Linear 1,400.64 DollarsK262SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 dollars/trip 1 trips

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Traffic & TransportationNONE Linear 840.38 DollarsK262SA5R 0000MISC EXPENSES
100 dollars/Fte 9 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Activity ID: 1FBA411000 Description: Transportation Planning Integration FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

20 Planning Supplies, Training & Travel 1.00 each 0EE 0 0 8,538 8,538 8,53800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 448 4480448

Total for Activity 1FBA411000: 0 0 8,538 8,986 8,9860448
Line Item 20 - Planning Supplies, Training & Travel

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Supplies, Travel and Training requirements
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA04
Activity ID: 1FBA411000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - Supplies 1 FY
 Units - FTE
 Unit Cost - $400/FTE 

 Item - Travel for Transportation Planning for 1 FY
 Units - lot
 Unit Cost - $1500/trip
 
 Item - Performance Awards for 1 FY
 Units - lot
 Unit Cost - $900

 Item - Tuition Reimbursement for 1 FY
 Units - lot
 Unit Cost - $3700 

 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 3,168.74 DollarsK262SA5C 0000SUPPLIES

400 dollars / FTE 9 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic & TransportationNONE Linear 1,320.31 DollarsK262SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 dollars/trip 1 trips

0.88021  [SYS 061400] .87987200 - System 
Factors

Traffic & TransportationNONE Linear 3,256.76 DollarsK262SA5M 0000TRAVEL/TRAIN/RELOCAT
3700 dollars / year tuition reimbursement

0.88021  [SYS 061400] .87987200 - System 
Factors

Traffic & TransportationNONE Linear 792.19 DollarsK262SA5R 0000MISC EXPENSES
100 dollars/Fte 9 FTE

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 268.92 DollarsZDEPTCON 0000CONTINGENCY

268.922 DollarsFactors
No DepartmentNONE Linear 179.54 DollarsZDEPTESC 0000ESCALATION

179.535 DollarsFactors
Activity ID: 1FBA412000 Description: Transportation Planning Integration FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

20 Planning Supplies, Training & Travel 1.00 each 0EE 0 0 8,538 8,538 8,53800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,262 1,26201,262

Total for Activity 1FBA412000: 0 0 8,538 9,800 9,80001,262
Line Item 20 - Planning Supplies, Training & Travel

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Supplies, Travel and Training requirements

Breakdown of Cost Data:
 Item - Supplies 1 FY
 Units - FTE
 Unit Cost - $400/FTE 
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WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA04
Activity ID: 1FBA412000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Travel for Transportation Planning for 1 FY
 Units - lot
 Unit Cost - $1500/trip
 
 Item - Performance Awards for 1 FY
 Units - lot
 Unit Cost - $900

 Item - Tuition Reimbursement for 1 FY
 Units - lot
 Unit Cost - $3700 

 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 3,168.74 DollarsK262SA5C 0000SUPPLIES

400 dollars / FTE 9 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic & TransportationNONE Linear 3,256.76 DollarsK262SA5M 0000TRAVEL/TRAIN/RELOCAT
3700 dollars / year tuition reimbursement

0.88021  [SYS 061400] .87987200 - System 
Factors

Traffic & TransportationNONE Linear 1,320.31 DollarsK262SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 dollars/trip 1 trips

0.88021  [SYS 061400] .87987200 - System 
Factors

Traffic & TransportationNONE Linear 792.19 DollarsK262SA5R 0000MISC EXPENSES
100 dollars/Fte 9 FTE

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 863.16 DollarsZDEPTCON 0000CONTINGENCY

863.156 DollarsFactors
No DepartmentNONE Linear 398.99 DollarsZDEPTESC 0000ESCALATION

398.993 DollarsFactors
Activity ID: 1FBA413000 Description: Transportation Planning Integration FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

20 Planning Supplies, Training & Travel 1.00 each 0EE 0 0 6,161 6,161 6,16100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,690 1,69001,690

Total for Activity 1FBA413000: 0 0 6,161 7,852 7,85201,690
Line Item 20 - Planning Supplies, Training & Travel

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Supplies, Travel and Training requirements

Breakdown of Cost Data:
 Item - Supplies 1 FY
 Units - FTE
 Unit Cost - $200/FTE 

 Item - Travel for Transportation Planning for 1 FY
 Units - lot
 Unit Cost - $1500/trip

 Item - Tuition Reimbursement for 1 FY
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA04
Activity ID: 1FBA413000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - lot
 Unit Cost - $3700 

 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 1,584.37 DollarsK262SA5C 0000SUPPLIES

200 dollars / FTE 9 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic & TransportationNONE Linear 3,256.76 DollarsK262SA5M 0000TRAVEL/TRAIN/RELOCAT
3700 dollars / year tuition reimbursement

0.88021  [SYS 061400] .87987200 - System 
Factors

Traffic & TransportationNONE Linear 1,320.31 DollarsK262SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 dollars/trip 1 trips

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,217.58 DollarsZDEPTCON 0000CONTINGENCY

1217.58 DollarsFactors
No DepartmentNONE Linear 472.49 DollarsZDEPTESC 0000ESCALATION

472.492 DollarsFactors
Activity ID: 1FBA414000 Description: Transportation Planning Integration FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

20 Planning Supplies, Training & Travel 1.00 each 0EE 0 0 6,161 6,161 6,16100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 873 8730873

Total for Activity 1FBA414000: 0 0 6,161 7,034 7,0340873

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Planning Supplies, Training & Travel

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Supplies, Travel and Training requirements

Breakdown of Cost Data:
 Item - Supplies 1 FY
 Units - FTE
 Unit Cost - $200/FTE 

 Item - Travel for Transportation Planning for 1 FY
 Units - lot
 Unit Cost - $1500/trip

 Item - Tuition Reimbursement for 1 FY
 Units - lot
 Unit Cost - $3700 

 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1FBA04
Activity ID: 1FBA414000

Activity Filter * Starts In FY *
Traffic & TransportationNONE Linear 1,584.37 DollarsK262SA5C 0000SUPPLIES

200 dollars / FTE 9 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic & TransportationNONE Linear 3,256.76 DollarsK262SA5M 0000TRAVEL/TRAIN/RELOCAT
3700 dollars / year tuition reimbursement

0.88021  [SYS 061400] .87987200 - System 
Factors

Traffic & TransportationNONE Linear 1,320.31 DollarsK262SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 dollars/trip 1 trips

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 281.03 DollarsZDEPTCON 0000CONTINGENCY

281.032 DollarsFactors
No DepartmentNONE Linear 591.60 DollarsZDEPTESC 0000ESCALATION

591.599 DollarsFactors
Activity ID: 1FBA415000 Description: Transportation Planning Integration FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

20 Planning Supplies, Training & Travel 1.00 each 0EE 0 0 5,985 5,985 5,98500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,168 3,16803,168

Total for Activity 1FBA415000: 0 0 5,985 9,153 9,15303,168

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Planning Supplies, Training & Travel

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Supplies, Travel and Training requirements

Breakdown of Cost Data:
 Item - Supplies 1 FY
 Units - FTE
 Unit Cost - $200/FTE 

 Item - Travel for Transportation Planning for 1 FY
 Units - lot
 Unit Cost - $1500/trip

 Item - Tuition Reimbursement for 1 FY
 Units - lot
 Unit Cost - $3700 

 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 1,408.33 DollarsK262SA5C 0000SUPPLIES

200 dollars / FTE 8 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic & TransportationNONE Linear 1,320.31 DollarsK262SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 dollars/trip 1 trips

0.88021  [SYS 061400] .87987200 - System 
Factors

Traffic & TransportationNONE Linear 3,256.76 DollarsK262SA5M 0000TRAVEL/TRAIN/RELOCAT
3700 dollars / year tuition reimbursement

0.88021  [SYS 061400] .87987200 - System 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA04
Activity ID: 1FBA415000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,240.46 DollarsZDEPTCON 0000CONTINGENCY

2240.46 DollarsFactors
No DepartmentNONE Linear 927.23 DollarsZDEPTESC 0000ESCALATION

927.232 DollarsFactors
Activity ID: 1FBA420000 Description: Transportation Regulatory Compliance Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Regulatory Compliance 1.00 each 141EE 141 3,698 0 3,698 5,5031,8050
Total for Activity 1FBA420000: 141 3,698 0 3,698 5,5031,8050

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Regulatory Compliance

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Regulatory Compliance requirements
Breakdown of Cost Data:
 Item - Regulatory Compliance Support for FY00
 Units - lot
 Unit Cost - 151 hrs
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationOTHER ADMINISTRATIVE & PROFE Max Frontload 141.00 HoursK262S750 P170STRAIGHT TIME BASE

151 hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Activity ID: 1FBA430000 Description: Transportation Material Transfer Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Material Transfer Manager 1.00 each 615EE 615 16,990 0 16,990 25,2818,2910
20 Material Transfer Lead Coordinator 1.00 each 615EE 615 16,990 0 16,990 25,2818,2910
30 Material Transfer Field Coordinators 1.00 each 615EE 615 16,141 143,376 159,517 167,3937,8770

Total for Activity 1FBA430000: 1,846 50,120 143,376 193,496 217,95524,4590

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Material Transfer Manager

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Materials Transfer Manager
Breakdown of Cost Data:
 Item - Materials Transfer Manager
 Units - lot
 Unit Cost -1825 hrs (659 hrs)
 Unit Cost Adjustment factor - .361
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - FY00 remaining for 22 May 00 to 30 Sep 00

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 615.35 HoursR100S750 M010STRAIGHT TIME BASE

659 hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Line Item 20 - Material Transfer Lead Coordinator
BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities

Experience Item Desc - Transportation Materials Transfer Lead Coordinator
Breakdown of Cost Data:
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WBS No: 1FBA04
Activity ID: 1FBA430000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Materials Transfer Lead Coordinator
 Units - lot
 Unit Cost -1825 hrs (659 hrs)
 Unit Cost Adjustment factor - .361
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - FY00 remaining for 22 May 00 to 30 Sep 00

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationFOREMEN / TEAM LEADS / GROUP Linear 615.35 HoursK262S750 M010STRAIGHT TIME BASE

659 hours/FTE 1 FTE
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Material Transfer Field Coordinators

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Materials Transfer Coordinators
Breakdown of Cost Data:
 
 Item - Materials Transfer Coordinators for 1 FY
 Units - lot
 Unit Cost -1825 hrs (659 hrs)
 
 Item - Subcontracted Materials Transfer Coordinators for 1 FY (MACTEC)
 Units - lot
 Unit Cost -$91,250 ($32,950)

 Item - Subcontracted Materials Transfer Coordinators for 1 FY (other A5H)
 Units - lot
 Unit Cost -$333,975 ($120,597)

 Unit Cost Adjustment factor - .361
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - FY00 remaining for 22 May 00 to 30 Sep 00

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 615.35 HoursS100S750 P170STRAIGHT TIME BASE

659 hours/FTE 1 FTE
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Traffic & TransportationNONE Linear 30,767.42 DollarsK262SA51 0000MACTEC
659 hours/FTE 50 dollars/hr1 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Traffic & TransportationNONE Linear 112,608.80 DollarsK262SA5H 0000SUBCONTRACTED SRVS
659 hours/FTE 61 dollars/hr3 FTE

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Activity ID: 1FBA431000 Description: Transportation Material Transfer FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Material Transfer Manager 1.00 each 1,606EE 1,606 44,352 0 44,352 65,50821,1560
20 Material Transfer Lead Coordinator 1.00 each 1,606EE 1,606 44,352 0 44,352 65,50821,1560
30 Material Transfer Field Coordinators 1.00 each 1,606EE 1,606 42,135 374,286 416,421 436,52020,0990
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 29,810 29,810029,810

Total for Activity 1FBA431000: 4,819 130,839 374,286 534,935 597,34562,41029,810
Line Item 10 - Material Transfer Manager

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Materials Transfer Manager
Breakdown of Cost Data:
 Item - Materials Transfer Manager
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WBS No: 1FBA04
Activity ID: 1FBA431000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - lot
 Unit Cost -1825 hrs 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,606.38 HoursR100S750 M010STRAIGHT TIME BASE

1825 hours
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Material Transfer Lead Coordinator

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Materials Transfer Lead Coordinator
Breakdown of Cost Data:
 Item - Materials Transfer Lead Coordinator
 Units - lot
 Unit Cost -1825 hrs 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationFOREMEN / TEAM LEADS / GROUP Linear 1,606.38 HoursK262S750 M010STRAIGHT TIME BASE

1825 hours/FTE 1 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Material Transfer Field Coordinators

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Materials Transfer Coordinators
Breakdown of Cost Data:
 
 Item - Materials Transfer Coordinators for 1 FY
 Units - lot
 Unit Cost -1825 hrs 
 
 Item - Subcontracted Materials Transfer Coordinators for 1 FY (MACTEC)
 Units - lot
 Unit Cost -$91,250 

 Item - Subcontracted Materials Transfer Coordinators for 1 FY (other A5H)
 Units - lot
 Unit Cost -$333,975

 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,606.38 HoursS100S750 P170STRAIGHT TIME BASE

1825 hours/FTE 1 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic & TransportationNONE Linear 80,318.83 DollarsK262SA51 0000MACTEC
1825 hours/FTE 50 dollars/hr1 FTE

0.88021  [SYS 061400] .87987200 - System 
Factors
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WBS No: 1FBA04
Activity ID: 1FBA431000

Activity Filter * Starts In FY *
Traffic & TransportationNONE Linear 293,966.90 DollarsK262SA5H 0000SUBCONTRACTED SRVS

1825 hours/FTE 61 dollars/hr3 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 17,875.68 DollarsZDEPTCON 0000CONTINGENCY

17875.7 DollarsFactors
No DepartmentNONE Linear 11,934.00 DollarsZDEPTESC 0000ESCALATION

11934 DollarsFactors
Activity ID: 1FBA432000 Description: Transportation Material Transfer FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Material Transfer Manager 1.00 each 1,606EE 1,606 44,352 0 44,352 60,00815,6560
20 Material Transfer Lead Coordinator 1.00 each 1,606EE 1,606 44,352 0 44,352 60,00815,6560
30 Material Transfer Field Coordinators 1.00 each 1,606EE 1,606 42,135 276,297 318,432 333,30614,8740
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 67,013 67,013067,013

Total for Activity 1FBA432000: 4,819 130,839 276,297 474,150 520,33646,18667,013

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Material Transfer Manager

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Materials Transfer Manager
Breakdown of Cost Data:
 Item - Materials Transfer Manager
 Units - lot
 Unit Cost -1825 hrs 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,606.38 HoursR100S750 M010STRAIGHT TIME BASE

1825 hours
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Material Transfer Lead Coordinator

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Materials Transfer Lead Coordinator
Breakdown of Cost Data:
 Item - Materials Transfer Lead Coordinator
 Units - lot
 Unit Cost -1825 hrs 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationFOREMEN / TEAM LEADS / GROUP Linear 1,606.38 HoursK262S750 M010STRAIGHT TIME BASE

1825 hours/FTE 1 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Line Item 30 - Material Transfer Field Coordinators
BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities

Experience Item Desc - Transportation Materials Transfer Coordinators
Breakdown of Cost Data:
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA04
Activity ID: 1FBA432000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Materials Transfer Coordinators for 1 FY
 Units - lot
 Unit Cost -1825 hrs 
 
 Item - Subcontracted Materials Transfer Coordinators for 1 FY (MACTEC)
 Units - lot
 Unit Cost -$91,250 

 Item - Subcontracted Materials Transfer Coordinators for 1 FY (other A5H)
 Units - lot
 Unit Cost -$222,650

 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,606.38 HoursS100S750 P170STRAIGHT TIME BASE

1825 hours/FTE 1 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic & TransportationNONE Linear 80,318.83 DollarsK262SA51 0000MACTEC
1825 hours/FTE 50 dollars/hr1 FTE

0.88021  [SYS 061400] .87987200 - System 
Factors

Traffic & TransportationNONE Linear 195,978.00 DollarsK262SA5H 0000SUBCONTRACTED SRVS
1825 hours/FTE 61 dollars/hr2 FTE

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 45,829.00 DollarsZDEPTCON 0000CONTINGENCY

45829 DollarsFactors
No DepartmentNONE Linear 21,184.41 DollarsZDEPTESC 0000ESCALATION

21184.4 DollarsFactors
Activity ID: 1FBA433000 Description: Transportation Material Transfer FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Material Transfer Manager 1.00 each 1,606EE 1,606 44,352 0 44,352 59,69815,3460
20 Material Transfer Lead Coordinator 1.00 each 1,606EE 1,606 44,352 0 44,352 59,69815,3460
30 Material Transfer Field Coordinators 1.00 each 1,606EE 1,606 42,135 276,297 318,432 333,01114,5790
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 124,094 124,0940124,094

Total for Activity 1FBA433000: 4,819 130,839 276,297 531,231 576,50145,270124,094

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Material Transfer Manager

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Materials Transfer Manager
Breakdown of Cost Data:
 Item - Materials Transfer Manager
 Units - lot
 Unit Cost -1825 hrs 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA04
Activity ID: 1FBA433000

Activity Filter * Starts In FY *
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,606.38 HoursR100S750 M010STRAIGHT TIME BASE

1825 hours
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Material Transfer Lead Coordinator

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Materials Transfer Lead Coordinator
Breakdown of Cost Data:
 Item - Materials Transfer Lead Coordinator
 Units - lot
 Unit Cost -1825 hrs 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationFOREMEN / TEAM LEADS / GROUP Linear 1,606.38 HoursK262S750 M010STRAIGHT TIME BASE

1825 hours/FTE 1 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Material Transfer Field Coordinators

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Materials Transfer Coordinators
Breakdown of Cost Data:
 
 Item - Materials Transfer Coordinators for 1 FY
 Units - lot
 Unit Cost -1825 hrs 
 
 Item - Subcontracted Materials Transfer Coordinators for 1 FY (MACTEC)
 Units - lot
 Unit Cost -$91,250 

 Item - Subcontracted Materials Transfer Coordinators for 1 FY (other A5H)
 Units - lot
 Unit Cost -$222,650

 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,606.38 HoursS100S750 P170STRAIGHT TIME BASE

1825 hours/FTE 1 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic & TransportationNONE Linear 80,318.83 DollarsK262SA51 0000MACTEC
1825 hours/FTE 50 dollars/hr1 FTE

0.88021  [SYS 061400] .87987200 - System 
Factors

Traffic & TransportationNONE Linear 195,978.00 DollarsK262SA5H 0000SUBCONTRACTED SRVS
1825 hours/FTE 61 dollars/hr2 FTE

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 89,401.45 DollarsZDEPTCON 0000CONTINGENCY

89401.5 DollarsFactors
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA04
Activity ID: 1FBA433000

Activity Filter * Starts In FY *
No DepartmentNONE Linear 34,692.92 DollarsZDEPTESC 0000ESCALATION

34692.9 DollarsFactors
Activity ID: 1FBA434000 Description: Transportation Material Transfer FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Material Transfer Manager 1.00 each 1,606EE 1,606 44,352 0 44,352 56,85912,5070
20 Material Transfer Lead Coordinator 1.00 each 1,606EE 1,606 44,352 0 44,352 56,85912,5070
30 Material Transfer Field Coordinators 1.00 each 1,606EE 1,606 42,135 276,297 318,432 330,31411,8820
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 62,887 62,887062,887

Total for Activity 1FBA434000: 4,819 130,839 276,297 470,024 506,92036,89762,887

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Material Transfer Manager

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Materials Transfer Manager
Breakdown of Cost Data:
 Item - Materials Transfer Manager
 Units - lot
 Unit Cost -1825 hrs 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,606.38 HoursR100S750 M010STRAIGHT TIME BASE

1825 hours
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Material Transfer Lead Coordinator

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Materials Transfer Lead Coordinator
Breakdown of Cost Data:
 Item - Materials Transfer Lead Coordinator
 Units - lot
 Unit Cost -1825 hrs 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationFOREMEN / TEAM LEADS / GROUP Linear 1,606.38 HoursK262S750 M010STRAIGHT TIME BASE

1825 hours/FTE 1 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Line Item 30 - Material Transfer Field Coordinators
BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities

Experience Item Desc - Transportation Materials Transfer Coordinators
Breakdown of Cost Data:
 
 Item - Materials Transfer Coordinators for 1 FY
 Units - lot
 Unit Cost -1825 hrs
 
 Item - Subcontracted Materials Transfer Coordinators for 1 FY (MACTEC)
 Units - lot
 Unit Cost -$91,250 

 Item - Subcontracted Materials Transfer Coordinators for 1 FY (other A5H)
 Units - lot
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA04
Activity ID: 1FBA434000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost -$222,650

 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,606.38 HoursS100S750 P170STRAIGHT TIME BASE

1825 hours/FTE 1 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic & TransportationNONE Linear 80,318.83 DollarsK262SA51 0000MACTEC
1825 hours/FTE 50 dollars/hr1 FTE

0.88021  [SYS 061400] .87987200 - System 
Factors

Traffic & TransportationNONE Linear 195,978.00 DollarsK262SA5H 0000SUBCONTRACTED SRVS
1825 hours/FTE 61 dollars/hr2 FTE

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 20,252.96 DollarsZDEPTCON 0000CONTINGENCY

20253 DollarsFactors
No DepartmentNONE Linear 42,634.38 DollarsZDEPTESC 0000ESCALATION

42634.4 DollarsFactors
Activity ID: 1FBA435000 Description: Transportation Material Transfer FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Material Transfer Manager 1.00 each 1,606EE 1,606 44,352 0 44,352 59,78715,4350
20 Material Transfer Lead Coordinator 1.00 each 1,606EE 1,606 44,352 0 44,352 59,78715,4350
30 Material Transfer Field Coordinators 1.00 each 1,606EE 1,606 42,135 276,297 318,432 333,09514,6630
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 239,569 239,5690239,569

Total for Activity 1FBA435000: 4,819 130,839 276,297 646,705 692,23745,532239,569

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Material Transfer Manager

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Materials Transfer Manager
Breakdown of Cost Data:
 Item - Materials Transfer Manager
 Units - lot
 Unit Cost -1825 hrs 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,606.38 HoursR100S750 M010STRAIGHT TIME BASE

1825 hours
0.88021  [SYS 061400] .87987200 - System 

Factors

Line Item 20 - Material Transfer Lead Coordinator
BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities

Experience Item Desc - Transportation Materials Transfer Lead Coordinator
Breakdown of Cost Data:
 Item - Materials Transfer Lead Coordinator
 Units - lot
 Unit Cost -1825 hrs 
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA04
Activity ID: 1FBA435000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationFOREMEN / TEAM LEADS / GROUP Linear 1,606.38 HoursK262S750 M010STRAIGHT TIME BASE

1825 hours/FTE 1 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Material Transfer Field Coordinators

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Materials Transfer Coordinators
Breakdown of Cost Data:
 
 Item - Materials Transfer Coordinators for 1 FY
 Units - lot
 Unit Cost -1825 hrs 
 
 Item - Subcontracted Materials Transfer Coordinators for 1 FY (MACTEC)
 Units - lot
 Unit Cost -$91,250 

 Item - Subcontracted Materials Transfer Coordinators for 1 FY (other A5H)
 Units - lot
 Unit Cost -$222,650

 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,606.38 HoursS100S750 P170STRAIGHT TIME BASE

1825 hours/FTE 1 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic & TransportationNONE Linear 80,318.83 DollarsK262SA51 0000MACTEC
1825 hours/FTE 50 dollars/hr1 FTE

0.88021  [SYS 061400] .87987200 - System 
Factors

Traffic & TransportationNONE Linear 195,978.00 DollarsK262SA5H 0000SUBCONTRACTED SRVS
1825 hours/FTE 61 dollars/hr2 FTE

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 169,443.20 DollarsZDEPTCON 0000CONTINGENCY

169443 DollarsFactors
No DepartmentNONE Linear 70,125.32 DollarsZDEPTESC 0000ESCALATION

70125.3 DollarsFactors
Activity ID: 1FBA436000 Description: End of Transportation Material Transfer Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Material Transfer Manager 0.20 each 1,606EE 321 8,870 0 8,870 15,9367,0650
20 Material Transfer Lead Coordinator 0.20 each 1,606EE 321 8,870 0 8,870 15,9367,0650
30 Material Transfer Field Coordinators 0.20 each 1,606EE 321 8,427 0 8,427 15,1396,7120
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 25,399 25,399025,399

Total for Activity 1FBA436000: 964 26,168 0 51,567 72,41020,84325,399
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA04
Activity ID: 1FBA436000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Material Transfer Manager

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Materials Transfer Manager
Breakdown of Cost Data:
 Item - Materials Transfer Manager
 Units - lot
 Unit Cost -1825 hrs 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,606.38 HoursR100S750 M010STRAIGHT TIME BASE

1825 hours
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 20 - Material Transfer Lead Coordinator

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Materials Transfer Lead Coordinator
Breakdown of Cost Data:
 Item - Materials Transfer Lead Coordinator
 Units - lot
 Unit Cost -1825 hrs 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationFOREMEN / TEAM LEADS / GROUP Linear 1,606.38 HoursK262S750 M010STRAIGHT TIME BASE

1825 hours/FTE 1 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Material Transfer Field Coordinators

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Materials Transfer Coordinators
Breakdown of Cost Data:
 Item - Materials Transfer Coordinators for 1 FY
 Units - lot
 Unit Cost -1825 hrs 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,606.38 HoursS100S750 P170STRAIGHT TIME BASE

1825 hours/FTE 1 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 15,986.27 DollarsZDEPTCON 0000CONTINGENCY

15986.3 DollarsFactors
No DepartmentNONE Linear 9,413.07 DollarsZDEPTESC 0000ESCALATION

9413.07 DollarsFactors
Activity ID: 1FBA440000 Description: Traffic & Transportation Data Analysis Schedule Risk 1Cost Risk 1
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WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA04
Activity ID: 1FBA440000

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

10 Traffic &Transportation Data Analyst 1.00 each 0EE 0 0 31,383 31,383 31,38300
Total for Activity 1FBA440000: 0 0 31,383 31,383 31,38300

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Traffic &Transportation Data Analyst

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic & Transportation Dta Analysis requirements
Breakdown of Cost Data:
 
 Item - T&T Data Analyst for 1 FY
 Units - lot
 Unit Cost - $93,075 ($33,906)
 Unit Cost Adjustment factor - 0.361
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - remainder of FY00 from 2 May 00 to 30 Sep 00

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 31,382.77 DollarsK262SA5H 0000SUBCONTRACTED SRVS

659 hours/FTE 51 dollars/hr1 FTE
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Activity ID: 1FBA441000 Description: Traffic & Transportation Data Analysis FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Traffic &Transportation Data Analyst 1.00 each 0EE 0 0 81,925 81,925 81,92500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,303 4,30304,303

Total for Activity 1FBA441000: 0 0 81,925 86,228 86,22804,303

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Traffic &Transportation Data Analyst

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic & Transportation Dta Analysis requirements
Breakdown of Cost Data:
 Item - T&T Data Analyst for 1 FY
 Units - lot
 Unit Cost - $93,075 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 81,925.21 DollarsK262SA5H 0000SUBCONTRACTED SRVS

1825 hours/FTE 51 dollars/hr1 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,580.40 DollarsZDEPTCON 0000CONTINGENCY

2580.40 DollarsFactors
No DepartmentNONE Linear 1,722.70 DollarsZDEPTESC 0000ESCALATION

1722.70 DollarsFactors
Activity ID: 1FBA442000 Description: Traffic & Transportation Data Analysis  FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Traffic &Transportation Data Analyst 1.00 each 0EE 0 0 50,220 50,220 50,22000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 7,424 7,42407,424
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA04
Activity ID: 1FBA442000

Activity Filter * Starts In FY *
Total for Activity 1FBA442000: 0 0 50,220 57,644 57,64407,424

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Traffic &Transportation Data Analyst

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic & Transportation Dta Analysis requirements
Breakdown of Cost Data:
 Item - T&T Data Analyst for 1 FY
 Units - lot
 Unit Cost - $93,075 ($57,055)
 Unit Cost Adjustment factor - .613
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - reduced SOW

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 50,220.15 DollarsK262SA5H 0000SUBCONTRACTED SRVS

1825 hours/FTE 51 dollars/hr0.613 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,077.05 DollarsZDEPTCON 0000CONTINGENCY

5077.05 DollarsFactors
No DepartmentNONE Linear 2,346.86 DollarsZDEPTESC 0000ESCALATION

2346.86 DollarsFactors
Activity ID: 1FBA443000 Description: Traffic & Transportation Data Analysis  FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Traffic &Transportation Data Analyst 1.00 each 0EE 0 0 40,963 40,963 40,96300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 11,236 11,236011,236

Total for Activity 1FBA443000: 0 0 40,963 52,199 52,199011,236

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Traffic &Transportation Data Analyst

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic & Transportation Dta Analysis requirements
Breakdown of Cost Data:
 Item - T&T Data Analyst for 1 FY
 Units - lot
 Unit Cost - $93,075 ($46,537)
 Unit Cost Adjustment factor - .5
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - reduced SOW

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 40,962.61 DollarsK262SA5H 0000SUBCONTRACTED SRVS

1825 hours/FTE 51 dollars/hr0.5 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,094.75 DollarsZDEPTCON 0000CONTINGENCY

8094.75 DollarsFactors
No DepartmentNONE Linear 3,141.23 DollarsZDEPTESC 0000ESCALATION

3141.23 DollarsFactors
Activity ID: 1FBA444000 Description: Traffic & Transportation Data Analysis   FY04 Schedule Risk 1Cost Risk 1
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA04
Activity ID: 1FBA444000

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

10 Traffic &Transportation Data Analyst 1.00 each 0EE 0 0 40,963 40,963 40,96300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,801 5,80105,801

Total for Activity 1FBA444000: 0 0 40,963 46,764 46,76405,801

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Traffic &Transportation Data Analyst

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic & Transportation Dta Analysis requirements
Breakdown of Cost Data:
 Item - T&T Data Analyst for 1 FY
 Units - lot
 Unit Cost - $93,075 ($46,537)
 Unit Cost Adjustment factor - .5
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - reduced SOW

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 40,962.61 DollarsK262SA5H 0000SUBCONTRACTED SRVS

1825 hours/FTE 51 dollars/hr0.5 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,868.36 DollarsZDEPTCON 0000CONTINGENCY

1868.36 DollarsFactors
No DepartmentNONE Linear 3,933.08 DollarsZDEPTESC 0000ESCALATION

3933.08 DollarsFactors
Activity ID: 1FBA445000 Description: Traffic & Transportation Data Analysis FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Traffic &Transportation Data Analyst 1.00 each 0EE 0 0 20,481 20,481 20,48100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 10,839 10,839010,839

Total for Activity 1FBA445000: 0 0 20,481 31,321 31,321010,839

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Traffic &Transportation Data Analyst

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic & Transportation Dta Analysis requirements
Breakdown of Cost Data:
 Item - T&T Data Analyst for 1 FY
 Units - lot
 Unit Cost - $93,075 ($23,269)
 Unit Cost Adjustment factor - .25
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - reduced SOW

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 20,481.30 DollarsK262SA5H 0000SUBCONTRACTED SRVS

1825 hours/FTE 51 dollars/hr0.25 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA04
Activity ID: 1FBA445000

Activity Filter * Starts In FY *
No DepartmentNONE Linear 7,666.58 DollarsZDEPTCON 0000CONTINGENCY

7666.58 DollarsFactors
No DepartmentNONE Linear 3,172.87 DollarsZDEPTESC 0000ESCALATION

3172.87 DollarsFactors
Activity ID: 1FBA446000 Description: End of Traffic & Transportation Data Analysis Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Traffic &Transportation Data Analyst 0.20 each 0EE 0 0 8,193 8,193 8,19300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,944 4,94404,944

Total for Activity 1FBA446000: 0 0 8,193 13,136 13,13604,944

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Traffic &Transportation Data Analyst

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic & Transportation Dta Analysis requirements
Breakdown of Cost Data:
 Item - T&T Data Analyst for 1 FY
 Units - lot
 Unit Cost - $93,075 ($46,537)
 Unit Cost Adjustment factor - .5
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - reduced SOW

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 40,962.61 DollarsK262SA5H 0000SUBCONTRACTED SRVS

1825 hours/FTE 51 dollars/hr0.5 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,256.00 DollarsZDEPTCON 0000CONTINGENCY

3256.00 DollarsFactors
No DepartmentNONE Linear 1,687.53 DollarsZDEPTESC 0000ESCALATION

1687.53 DollarsFactors
Activity ID: 1FXXXBA415 Description: Transportation Planning Integration end Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

20 Planning Supplies, Training & Travel 0.88 each 0EE 0 0 5,250 5,250 5,25000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,406 4,40604,406

Total for Activity 1FXXXBA415: 0 0 5,250 9,656 9,65604,406
Line Item 20 - Planning Supplies, Training & Travel

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic and Transportation Supplies, Travel and Training requirements

Breakdown of Cost Data:
 Item - Supplies 1 FY
 Units - FTE
 Unit Cost - $200/FTE 

 Item - Travel for Transportation Planning for 1 FY
 Units - lot
 Unit Cost - $1500/trip

 Item - Tuition Reimbursement for 1 FY
 Units - lot
 Unit Cost - $3700 
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA04
Activity ID: 1FXXXBA415

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 1,408.33 DollarsK262SA5C 0000SUPPLIES

200 dollars / FTE 8 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic & TransportationNONE Linear 3,256.76 DollarsK262SA5M 0000TRAVEL/TRAIN/RELOCAT
3700 dollars / year tuition reimbursement

0.88021  [SYS 061400] .87987200 - System 
Factors

Traffic & TransportationNONE Linear 1,320.31 DollarsK262SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 dollars/trip 1 trips

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,235.01 DollarsZDEPTCON 0000CONTINGENCY

3235.01 DollarsFactors
No DepartmentNONE Linear 1,171.09 DollarsZDEPTESC 0000ESCALATION

1171.09 DollarsFactors
Activity ID: 1FXXXBA435 Description: Transportation Material Transfer FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Material Transfer Manager 0.88 each 1,606EE 1,409 38,905 0 38,905 52,44413,5390
20 Material Transfer Lead Coordinator 0.88 each 1,606EE 1,409 38,905 0 38,905 52,44413,5390
30 Material Transfer Field Coordinators 0.88 each 1,606EE 1,409 36,961 242,366 279,326 292,18912,8620
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 333,228 333,2280333,228

Total for Activity 1FXXXBA435: 4,227 114,771 242,366 690,365 730,30539,940333,228

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Material Transfer Manager

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Materials Transfer Manager
Breakdown of Cost Data:
 Item - Materials Transfer Manager
 Units - lot
 Unit Cost -1825 hrs 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,606.38 HoursR100S750 M010STRAIGHT TIME BASE

1825 hours
0.88021  [SYS 061400] .87987200 - System 

Factors

Line Item 20 - Material Transfer Lead Coordinator
BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities

Experience Item Desc - Transportation Materials Transfer Lead Coordinator
Breakdown of Cost Data:
 Item - Materials Transfer Lead Coordinator
 Units - lot
 Unit Cost -1825 hrs 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA04
Activity ID: 1FXXXBA435

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationFOREMEN / TEAM LEADS / GROUP Linear 1,606.38 HoursK262S750 M010STRAIGHT TIME BASE

1825 hours/FTE 1 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 30 - Material Transfer Field Coordinators

Resources

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Transportation Materials Transfer Coordinators
Breakdown of Cost Data:
 
 Item - Materials Transfer Coordinators for 1 FY
 Units - lot
 Unit Cost -1825 hrs 
 
 Item - Subcontracted Materials Transfer Coordinators for 1 FY (MACTEC)
 Units - lot
 Unit Cost -$91,250 

 Item - Subcontracted Materials Transfer Coordinators for 1 FY (other A5H)
 Units - lot
 Unit Cost -$222,650

 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,606.38 HoursS100S750 P170STRAIGHT TIME BASE

1825 hours/FTE 1 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Traffic & TransportationNONE Linear 80,318.83 DollarsK262SA51 0000MACTEC
1825 hours/FTE 50 dollars/hr1 FTE

0.88021  [SYS 061400] .87987200 - System 
Factors

Traffic & TransportationNONE Linear 195,978.00 DollarsK262SA5H 0000SUBCONTRACTED SRVS
1825 hours/FTE 61 dollars/hr2 FTE

0.88021  [SYS 061400] .87987200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 244,659.60 DollarsZDEPTCON 0000CONTINGENCY

244660 DollarsFactors
No DepartmentNONE Linear 88,568.17 DollarsZDEPTESC 0000ESCALATION

88568.2 DollarsFactors
Activity ID: 1FXXXBA445 Description: Traffic & Transportation Data Analysis FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Traffic &Transportation Data Analyst 0.88 each 0EE 0 0 17,966 17,966 17,96600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15,077 15,077015,077

Total for Activity 1FXXXBA445: 0 0 17,966 33,043 33,043015,077
Line Item 10 - Traffic &Transportation Data Analyst

BOE Estimators Experience - Previous experience managing and budgeting Traffic and Transportation activities
Experience Item Desc - Traffic & Transportation Dta Analysis requirements
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Project Baseline_Devl
WBS Filter 1FBA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FBA04
Activity ID: 1FXXXBA445

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - T&T Data Analyst for 1 FY
 Units - lot
 Unit Cost - $93,075 ($23,269)
 Unit Cost Adjustment factor - .25
 Revised Unit Cost - (in parentheses)
 Basis for adjustment - reduced SOW

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic & TransportationNONE Linear 20,481.30 DollarsK262SA5H 0000SUBCONTRACTED SRVS

1825 hours/FTE 51 dollars/hr0.25 FTE
0.88021  [SYS 061400] .87987200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 11,069.80 DollarsZDEPTCON 0000CONTINGENCY

11069.8 DollarsFactors
No DepartmentNONE Linear 4,007.33 DollarsZDEPTESC 0000ESCALATION

4007.33 DollarsFactors

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden Cost

527,381 13,709,466 6,792,576 27,870,884 33,044,5645,173,680

Report Totals:

Contingency 
& Escalation

7,368,842
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