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EXECUTIVE SUMMARY 

This report was prepared to document remedial action (RA) work performed at the former 
Project Chariot site located near Cape Thompson, Alaska during 2014.  The work was managed 
by the U.S. Army Corps of Engineers (USACE) Alaska District for the U.S. Department of Energy 
(DOE) Office of Legacy Management (LM).  
 
Due to the short field season and the tight barge schedule, all field work was conducted at the 
site July 6 through September 12, 2014.  Excavation activities occurred between July 16 and 
August 26, 2014.  A temporary field camp was constructed at the site prior to excavation 
activities to accommodate the workers at the remote, uninhabited location. 
 
A total of 785.6 tons of petroleum, oil, and lubricants (POL)-contaminated soil was excavated 
from four former drill sites associated with test holes installed circa 1960.  Diesel was used in the 
drilling process during test hole installations and resulted in impacts to surface and subsurface 
soils at four of the five sites (no contamination was identified at Test Hole Able).  Historic 
information is not definitive as to the usage for Test Hole X-1; it may have actually been a dump 
site and not a drill site.  In addition to the contaminated soil, the steel test hole casings were 
decommissioned and associated debris was removed as part of the remedial effort.   
 
The POL-contaminated soil was placed in lined super sacks, and the filled super sacks were 
weighed and then loaded into connex boxes to facilitate off-site shipping.  The quantities of POL-
contaminated soil removed from each site are summarized in Table ES-1. 

 
Table ES-1 Summary of POL-Contaminated Soil Removed 

Test Hole1 Casing Status 

Quantity of POL-
Contaminated 
Soil Removed 

(Tons)2 

Number 
of Super 
Sacks3 

Average 
Depth of 

Excavation 
(inches) 

Estimated Area 
of Excavation 
(Square Feet) 

Able Cut and Capped 0 0 0 0 

Baker Cut and Capped 15.5 24 15 (40 in NW 
corner) 130 

Charlie Cut and Capped 248.0 204 36 (pad) and 
24 (tundra) 2,100 

Dog Cut and Capped 254.7 212 24 (pad) and 
12 (tundra) 2,300 

X-1 Removed 267.4 217 66 1,100 

TOTAL REMOVED 785.6 657 Varies Total Area: 
5,630 

1 Test Hole X-1 may have actually been a dump site and not a drill site. 
2 A ton (short ton) is equivalent to 2,000 pounds.  The quantities are based on collective weight measurements made on 
site during the field effort. 

3 Super sacks were constructed of woven polypropylene with a polyethylene liner and were 1-cubic yard (cy) in capacity. 
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The POL-contaminated soil was barged to Seattle, Washington, and transported overland for 
disposal at the Columbia Ridge landfill in Arlington, Oregon.   
 
Results of soil confirmation samples collected from the limits of the excavations were all below 
regulatory standards except for three instances: 

 The soil sample collected from inside the steel casing at Test Hole Baker exceeded the 
Method One cleanup level for diesel range organics (DRO).  The casing was sealed with 
bentonite and a cap was welded onto the top preventing further contact. 

 One floor sample collected immediately adjacent to the Test Hole Charlie casing 
exceeded the Method Two cleanup level for DRO.  Permafrost restricted further soil 
removal. 

 One floor sample from collected directly below the former Test Hole X-1 casing (casing 
was completely removed), exceeded the Method Two cleanup level for DRO.  Permafrost 
and/or bedrock restricted further soil removal. 

 
The Alaska Department of Environmental Conservation (ADEC) approved excavation closures 
after reviewing preliminary analytical results and field data.  The excavations were subsequently 
backfilled with local materials and contoured to match the surrounding topography, then fertilizer 
and grass seed were applied to facilitate re-vegetation. 
 
The requirements of the Work Plan have been met (the casings were properly decommissioned 
or removed and all accessible POL-contaminated soil has been removed) and site closure is 
recommended for all five test hole sites.   

 Cleanup Complete status is recommended for the Test Hole Able site since there was no 
indication of diesel contamination at that site.   

 Cleanup Complete with land use restrictions/institutional controls (LUCs/ICs) is 
recommended for the Test Hole Baker, Charlie, Dog, and X-1 sites.  LUCs/ICs are 
recommended because either sample results indicate that residual diesel contamination 
remains in soil at these sites, or diesel contamination is presumably present in soil below 
the top of permafrost along the length of each of the boreholes.  A LUCs/ICs plan should 
be prepared to document the site closure requirements. 
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1.0 INTRODUCTION 

This report was prepared to document remedial action (RA) work performed at the former 
Project Chariot site located near Cape Thompson, Alaska (Figure 1-1).  Tanik Construction 
Company (Tanik) was the prime contractor and Fairbanks Environmental Services (FES) provided 
sampling and documentation services.  The project was conducted under contract to the U.S. 
Army Corps of Engineers (USACE), Contract Number W911KB-14-C-0002.  The work was 
managed by the USACE Alaska District for the U.S. Department of Energy (DOE) Office of Legacy 
Management (LM).  RA field work was conducted between July and September 2014.  
 

1.1 Project Objectives 

The objective of the remediation effort was to abandon test holes at the former U.S. Atomic 
Energy Commission (AEC) Project Chariot site and remove contaminated soil to below ADEC 
action levels.  POL-contaminated water was removed from test hole casings, and the casings 
were either completely removed or were cut below grade and a cap welded in place.  POL-
contaminated soil surrounding the test holes was excavated and removed from the site and 
transported to a permitted landfill for proper disposal.  Following excavation activities, the test 
hole sites were contoured to match surrounding terrain. 
 

1.2 Site Background 

In 1958, the AEC authorized planning and studies for Project Chariot, an experimental harbor 
excavation using nuclear explosives.  This project was developed as part of the Plowshare 
Program created in 1957.  This was a program to investigate and develop peaceful uses of 
atomic energy.  The AEC made a withdrawal of public lands to use the Cape Thompson location 
between 1958 and 1963.  The study area consisted of the entire Ogotoruk Creek drainage 
(approximately 4,700 acres), but most facilities were concentrated near the Chukchi Sea coast.   
 
Test holes were installed to evaluate geologic conditions in support of Project Chariot.  The test 
holes were installed with a rotary drill rig using hollow-stem diamond drill bit technology to allow 
for coring.  It was noted in 1959 that the traditional drilling fluid thawed the permafrost which 
caused the sides of the test holes to slump into the bottom of the uncased holes.  To overcome 
this difficulty, the conventional drilling fluid was replaced with refrigerated diesel fuel in 1960 and 
resulted in lack of sidewall sloughing (U.S. Geological Survey [USGS], 1961a).  



Final 2014 Remedial Action Report 
Project Chariot, Cape Thompson, Alaska 

 

Project Chariot 2014 Remedial Action-W911KB-14-C-0002     Page 1-2 

Table 1-1 Summary of Test Hole Construction1 

Test Hole Date Drilled Total Depth (feet 
bgs) 

Depth of Permafrost 
(feet bgs) 

Able 1959 596 2.4 to >596 

Baker 1959 1,172 2.1 to >1,000 

Charlie 1960 1,002 1.5 to 945 

Dog 1960 1,202 1.2 to 1,170 
1 Sources:  USGS, 1960 and USGS, 1961a.  No data were available for Test Hole X-1. 
bgs – below ground surface 

 
Scientists conducted a radioactive tracer experiment from August 20-25, 1962 on soils and 
sediments in test plots along Snowbank Creek and its confluence with Ogotoruk Creek; soil 
containing various radioisotopes from a Nevada nuclear blast was sprinkled on local flora to 
evaluate the mobility of radioactive fission products subjected to simulated conditions of rain and 
runoff.  At the conclusion of the tests, tracer-contaminated soil was removed and transported in 
drums to a nearby area, where it was mixed with native soil (DOE, 2009).  The soils, boards, and 
polyethylene sheeting used to enclose and cover the test plots were covered with about 4 feet of 
clean soil, which formed a small mound that occupied an area of about 400 feet; the mound 
remained intact until it was removed in 1993.  Although a substantial amount of information was 
acquired, Project Chariot was cancelled due to lack of public support.  No nuclear explosive 
devices were brought to the site.  The steel test hole casings and associated diesel-contaminated 
soil remained at the site. 
 
In 1963, the Department of the Navy assumed control of the AEC improvements and obtained a 
Bureau of Land Management (BLM) permit effective for a 5-year period.  The former AEC site 
was activated as a logistical support base for the Naval Arctic Research Laboratory (NARL) at 
Barrow, Alaska, and was identified as the Cape Thompson Naval Site.  The main camp, buildings, 
airstrip, and other structures were used by the U.S. Navy, and some additional structures were 
built.  The NARL discontinued use of the site in 1970, and administration was transferred to the 
BLM.  In 1972, the acreage was set aside for review and classification by BLM.  On December 2, 
1980, the area was classified as a National Wildlife Refuge, transferring jurisdiction to the U.S. 
Fish & Wildlife Service, with the exception of a 160 acre Native allotment (shown on Figure 1-2).  
More recently, the land surrounding the allotment was conveyed to the Arctic Slope Regional 
Corporation (ASRC) under the Alaskan Native Claims Settlement Act (ANCSA). 
 
A removal action was performed in August 1991 to clean up the main camp under the Formerly 
Used Defense Site (FUDS) program.  FUDS, which is managed by the USACE, is used to clean up 
environmental problems created by Department of Defense (DOD) activities on lands the DOD no 
longer owned, controlled, or had jurisdiction over as of 1986.  The work included demolition and 
disposal of tanks, structures, and other improvements; and the limited excavation and offsite 
disposal of POL-contaminated soils.  Debris that could not be burned was disposed in a permitted 
onsite landfill.  A second cleanup was performed during the 2009 field season under the National 
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American Lands Environmental Mitigation Program (NELAMP) to address impacts to the native 
allotment; several buildings and equipment that were left in place following the 1991 effort were 
removed from the site or burned.  One building, identified as a cabin on Figure 1-2, was retained 
as a safety shelter. 
 
The field work conducted from July through September 2014 addressed impacts from AEC activities 
associated with Project Chariot and included the decommissioning the test hole casings, removal of 
diesel-contaminated soils, contouring of the sites to match local topography, and the addition of 
seed and fertilizer to disturbed areas to promote re-vegetation. 

 

1.3 Physical Setting 

The DOE Chariot site is located near Cape Thompson.  The Chariot site lies in the Ogotoruk 
Creek valley, which is located about 120 miles northwest of Kotzebue along the coast of the 
Chukchi Sea.  There are no roads in the Cape Thompson area and vehicular traffic is limited to 
the winter, when the river and sea ice are thick enough to permit ice roads.  During summer and 
fall, access to the site is limited to small fixed-wing aircraft, helicopter, barge, and all-terrain 
vehicle (ATV); from Point Hope which is located 30 miles northwest or Kivalina which is 41 miles 
southeast.  Figure 1-1 shows the site and vicinity location.  Figure 1-2 presents the project site 
and key features. 
 
The Ogotoruk Valley is approximately three miles wide, seven miles long, and bordered by an 
800-foot-high ridge to the west and 500-foot-high rolling hills to the east.  Vegetation in the area 
consists of arctic and mountain tundra in the low regions, and sparse tundra at high elevations.  
The creek flow varies greatly, depending on seasonal fluctuations in precipitation and ambient 
temperatures.  Shallow permafrost (1 to 3 feet below ground surface [bgs]) was identified in 
unconsolidated deposits (USGS, 1960). 
 
Climate 

The Cape Thompson site lies north of the Arctic Circle in a transitional climate zone characterized 
by long, cold winters and cool summers.  Average temperatures range from between 40 and 60 
degrees Fahrenheit (˚F) in the summer, and between -20 and 0 ˚F in the winter (Weatherspark, 
2013).  July is normally the warmest month and January is the coldest month.  Mean maximum 
air temperature is below freezing from October to May.  The Chukchi Sea is typically ice-free 
from May/June through October. 
 
Late summer is the wet season with August being the wettest month.  The average annual 
precipitation at the site is estimated to be about 8 inches.  About 60 percent of the precipitation 
(about 5 inches) occurs as rain between June and September.  The site is known for having 
frequent strong winds, often with velocities exceeding 20 knots.  Also, the Ogotoruk valley is 
frequently covered by fog and/or cloud cover, either of which can inhibit accessibility to the site. 
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Geology and Land Surface 

The Cape Thompson site is located within the Ogotoruk Creek valley and is characterized by the 
following major land-surface types:  rock outcrops, rubble (talus and colluvium), tundra 
vegetation, bare soil, and long shore lagoons (USGS, 1961a).  Bedrock crops out in sea cliffs, 
higher ridges, and in scattered stream cuts.  Principal types are mudstone, siltstone, sandstone, 
limestone, shale, and conglomerate.  Talus is not extensive and occurs only on steep slopes, 
generally below limestone outcrops.  Talus generally ranges from 6 inches to 2 feet thick at the 
site.  Talus is intermingled with the courser colluvium that has a matrix of grit, sand, and silt.  
Colluvium is generally located on slopes of intermediate steepness and essentially void of 
vegetation.  Colluvium at the site is generally no more than a few feet thick. 
 
Lush tundra vegetation at the site typically grows in low gradient, poorly drained areas.  In other 
areas of the site, the vegetal cover (mainly tussock grass) is sparse and occupies all but the 
steepest and driest slopes.  Bare soil is interspersed with the tundra vegetation and is composed 
of material described as sandy to pebbly. 
 

1.4 Summary of Previous Investigations Associated with Test Holes 

The main camp area used by the U.S. Navy was mitigated under the FUDS and Native American 
Lands Environmental Mitigation Program (NALEMP) programs.  The following reports summarize 
past investigations and RA activities associated with Project Chariot. 
 
1993 Site Assessment and Remedial Action 

In 1992, a researcher from the University of Alaska, Fairbanks identified the documented 
presence of radioisotopes remaining at the Project Chariot site.  In July and August 1993, DOE 
removed the stockpiled soils containing the radioactive contamination and conducted a large 
scale biota sampling program (DOE, 1994).  Approximately 150 cubic yards (cy) of material were 
removed, placed on a barge to Seattle, and then transported overland to the Nevada Test Site 
for final burial.   
 
In August 1995, upon their review of project data, ADEC issued clean closure (ADEC 
Contaminated Sites Database). 
 

2008 Site Investigation 

The 2008 Site Investigation (SI) was primarily focused on the Cape Thompson FUDS.  However, 
surface soil samples were also collected from near Test Hole Baker, and diesel range organics 
(DRO) in excess of the ADEC Method One soil cleanup level (500 milligrams per kilogram 
{mg/Kg}) were identified in two discrete soil samples (FES, 2008) prompting further 
investigation.  
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2010 Limited Site Investigation 

Based on investigation results from the 2008 SI, a limited soil investigation was performed on all 
five test holes located at the site to evaluate site conditions.  DRO in excess of the ADEC Method 
One soil cleanup level was identified at four of the five test holes (FES, 2010). 
 
2013 Site Visits  

Site visits were performed in July and August 2013 to gather and document logistical information 
to support this remediation project.  The objectives of the site visits were to evaluate the 
condition of airstrips; identify possible barge landing, field camp, staging, and borrow locations; 
evaluate access routes to contaminated sites; measure gamma radiation levels; and make 
Chukchi Sea depth sounding measurements in the vicinity of possible barge landings.  The 2013 
gamma radiation measurements were collected from all five of the test hole locations; gamma 
results ranged from 6 to 14 micro Roentgens per hour (µR/hr) and were similar to background 
concentrations (FES, 2013). 
 

1.5 Site Cleanup Levels 

Cleanup levels for the Project Chariot site are presented in Table 1-2.  The cleanup levels for the 
imported drill pad soils are from Table A2 (Method One) of Title 18 of the Alaska Administrative 
Code (AAC), Chapter 341 (18 AAC 75.341).  The cleanup levels for tundra soil, which includes soil 
that underlies the drill pads, are from Table B2 (Method Two) for the Arctic Zone.   
 
Water pumped from test hole casings must meet the surface water criteria listed in 18 AAC 70 
(Water Quality Standards for Designated Uses [Petroleum Hydrocarbons, Oils and Grease, for 
Freshwater Uses]) before it can be discharged on site.  In addition to the Total Aromatic 
Hydrocarbons (TAH) and Total Aqueous Hydrocarbons (TAqH) criteria listed in Table 1-2, water 
must also be free of visible film and sheen. 
 

Table 1-2 – Site Cleanup Levels  

Contaminant of Concern Gravel Pad 
Soil (mg/Kg) 

Tundra Soil 
(mg/Kg) 

Surface Water 
(mg/L) 

Gasoline Range Organics (GRO) 1,400 1,400 No sheen 

DRO 500 12,500 No sheen 

Residual Range Organics (RRO) 13,700 13,700 No sheen 

TAH NA NA 0.01 

TAqH NA NA 0.015 

mg/L - milligrams per liter 
NA – not applicable 

Waste characterization samples were compared to toxicity characteristic leaching procedure 
(TCLP) limits presented in Title 40 of the Code of Federal Regulations (CFR) part 261.24. 
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2.0 PROJECT ORGANIZATION 

The Project Chariot site is located in a remote part of Alaska on the northwest coast.  Site 
logistics and weather were major considerations when planning this remedial effort.  Site 
conditions limited most RA activities to July and August. 
 

2.1 Project Team 

Many organizations were involved in the successful completion of the project.  Table 2-1 
summarizes the project team responsibilities. 

Table 2-1 Project Team Responsibilities  

Name Responsibility 

DOE & SM Stoller (DOE Contractor) Site Responsibility 

USACE Contract Management 

ADEC Regulatory Agency 

Tanik  Prime Contractor 

FES Sampling & Documentation 

Alaska Minerals Field Camp 

Northland Services Barge & Landing Craft Transport 

Northwestern Aviation Air Transport 

SGS Environmental  Laboratory Analysis 

Fairweather Medic and Bear Watch 

Windy Creek Survey Sample locations surveys 

 

2.2 June 2014 Site Visit 

A site visit was performed on June 25, 2014.  Bill Jury and Ken Rissew of Tanik and Mike Boese 
of FES visited the site to evaluate site conditions and identify any issues prior to arrival of the 
landing craft and field crew.  The proposed camp location and staging areas were evaluated, as 
were trail conditions and site access.  In addition, approximately 25 to 30 test pits (varying in 
depth) were dug at Test Hole Charlie to further refine the estimated extent of soil contamination 
and determine depth to permafrost.  While the areal extent that was estimated in the draft Work 
Plan appeared to be accurate (albeit shifted slightly), the estimated depths (2.5 to 3.5 feet) of 
contaminated soil at the Test Hole Charlie pad were greater than what was previously assumed 
(1.5 feet). 
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Two laboratory samples were collected for additional waste characterization, and five laboratory 
samples were collected from the periphery of the contaminated area for correlating field 
observations/screening results at Test Hole Charlie.  Screening samples were also collected, 
stored in the iced cooler, and were screened the following day upon heating them in a water 
bath; photo-ionization detector (PID) results from these screening samples ranged from 0.5 parts 
per million (ppm) to 4.2 ppm.  Analytical results from Test Hole Charlie samples are discussed in 
Section 8. 
 
The pre-work site visit was cut short due to the advancement of fog, and there was not enough 
time to visit the other test hole sites.  
 

2.3 Mobilization 

Northland Services barged equipment and supplies from Seattle (fuel) and Anchorage (camp, 
tools, and equipment) to Kotzebue.  The barge left Anchorage on June 19, 2014 and arrived at 
Kotzebue on July 5, 2014.  Equipment and supplies were then transferred to a 140-foot 
Northland Services landing craft which arrived on site on July 9, 2014.  
 
Field personnel and site visitors accessed the site via small fixed wing aircraft from Kotzebue, 
Alaska.  Northwestern Aviation utilized modified Cessna 206 aircraft capable of transporting up to 
four passengers or up to 800 pounds of freight to the remote site.  Most takeoffs and landings 
occurred on the West Airstrip.  However, during periods of strong north-south winds, an 
alternate airstrip (Airstrip 3) located northeast of the East Airstrip was used.  The East Airstrip 
was in bad condition and was not used by aircraft.   
 
Two Tanik personnel arrived at the site on July 6, 2014 to prepare for the landing craft arrival 
and field camp setup.  The landing craft arrived on July 9, 2014 with the main camp (contained 
within 2 connexes), fuel (2 connexes), field vehicles and excavation equipment (2 connexes), and 
26 empty connex boxes.  The camp, fuel and equipment, and 20 empty connex boxes were 
unloaded from the landing craft on the west site of Ogotoruk Creek.  Six empty connexes were 
offloaded on the east side of the creek.   
 
Field camp personnel arrived at Cape Thompson to erect camp on July 9, 2014.  Two additional 
Tanik personnel arrived onsite on July 12, 2014, and two more arrived on July 14, 2014.  The 
FES samplers (Mike Boese and Bryan Johnson) were scheduled to arrive at Cape Thompson on 
July 15, 2014 but they were delayed in Kotzebue until July 17, 2014 due to weather.  The medic 
was onsite July 23 through August 26, 2014. 
 
SM Stoller personnel were onsite July 30 through August 7, 2014 (Rick Hutton), August 7 
through August 13, 2014 (Gretchen Baer), and August 19 through August 26, 2014 (Jeff Price) to 
oversee field operations.  Jeff Price returned to the site on August 29, 2014 for the final 
inspection. 
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Eric Cousino of Windy Creek Surveys, a certified land surveyor, arrived on August 26, 2014 after 
soil excavation was completed.  
 

2.4 Field Camp 

The field camp was erected between July 9 and 13, 2014 and was installed in the large, flat area 
located above high tide line between the beach and the airstrip access road (Figure 1-2).  The 
field camp was originally planned for the area adjacent to an existing cabin, at the southeast end 
of the west airstrip, but high winds required the location be moved to a less exposed area.  
 
The field camp consisted of the main tent, eight sleeping tents, and two outhouses.  The main 
tent housed the kitchen and dining area on the east end; and a shower, laundry facilities, and 
large freezer on the west end.  Each sleeping tent contained two bunks and an oil heater 
(Toyostove).  Shipping connexes were used to store equipment and supplies.  A 12 kilowatt 
diesel-powered generator provided electrical service to operate lights, hot water heater and 
pumps, and other electrical equipment including the office equipment and the bear fence 24 
hours per day.  Water was pumped from Ogotoruk Creek to a 1,200-gallon storage bladder 
located at the field camp.   
 
Weekly food shipments arrived by aircraft.  To minimize potential conflicts with bears and other 
wildlife, the field camp was kept in an orderly condition.  Food and paper wastes were burned 
almost daily. 
 

2.5 Project Communication 

A small office was installed in one of the Quonset tents.  Computers and a laser printer/scanner 
were used to document and communicate project activities.  A satellite dish was installed to 
facilitate communications.  A telephone (operated via the internet) and Wi-Fi were installed in the 
mail tent to allow wireless internet and email transmissions and was available to all field 
personnel.  An iDirect satellite system with Wi-Fi connection was used to transfer daily reports 
and photographs from the site to the USACE, and receive analytical data from the laboratory at 
the site.   
 
The telephone was used frequently to coordinate flights and shipments and for weekly project 
meetings with USACE.  The field camp was also equipped with satellite phones to enable 
communication and to allow for emergency notifications in the event the internet failed.  The 
satellite phones were rarely needed. 
 

2.6 Visits by ADEC, Media, and Residents of Nearby Villages 

Several scheduled visits were conducted to the site during remedial activities.  Visitors arrived 
and departed via fixed wing aircraft.   
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 On August 5, 2014, Mark Kautsky and Judy Miller of the DOE, and John Halverson of 
ADEC, arrived at the site and left the same day.   

 A media tour occurred on August 6, 2014.  In addition to Mr. Kautsky, Ms. Miller, and Mr. 
Halverson, four media personnel visited the site: Suzanna Caldwell (Alaska Dispatch 
News [ADN]), Carey Restino (Alaska Media), Zachariah Hughes (Alaska Public Radio 
Network [APRN]), and Robert Hallinen (ADN). 

 Mr. Kautsky, Ms. Miller, and Mr. Halverson returned to the site on August 21, 2014 with 
April Gil of the DOE.  The four returned to the site on August 22, 2014 and accompanied 
four representatives of the Native Village of Point Hope (Daisy Sage, Nancy Ohok, Eva 
Kinneeveauk, and Jack Schaefer). 

 On August 29, 2014, two representatives, Erik Kenning and Teresa Imm, from ASRC 
visited the site following completion of excavation activities to review the work that had 
been performed on ASRC land. 

In addition to the scheduled site visits, residents from local villages passed by the site on ATVs; 
however no one approached the excavations or observed the work, and the marking of exclusion 
zones was unnecessary. 
 

2.7 Demobilization 

Demobilization of field personnel and equipment began on August 24, 2014 following completion 
of excavation activities; one of the two FES samplers left the site along with some sampling and 
medical gear.  Two Tanik employees flew out on August 25, 2014.  On August 27, 2014, two 
Alaska Minerals personnel arrived onsite to start deconstruction of the camp.  The medic, SM 
Stoller personnel, the surveyor, and the remaining FES sampler departed Cape Thompson with 
the survey gear and remaining sampling and medical gear. 
 
Field camp personnel, including the cook, demobilized on September 6, 2014; they left one 
sleeping tent standing and the satellite dish installed so the remaining field personnel would have 
shelter and communication awaiting arrival of the landing craft.  The remaining field crew 
departed the site via fixed-wing aircraft on September 10, 2014 after deconstructing the final 
tent and satellite dish.  Field personnel did not accompany the barge company on September 12, 
2014, during final barge loading.   
 
The landing craft was scheduled to arrive on September 6, 2014 but was delayed due to rough 
weather on the North Slope.  The barge arrived on September 10, 2014, and then returned on 
September 12, 2014 with larger equipment, to remove all remaining connexes and equipment.   
 
The landing craft demobilized the connexes and equipment from the site to Kotzebue.  In 
Kotzebue, the camp and small vehicles (ATVs and Kubota utility vehicles [UTVs]) were conveyed 
to the airport and were loaded onto Northern Air Cargo (NAC) aircraft for air transport to 
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Anchorage.  Remaining equipment on the barge was shipped to Seattle, Washington where it 
was transferred to a north bound barge and returned to Anchorage.  Transport and disposal of 
POL-contaminated soil and other debris removed from the site is discussed in Section 11.
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3.0 SITE SAFETY 

The following section discusses safety guidelines, procedures, and inspections associated with 
the work performed as part of the RA efforts.  RA activities were performed without any 
reportable safety incidents.   
 

3.1 General Safety  

Due to the remoteness of the site and the abundance of wildlife, site personnel worked in teams 
for safety.  In addition, a bear guard/observer accompanied the site personnel at the main work 
area each day.  Each team had a radio and a firearm, and each member continually checked for 
bears during work activities and communicated their observations to the other workers.  The 
gentle terrain and lack of trees generally allowed unobstructed viewing.  The radios were 
equipped with an emergency signal that was triggered when bears were present.  When the 
emergency signal was triggered, all work stopped until working conditions were deemed safe.  
Although bears were present fairly often during fieldwork, there were no close bear/human 
encounters.  The emergency medical technician (EMT) was onsite in case of medical emergencies 
and also performed duty as bear watch. 
 
A five-foot high electric bear fence equipped with a metal gate was erected around the camp and 
operated 24-hours a day. 
 

3.2 Safety Inspections 

Daily and Monthly site safety inspections were performed by the site superintendent and/or the 
health and safety officer (HSO).  Safety meetings were also performed each morning during work 
activities to discuss potential hazards and how best to mitigate them.  Copies of the safety forms 
are included on compact disk (CD) included with this report.  Specifically, safety forms are 
located in the Supplemental Data folder. 
 

3.3 Air Monitoring 

Breathing zone air monitoring was performed during excavation activities to ensure worker 
safety.  Breathing zone air was monitored with a PID a minimum of twice per day (once in the 
morning and once in the afternoon) at each site where excavation occurred.  No readings 
exceeded the threshold of 15 ppm listed in the Accident Prevention Plan (APP).  Breathing zone 
air monitoring readings are summarized in Table 3-1. 
 



Table 3-1 - Breathing Zone Measurements
2014 Remedial Action
Project Chariot, Cape Thompson, Alaska

Number Date Time Test Hole Activity
PID Result 

(ppm)
1 7/17/2014 1300 Charlie Surface Soil Screening 0.0
2 7/17/2014 1900 Baker Excavation Soil Screening 0.0
3 7/18/2014 1100 Baker Sample Collection 0.0
4 7/18/2014 1300 Charlie Excavation and Bag Loading 0.0
5 7/19/2014 850 Baker Excavation and Bag Loading 0.0
6 7/19/2014 1200 Baker Excavation and Bag Loading 0.0
7 7/19/2014 1230 Charlie Excavation and Bag Loading 0.0
8 7/19/2014 1345 Charlie Excavation and Bag Loading 0.0
9 7/19/2014 1600 Charlie Excavation and Bag Loading 0.0

10 7/20/2014 930 Charlie Excavation and Bag Loading 0.0
11 7/20/2014 1400 Charlie Excavation and Bag Loading 0.0
12 7/21/2014 900 Charlie Excavation and Bag Loading 0.0
13 7/21/2014 1200 Charlie Excavation and Bag Loading 0.0
14 7/21/2014 1600 Charlie Excavation and Bag Loading 0.0
15 7/22/2014 830 Charlie Excavation and Bag Loading 0.0
16 7/22/2014 1030 Charlie Excavation and Bag Loading 0.0
17 7/22/2014 1430 Charlie Excavation and Bag Loading 0.0
18 7/22/2014 1500 Charlie Excavation and Bag Loading 0.0
19 7/22/2014 1700 Charlie Excavation and Bag Loading 0.0
20 7/23/2014 1030 Charlie Excavation and Bag Loading 0.0
21 7/23/2014 1330 Charlie Excavation and Bag Loading 0.0
22 7/24/2014 1000 Charlie Excavation and Bag Loading 0.0
23 7/24/2014 1600 Charlie Excavation and Bag Loading 0.0
24 7/25/2014 900 Charlie Excavation and Bag Loading 0.0
25 7/25/2014 1100 Charlie Excavation and Bag Loading 0.0
26 7/25/2014 1330 Charlie Excavation and Bag Loading 0.0
27 7/26/2014 1030 X-1 Excavation and Bag Loading 0.0
28 7/26/2014 1215 X-1 Excavation and Bag Loading 0.0
29 7/26/2014 1230 X-1 Excavation and Bag Loading 0.0
30 7/26/2014 1400 X-1 Excavation and Bag Loading 0.0
31 7/26/2014 1600 X-1 Excavation and Bag Loading 0.0
32 7/29/2014 900 X-1 Excavation and Bag Loading 0.0
33 7/29/2014 1130 X-1 Excavation and Bag Loading 0.0-3.8
34 7/29/2014 1315 X-1 Excavation and Bag Loading 0.0-3.1
35 7/29/2014 1515 X-1 Excavation and Bag Loading 0.7-3.8
36 7/29/2014 1630 X-1 Excavation and Bag Loading 0.1-0.9
37 7/30/2014 930 X-1 Excavation and Bag Loading 0.7
38 7/30/2014 1130 X-1 Excavation and Bag Loading 0.1-1.1
39 7/30/2014 1330 X-1 Excavation and Bag Loading 0.0-0.2
40 7/30/2014 1730 X-1 Excavation and Bag Loading 0.4
41 8/2/2014 1000 X-1 Excavation and Bag Loading 0.0
42 8/2/2014 1200 X-1 Excavation and Bag Loading 0.9
43 8/2/2014 1330 X-1 Excavation and Bag Loading 0.0
44 8/2/2014 1500 X-1 Excavation and Bag Loading 0.3
45 8/4/2014 930 X-1 Excavation and Bag Loading 0.0
46 8/4/2014 1045 X-1 Excavation and Bag Loading 0.9
47 8/4/2014 1200 X-1 Excavation and Bag Loading 0.0-3.2
48 8/4/2014 1330 X-1 Excavation and Bag Loading 0.0
49 8/4/2014 1540 X-1 Excavation and Bag Loading 0.0-2.0
50 8/5/2014 1000 X-1 Excavation and Bag Loading 0.0
51 8/14/2014 1430 Dog Excavation 0.2

Page 1 of 2



Table 3-1 - Breathing Zone Measurements
2014 Remedial Action
Project Chariot, Cape Thompson, Alaska

Number Date Time Test Hole Activity
PID Result 

(ppm)
52 8/15/2014 900 Dog Excavation and Bag Loading 0.0-0.9
53 8/16/2014 1330 Dog Excavation and Bag Loading 0.1-1.8
54 8/17/2014 915 Dog Excavation and Bag Loading 0.0
55 8/17/2014 1100 Dog Excavation and Bag Loading 0.0
56 8/17/2014 1400 Dog Excavation and Bag Loading 0.0-0.4
57 8/17/2014 1430 Dog Excavation and Bag Loading 0.1-0.4
58 8/18/2014 955 Dog Excavation and Bag Loading 0.0-0.3
59 8/18/2014 1506 Dog Excavation and Bag Loading 0.1-0.3
60 8/18/2014 1625 Dog Excavation and Bag Loading 0.0-2.0
61 8/19/2014 1000 Dog Excavation and Bag Loading 0.1-0.4
62 8/19/2014 1510 Dog Excavation and Bag Loading 0.1
63 8/20/2014 1000 Dog Excavation and Bag Loading 0.0
64 8/20/2014 1400 Dog Excavation and Bag Loading 0.0
65 8/21/2014 1030 Dog Excavation and Bag Loading 0.0

PID - photoionization detector (field screening instrument)

ppm - parts per million

Page 2 of 2
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4.0 EXCAVATION AND SOIL HANDLING PROCEDURES 

The following section discusses the work performed and equipment used as part of the RA 
excavation efforts.  The excavations were guided by soil screening and sampling, which is 
described in Section 5.  The site-specific excavation work performed at each test hole is 
discussed in more detail in Sections 7 through 10; no excavation was required at Test Hole Able 
(Section 6).  Field activities were documented in photographs provided in Appendix A (additional 
photographs were included on CD).  Copies of field books are included in Appendix D. 
 
Remedial activities were performed between July 6 and September 10, 2014.  Excavation 
activities, which included backfilling and contouring the excavations, were performed between 
July 16 and August 26, 2014; work is summarized in daily quality control reports (DQCR) 
included on CD.  Work performed before and after excavation activities primarily include setting 
up and tearing down the field camp and unloading/loading the landing craft.   
 

4.1 Field Equipment 

Equipment selection considered functionality for the project requirements, versatility of the 
equipment, and size of the equipment.  The following equipment and vehicles were used: 
 
 Contaminated soil was excavated using two mini-excavators (Bobcat E35 and E50).  The 

tracked vehicles were also equipped with a blade.  A small, towable backhoe on wheels 
was utilized for the Test Hole Baker site due to the numerous creek crossings.  The mini-
excavators were also used to weigh filled super sacks and backfill excavations. 

 A skid steer was used to repair access routes and contour excavations following 
excavation activities.  The skid steer was only used on the east side of Ogotoruk Creek. 

 UTVs and ATVs equipped with trailers were used to transport filled super sacks from the 
test hole excavation sites to the staging areas.  They were also used to transport field 
personnel and gear around the site. 

 The four wheel drive Terex forklift equipped with an extendable boom was used to 
unload super sacks from UTV/ATV trailers and load super sacks into connex boxes.  The 
Terex was used in both the East and West Staging Areas. 

 
A Caterpillar 980C-4 loader equipped with forks was used to load and unload shipping containers 
from the landing craft.  The loader was owned and operated by Northland Services and 
accompanied the landing craft. 
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4.2 Site Access 

The camp and staging areas were accessed from the beach upon arrival of the landing craft.  
The established beach access route shown on Figure 1-2 was used to travel from the camp to 
the West Airstrip. 
 
Access to the test hole sites was primarily along the established routes shown on Figure 1-2.  
However, since there was no route to Test Hole Charlie and the beach was too soft to support 
wheeled vehicles towing heavy loads, a new route along the high tide line (comprised of a 
mixture of sand and vegetation) was used to access Test Hole Charlie.  
 
Access to Test Hole Baker required several creek crossings, but the existing trails were used 
without modification.  Access to Test Holes Dog and X-1 were via the East Airstrip.  Extensive 
modification was required to improve the route from the ridge to Test Hole Dog across the 
tundra.  Gravel from the borrow area at the ridge was deposited on the existing trail.  Mud mats 
were installed in the wettest areas immediately adjacent to the Test Hole Baker drill pad to allow 
for safety concerns and to reduce impact to the environment.  The route to Test Hole X-1 was 
used without modification. 
 

4.3 Staging Areas 

Staging areas were installed on either side of Ogotoruk Creek as shown on Figure 1-2.  The West 
Staging Area was installed just above the high tide adjacent to the field camp.  The East Staging 
Area was installed on the road leading to the East Airstrip, but was later expanded to include the 
southern portion of the East Airstrip.  These locations were chosen because they were large flat 
areas that were accessible to the landing craft’s forklift.   
 
The staging areas were used to store the empty connex shipping containers.  Bagged soil from 
Test Holes Baker and Charlie was transported to the West Staging Area and bagged soil from 
Test Holes Dog and X-1 was transported to the East Staging Area.  The filled super sacks were 
then weighed and loaded into the empty connexes pending demobilization. 
 

4.4 Decommissioning of Test Hole Casings 

The following section identifies field activities associated with the abandonment of the five test 
holes associated with Project Chariot.  The locations of the test holes that were abandoned 
during 2014 are shown on Figure 1-2.   
 

4.4.1 Casing Water Removal, Treatment, and Sampling  

Prior to the decommissioning of the test holes, water was removed from casings.  Water was 
removed from the test hole casings using a peristaltic pump and tubing inserted to the bottom of 
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the casing.  Water that was removed was temporarily stored in a 15-gallon polyethylene 
container.  The quantities of water removed from the casings are summarized in Table 4-1.   
 
Table 4-1  Summary of Water Removed from Test Hole Casings 

Test Hole 
Inside 

Diameter 
(Inches) 

Water with 
Hydrocarbon 
Odor and/or 

Sheen 

Approximate 
Volume of 

Water Removed 
(Gallons) 

Able 6.375 No 4.5 

Baker 3 Yes 0.4 

Charlie 3 Yes 1.8 

Dog 3.25 Yes 2.0 

X-1 10.25 No Water Present 

TOTAL GALLONS REMOVED 8.7 

 
Water removed from the casing was treated by running it through a 5-gallon vessel filled with 
granular activated carbon (GAC).  The treated water was temporarily stored in a clean 15-gallon 
polyethylene container.  Samples were collected prior to and following the GAC treatment and 
submitted for laboratory analysis.  Water samples were collected by pumping a portion of the 
containerized water directly into sample jars using a peristaltic pump.  Samples were analyzed 
for gasoline range organics (GRO); benzene, toluene, ethylbenzene, and xylenes (BTEX); and 
polycyclic aromatic hydrocarbons (PAHs).  TAH and TAqH were calculated from BTEX and PAH 
results.   
 
Casing water results are summarized in Table 4-2, and water sample tracking and results are 
presented as Tables 4-3 and 4-4, respectively.  GRO and several BTEX and PAH analytes were 
detected in the pre-treatment sample, but only GRO was detected in the post-treatment sample.  
The pre-treatment sample exceeded surface water criterion due to the presence of sheen.   
 

Table 4-2  Results of Casing Water Samples  

Sample1 TAH2 
(mg/L) 

TAqH2 
(mg/L) 

GRO 
(mg/L) 

Sheen 
Present? 

Cleanup Level3 0.01 0.015 - No Sheen 

Pre-Treatment 0.0070 0.0141 0.0529 J Yes 

Post-Treatment 0.0027 0.0032 0.0360 J No 
1 Approximately 9 gallons of collective casing water was removed from Test Holes Able, Baker, Charlie, and Dog. 
2 TAH and TAqH were calculated using limits of detection (LODs) for analytes that were not detected. 
3 ADEC surface water criteria listed in 18 AAC 70 must be met before it was discharged on site. 
Bolded results exceeded cleanup criteria. 
J – Result is considered estimated because it was reported below the limit of quantitation (LOQ) 

 
Following receipt of the laboratory results, the treated water was disposed of through surface 
discharge in a heavily vegetated area northwest of the field camp just south of the west airstrip.  



Final 2014 Remedial Action Report 
Project Chariot, Cape Thompson, Alaska 

 

W911KB-14-C-0002 Page 4-4 

The spent GAC material was placed in a super sack and disposed of with the POL-contaminated 
soil. 
 

4.4.2 Casing Decommissioning 

After water was removed and treated, the steel casings were cut below grade with an electric 
handheld band saw, sampled if possible, then sealed with hydrated bentonite and welded shut.  
An effort to remove the Test Hole Charlie casing by attaching a chain from the well casing to the 
mini-excavator and extracting the casing from the ground was attempted but failed, likely due to 
the presence of shallow permafrost.  The casing at Test Hole X-1 was completely removed; the 
casing was only buried to a depth of 5 feet and was not installed in permafrost. 
 
Soil was encountered inside the casings associated with Test Holes Able and Baker, and samples 
were collected for laboratory analysis.  The bottoms of Test Holes Charlie and Dog were too 
deep to collect soil samples relative to the cut.  Soil results from casing samples from Test Hole 
Able and Baker are discussed in Sections 6.2 and 7.2, respectively.   
 

4.4.3 Debris Removal and Disposal 

Removed casing material and other debris (plastic piping, a fire extinguisher, steel over-casings 
made from 55-gallon drums, a braided steel cable attached to a concrete anchor, and coated 
thermistor cables) were transported to the West Staging Area where they were loaded into a 
connex.  Wood debris unearthed at Test Holes Baker, Charlie, Dog, and X-1 was gathered and 
burned onsite near the cabin.  The ashes were bagged following completion of field activities.  
The debris and bagged ashes were transported to Kotzebue and disposed of in the Kotzebue 
landfill.   
 
The thermistor electrical connector removed from the Test Hole Charlie site and wire cable 
removed from Test Hole Baker pad were retained at the request of Jack Schaefer, Mayor of Point 
Hope, and will be relinquished to the USACE. 
 

4.5 Determination of Initial Excavation Boundaries 

Prior to excavation, the surface soils at the sites were delineated by installing shallow test pits 
and screening samples with a PID.  Surface soils at Test Hole Baker were not screened since the 
area impacted by POL was small.  The approximate areal extent of surface contamination based 
on screening results was then marked with spray paint.  The visual display helped with the 
planning and coordination of the field activities.   
 
Screening results at Test Holes Charlie and Dog indicated that contamination was present in the 
top foot of the soil column so no overburden stockpiles were attempted.  Because soil screening 
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indicated that there were areas with uncontaminated surface soils at Test Hole X-1, overburden 
stockpiles were utilized at that site.   
 
Laboratory samples were collected from the tundra areas adjacent to Test Holes Charlie and Dog 
to evaluate impact to those areas.  Shallow test pits installed in the presumed tundra area at 
Test Hole Dog indicated that the gravel pad extended much further east than originally 
anticipated.   
 

4.6 Soil Excavation Process 

Once the approximate excavation boundaries were identified and marked with spray paint, the 
POL-contaminated soil was excavated using a mini-excavator.  The excavation was guided by PID 
field screening performed by FES qualified samplers.  One grab sample was collected at an 
approximate frequency of one per cy and screened with a PID (as described in Section 5.1.2) to 
characterize the soil and direct excavation.  Screening results are included in Appendix B.  In 
some cases the grossly contaminated soils were not screened.  The Work Plan identified a 10 
ppm screening limit for pad soils, but excavation guidance samples collected at a rate of 1 in 20 
screening samples were used to estimate a site-specific screening level.  The correlations 
between PID screening and DRO laboratory results were generally poor but indicated that the 10 
ppm level was too conservative; site specific correlations are discussed in Section 6 through 10.  
Excavations were generally terminated at permafrost.   
 

4.7 Super Sack Filling and Soil Stockpiling 

POL-contaminated soil was generally placed directly into super sacks.  There were some 
instances where contaminated soil was piled inside the excavation for a short period before it 
was transferred to super sacks.  POL-contaminated soil was loaded into super sacks using the 
excavator bucket.  Initially, a metal frame jig was used to keep the bags open during filling; 
however, the bags expanded and would get lodged inside the jig.  As a result, the bags were 
filled using two workers holding the bags open.  This method of filling the bags required constant 
visual communication between the laborers holding the bags and the equipment operator. 
 
Super sacks were generally filled inside the excavations.  In some situations, the bags were filled 
outside the excavation on liners.  Pre- and post-loading area footprint samples were collected to 
verify the operations did not adversely impact these locations.   
 
Once filled, the bags were labeled and placed on a trailer so they could be moved to the staging 
area.  Each bag was labeled with a non-hazardous waste sticker tied to the super sack handle.  
The date and the sequential bag number (which included a letter that represented site from 
which the soil originated) were documented on the labels. 
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No soil was stockpiled at Test Holes Charlie and Dog because screening and/or laboratory results 
indicated that clean overburden was not present at those sites.  Overburden soil from Test Hole 
X-1 was stockpiled during excavation activities.  Prior to building the stockpiles, pre-stockpile 
footprint samples were collected for DRO/residual range organics (RRO) analysis and the location 
was marked with a labeled pin flag.  For comparison, post-stockpile samples were also collected 
following stockpile dismantling.  All stockpiles installed outside the limits of excavation were 
placed on 10-millimeter liners surrounded by a berm of clean soil, and were covered by 
additional liner material.   
 
Stockpiled soils were sampled following ADEC guidelines listed in the draft Field Sampling 
Guidance (ADEC, 2010).  Screening samples were collected at the specified frequency and 
laboratory samples were collected from the stockpile from the locations with the highest 
screening results for verification purposes.  Laboratory samples were analyzed for DRO and RRO 
and compared to applicable cleanup levels.   
 

4.8 Transport and Disposal of Contaminated Soil  

Super sacks containing POL-contaminated soil were conveyed to the staging areas for weighing 
and loading into connex shipping containers.  Figure 1-2 identifies the locations of the two 
staging areas, one on each side of the Ogotoruk Creek, and access routes connecting each test 
hole.  Upon arrival at the staging area, the super sacks were lifted from the ATV/UTV trailers 
using the fork lift and the loops at the top of the sacks.  The filled super sacks were typically 
stored in the staging areas next to the connex boxes for a couple days prior to weighing.  Based 
on visual inspections, no bags leaked material. 
 
Each super sack was weighed using a Caston II 5000 crane scale (a commercial scale used for 
high-load capacities that is suspended from a piece of equipment) to document the amount of 
POL-contaminated soil removed from each test hole site and to quantify the amount of weight 
that is placed in each connex.  The crane scales are designed to measure up to 5,000 pounds, 
and were checked on site using a known mass.  Initially two 50-pound steel blocks were 
measured, and then the blocks were added to a filled super sack to verify the 100 pound change 
could be verified.  This exercise was performed with both scales on the same bag to verify 
precision.  The field checks indicated that the scales met accuracy requirements.   
 
The Terex forklift equipped with an extendable boom was used to load the super sacks into 
connex boxes.  Since the weight of soil varied between bags, between 12 and 26 super sacks 
were loaded into 20-foot-long connex boxes for off-site shipment.  The super sacks were placed 
into the connex shipping containers in an efficient manner to minimize dead space and evenly 
distribute weight.  The total weight of POL-contaminated soil placed in each connex was 
documented on the shipping manifests (included in Appendix G) which were provided to all 
shippers.   
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4.9 Equipment Decontamination 

Heavy equipment was decontaminated prior to leaving each test hole site as necessary.  In 
general, mats were used to isolate the excavator tracks from POL-contaminated soil when the 
equipment was used inside the limits of excavation (where contamination was identified in 
surface soils).  In addition, the excavator buckets were decontaminated when leaving an 
excavation site and prior to placing overburden soil into stockpiles. 
 
Soil adhered to the equipment used during excavation activities was removed using a stiff brush 
and/or a rigid tool (i.e. a rock hammer) to reduce the potential for POL-contaminated soil to 
contaminate other areas of the site.  Decontamination was performed over the excavation or 
over a liner to collect the loose soil.   
 

4.10 Site Restoration 

Once the excavations were deemed complete by the ADEC project manager, the sites were re-
contoured to blend with the existing grade.  Since the excavations were backfilled prior to the 
surveyor arriving on site, temporary control points outside of the excavation were created and 
swing tie measurements made to identify sample locations.  The pin flags were then re-installed 
following the re-contouring efforts using recorded distances from each pin flag to the control 
points (control points were located outside the excavation) and triangulation to re-establish the 
sample locations. 
 
Gravel material remaining in clean portions of the drill pads was used to fill low areas.  Clean 
stockpiled overburden was used to backfill the Test Hole X-1 excavation.  Backfilled material was 
compacted by a minimum of two passes by heavy equipment.  Once sufficient soil had been 
added to the excavated area the site was smoothed to match the existing grade. 
 
Impacted areas including gravel pads, the West Staging Area, and access roads were fertilized 
using 20-20-10 nitrogen, phosphorus, potassium (N-P-K) at a rate of 500 pounds per acre.  
Following application of fertilizer, the areas were seeded with the mix recommended by the 
Alaska Coastal Revegetation and Erosion Control Guide (70% by weight “Arctared” red fescue 
and 30% by weight “Tundra” glaucous bluegrass).  Since the dirt work extended beyond August 
1, 2014, fertilizing and seeding were completed as the last work item onsite prior to 
demobilization as per the scope of work requirement. 
 
The pits installed in the field camp for disposal of gray water and human waste were backfilled 
and contoured to match the existing grade. 
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4.11 Final Site Inspection 

The final site inspection was performed by Ken Rissew (Tanik), Mike Boese (FES), and Jeff Price 
(SM Stoller) August 27 through 29, 2014.  All equipment and material were removed from the 
site on September 8 and 10, 2014.  A copy of the inspection checklist is included as Appendix F. 



Table 4-3 - Summary of Laboratory Samples from Casing Water
2014 Remedial Action
Project Chariot, Cape Thompson, Alaska

Sample ID Location ID Description
Sample 

Date
Sample 

Time
Sampler Sample Type

Sample 
Matrix

GRO 
(AK101)

BTEX 
(8260B)

PAHs 
(8270D-

SIM)

Cooler 
Number

Sample 
Data 

Group

14PCW001WX W001NWC Pre-Treatment 7/18/2014 1815 MB/BJ Primary Water X X X 72201 1143274
14PCW002WX W002NWC Post-Treatment 7/18/2014 2100 MB/BJ Primary Water X X X 72201 1143274

14PCW003WX Trip Blank Trip Blank 7/18/2014 1700 NA Trip Blank Water X X 72201 1143274
X indicates analysis was conducted.
All samples were analyzed by SGS North America Inc, Alaska (RUSH turn-around time).  NPDL #14-030.

BJ -Bryan Johnson 

BTEX - Benzene, Toluene, Ethylbenzene, Total Xylenes Water samples for GRO and BTEX were collected in 3 each HCl preserved VOA vials and stored at 4 °C.

°C - degrees Celsius Water samples for PAHs were collected in 2 each 1-Liter ambers and stored at 4 °C.

GRO - gasoline range organics

HCl - hydrochloric acid

MB - Mike Boese

PAHs - polynuclear aromatic hydrocarbons

VOA - volatile organic analysis

CASING WATER

QUALITY CONTROL SAMPLES

Trip Blanks

Page 1 of 1



Table 4-4 - Water Sample Results
2014 Remedial Action
Project Chariot, Cape Thompson, Alaska

Analyte Method Units Result [LOD] qual Result [LOD] qual Result [LOD] qual
Gasoline Range Organics AK101 mg/L NE 0.0529 [0.05] J 0.036 [0.05] J ND [0.05]

Benzene SW8260B mg/L NE 0.00021 [0.0002] J ND [0.0002] ND [0.0002]
Ethylbenzene SW8260B mg/L NE 0.00065 [0.0005] J ND [0.0005] ND [0.0005]
Toluene SW8260B mg/L NE 0.00174 [0.0005] ND [0.0005] ND [0.0005]
Xylene, Isomers m & p SW8260B mg/L NE 0.0027 [0.001] ND [0.001] ND [0.001]
o-Xylene SW8260B mg/L NE 0.00173 [0.0005] ND [0.0005] ML ND [0.0005]

1-Methylnaphthalene 8270SIM mg/L NE 0.00612 [0.294] ND [0.0000294] - -
2-Methylnaphthalene 8270SIM mg/L NE 0.00774 [0.294] ND [0.0000294] - -
Acenaphthene* 8270SIM mg/L NE 0.000197 [0.0294] ND [0.0000294] - -
Acenaphthylene* 8270SIM mg/L NE ND [0.0294] ND [0.0000294] - -
Anthracene* 8270SIM mg/L NE ND [0.0294] ND [0.0000294] - -
Benzo(a)anthracene* 8270SIM mg/L NE ND [0.0294] ND [0.0000294] - -
Benzo(a)pyrene* 8270SIM mg/L NE ND [0.0294] ND [0.0000294] - -
Benzo(b)fluoranthene* 8270SIM mg/L NE ND [0.0294] ND [0.0000294] - -
Benzo(g,h,i)perylene* 8270SIM mg/L NE ND [0.0294] ND [0.0000294] - -
Benzo(k)fluoranthene* 8270SIM mg/L NE ND [0.0294] ND [0.0000294] - -
Chrysene* 8270SIM mg/L NE ND [0.0294] ND [0.0000294] - -
Dibenzo(a,h)anthracene* 8270SIM mg/L NE ND [0.0294] ND [0.0000294] - -
Fluoranthene* 8270SIM mg/L NE ND [0.0294] ND [0.0000294] - -
Fluorene* 8270SIM mg/L NE 0.000522 [0.0294] ND [0.0000294] - -
Indeno(1,2,3-cd)pyrene* 8270SIM mg/L NE ND [0.0294] ND [0.0000294] - -
Naphthalene* 8270SIM mg/L NE 0.00523 [0.59] ND [0.000059] - -
Phenanthrene* 8270SIM mg/L NE 0.000744 [0.0294] ND [0.0000294] - -
Pyrene* 8270SIM mg/L NE ND [0.0294] ND [0.0000294] - -

TAH2 mg/L 0.01
TAqH2

mg/L 0.015

1 Surface water cleanup levels for TAH and TAqH, which apply to casing water, are from ADEC Title 18 Alaska Administrative Code, Chapter 70.020.
2 TAH was calculated by summing the results of BTEX compounds; TAqH was calculated by summing BTEX results plus EPA's 16 priority PAH pollutants.  LODs were used for ND results.
* Represents the 16 EPA priority PAH pollutants.

ADEC - Alaska Department of Environmental Conservation
Data Qualifiers: BTEX - benzene, toluene, ethylbenzene, and xylenes
J - result qualified as estimate because it is less than the limit of quantitation. EPA - U.S. Environmental Protection Agency
M - result considered an estimate (biased L-low; H-high; N-unknown) due to matrix issues LOD - limit of detection
ND - analyte not detected NE - not established

SW8260B/8270SI
M

Sample ID

ADEC 
Cleanup 

Level1

14PCW001WX 14PCW002WX 14PCW003WX
Location ID W001NWC W002NWC TRIPBLK1

Collection Date 7/18/2014 7/18/2014 7/18/2014
Laboratory Report 1143274 1143274 1143274

Sample Type Pre-Treatment Post-Treatment Trip Blank
Source Casing Water Casing Water Trip Blank

0.0141 0.00320 -

Matrix Water Water Water

0.00703 0.00270 0.00270

Page 1 of 1
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5.0 FIELD SCREENING AND SOIL SAMPLING 

The following section discusses the field screening strategy and procedures used to guide 
excavation of contaminated soil.  The section also discusses the different types of soil samples 
submitted for laboratory analysis and their intended purposes.  Site specific soil sample results 
are presented in Sections 6 through 10. 
 

5.1 Field Screening and Excavation Guidance 

5.1.1 Field Screening and Excavation Strategy 

The 2010 investigation roughly delineated the extent of soil contamination at the test hole sites.  
Screening samples were collected from shallow pre-excavation test pits (to determine extent of 
impacted surface soil) and during excavation activities (to determine initial limits of excavation in 
floor and sidewalls).  Soil contamination was generally obvious and was identifiable by both soil 
staining and a strong petroleum odor.  Thus it was possible to efficiently excavate soil that was 
grossly contaminated.  Field screening was primarily used to define the clean limits of the 
excavation.   

 

5.1.2 Field Screening Sample Collection Process 

All field screening and soil sampling was conducted by Mike Boese and Bryan Johnson of 
Fairbanks Environmental Services.  Both Mr. Boese and Mr. Johnson are environmental 
professionals and meet the requirements of a qualified person as defined in Title 18 of the Alaska 
Administrative Code Chapter 75.990 (18 AAC 75.990).   
 
Screening samples were collected from newly exposed areas at least 6 inches below the existing 
surface (or 6 inches laterally for sidewalls).  In general, the excavator bucket or a spade shovel 
was used to expose sample locations.  A driven probe was used to collect six soil samples from 
the floor of Test Hole Charlie due to the presence of standing water.  Field screening samples 
were collected by placing excavated soil directly into quart-sized sealable plastic bags using a 
gloved hand and/or a small sampling spade.  Each bag was labeled with a unique PID number 
and the approximate sample depth, soil description, and approximate sample location were also 
recorded. 

 

5.1.3 Field Screening Method 

PIDs were used to screen soil samples in the field to help determine the extent of POL-
contaminated soil.  The field instruments were calibrated daily to 100 ppm using a 100 ppm 
isobutylene standard.  Soil samples were field screened using the following headspace screening 
procedure:   
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 Partially fill (one-third to one-half) a clean zip-closure plastic bag with the sample to be 
analyzed.   

 Allow headspace vapors to develop in the zip lock bag for at least 10 minutes but no 
longer than one hour in a warm water bath (heated to a minimum of 40 degrees 
Fahrenheit [°F]), then shake or agitate the zip lock bag at the beginning and end of the 
headspace development period to assist volatilization.  

 Insert the instrument sampling probe to a point about one-half the headspace depth, 
minimizing the container opening; record the highest meter reading, which normally will 
occur between two and five seconds after probe insertion, on a field form.   

 

5.2 Soil Samples and Laboratory Analysis 

5.2.1 Soil Sample Collection and Storage Process 

Sampling was performed by ADEC-qualified persons Mike Boese and Bryan Johnson.  Fresh soil 
was exposed using the excavator bucket or a spade shovel, and laboratory samples were 
collected directly from the newly exposed surface (at least 6 inches beyond the existing surface) 
using new stainless steel spoons and scooping the soil into 4 or 8 ounce sample jars.  Six 
samples from the floor of Test Hole Charlie (14PCC036SO through 14PCC042SO) were collected 
using a driven stainless steel soil probe because of the presence of standing water; soil was 
removed from a window in the side of the probe barrel using a gloved hand and then placed into 
a 4 ounce sample jar.  New sample gloves were used for each laboratory sample.   
 
Laboratory samples were immediately placed in coolers cooled with frozen gel ice.  The condition 
of the ice was checked daily and replenished with frozen gel ice as needed.  At night, sample 
coolers were stored in the sampler’s sleeping tent so custody could be maintained. 
 

5.2.2 Soil Sample Categories 

Soil samples were submitted for laboratory analysis for several different purposes.  The following 
identifies the different categories of soil samples.  
 
Waste Characterization Samples 
The contaminated soil disposal facility, Columbia Ridge Landfill, requested additional waste 
characterization sampling be performed to confirm that the POL-contaminated soil is not a 
hazardous waste.  The landfill requested that BTEX and Resource Conservation and Recovery Act 
(RCRA) metals be analyzed on TCLP extracts.  Two samples were collected for waste 
characterization purposes during the pre-work site visit in June 2014.  The samples were 
collected from stained soils having a strong hydrocarbon odor at Test Hole Charlie, and the 
results were supplied to Emerald Alaska and Columbia Ridge prior to excavation.  The waste 
characterization results are discussed in Section 8.3 and did not change the waste profile of the 
soil. 
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Pre-Excavation Laboratory Samples 
Surface soil samples were collected from the perimeters of known contaminated areas and from 
tundra areas adjacent to known contaminated pad areas to further define the areas to be 
excavated.  In addition, pre-excavation samples were collected from test pits to vertically 
delineate soil horizons and potential for clean overburden.  Pre-excavation samples were field 
screened with a PID, and approximately 5 percent were submitted for DRO/RRO analysis by the 
project laboratory.  The pre-excavation samples were also used for correlation of screening and 
laboratory results. 
 
Soil Loading Area Footprint Samples 
Soil samples were collected from within the footprint of super sack filling areas that were located 
outside of excavations.  Samples were collected prior to excavation and following the removal of 
super sacks from the site to document that contaminated soil did not remain in the loading 
areas.  Loading area footprint samples were screened with a PID and were analyzed by the 
project laboratory for DRO/RRO analysis.  Loading of super sacks in loading areas (outside of the 
excavation) was performed on liners to reduce potential for impact to clean areas.  Each footprint 
sample location was marked with a pin flag labeled with the location identification (LocID) 
number for follow up (post-loading) sampling and surveying. 
 
Excavation Guidance Samples 
Excavation guidance samples were collected for field screening purposes and were used to direct 
soil excavation.  A portion of the screening samples (minimum of 1 in 20) were analyzed by the 
project laboratory for DRO/RRO analysis to further document field conditions and for establishing 
a correlation between screening and laboratory results.  Note that although excavation guidance 
samples and field observations were used for determining the rough limits of excavation, 
laboratory excavation confirmation sample results were used for determining or confirming the 
actual excavation limits. 
 
Excavation Confirmation Samples 
Following the completion of excavation activities, PID screening samples were collected from the 
floor and sidewalls per ADEC frequency requirements listed in ADEC’s Draft Field Sampling 
Guidance (ADEC, 2010).  Laboratory confirmation samples were collected for laboratory analysis 
of DRO/RRO from the locations with the highest PID results.  The locations of excavation 
confirmation samples collected for laboratory analysis were marked with labeled pin flags for 
surveying.  (Since the survey was performed after the sites were backfilled, the pin flags had to 
be removed and then replaced.  Measurements were taken and recorded from control points 
outside the excavation area to pin flags marking confirmation sample locations.  Once the 
excavated areas were backfilled, previously collected measurement data were used to triangulate 
confirmation sample locations).  All excavations remained open until laboratory sample results 
had been evaluated against the criteria in Table 1-2 and ADEC approved excavation closures. 
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Stockpile Footprint and Stockpile Verification Samples 
Stockpile verification samples were collected to characterize stockpiled soil.  Screening samples 
were collected at the frequency listed in ADEC’s Draft Field Sampling Guidance document, and 
laboratory samples were collected from the locations with the highest screening results.  
Stockpile footprint samples were collected pre- and post- installation from within the liner 
footprint and were field screened and submitted to the laboratory for analysis of DRO/RRO. 
 

5.2.3 Quality Control Samples 

Two quality control samples were submitted for laboratory analysis; an equipment blank and a 
trip blank sample. 
 
Equipment Blank Sample 
An equipment blank sample was collected for quality control purposes from a soil sampling 
device that was used to collect six confirmation samples from the floor of Test Hole Charlie.  
Disposable equipment was primarily used for laboratory sample collection, and with this one 
exception, equipment blanks were unnecessary.   
 
Equipment blank sample 14PCC043WQ was collected from the stainless steel hand-driven soil 
probe after it was decontaminated (the probe barrel was decontaminated between each soil 
sample).  The probe was utilized because floor samples were collected from underneath standing 
water in the southeast corner of the excavation.  The equipment blank was collected by pouring 
distilled water through the sample barrel and collecting the water in two sample jars containing a 
hydrochloric acid preservative.  The equipment blank was analyzed for the same analyses and 
methods as the soil matrix confirmation samples, DRO and RRO.  Laboratory results from the 
equipment blank sample are presented in Table 8-2, and as discussed in the Chemical Data 
Quality Review (CDQR) in Appendix C, the low levels DRO and RRO detections did not impact 
associated soil sample results.   
 
Trip Blank Sample 
Methanol trip blank sample 14PCX078SO was submitted with project sample 14PCX076SO and 
field duplicate sample 14PCX077SO to evaluate potential cross contamination during shipment 
and storage.  These samples were analyzed for VOCs and GRO, and results are presented in 
Table 10-3.  No analytes were detected in the trip blank sample. 
 

5.2.4 Laboratory Sample Summary 

Soil samples collected for laboratory analysis as part of the 2014 field work are summarized in 
Table 5-1.  A total of 202 samples, including 22 field duplicates, were collected. 
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Table 5-1 Summary of Soil Samples Submitted for Laboratory Analysis1 

Test 
Hole1 

Pre-Excavation  
Samples 

Casing 
Interior

Footprint 
and 

Stockpile

Excavation 
Guidance 

Excavation 
Confirmation 

Total 
Number of 

Soil Samples

Able 0 1 0 0 0 1 

Baker 0 1 2 1 6 10 

Charlie 16 2 03 4 8 2 26 54 

Dog 13 2 03 7 7 33 60 

X-1 2 03 25 23 27 77 

TOTALS 31 2 38 39 92 202 

1 Sample numbers include both primary and field duplicate samples.  Twenty-two field duplicate soil samples were 
collected from a variety of locations throughout the site. 

2 Some of the pre-excavation and excavation guidance samples from Test Holes Charlie and Dog were also used for 
confirmation purposes because they were collected from the limits of excavation and the locations were marked. 

3 Soil samples were not collected from inside casing interiors at Test Holes Charlie, Dog, or X-1.  The soil was too deep at 
Test Holes Charlie and Dog, and the casing was completely removed from Test Hole X-1. 

 

5.2.5 Laboratory Sample Shipment and Expedited Analysis 

Arrangements were made with Northwestern Aviation to transport sample coolers from the site 
to Kotzebue.  The samples were shipped from Kotzebue to Anchorage using Alaska Airlines 
Goldstreak services.  The project laboratory would then courier the samples from the Anchorage 
airport to the laboratory facility.  Successful shipment of the sample coolers required logistical 
coordination and good communication between all parties involved.  Custody seals on coolers 
ensured no samples were tampered with during shipment. 
  
Due to the tight field schedule, laboratory samples were analyzed on an expedited basis.  
Samples were generally analyzed within one to two days upon arrival at the laboratory and 
results emailed to the project team to enable timely decisions regarding soil excavation. 
 

5.3 Excavation Complete and Concurrence 

Excavation activities at each of the sites was curtailed once the requirements of the approved 
Work Plan had been met (the required number of screening and laboratory samples were 
collected from limits of excavation, and preliminary laboratory results from confirmation samples 
were below applicable action levels and/or permafrost limited further vertical excavation).  The 
screening and preliminary laboratory results, site photographs, and field sketches were 
forwarded to the USACE and ADEC for review and comment.  The excavations remained open 
pending ADEC concurrence.  Correspondence with ADEC and USACE are provided in Appendix E.   
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5.4 Data Review Summary 

All project and quality control (QC) samples were analyzed by SGS North America, Inc. (SGS) of 
Anchorage, Alaska.  The laboratory is approved by the State of Alaska through the Contaminated 
Sites Program and is certified through the DOD Environmental Laboratory Accreditation Program 
(ELAP) for the contaminant methods used for this project.  All samples were shipped in 12 
sample data groups (SDG) and assigned the SGS report numbers 1142724, 1143274, 1143333, 
1143374, 1143385, 1143470, 1143517, 1143634, 1143815, 1143866, 1143960, and 1144035.  A 
sample summary table is included with the Chemical Data Quality Review (CDQR) in Appendix C.  
Analytical results tables are presented in site-specific sections in the report text and on figures.  
Laboratory reports and data deliverables are included on CD. 
 
The chemical data were evaluated in order to assess whether it met data quality objectives and 
were acceptable for project use.  The findings of the review are documented in the CDQR and 
ADEC Checklist (Appendix C).  Analytical data summarized in tables and figures were qualified 
based on those findings.  All soil data were considered usable (reported with adequate sensitivity 
and no data were rejected), so a completeness score of 100% was calculated for this project.  
Therefore, the 90% completeness criterion in the Work Plan was met for the project.  
 
Overall, the review process deemed the soil project data acceptable for use.  Multiple results 
were qualified; however, the impact to data quality for the majority of the samples was minor.  
Data quality issues that may have significantly impacted project soil data usability are 
summarized below: 

 The cooler for SDG 1142724 was received with its temperature blank measuring 7.1 
degrees Celsius (°C), above the acceptable temperature range of 2 °C to 6 °C.  Results 
for all samples in this SDG are considered affected, and qualified ‘QL’ indicating the 
potential low bias.  This SDG included six pre-excavation samples, and two samples for 
waste characterization TCLP analysis of RCRA metals and BTEX.  No decisions were 
made based on the pre-excavation sample data, and detected analytes reported from the 
waste characterization samples were over an order of magnitude below waste 
characterization criteria. 

 Recovery of spiked DRO (19%) was below laboratory control limits (75%-125%) for the 
matrix spike duplicate (MSD) of sample 14PCD050SO.  The recovery of DRO in the 
matrix spike was acceptable at 78%.  The DRO result for this sample is considered 
estimated, biased low due to matrix interference, and qualified ‘ML.’  The affected low-
biased DRO result (473 mg/kg) is only slightly below the applicable Method One soil 
cleanup level of 500 mg/kg.  In an abundance of caution, this wall confirmation sample 
may be considered as potentially exceeding the cleanup level for project decision 
making.   

 VOC sample 14PCX010SO was not preserved with methanol in the field.  VOC analysis 
was requested at the request of the ADEC (to investigate the pungent odor) after the 
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sample had been submitted to the laboratory.  The VOC sample was extracted by the 
laboratory several days after collection, and consequently the results are low biased.  
Results for detected VOC analytes in sample 14PCX010SO were flagged QL and non-
detected VOC results were rejected. 

 The DRO result for sample 14PCX076SO collected directly below the Test Hole X-1 casing 
exceeded the tundra-soil cleanup level of 12,500 mg/kg; the DRO result for its duplicate 
14PCX077SO was below this cleanup level.  Therefore we cannot conclusively determine 
whether DRO exceeds the cleanup level at the sample location.  The higher of the two 
results was conservatively used to represent the DRO concentration for the sample 
location. 

 

5.5 Surveying of Confirmation Sample Locations 

Horizontal and vertical surveys were conducted by Windy Creek Surveys of Fairbanks, Alaska 
following completion of the field excavation activities.  The survey was conducted in accordance 
with the Engineering Manual 1110-1-1005 (USACE, 2007).  However, the survey was performed 
after the excavations were backfilled, so the vertical data does not accurately represent the 
sample locations.  Sample depths were manually measured with a tape measure from the top of 
the sidewalls. 
 
The basis of the survey was an Online Positioning User Service (OPUS) solution from a National 
Geodetic Survey (NGS) monument installed in the southwest corner of the Wilfred Lane 
allotment, located between the camp and Test Hole Charlie.  Due to the dynamic and Horizontal 
Time Dependent Positioning (HTDP) nature of passive control stations in Alaska, an OPUS 
solution was used.  A copy of the solution was shared on the NGS' OPUS-DB and is provided with 
the survey report.  
 
The survey was conducted using four JAVAD Triumph-1 Global Navigation Satellite System 
(GNSS) receivers for static global positioning system (GPS) and real-time kinematic (RTK) 
surveys.  Static GPS surveys were processed using the most current version of JAVAD Justin 
Software.  Results of the static survey were corrected using a least-squares adjustment, and the 
accuracy evaluation was based on the Root Mean Square (RMS) error. 
 
The RTK survey effort utilized Carlson SurvCE 4.0 software for data collection.  For RTK GPS 
locations, a differential correction was completed as a translation from assumed World Geodetic 
System of 1984 (WGS84) to OPUS-derived WGS84 locations.  Please refer to the Survey Report 
for additional specific information related to this effort. 
 
Horizontal survey results were provided in latitude and longitude (decimal degrees), and 
projected in the Universal Transverse Mercator (UTM) Zone 3 North (feet) in the WGS84 datum; 
figures for this report were drawn using the WGS84 UTM projection.  Survey coordinates were 
also provided in the North American Datum of 1983 (NAD83), State Plane Zone 8(feet).  Vertical 
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survey results were provided using the North American Vertical Datum 1988 (NAVD88) in U.S. 
Survey feet.  The survey deliverable including survey field notes, sketches, spatial data in excel 
format, and raw survey data were provided on CD.  
 

5.6 Deviations from the Work Plan 

The following deviations to the Work Plan (FES, 2014) were noted.  Also discussed is the impact 
to project data. 

 The beach between the West Staging Area and the Test Hole Charlie site was too soft 
and could not be utilized to transport filled super sacks.  In order to minimize damage to 
the environment, a path along the high tide line was used and resulted in some damage 
to the vegetation.  The trail was reseeded and fertilized to promote site restoration.   

 Pre-excavation tundra laboratory samples collected from the Test Hole Charlie and Dog 
sites were not field screened with a PID.  While this is not specifically a Work Plan 
deviation, the information would have been helpful to correlate PID readings to DRO 
concentrations in a tundra matrix at those sites.  The pre-excavation tundra samples 
were analyzed for DRO and RRO; laboratory results were below cleanup levels and there 
was no impact to the closure determination of these sites. 

 No pre-excavation samples were collected from the Test Hole Dog site.  The sampling 
team was delayed two days due to bad weather, and the contractor excavated 
approximately 5 cy of soil (10-foot by 10-foot by 15-inches) from immediately around the 
Test Hole Dog casing; the excavated soil was placed in super sacks and disposed of off-
site.  Additionally, no pre-loading footprint samples were collected from this site, and no 
air monitoring performed during the initial excavation.  Impact to the closure decision for 
the Test Hole Dog site is minor.  The Test Hole Dog site was relatively small, the soil 
immediately surrounding the casing was likely impacted by POL and needed to be 
removed, the post-loading footprint samples were below ADEC Method One cleanup 
levels, and breathing air monitoring results from this site during subsequent excavation 
work were far below safety standards listed in the APP. 

 No soil samples were collected from inside the casings at Test Holes Charlie or Dog due 
to the depths of the soil relative to the top of the steel pipes. 

 Due to time constraints, the test hole excavations were backfilled/recontoured prior to 
surveying of sample locations.  This required the samplers to relocate the sample 
locations utilizing swing tie measurements and re-mark them with pin flags.  While this 
concern is not a deviation and was identified in the Work Plan, the process does 
introduce some error.  Additionally, the vertical survey data generated does not identify 
the bottom of the excavations but rather the elevation of the sample locations after the 
excavations were backfilled and recontoured. 

 Additional soil samples and analyses (in addition to DRO and RRO) were requested by 
ADEC from Test Hole X-1 to investigate a pungent odor observed during excavation 
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activities and/or the additional peaks identified on a DRO sample chromatogram.  The 
analyses and results are discussed in Section 10.5. 
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6.0 TEST HOLE ABLE 

The following section describes work performed at Test Hole Able during the 2014 RA efforts.  
The location of Test Hole Able is shown on Figure 1-2.  The 2010 investigation did not identify 
POL contamination at the site, so remedial activities were limited to the casing removal.  A 
summary of 2010 sample results is shown on Figure 6-1.  The sample summary and analytical 
results for the sample collected from the Test Hole Able casing are included in Tables 6-1 and 6-
2. 
 

6.1 Site Description 

The Test Hole Able site was situated immediately east of Ogotoruk Creek just above the high tide 
line.  The drill pad is primarily constructed of sand from the adjacent beach.  No historic 
information indicates that chilled diesel was used at Test Hole Able.  During this timeframe for 
drilling at the Project Chariot site, diesel was commonly used as an additive to drilling mud 
during the timeframe. 
 

6.2 Casing Decommissioning and Debris Removal 

Approximately 4.5 gallons of water was pumped from the Test Hole Able casing on July 18, 
2014.  The water was treated and discharged onsite as discussed in Section 4.4.1.   
 
The area surrounding the test hole casing was excavated to an approximate depth of 3.5 feet 
bgs, and the steel casing was cut below grade and capped on July 24, 2014.  A sample collected 
from gravelly soil from the casing interior had a PID reading of 11.9 ppm, and laboratory analysis 
DRO (90.7 mg/Kg) and RRO (299 mg/Kg) concentrations were below ADEC Method One soil 
cleanup levels (see Table 6-2).  The casing sample and the 2010 sample results indicated that 
diesel may have not been used in the drill mud at this site.  In addition to the gravelly soil, a 
caribou hoof and bone were also found inside the Test Hole Able casing.  A cable attached to a 
concrete block was removed from the soils surrounding the casing, and the top section of casing 
was removed.   
 

6.3 Re-Contouring, Re-Vegetation, and Survey 

The site was re-contoured to smooth out the disturbances associated with decommissioning the 
casing.  The top of the capped test hole casing was buried approximately 2.5 feet below the 
finished ground surface.  The drill pad was then re-seeded and fertilized on August 25, 2014.  
The location of the former casing (which was marked by an orange pin flag after the casing 
removal) was surveyed on August 27, 2014.  
 
 



Table 6-1 - Summary of Laboratory Samples, Test Hole Able
2014 Remedial Action, Project Chariot
Project Chariot, Cape Thompson, Alaska

Sample ID
Location 

ID
Description

Depth 
(inches 

bgs)

Sample 
Date

Sample 
Time

Sampler Sample Type
Sample 

Matrix1

DRO/RRO 
(AK102/
AK103)

Cooler 
Number

Sample 
Data 

Group

14PCA001SO A001NNN Inside Casing 30" 7/24/2014 1430 BJ Primary Sandy Gravel X 72501 1143374
X indicates analysis was conducted.
The sample was analyzed by SGS North America Inc, Alaska (RUSH turn-around time).  NPDL #14-030.
1 "Sandy Gravel" indicates imported pad material (typically sandy gravel) or minor amounts of drill cuttings. 

bgs - below ground surface Soil samples were collected in 4 or 8 ounce jars and stored at 4 °C

BJ -Bryan Johnson 

°C - degrees Celsius

DRO - diesel range organics

RRO - residual range organics

TEST HOLE ABLE

Page 1 of 1



Table 6-2 - DRO/RRO Results, Test Hole Able
2014 Remedial Action
Project Chariot, Cape Thompson, Alaska

Analyte Method Units
Diesel Range Organics AK102 mg/Kg 500 90.7 [12.3]
Residual Range Organics AK103 mg/Kg 13,700 299 [12.3]

Total Solids A2540G Percent - 81.6 [0]

1 ADEC Method One soil cleanup levels (from Title 18 Alaska Administrative Code Chapter 75.341) apply to imported gravel pad material. 

ADEC - Alaska Department of Environmental Conservation
LOD - limit of detection
mg/Kg - milligrams per kilogram

7/24/2014

Result [LOD]

Matrix Soil
Sample Type Primary

Laboratory Report 1143374

Location ID A001NNN

Sample ID

ADEC 
Method 

One 
Cleanup 

Level1

14PCA001SO
Test Hole Site ABLE

Description Casing
Collection Date

Page 1 of 1
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7.0 TEST HOLE BAKER 

The following section describes field screening and laboratory results associated with excavation 
activities at Test Hole Baker.  The location of Test Hole Baker is shown on Figure 1-2.  The 
section also describes quantities of soil removed and the results of soil confirmation samples 
collected from the limits of excavation.  A summary of 2010 sample results are shown on Figure 
7-1.  Field screening results from the limits of excavation are shown on Figure 7-2, and 
laboratory confirmation results are shown on Figure 7-3.  The sample summary and analytical 
results for the Test Hole Baker site are included in Tables 7-1 and 7-2. 
 

7.1 Site Description and Applicable Soil Cleanup Levels 

The Test Hole Baker drill pad was situated on a bench positioned east of the Ogotoruk Creek 
delta.  The site was accessed via a trail along the creek, crossing the creek several times.  A 
gravel road connected the creek to the drill pad.  The drill pad was surrounded by tundra. 
 
The drill pad is constructed of approximately 2 feet of sandy gravel lain over tundra.  The gravel 
was similar to that identified in a borrow area located 400 feet west of the pad.   
 
ADEC Method One soil cleanup levels are applicable to the sandy gravels used to construct the 
access road and drill pad.  ADEC Method Two soil cleanup levels are applicable to the native soil 
and tundra underlying and surrounding the drill pad.  No historic information indicates that 
chilled diesel was used at Test Hole Baker.  During this timeframe for drilling at the Project 
Chariot site, diesel was commonly used as an additive to drilling mud during the timeframe. 
 

7.2 Casing Decommissioning and Debris Removal 

Approximately 0.4 gallons of water was pumped from the Test Hole Baker casing on July 18, 
2014.  The water was treated and discharged onsite as discussed in Section 4.4.1. 
 
The area surrounding the test hole casing was excavated to an approximate depth of 1.5 feet 
bgs, and the steel casing was cut below grade and capped on July 22, 2014.  Gravel was 
identified inside the Test Hole Baker casing.  The DRO concentration of 1,920 mg/Kg from soil 
sample 14PCB010SO collected from the soil inside the casing exceeded the Method One soil 
cleanup level of 500 mg/Kg for DRO (the DRO result from sample 14PCB010SO was bolded in 
Table 7-2 and Figure 7-3 to indicate it exceeded the applicable cleanup level); the RRO result 
from the casing sample was below the soil cleanup level.   
 
The cut section of casing, over-casing, steel cable, and thermistor cable were removed from the 
site.  Wood debris was burned.  See Section 4.4 for additional information regarding 
decommissioning of the casing. 
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7.3 Excavation Activities 

Excavation activities at Test Hole Baker commenced July 16, 2014.  A small towable backhoe was 
used since access to the site required multiple creek crossings which limited access by the larger 
excavator.  Approximately 8.5 tons of soil immediately surrounding the casing was excavated to 
a depth of 15 inches (deeper on the north side where a gravel mound was located) and placed in 
super sacks.   
 
Samples were collected from the initial limits of excavation on July 18, 2014.  One floor sample 
exhibited an elevated PID concentration (596 ppm), so the northwest corner was over-excavated 
on July 19, 2014.  A 7-foot by 8-foot area was excavated into permafrost, which was 
encountered approximately 36 inches below grade.  An additional 7 tons of POL-contaminated 
soil was excavated and removed before screening results indicated clean limits were met.  Field 
screening results are summarized in Table B1 (Appendix B) and screening locations are shown in 
field sketches included on CD.   
 
Approximately 15.5 tons of POL-contaminated soil was removed from the Test Hole Baker site.  
The POL-contaminated soil was loaded into 24 partially filled super sacks.  The super sacks were 
filled directly on UTV trailers and transported to the West Staging Area where they were weighed 
and loaded into connex boxes. 
 
The final Test Hole Baker excavation was approximately 11 feet by 12 feet (130 square feet).  
The northwest corner was excavated into permafrost to an approximate depth of 40 inches.  
Other portions of the excavation were only 15 inches deep.  A cross section of the excavation is 
shown on Figure 7-3. 
 

7.4 Confirmation Sampling Results and ADEC Approval 

Confirmation samples were collected for DRO/RRO analysis from limits of the Test Hole Baker 
excavation on July 18 and 19, 2014.  Screening and laboratory samples were collected from 
freshly exposed soils as described in Sections 5.1.2 and 5.2.1 respectively.  Eight screening 
samples were collected from the walls of the excavation, and laboratory confirmation samples 
were submitted from the locations with the three highest PID results.  Four screening samples 
were collected from the floor of the excavation, and laboratory confirmation samples were 
submitted from the locations with the two highest PID results.  The sample frequencies meet 
ADEC requirements for the 130 square foot excavation.   
 
PID readings from the limits of the excavation are shown on Figure 7-2, and laboratory 
confirmation sample results are presented in Table 7-2 and are shown on Figure 7-3.  
Confirmation sample results are below applicable cleanup levels.  DRO concentrations as high as 
472 mg/Kg were measured in a loading area footprint sample collected from pad gravels and 
DRO concentrations as high as 255 mg/Kg were measured in tundra clay samples.  RRO 
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concentrations as high as 500 mg/Kg and 1,780 mg/Kg, respectively, were measured in pad 
gravels and tundra soils.  RRO concentrations appear to be higher than DRO concentrations in 
tundra samples.  DRO and RRO concentration ranges in confirmation samples representing 
remaining soils are presented in Table 7-3. 
 
Table 7-3  DRO/RRO Concentrations Remaining in Soil, Test Hole Baker 

Soil Type Location 
Applicable 
ADEC Soil 

Cleanup Level 
(mg/Kg) 

Range of DRO 
Concentrations 

(mg/Kg)1 

Range of RRO 
Concentrations 

(mg/Kg) 

Pad 
Floor Method One: 

DRO=500 
RRO=13,700 

426*1 500* 

Sidewall ND* 26.8* 

Tundra 
Floor Method Two: 

DRO=12,500 
RRO=13,700 

255* 1,780* 

Sidewall 35.3 - 162 299 - 1,140 
1 The highest DRO concentration detected in gravel pad soils (472 mg/Kg) was from loading area footprint sample 
14PCB009SO 
*Only one sample was collected from the stated soil type/location, so only one result (not a range) is presented  
ND – not detected 
 

The DRO result was from the sample collected from inside the Test Hole Baker casing; the DRO 
concentration from sample 14PCB010SO (1,920 mg/Kg) exceeded the Method One soil cleanup 
level.  The casing was sealed and capped to prevent any future contact. 
 
On July 29, 2014, based on preliminary confirmation sample results and other field data, ADEC 
agreed that the Test Hole Baker excavation could be backfilled and re-contoured.  Email 
correspondence with ADEC regarding closure of the Test Hole Baker excavation is included in 
Appendix E. 
 

7.5 Loading Area Footprint Results 

Two loading areas were established on the west side of Test Hole Baker excavation where the 
excavated soils were loaded into super sacks.  Both loading areas were approximately 10 feet by 
10 feet in size and are shown in Figure 7-3.  A tarp was used to catch spilled soil during the 
super sack filling process which was later added to sacks. 
 
Loading area soil samples (14PCB008SO [BLF1] and 14PCB009SO [BLF2]) were collected from 
approximately the center of each loading areas after excavation activities were completed on July 
19, 2014.  Due to a field error, no pre-loading area footprint samples were collected from this 
site.  Loading area footprint samples were collected at depths of approximately 6 inches bgs 
from freshly exposed soils (as per Section 5.2.1).  Pin flags were used to mark the footprint 
sample locations shown on Figure 7-4. 
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Post-loading area footprint samples were analyzed for DRO and RRO, and results were below 
ADEC Method One soil cleanup levels as shown in Table 7-4. 
 
Table 7-4  Loading Area Footprint Sample Results, Test Hole Baker 

Location1 Sample Number DRO (mg/Kg) RRO (mg/Kg) 

ADEC Soil Cleanup Level2 500 13,700 

BLF1 14PCB008SO 57.2 229 

BLF2 14PCB009SO 472 228 
1 Only post-loading area footprint samples were collected at this site.  
2 ADEC Method One cleanup levels apply to drill pad soils. 

 

7.6 Re-Contouring, Re-Vegetation, and Survey 

Following ADEC approval, the Test Hole Baker excavation was backfilled and re-contoured to 
match the surrounding area on July 31, 2014.  The unexcavated pad material was used to fill the 
excavation.  The top of the capped test hole casing was buried approximately 1 foot below the 
finished ground surface. 
 
The site was re-seeded and fertilized on August 25, 2014.  Pin flags representing confirmation 
sample locations and the location of the former casing were replaced following the re-contouring 
effort; swing ties were utilized to re-establish pin flag locations.  The pin flag locations were 
surveyed on August 27, 2014. 



Table 7-1 - Summary of Laboratory Samples, Test Hole Baker
2014 Remedial Action
Project Chariot, Cape Thompson, Alaska

Sample ID Location ID Description
Depth 

(inches 
bgs)

Sample 
Date

Sample 
Time

Sampler Sample Type
Sample 

Matrix1

DRO/RRO 
(AK102/
AK103)

Cooler 
Number

Sample 
Data 

Group

14PCB001SO B001WEC Confirmation (Wall) 8" 7/18/2014 1210 MB/BJ Primary Sandy Gravel X 72201 1143274

14PCB002SO B002FEC Confirmation (Floor) 15" 7/18/2014 1219 MB/BJ Primary Sandy Gravel X 72201 1143274

14PCB003SO B003NEG Excavation Guidance 16" 7/19/2014 930 MB Primary Sandy Gravel X 72201 1143274

14PCB004SO B004WEC Confirmation (Wall) 26" 7/19/2014 1217 MB Primary Tundra X 72201 1143274

14PCB005SO B005FEC Confirmation (Floor) 42" 7/19/2014 1259 MB Primary Tundra X 72201 1143274

14PCB006SO B006WEC Confirmation (Wall) 30" 7/19/2014 1312 MB Primary Tundra X 72201 1143274

14PCB007SO B007DEC Confirmation (Wall) 30" 7/19/2014 1322 MB Dup (-B006SO) Tundra X 72201 1143274

14PCB008SO B008NLF Post-Loading Footprint (BLF1) 6" 7/19/2014 1730 MB Primary Sandy Gravel X 72201 1143274

14PCB009SO B009NLF Post-Loading Footprint (BLF2) 6" 7/19/2014 1735 MB Primary Sandy Gravel X 72201 1143274
14PCB010SO B010NNN Inside Casing 30" 7/22/2014 1215 BJ Primary Sandy Gravel X 072301 1143333

X indicates analysis was conducted.
All samples were analyzed by SGS North America Inc, Alaska (RUSH turn-around time).  NPDL #14-030.
1 "Sandy Gravel" indicates imported pad material (typically sandy gravel) or minor amounts of drill cuttings.  "Tundra" indicates a fine gray or tan clay matrix.

BJ -Bryan Johnson 

bgs - below ground surface Soil (and Tundra soil) samples were collected in 4 or 8 ounce jars and stored at 4 °C

°C - degrees Celsius

DRO - diesel range organics

MB - Mike Boese

RRO - residual range organics

TEST HOLE BAKER
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Table 7-2 - DRO/RRO Results, Test Hole Baker
2014 Remedial Action
Project Chariot, Cape Thompson, Alaska

Analyte Method Units
Diesel Range Organics AK102 mg/Kg 500 12,500 ND [12.2] 426 [12.1] 82.2 [11.6] 162 [56.5] 255 [55.5]
Residual Range Organics AK103 mg/Kg 13,700 13,700 26.8 [12.2] QN 500 [12.1] QN 165 [11.6] QN 1080 [56.5] QN 1780 [55.5] QN

Total Solids A2540G Percent - - 82 [0] 82 [0] 86.3 [0] 70 [0] 71.3 [0]

Analyte Method Units
Diesel Range Organics AK102 mg/Kg 500 12,500 35.3 [14.1] QN 145 [14.2] QN 57.2 [11.7] 472 [41.9] 1920 [45.1]
Residual Range Organics AK103 mg/Kg 13,700 13,700 299 [14.1] QN 1140 [57] QN 229 [11.7] 228 [41.9] 396 [45.1]

Total Solids A2540G Percent - - 70.8 [0] 70.1 [0] 85.4 [0] 94.8 [0] 87.7 [0]

1 ADEC Method One soil cleanup levels (from Title 18 Alaska Administrative Code Chapter 75.341) apply to imported gravel pad material
ADEC Method Two soil cleanup levels apply to native tundra soils.  Tundra cleanup levels and sample results are shaded in gray
The result that exceeded the applicable ADEC soil cleanup level and was from soil that was  NOT excavated/removed from the site (14PCB010SO collected from inside casing) is BOLDED.

ADEC - Alaska Department of Environmental Conservation
Dup. - Field duplicate (primary sample number in parenthesis)
LOD - limit of detection
LOQ - limit of quantitation
mg/Kg - milligrams per kilogram
qual - data qualifier

Data Qualifiers:
B - analyte was also detected in a blank; result may be due to cross-contamination 
J - result qualified as estimate because it is less than the limit of quantitation  
ND - analyte not detected
Q - result considered an estimate (biased L-low; H-high; N-unknown) due to a quality control failure  
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8.0 TEST HOLE CHARLIE 

The following section describes field screening and laboratory results associated with excavation 
activities at Test Hole Charlie.  The location of Test Hole Charlie is shown on Figure 1-2.  The 
section also describes quantities of soil removed and the results of soil confirmation samples 
collected from the limits of excavation.  Pre-excavation results (including a summary of 2010 
results) are shown on Figure 8-1, field screening results from the limits of excavation are shown 
on Figures 8-2 and 8-3, and laboratory confirmation results are shown on Figure 8-4.   
 
A summary of laboratory samples collected from Test Hole Charlie is presented as Table 8-1.  
Waste characterization sample results are presented in Table 8-2, and DRO/RRO results from soil 
samples are presented in Table 8-3. 
 

8.1 Site Description and Applicable Soil Cleanup Levels 

The Test Hole Charlie drill pad is located north of the high tide line approximately 3,000 feet 
west of the mouth of Ogotoruk Creek.  The drill pad, which is accessed from the beach by a 300-
foot access road, is surrounded by tundra.   
 
The drill pad and access road are constructed of approximately 2.5 feet of sandy gravel installed 
over tundra.  The gravel material used to construct the access road and drill pad is consistent 
with the material identified in the adjacent beach.  Records indicate that chilled diesel was used 
in the construction of the Test Hole Charlie soil boring in an effort to reduce sidewall sloughing 
(USGS, 1961a). 
 
ADEC Method One soil cleanup levels are applicable to the sandy gravels used to construct the 
access road and drill pad.  ADEC Method Two soil cleanup levels are applicable to the tundra clay 
material underneath and surrounding the drill pad.   
 

8.2 Casing Decommissioning and Debris Removal 

Approximately 1.8 gallons of water was pumped from the Test Hole Charlie casing on July 18, 
2014.  The water was treated and discharged onsite as discussed in Section 4.4.1. 
 
The area surrounding the test hole casing was excavated to an approximate depth of 2.5 feet 
bgs, and the steel casing was cut below grade and capped on July 22, 2014.  In addition to the 
cut section of casing, the thermistor head and associated cable were removed from the site.  
Several steel mats (Marsden mats) and wood debris were unearthed during excavation activities; 
the mats were used to improve trail conditions to the site and the wood debris was burned.  The 
cut section of casing and thermistor cable were removed from the site.  See Section 4.4 for 
additional information regarding decommissioning of the casing. 
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8.3 Pre-Excavation Sampling and Results 

Eight gravel pad samples were collected as part of the pre-work site visit on June 25, 2014.  
Samples 14CTC001SO and 14CTC002SO were collected at the request of the disposal contractor 
for additional waste characterization, and they were collected from locations that exceeded 
cleanup levels during the 2010 sampling effort.  The samples were analyzed for BTEX (EPA 
Method 8260B) and RCRA metals (EPA Method 6020); the samples were extracted using the 
TCLP (EPA Method 1311).  The laboratory results of waste characterization samples (summarized 
in Table 8-2) were provided to Emerald Alaska in advance of the fieldwork, and they did not 
impact the existing waste profile.   
 
In addition to the waste characterization samples, five additional samples and a field duplicate 
(14CTC003SO through 14CTC008SO) were collected for DRO and RRO analysis to estimate the 
extent of POL-contamination in the pad.  One sample, 14CTC003SO, collected from the northern 
part of the pad, exceeded the ADEC Method One DRO cleanup level at 658 mg/Kg.  Figure 8-1 
shows the results from pre-excavation samples.  The results helped roughly delineate soil 
contamination.  However, high winds presumably moved the pin flags used to mark the sample 
locations prior to the return of the field team to the site three weeks later.  
 
On July 17, 2014, surface soils within the Test Hole Charlie pad were again screened to estimate 
the lateral extent of contamination prior to excavation activities.  Approximately 50 shallow test 
pits (some grossly contaminated test pits were not screened) and 33 PID screening samples (PID 
samples 009C through 041C) were collected and the rough limits were marked with orange spray 
paint to assist the excavator operator.  The lateral extent was similar to that identified in the 
Work Plan.   
 
After initial delineation of the drill pad area, six tundra soil samples (14CTC012SO through 
14CT016SO) were collected from immediately below the vegetative mat to evaluate impact to 
the tundra approximately 15 feet east of the pad.  Soil in shallow test pits which were installed in 
tundra closer to the pad were presumed to be contaminated based on field observations (visual 
and olfactory).  Laboratory results from the tundra samples were less than the Method Two soil 
cleanup level of 12,500 mg/kg.  The highest DRO result (553 mg/Kg) was from sample 
14PCC014SO.  The results indicated that the excavation did not need to extend any further east 
than the “line” created by these samples.  Tundra samples 14CTC012SO through 14CT016SO are 
shown on Figure 8-1. 
 

8.4 Excavation Activities 

Excavation activities at Test Hole Charlie commenced July 18, 2014 utilizing the Bobcat E85 
excavator.  Initially, the soil immediately adjacent to the casing was excavated.  Soil excavation 
progressed further east and then progressed further southeast toward the ocean between July 
19 and 25, 2014.  The final limits of excavation at Test Hole Charlie were completed on July 25.   
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The drill pad topography sloped slightly from the northwest to the southeast in the direction of 
the excavation.  Water from precipitation events started pooling in the lower sections of the 
excavation (southern extent) on July 21, 2014.  
 
The excavation was guided by PID screening samples; approximately 200 PID screening samples 
were collected.  Field screening results are included in Table B2 (Appendix B).  The final limits of 
the 2,100 square foot excavation extended approximately 10 feet into the tundra on the eastern 
edge.  (DRO results from pre-excavation samples collected 15 feet into the tundra [shown on 
Figure 8-4] were an order of magnitude below the cleanup level). 
 
The drill pad consisted of approximately 30 inches of sandy gravel installed over native tundra.  
A compressed vegetative layer approximately 2 to 6-inches thick underlying the gravel was also 
excavated.  A gray clay layer was encountered underneath the compressed vegetative mat.  The 
tundra east of the pad consisted of a 10-inch layer of vegetative mat overlying gray clay.  A 
cross-section profile of the Test Hole Charlie excavation is shown on Figure 8-4.  The excavation 
extended approximately 6 inches vertically into the clay layer where permafrost was 
encountered.   
 
A total of 248 tons of POL-contaminated soil from Test Hole Charlie was loaded into 203 super 
sacks.  The filled super sacks were loaded into trailers and transported to the West Staging Area 
where they were weighed and loaded into connex boxes. 
 
The final Test Hole Charlie excavation was approximately 30 feet by 70 feet (2,100 square feet) 
and extended approximately 10 feet beyond the drill pad into the tundra on the southeast side.  
The entire floor was excavated to permafrost; depth of the excavation was approximately 36 
inches within the pad footprint and 24 inches outside of it.  A cross section of the excavation is 
shown on Figure 8-4. 
 

8.5 Confirmation Sampling Results and ADEC Approval 

Confirmation samples were collected for DRO/RRO analysis from limits of the Test Hole Charlie 
excavation July 23 through 26, 2014.  Screening and laboratory samples were collected from 
freshly exposed soils as described in Sections 5.1.2 and 5.2.1 respectively.  A total of 34 
screening samples were collected from the walls of the completed excavation, and laboratory 
confirmation samples were submitted from the locations with the 13 highest PID results.  
Although they were not specifically labeled as “confirmation” samples, two additional samples 
(14PCC022SO and 14PCC023SO/14PCC024SO) were collected from the limits of excavation 
sidewall (the excavation was terminated upon reaching those sample locations), so data from 
those samples were also included on figures.  A total of 33 screening samples were collected 
from the floor of the excavation, and laboratory confirmation samples were submitted from the 
locations with the 12 highest PID results.  The sample frequencies meet or exceed ADEC 
requirements for the 2,100 square foot excavation.   
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PID readings from the limits of the excavation are shown on Figures 8-2 and 8-3, and laboratory 
confirmation sample results are presented in Table 8-3 and are shown on Figure 8-4.  ADEC 
Method Two soil cleanup levels apply to the entire floor of the excavation and a section of the 
eastern and southern sidewalls (tundra samples are shown in purple on Figure 8-4).  Method 
One cleanup levels apply to the gravel sidewalls (gravel pad samples are shown in blue on Figure 
8-4) within the pad boundaries.   
 
Confirmation sample results were below applicable soil cleanup levels, except for one DRO result 
in the floor sample collected immediately adjacent the Test Hole Charlie casing.  At 83,300 
mg/Kg, sample 14PCC028SO exceeded the Method Two soil cleanup level for DRO (the DRO 
result from sample 14PCC028SO was bolded in Table 8-3 and Figure 8-4 to indicate it exceeded 
the applicable cleanup level).  Although elevated concentrations were expected to be present 
adjacent the borehole where the diesel was dispensed, additional excavation was not conducted 
due to the presence of permafrost.   
 
In addition to the DRO cleanup level exceedance in the sample collected closest to the Test Hole 
Charlie casing, elevated DRO and RRO concentrations remain present in the floor and eastern 
edge of the excavation; a DRO concentration as high as 11,800 mg/Kg was detected (below the 
cleanup level of 12,500 mg/Kg) in tundra sidewall sample 14PCC045SO, and a RRO 
concentration as high as 5,320 mg/Kg was detected (below the cleanup level of 13,700 mg/Kg) 
in tundra sidewall sample 14PCC023SO.  Results from pre-excavation tundra samples collected 5 
feet east of the eastern sidewall and outside the excavation were an order of magnitude below 
the Method Two cleanup levels.  In general, sample results from the gravel pad soils were well 
below Method One cleanup levels.  DRO and RRO concentration ranges in confirmation samples 
representing remaining soils are presented in Table 8-4. 
 
Table 8-4  DRO/RRO Concentrations Remaining in Soil, Test Hole Charlie 

Soil Type Location 
Applicable 
ADEC Soil 

Cleanup Level 
(mg/Kg) 

Range of DRO 
Concentrations 

(mg/Kg) 

Range of RRO 
Concentrations 

(mg/Kg) 

Pad Sidewall 
Method One: 

DRO=500 
RRO=13,700 

ND - 154 ND - 33 

Tundra 
Floor Method Two: 

DRO=12,500 
RRO=13,700 

138 - 83,300 161 - 4,420 

Sidewall1 206 - 11,800 207 - 5,320 

1 Pre-excavation and excavation guidance samples were also included in the sidewall evaluation since the locations were 
marked/surveyed and the samples are representative of sidewall conditions (see locations C012NPE and C023NEG on 
Figure 8-4). 
ND – not detected 
Bolded result exceeded the applicable cleanup level. 
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On August 6, 2014, based on preliminary confirmation sample results and other field data, ADEC 
agreed that the Test Hole Charlie excavation could be backfilled and re-contoured.  Email 
correspondence with ADEC regarding closure of the Test Hole Charlie excavation is included in 
Appendix E. 
 

8.6 Loading Area Footprint Results 

A 10-foot by 15-foot loading area was established outside of the Test Hole Charlie excavation 
where the excavated soils were loaded into super sacks (shown in Figure 8-4).  The majority of 
super sacks from Test Hole Charlie were filled inside the excavation to reduce the potential for 
spreading contamination.  However, due to standing water inside the southern portion of the 
excavation, some POL-contaminated soil was loaded into super sacks outside of the excavation 
footprint.  A tarp was used to catch spilled soil during the super sack filling process which was 
later added to sacks.   
 
Two loading area footprint samples (CLF4 and CLF5) were collected from inside the loading area 
footprint as shown on Figure 8-4 for laboratory analysis.  Loading area footprint samples were 
collected at depths of approximately 6 inches bgs from freshly exposed soils (as per Section 
5.2.1) and analyzed for DRO and RRO.  Samples were collected prior to and following excavation 
activities to assess impacts, if any, in the areas where soil was loaded.  Pin flags were used to 
mark the footprint sample locations shown on Figure 8-4.  Areas where previous loading area 
footprint samples (CLF1 through CLF3) were collected were excavated so those samples were 
not submitted to the laboratory. 
 
Pre- and Post-loading area footprint results were all below ADEC Method One soil cleanup levels 
as shown in Table 8-5. 
 

Table 8-5  Loading Area Footprint Sample Results, Test Hole Charlie 

Location Sample Number 
(Pre/Post) 

DRO (mg/Kg) RRO (mg/Kg) 

Pre Post Pre Post 

ADEC Soil Cleanup Level1 500 13,700 

CLF4 14PCC034SO/14PCC054SO 80.4 56.8 36.7 ND(21.9) 

CLF5 14PCC035SO/14PCC055SO 105 38.9 17.7 J ND(21.1) 
1 ADEC Method One cleanup levels apply to drill pad soils. 
Pre-Loading Area footprint samples were collected on July 24, 2014 (14PCC034SO and 14PCC035SO), and post-loading 
area footprint samples (14PCC054SO and 14PCC055SO) were collected on July 26, 2014, after excavation activities were 
completed.  Soil associated with loading area footprint samples from CLF1 through CLF3 was excavated and removed 
from the site; the samples from these locations were not submitted to the laboratory. 
J – Analyte is considered an estimate because it was detected below the LOQ. 
ND – analyte was not detected at the LOD shown in parenthesis. 
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8.7 Re-Contouring, Re-Vegetation, and Survey 

The Test Hole Charlie excavation was backfilled and re-contoured to match the surrounding area 
on August 7, 2014.  The remaining pad material was used to fill the excavation.  The top of the 
capped test hole casing was buried approximately 1 foot below the finished ground surface. 
 
The site was re-seeded and fertilized on August 25, 2014.  Pin flags representing confirmation 
sample locations and the location of the casing were replaced on August 12, 2014; swing ties 
were utilized to re-establish pin flag locations.  The pin flag locations were surveyed on August 
27, 2014. 



Table 8-1 - Summary of Laboratory Samples, Test Hole Charlie
2014 Remedial Action
Project Chariot, Cape Thompson, Alaska

Sample ID Location ID Description
Depth 

(inches 
bgs)

Sample Date
Sample 

Time
Sampler Sample Type

Sample 

Matrix1

DRO/RRO 
(AK102/
AK103)

BTEX 
(8260B)

RCRA 
Metals 
(6020A)

Cooler 
Number

Sample 
Data 

Group

14PCC001SO C001NWC Waste Characterization 4" 6/25/2014 1425 MB Primary Sandy Gravel X2 X2 6271401 1142724

14PCC002SO C002NWC Waste Characterization 12" 6/25/2014 1445 MB Primary Sandy Gravel X2 X2 6271401 1142724

14PCC003SO C003NPE Pre-Excavation Delineation 10" 6/25/2014 1500 MB Primary Sandy Gravel X 6271401 1142724

14PCC004SO C004NPE Pre-Excavation Delineation 10" 6/25/2014 1505 MB Primary Sandy Gravel X 6271401 1142724

14PCC005SO C005DPE Pre-Excavation Delineation 10" 6/25/2014 1510 MB Dup (-C004SO) Sandy Gravel X 6271401 1142724

14PCC006SO C006NPE Pre-Excavation Delineation 14" 6/25/2014 1515 MB Primary Sandy Gravel X 6271401 1142724

14PCC007SO C007NPE Pre-Excavation Delineation 14" 6/25/2014 1520 MB Primary Sandy Gravel X 6271401 1142724

14PCC008SO C008NPE Pre-Excavation Delineation 11" 6/25/2014 1525 MB Primary Sandy Gravel X 6271401 1142724

14PCC009SO C009NPE Pre-Excavation Delineation 9" 7/17/2014 1720 MB/BJ Primary Sandy Gravel X 72201 1143274

14PCC010SO C010NPE Pre-Excavation Delineation 10" 7/17/2014 1730 MB/BJ Primary Sandy Gravel X 72201 1143274

14PCC011SO C011DPE Pre-Excavation Delineation 10" 7/17/2014 1735 MB/BJ Dup (-C010SO) Sandy Gravel X 72201 1143274

14PCC012SO C012NPE Tundra Delineation 10" 7/17/2014 1745 MB/BJ Primary Tundra X 72201 1143274

14PCC013SO C013NPE Tundra Delineation 9" 7/17/2014 1750 MB/BJ Primary Tundra X 72201 1143274

14PCC014SO C014NPE Tundra Delineation 10" 7/17/2014 1800 MB/BJ Primary Tundra X 72201 1143274

14PCC015SO C015NPE Tundra Delineation 12" 7/17/2014 1810 MB/BJ Primary Tundra X 72201 1143274

14PCC016SO C016NPE Tundra Delineation 10" 7/17/2014 1820 MB/BJ Primary Tundra X 72201 1143274

14PCC017SO C017NEG Excavation Guidance 27" 7/19/2014 1330 BJ Primary Sandy Gravel X 72201 1143274

14PCC018SO C018NEG Excavation Guidance 32" 7/21/2014 1015 MB Primary Tundra X 72201 1143274

14PCC019SO C019NEG Excavation Guidance 12" 7/22/2014 945 MB Primary Sandy Gravel X 072301 1143333

14PCC020SO C020NEG Excavation Guidance 10" 7/22/2014 1110 BJ Primary Sandy Gravel X 072301 1143333

14PCC021SO C021NEG Excavation Guidance 20" 7/22/2014 1445 BJ Primary Sandy Gravel X 072301 1143333

14PCC022SO C022NEG Excavation Guidance3 18" 7/22/2014 1530 BJ Primary Tundra X 072301 1143333

14PCC023SO C023NEG Excavation Guidance3 16" 7/22/2014 1700 MB Primary Tundra X 072301 1143333

14PCC024SO C024DEG Excavation Guidance3 16" 7/22/2014 1710 MB Dup (-C023SO) Tundra X 072301 1143333

14PCC025SO C025WEC Confirmation (Wall) 36" 7/23/2014 1145 MB Primary Sandy Gravel X 72501 1143374

14PCC026SO C026WEC Confirmation (Wall) 28" 7/23/2014 1200 MB Primary Sandy Gravel X 72501 1143374

14PCC027SO C027DEC Confirmation (Wall) 28" 7/23/2014 1210 MB Dup (-C026SO) Sandy Gravel X 72501 1143374

14PCC028SO C028FEC Confirmation (Floor) 31" 7/24/2014 1020 MB Primary Tundra X 72501 1143374

14PCC029SO C029FEC Confirmation (Floor) 27" 7/24/2014 1120 MB Primary Tundra X 72501 1143374

14PCC030SO C030FEC Confirmation (Floor) 35" 7/24/2014 1125 MB Primary Tundra X 72501 1143374

14PCC031SO C031FEC Confirmation (Floor) 38" 7/24/2014 1115 MB Primary Tundra X 72501 1143374

14PCC032SO C032FEC Confirmation (Floor) 32" 7/24/2014 1110 MB Primary Tundra X 72501 1143374

14PCC033SO C033FEC Confirmation (Floor) 32" 7/24/2014 1100 MB Primary Tundra X 72501 1143374

14PCC034SO C034NLF Pre-Loading Footprint (CLF4) 6" 7/24/2014 1650 MB Primary Sandy Gravel X 72501 1143374
14PCC035SO C035NLF Pre-Loading Footprint (CLF5) 6" 7/24/2014 1700 MB Primary Sandy Gravel X 72501 1143374

TEST HOLE CHARLIE
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Table 8-1 - Summary of Laboratory Samples, Test Hole Charlie
2014 Remedial Action
Project Chariot, Cape Thompson, Alaska

Sample ID Location ID Description
Depth 

(inches 
bgs)

Sample Date
Sample 

Time
Sampler Sample Type

Sample 

Matrix1

DRO/RRO 
(AK102/
AK103)

BTEX 
(8260B)

RCRA 
Metals 
(6020A)

Cooler 
Number

Sample 
Data 

Group

14PCC036SO C036FEC Confirmation (Floor) 25" 7/26/2014 930 MB/BJ Primary Tundra X 72701 1143385

14PCC037SO C037FEC Confirmation (Floor) 22" 7/26/2014 950 MB/BJ Primary Tundra X 72701 1143385

14PCC038SO C038FEC Confirmation (Floor) 22" 7/26/2014 1000 MB/BJ Primary Tundra X 72701 1143385

14PCC039SO C039FEC Confirmation (Floor) 30" 7/26/2014 1015 MB Primary Tundra X 72701 1143385

14PCC040SO C040FEC Confirmation (Floor) 35" 7/26/2014 1025 MB Primary Tundra X 72701 1143385

14PCC041SO C041FEC Confirmation (Floor) 27" 7/26/2014 1040 MB Primary Tundra X 72701 1143385

14PCC042SO C042DEC Confirmation (Floor) 27" 7/26/2014 1045 MB Dup (-C041SO) Tundra X 72701 1143385

14PCC044SO C044WEC Confirmation (Wall) 17" 7/26/2014 1430 MB Primary Tundra X 72701 1143385

14PCC045SO C045WEC Confirmation (Wall) 16" 7/26/2014 1425 MB Primary Tundra X 72701 1143385

14PCC046SO C046WEC Confirmation (Wall) 16" 7/26/2014 1435 MB Primary Tundra X 72701 1143385

14PCC047SO C047WEC Confirmation (Wall) 10" 7/26/2014 1415 MB Primary Tundra X 72701 1143385

14PCC048SO C048DEC Confirmation (Wall) 10" 7/26/2014 1420 MB Dup (-C047SO) Tundra X 72701 1143385

14PCC049SO C049WEC Confirmation (Wall) 36" 7/26/2014 1355 MB Primary Sandy Gravel X 72701 1143385

14PCC050SO C050WEC Confirmation (Wall) 24" 7/26/2014 1400 MB Primary Sandy Gravel X 72701 1143385

14PCC051SO C051WEC Confirmation (Wall) 23" 7/26/2014 1405 MB Primary Sandy Gravel X 72701 1143385

14PCC052SO C052WEC Confirmation (Wall) 18" 7/26/2014 1430 MB Primary Sandy Gravel X 72701 1143385

14PCC053SO C053WEC Confirmation (Wall) 15" 7/26/2014 1425 MB Primary Sandy Gravel X 72701 1143385

14PCC054SO C054NLF Post-Loading Footprint (CLF4) 6" 7/26/2014 1650 MB Primary Sandy Gravel X 72701 1143385
14PCC055SO C055NLF Post-Loading Footprint (CLF5) 6" 7/26/2014 1700 MB Primary Sandy Gravel X 72701 1143385

14PCC043WQ C043NER Rinsate NA 7/26/2014 1250 MB Equip. Blank Water X 72701 1143385

X indicates analysis was conducted.

All samples were analyzed by SGS North America Inc, Alaska (RUSH turn-around time).  NPDL #14-030.

2 Waste confirmation samples 14PCC001SO and 14PCC002SO were analyzed for BTEX and RCRA Metals using the TCLP (EPA Method 1311) extraction method. 
3 Samples 14PCC022SO through 14PCC024SO were also used for wall confirmation samples since the sample locations were undisturbed and marked with pin flags.  

BJ -Bryan Johnson MB - Mike Boese 

bgs - below ground surface RCRA metals include Ag, As, Ba, Cd, Cr, Hg, Pb, and Se

BTEX - Benzene, Toluene, Ethylbenzene, Total Xylenes RRO - residual range organics

°C - degrees Celsius TCLP - toxicity characteristic leaching procedure

DRO - diesel range organics

Soil (and Tundra soil) samples were collected in 4 or 8 ounce jars and stored at 4 °C

QUALITY CONTROL SAMPLES

Equipment Blanks

1 "Sandy Grav." indicates imported pad material (typically sandy gravel) or minor amounts of drill cuttings.  "Tundra" indicates a fine gray or tan clay matrix.
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Table 8-2 - Waste Characterization and Equipment Blank Sample Results, Test Hole Charlie
2014 Remedial Action
Project Chariot, Cape Thompson, Alaska

Analyte Method Units Result [LOD] qual Result [LOD] qual Result [LOD] qual
Diesel Range Organics AK102 mg/L NA - - - - 0.295 [0.300] J,B
Residual Range Organics AK103 mg/L NA - - - - 0.234 [0.255] J

Arsenic SW6020A mg/L 5.0 ND [0.125] QL ND [0.125] QL - -
Barium SW6020A mg/L 100.0 0.538 [0.075] QL 0.644 [0.075] QL - -
Cadmium SW6020A mg/L 1.0 ND [0.05] QL ND [0.05] QL - -
Chromium SW6020A mg/L 5.0 ND [0.1] QL ND [0.1] QL - -
Lead SW6020A mg/L 5.0 ND [0.025] QL 0.0883 [0.025] QL - -
Mercury SW6020A mg/L 0.2 ND [0.005] QL ND [0.005] QL - -
Selenium SW6020A mg/L 1.0 ND [0.5] QL ND [0.5] QL - -
Silver SW6020A mg/L 5.0 ND [0.05] QL ND [0.05] QL - -

Benzene SW8260B mg/L 0.5 ND [0.010] QL 0.039 [0.010] QL - -
Ethylbenzene SW8260B mg/L NA ND [0.025] QL ND [0.025] QL - -
Toluene SW8260B mg/L NA 0.0265 [0.025] J,QL 0.109 [0.025] QL - -
Xylene, Isomers m & p SW8260B mg/L NA ND [0.050] QL 0.0445 [0.050] J,QL - -
o-Xylene SW8260B mg/L NA ND [0.025] QL 0.0205 [0.025] J,QL - -

1 TCLP criteria for waste characterization are from Title 40 of the Code of Federal Regulations part 261.24.
2 Waste characterization soil samples were TCLP extracted using Method 1311 prior to analysis.  Consequently, results of TCLP samples are in mg/L.
3 The equipment blank was taken from the driven probe used to collect select floor samples at Test Hole Charlie.  All other samples were collected using disposable equipment.

LOD - limit of detection Data Qualifiers:
mg/L - milligrams per liter B - analytes was also detected in a blank; result may be due to cross-contamination
NA - not applicable J - result qualified as estimate because it is less than the limit of quantitation
qual - data qualifier ND - analyte not detected
TCLP - toxicity characteristic leaching procedure Q - result considered an estimate (biased L-low; H-high; N-unknown) due to a quality control failure

Sample ID

TCLP 

Limit1

14PCC001SO 14PCC002SO 14PCC043WQ
Location ID C001NWC C002NWC C034NER

Collection Date

Drill Pad Soil Equipment Blank3

6/25/2014 6/25/2014 7/26/2014
Laboratory Report 1142724 1142724 1143385

Matrix Soil (TCLP)2 Soil (TCLP)2 Water

Sample Type Waste Characterization Waste Characterization Equipment Blank
Source Drill Pad Soil 

Page 1 of 1



Table 8-3 - DRO/RRO Results, Test Hole Charlie
2014 Remedial Action
Project Chariot, Cape Thompson, Alaska

Analyte Method Units
Diesel Range Organics AK102 mg/Kg 500 12,500 658 [10.4] QL ND [10.3] QL ND [10.3] QL 325 [10.4] QL ND [10.2] QL 154 [11.4] QL 60.9 [11.9] 40.8 [10.3] 53.4 [10.3] 206 [12.6] 316 [12.9] QL 469 [60.5] 553 [68]
Residual Range Organics AK103 mg/Kg 13,700 13,700 313 [10.4] QL ND [10.3] QL ND [10.3] QL 68.4 [10.4] QL ND [10.2] QL 22.2 [11.4] J,QL 104 [11.9] QN 20.3 [10.3] J,QN 32.3 [10.3] QN 1030 [50] QN 1530 [51.5] QN,Q 2620 [60.5] QN 2840 [68] QN

Total Solids A2540G Percent - - 95.5 [0] 97.2 [0] 97.1 [0] 96.4 [0] 97.1 [0] 87.5 [0] 82.7 [0] 96 [0] 96.1 [0] 79.1 [0] 76.5 [0] 65.8 [0] 58 [0]

Analyte Method Units
Diesel Range Organics AK102 mg/Kg 500 12,500 93.4 [12.5] 777 [41.6] 109 [12.9] 1740 [48.8] 294 [54.5] 13.5 [11.1] J 428 [49.5] 4900 [187] 5360 [195] 154 [11.1] QN ND [11] ND [10.7] 83300 [2190]
Residual Range Organics AK103 mg/Kg 13,700 13,700 359 [12.5] QN 114 [10.4] QN 485 [12.9] QN 733 [48.8] 1360 [54.5] 9.23 [11.1] J 708 [49.5] 5320 [187] 4630 [195] 11.1 [11.1] J ND [11] ND [10.7] 4420 [2190]

Total Solids A2540G Percent - - 79.1 [0] 95.5 [0] 77.1 [0] 81.7 [0] 73 [0] 89.8 [0] 79.7 [0] 53.4 [0] 50.6 [0] 89.9 [0] 90.3 [0] 91.1 [0] 86.5 [0]

Analyte Method Units
Diesel Range Organics AK102 mg/Kg 500 12,500 4670 [264] 294 [11.6] 212 [48.3] 138 [48.5] 316 [48.5] 80.4 [11.4] 105 [10.8] 249 [13.3] 256 [11.8] 172 [12.9] 628 [49.4] 1400 [50.5] 447 [55]
Residual Range Organics AK103 mg/Kg 13,700 13,700 790 [264] 1170 [46.4] 1190 [48.3] 725 [48.5] 1170 [48.5] 36.7 [11.4] 17.7 [10.8] J 195 [13.3] 161 [11.8] 363 [12.9] 429 [49.4] 499 [50.5] 906 [55] QN

Total Solids A2540G Percent - - 74.8 [0] 85.8 [0] 82.2 [0] 82.3 [0] 81.3 [0] 87.5 [0] 91.6 [0] 75.1 [0] 83.6 [0] 77.3 [0] 79.5 [0] 78.7 [0] 72.8 [0]

Analyte Method Units
Diesel Range Organics AK102 mg/Kg 500 12,500 586 [13.7] 9820 [310] 11800 [189] 2770 [163] 401 [12.9] QN 1480 [51.5] QN 90.9 [10.6] 38.7 [10.6] 37.1 [10.4] 82.4 [10] 25.8 [10.9] 56.8 [21.9] 38.9 [21.1] J
Residual Range Organics AK103 mg/Kg 13,700 13,700 414 [13.7] QN 2350 [62] 4420 [189] 4170 [163] 207 [12.9] QN 571 [51.5] QN 33 [10.6] 13.5 [10.6] J 17.2 [10.4] J 18.2 [10] J 16.5 [10.9] J ND [21.9] ND [21.1]

Total Solids A2540G Percent - - 73.1 [0] 63.8 [0] 52.7 [0] 44.9 [0] 77.3 [0] 77.5 [0] 94 [0] 93.2 [0] 93.9 [0] 96.5 [0] 90.8 [0] 89.5 [0] 93.2 [0]

1 ADEC Method One soil cleanup levels (from Title 18 Alaska Administrative Code Chapter 75.341) apply to imported gravel pad material. 
ADEC Method Two soil cleanup levels apply to native tundra soils.  Tundra cleanup levels and sample results are shaded in gray

The result that exceeded the applicable ADEC soil cleanup level and was from soil that was  NOT excavated/removed from the site (14PCC028SO) is BOLDED.

ADEC - Alaska Department of Environmental Conservation
Dup. - Field duplicate (primary sample number in parenthesis)
LOD - limit of detection
LOQ - limit of quantitation
mg/Kg - milligrams per kilogram
qual - data qualifier

Data Qualifiers:
B - analyte was also detected in a blank; result may be due to cross-contamination 
J - result qualified as estimate because it is less than the limit of quantitation  
ND - analyte not detected   
Q - result considered an estimate (biased L-low; H-high; N-unknown) due to a quality control failure  

Results that exceed applicable ADEC soil cleanup level and were from soil that was excavated and removed from the site (14PCC017SO and 14PCC019SP) are ITALICIZED.    

14PCC042SOSample ID
Test Hole Site

Location ID
ADEC 

Method 
Two 

Cleanup 

Level1

Description
Collection Date

Laboratory Report
Sample Type

Matrix

ADEC 
Method 

One 
Cleanup 

Level1

Dup. (-C041SO)
1143385

Primary
1143385

CHARLIE

Confirmation (Wall)
C042DEC
CHARLIE

7/26/2014

Sample ID

ADEC 
Method 

Two 
Cleanup 

Level1

Test Hole Site ADEC 
Method 

One 
Cleanup 

Level1

Description
C010NPELocation ID

14PCC009SO
CHARLIE CHARLIE

Primary

14PCC014SO 14PCC015SO

1143274

CHARLIE CHARLIE CHARLIE
14PCC010SO 14PCC011SO 14PCC012SO 14PCC013SO

CO17NEG CO18NEG C019NEG
CHARLIECHARLIE CHARLIE

C011DPE
CHARLIE

14PCC017SO

Soil
Primary
11433331143274 1143333

Primary
TUNDRA Soil

CHARLIE CHARLIE

7/21/2014 7/22/2014 7/22/2014

7/17/2014

CHARLIE
14PCC018SO 14PCC019SO 14PCC020SO

Tundra Delineation

1143274 1143274
Primary

14PCC023SO

Soil TUNDRA TUNDRA

Result [LOD] qual

1143274

ADEC 
Method 

One 
Cleanup 

Level1

C012NPE CO13NPE CO14NPE

Soil

Pre-Excavation Pre-Excavation Pre-Excavation Pre-Excavation

1143274
7/17/20147/17/2014Collection Date

CO15NPE

Description

Pre-Excavation Pre-Excavation Pre-Excavation Tundra Delineation Tundra Delineation

Laboratory Report

Excavation Guidance Excavation Guidance

Sample Type
Matrix

Tundra Delineation
7/17/2014 7/17/2014 7/17/2014

Pre-Excavation

Result [LOD]

TUNDRASoil TUNDRA

Tundra Delineation Excavation Guidance Excavation Guidance
7/19/2014

Result [LOD] qual Result [LOD] qual

Dup. (-C023SO)
11433331143333

Primary Dup. (-C010SO)

CHARLIE CHARLIE
14PCC022SO

Soil

Excavation Guidance

1143274

1143333
7/22/2014 7/22/2014 7/22/2014

C024DEGC022NEG C023NEG
CHARLIE

Primary Primary

Result [LOD] qual

Soil
Primary
1143333
7/22/2014

Primary

CHARLIE
14PCC021SO

TUNDRA

ADEC 
Method 

One 
Cleanup 

Level1

ADEC 
Method 

Two 
Cleanup 

Level1

Test Hole Site
Location ID

14PCC024SO

Result [LOD]

Test Hole Site

14PCC034SO

C021NEG

Primary

Sample Type
Matrix

Confirmation (Wall)

Result [LOD] qual

TUNDRA

Description
Collection Date

Laboratory Report

Excavation Guidance Confirmation (Floor)

Soil Soil Soil
Dup. (-C026SO)

1143374 1143374
7/24/20147/23/2014 7/23/2014

14PCC003SO

14PCC016SO

Result [LOD] qual

14PCC007SO 14PCC008SO

Confirmation (Wall)

Primary

C020NEG

CHARLIE

Confirmation (Floor)

ADEC 
Method 

Two 
Cleanup 

Level1

Result [LOD] qual Result [LOD] qual Result [LOD] qual Result [LOD] qual

Confirmation (Wall)Excavation Guidance Excavation Guidance

CHARLIE

Confirmation (Floor)

Result [LOD] qual Result [LOD] qual Result [LOD] qual

Primary Primary

Confirmation (Floor)

1143374
7/23/2014

1143274

Pre-Excavation

Sample ID

Result [LOD] qual

CO16NPE

1143374
7/24/2014

Confirmation (Floor)

CHARLIE
Sample ID

Primary

CHARLIE

CHARLIE CHARLIE
14PCC025SO 14PCC026SO

C003NPE
CHARLIE CHARLIE

C025WEC

C004NPE
CHARLIE

6/25/2014

Soil

1142724
Primary

C005DPE C006NPE C007NPE

14PCC028SO

14PCC029SO

7/17/2014

14PCC031SO

CHARLIE
C026WEC

14PCC027SO

Result [LOD] qual

CHARLIE

14PCC037SO

Result [LOD] qual Result [LOD] qual

C028FEC

Soil
Primary

C034NLF

C027DEC

Primary

TUNDRA
Primary

Collection Date

CHARLIE

Location ID

Result [LOD] qual

TUNDRA

Confirmation (Floor) Pre-Load Footprint

Result [LOD] qualResult [LOD] qual

TUNDRA
Primary
1143374

C029FEC

TUNDRA TUNDRA

Confirmation (Floor)

TUNDRA

C032FECC030FEC

Laboratory Report 1143274

Primary Primary
1143374

14PCC030SO

Matrix TUNDRA

Result [LOD] qual

Primary

Sample Type

1143374
7/24/20147/24/2014 7/24/2014 7/24/2014

Confirmation (Floor)

14PCC033SO

Primary

Result [LOD] qual

Confirmation (Floor)

Primary Primary

CHARLIE

Confirmation (Floor)

114338511433851143374

C031FEC

1143385 1143385
7/26/2014

CHARLIE CHARLIE CHARLIE

1143385

Pre-Load Footprint Confirmation (Floor) Confirmation (Floor)Confirmation (Floor)

Result [LOD] qual Result [LOD] qualResult [LOD] qual

TUNDRA

7/26/2014 7/26/2014

TUNDRA TUNDRASoil
Primary PrimaryPrimary Primary

7/26/2014

Confirmation (Wall)

C035NLF C036FEC C037FEC C038FEC

Confirmation (Wall)

1143374

C045WEC
CHARLIE

CHARLIE CHARLIE

14PCC004SO 14PCC005SO 14PCC006SO

6/25/2014 6/25/2014 6/25/2014

1143374

14PCC032SO 14PCC038SO14PCC035SO

Confirmation (Wall)

Result [LOD] qual

TUNDRA

C040FEC

Primary
1143385

CHARLIE
14PCC040SO

Result [LOD] qual

Result [LOD] qual Result [LOD] qual Result [LOD] qual

TUNDRA TUNDRA TUNDRA

7/26/2014

Result [LOD] qual

TUNDRA

TUNDRA

Primary Primary
1143385 1143385

7/26/2014

7/26/2014 7/26/2014

TUNDRA

C044WEC

C008NPE

6/25/2014 7/17/2014

C009NPE

6/25/2014
1142724

14PCC036SO

14PCC044SO 14PCC045SO

C041FEC
CHARLIE CHARLIECHARLIE

14PCC039SO

Result [LOD] qualResult [LOD] qual

Primary

14PCC047SO 14PCC048SO

14PCC041SO

C046WEC
CHARLIE

14PCC046SO
CHARLIE

7/26/2014

C039FEC

Result [LOD] qual Result [LOD] qual

TUNDRA TUNDRA
Primary
1143385

14PCC050SO

1143385
Dup. (-C047SO)

1142724 1143274

CHARLIE

7/26/2014
Confirmation (Wall)

1143374
7/24/2014

Result [LOD] qual

C047WEC C048DEC
CHARLIE CHARLIE

C033FEC

Result [LOD] qual

7/26/2014

7/24/2014

14PCC049SO

Confirmation (Wall) Confirmation (Wall)

14PCC053SO14PCC052SO

7/26/2014 7/26/20147/26/2014

14PCC054SO

1142724 1142724 1142724
Primary PrimaryPrimary Dup. (-C004SO) Primary

Soil Soil Soil Soil Soil Soil

Post-Load Footprint
C054NLFC051WEC C052WEC C053WEC

Result [LOD] qual Result [LOD] qual Result [LOD] qual

SoilSoil Soil Soil

Result [LOD] qual

Result [LOD] qual Result [LOD] qual Result [LOD] qual Result [LOD] qual Result [LOD] qual Result [LOD] qual

PrimaryPrimary PrimaryPrimary
11433851143385 1143385 1143385

CHARLIECHARLIE CHARLIECHARLIE

Confirmation (Wall) Post-Load FootprintConfirmation (Wall)

Result [LOD] qual

14PCC051SO

Soil
Primary
1143385
7/25/2014

C055NLF
CHARLIE

14PCC055SO

7/25/2014

Result [LOD] qual Result [LOD] qual

Soil Soil
Primary Primary

CHARLIE

1143385 1143385
7/26/2014 7/26/2014

C050WECC049WEC
Confirmation (Wall)

Page 1 of 1



C010SO

C006SO

C007SO

C008SO

C009SO

C003SO

C004SO

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

C012NPE

C013NPE

C014NPE

C015NPE

C016NPE

N
O

R
T

H

30157.50

SCALE IN FEET

DRO AND RRO RESULTS SHOWN IN MG/KG.  PID

RESULTS SHOWN IN PPM.

MAP BASED ON SURVEY DATA.  WORLD

GEODETIC SYSTEM 1984, (WGS84), UNIVERSAL

TRANSVERSE MERCATOR (UTM) ZONE 3N.

NOTES:

2.

1.

APPROXIMATE

LIMITS OF GRAVEL

DRILLING PAD

KEY:

SAMPLE  ID

SEE LEGEND FOR ABBREVIATIONS.

LABORATORY

RESULT

Laboratory Results of Pre-Excavation

Samples, Test Hole Charlie

DATE:

CORPS OF ENGINEERS

ANCHORAGE, ALASKA

ALASKA DISTRICT

CONTRACT:

Cape Thompson, Alaska

2014 Remedial Action Report, Project Chariot

8-1

FIGURE:

FAIRBANKS ENVIRONMENTAL SERVICES

3538 INTERNATIONAL STREET

FAIRBANKS, ALASKA

3/15

CHARLIE 8-1

W911KB-14-C-0002

LEGEND

RESULT QUALIFIED AS ESTIMATE BECAUSE IT

IS LESS THAN THE LOQ

J

DIESEL RANGE ORGANICSDRO

2014 PRE-EXCAVATION GRAVEL SAMPLE LOCATION

LIMIT OF QUANTITATIONLOQ

GRAVEL PAD WAS INSTALLED ON TUNDRA; TUNDRA

SURROUNDS AND UNDERLIES THE DRILL PAD.  FLOOR

SAMPLES ARE SUBJECT TO METHOD TWO TUNDRA

CLEANUP LEVELS.  WALL SAMPLES WITHIN THE GRAVEL

PAD ARE SUBJECT TO METHOD ONE CLEANUP LEVELS.

3.

RESIDUAL RANGE ORGANICSRRO

DRO

ADEC CLEANUP LEVELS

(METHOD ONE TABLE A2) FOR

GRAVEL PADS IN MG/KG

RRO

500

13,700

DRO

ADEC CLEANUP LEVELS

(METHOD TWO TABLE B2) FOR

TUNDRA SOILS IN MG/KG

RRO

12,500

13,700

RESULT QUALIFIED AS ESTIMATE (BIASED L-LOW;

H-HIGH; N-UNKNOWN) DUE TO QUALITY CONTROL

FAILURE

Q

TEST HOLE CHARLIE CASING

NOT DETECTED (LOD)ND

LOD
LIMITS OF DETECTION

BOLD RESULT EXCEEDED THE APPLICABLE

ADEC CLEANUP LEVEL - METHOD ONE FOR

GRAVEL PAD OR METHOD TWO FOR TUNDRA.

4.

ALASKA DEPARTMENT OF CONSERVATIONADEC

C018SO

PARTS PER MILLIONPPM

PID

JULY

2014

9.5

14PCC010SO/

14PCC011SO

10" DEPTH

DRO
40.8/53.4

RRO
20.3 J,QN/32.3 QN 

APPROXIMATE LIMITS

OF TEST HOLE CHARLIE

EXCAVATION

ESTIMATED EXTENT OF

CONTAMINATION

BASED ON

PRE-EXCAVATION DATA

14PCC006SO

14" DEPTH

PID

JUNE

2014

0.7

DRO
3.25 QL

RRO
68.4 QL

14PCC007SO

14" DEPTH

PID

JUNE

2014

2.8

DRO
ND(10.2) QL

RRO
ND(10.2) QL

14PCC008SO

11" DEPTH

PID

JUNE

2014

4.2

DRO
154

RRO
22.2

14PCC009SO

9" DEPTH

PID

JULY

2014

15.3

DRO
60.9

RRO
104 QN

PID

JUNE

2014

0.5

14PCC004SO/

14PCC005SO

10" DEPTH

DRO
ND(10.3) QL/ND(10.3) QL

RRO
ND(10.3) QL/ND(10.3) QL

14PCC003SO

10" DEPTH

PID

JUNE

2014

2.0

DRO
658 QL

RRO
313 QL

14PCC016SO

12" DEPTH

DRO

JULY

2014

93.4

14PCC015SO

12" DEPTH

DRO

JULY

2014

553

14PCC014SO

12" DEPTH

DRO

JULY

2014

469

14PCC013SO

12" DEPTH

DRO

JULY

2014

376 QL

14PCC012SO

12" DEPTH

DRO

JULY

2014

206

RRO
1,030 QN

RRO
1,530 QN, QL

RRO
2,620 QN

RRO
2,840 QN

RRO

359 QN

10CTC01SO

0-12" DEPTH

JULY

2010

DRO
220

10CTC02SO

0-12" DEPTH

JULY

2010

DRO
310

10CTC08SO

0-12" DEPTH

JULY

2010

DRO
1.9

10CTC09SO

0-12" DEPTH

JULY

2010

DRO
1,200

10CTC03SO

0-12" DEPTH

JULY

2010

DRO
59,000

10CTC14SO

0-12" DEPTH

JULY

2010

DRO
49

10CTC15SO

0-12" DEPTH

JULY

2010

DRO
1,800

10CTC19SO

0-12" DEPTH

JULY

2010

DRO
2,400

10CTC07SO

0-12" DEPTH

JULY

2010

DRO
2

10CTC06SO

0-12" DEPTH

JULY

2010

DRO
210

10CTC12SO

0-12" DEPTH

JULY

2010

DRO
3.3

10CTC18SO

0-12" DEPTH

JULY

2010

DRO
44

10CTC13SO

0-12" DEPTH

JULY

2010

DRO
2.3

10CTC17SO

0-12" DEPTH

JULY

2010

DRO
9.2

10CTC11SO

0-12" DEPTH

JULY

2010

DRO
21

10CTC05SO

0-12" DEPTH

JULY

2010

DRO
190

10CTC16SO

0-12" DEPTH

JULY

2010

DRO
350

10CTC04SO

0-12" DEPTH

JULY

2010

DRO
100

10CTC10SO

0-12" DEPTH

JULY

2010

DRO
14

TUNDRA

TUNDRA

2014 PRE-EXCAVATION TUNDRA SAMPLE LOCATION

C014NPE

2010 GRAVEL SAMPLE LOCATION

 

2010 TUNDRA SAMPLE LOCATION

 

MILLIGRAM PER KILOGRAMMG/KG

14PCC006SO

14" DEPTH

PID

JUNE

2014

0.7

DRO
3.25 QL

RRO
68.4 QL

PID RESULT



C053WEC

C052WEC

C051WEC

C050WEC

C047WEC

C046WEC

C045WEC

C044WEC

C026WEC

C025WEC

C049WEC

C022NPE

C023NEG

N
O

R
T

H

201050

SCALE IN FEET

C001WEC

APPROXIMATE LIMITS OF TEST

HOLE CHARLIE EXCAVATION

TEST HOLE

CHARLIE CASING

MAP BASED ON SURVEY DATA.  WORLD

GEODETIC SYSTEM 1984, (WGS84), UNIVERSAL

TRANSVERSE MERCATOR (UTM) ZONE 3N.

NOTES:

2.

KEY:

SAMPLE  ID

SEE LEGEND FOR ABBREVIATIONS.

DEPTH BELOW

GROUND SURFACE

FIELD SCREEN

PID RESULT 19"

PID RESULT

IN PPM

DATE:

CORPS OF ENGINEERS

ANCHORAGE, ALASKA

ALASKA DISTRICT

CONTRACT:

Cape Thompson, Alaska

2014 Remedial Action Report, Project Chariot

8-2

FIGURE:

FAIRBANKS ENVIRONMENTAL SERVICES

3538 INTERNATIONAL STREET

FAIRBANKS, ALASKA

3/15

CHARLIE

W911KB-14-C-0002

Field Screening Results of Wall

Confirmation Samples, Test Hole Charlie

FIELD SCREEN

PID RESULT 36"
11.2

APPROXIMATE LIMITS OF

GRAVEL DRILLING PAD

FIELD SCREEN

PID RESULT 17"
452.1

FIELD SCREEN

PID RESULT 10"
100.8

FIELD SCREEN

PID RESULT 16"
44.2

PID RESULTS SHOWN IN PPM1.

FIELD SCREEN

PID RESULT 24"
11.3

FIELD SCREEN

PID RESULT 23"
9.7

FIELD SCREEN

FIELD SCREEN

PID RESULT 18"

PID RESULT 19"
15.0

14.6

FIELD SCREEN

PID RESULT 16"
66.2

FIELD SCREEN

PID RESULT 28"
33.1

FIELD SCREEN

PID RESULT 36"
24.5

FIELD SCREEN

PID RESULT 18"
87.1

FIELD SCREEN

PID RESULT 16"
304.6

FIELD SCREEN

PID RESULT 15"
25.2

FIELD SCREEN

PID RESULT 10"
6.4

FIELD SCREEN

PID RESULT 18"
278.8

FIELD SCREEN

PID RESULT 9"
5.7

FIELD SCREEN

PID RESULT 10"
2.7

FIELD SCREEN

PID RESULT 24"
5.6

FIELD SCREEN

PID RESULT 16"
1.6

FIELD SCREEN

PID RESULT 21"
3.9

FIELD SCREEN

PID RESULT 36"
8.7

FIELD SCREEN

PID RESULT 20"
4.1

FIELD SCREEN

PID RESULT 28"
3.6

FIELD SCREEN

PID RESULT 29"
8.5

FIELD SCREEN

PID RESULT 30"
3.5

FIELD SCREEN

PID RESULT 21"
2.4

FIELD SCREEN

PID RESULT 28"
3.5

FIELD SCREEN

PID RESULT 32"
7.6

FIELD SCREEN

PID RESULT 26"
3.8

FIELD SCREEN

PID RESULT 24"
5.6

FIELD SCREEN

PID RESULT 28"
4.1

FIELD SCREEN

PID RESULT 26"
4.6

FIELD SCREEN

PID RESULT 30"
4.0

FIELD SCREEN

PID RESULT 33"
5.7

FIELD SCREEN

PID RESULT 23"
4.5

LEGEND

PARTS PER MILLION

PHOTOIONIZATION DETECTOR

PPM

PID

PID FIELD SCREENING LOCATION ONLY

(NO LABORATORY SAMPLES COLLECTED

FROM THIS LOCATION)

C016NPE

WALL EXCAVATION SAMPLE LOCATION

PRE- EXCAVATION SAMPLE LOCATION

EXCAVATION GUIDANCE SAMPLE LOCATION

C023NEG

TEST HOLE CHARLIE CASING

TUNDRA

TUNDRA

333C

332C

300C

299C

298C

284C

285C

286C

287C

288C

289C

290C

301C

302C

303C

304C

305C

178C

128C

127C

126C

125C

124C

123C

122C

113C

083C

082C

081C

080C

337C

138C

336C

137C

335C

334C

305C

15.0

PID

NUMBER



C039FEC

C037FEC

C038FEC

C041FEC

C036FEC

C040FEC

C033FEC

C032FEC

C030FEC

C031FEC

C028FEC

C029FEC

N
O

R
T

H

FLOOR EXCAVATION SAMPLE LOCATION

201050

SCALE IN FEET

C039FEC

APPROXIMATE LIMITS OF TEST

HOLE CHARLIE EXCAVATION

FIELD SCREEN

PID RESULT 27"
41.1

DATE:

CORPS OF ENGINEERS

ANCHORAGE, ALASKA

ALASKA DISTRICT

CONTRACT:

Cape Thompson, Alaska

2014 Remedial Action Report, Project Chariot

8-3

FIGURE:

FAIRBANKS ENVIRONMENTAL SERVICES

3538 INTERNATIONAL STREET

FAIRBANKS, ALASKA

3/15

CHARLIE

W911KB-14-C-0002

FIELD SCREEN

PID RESULT 32"
13.2

FIELD SCREEN

PID RESULT 34"
15.2

FIELD SCREEN

PID RESULT 38"
29.9

FIELD SCREEN

PID RESULT 35"
27.0

FIELD SCREEN

PID RESULT 32"
69.2

FIELD SCREEN

PID RESULT 30"
3.5

FIELD SCREEN

PID RESULT 24"
8.5

FIELD SCREEN

PID RESULT 26"
20.6

FIELD SCREEN

PID RESULT 22"
2.7

FIELD SCREEN

PID RESULT 19"
8.9

FIELD SCREEN

PID RESULT 24"
12.3

326C

FIELD SCREEN

PID RESULT 31"
976

FIELD SCREEN

PID RESULT 32"
26.4

APPROXIMATE LIMITS OF

GRAVEL DRILLING PAD

FIELD SCREEN

PID RESULT 36"
30.3

FIELD SCREEN

PID RESULT 35"
30.4

FIELD SCREEN

PID RESULT 32"
49.0

FIELD SCREEN

PID RESULT 27"
5.6

FIELD SCREEN

PID RESULT 28"
33.0

FIELD SCREEN

PID RESULT 35"
94.4

FIELD SCREEN

PID RESULT 27"
52.4

FIELD SCREEN

PID RESULT 30"
12.0

FIELD SCREEN

PID RESULT 36"
12.4

FIELD SCREEN

PID RESULT 36"
24.4

FIELD SCREEN

PID RESULT 25"
14.1

FIELD SCREEN

PID RESULT 38"
37.2

FIELD SCREEN

PID RESULT 24"
5.1

FIELD SCREEN

PID RESULT 29"
23.2

FIELD SCREEN

PID RESULT 25"
39.2

FIELD SCREEN

PID RESULT 30"
52.1

FIELD SCREEN

PID RESULT 22"
45.1

FIELD SCREEN

PID RESULT 22"
47.9

FIELD SCREEN

PID RESULT 29"
11.0

TEST HOLE

CHARLIE CASING

MAP BASED ON SURVEY DATA.  WORLD

GEODETIC SYSTEM 1984, (WGS84), UNIVERSAL

TRANSVERSE MERCATOR (UTM) ZONE 3N.

NOTES:

2.

KEY:

SAMPLE  ID

SEE LEGEND FOR ABBREVIATIONS.

DEPTH BELOW

GROUND SURFACE

PID RESULT

IN PPM

PID RESULTS SHOWN IN PPM1.

LEGEND

PARTS PER MILLION

PHOTOIONIZATION DETECTOR

PPM

PID

PID FIELD SCREENING LOCATION ONLY

(NO LABORATORY SAMPLES COLLECTED

FROM THIS LOCATION)

TEST HOLE CHARLIE CASING

Field Screening Results of Floor

Confirmation Samples, Test Hole Charlie

TUNDRA

TUNDRA

FIELD SCREEN

PID RESULT 24"
12.3

326C

PID

NUMBER

325C

319C

316C

312C

308C

158C

155C

152C

149C

146C

143C

145C

144C

147C

148C

150C

151C

153C

154C

156C

157C

306C

307C

331C

330C

311C

328C

314C

327C

329C

318C

321C



CLF5

CLF4

C053WEC

C052WEC

C051WEC

C050WEC

C047WEC

C015NPE

C016NPE

C046WEC

C014NPE

C045WEC

C044WEC

C013NPE

C022NPE

C012NPE

C026WEC

C025WEC

C049WEC

C039FEC

C037FEC

C038FEC

C041FEC

C036FEC

C040FEC

C033FEC

C032FEC

C030FEC

C031FEC

C028FEC

C029FEC

 

C023NEG

N
O

R
T

H

4020100

SCALE IN FEET

APPROXIMATE LIMITS

OF TEST HOLE CHARLIE

EXCAVATION

DRO AND RRO RESULTS SHOWN IN MG/KG

14PCC029SO

36" DEPTH

DRO

JULY

2014

4,670

MAP BASED ON SURVEY DATA.  WORLD

GEODETIC SYSTEM 1984, (WGS84), UNIVERSAL

TRANSVERSE MERCATOR (UTM) ZONE 3N.

NOTES:

2.

1.

APPROXIMATE

LIMITS OF GRAVEL

DRILLING PAD

14PCC049SO

12" DEPTH

DRO

JULY

2014

90.9

14PCC033SO

36" DEPTH

DRO

JULY

2014

316

14PCC050SO

12" DEPTH

DRO

JULY

2014

38.7

14PCC051SO

12" DEPTH

DRO

JULY

2014

37.1

14PCC052SO

12" DEPTH

DRO

JULY

2014

82.4

14PCC053SO

12" DEPTH

DRO

JULY

2014

25.8

DRO

JULY

2014

401 QN/1,480 QN

14PCC047SO/

14PCC048SO

12" DEPTH

14PCC016SO

12" DEPTH

DRO

JULY

2014

93.4

14PCC038SO

36" DEPTH

DRO

JULY

2014

172

14PCC015SO

12" DEPTH

DRO

JULY

2014

553

14PCC046SO

12" DEPTH

DRO

JULY

2014

2,770

14PCC014SO

12" DEPTH

DRO

JULY

2014

469

14PCC045SO

12" DEPTH

DRO

JULY

2014

11,800

DRO

JULY

2014

4,900/5,360

14PCC023SO/

14PCC024SO

12" DEPTH

14PCC040SO

36" DEPTH

DRO

JULY

2014

1,400

14PCC025SO

12" DEPTH

DRO

JULY

2014

154 QN

14PCC028SO

36" DEPTH

DRO

JULY

2014

83,300

14PCC013SO

12" DEPTH

DRO

JULY

2014

376 QL

14PCC044SO

12" DEPTH

DRO

JULY

2014

9,820

14PCC022SO

12" DEPTH

DRO

JULY

2014

428

14PCC012SO

12" DEPTH

DRO

JULY

2014

206

14PCC037SO

36" DEPTH

DRO

JULY

2014

256

14PCC039SO

36" DEPTH

DRO

JULY

2014

628

14PCC036SO

36" DEPTH

DRO

JULY

2014

249

DRO

JULY

2014

ND(11)/ND(10.7)

14PCC026SO/

14PCC027SO

12" DEPTH

14PCC030SO

36" DEPTH

DRO

JULY

2014

294

DRO

JULY

2014

447/586

14PCC041SO/

14PCC042SO

36" DEPTH

14PCC031SO

36" DEPTH

DRO

JULY

2014

212

14PCC032SO

36" DEPTH

DRO

JULY

2014

138

C029FEC

C049WEC

EXCAVATION GUIDANCE (TUNDRA) SAMPLE LOCATION

KEY:

SAMPLE  ID

SEE LEGEND FOR ABBREVIATIONS.

LABORATORY

RESULT

Laboratory Results of Confirmation

Samples, Test Hole Charlie

DATE:

CORPS OF ENGINEERS

ANCHORAGE, ALASKA

ALASKA DISTRICT

CONTRACT:

Cape Thompson, Alaska

2014 Remedial Action Report, Project Chariot

8-4

FIGURE:

FAIRBANKS ENVIRONMENTAL SERVICES

3538 INTERNATIONAL STREET

FAIRBANKS, ALASKA

3/15

CHARLIE

W911KB-14-C-0002

14PCC015SO

12" DEPTH

DRO

JULY

2014

553

TEST HOLE

CHARLIE CASING

LEGEND

RESULT QUALIFIED AS ESTIMATE BECAUSE IT IS

LESS THAN THE LOQ

J

DIESEL RANGE ORGANICSDRO

WALL (PAD) EXCAVATION SAMPLE LOCATION

FLOOR (TUNDRA) EXCAVATION SAMPLE LOCATION

LIMIT OF QUANTITATIONLOQ

C023NEG

GRAVEL PAD WAS INSTALLED ON TUNDRA; TUNDRA

SURROUNDS AND UNDERLIES THE DRILL PAD.  FLOOR

SAMPLES ARE SUBJECT TO METHOD TWO TUNDRA

CLEANUP LEVELS.  WALL SAMPLES WITHIN THE GRAVEL

PAD ARE SUBJECT TO METHOD ONE CLEANUP LEVELS.

3.

30157.50

SCALE IN FEET

EXISTING GRADE

CHARLIE CASING

(CUT, PLUGGED

AND CAPPED)

APPROXIMATE CUT

DEPTH BELOW

EXISTING GRADE

24"

30"

Cross Section A-A' of Test Hole Charlie Excavation

A A'

PERMAFROST

10" THICK

VEGETATIVE

MAT

LIMITS OF

EXCAVATION

RESIDUAL RANGE ORGANICSRRO

DRO

ADEC CLEANUP LEVELS

(METHOD ONE TABLE A2) FOR

GRAVEL PADS IN MG/KG

RRO

500

13,700

DRO

ADEC CLEANUP LEVELS

(METHOD TWO TABLE B2) FOR

TUNDRA SOILS IN MG/KG

RRO

12,500

13,700

RRO
725

RRO
11.1 J

RRO
1,170

RRO
ND(11)/ND(10.7)

RRO
1,190

RRO
906 QN/414 QN

RRO
1,030 QN

RRO
708

RRO
2,350

RRO
1,530 QN, QL

RRO
5,320/4,630

RRO
4,420

RRO
2,620 QN

RRO
4,170

RRO
195

RRO
2,840 QN

RRO
363

RRO

359 QN

RRO
207 QN/571 QN

RRO
161RRO

429

RRO
16.5 J

RRO
18.2 J

RRO
17.2 J

RRO
13.5 J

RRO
499

RRO
1,170

RRO
33

RRO
790

RRO
4,420

RESULT QUALIFIED AS ESTIMATE (BIASED L-LOW;

H-HIGH; N-UNKNOWN) DUE TO QUALITY CONTROL

FAILURE

Q

Plan View of Test Hole Charlie Excavation

VEGETATIVE MAT (2"

TO 6" THICK UNDER

GRAVEL PAD)

36"

GRAVEL PAD
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9.0 TEST HOLE DOG 

The following section describes field screening and laboratory results associated with excavation 
activities at Test Hole Dog.  The location of Test Hole Dog is shown on Figure 1-2.  The section 
also describes quantities of soil removed and the results of soil confirmation samples collected 
from the limits of excavation.  Pre-excavation results (including a summary of 2010 results) are 
shown on Figure 9-1, field screening results from the limits of excavation are shown on Figures 
9-2 and 9-3, and laboratory confirmation results are shown on Figure 9-4.   
 
A summary of laboratory samples collected from Test Hole Dog is presented as Table 9-1.  
DRO/RRO results from soil samples collected from the Test Hole Dog site are included in Table 9-
2. 
 

9.1 Site Description and Applicable Soil Cleanup Levels 

The Test Hole Dog drill pad is situated in a tundra field east of Ogotoruk Creek.  The site is 
located the furthest north of all the drill pads (furthest away from the Chukchi Sea) and is 
accessed by traversing an earthen ridge to the north, and then taking a 2,000 foot gravel access 
road west to the drill pad.  The drill pad is surrounded by tundra. 
 
The drill pad is constructed of approximately 2 feet of sandy gravel installed over tundra.  The 
gravel material is consistent with material identified in a borrow area located 2,000 feet east of 
the pad.  Records indicate that chilled diesel was used in the construction of the Test Hole Dog 
soil boring in an effort to reduce sidewall sloughing (USGS, 1961a).   
 
ADEC Method One soil cleanup levels are applicable to the sandy gravels used to construct the 
access road and drill pad.  ADEC Method Two soil cleanup levels are applicable to the tundra clay 
material underlying and surrounding the drill pad. 
 

9.2 Casing Decommissioning and Debris Removal 

Water was pumped from the Test Hole Dog casing on July 18, 2014.  The water was treated and 
discharged onsite as discussed in Section 4.4.1. 
 
The area surrounding the test hole casing was excavated to an approximate depth of 3 feet bgs, 
and the steel casing was cut below grade and capped on August 6, 2014.  A 55-gallon drum 
over-casing was also removed from the site, and wood crib debris was burned.  Several sections 
of abandoned Marsden mat were retrieved from the north side of the drill pad and were used to 
repair the access road to Test Hole Dog.  See Section 4.4 for additional information regarding 
decommissioning of the casing. 
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9.3 Pre-Excavation Delineation of Surface Soils 

On July 20, 2014, five tundra samples and a field duplicate (14PCD002SO through 14PCB007SO) 
were collected for laboratory analysis (DRO and RRO) to evaluate impacts to tundra on the east 
and southeastern sides of the Test Hole Dog pad.  Upon digging several test holes, it was noted 
that the gravel pad extended 10 feet further to the east than previously identified; the area was 
covered in thick vegetation and was previously presumed to be tundra.  One sample 
(14PCD001SO) was collected near the beginning of the access road from a gravel matrix.  The 
“road” sample was below ADEC Method One cleanup levels and all of the tundra samples were 
below ADEC Method Two soil cleanup levels indicating that the eastern and southeastern 
boundaries of POL-contaminated soil had been identified.  Pre-excavation sample results, 
including results from tundra samples, are shown on Figure 9-1 and Table 9-2. 
 
Surface soils in the drill pad were delineated on July 20 and 23, 2014.  Approximately 70 shallow 
test pits and 50 PID samples were screened and the rough limits of POL-contaminated soil were 
marked with spray paint.  In addition, permafrost was estimated to be 2 feet deep based on the 
extent that one of the test pits could be dug using hand tools.  The estimated dimensions of the 
area to be excavated were 40 feet by 50 feet based on preliminary delineation results. 
 
Two test pits were installed in the Test Hole Dog drill pad on August 6, 2014 using a mini-
excavator.  The purpose of the test pits was to further evaluate the depth to permafrost and to 
evaluate the potential for clean over-burden.  One test pit was installed immediately east of the 
Test Hole Dog casing and the second test pit was installed near the eastern edge of the drill pad.  
Both pits indicated gravel was installed over clay; however, there was no compressed vegetation 
layer like there was at Test Hole Charlie.  Approximately 2 feet of gravel was measured near the 
casing and 1 foot of gravel was measured near the edge of the pad, and permafrost was 
measured at approximately 2 feet deep in both test pits.  PID and laboratory results from test 
pits indicated that soil contamination was primarily confined to the gravel layer and that there 
was no clean overburden material.  Test pit results are summarized in Tables 9-3 and 9-4, and 
laboratory results from Test Pit 2 (no laboratory samples were collected from the first test pit) 
are shown on Figure 9-1. 
 
Table 9-3  Test Pit 1 Results, Test Hole Dog 

Depth 
(feet) Soil Description 

Applicable 
ADEC Soil 
Cleanup 

Level 

PID Result 
(ppm) 

0-1 Gravel Pad 
Method One 

176.9 

1-2 Gravel Pad 108.8 

2-3 Tundra Clay Method Two 53.1 

Test Pit 1 was installed immediately northeast of the Test Hole Dog casing.  Permafrost 
was encountered at 22 inches bgs.  
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Table 9-4  Test Pit 2 Results, Test Hole Dog 

Depth 
(feet) 

Soil 
Description 
and Sample 

Number 

Applicable 
ADEC Soil 

Cleanup Level 

PID Result 
(ppm) 

DRO Result 
(mg/Kg) 

RRO Result
(mg/Kg) 

0-1 Gravel Pad 
14PCD011SO Method One 118.7 3,990 112 

1-2 Tundra Clay 
14PCD012SO 

Method Two 
76.6 20.8 J 72.8 

2-3 Tundra Clay 
14PCD013SO 109.3 1,050 737 

Test Pit 2 was installed on the eastern edge of the Test Hole Dog drill pad.  Permafrost was encountered 24 inches bgs.   
J – Analyte is considered an estimate because it was detected below the LOQ. 

 

9.4 Excavation Activities 

Excavation activities at Test Hole Dog commenced August 14, 2014.  The Bobcat E50 mini-
excavator was used to excavate POL-contaminated soil at the site.  Based on pre-excavation test 
pit results (Section 9.2) and the applicability of ADEC Method Two cleanup levels for the tundra 
soil beneath the drill pad, the excavation at Test Hole Dog was curtailed just below the gravel 
layer.  The average depth of the Test Hole Dog excavation was approximately 2 feet bgs, but it 
was slightly shallower on the eastern and southern edges along the section of tundra.  
Approximately 250 PID samples were field screened at this site (Table B3 in Appendix B). 
 
Excavation activities started at the far eastern edge in the tundra so that the excavator could be 
positioned on the drill pad and minimize impact to the surrounding tundra field.  As noted during 
the pre-excavation delineation (see Section 9.3), the gravel material used to create the drill pad 
extended further to the east and southeast than previously thought.  The area was covered in 
heavy vegetation and was presumed to be comprised solely of tundra soils.  As a result, only a 
minor amount of tundra soil (approximately 0 to 2 feet beyond the edge of the gravel) required 
excavation on the eastern edge. 
 
The excavation progressed further west and then north towards the test hole casing August 14 
and 16, 2014.  On August 17 through 19, 2014, the northern and northeastern sections of the 
excavation were completed.  Filled super sacks were temporarily staged on the western edge of 
the drill pad pending arrival of the mud mats at the end of the day on August 17, 2014.  The 
mud mats were installed over the top of the access road on August 18, 2014, and allowed for the 
safe transport of the sacks from the site to the East Staging Area.   
 
Elevated PID readings were measured in sidewall screening samples collected from gravel pad 
material on August 19 (190D = 62.6 ppm; 192D = 214.9 ppm; 194D = 69.0 ppm), so additional 
soil was removed from three locations (north, northwest, and the southwest) on August 20, 
2014.  A considerable amount of POL-contaminated soil was excavated from the northwest (120 
square feet) and southwest (375 square feet) locations.  The excavated soil was “stockpiled” 
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inside the excavation and was subsequently loaded into super sacks and removed from the Test 
Hole Dog site on August 20 and 21, 2014.   
 
The final Test Hole Dog excavation was approximately 45 feet by 50 feet (2,300 square feet) and 
extended approximately 2 to 3 feet beyond the drill pad into tundra on the southeast side.  The 
entire floor was excavated to permafrost; depth of the excavation was approximately 24 inches 
within the pad footprint.  A cross section of the excavation is shown on Figure 9-4. 
 

9.5 Confirmation Sample Results and ADEC Approval 

Confirmation samples were collected for DRO/RRO analysis from limits of the Test Hole Dog 
excavation on August 19 and 20, 2014.  Screening and laboratory samples were collected from 
freshly exposed soils as described in Sections 5.1.2 and 5.2.1 respectively.  A total of 26 
screening samples were collected from the walls of the excavation, and laboratory confirmation 
samples were submitted from the locations with the 16 highest PID results.  A total of 31 
screening samples were collected from the floor of the excavation, and laboratory confirmation 
samples were submitted from the locations with the 14 highest PID results.  The sample 
frequencies meet or exceed ADEC requirements for the roughly 2,300 square foot excavation.   
 
PID readings from the limits of the excavation are shown on Figures 9-2 and 9-3, and laboratory 
confirmation sample results are presented in Table 9-2 and are shown on Figure 9-4.  ADEC 
Method Two soil cleanup levels apply to the entire floor of the excavation and a section of the 
eastern and southern sidewalls (tundra matrix samples are shown in purple on Figure 9-4).  
Method One cleanup levels apply to the gravel sidewalls (gravely pad samples are shown in blue 
on Figure 9-4) within the pad boundaries.   
 
Confirmation sample results were all below applicable soil cleanup levels at the Test Hole Dog 
site.  However, the DRO result in sample 14PCD050SO (473 mg/Kg) was just below the Method 
One cleanup level of 500 mg/Kg and may have been low biased due to matrix effects and low 
MSD recovery (19%; however, MS recovery was acceptable at 78%); in an abundance of 
caution, this wall confirmation sample may be considered as potentially exceeding the cleanup 
level for project decision making. 
 
DRO concentrations from samples representing remaining soils ranged from non-detect to 473 
mg/Kg in pad soils (cleanup level of 500 mg/Kg), and from 18.3 mg/Kg to 3,110 mg/Kg in tundra 
soils (cleanup level of 12,500 mg/Kg).  The highest RRO concentration (1,200 mg/Kg) was 
detected in pre-excavation tundra sample 14PCD002SO and was well below the 13,700 mg/Kg 
cleanup level.  DRO and RRO concentration ranges in confirmation samples representing 
remaining soils are presented in Table 9-5. 
 



Final 2014 Remedial Action Report 
Project Chariot, Cape Thompson, Alaska 

 

Project Chariot 2014 Remedial Action-W911KB-14-C-0002 Page 9-5 

Table 9-5  DRO/RRO Concentrations Remaining in Soil, Test Hole Dog 

Soil Type Location 
Applicable 
ADEC Soil 

Cleanup Level 
(mg/Kg) 

Range of DRO 
Concentrations 

(mg/Kg) 

Range of RRO 
Concentrations 

(mg/Kg)3 

Pad Sidewall 
Method One: 

DRO=500 
RRO=13,700 

ND – 473 21.4 – 116 2 

Tundra 
Floor Method Two: 

DRO=12,500 
RRO=13,700 

43.8 - 4,420 72 - 472 

Sidewall1 18.3 - 3,110 91.8 - 1,200 

1 Pre-excavation samples were also included in the tundra sidewall evaluation since the locations were marked/surveyed 
and the samples are representative of sidewall conditions (see locations D002NPE and D005NPE on Figure 9-4). 
2 The highest RRO concentration detected in the gravel pad soil (143 mg/Kg) was from pre-loading area footprint sample 
14PCD019SO. 
ND – not detected 

 
On August 25, 2014, based on preliminary confirmation sample results and other field data, 
ADEC agreed that the Test Hole Dog excavation could be backfilled and re-contoured.  Email 
correspondence with ADEC regarding closure of the Test Hole Dog excavation is included in 
Appendix E. 
 

9.6 Loading Area Footprint Results 

Three 10-foot by 10-foot loading areas were established outside of the Test Hole Dog excavation 
where the excavated soils were loaded into super sacks (shown in Figure 9-4).  The majority of 
super sacks were filled inside the excavation at Test Hole Dog to reduce the potential for 
spreading contamination.  However, due to muddy conditions inside the excavation, some POL-
contaminated soil was loaded into super sacks outside of the excavation footprint.  A tarp was 
used to catch spilled soil during the super sack filling process which was later added to sacks. 
 
One loading area footprint sample was collected from the center of each of the three loading 
areas (DLF1 through DLF3) for laboratory analysis.  Loading area footprint samples were 
collected at depths of approximately 6 inches bgs from freshly exposed soils (as per Section 
5.2.1) and analyzed for DRO and RRO.  Samples were collected prior to and following excavation 
activities to assess impacts, if any, in the areas where soil was loaded.  Pin flags were used to 
mark the footprint sample locations shown on Figure 9-4. 
 
Pre- and Post-loading area footprint results were all below ADEC Method One soil cleanup levels 
as shown in Table 9-6. 
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Table 9-6  Loading Area Footprint Sample Results, Test Hole Dog 

Location Sample Number 
(Pre/Post) 

DRO (mg/Kg) RRO (mg/Kg) 

Pre Post Pre Post 

ADEC Soil Cleanup Level1 500 13,700 

DLF1 14PCD017SO/14PCD057SO2 138 43.9 108 131 

DLF2 14PCD019SO/14PCD059SO 19.4 J 25.1 143 62.5 

DLF3 14PCD022SO/14PCD060SO ND(11.8) 60.7 15.3 J 236 
1 ADEC Method One cleanup levels apply to drill pad soils. 
2 Sample 14PCD058SO is a field duplicate of sample 14PCD057SO.  The highest duplicate results were reported. 
Pre-Loading Area footprint samples were collected on August 15, 16, and 19, 2014, and post-loading area footprint 
samples were collected August 21, 2014, after excavation activities were completed. 
J – Analyte is considered an estimate because it was detected below the LOQ. 

 

9.7 Re-Contouring, Re-Vegetation, and Survey 

The Test Hole Dog excavation was backfilled and re-contoured to match the surrounding area on 
August 25, 2014.  The remaining pad material was used to fill the excavation opening.  The top 
of the capped test hole casing was buried approximately 1 foot below the finished ground 
surface.  
 
The site was re-seeded and fertilized on August 26, 2014, and the mud mats were removed from 
the Test Hole Dog access road.  Pin flags representing confirmation sample locations and the 
location of the former casing were placed based upon swing tie measurements.  The pin flag 
locations were surveyed on August 27, 2014. 
 
 
 



Table 9-1 - Summary of Laboratory Samples, Test Hole Dog
2014 Remedial Action
Project Chariot, Cape Thompson, Alaska

Sample ID Location ID Description
Depth 

(inches 
bgs)

Sample Date
Sample 

Time
Sampler Sample Type Sample Matrix1

DRO/RRO 
(AK102/
AK103)

Cooler 
Number

Sample 
Data Group

14PCD001SO D001NPE Tundra Delineation 8" 7/20/2014 1615 MB/BJ Primary Sandy Gravel X 72201 1143274

14PCD002SO D002NPE Tundra Delineation 8" 7/20/2014 1620 MB/BJ Primary Tundra X 72201 1143274

14PCD003SO D003DPE Tundra Delineation 8" 7/20/2014 1630 MB/BJ Dup (-D002SO) Tundra X 72201 1143274

14PCD004SO D004NPE Tundra Delineation 8" 7/20/2014 1640 MB/BJ Primary Tundra X 72201 1143274

14PCD005SO D005NPE Tundra Delineation 8" 7/20/2014 1645 MB/BJ Primary Tundra X 72201 1143274

14PCD006SO D006NPE Tundra Delineation 8" 7/20/2014 1650 MB/BJ Primary Tundra X 72201 1143274

14PCD007SO D007NPE Tundra Delineation 8" 7/20/2014 1700 MB/BJ Primary Tundra X 72201 1143274

14PCD008SO D008NPE Pre-Excavation Delineation 8" 7/20/2014 1800 BJ Primary Sandy Gravel X 72201 1143274

14PCD009SO D009NPE Pre-Excavation Delineation 8" 7/23/2014 1525 MB Primary Sandy Gravel X 72501 1143374

14PCD010SO D010NPE Pre-Excavation Delineation 8" 7/23/2014 1645 MB Primary Sandy Gravel X 72501 1143374

14PCD011SO D011NPE Pre-Excavation Delineation 8" 8/6/2014 1050 MB Primary Sandy Gravel X 80601 1143634

14PCD012SO D012NPE Pre-Excavation Delineation 18" 8/6/2014 1055 MB Primary Tundra X 80601 1143634

14PCD013SO D013NPE Pre-Excavation Delineation 30" 8/6/2014 1100 MB Primary Tundra X 80601 1143634

14PCD014SO D014NEG Excavation Guidance 8" 8/14/2014 1415 MB Primary Sandy Gravel X 81701 1143866

14PCD015SO D015NEG Excavation Guidance 24" 8/14/2014 1510 MB Primary Sandy Gravel X 81701 1143866

14PCD016SO D016DEG Excavation Guidance 24" 8/14/2014 1515 MB Dup (-D015SO) Sandy Gravel X 81701 1143866

14PCD017SO D017NLF Pre-Loading Footprint (DLF1) 6" 8/15/2014 900 MB Primary Sandy Gravel X 81701 1143866

14PCD018SO D018NEG Excavation Guidance 12" 8/15/2014 950 MB Primary Sandy Gravel X 81701 1143866

14PCD019SO D019NLF Pre-Loading Footprint (DLF2) 6" 8/16/2014 1515 MB Primary Sandy Gravel X 81701 1143866

14PCD020SO D020NEG Excavation Guidance 12" 8/17/2014 1400 MB Primary Sandy Gravel X 82001 1143960

14PCD021SO D021NEG Excavation Guidance 12" 8/18/2014 1130 MB Primary Sandy Gravel X 82001 1143960

14PCD022SO D022NLF Pre-Loading Footprint (DLF3) 6" 8/19/2014 945 MB/BJ Primary Sandy Gravel X 82001 1143960

14PCD023SO D023NEG Excavation Guidance 12" 8/19/2014 1030 MB/BJ Primary Sandy Gravel X 82001 1143960

14PCD024SO D024FEC Confirmation (Floor) 24" 8/19/2014 1540 MB/BJ Primary Tundra X 82001 1143960

14PCD025SO D025FEC Confirmation (Floor) 24" 8/19/2014 1541 MB/BJ Primary Tundra X 82001 1143960

14PCD026SO D026FEC Confirmation (Floor) 24" 8/19/2014 1545 MB/BJ Primary Tundra X 82001 1143960

14PCD027SO D027FEC Confirmation (Floor) 30" 8/19/2014 1600 MB/BJ Primary Tundra X 82001 1143960

14PCD028SO D028FEC Confirmation (Floor) 24" 8/19/2014 1544 MB/BJ Primary Tundra X 82001 1143960

14PCD029SO D029FEC Confirmation (Floor) 24" 8/19/2014 1547 MB/BJ Primary Tundra X 82001 1143960

14PCD030SO D030FEC Confirmation (Floor) 24" 8/19/2014 1550 MB/BJ Primary Tundra X 82001 1143960

14PCD031SO D031FEC Confirmation (Floor) 24" 8/19/2014 1552 MB/BJ Primary Tundra X 82001 1143960

14PCD032SO D032FEC Confirmation (Floor) 24" 8/19/2014 1555 MB/BJ Primary Tundra X 82001 1143960

14PCD033SO D033DEC Confirmation (Floor) 24" 8/19/2014 1557 MB/BJ Dup (-D032SO) Tundra X 82001 1143960
14PCD034SO D034FEC Confirmation (Floor) 24" 8/19/2014 1604 MB/BJ Primary Tundra X 82001 1143960

TEST HOLE DOG
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Table 9-1 - Summary of Laboratory Samples, Test Hole Dog
2014 Remedial Action
Project Chariot, Cape Thompson, Alaska

Sample ID Location ID Description
Depth 

(inches 
bgs)

Sample Date
Sample 

Time
Sampler Sample Type Sample Matrix1

DRO/RRO 
(AK102/
AK103)

Cooler 
Number

Sample 
Data Group

14PCD035SO D035WEC Confirmation (Wall) 12" 8/19/2014 2010 MB/BJ Primary Tundra X 82001 1143960

14PCD036SO D036WEC Confirmation (Wall) 12" 8/19/2014 2000 MB/BJ Primary Tundra X 82001 1143960

14PCD037SO D037DEC Confirmation (Wall) 12" 8/19/2014 2005 MB/BJ Dup (-D036SO) Tundra X 82001 1143960

14PCD038SO D038WEC Confirmation (Wall) 12" 8/19/2014 2015 MB/BJ Primary Tundra X 82001 1143960

14PCD039SO D039WEC Confirmation (Wall) 12" 8/19/2014 2020 MB/BJ Primary Tundra X 82001 1143960

14PCD040SO D040WEC Confirmation (Wall) 12" 8/19/2014 2025 MB/BJ Primary Sandy Gravel X 82001 1143960

14PCD041SO D041FEC Confirmation (Floor) 24" 8/20/2014 1000 MB/BJ Primary Tundra X 82001 1143960

14PCD042SO D042FEC Confirmation (Floor) 24" 8/20/2014 1100 MB/BJ Primary Tundra X 82001 1143960

14PCD043SO D043FEC Confirmation (Floor) 24" 8/20/2014 1125 MB/BJ Primary Tundra X 82001 1143960

14PCD044SO D044FEC Confirmation (Floor) 24" 8/20/2014 1135 MB/BJ Primary Tundra X 82001 1143960

14PCD045SO D045DEC Confirmation (Floor) 24" 8/20/2014 1140 MB/BJ Dup (-D044SO) Tundra X 82001 1143960

14PCD046SO D046WEC Confirmation (Wall) 12" 8/20/2014 1200 MB/BJ Primary Tundra X 82001 1143960

14PCD047SO D047WEC Confirmation (Wall) 12" 8/20/2014 1210 MB/BJ Primary Sandy Gravel X 82001 1143960

14PCD048SO D048WEC Confirmation (Wall) 12" 8/20/2014 1215 MB/BJ Primary Tundra X 82001 1143960

14PCD049SO D049DEC Confirmation (Wall) 12" 8/20/2014 1220 MB/BJ Dup (-D048SO) Tundra X 82001 1143960

14PCD050SO D050WEC Confirmation (Wall) 12" 8/20/2014 1240 MB/BJ Primary Sandy Gravel X 82001 1143960

14PCD051SO D051WEC Confirmation (Wall) 12" 8/20/2014 1020 MB/BJ Primary Sandy Gravel X 82001 1143960

14PCD052SO D052WEC Confirmation (Wall) 12" 8/20/2014 1250 MB/BJ Primary Sandy Gravel X 82001 1143960

14PCD053SO D053WEC Confirmation (Wall) 12" 8/20/2014 1245 MB/BJ Primary Sandy Gravel X 82001 1143960

14PCD054SO D054WEC Confirmation (Wall) 12" 8/20/2014 1235 MB/BJ Primary Sandy Gravel X 82001 1143960

14PCD055SO D055WEC Confirmation (Wall) 12" 8/20/2014 1230 MB/BJ Primary Sandy Gravel X 82001 1143960

14PCD056SO D056WEC Confirmation (Wall) 12" 8/20/2014 1210 MB/BJ Primary Sandy Gravel X 82001 1143960

14PCD057SO D057NLF Post-Loading Footprint (DLF1) 6" 8/21/2014 1620 MB/BJ Primary Sandy Gravel X 82301 1144035

14PCD058SO D058DLF Post-Loading Footprint (DLF1) 6" 8/21/2014 1625 MB/BJ Dup (-D057SO) Sandy Gravel X 82301 1144035

14PCD059SO D059NLF Post-Loading Footprint (DLF2) 6" 8/21/2014 1630 MB/BJ Primary Sandy Gravel X 82301 1144035
14PCD060SO D060NLF Post-Loading Footprint (DLF3) 6" 8/21/2014 1635 MB/BJ Primary Sandy Gravel X 82301 1144035

X indicates analysis was conducted.

All samples were analyzed by SGS North America Inc, Alaska (RUSH turn-around time).  NPDL #14-030.
1 "Sandy Grav." indicates imported pad material (typically sandy gravel) or minor amounts of drill cuttings.  "Tundra" indicates a fine gray or tan clay matrix.

BJ -Bryan Johnson MB - Mike Boese 

bgs - below ground surface RRO - residual range organics

°C - degrees Celsius

DRO - diesel range organics Soil (and Tundra soil) samples were collected in 4 or 8 ounce jars and stored at 4 °C
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Table 9-2 - DRO/RRO Results, Test Hole Dog
2014 Remedial Action
Project Chariot, Cape Thompson, Alaska

Analyte Method Units
Diesel Range Organics AK102 mg/Kg 500 12,500 68.1 [11.8] 757 [15.3] QN 377 [15.4] QN 598 [15.4] 3110 [63] 249 [15.5] 155 [16.6] 397 [11.9] 615 [118] 259 [11.7] 3990 [117] 20.8 [14.4] J 1050 [57.5] 1880 [44.1] QH 776 [58]
Residual Range Organics AK103 mg/Kg 13,700 13,700 110 [11.8] 1200 [61] QN 476 [15.4] QN 525 [15.4] 1020 [15.8] 869 [15.5] 1040 [16.6] 181 [11.9] 2960 [118] 43.2 [11.7] 112 [11.7] 72.8 [14.4] 737 [57.5] 73.9 [44.1] J 833 [58]

Total Solids A2540G Percent - - 84.2 [0] 65.1 [0] 65.2 [0] 64.9 [0] 63.2 [0] 63.3 [0] 60 [0] 83.1 [0] 82.8 [0] 85.6 [0] 85.5 [0] 69.4 [0] 69.2 [0] 90.4 [0] 68.1 [0]

Analyte Method Units
Diesel Range Organics AK102 mg/Kg 500 12,500 850 [58] 138 [11.4] 7590 [227] 19.4 [11.6] J 688 [11.8] 67.5 [11.3] ND [11.8] 234 [10.9] 183 [15] 202 [15.1] 4420 [149] 2670 [58.5] 61.7 [13.9] 46.8 [13.4] 1260 [57]
Residual Range Organics AK103 mg/Kg 13,700 13,700 851 [58] 108 [11.4] 149 [45.4] 143 [11.6] 48.1 [11.8] 40.3 [11.3] 15.3 [11.8] J 36.1 [10.9] 111 [15] 72 [15.1] 436 [59.5] 160 [58.5] 291 [13.9] 173 [13.4] 326 [57]

Total Solids A2540G Percent - - 68 [0] 87.4 [0] 87.5 [0] 86 [0] 84.6 [0] 88.5 [0] 85 [0] 90.7 [0] 66.2 [0] 66.4 [0] 66.9 [0] 67.5 [0] 71.1 [0] 74.6 [0] 69 [0]

Analyte Method Units
Diesel Range Organics AK102 mg/Kg 500 12,500 72.3 [14.4] 53.4 [13.9] QN 169 [13.9] QN 210 [13.8] 45.1 [14.9] 1980 [61.5] QN 999 [15.4] QN 129 [16] 23.1 [14.3] J 131 [11.1] 58.7 [13.9] 938 [58] 43.8 [13.4] 82.5 [13.4] 103 [13.4]
Residual Range Organics AK103 mg/Kg 13,700 13,700 222 [14.4] 202 [13.9] QN 417 [13.9] QN 472 [13.8] 172 [14.9] 398 [61.5] 384 [15.4] 140 [16] 121 [14.3] 62.7 [11.1] 275 [13.9] 535 [58] 297 [13.4] 593 [13.4] 721 [13.4]

Total Solids A2540G Percent - - 69.6 [0] 71.6 [0] 71.6 [0] 71.3 [0] 67.3 [0] 64.3 [0] 64 [0] 62 [0] 69.8 [0] 89 [0] 71.8 [0] 69 [0] 73.4 [0] 74.3 [0] 73.8 [0]

Analyte Method Units
Diesel Range Organics AK102 mg/Kg 500 12,500 32.7 [15.3] 95.3 [15.4] 18.3 [14.8] J,QN 60.1 [14.7] QN 473 [11] ML 42 [11.4] ND [10.7] 7.98 [11.3] J 41 [11.3] 21.7 [11] J ND [11.2] 41.3 [11.1] 43.9 [10.9] 25.1 [10.8] 60.7 [11.9]
Residual Range Organics AK103 mg/Kg 13,700 13,700 194 [15.3] 155 [15.4] 91.8 [14.8] QN 253 [14.7] QN 116 [11] 60.6 [11.4] 21.4 [10.7] 36 [11.3] 58.2 [11.3] 88.5 [11] 39.9 [11.2] 131 [11.1] 117 [10.9] 62.5 [10.8] 236 [11.9]

Total Solids A2540G Percent - - 65.2 [0] 64.4 [0] 67.5 [0] 67.3 [0] 89.7 [0] 87.3 [0] 92.7 [0] 88.2 [0] 87.6 [0] 89.8 [0] 88.7 [0] 89.7 [0] 91 [0] 90.8 [0] 82.6 [0]

1 ADEC Method One soil cleanup levels (from Title 18 Alaska Administrative Code Chapter 75.341) apply to imported gravel pad material. 
ADEC Method Two soil cleanup levels apply to native tundra soils.  Tundra cleanup levels and sample results are shaded in gray. 
Results that exceed applicable ADEC soil cleanup level and were from soil that was excavated/removed from the site (14PCD009SO, 14PCD011SO, 14PCD014SO, 14PCD015SO, 14PCD016SO, 14PCD018SO, and 14PCD020SO) are      ITALICIZED.

ADEC - Alaska Department of Environmental Conservation
Dup. - Field duplicate (primary sample number in parenthesis)
LOD - limit of detection
LOQ - limit of quantitation
mg/Kg - milligrams per kilogram
qual - data qualifier

Data Qualifiers:
B - analyte was also detected in a blank; result may be due to cross-contamination
J - result qualified as estimate because it is less than the limit of quantitation
ND - analyte not detected
Q - result considered an estimate (biased L-low; H-high; N-unknown) due to a quality control failure

Sample ID

ADEC 
Method 

One 
Cleanup 

Level1

ADEC 
Method 

Two 
Cleanup 

Level1

14PCD001SO 14PCD002SO 14PCD003SO
Test Hole Site DOG DOG DOG

Location ID D001NPE D002NPE D003NPE
Description Tundra Delineation Tundra Delineation Tundra Delineation

Collection Date 7/20/2014 7/20/2014 7/20/2014
Laboratory Report 1143274 1143274 1143274

Sample Type Primary Primary Dup (-D002SO)
Matrix Soil TUNDRA TUNDRA

Result [LOD] qual Result [LOD] qual Result [LOD] qual

Post-Loading Footprint Post-Loading Footprint Post-Loading Footprint

Confirmation (Wall) Confirmation (Floor) Confirmation (Floor) Confirmation (Floor) Confirmation (Floor) Confirmation (Floor)

Pre-Loading Footprint Excavation Guidance Confirmation (Floor) Confirmation (Floor) Confirmation (Floor) Confirmation (Floor)

Confirmation (Wall) Confirmation (Wall)

Confirmation (Wall) Confirmation (Wall) Post-Loading Footprint

Description

Description

Tundra Delineation Tundra Delineation Tundra Delineation Tundra Delineation Pre-Excavation

Confirmation (Wall) Confirmation (Wall) Confirmation (Wall)

Pre-Loading Footprint Excavation Guidance Excavation Guidance

Confirmation (Floor) Confirmation (Wall) Confirmation (Wall)

Confirmation (Wall)

Excavation Guidance Pre-Loading Footprint Excavation Guidance

14PCD033SO

14PCD046SO

8/14/2014

TUNDRA

Soil

Confirmation (Floor)

Confirmation (Floor) Confirmation (Floor) Confirmation (Floor)

Confirmation (Wall) Confirmation (Wall)

14PCD047SO 14PCD048SO

14PCD031SO 14PCD032SO

Pre-Excavation Pre-Excavation Excavation Guidance Excavation Guidance

Confirmation (Floor) Confirmation (Floor)

DOG DOG DOG
D029FEC

14PCD010SO 14PCD011SO 14PCD012SO

Sample ID

ADEC 
Method 

One 
Cleanup 

Level1

ADEC 
Method 

Two 
Cleanup 

Level1

Test Hole Site

Description

Pre-Excavation Pre-Excavation

14PCD013SO 14PCD014SO 14PCD015SO

14PCD028SO 14PCD029SO 14PCD030SO

DOG DOG DOG

1143866

DOG DOG DOG

14PCD049SO 14PCD050SO 14PCD051SO 14PCD052SO 14PCD053SO 14PCD054SO 14PCD055SO

Location ID

DOG DOG DOG

DOG DOG DOG

DOG DOG DOG

D030FEC

D031FEC D032FEC

D010NPE D011NPE D012NPE D013NPE D014NEG D015NEG

D028FEC

Collection Date

D051WEC

D033DEC

D046WEC D047WEC D048WEC D049DEC D050WEC

Laboratory Report
Sample Type

7/23/2014 8/6/2014 8/6/2014 8/6/2014 8/14/2014 8/14/2014

8/20/2014 8/20/2014 8/20/2014 8/20/2014

8/19/2014 8/19/2014

8/19/2014

Confirmation (Wall) Confirmation (Wall) Confirmation (Wall)

1143960 1143960

1143960 1143960

1143274 1143274 1143274 1143274 1143866

8/19/2014

1143960

1143960

1143960 1143960 1143960 1143960 1143960

Result [LOD] qual

8/20/20148/20/2014

Primary Primary

Primary Primary

Primary Primary Primary Primary Primary

8/19/2014

Matrix

Primary

Dup. (-D032SO)

Primary Primary Primary Dup (-D048SO) Primary

Result [LOD] qual Result [LOD] qual

Primary

Primary
TUNDRA TUNDRA TUNDRA

TUNDRA TUNDRA

Soil Soil TUNDRA TUNDRA Soil

Result [LOD] qual Result [LOD] qual

SoilTUNDRA Soil TUNDRA TUNDRA Soil

Soil

Result [LOD] qual Result [LOD] qual Result [LOD] qual

Result [LOD] qual Result [LOD] qual Result [LOD] qual

Result [LOD] qual Result [LOD] qual Result [LOD] qual

Sample ID

ADEC 
Method 

One 
Cleanup 

Level1

ADEC 
Method 

Two 
Cleanup 

Level1

Result [LOD] qual Result [LOD] qual Result [LOD] qual

Test Hole Site

Collection Date

Sample Type

Laboratory Report

14PCD016SO 14PCD017SO

14PCD057SO

14PCD036SO 14PCD037SO 14PCD038SO 14PCD039SO

8/19/2014
Confirmation (Wall)

DOG DOG

DOG

Result [LOD] qual

14PCD034SO 14PCD035SO

1143960

Result [LOD] qual

14PCD024SO

14PCD040SO
DOG

14PCD018SO 14PCD019SO 14PCD020SO 14PCD021SO

DOG DOG

D018NEG D019NLF D020NEG D021NEG
DOG DOG DOG DOG DOG

Location ID
DOG

D034FEC D035WEC

D016DEG

D054WEC D055WEC
DOG

DOG

DOG DOG DOG DOG DOG
14PCD056SO

8/19/2014

Result [LOD] qual

D017NLF

D057NLF

D036WEC D037DEC D038WEC D039WEC

D052WEC D053WEC

8/19/2014

8/15/2014 8/15/2014 8/16/2014 8/17/2014 8/18/2014

Primary

Result [LOD] qualResult [LOD] qual

Laboratory Report

8/21/2014

8/19/2014

8/20/2014 8/20/2014 8/20/2014 8/20/2014

8/19/2014
1143960 1143960

Result [LOD] qual

D056WEC

1143866 1143866

1144035

1143960 1143960 1143960 1143960
8/19/2014

1143960 1143960 1143960

1143866 1143866 1143960 1143960

Primary Primary

Result [LOD] qual

Dup. (-D036SO) Primary

8/20/2014

Dup. (-D015SO) Primary Primary Primary Primary

Result [LOD] qual Result [LOD] qual

Matrix
Primary

TUNDRA TUNDRA

Soil

Primary

Soil Soil Soil

Result [LOD] qual

Primary Primary Primary Primary Primary

Result [LOD] qual Result [LOD] qual Result [LOD] qual

11439601143960

Soil

TUNDRA TUNDRA TUNDRA TUNDRA

Soil Soil Soil Soil
Primary

Result [LOD] qual Result [LOD] qual Result [LOD] qual Result [LOD] qual Result [LOD] qual Result [LOD] qual

14PCD004SO 14PCD005SO 14PCD006SO

Sample ID

ADEC 
Method 

One 
Cleanup 

Level1

ADEC 
Method 

Two 
Cleanup 

Level1

Collection Date

Location ID

D005NPE

1143274

Pre-Excavation

Soil

DOG

Test Hole Site

14PCD043SO 14PCD044SO

DOG

D004NPE

14PCD026SO 14PCD027SO

14PCD045SO

DOG DOG

DOG

DOG

14PCD058SO

DOG
D025FEC D026FEC

14PCD059SO

14PCD007SO 14PCD008SO 14PCD009SO

14PCD022SO
DOG DOG

7/23/2014

Primary

DOG
14PCD025SO

DOG DOG

DOG

DOG DOG DOG DOG

14PCD060SO

14PCD041SO

D006NPE D007NPE D008NPE

D058DLF D059NLF

8/19/2014 8/19/2014

7/20/2014 7/20/2014

8/19/2014 8/19/2014

D060NLF

D027FEC

D040WEC D041FEC D042FEC D043FEC D044FEC

8/20/2014 8/20/20148/20/2014

7/20/2014 7/20/2014 7/20/2014

D045DEC

D009NPE

D022NLF D023NEG D024FEC

1143960
8/19/2014

8/19/2014 8/20/2014 8/20/2014

Result [LOD] qual

DOG DOG
14PCD042SO

1143960 1143960 1143960

1143960

Primary

Result [LOD] qual Result [LOD] qual Result [LOD] qual Result [LOD] qual

8/19/2014

1143274 1143274 1143274 1143274 1143274

Sample Type

1143960
Primary

Primary Primary

1143960 1143960 1143960 1143960 1143960

1144035
8/21/2014 8/21/2014 8/21/2014

DOG

Primary Primary

Primary

Primary Primary

Primary Primary Primary Primary

Primary
TUNDRA

Matrix

Primary Dup. (-D044SO)

Dup (-D057SO) Primary

Primary Primary
TUNDRA

Soil

TUNDRA TUNDRA TUNDRA Soil Soil

Soil

Result [LOD] qual

8/19/2014
1143960

14PCD023SO

TUNDRA TUNDRA TUNDRA TUNDRA TUNDRA

Soil

Result [LOD] qual

1144035 1144035

Soil

Result [LOD] qual Result [LOD] qual Result [LOD] qual Result [LOD] qual Result [LOD] qual

Soil

Soil TUNDRA TUNDRA TUNDRA

Result [LOD] qual Result [LOD] qual Result [LOD] qual

Result [LOD] qual

Result [LOD] Result [LOD] qual Result [LOD] qual Result [LOD] qual Result [LOD] qual

Soil
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SCALE IN FEET

DATE:

CORPS OF ENGINEERS

ANCHORAGE, ALASKA

ALASKA DISTRICT

CONTRACT:

Cape Thompson, Alaska

2014 Remedial Action Report, Project Chariot

9-1

FIGURE:

FAIRBANKS ENVIRONMENTAL SERVICES

3538 INTERNATIONAL STREET

FAIRBANKS, ALASKA

3/15

DOG 9-1

W911KB-14-C-0002

APPROXIMATE LIMITS

OF EXCAVATION

TEST HOLE

DOG CASING

APPROXIMATE LIMITS OF

GRAVEL DRILLING PAD

TUNDRA

TUNDRA

LEGEND

RESULT QUALIFIED AS ESTIMATE BECAUSE

IT IS LESS THAN THE LOQ

J

DRO

ADEC CLEANUP LEVELS

(METHOD ONE TABLE A2) FOR

GRAVEL PADS IN MG/KG

RRO

500

13,700

DRO

ADEC CLEANUP LEVELS

(METHOD TWO TABLE B2) FOR

TUNDRA SOILS IN MG/KG

RRO

12,500

13,700

DIESEL RANGE ORGANICSDRO

KEY:

SAMPLE  ID

SEE LEGEND FOR ABBREVIATIONS.

LABORATORY

RESULT

RESIDUAL RANGE ORGANICSRRO

LIMIT OF QUANTITATIONLOQ

MAP BASED ON SURVEY DATA.  WORLD

GEODETIC SYSTEM 1984, (WGS84), UNIVERSAL

TRANSVERSE MERCATOR (UTM) ZONE 3N.

NOTES:

2.

GRAVEL PAD WAS INSTALLED ON TUNDRA; TUNDRA

SURROUNDS AND UNDERLIES THE DRILL PAD.  FLOOR

SAMPLES ARE SUBJECT TO METHOD TWO TUNDRA

CLEANUP LEVELS.  WALL SAMPLES WITHIN THE GRAVEL

PAD ARE SUBJECT TO METHOD ONE CLEANUP LEVELS.

3.

TEST HOLE DOG CASING

NOT DETECTED (LOD)ND

LOD
LIMITS OF DETECTION

ALASKA DEPARTMENT OF CONSERVATIONADEC

PARTS PER MILLIONPPM

4.

Laboratory Results of Pre-Excavation

Samples, Test Hole Dog

10CTD06SO

0-12" DEPTH

JULY

2010

DRO
230

10CTD01SO

0-12" DEPTH

JULY

2010

DRO
100

10CTD07SO

0-12" DEPTH

JULY

2010

DRO
12

10CTD12SO

0-12" DEPTH

JULY

2010

DRO
11

10CTD13SO

0-12" DEPTH

JULY

2010

DRO
210

10CTD08SO

0-12" DEPTH

JULY

2010

DRO
12

10CTD02SO

0-12" DEPTH

JULY

2010

DRO
140

10CTD14SO

0-12" DEPTH

JULY

2010

DRO
3,200

10CTD15SO

0-12" DEPTH

JULY

2010

DRO
560

10CTD09SO

0-12" DEPTH

JULY

2010

DRO
3,000

10CTD03SO

0-12" DEPTH

JULY

2010

DRO
120

10CTD18SO

0-12" DEPTH

JULY

2010

DRO
20

10CTD19SO

0-12" DEPTH

JULY

2010

DRO
4,900

10CTD17SO

0-12" DEPTH

JULY

2010

DRO
1,200

10CTD05SO

0-12" DEPTH

JULY

2010

DRO
290

10CTD11SO

0-12" DEPTH

JULY

2010

DRO
190

10CTD16SO

0-12" DEPTH

JULY

2010

DRO
2,800

10CTD10SO

0-12" DEPTH

JULY

2010

DRO
4,300

10CTD04SO

0-12" DEPTH

JULY

2010

DRO
3,300

14PCD005NPE

12" DEPTH

DRO

AUGUST

2014

3,110

RRO
1,020

14PCD006NPE

12" DEPTH

DRO

AUGUST

2014

249

RRO
869

14PCD004NPE

12" DEPTH

DRO

AUGUST

2014

598

RRO
525

DRO

AUGUST

2014

752 QN/377 QN

RRO
1,200 QN/426 QN

14PCD002NPE/

14PCD003NPE

12" DEPTH

14PCD001NPE

12" DEPTH

DRO

AUGUST

2014

68.1

RRO
110

PID

JULY

2014

10.1

14PCD009SO

8" DEPTH

DRO
615

RRO
2,960

PID

JULY

2014

118.7

14PCD011SO

8" DEPTH

DRO
3,990

RRO
112

PID

JULY

2014

76.6

14PCD012SO

18" DEPTH

DRO
20.8 J

RRO
72.8

PID

JULY

2014

109.3

14PCD013SO

30" DEPTH

DRO
1,050

RRO
737

PID

JULY

2014

22.5

14PCD010SO

8" DEPTH

DRO
259

RRO
112

PID

JULY

2014

21.1

14PCD008SO

8" DEPTH

DRO
397

RRO
181

ESTIMATED EXTENT OF

CONTAMINATION

BASED ON

PRE-EXCAVATION DATA

BOLD RESULT EXCEEDED THE APPLICABLE

ADEC CLEANUP LEVEL - METHOD ONE FOR

GRAVEL PAD OR METHOD TWO FOR TUNDRA.

10CTD09SO

0-12" DEPTH

JULY

2010

DRO
3,000

2014 PRE-EXCAVATION GRAVEL SAMPLE

LOCATION

C018SO

2014 PRE-EXCAVATION TUNDRA SAMPLE

LOCATION

C014NPE

2010 GRAVEL SAMPLE LOCATION

 

2010 TUNDRA SAMPLE LOCATION

 

MILLIGRAMS PER KILOGRAMMG/KG

DRO AND RRO RESULTS SHOWN IN MG/KG.  PID

RESULTS SHOWN IN PPM.

1.



D053WEC

D056WEC

D055WEC

D050WEC

D054WEC

D039WEC

D048WEC

D047WEC

D038WEC

D036WEC

D035WEC

D046WEC

D040WEC

D051WEC

D052WEC

 

N
O

R
T

H

201050

SCALE IN FEET

D039WEC

APPROXIMATE LIMITS

OF EXCAVATION

MAP BASED ON SURVEY DATA.  WORLD

GEODETIC SYSTEM 1984, (WGS84), UNIVERSAL

TRANSVERSE MERCATOR (UTM) ZONE 3N.

NOTES:

2.

KEY:

SAMPLE  ID

SEE LEGEND FOR ABBREVIATIONS.

PID RESULT

IN PPM

DATE:

CORPS OF ENGINEERS

ANCHORAGE, ALASKA

ALASKA DISTRICT

CONTRACT:

Cape Thompson, Alaska

2014 Remedial Action Report, Project Chariot

9-2

FIGURE:

FAIRBANKS ENVIRONMENTAL SERVICES

3538 INTERNATIONAL STREET

FAIRBANKS, ALASKA

3/15

DOG

W911KB-14-C-0002

PID RESULTS SHOWN IN PPM1.

LEGEND

PARTS PER MILLION

PHOTOIONIZATION DETECTOR

PPM

PID

WALL EXCAVATION SAMPLE LOCATION

FIELD SCREEN

PID RESULT 12"
12.4

TEST HOLE

DOG CASING

FIELD SCREEN

PID RESULT 12"
12.1

FIELD SCREEN

PID RESULT 12"
14.5

FIELD SCREEN

PID RESULT 12"
30.5

FIELD SCREEN

PID RESULT 12"
13.3

FIELD SCREEN

PID RESULT 12"
18.7

FIELD SCREEN

PID RESULT 12"
11.4

FIELD SCREEN

PID RESULT 12"
16.7

FIELD SCREEN

PID RESULT 12"
30.4

FIELD SCREEN

PID RESULT 12"
12.6

FIELD SCREEN

PID RESULT 12"
61.4

FIELD SCREEN

PID RESULT 12"
395

FIELD SCREEN

PID RESULT 12"
127.5

FIELD SCREEN

PID RESULT 12"
12.9

FIELD SCREEN

PID RESULT 12"
16.1

FIELD SCREEN

PID RESULT 12"
15.5

APPROXIMATE LIMITS OF

GRAVEL DRILLING PAD

FIELD SCREEN

PID RESULT 12"
6.7

FIELD SCREEN

PID RESULT 12"
7.9

FIELD SCREEN

PID RESULT 12"
10.8

FIELD SCREEN

PID RESULT 12"
8.1

FIELD SCREEN

PID RESULT 12"
10.5

FIELD SCREEN

PID RESULT 12"
10.4

FIELD SCREEN

PID RESULT 12"
6.1

FIELD SCREEN

PID RESULT 12"
8.0

FIELD SCREEN

PID RESULT 12"
7.9

PID FIELD SCREENING LOCATION ONLY

(NO LABORATORY SAMPLES COLLECTED

FROM THIS LOCATION)

DEPTH BELOW

GROUND SURFACE

TEST HOLE DOG CASING

Field Screening Results of Wall

Confirmation Samples, Test Hole Dog

TUNDRA

TUNDRA

236D

235D

231D

230D

229D

228D

188D

187D

191D

238D

186D

187D

184D

183D

182D

181D

180D

199D

198D

197D

196D

195D

215D

222D

224D

FIELD SCREEN

PID RESULT 12"
16.1

187D

PID

NUMBER



D043FEC

D041FEC

D044FEC

D027FEC

D025FEC

D024FEC

D026FEC

D034FEC

D042FEC

 

D032FEC

D030FEC

D031FEC

D029FEC

D028FEC

N
O

R
T

H

LEGEND

FLOOR EXCAVATION SAMPLE

201050

SCALE IN FEET

MAP BASED ON SURVEY DATA.  WORLD

GEODETIC SYSTEM 1984, (WGS84), UNIVERSAL

TRANSVERSE MERCATOR (UTM) ZONE 3N.

NOTES:

2.

KEY:

SAMPLE  ID

SEE LEGEND FOR ABBREVIATIONS.

PID RESULT

IN PPM

DATE:

CORPS OF ENGINEERS

ANCHORAGE, ALASKA

ALASKA DISTRICT

CONTRACT:

Cape Thompson, Alaska

2014 Remedial Action Report, Project Chariot

9-3

FIGURE:

FAIRBANKS ENVIRONMENTAL SERVICES

3538 INTERNATIONAL STREET

FAIRBANKS, ALASKA

3/15

DOG

W911KB-14-C-0002

PARTS PER MILLION

PHOTOIONIZATION DETECTOR

PPM

PID

PID RESULTS SHOWN IN PPM1.

FIELD SCREEN

PID RESULT 24"
22.2

D032FEC

APPROXIMATE LIMITS

OF EXCAVATION

TEST HOLE

DOG CASING

APPROXIMATE LIMITS OF

GRAVEL DRILLING PAD

FIELD SCREEN

PID RESULT 24"
36.9

FIELD SCREEN

PID RESULT 24"
55.6

FIELD SCREEN

PID RESULT 30"
192.7

FIELD SCREEN

PID RESULT 24"
230.3

FIELD SCREEN

PID RESULT 24"
128.0

FIELD SCREEN

PID RESULT 24"
361.8

FIELD SCREEN

PID RESULT 24"
146.0

FIELD SCREEN

PID RESULT 24"
91.5

FIELD SCREEN

PID RESULT 30"
81.7

FIELD SCREEN

PID RESULT 24"
88.7

FIELD SCREEN

PID RESULT 24"
126.0

FIELD SCREEN

PID RESULT 24"
86.3

FIELD SCREEN

PID RESULT 24"
85.1

FIELD SCREEN

PID RESULT 24"
24.7

FIELD SCREEN

PID RESULT 24"
40.4

FIELD SCREEN

PID RESULT 24"
27.2

FIELD SCREEN

PID RESULT 24"
15.3

FIELD SCREEN

PID RESULT 24"
20.2

FIELD SCREEN

PID RESULT 24"
37.2

FIELD SCREEN

PID RESULT 24"
29.2

FIELD SCREEN

PID RESULT 24"
45.4

FIELD SCREEN

PID RESULT 24"
41.2

FIELD SCREEN

PID RESULT 30"
30.0

FIELD SCREEN

PID RESULT 30"
34.0

FIELD SCREEN

PID RESULT 30"
49.9

FIELD SCREEN

PID RESULT 30"
41.2

FIELD SCREEN

PID RESULT 24"
18.9

FIELD SCREEN

PID RESULT 24"
34.7

FIELD SCREEN

PID RESULT 24"
44.0

FIELD SCREEN

PID RESULT 24"
32.6

PID FIELD SCREENING LOCATION ONLY
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10.0 TEST HOLE X-1 

The following section describes field screening and laboratory results associated with excavation 
activities at Test Hole X-1.  The location of Test Hole X-1 is shown on Figure 1-2.  The section 
also describes quantities of soil removed and the results of soil confirmation samples collected 
from the limits of excavation.  Pre-excavation results (including a summary of 2010 results) are 
shown on Figure 10-1, field screening results from the limits of excavation are shown on Figures 
10-2 and 10-3, and laboratory confirmation results are shown on Figure 10-4.   
 
A summary of laboratory samples is presented as Table 10-1.  DRO/RRO results for soil samples 
collected from the Test Hole X-1 site are included in Table 10-2.  Results for the additional 
analyses performed on soil samples at the request of ADEC are presented in Table 10-3. 
 

10.1 Site Description and Applicable Cleanup Levels 

The Test Hole X-1 site is situated on a sparsely vegetated hilltop located near the east landing 
strip.  The soil in the area is competent, and no material was imported to construct a drill pad.  
ADEC Method Two soil cleanup levels are applicable to this site; however, ADEC Method One soil 
cleanup levels were applied to a small quantity of overburden soil that was stockpiled. 
 
POL-contamination identified at the Test Hole X-1 site had a more pungent odor than the other 
drill pads, and soil contamination was identified at greater depths than the other sites.  Soil at 
the Test Hole X-1 site was excavated to permafrost approximately 5.5 feet bgs. 
 
Based on historical records and observations made during the 2014 excavation activities, it is 
unknown if the site was actually used for the purposes of installing a soil test hole.  Historical 
records indicate that the area may have been used as drum storage for diesel and kerosene and 
that a trench had previously been installed (USACE, 1988).  These records corroborate field 
observations which include the following: 

 The casing construction was different than the other sites.  The casing was only 6 feet 
long and was not installed into permafrost.  In addition, the diameter of the pipe (11 
inches) was significantly larger than the other POL-contaminated drill sites (3.5 inches).   

 Soil contamination seemed to have a much sharper odor than at the drill sites.  The 
sharp odor may have been from a contaminant other than diesel (i.e., kerosene, for 
example). 

 There was evidence uncovered during excavation of debris at depths which indicate a 
trench or test pit may have been installed at the site; the highest laboratory and PID 
screening results were from previously “disturbed” locations (mudstone soil was “mixed” 
and various debris [soil screen, rubber glove, rubber gaskets, wooden boards, and etc.] 
was encountered).  Screening and laboratory results tended to decrease when 
undisturbed sidewall soils were encountered.  
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10.2 Casing Decommissioning 

Water was not identified in the casing at the Test Hole X-1 site.  The Test Hole X-1 casing, which 
measured 6 feet in length, was removed during excavation activities. 
 

10.3 Pre-Excavation Delineation of Surface Soils 

On July 20, 2014, the extent of POL-contamination in surface soils was estimated using PID 
screening techniques.  A total of 32 (001X through 032X) soil samples were collected, warmed in 
a water bath, and screened.  The results of the pre-excavation delineation indicated the area 
with dimensions of 16-feet by 18-feet (less than 300 square feet) near the test hole casing was 
impacted by POL-contamination. 
 

10.4 Excavation Activities 

Excavation activities at Test Hole X-1 commenced July 26, 2014.  The Bobcat E50 mini-excavator 
was used to excavate POL-contaminated soil at the site.  The excavation was guided by PID 
screening samples; approximately 400 PID screening samples were collected from this site and 
results are included in Table B4 (Appendix B).  Laboratory samples collected for PID correlation 
purposes during the initial excavation activities indicated that 250-300 ppm screening results 
correlated roughly to a DRO concentration of 10,000 mg/Kg; therefore, after August 1, 2014, 
excavation activities proceeded at Test Hole X-1 until PID readings less than 250 ppm were 
obtained in sidewalls. 
 
Excavation activities were started near the casing.  Soil contamination at Test Hole X-1 had a 
much more pungent odor and extended deeper than the other drill sites; POL-contaminated soil 
was excavated to permafrost at approximately 5.5 feet bgs.  Grain size tended to increase with 
depth; cobbles measuring up to 10 inches in diameter were identified in the excavation and 
partially decomposed mudstone (undisturbed) comprised some of the sidewalls.  A cross-section 
profile of the Test Hole X-1 excavation is shown on Figure 10-4.  POL-contaminated soil also 
extended well beyond the 300-square foot area that was estimated on July 20, 2014, with 
impacted surface soil identified prior to excavation (Section 10.3).  Attempts to segregate clean 
overburden material were partially successful (see Section 10.7). 
 
The size of the excavation increased in all directions as PID readings over 1,000 ppm were 
routinely measured in screening samples.  The excavation progressed further south on July 29, 
2014; to the northwest between July 30 and August 2, 2014; to the southeast August 2 and 3, 
2014; and to the south on August 4, 2014.  The final limits of excavation at Test Hole X-1 were 
completed on August 4. 
A total of 267.4 tons of POL-contaminated soil from Test Hole X-1 was loaded into 217 super 
sacks.  The filled super sacks were loaded into trailers and transported to the East Staging Area 
where they were weighed and loaded into connex boxes for transport. 
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The final Test Hole X-1 excavation was approximately 30 feet by 50 feet and had an area of 
roughly 1,100 square feet.  The entire floor was excavated to permafrost, a depth of 
approximately 66 inches.  A cross section of the excavation is shown on Figure 10-4. 
 

10.5 Additional Investigation  

ADEC requested additional laboratory analysis (in addition to DRO/RRO) be performed to help 
identify the source of the pungent odor observed during excavation activities and/or help identify 
the additional peaks identified on a DRO sample chromatogram.   
 
The additional analyses were requested on existing samples that exhibited elevated DRO 
concentrations.  Sample 14PCX010SO was analyzed for volatile organic compounds (VOC), 
sample 14PCX017SO was analyzed for polychlorinated biphenyls (PCBs), sample 14PCX042SO 
was analyzed for semi-volatile organic compounds (SVOCs), and sample 14PCX054SO was 
analyzed for DRO/RRO with silica gel cleanup.   
 
In addition, additional samples were collected at the request of ADEC.  Sample 14PCX076SO and 
field duplicate sample 14PSX077SO were collected from the excavation floor directly beneath the 
former casing location on August 16, 2014, and analyzed for DRO/RRO (with and without silica 
gel cleanup), GRO, VOCs, PCBs, and SVOCs. 
 
The results of the additional investigation are presented in Table 10-3.  All results from the 
additional analytes (which excludes DRO/RRO with/without silica gel cleanup) were below 
applicable Method Two arctic zone cleanup levels.  Note that detected VOC results in sample 
14PCX010SO were qualified as low-biased (QL) and non-detected VOC results were rejected 
because the sample was not preserved with methanol in the field.  A new sample kit which 
included methanol was ordered for the sample 14PCX076SO and 14PSX077SO, and those 
samples were properly preserved. 
 
GRO, BTEX, and other hydrocarbon-based fuel constituents were detected below cleanup levels 
in samples 14PCX076SO/14PSX077SO, and these constituents may be the source of the odor and 
the high PID readings.  The only SVOC analytes detected were bis-(2-ethylhexyl)phthalate (in 
sample 14PCX042SO); and naphthalene, 2-methylnaphthalene, and phenanthrene in samples 
14PCX042SO, 14PCX076SO, and 14PSX077SO.  PCBs were not detected.  DRO and RRO 
concentrations from the silica gel extracts were not significantly different from the results 
generated from unfiltered extracts indicating that there was little to no biogenic interference at 
this site.  
 

10.6 Confirmation Sampling Results and ADEC Approval 

Confirmation samples were collected for DRO/RRO analysis from limits of the excavation on 
August 5 and four additional confirmation samples were collected from a sidewall that exhibited 
elevated PID readings on August 12, 2014.  Screening and laboratory samples were collected 
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from freshly exposed soils as described in Sections 5.1.2 and 5.2.1 respectively.  A total of 17 
screening samples were collected from the walls of the excavation, and laboratory confirmation 
samples were submitted from the locations with the 13 highest PID results.  A total of 26 
screening samples were collected from the floor of the excavation, and laboratory confirmation 
samples were submitted from the locations with the 9 highest PID results.  The sample 
frequencies meet or exceed ADEC requirements for the roughly 1,100 square foot excavation.   
 
One additional soil sample was collected from the limits of excavation at the request of ADEC.  
As discussed in Section 10.5, sample 14PCX076SO (and field duplicate sample 14PSX077SO) 
were collected from the floor directly beneath the former casing location on August 16, 2014, 
and analyzed for a suite of analyses.  The results from these samples were also used to evaluate 
the completeness of the excavation.  GRO, BTEX, and other hydrocarbon-based fuel constituents 
were detected below ADEC Method Two arctic zone cleanup levels in soil samples 
14PCX076SO/14PSX077SO, and these constituents may be the source of the odor and the high 
PID readings.  Naphthalene, 2-methylnaphthalene, and phenanthracene were the only SVOC 
analytes detected in unexcavated soil, and the detected concentrations were at least an order of 
magnitude below ADEC cleanup levels.  PCBs were not detected.   
 
PID readings from the limits of the excavation are shown on Figures 10-2 and 10-3, and 
laboratory confirmation sample results are presented in Table 10-2 and are shown on Figure 10-
4.  ADEC Method Two soil cleanup levels apply to the entire excavation as no drill pad was 
installed at the site (see email dated August 15, 2014, regarding use of Method Two cleanup 
levels from in Appendix E).   
 
Confirmation sample results were below applicable soil cleanup levels, except for one DRO result 
(16,200 mg/Kg) in sample 14PCX076SO which was collected from directly beneath the casing 
location; the DRO concentration in the field duplicate sample from the same location was below 
the Method Two Arctic Zone cleanup level at 9,200 mg/Kg.  (The DRO result from sample 
14PCX076SO was bolded in Table 10-2 and Figure 10-4 to indicate it exceeded the applicable 
cleanup level).  None of the additional analyses performed on the sample collected from beneath 
the former casing exceeded ADEC Method Two Arctic Zone soil cleanup levels.  Additional 
excavation was not conducted in the area of sample 14PCX076SO due to the presence of 
permafrost and bedrock restricting additional excavation. 
 
As shown in Figure 10-4, elevated DRO concentrations (above 10,000 mg/Kg) were detected in 
five floor samples (14PCX040SO, 14PCX041SO, 14PCX043SO, 14PCX044SO, 14PCX076SO), and 
DRO concentrations as high as 8,690 mg/Kg (sample 14PCX062SO) remain in sidewalls.  The 
highest RRO concentration in remaining soils (293 mg/Kg in floor sample 14PCX044SO) was 
orders of magnitude below the 13,700 mg/Kg cleanup level.  DRO and RRO concentration ranges 
in confirmation samples representing remaining soils at Test Hole X-1 are presented in Table 10-
4. 
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Table 10-4  DRO/RRO Concentrations Remaining in Soil, Test Hole X-1 

Soil Type Location 
Applicable 
ADEC Soil 

Cleanup Level 
(mg/Kg) 

Range of DRO 
Concentrations 

(mg/Kg) 

Range of RRO 
Concentrations 

(mg/Kg) 

Tundra 
Floor Method Two: 

DRO=12,500 
RRO=13,700 

442 – 16,200 ND - 293 

Sidewall 24.1 - 8,690 ND - 253 

ND – not detected 
Bolded result exceeded the applicable cleanup level. 

 
On August 22, 2014, based on preliminary confirmation sample results and other field data, 
ADEC agreed that the Test Hole X-1 excavation could be backfilled and re-contoured.  Email 
correspondence with ADEC regarding closure of the Test Hole X-1 excavation is included in 
Appendix E. 
 

10.7 Stockpile Results 

Four temporary stockpiles were constructed adjacent to the Test Hole X-1 excavation.  During 
excavation activities, the top foot of soil within the excavation was placed into the lined and 
bermed stockpiles.  Two stockpiles (XSP1 and XSP2) were installed on the west side; one (XSP3) 
was installed on the northeast, and one (XSP4) on the southeast side of the excavation.  The 
stockpiles are shown on Figure 10-4 and are summarized in Table 10-5. 
 
Table 10-5  Stockpile Summary, Test Hole X-1 

Stockpile Footprint 
(feet; square feet) 

Height 
(feet) 

Volume 
(cubic yards) 

XSP1 9 x 12; 108 3.5 7 

XSP2 7 x 12; 84 3.5 7 

XSP3 11 x 13; 143 3 9 

XSP4 9 x 12; 108 3 7 

 
One stockpile footprint sample was collected from the center of each of the stockpiles (except 
two were collected from under stockpile XSP1).  Samples collected from the stockpile footprints 
were collected prior to constructing the stockpiles, and following removal of the soil.  Samples 
were collected at depths of approximately 6 inches bgs from freshly exposed soils (as per Section 
5.2.1) and analyzed for DRO and RRO.  Pin flags were used to mark the footprint sample 
locations shown on Figure 10-4. 
 
Stockpile footprint sample results are summarized in Table 10-6.  The pre- and post-stockpile 
footprint samples were all below ADEC Method One soil cleanup levels.   
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Table 10-6  Stockpile Footprint Sample Results, Test Hole X-1 

Stockpile Location Sample Number 
(Pre/Post) 

DRO (mg/Kg) RRO (mg/Kg) 

Pre Post Pre Post 

ADEC Soil Cleanup Level1 500 13,700 

XSP1 
XSF1 14PCX006SO/14PCX072SO 28.5 151 175 396 

XSF2 14PCX007SO/14DCX073SO 81.2 J 78 J 103 158 

XSP2 XSF3 14PCX021SO/14PCX074SO ND(10.9) 48.4 38.5 168 

XSP3 XSF4 14PCX028SO/14PCX068SO 14.9 J 11.8 J 48.7 140 

XSP4 XSF5 14PCX036SO/14PCX066SO 31.9 16.2 J 131 101 
1 ADEC Method One cleanup levels were used for assessing footprint samples. 
Pre-stockpile footprint samples were collected on July 26 and 30, 2014, and August 2 and 4, 2014, and post-stockpile 
footprint samples were collected August 16, 2014, after excavation activities were completed. 
J – Analyte is considered an estimate because it was detected below the LOQ. 
ND – analyte was not detected at the LOD shown in parenthesis. 

 
Screening and laboratory samples were collected from the stockpiled soil to characterize it.  
Initially, five PID screening samples were collected from each stockpile (one from each side and 
one from the center) from freshly exposed soil at a depth of 1 foot as per Section 5.1.2.  Soil 
samples for laboratory analysis were then collected as per Section 5.2.1 and analyzed for DRO 
and RRO.  One laboratory sample was then collected each stockpile from the location with the 
highest PID screening result.  The screening and sample frequencies meet ADEC guidelines for 
stockpiles less than 10 cy in volume.  The results from the stockpile samples are summarized in 
Table 10-7. 
 
Table 10-7  Stockpile Sample Results, Test Hole X-1 

Stockpile PID Results 
(ppm)1 

Sample 
Number 

Results (mg/Kg) 
Fate of Soil 

DRO RRO 

ADEC Soil Cleanup Level2 500 13,700 - 

XSP1 4.8-71.4 14PCX023SO 2,570 98 Containerized 
and Disposed 

XSP2 3.6-4.3 14PCX024SO 28.4 63.3 Backfilled 

XSP3 27.6-304.3 14PCX059SO 2,060 263 Containerized 
and Disposed 

XSP4 13.6-16.8 14PCX060SO ND(10.7) 7.95 J Backfilled 
1 Laboratory samples were collected from the location with the highest PID result. 
2 ADEC Method One cleanup levels were used for assessing stockpiles. 
Stockpile samples were collected on August 1, 2014, (XSP1 and XSP2) and August 5, 2014 (XSP3 and XSP4). 
J – Analyte is considered an estimate because it was detected below the LOQ. 
ND – analyte was not detected at the LOD shown in parenthesis. 

 
The samples from stockpiles XSP1 and XSP3 exceeded the ADEC Method One soil cleanup level 
for DRO, and at the request of the ADEC, the associated soils were placed in super sacks and 
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disposed with the POL-contaminated soil.  The soil from stockpiles XSP2 and XSP4 was placed in 
the open excavation and were used as backfill. 
 

10.8 Loading Area Footprint Results 

Six 10-foot by 10-foot loading areas were established outside of the Test Hole X-1 excavation 
where the excavated soils were loaded into super sacks (shown in Figure 10-4).  Due to the 
depth of the Test Hole X-1 excavation inhibiting the operator’s view, super sacks could not be 
loaded inside the excavation.  A tarp was used to catch spilled soil during the super sack filling 
process which was later added to sacks.   
 
One loading area footprint sample was collected from the center of each of the six loading areas 
for laboratory analysis.  Loading area footprint samples were collected at depths of 
approximately 6 inches bgs from freshly exposed soils (as per Section 5.2.1) and analyzed for 
DRO and RRO.  Samples were collected prior to and following excavation activities to assess 
impacts, if any, in the areas where soil was loaded.  One of the loading areas (XLF1) was 
excavated, so no post excavation sample was collected and the location is not shown on Figure 
10-4.  Pin flags were used to mark the footprint sample locations shown on Figure 10-4. 
 
Pre- and post-loading area footprint results were all below ADEC Method One and Method Two 
soil cleanup levels as shown in Table 10-8. 
 

Table 10-8  Loading Area Footprint Sample Results, Test Hole X-1 

Location Sample Number 
(Pre/Post) 

DRO (mg/Kg) RRO (mg/Kg) 

Pre Post Pre Post 

ADEC Soil Cleanup Level1 500 13,700 

XLF1 14PCX003SO 7.09 J Excavated2 57.4 Excavated2 

XLF2 14PCX009SO/14PCX069SO 18 J 7.83 J 119 127 

XLF3 14PCX016SO/14PCX070SO 23.7 13 J 65.6 113 

XLF4 14PCX025SO/14PCX071SO 7.64 J ND(11.4) 20.2 J 46.4 

XLF5 14PCX032SO/14PCX067SO 16.9 J 7.73 J 108 113 

XLF6 14PCX037SO/14PCX075SO 29 9.71 J 211 192 
1 ADEC Method One cleanup levels were used for assessing footprint samples. 
2 Loading area XLF1 was excavated so no post excavation sample was collected. 
Pre-loading area footprint samples were collected on July 26, 29, and 30, and August 2 and 4, 2014, and post-loading 
area footprint samples were collected August 16, 2014, after excavation activities were completed. 
J – Analyte is considered an estimate because it was detected below the LOQ. 
ND – analyte was not detected at the LOD shown in parenthesis. 
 

10.9 Re-Contouring, Re-Vegetation, and Survey 

The Test Hole X-1 excavation was backfilled and re-contoured to match the surrounding area on 
August 21, 2014.  Material from adjacent the excavation was used to fill the excavation opening.  
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The site was re-seeded and fertilized on August 25, 2014.  Pin flags representing confirmation 
sample locations and the location of the casing were replaced following the re-contouring effort 
on August 23, 2014; swing ties were utilized to re-establish pin flag locations.  The pin flag 
locations were surveyed on August 27, 2014. 



Table 10-1 - Summary of Laboratory Samples, Test Hole X-1
2014 Remedial Action
Project Chariot, Cape Thompson, Alaska

Sample ID
Location 

ID
Description

Depth 
(inches 

bgs)

Sample 
Date

Sample 
Time

Sampler Sample Type
Sample 

Matrix1

DRO/RRO 
(AK102/
AK103)

GRO 
(AK101)

VOCs 
(8260B)

SVOCs 
(8270D)

PCBs 
(8082A)

Cooler 
Number

Sample 
Data 

Group

14PCX001SO X001NPE Pre-Excavation Delineation 6" 7/20/2014 1110 MB Primary Tundra X 72201 1143274

14PCX002SO X002NPE Pre-Excavation Delineation 6" 7/20/2014 1115 MB Primary Tundra X 72201 1143274

14PCX003SO X003NLF Pre-Loading Footprint (XLF1) 6" 7/26/2014 1015 BJ Primary Tundra X 72701 1143385

14PCX004SO X004NEG Excavation Guidance 18" 7/26/2014 1100 BJ Primary Tundra X 72701 1143385

14PCX005SO X005NEG Excavation Guidance 20" 7/26/2014 1600 MB Primary Tundra X 72701 1143385

14PCX006SO X006NSF Pre-Stockpile Footprint (XSF1) 6" 7/26/2014 1610 MB Primary Tundra X 72701 1143385

14PCX007SO X007NSF Pre-Stockpile Footprint (XSF2) 6" 7/26/2014 1615 MB Primary Tundra X 72701 1143385

14PCX008SO X008NEG Excavation Guidance 20" 7/29/2014 930 MB Primary Tundra X 73001 1143470

14PCX009SO X009NLF Pre-Loading Footprint (XLF2) 6" 7/29/2014 1000 MB Primary Tundra X 73001 1143470

14PCX010SO X010NEG Excavation Guidance 40" 7/29/2014 1130 MB Primary Tundra X X 73001 1143470

14PCX011SO X011NEG Excavation Guidance 24" 7/29/2014 1330 MB Primary Tundra X 73001 1143470

14PCX012SO X012NEG Excavation Guidance 20" 7/29/2014 1445 MB Primary Tundra X 73001 1143470

14PCX013SO X013NEG Excavation Guidance 20" 7/29/2014 1600 MB Primary Tundra X 73001 1143470

14PCX014SO X014NEG Excavation Guidance 44" 7/29/2014 1800 MB Primary Tundra X 73001 1143470

14PCX015SO X015DEG Excavation Guidance 44" 7/29/2014 1810 MB Dup (-X014SO) Tundra X 73001 1143470

14PCX016SO X016NLF Pre-Loading Footprint (XLF3) 6" 7/30/2014 950 MB Primary Tundra X 83001 1143517

14PCX017SO X017NEG Excavation Guidance 60" 7/30/2014 1035 MB Primary Tundra X X 83001 1143517

14PCX018SO X018NEG Excavation Guidance 40" 7/30/2014 1400 BJ Primary Tundra X 83001 1143517

14PCX019SO X019DEG Excavation Guidance 40" 7/30/2014 1415 BJ Dup (-X018SO) Tundra X 83001 1143517

14PCX020SO X020NEG Excavation Guidance 48" 7/30/2014 1523 MB Primary Tundra X 83001 1143517

14PCX021SO X021NSF Pre-Stockpile Footprint (XSF3) 6" 7/30/2014 1630 MB Primary Tundra X 83001 1143517

14PCX022SO X022NEG Excavation Guidance 36" 7/30/2014 1740 MB Primary Tundra X 83001 1143517

14PCX023SO X023NSV Stockpile Verification (XSP1) 12" 8/1/2014 1515 MB Primary Tundra X 83001 1143517

14PCX024SO X024NSV Stockpile Verification (XSP2) 12" 8/1/2014 1520 MB Primary Tundra X 83001 1143517

14PCX025SO X025NLF Pre-Loading Footprint (XLF4) 6" 8/2/2014 1000 MB Primary Tundra X 83001 1143517

14PCX026SO X026NEG Excavation Guidance 48" 8/2/2014 1045 MB Primary Tundra X 83001 1143517

14PCX027SO X027NEG Excavation Guidance 40" 8/2/2014 1220 MB Primary Tundra X 83001 1143517

14PCX028SO X028NSF Pre-Stockpile Footprint (XSF4) 6" 8/2/2014 1345 MB Primary Tundra X 83001 1143517

14PCX029SO X029NEG Excavation Guidance 24" 8/2/2014 1600 MB Primary Tundra X 83001 1143517

14PCX030SO X030NEG Excavation Guidance 48" 8/2/2014 1615 MB Primary Tundra X 83001 1143517

14PCX031SO X031DEG Excavation Guidance 48" 8/2/2014 1620 MB Dup (-X030SO) Tundra X 83001 1143517

14PCX032SO X032NSF Pre-Loading Footprint (XLF5) 6" 8/4/2014 900 MB Primary Tundra X 80601 1143634

14PCX033SO X033NEG Excavation Guidance 36" 8/4/2014 1000 MB Primary Tundra X 80601 1143634

14PCX034SO X034FEG Excavation Guidance 60" 8/4/2014 1015 MB Primary Tundra X 80601 1143634
14PCX035SO X035DEG Excavation Guidance 60" 8/4/2014 1020 MB Dup (-X034SO) Tundra X 80601 1143634

TEST HOLE X-1
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Table 10-1 - Summary of Laboratory Samples, Test Hole X-1
2014 Remedial Action
Project Chariot, Cape Thompson, Alaska

Sample ID
Location 

ID
Description

Depth 
(inches 

bgs)

Sample 
Date

Sample 
Time

Sampler Sample Type
Sample 

Matrix1

DRO/RRO 
(AK102/
AK103)

GRO 
(AK101)

VOCs 
(8260B)

SVOCs 
(8270D)

PCBs 
(8082A)

Cooler 
Number

Sample 
Data 

Group

TEST HOLE X-1

14PCX036SO X036NSF Pre-Stockpile Footprint (XSF5) 6" 8/4/2014 1400 MB Primary Tundra X 80601 1143634

14PCX037SO X037NLF Pre-Loading Footprint (XLF6) 6" 8/4/2014 1420 MB Primary Tundra X 80601 1143634

14PCX038SO X038NEG Excavation Guidance 48" 8/4/2014 1630 MB Primary Tundra X 80601 1143634

14PCX039SO X039FEC Confirmation (Floor) 62" 8/5/2014 1030 MB/BJ Primary Tundra X 80601 1143634

14PCX040SO X040FEC Confirmation (Floor) 65" 8/5/2014 1035 MB/BJ Primary Tundra X 80601 1143634

14PCX041SO X041FEC Confirmation (Floor) 62" 8/5/2014 1040 MB/BJ Primary Tundra X 80601 1143634

14PCX042SO X042FEC Confirmation (Floor) 70" 8/5/2014 1045 MB/BJ Primary Tundra X X 80601 1143634

14PCX043SO X043DEC Confirmation (Floor) 70" 8/5/2014 1050 MB/BJ Dup (-X042SO) Tundra X 80601 1143634

14PCX044SO X044FEC Confirmation (Floor) 68" 8/5/2014 1055 MB/BJ Primary Tundra X 80601 1143634

14PCX045SO X045FEC Confirmation (Floor) 60" 8/5/2014 1100 MB/BJ Primary Tundra X 80601 1143634

14PCX046SO X046FEC Confirmation (Floor) 62" 8/5/2014 1105 MB/BJ Primary Tundra X 80601 1143634

14PCX047SO X047FEC Confirmation (Floor) 58" 8/5/2014 1110 MB/BJ Primary Tundra X 80601 1143634

14PCX048SO X0448FEC Confirmation (Floor) 63" 8/5/2014 1125 MB/BJ Primary Tundra X 80601 1143634

14PCX049SO X049WEC Confirmation (Wall) 48" 8/5/2014 1515 MB/BJ Primary Tundra X 80601 1143634

14PCX050SO X050WEC Confirmation (Wall) 48" 8/5/2014 1520 MB/BJ Primary Tundra X 80601 1143634

14PCX051SO X051WEC Confirmation (Wall) 36" 8/5/2014 1525 MB/BJ Primary Tundra X 80601 1143634

14PCX052SO X052WEC Confirmation (Wall) 48" 8/5/2014 1530 MB/BJ Primary Tundra X 80601 1143634

14PCX053SO X053WEC Confirmation (Wall) 48" 8/5/2014 1535 MB/BJ Primary Tundra X 80601 1143634

14PCX054SO X054WEC Confirmation (Wall) 48" 8/5/2014 1540 MB/BJ Primary Tundra X2 80601 1143634

14PCX055SO X055WEC Confirmation (Wall) 48" 8/5/2014 1545 MB/BJ Primary Tundra X 80601 1143634

14PCX056SO X056WEC Confirmation (Wall) 48" 8/5/2014 1550 MB/BJ Primary Tundra X 80601 1143634

14PCX057SO X057WEC Confirmation (Wall) 48" 8/5/2014 1555 MB/BJ Primary Tundra X 80601 1143634

14PCX058SO X058DEC Confirmation (Wall) 48" 8/5/2014 1558 MB/BJ Dup (-X057SO) Tundra X 80601 1143634

14PCX059SO X059NSV Stockpile Verification (XSP3) 12" 8/5/2014 1600 MB/BJ Primary Tundra X 80601 1143634

14PCX060SO X060NSV Stockpile Verification (XSP4) 12" 8/5/2014 1630 MB/BJ Primary Tundra X 80601 1143634

14PCX061SO X061WEC Confirmation (Wall) 48" 8/12/2014 1950 MB/BJ Primary Tundra X 81301 1143815

14PCX062SO X062WEC Confirmation (Wall) 48" 8/12/2014 1948 MB/BJ Primary Tundra X 81301 1143815

14PCX063SO X063WEC Confirmation (Wall) 48" 8/12/2014 2000 MB/BJ Primary Tundra X 81301 1143815

14PCX064SO X064WEC Confirmation (Wall) 48" 8/12/2014 2005 MB/BJ Primary Tundra X 81301 1143815

14PCX065SO X065DEC Confirmation (Wall) 48" 8/12/2014 2010 MB/BJ Dup (-X064SO) Tundra X 81301 1143815

14PCX066SO X066NSF Post-Stockpile Footprint (XSF5) 6" 8/16/2014 1000 MB/BJ Primary Tundra X 81701 1143866

14PCX067SO X067NLF Post-Loading Footprint (XLF5) 6" 8/16/2014 1005 MB/BJ Primary Tundra X 81701 1143866

14PCX068SO X068NSF Post-Stockpile Footprint (XSF4) 6" 8/16/2014 1010 MB/BJ Primary Tundra X 81701 1143866

14PCX069SO X069NLF Post-Loading Footprint (XLF2) 6" 8/16/2014 1015 MB/BJ Primary Tundra X 81701 1143866
14PCX070SO X070NLF Post-Loading Footprint (XLF3) 6" 8/16/2014 1020 MB/BJ Primary Tundra X 81701 1143866
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Table 10-1 - Summary of Laboratory Samples, Test Hole X-1
2014 Remedial Action
Project Chariot, Cape Thompson, Alaska

Sample ID
Location 

ID
Description

Depth 
(inches 

bgs)

Sample 
Date

Sample 
Time

Sampler Sample Type
Sample 

Matrix1

DRO/RRO 
(AK102/
AK103)

GRO 
(AK101)

VOCs 
(8260B)

SVOCs 
(8270D)

PCBs 
(8082A)

Cooler 
Number

Sample 
Data 

Group

TEST HOLE X-1

14PCX071SO X071NLF Post-Loading Footprint (XLF4) 6" 8/16/2014 1025 MB/BJ Primary Tundra X 81701 1143866

14PCX072SO X072NSF Post-Stockpile Footprint (XSF1) 6" 8/16/2014 1030 MB/BJ Primary Tundra X 81701 1143866

14PCX073SO X073NSF Post-Stockpile Footprint (XSF2) 6" 8/16/2014 1035 MB/BJ Primary Tundra X 81701 1143866

14PCX074SO X074NSF Post-Stockpile Footprint (XSF3) 6" 8/16/2014 1040 MB/BJ Primary Tundra X 81701 1143866

14PCX075SO X075NLF Post-Loading Footprint (XLF6) 6" 8/16/2014 1045 MB/BJ Primary Tundra X 81701 1143866

14PCX076SO X076FEC Confirmation (Floor) 66" 8/5/2014 1100 MB/BJ Primary Tundra X2 X X X X 81701 1143866
14PCX077SO X077DEC Confirmation (Floor) 66" 8/5/2014 1110 MB/BJ Dup (-X076SO) Tundra X2

X X X X 81701 1143866

14PCX078SO Trip Blank Trip Blank NA 8/9/2014 1000 NA Trip Blank Solid X X 81701 1143866

All samples were analyzed by SGS North America Inc, Alaska (RUSH turn-around time).  NPDL #14-030.

2 Samples 14PCX054SO, 14PCX076SO, and 14PCX077SO were also analyzed for DRO/RRO with silica gel cleanup.  

bgs - below ground surface

BJ -Bryan Johnson Soil (and Tundra soil) samples were collected in 4 or 8 ounce jars and stored at 4 °C

°C - degrees Celsius

DRO - diesel range organics

GRO - gasoline range organics

MB - Mike Boese 

PCBs - polychlorinated biphenyls

RCRA metals include Ag, As, Ba, Cd, Cr, Hg, Pb, and Se

RRO - residual range organics

SVOC - semi-volatile organic compounds

VOCs - volatile organic compounds

QUALITY CONTROL SAMPLES

Trip Blanks

1 "Tundra" indicates a fine gray or tan clay matrix, except for Test Hole X-1 (where it indicates decomposed mudstone).
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Table 10-2 - DRO/RRO Results, Test Hole X-1
2014 Remedial Action
Project Chariot, Cape Thompson, Alaska

Analyte Method Units
Diesel Range Organics AK102 mg/Kg 12,500 11000 [224] 3730 [570] 7.09 [11.4] J 1220 [45.1] 10500 [640] 28.5 [11.7] 81.2 [46.9] J 62.4 [10.9] 18 [11.6] J 38,700 [590] 3370 [54.5] ND [10.8] 20.2 [10.9] J 941 [44] QN 309 [10.9] QN 23.7 [11]
Residual Range Organics AK103 mg/Kg 13,700 1150 [224] 3180 [570] 57.4 [11.4] 240 [45.1] ND [640] 175 [11.7] 103 [46.9] 23.7 [10.9] B 119 [11.6] 2970 [590] 49.8 [10.9] B 6.86 [10.8] J,B 10.1 [10.9] J,B 117 [11] QN 30.6 [10.9] B,QN 65.6 [11]

Total Solids A2540G Percent - 88.8 [0] 89.6 [0] 87.4 [0] 88.2 [0] 77.8 [0] 85 [0] 85 [0] 91.5 [0] 85.9 [0] 88.8 [0] 91.8 [0] 91.9 [0] 91.9 [0] 90.7 [0] 91.1 [0] 88.8 [0]

Analyte Method Units
Diesel Range Organics AK102 mg/Kg 12,500 3460 [112] 13.3 [10.9] J 16.4 [10.8] J 8.49 [10.9] J ND [10.9] ND [11.1] 2570 [46.4] 28.4 [11.4] 7.65 [11.4] J 342 [11.6] 18500 [745] 14.9 [11.2] J 14.1 [12.4] J 12.3 [11.2] J,QN 49.5 [10.9] QN 16.9 [11.5] J
Residual Range Organics AK103 mg/Kg 13,700 53.3 [11.2] ND [10.9] ND [10.8] ND [10.9] 38.5 [10.9] ND [11.1] 98 [46.4] 63.3 [11.4] 20.2 [11.4] J 10.2 [11.6] J ND [745] 48.7 [11.2] 68 [12.4] ND [11.2] ND [10.9] 108 [11.5]

Total Solids A2540G Percent - 88.3 [0] 91.9 [0] 92.6 [0] 91 [0] 90.3 [0] 89.2 [0] 85.6 [0] 87.1 [0] 86.8 [0] 86.4 [0] 93.2 [0] 88.2 [0] 80.1 [0] 88.5 [0] 91 [0] 85.9 [0]

Analyte Method Units
Diesel Range Organics AK102 mg/Kg 12,500 37.5 [10.7] 4400 [227] 3280 [115] 31.9 [11.2] 29 [11.4] ND [10.7] 7750 [580] 11000 [600] 10300 [595] 7150 [585] 11100 [610] 10100 [444] 5730 [121] 2970 [117] 1650 [59] 442 [11.9]
Residual Range Organics AK103 mg/Kg 13,700 ND [10.7] 66.7 [11.4] 57.1 [11.4] 131 [11.2] 211 [11.4] 15.2 [10.7] J 132 [11.7] 184 [48] 111 [47.8] 171 [11.7] 209 [49] 293 [444] J 31.2 [12.1] 49.4 [11.7] 31.1 [11.8] ND [11.9]

Total Solids A2540G Percent - 93.3 [0] 87.2 [0] 86.2 [0] 88 [0] 87.6 [0] 93 [0] 85.6 [0] 83 [0] 83.4 [0] 84.9 [0] 81.3 [0] 84.4 [0] 82.5 [0] 83.9 [0] 84.6 [0] 83.8 [0]

Analyte Method Units
Diesel Range Organics AK102 mg/Kg 12,500 2950 [105] 5450 [207] 293 [10.7] 3260 [106] 2800 [104] 1630 [90] 1670 [90] 24.1 [10.4] 272 [10.5] 2530 [106] 2180 [106] 2060 [46.2] ND [10.7] 3360 [113] 8690 [212] 6380 [228]
Residual Range Organics AK103 mg/Kg 13,700 58.3 [10.5] 146 [10.4] 16.8 [10.7] J 79.9 [10.6] 72.7 [41.5] J ND [22.5] 35.3 [22.5] J,B ND [10.4] 10.2 [10.5] J 93.5 [10.6] 74.5 [10.6] 263 [46.2] 7.95 [10.7] J 52.3 [56.5] J 219 [212] J 253 [228] J

Total Solids A2540G Percent - 95 [0] 95.1 [0] 93.6 [0] 94.4 [0] 95.4 [0] 88.1 [0] 88.1 [0] 96.1 [0] 94.9 [0] 94 [0] 94 [0] 86.5 [0] 93.2 [0] 87.8 [0] 94.1 [0] 87.4 [0]

Analyte Method Units
Diesel Range Organics AK102 mg/Kg 12,500 4640 [118] 3750 [115] 16.2 [11.4] J 7.73 [10.9] J 11.8 [11.5] J 7.83 [11.2] J 13 [10.9] J ND [11.4] 151 [46.5] 78 [45.8] J 48.4 [11.6] 9.71 [11.6] J 16200 [1440] QN 14,100 [460] 9,200 [289] QN 8,570 [232] 
Residual Range Organics AK103 mg/Kg 13,700 113 [118] J 95.6 [115] J 101 [11.4] 113 [10.9] 140 [11.5] 127 [11.2] 113 [10.9] 46.6 [11.4] 396 [46.5] 158 [45.8] 168 [11.6] 192 [11.6] 155 [230] J,B 209 [23] ND [289] ND [232] 

Total Solids A2540G Percent - 85.1 [0] 86 [0] 87.3 [0] 89.7 [0] 85.7 [0] 89.2 [0] 91 [0] 87.7 [0] 85.8 [0] 87.2 [0] 86.3 [0] 86.5 [0] 86.9 [0] 86.9 [0] 86 [0] 86 [0]

ADEC Method Two soil cleanup levels apply to native tundra soils.  Tundra cleanup levels and sample results are shaded in gray. 
Results that exceeded the applicable ADEC soil cleanup level and were from soil that was excavated/removed from the site (14PCX010SO and 14PCX027SO) are       ITALICIZED .
Results that exceeded the applicable ADEC soil cleanup level and were from soil that was     NOT excavated/removed from the site (14PCX076SO) are   BOLDED.

ADEC - Alaska Department of Environmental Conservation
Dup. - Field duplicate (primary sample number in parenthesis)
LOD - limit of detection
LOQ - limit of quantitation
mg/Kg - milligrams per kilogram
qual - data qualifier

Data Qualifiers:
B - analyte was also detected in a blank; result may be due to cross-contamination
J - result qualified as estimate because it is less than the limit of quantitation
ND - analyte not detected
Q - result considered an estimate (biased L-low; H-high; N-unknown) due to a quality control failure

Result [LOD] qual Result [LOD] qual Result [LOD] qual Result [LOD] qual

Pre-Excavation Pre-Loading Footprint Excavation Guidance Excavation Guidance Pre-Stockpile Footprint

Result [LOD] qual

Excavation Guidance Excavation Guidance Excavation Guidance Excavation Guidance

Result [LOD] qual

Pre-Stockpile Footprint

X019DEG
Excavation Guidance Stockpile Verification

X022NEG

Result [LOD] qual

14PCX023SO

1143470

14PCX017SO

7/20/2014

Primary

Description Excavation Guidance Pre-Loading Footprint Excavation Guidance Excavation Guidance Excavation GuidancePre-Excavation

Excavation Guidance Excavation Guidance Excavation Guidance Pre-Stockpile Footprint Pre-Loading Footprint

Pre-Loading Footprint

Result [LOD] qualResult [LOD] qual

14PCX022SO

Excavation Guidance

Dup (-X018SO)
1143517 1143517

14PCX033SO

X034FEG
X-1

14PCX035SO
X-1

Pre-Loading Footprint

Excavation Guidance

Stockpile Verification

Confirmation (Floor)

Pre-Stockpile Footprint

Matrix TUNDRA TUNDRA TUNDRA

Sample Type

X044FEC
Confirmation (Floor)

8/4/2014
1143634 1143634

14PCX053SO

Primary

8/4/2014

Result [LOD] qual

TUNDRA

Post-Footprint
X067NLF

X-1X-1

Confirmation (Floor)

Description Confirmation (Wall) Confirmation (Wall) Confirmation (Wall) Confirmation (Wall)

Primary Primary

14PCX047SO

Confirmation (Wall) Confirmation (Wall)

Confirmation (Floor)Confirmation (Floor)Confirmation (Floor) Confirmation (Floor)
8/5/2014

1143634 1143634

Description

Laboratory Report 1143274 1143274 1143385

1143634

Confirmation (Wall)

Sample Type

Sample ID

ADEC 
Method 

Two 
Cleanup 

Level1

14PCX001SO 14PCX002SO 14PCX003SO

Collection Date 7/20/2014 7/26/2014

Location ID X001NPE

TUNDRA TUNDRA

Result [LOD] qual Result [LOD] qual

1143866

Test Hole Site X-1 X-1 X-1
X002NPE

1143866
8/16/2014 8/16/2014 8/16/2014

1143866

Result [LOD] qual

1143866

Result [LOD] qual Result [LOD] qual

TUNDRA

Confirmation (Floor)

X-1
X075NLF X076FEC X077DEC (dup of X076SO)

Primary

8/16/2014

Post-Silica Gel Dup
1143866

Pre-Silica Gel Dup

14PCX076SO14PCX066SO

8/16/2014
Post-Footprint Post-Footprint Confirmation (Floor)Post-Footprint Post-Footprint Post-Footprint Post-Footprint

Result [LOD] qual

1143866

14PCX077SO
X-1 X-1

11438661143866 1143866

Post-Footprint

14PCX075SO

Result [LOD] qual

X-1 X-1
14PCX073SO

X-1

Result [LOD] qual Result [LOD] qual

1143634

Result [LOD] qual

Primary
TUNDRA

Confirmation (Wall)

Result [LOD] qual

Primary
TUNDRA

Stockpile Verification

Result [LOD] qual

X033NEG

1143634

1143634

1143634 1143634 11436341143634

1143815

1143634
8/5/2014

1143815 1143815

1143634 1143634 1143634 1143634

Confirmation (Wall)

X-1
X064WEC

8/16/2014

7/30/2014

Primary
1143470

7/26/2014 7/26/2014
1143470

Primary

7/29/20147/26/2014
1143385

Matrix

ADEC 
Method 

Two 
Cleanup 

Level1

ADEC 
Method 

Two 
Cleanup 

Level1

Laboratory Report

Laboratory Report

Sample ID
Test Hole Site

Location ID
Description

Collection Date

Matrix

Test Hole Site
Location ID

Collection Date

Sample Type
Matrix

Laboratory Report

Sample ID
Test Hole Site

Description

Location ID

Collection Date

Sample Type

X-1 X-1 X-1

Primary
TUNDRA

X-1

ADEC 
Method 

Two 
Cleanup 

Level1

X-1

TUNDRA

Result [LOD] qual

14PCX015SO

14PCX029SO 14PCX031SO 14PCX032SO

14PCX013SO

1143517

8/4/2014

Primary

Excavation Guidance

14PCX044SO

Primary
TUNDRA

X011NEG

X-1
14PCX043SO

X012NEG

7/29/2014

X-1

1143470 1143470

TUNDRA

X-1
14PCX042SO

8/4/2014 8/5/2014

X-1

Dup (-X042SO)

Result [LOD] qual

8/4/2014
1143634 1143634

Result [LOD] qual

Primary

8/12/20148/5/2014 8/5/2014

X060NSV
Confirmation (Wall)

Result [LOD] qual

Confirmation (Wall)Stockpile Verification
X062WEC

8/2/2014

X018NEG

7/30/2014 7/30/2014

X043DEC
X-1

X038NEG

1143517 1143517

Result [LOD] qual

14PCX065SO

14PCX034SO

TUNDRATUNDRA

14PCX019SO

X021NSF

X-1X-1 X-1

X031DEG
X-1

X032NSF

Excavation Guidance

14PCX014SO
X-1

Result [LOD] qual

1143634 1143634

X059NSV

TUNDRA

8/5/2014

Primary

X016NLFX015DEG

Primary

7/29/2014

X014NEG

7/29/2014

TUNDRA

Confirmation (Floor)

1143470

Excavation Guidance

Result [LOD] qual

14PCX010SO

Result [LOD] qual

14PCX011SO 14PCX012SO
X-1 X-1

Primary

X-1
X013NEG

7/29/2014

X-1
14PCX016SO

X-1 X-1
14PCX028SO14PCX027SO

X-1
14PCX025SO14PCX021SO

X-1
14PCX026SO

X-1X-1
14PCX018SO

X-1

TUNDRA TUNDRA

Result [LOD] qual Result [LOD] qual

X010NEG

7/29/2014

X004NEG X005NEG X006NSF

Result [LOD] qual

X017NEG

7/30/2014

1143385

X-1

1143470

7/30/2014

X-1
14PCX024SO

7/30/2014

TUNDRA

14PCX041SO

Pre-Loading Footprint Excavation Guidance

1143517

14PCX040SO

8/2/20148/1/2014

14PCX060SO

Primary

Result [LOD] qual

1143517 1143517 11435171143517 1143517
PrimaryPrimary

X045FEC
Confirmation (Floor)

14PCX045SO

8/5/2014

14PCX056SO 14PCX062SO

X047FECX041FEC

8/5/2014

X-1

X049WEC

14PCX058SO
X-1

8/5/2014

TUNDRATUNDRA

X042FEC
X-1

Confirmation (Floor)

14PCX046SO

X-1
14PCX050SO

X-1

X-1

1143634

8/5/2014

X-1

X048FEC

8/5/2014

14PCX063SO

8/5/2014

X068NSF

TUNDRA

X058DEC

14PCX061SO
X-1X-1

X052WEC
X-1 X-1

8/5/2014

X-1

TUNDRA

X069NLF

X061WEC

8/12/2014

X070NLF

14PCX067SO

X066NSF

X057WEC

14PCX069SO 14PCX070SO

TUNDRA

X-1

8/5/2014

X053WEC

Primary

14PCX068SO

8/5/2014

14PCX049SO

14PCX005SO

Primary

X-1
X035DEG

X-1

1143385 1143385

14PCX020SO

X003NLF

X020NEG

ADEC 
Method 

Two 
Cleanup 

Level1

Test Hole Site
Location ID

Primary
TUNDRA

14PCX004SO

X-1

Primary

14PCX064SO

X050WEC

Result [LOD] qual

8/2/2014

Sample ID

1143517

Result [LOD] qual

TUNDRA

Result [LOD] qual

TUNDRA
Primary

X026NEG X027NEG
Pre-Stockpile Footprint

8/12/2014

Dup (-X014SO)
TUNDRA

Result [LOD] qual Result [LOD] qual Result [LOD] qual Result [LOD] qual

TUNDRA

1143517

TUNDRA

8/2/2014

X023NSV

Dup (-X030SO)
TUNDRA

Primary
TUNDRA

Excavation Guidance

1143517

X028NSF

1143517
8/2/2014

X-1

1143517

8/5/2014

Primary
TUNDRA

8/2/2014
Excavation Guidance

14PCX030SO

X030NEG
X-1

Excavation Guidance
X029NEG

8/2/2014

TUNDRA
PrimaryPrimaryPrimary

TUNDRA

X025NLF

8/1/2014

TUNDRA

X024NSV

7/30/2014

14PCX038SO

Primary

X039FEC

1143634

14PCX036SO

Primary

8/5/2014

X-1
14PCX037SO

X037NLF

14PCX052SO

Primary

Primary
TUNDRA

14PCX039SO

X046FEC

8/5/2014

Primary
TUNDRA

Primary

Result [LOD] qual

14PCX048SO

PrimaryDup (-X034SO)

X036NSF

8/4/2014 8/4/2014

Result [LOD] qual

PrimaryPrimary
TUNDRA TUNDRA

Result [LOD] qual

14PCX057SO

TUNDRATUNDRA

14PCX054SO

TUNDRA

Confirmation (Wall) Confirmation (Wall)

TUNDRA

Pre-Silica Gel
TUNDRA

X055WEC
X-1

Result [LOD] qual

TUNDRATUNDRATUNDRA

8/5/2014 8/5/2014
11436341143634 1143634 1143634

TUNDRA
PrimaryPost-Silica Gel

Result [LOD] qual

Primary
TUNDRA

X-1
X065WEC

8/12/2014

X-1

Result [LOD] qual Result [LOD] qual

Dup (-X057SO)

Primary
TUNDRA

Primary
1143866 11438661143866 1143866

Primary

Result [LOD] qual

TUNDRA

TUNDRA
Primary

TUNDRA

Result [LOD] qual

8/16/2014 8/16/2014

Primary Primary Pre-Silica Gel

Collection Date

Post-Silica Gel

Result [LOD] qual

8/16/2014

Dup. (-X064SO)Sample Type

X-1

1143866

Result [LOD] qual

Primary
TUNDRA

TUNDRA
Primary

Confirmation (Wall)

Result [LOD] qual Result [LOD] qual Result [LOD] qual

Result [LOD] qual

TUNDRA

Matrix

Laboratory Report

Sample ID

TUNDRA TUNDRATUNDRA

Primary

8/5/2014

Result [LOD] qual

Result [LOD] qual Result [LOD] qual

Primary

14PCX051SO

X051WEC X054WEC
X-1

X-1X-1

Primary

Result [LOD] qual

Result [LOD] qual

Result [LOD] qual Result [LOD] qual Result [LOD] qual

Result [LOD] qual Result [LOD] qual

Result [LOD] qualResult [LOD] qual Result [LOD] qual Result [LOD] qual

14PCX055SO

Confirmation (Wall)

X-1

Result [LOD] qual

Result [LOD] qual

X040FEC

X056WEC

1143634

TUNDRA

TUNDRA

8/12/2014

X063WEC

TUNDRA TUNDRA

X-1
14PCX059SO

1143815
Primary

TUNDRA

Primary
TUNDRA

TUNDRA

TUNDRA

8/5/2014
1143815

Confirmation (Wall)

Primary
TUNDRA

X-1

Result [LOD] qual

14PCX006SO 14PCX007SO 14PCX008SO 14PCX009SO
X-1 X-1 X-1 X-1 X-1

X007NSF X008NEG X009NLF

Primary Primary Primary Primary Primary Primary

14PCX074SO

Result [LOD] qual

7/26/2014 7/29/2014 7/29/2014
1143470

PrimaryPrimary

Primary

1143634

Primary Primary

X071NLF X072NSF

8/16/2014

TUNDRA TUNDRA TUNDRA

Result [LOD] qual

1143634

TUNDRA

8/16/2014
Post-Footprint Post-Footprint

X-1
X074NSFX073NSF

8/16/2014

TUNDRA
Primary

Result [LOD] qual Result [LOD] qual

14PCX071SO 14PCX072SO

Result [LOD] qual Result [LOD] qual

TUNDRATUNDRATUNDRA
Primary

Page 1 of 1



Table 10-3 - Additional Analytical Results, Test Hole X-1
2014 Remedial Action
Project Chariot, Cape Thompson, Alaska

Analyte Method Units Result [LOD] qual Result [LOD] qual Result [LOD] qual Result [LOD] qual Result [LOD] qual Result [LOD] qual Result [LOD] qual

Gasoline Range Organics AK101 mg/Kg 1400 - - - - - - - - 123 [1.92] QH 97.3 [1.99] QH ND [1.27]

Diesel Range Organics AK102 mg/Kg 38700 [590] 3460 [112] 7150 [585] 1,630 [90] 16200 [1440] QN 9200 [289] QN - -

Diesel Range Organics (silica gel) AK102 mg/Kg - - - - - - 1,670 [90] 14100 [460] 8570 [232] - -

Residual Range Organics AK103 mg/Kg 2970 [590] 53.3 [11.2] 171 [11.7] ND [22.5] 155 [230] J,B ND [232] - -

Residual Range Organics (silica gel) AK103 mg/Kg - - - - - - 35.3 [22.5] J,B 209 [23] ND [232] - -

PCB-1016  (Aroclor 1016) SW8082A mg/Kg - - ND [0.139] - - - - ND [0.143] ND [0.145] - -

PCB-1221  (Aroclor 1221) SW8082A mg/Kg - - ND [0.139] - - - - ND [0.143] ND [0.145] - -

PCB-1232  (Aroclor 1232) SW8082A mg/Kg - - ND [0.139] - - - - ND [0.143] ND [0.145] - -

PCB-1242  (Aroclor 1242) SW8082A mg/Kg - - ND [0.139] - - - - ND [0.143] ND [0.145] - -

PCB-1248  (Aroclor 1248) SW8082A mg/Kg - - ND [0.139] - - - - ND [0.143] ND [0.145] - -

PCB-1254  (Aroclor 1254) SW8082A mg/Kg - - ND [0.139] - - - - ND [0.143] ND [0.145] - -

PCB-1260  (Aroclor 1260) SW8082A mg/Kg - - ND [0.139] - - - - ND [0.143] ND [0.145] - -

1,1,1,2-Tetrachloroethane SW8260B mg/Kg NE ND [0.173] R - - - - - - ND [0.0192] ND [0.0199] ND [0.0127]

1,1,1-Trichloroethane SW8260B mg/Kg 360 ND [0.173] R - - - - - - ND [0.0192] ND [0.0199] ND [0.0127]

1,1,2,2-Tetrachloroethane SW8260B mg/Kg 8.1 ND [0.0865] - - - - - - ND [0.0096] ND [0.01] ND [0.0063]

1,1,2-Trichloroethane SW8260B mg/Kg 17 ND [0.173] R - - - - - - ND [0.0192] ND [0.0199] ND [0.0127]

1,1-Dichloroethane SW8260B mg/Kg 900 ND [0.173] R - - - - - - ND [0.0192] ND [0.0199] ND [0.0127]

1,1-Dichloroethene SW8260B mg/Kg 1.3 ND [0.173] R - - - - - - ND [0.0192] ND [0.0199] ND [0.0127]

1,1-Dichloropropene SW8260B mg/Kg NE ND [0.173] R - - - - - - ND [0.0192] ND [0.0199] ND [0.0127]

1,2,3-Trichlorobenzene SW8260B mg/Kg NE ND [0.173] R - - - - - - ND [0.0383] ND [0.0398] ND [0.0253]

1,2,3-Trichloropropane SW8260B mg/Kg 0.26 ND [0.173] R - - - - - - ND [0.0192] ND [0.0199] ND [0.0127]

1,2,4-Trichlorobenzene SW8260B mg/Kg 41 ND [0.173] R - - - - - - ND [0.0192] ND [0.0199] ND [0.0127]

1,2,4-Trimethylbenzene SW8260B mg/Kg 49 4.57 [0.346] QL - - - - - - 2.01 [0.0383] MH 2.04 [0.0398] ND [0.0253]

1,2-Dibromo-3-chloropropane SW8260B mg/Kg NE ND [0.69] R - - - - - - ND [0.0765] ND [0.0795] ND [0.0505]

1,2-Dibromoethane SW8260B mg/Kg 0.89 ND [0.173] R - - - - - - ND [0.0192] ND [0.0199] ND [0.0127]

1,2-Dichlorobenzene SW8260B mg/Kg 45 ND [0.173] R - - - - - - ND [0.0192] ML ND [0.0199] ND [0.0127]

1,2-Dichloroethane SW8260B mg/Kg 7.1 ND [0.173] R - - - - - - ND [0.0192] ND [0.0199] ND [0.0127]

1,2-Dichloropropane SW8260B mg/Kg 7.9 ND [0.173] R - - - - - - ND [0.0192] ND [0.0199] ND [0.0127]

1,3,5-Trimethylbenzene SW8260B mg/Kg 42 3.68 [0.173] QL - - - - - - 7.75 [0.192] 7.51 [0.199] ND [0.0127]

1,3-Dichlorobenzene SW8260B mg/Kg 69 ND [0.173] R - - - - - - ND [0.0192] ML ND [0.0199] ND [0.0127]

1,3-Dichloropropane SW8260B mg/Kg NE ND [0.173] R - - - - - - ND [0.0192] ND [0.0199] ND [0.0127]

1,4-Dichlorobenzene SW8260B mg/Kg 44 ND [0.173] R - - - - - - ND [0.0192] ML ND [0.0199] ND [0.0127]

2,2-Dichloropropane SW8260B mg/Kg NE ND [0.173] R - - - - - - ND [0.0192] ND [0.0199] ND [0.0127]

X078NTB

Matrix Soil Soil Soil Soil Soil

Sample Type Primary Duplicate (-X076SO) Trip Blank

11438661143634

Soil

Primary Primary Primary

X077DECADEC 
Method 

Two 
Cleanup 

Level1

Sample ID

8/16/2014

X054WEC

8/16/2014

Laboratory Report 1143470 1143517 1143634

14PCX076SO

1143866

8/5/2014

14PCX077SO 14PCX078SO

Location X010NEG X017NEG X042FEC X076FEC

14PCX054SO14PCX010SO 14PCX017SO

Primary

Soil

14PCX042SO

Collection Date 7/29/2014 7/30/2014 8/5/2014 8/16/2014

1143866

12500

13700

1 (total)
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Table 10-3 - Additional Analytical Results, Test Hole X-1
2014 Remedial Action
Project Chariot, Cape Thompson, Alaska

Analyte Method Units Result [LOD] qual Result [LOD] qual Result [LOD] qual Result [LOD] qual Result [LOD] qual Result [LOD] qual Result [LOD] qual

X078NTB

Matrix Soil Soil Soil Soil Soil

Sample Type Primary Duplicate (-X076SO) Trip Blank

11438661143634

Soil

Primary Primary Primary

X077DECADEC 
Method 

Two 
Cleanup 

Level1

Sample ID

8/16/2014

X054WEC

8/16/2014

Laboratory Report 1143470 1143517 1143634

14PCX076SO

1143866

8/5/2014

14PCX077SO 14PCX078SO

Location X010NEG X017NEG X042FEC X076FEC

14PCX054SO14PCX010SO 14PCX017SO

Primary

Soil

14PCX042SO

Collection Date 7/29/2014 7/30/2014 8/5/2014 8/16/2014

1143866

2-Butanone SW8260B mg/Kg 23300 ND [0.173] R - - - - - - 0.125 [0.192] J ND [0.199] ND [0.127]

2-Chlorotoluene SW8260B mg/Kg NE ND [0.173] R - - - - - - ND [0.0192] ND [0.0199] ND [0.0127]

2-Hexanone SW8260B mg/Kg NE ND [1.73] R - - - - - - ND [0.192] ND [0.199] ND [0.127]

4-Chlorotoluene SW8260B mg/Kg NE ND [0.173] R - - - - - - ND [0.0192] ML ND [0.0199] ND [0.0127]

4-Isopropyltoluene SW8260B mg/Kg NE 1.97 [0.173] MH,QL - - - - - - 0.667 [0.0192] MH 0.573 [0.0199] ND [0.0127]

4-Methyl-2-pentanone SW8260B mg/Kg 2100 ND [1.73] R - - - - - - ND [0.192] ND [0.199] ND [0.127]

Benzene SW8260B mg/Kg 17 ND [0.0865] R - - - - - - 0.0958 [0.0096] 0.0815 [0.01] ND [0.0063]

Bromobenzene SW8260B mg/Kg NE ND [0.173] R - - - - - - ND [0.0192] ND [0.0199] ND [0.0127]

Bromochloromethane SW8260B mg/Kg NE ND [0.173] R - - - - - - ND [0.0192] ND [0.0199] ND [0.0127]

Bromodichloromethane SW8260B mg/Kg 15 ND [0.173] R - - - - - - ND [0.0192] ND [0.0199] ND [0.0127]

Bromoform SW8260B mg/Kg 430 ND [0.173] R - - - - - - ND [0.0192] ND [0.0199] ND [0.0127]

Bromomethane SW8260B mg/Kg 21 ND [1.38] R - - - - - - ND [0.154] ND [0.159] ND [0.101]

Carbon disulfide SW8260B mg/Kg 250 ND [0.69] R - - - - - - ND [0.0765] ND [0.0795] ND [0.0505]

Carbon tetrachloride SW8260B mg/Kg 4.5 ND [0.0865] R - - - - - - ND [0.0096] ND [0.01] ND [0.0063]

Chlorobenzene SW8260B mg/Kg 200 ND [0.173] R - - - - - - ND [0.0192] ND [0.0199] ND [0.0127]

Chloroethane SW8260B mg/Kg 34 ND [1.38] R - - - - - - ND [0.154] ND [0.159] ND [0.101]

Chloroform SW8260B mg/Kg 4.7 ND [0.173] R - - - - - - ND [0.0192] ND [0.0199] ND [0.0127]

Chloromethane SW8260B mg/Kg 37 ND [0.173] R - - - - - - ND [0.0192] ND [0.0199] ND [0.0127]

Dibromochloromethane SW8260B mg/Kg 21 ND [0.173] R - - - - - - ND [0.0192] ND [0.0199] ND [0.0127]

Dibromomethane SW8260B mg/Kg 560 ND [0.173] R - - - - - - ND [0.0192] ND [0.0199] ND [0.0127]

Dichlorodifluoromethane SW8260B mg/Kg 570 ND [0.346] R - - - - - - ND [0.0383] ND [0.0398] ND [0.0253]

Ethylbenzene SW8260B mg/Kg 110 0.128 [0.173] J,QL - - - - - - 0.187 [0.0192] 0.14 [0.0199] ND [0.0127]

Hexachlorobutadiene SW8260B mg/Kg 3.8 ND [0.346] R - - - - - - ND [0.0383] ND [0.0398] ND [0.0253]

Isopropylbenzene SW8260B mg/Kg 62 ND [0.173] R - - - - - - 0.0475 [0.0192] 0.0386 [0.0199] J ND [0.0127]

MTBE SW8260B mg/Kg 440 ND [0.69] R - - - - - - ND [0.0765] ND [0.0795] ND [0.0505]

Methylene Chloride SW8260B mg/Kg 240 ND [0.69] R - - - - - - ND [0.0765] ND [0.0795] ND [0.0505]

Naphthalene SW8260B mg/Kg 42 1.2 [0.346] QN,QL - - - - - - 1.93 [0.0383] MH 1.98 [0.0398] ND [0.0253]

Styrene SW8260B mg/Kg 200 ND [0.173] R - - - - - - ND [0.0192] ND [0.0199] ND [0.0127]

Tetrachloroethene SW8260B mg/Kg 15 ND [0.0865] R - - - - - - ND [0.0096] ND [0.01] ND [0.0063]

Toluene SW8260B mg/Kg 220 0.149 [0.173] J,QL - - - - - - 0.743 [0.0192] MH 0.587 [0.0199] ND [0.0127]

Trichloroethene SW8260B mg/Kg 0.85 ND [0.0865] R - - - - - - ND [0.0096] ND [0.01] ND [0.0063]

Trichlorofluoromethane SW8260B mg/Kg 990 ND [0.346] R - - - - - - ND [0.0383] ND [0.0398] ND [0.0253]

Vinyl Chloride SW8260B mg/Kg 6.4 ND [0.173] R - - - - - - ND [0.0192] ND [0.0199] ND [0.0127]

Xylene, Isomers m & p SW8260B mg/Kg 63 2 0.304 [0.346] J - - - - - - 1.04 [0.0383] MH 0.791 [0.0398] ND [0.0253]

Xylenes SW8260B mg/Kg 63 2 ND [0.52] R - - - - - - 2.05 [0.0575] MH 1.68 [0.0595] ND [0.0379]
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Table 10-3 - Additional Analytical Results, Test Hole X-1
2014 Remedial Action
Project Chariot, Cape Thompson, Alaska

Analyte Method Units Result [LOD] qual Result [LOD] qual Result [LOD] qual Result [LOD] qual Result [LOD] qual Result [LOD] qual Result [LOD] qual

X078NTB

Matrix Soil Soil Soil Soil Soil

Sample Type Primary Duplicate (-X076SO) Trip Blank

11438661143634

Soil

Primary Primary Primary

X077DECADEC 
Method 

Two 
Cleanup 

Level1

Sample ID

8/16/2014

X054WEC

8/16/2014

Laboratory Report 1143470 1143517 1143634

14PCX076SO

1143866

8/5/2014

14PCX077SO 14PCX078SO

Location X010NEG X017NEG X042FEC X076FEC

14PCX054SO14PCX010SO 14PCX017SO

Primary

Soil

14PCX042SO

Collection Date 7/29/2014 7/30/2014 8/5/2014 8/16/2014

1143866

cis-1,2-Dichloroethene SW8260B mg/Kg 190 ND [0.173] R - - - - - - ND [0.0192] MH ND [0.0199] ND [0.0127]

cis-1,3-Dichloropropene SW8260B mg/Kg 40 2 ND [0.173] R - - - - - - ND [0.0192] ND [0.0199] ND [0.0127]

n-Butylbenzene SW8260B mg/Kg 42 ND [0.173] R - - - - - - ND [0.0192] ND [0.0199] ND [0.0127]

n-Propylbenzene SW8260B mg/Kg 42 ND [0.173] R - - - - - - 0.0778 [0.0192] 0.064 [0.0199] ND [0.0127]

o-Xylene SW8260B mg/Kg 63 2 ND [0.173] R - - - - - - 1.01 [0.0192] MH 0.89 [0.0199] ND [0.0127]

sec-Butylbenzene SW8260B mg/Kg 41 0.725 [0.173] QL - - - - - - ND [0.0192] ND [0.0199] ND [0.0127]

tert-Butylbenzene SW8260B mg/Kg 70 ND [0.173] R - - - - - - ND [0.0192] ND [0.0199] ND [0.0127]

trans-1,2-Dichloroethene SW8260B mg/Kg 240 ND [0.173] R - - - - - - ND [0.0192] ND [0.0199] ND [0.0127]

trans-1,3-Dichloropropene SW8260B mg/Kg 40 2 ND [0.173] R - - - - - - ND [0.0192] ND [0.0199] ND [0.0127]

1,2,4-Trichlorobenzene SW8270D mg/Kg 41 - - - - ND [0.146] - - ND [0.705] ND [0.144] - -

1,2-Dichlorobenzene SW8270D mg/Kg 45 - - - - ND [0.146] - - ND [0.705] ML ND [0.144] - -

1,3-Dichlorobenzene SW8270D mg/Kg 69 - - - - ND [0.146] - - ND [0.705] ML ND [0.144] - -

1,4-Dichlorobenzene SW8270D mg/Kg 44 - - - - ND [0.146] - - ND [0.705] ML ND [0.144] - -

1-Chloronaphthalene SW8270D mg/Kg NE - - - - ND [0.146] - - ND [0.705] ND [0.144] - -

2,4,5-Trichlorophenol SW8270D mg/Kg 8800 - - - - ND [0.146] - - ND [0.705] ND [0.144] - -

2,4,6-Trichlorophenol SW8270D mg/Kg 620 - - - - ND [0.146] - - ND [0.705] ND [0.144] - -

2,4-Dichlorophenol SW8270D mg/Kg 310 - - - - ND [0.146] - - ND [0.705] ND [0.144] - -

2,4-Dimethylphenol SW8270D mg/Kg 1800 - - - - ND [0.146] - - ND [0.705] ND [0.144] - -

2,4-Dinitrophenol SW8270D mg/Kg 210 - - - - ND [1.75] - - ND [8.5] ML ND [1.73] - -

2,4-Dinitrotoluene SW8270D mg/Kg 12 - - - - ND [0.146] - - ND [0.705] ND [0.144] - -

2,6-Dichlorophenol SW8270D mg/Kg NE - - - - ND [0.146] - - ND [0.705] ND [0.144] - -

2,6-Dinitrotoluene SW8270D mg/Kg 12 - - - - ND [0.146] - - ND [0.705] ND [0.144] - -

2-Chloronaphthalene SW8270D mg/Kg 6300 - - - - ND [0.146] - - ND [0.705] ND [0.144] - -

2-Chlorophenol SW8270D mg/Kg 680 - - - - ND [0.146] - - ND [0.705] ND [0.144] - -

2-Methyl-4,6-dinitrophenol SW8270D mg/Kg NE - - - - ND [1.17] - - ND [5.65] ND [1.16] - -

2-Methylnaphthalene SW8270D mg/Kg 380 - - - - 6.95 [0.73] - - 21 [0.705] MH,Q 9.06 [0.72] QN - -

2-Methylphenol (o-Cresol) SW8270D mg/Kg 4400 - - - - ND [0.146] - - ND [0.705] ND [0.144] - -

2-Nitroaniline SW8270D mg/Kg NE - - - - ND [0.146] - - ND [0.705] ND [0.144] - -

2-Nitrophenol SW8270D mg/Kg NE - - - - ND [0.146] - - ND [0.705] ML ND [0.144] - -

3,3'-Dichlorobenzidine SW8270D mg/Kg 15 - - - - ND [0.146] - - ND [0.705] ND [0.144] - -

3-Methylphenol/4-Methylphenol Coelution SW8270D mg/Kg 480/4400 - - - - ND [0.585] - - ND [2.83] ND [0.575] - -

3-Nitroaniline SW8270D mg/Kg NE - - - - ND [0.293] - - ND [1.42] ND [0.288] - -

4-Bromophenyl phenyl ether SW8270D mg/Kg NE - - - - ND [0.146] - - ND [0.705] ND [0.144] - -

4-Chloro-3-methylphenol SW8270D mg/Kg NE - - - - ND [0.146] - - ND [0.705] ND [0.144] - -
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Table 10-3 - Additional Analytical Results, Test Hole X-1
2014 Remedial Action
Project Chariot, Cape Thompson, Alaska

Analyte Method Units Result [LOD] qual Result [LOD] qual Result [LOD] qual Result [LOD] qual Result [LOD] qual Result [LOD] qual Result [LOD] qual

X078NTB

Matrix Soil Soil Soil Soil Soil

Sample Type Primary Duplicate (-X076SO) Trip Blank

11438661143634

Soil

Primary Primary Primary

X077DECADEC 
Method 

Two 
Cleanup 

Level1

Sample ID

8/16/2014

X054WEC

8/16/2014

Laboratory Report 1143470 1143517 1143634

14PCX076SO

1143866

8/5/2014

14PCX077SO 14PCX078SO

Location X010NEG X017NEG X042FEC X076FEC

14PCX054SO14PCX010SO 14PCX017SO

Primary

Soil

14PCX042SO

Collection Date 7/29/2014 7/30/2014 8/5/2014 8/16/2014

1143866

4-Chloroaniline SW8270D mg/Kg NE - - - - ND [0.293] - - ND [1.42] ND [0.288] - -

4-Chlorophenyl phenyl ether SW8270D mg/Kg NE - - - - ND [0.146] - - ND [0.705] ND [0.144] - -

4-Nitroaniline SW8270D mg/Kg NE - - - - ND [1.75] - - ND [8.5] ML ND [1.73] - -

4-Nitrophenol SW8270D mg/Kg NE - - - - ND [0.585] - - ND [2.83] ND [0.575] - -

Acenaphthene SW8270D mg/Kg 3800 - - - - ND [0.146] - - ND [0.705] ND [0.144] - -

Acenaphthylene SW8270D mg/Kg 3800 - - - - ND [0.146] - - ND [0.705] ND [0.144] - -

Aniline SW8270D mg/Kg NE - - - - ND [1.17] - - ND [5.65] ML ND [1.16] - -

Anthracene SW8270D mg/Kg 27800 - - - - ND [0.146] - - ND [0.705] ND [0.144] - -

Azobenzene SW8270D mg/Kg NE - - - - ND [0.146] - - ND [0.705] ND [0.144] - -

Benzo(a)anthracene SW8270D mg/Kg 6.6 - - - - ND [0.146] - - ND [0.705] ND [0.144] - -

Benzo(a)pyrene SW8270D mg/Kg 0.66 - - - - ND [0.146] - - ND [0.705] ND [0.144] - -

Benzo(b)fluoranthene SW8270D mg/Kg 6.6 - - - - ND [0.146] - - ND [0.705] ND [0.144] - -

Benzo(g,h,i)perylene SW8270D mg/Kg 1900 - - - - ND [0.146] - - ND [0.705] ND [0.144] - -

Benzo(k)fluoranthene SW8270D mg/Kg 66 - - - - ND [0.146] - - ND [0.705] ND [0.144] - -

Benzoic acid SW8270D mg/Kg 428000 - - - - ND [0.88] - - ND [4.25] ML ND [0.865] - -

Benzyl alcohol SW8270D mg/Kg NE - - - - ND [0.146] - - ND [0.705] ND [0.144] - -

Benzyl butyl phthalate SW8270D mg/Kg 3900 - - - - ND [0.146] - - ND [0.705] ND [0.144] - -

Carbazole SW8270D mg/Kg 390 - - - - ND [0.146] - - ND [0.705] ND [0.144] - -

Chrysene SW8270D mg/Kg 660 - - - - ND [0.146] - - ND [0.705] ND [0.144] - -

Di-n-butyl phthalate SW8270D mg/Kg 10700 - - - - ND [0.146] - - ND [0.705] ND [0.144] - -

Di-n-octyl phthalate SW8270D mg/Kg 4200 - - - - ND [0.293] - - ND [1.42] ND [0.288] - -

Dibenzo(a,h)anthracene SW8270D mg/Kg 0.66 - - - - ND [0.146] - - ND [0.705] ND [0.144] - -

Dibenzofuran SW8270D mg/Kg 270 - - - - ND [0.146] - - ND [0.705] ND [0.144] - -

Diethyl Phthalate SW8270D mg/Kg 84000 - - - - ND [0.146] - - ND [0.705] ND [0.144] - -

Dimethyl phthalate SW8270D mg/Kg >106 - - - - ND [0.146] - - ND [0.705] ND [0.144] - -

Fluoranthene SW8270D mg/Kg 2500 - - - - ND [0.146] - - ND [0.705] ND [0.144] - -

Fluorene SW8270D mg/Kg 3200 - - - - ND [0.146] - - ND [0.705] ND [0.144] - -

Hexachlorobenzene SW8270D mg/Kg 2.2 - - - - ND [0.146] - - ND [0.705] ND [0.144] - -

Hexachlorobutadiene SW8270D mg/Kg 3.8 - - - - ND [0.146] - - ND [0.705] ND [0.144] - -

Hexachlorocyclopentadiene SW8270D mg/Kg 3.0 - - - - ND [0.41] - - ND [1.98] ML ND [0.404] - -

Hexachloroethane SW8270D mg/Kg 88 - - - - ND [0.146] - - ND [0.705] ND [0.144] - -

Indeno(1,2,3-cd)pyrene SW8270D mg/Kg 6.6 - - - - ND [0.146] - - ND [0.705] ND [0.144] - -

Isophorone SW8270D mg/Kg 7200 - - - - ND [0.146] - - ND [0.705] ND [0.144] - -

Naphthalene SW8270D mg/Kg 42 - - - - 3.9 [0.73] - - 4.01 [0.705] QN 1.91 [0.144] QN - -

Nitrobenzene SW8270D mg/Kg 68 - - - - ND [0.146] - - ND [0.705] ND [0.144] - -
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Table 10-3 - Additional Analytical Results, Test Hole X-1
2014 Remedial Action
Project Chariot, Cape Thompson, Alaska

Analyte Method Units Result [LOD] qual Result [LOD] qual Result [LOD] qual Result [LOD] qual Result [LOD] qual Result [LOD] qual Result [LOD] qual

X078NTB

Matrix Soil Soil Soil Soil Soil

Sample Type Primary Duplicate (-X076SO) Trip Blank

11438661143634

Soil

Primary Primary Primary

X077DECADEC 
Method 

Two 
Cleanup 

Level1

Sample ID

8/16/2014

X054WEC

8/16/2014

Laboratory Report 1143470 1143517 1143634

14PCX076SO

1143866

8/5/2014

14PCX077SO 14PCX078SO

Location X010NEG X017NEG X042FEC X076FEC

14PCX054SO14PCX010SO 14PCX017SO

Primary

Soil

14PCX042SO

Collection Date 7/29/2014 7/30/2014 8/5/2014 8/16/2014

1143866

Pentachlorophenol SW8270D mg/Kg 52 - - - - ND [1.17] - - ND [5.65] ND [1.16] - -

Phenanthrene SW8270D mg/Kg 27800 - - - - 2.31 [0.146] - - 8.61 [0.705] QN 3.57 [0.144] QN - -

Phenol SW8270D mg/Kg 31300 - - - - ND [0.146] - - ND [0.705] ND [0.144] - -

Pyrene SW8270D mg/Kg 1900 - - - - ND [0.146] - - ND [0.705] ND [0.144] - -

bis(2-Chloroisopropyl)ether SW8270D mg/Kg NE - - - - ND 042SO) - - ND [0.705] ND [0.144] - -

bis-(2-Chloroethyl)ether SW8270D mg/Kg 4.9 - - - - ND [0.146] - - ND [0.705] ND [0.144] - -

bis-(2-chloroethoxy)methane SW8270D mg/Kg NE - - - - ND [0.146] - - ND [0.705] ND [0.144] - -

bis-(2-ethylhexyl)phthalate SW8270D mg/Kg 300 - - - - 0.186 [0.146] J - - ND [0.705] ND [0.144] - -

n-Nitrosodi-n-propylamine SW8270D mg/Kg 0.71 - - - - ND [0.146] - - ND [0.705] ND [0.144] - -

n-Nitrosodimethylamine SW8270D mg/Kg 0.22 - - - - ND [0.146] - - ND [0.705] ND [0.144] - -

n-Nitrosodiphenylamine SW8270D mg/Kg 1000 - - - - ND [0.146] - - ND [0.705] ND [0.144] - -

1 ADEC Method Two soil cleanup levels (Title 18 Alaska Administrative Code, Chapter 75.341) apply to Test Hole X-1 samples.  Cleanup levels from the most stringent pathway under Arctic Zone (and excluding migration to groundwater) are shown.
2 Cleanup levels shown are for total xylenes and total 1,3-dichloropropene.

The result that exceeded the applicable ADEC soil cleanup level and was from soil that was excavated/removed from the site (14PCX010SO) is  ITALICIZED .

Results that exceeded the applicable ADEC soil cleanup level and were from soil that was NOT excavated/removed from the site (14PCX076SO) are BOLDED.

Results reported with LODs above cleanup levels are highlighted in gray.

Data Qualifiers:

ADEC - Alaska Department of Environmental Conservation B - analytes was also detected in a blank; result may be due to cross-contamination

LOD - limit of detection J - result qualified as estimate because it is less than the limit of quantitation

mg/Kg - milligrams per kilogram M - result considered an estimate (biased L-low; H-high; N-unknown) due to matrix issues

NE - not established ND - analyte not detected

qual - data qualifier Q - result considered an estimate (biased L-low; H-high; N-unknown) due to a quality control failure

R - result was rejected due to improper preservation and should not be used for decisions making purposes

DRO and RRO were the only analyses identified in the Work Plan.  The additional analytical results presented here were requested by ADEC to help identify the source of the strong odor at Test Hole X-1 and to identify additional peaks in a DRO/RRO 
chromatogram.
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RRO
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13,700

KEY:

SAMPLE  ID

SEE LEGEND FOR ABBREVIATIONS.

LABORATORY

RESULT

DATE:

CORPS OF ENGINEERS

ANCHORAGE, ALASKA

ALASKA DISTRICT

CONTRACT:

Cape Thompson, Alaska

2014 Remedial Action Report, Project Chariot

10-1

FIGURE:

FAIRBANKS ENVIRONMENTAL SERVICES

3538 INTERNATIONAL STREET

FAIRBANKS, ALASKA

3/15

X1 10-1

W911KB-14-C-0002

MAP BASED ON SURVEY DATA.  WORLD

GEODETIC SYSTEM 1984, (WGS84), UNIVERSAL

TRANSVERSE MERCATOR (UTM) ZONE 3N.

NOTES:

2.

SOILS AT TEST HOLE X-1 ARE SUBJECT TO ADEC

ARCTIC ZONE CLEANUP LEVELS.

3.

BOLD RESULT EXCEEDED THE ADEC METHOD
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4.
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ALASKA DEPARTMENT OF CONSERVATIONADEC
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2010
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JULY

2010

DRO
6
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0-6" DEPTH
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PID
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2014

24.5
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PID
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6-8" DEPTH
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11,000

RRO
1,150

MILLIGRAMS PER KILOGRAMMG/KG

DRO AND RRO RESULTS SHOWN IN MG/KG.  PID

RESULTS SHOWN IN PPM.
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FIGURE:

FAIRBANKS ENVIRONMENTAL SERVICES
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FAIRBANKS, ALASKA

3/15
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FIELD SCREEN
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FIELD SCREEN

PID RESULT 62"
998.7

PARTS PER MILLION

PHOTOIONIZATION DETECTOR

PPM
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PID RESULTS SHOWN IN PPM1.

FIELD SCREEN

PID RESULT 66"
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FIELD SCREEN
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FIELD SCREEN

PID RESULT 58"
1,213

FIELD SCREEN

PID RESULT 70"
1616

FIELD SCREEN
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1105

FIELD SCREEN
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FIELD SCREEN
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FIELD SCREEN

PID RESULT 58"
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FIELD SCREEN

PID RESULT 62"
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FIELD SCREEN

PID RESULT 62"
648.0

FIELD SCREEN

PID RESULT 60"
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FIELD SCREEN

PID RESULT 62"
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FIELD SCREEN

PID RESULT 62"
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FIELD SCREEN

PID RESULT 58"
356.0

FIELD SCREEN

PID RESULT 64"
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FIELD SCREEN
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FIELD SCREEN
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FIELD SCREEN
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FIELD SCREEN
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281.4

FIELD SCREEN
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FIELD SCREEN
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11.0 DISPOSAL OF POL-CONTAMINATED SOIL AND DEBRIS 

This section describes the transport and disposal of POL-contaminated soil and other debris 
resulting from the 2014 remedial efforts.   
 

11.1 Summary of Connexes Containing POL-Contaminated Soil 

A total of 26 empty connex shipping containers were deployed to the site on July 9, 2014.  An 
additional 16 connexes were deployed to the site on August 3, 2014, and 5 empty connexes were 
re-located from the West Staging Area to the East Staging Area.  Ten more empty connexes 
were deployed on August 16, 2014; however, they were not used.   
 
The connex shipping containers were shipped to the site using a 140-foot landing craft.  They 
were unloaded from the vessel by Northland Services using a Caterpillar 980 loader equipped 
with forks. 
 
The empty connexes were filled with approximately 20 tons of POL-contaminated soil each.  
Approximately 786 tons of soil was loaded into 41 connexes.  The weight of contaminated soil in 
each connex based on field measurements and landfill measurements is summarized in Table G-1 
in Appendix G.  Although there were some individual discrepancies, overall the total field weights 
and the total landfill weights varied by 980 pounds (0.49 tons), a difference of less than 1 
percent. 
 

11.2 Transport and Disposal of POL-Contaminated Soil 

A total of 41 connexes filled with POL-contaminated soil were loaded onto landing crafts and 
removed from the site.  A total of 16 connexes were removed on August 14, 2014, 12 connexes 
were removed on August 16, 2014, and the remaining 13 connexes were removed on September 
8, 2014.  After leaving the site, the full connexes were then unloaded and staged in Kotzebue or 
Nome, Alaska.   
 
At the end of the field season, the connexes were loaded onto two barges also operated by 
Northland Services.  Barge Voyage W1408 arrived in Seattle, Washington, on October 13, 2014; 
the majority of the POL-contaminated soil (36 of the 41 connexes) was on that trip.  Voyage 
W1409 arrived in Seattle around November 10, 2014 with the final five connexes.   
 
The filled connex boxes were transported overland via truck and rail to the Columbia Ridge 
Landfill in Arlington, Oregon, where the bagged soils were disposed in a landfill.  Copies of the 
signed shipping manifests and disposal certificates are included in Appendix G. 
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11.3 Disposal of Debris and Ashes 

Debris and ashes from on-site incineration activities were loaded onto the landing craft and 
transported to Kotzebue on September 8, 2014.  The bagged ashes and debris were 
subsequently transported to and disposed of in the Kotzebue Landfill.  One electrical connector 
from the thermistor cable removed from the Test Hole Charlie site and a piece of braided steel 
cable from the Test Hole Baker site were retained at the request of Jack Schaefer, Mayor of Point 
Hope, and will be relinquished to the USACE. 



Final 2014 Remedial Action Report 
Project Chariot, Cape Thompson, Alaska 

Project Chariot 2014 Remedial Action-W911KB-14-C-0002 Page 12-1 

12.0 CONCUSIONS AND RECOMMENDATIONS 

Five test hole casings were decommissioned and approximately 786 tons of POL-contaminated 
soil was excavated from four test hole sites.  Contaminated soil was transported to Oregon and 
disposed in a permitted landfill.  Based on field observations and laboratory results, all accessible 
soil contamination was removed during remedial action efforts.  Sampling and analysis were 
conducted in accordance with the Work Plan, and remedial action objectives were met.  Site 
closure is recommended for all five Project Chariot sites as follows. 

Test Hole Able 
There was no evidence of contamination at the Test Hole Able site, and Cleanup Complete status 
is recommended for this site. 

Test Hole Baker 
A total of 15.5 tons of diesel-contaminated soil was removed from adjacent the Test Hole Baker 
casing.  The northwest corner of the 130 foot excavation was excavated to permafrost 
(approximately 40 inches deep).  Although the sample from within the casing exceeded the 
Method One cleanup level for DRO, confirmation sample results collected from the limits of the 
soil excavation were below soil cleanup levels.  The casing was decommissioned and sealed to 
prevent further contact with the contaminated soil.  Cleanup Complete with Institutional Controls 
(ICs) is recommended for this site due to the residual soil contamination noted within the casing, 
and the presumed soil contamination located along the depth of the 1,172-foot Test Hole Baker 
borehole. 

Test Hole Charlie 
Diesel-contaminated soil was excavated from the Test Hole Charlie site until permafrost was 
encountered (a depth of approximately 36 inches).  A total of 248 tons of diesel-contaminated 
soil was removed from the approximately 2,100 square foot excavation; contamination extended 
beyond the drill pad approximately 10 feet southeast into the tundra.  Excavation confirmation 
sample results were below soil cleanup levels except for one floor sample located closest to the 
casing which was at permafrost preventing further excavation.  Elevated DRO and RRO 
concentrations were present in remaining soils especially on the eastern edge of the excavation; 
however, the concentrations were below cleanup levels.  Diesel-contamination is likely present in 
subsurface soils adjacent to the Test Hole Charlie casing.  Cleanup Complete with ICs is 
recommended for this site due to the residual soil contamination noted next to the casing, and 
the presumed soil contamination located along the depth of the 1,002-foot Test Hole Charlie 
borehole. 

Test Hole Dog 
About 255 tons of POL-contaminated soil was removed from the Test Hole Dog site.  The 
approximately 2,300 square foot excavation was excavated to permafrost, a depth of 
approximately 24 inches.  Excavation confirmation sample results were below soil cleanup levels.  
Cleanup Complete with Institutional controls is recommended for this site based on the presumed 
soil contamination located along the depth of the 1,202-foot Test Hole Dog borehole. 
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Test Hole X-1 
The Test X-1 Charlie site, located on a hilltop, was vertically excavated to permafrost to a depth 
of approximately 66 inches.  A total of 267 tons of POL-contaminated soil was removed from the 
approximately 1,100 square foot excavation.  Excavation confirmation sample results were below 
soil cleanup levels except for one floor sample located closest to the casing.  Cleanup Complete 
with ICs is recommended for this site due to the residual soil contamination noted below the 
former casing location.  We do not know if a boring was installed at this location. 
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Table B1 - Field Screening Results, Test Hole Baker
2014 Remedial Action
Project Chariot, Cape Thompson, Alaska

Number Date
PID 

Number
Soil Type

Depth 
(inches)

Excavation 
Quadrant

Activity
PID 

Result 
(ppm)

1 7/18/2014 001B gravel 6 NE confirmation-wall 0.4
2 7/18/2014 002B gravel 26 NE confirmation-wall 0.3
3 7/18/2014 003B gravel 12 NE confirmation-wall 0.3
4 7/18/2014 004B gravel 10 SE confirmation-wall 2.0
5 7/18/2014 005B gravel 12 SE confirmation-wall 1.3
6 7/18/2014 006B* gravel 8 SW confirmation-wall 2.3
7 7/18/2014 007B gravel 8 NW confirmation-wall 1.5
8 7/18/2014 008B gravel 20 NW excavation guidance 596
9 7/18/2014 009B gravel 32 NE confirmation-floor 0.1

10 7/18/2014 010B gravel 16 Center confirmation-floor 2.7
11 7/18/2014 011B* gravel 15 SW confirmation-floor 2.4
12 7/18/2014 012B gravel 17 SE confirmation-floor 0.2
13 7/19/2014 013B gravel with fines 20 NW excavation guidance 2.7
14 7/19/2014 014B gravel with fines 36 NW excavation guidance 5.3
15 7/19/2014 015B gravel with fines 30 NW excavation guidance 23.6
16 7/19/2014 016B* gravel with fines 32 NW excavation guidance 8.0
17 7/19/2014 017B gravel with fines 20 NW excavation guidance 44.9
18 7/19/2014 018B gray clay 36 NW excavation guidance 22.2
19 7/19/2014 019B gray clay 40 NW excavation guidance 19.2
20 7/19/2014 020B gravel with fines 32 NW excavation guidance 4.3
21 7/19/2014 021B gravel with fines 30 NW excavation guidance 38.7
22 7/19/2014 022B* gray clay 40 NW confirmation-floor 1.6
23 7/19/2014 023B* gray clay 26 NW confirmation-wall 3.8
24 7/19/2014 024B gravel with fines 32 NW excavation guidance 12.4
25 7/19/2014 025B gravel with fines 36 NW excavation guidance 9.5
26 7/19/2014 026B gravel with fines 36 NW excavation guidance 8.5
27 7/19/2014 027B gray clay 36 NW excavation guidance 1.9
28 7/19/2014 028B* gray clay 42 NW confirmation-floor 4.4
29 7/19/2014 029B* gray clay 48 NW confirmation-wall 1.8
30 7/19/2014 030B gray fines with peat 40 NW confirmation-floor 1.7
31 7/19/2014 031B* gravel with fines 30 NW confirmation-wall 2.0
32 7/19/2014 032B* gravel with fines 5 NW post-loading area 2.2
33 7/19/2014 033B* gravel with fines 6 NW post-loading area 1.4
34 7/22/2014 034B* gravel NA NW casing interior 372.1

* indicates a laboratory sample was also collected from this location

PID - photoionization detector (field screening instrument)

ppm - parts per million
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Table B2 - Field Screening Results, Test Hole Charlie
2014 Remedial Action
Project Chariot, Cape Thompson, Alaska

Number Date
PID 

Number1 Soil Type
Depth 

(inches)
Excavation 
Quadrant

Activity
PID Result 

(ppm)

1 6/26/2014 001C* sandy gravel 10 NE characterization strong odor
2 6/26/2014 002C* sandy gravel 10 NW characterization strong odor
3 6/26/2014 003C* sandy gravel 10 NW pre-excavation delineation 2.0
4 6/26/2014 004C* sandy gravel 10 NE pre-excavation delineation 0.5
5 6/26/2014 005C
6 6/26/2014 006C* sandy gravel 14 NW pre-excavation delineation 0.7
7 6/26/2014 007C* sandy gravel 14 SW pre-excavation delineation 2.8
8 6/26/2014 008C* sandy gravel 11 SW pre-excavation delineation 4.2
9 7/17/2014 009C sandy gravel 12 NW pre-excavation delineation 3.8

10 7/17/2014 010C sandy gravel 14 NW pre-excavation delineation 4.2
11 7/17/2014 011C sandy gravel 7 NW pre-excavation delineation 3.3
12 7/17/2014 012C* sandy gravel 10 NW pre-excavation delineation 9.5
13 7/17/2014 013C sandy gravel 8 NW pre-excavation delineation 4.1
14 7/17/2014 014C sandy gravel 14 NW pre-excavation delineation 5.0
15 7/17/2014 015C sandy gravel 9 NW pre-excavation delineation 1.3
16 7/17/2014 016C sandy gravel 10 NW pre-excavation delineation 0.1
17 7/17/2014 017C sandy gravel 19 SW pre-excavation delineation 4.1
18 7/17/2014 018C sandy gravel 9 SW pre-excavation delineation 4.3
19 7/17/2014 019C sandy gravel 8 SE pre-excavation delineation 56.3
20 7/17/2014 020C sandy gravel 13 NW pre-excavation delineation 5.5
21 7/17/2014 021C sandy gravel 10 NW pre-excavation delineation 2.1
22 7/17/2014 022C sandy gravel 9 NW pre-excavation delineation 3.0
23 7/17/2014 023C sandy gravel 9 NE pre-excavation delineation 2.9
24 7/17/2014 024C sandy gravel 18 NE pre-excavation delineation 4.3
25 7/17/2014 025C sandy gravel 8 NE pre-excavation delineation 7.1
26 7/17/2014 026C sandy gravel 10 NW pre-excavation delineation 2.1
27 7/17/2014 027C sandy gravel 10 NW pre-excavation delineation 1.5
28 7/17/2014 028C sandy gravel 10 NW pre-excavation delineation 3.5
29 7/17/2014 029C sandy gravel 12 NW pre-excavation delineation 1.1
30 7/17/2014 030C sandy gravel 8 NW pre-excavation delineation 3.7
31 7/17/2014 031C sandy gravel 11 NE pre-excavation delineation 1.3
32 7/17/2014 032C sandy gravel 8 SE pre-excavation delineation 1.3
33 7/17/2014 033C sandy gravel 9 SE pre-excavation delineation 3.3
34 7/17/2014 034C sandy gravel 11 NW pre-excavation delineation 304.1
35 7/17/2014 035C* sandy gravel 9 NE pre-excavation delineation 19.3
36 7/17/2014 036C sandy gravel 10 NE pre-excavation delineation 9.0
37 7/17/2014 037C sandy gravel 8 NE pre-excavation delineation 3.1
38 7/17/2014 038C sandy gravel 15 NE pre-excavation delineation 5.1
39 7/17/2014 039C sandy gravel 10 SE pre-excavation delineation 4.2
40 7/17/2014 040C sandy gravel 15 SE pre-excavation delineation 11.1
41 7/17/2014 041C sandy gravel 10 SE pre-excavation delineation 342.1
42 7/18/2014 042C sandy gravel bucket NW excavation guidance 4.8
43 7/18/2014 043C sandy gravel bucket NW excavation guidance 23.5
44 7/18/2014 044C sandy gravel 18 NW excavation guidance 0.2
45 7/18/2014 045C sandy gravel 20 NW excavation guidance 0.1
46 7/18/2014 046C sandy gravel 20 NW excavation guidance 0.1
47 7/19/2014 047C sandy gravel 22 SW excavation guidance 0.2
48 7/19/2014 048C sandy gravel 24 NW excavation guidance 55.2
49 7/19/2014 049C sandy gravel bucket NW excavation guidance 89.3
50 7/19/2014 050C sandy gravel 18 NW excavation guidance 6.2
51 7/19/2014 051C sandy gravel 24 NW excavation guidance 5.8
52 7/19/2014 052C sandy gravel 18 NW excavation guidance 1.7
53 7/19/2014 053C* sandy gravel 27 NE excavation guidance 12.8
54 7/19/2014 054C sandy gravel 32 NW excavation guidance 6.5
55 7/19/2014 055C sandy gravel 24 NE excavation guidance 18.5
56 7/19/2014 056C sandy gravel 30 NE excavation guidance 19.7
57 7/20/2014 057C sandy gravel 36 NE excavation guidance 1.7
58 7/20/2014 058C sandy gravel 30 NE excavation guidance 8.9
59 7/20/2014 059C sandy gravel 32 NE excavation guidance 16.5
60 7/20/2014 060C sandy gravel 18 NE excavation guidance 105.2
61 7/20/2014 061C sandy gravel 13 NE excavation guidance 0.8

PID number not used
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Table B2 - Field Screening Results, Test Hole Charlie
2014 Remedial Action
Project Chariot, Cape Thompson, Alaska

Number Date
PID 

Number1 Soil Type
Depth 

(inches)
Excavation 
Quadrant

Activity
PID Result 

(ppm)

62 7/20/2014 062C sandy gravel 20 NE excavation guidance 1.8
63 7/21/2014 063C sandy gravel 26 NW excavation guidance 5.5
64 7/21/2014 064C sandy gravel 30 NW excavation guidance 2.1
65 7/21/2014 065C sandy gravel 26 NW excavation guidance 1.4
66 7/21/2014 066C sandy gravel 25 NW excavation guidance 3.9
67 7/21/2014 067C gray clay 30 NW excavation guidance 21.7
68 7/21/2014 068C* peat, clay 32 NW excavation guidance 47.1
69 7/21/2014 069C gray clay 26 NW excavation guidance 19.5
70 7/21/2014 070C sandy gravel 30 NW excavation guidance 2.8
71 7/21/2014 071C sandy gravel 23 NW confirmation-wall 1.1
72 7/21/2014 072C sandy gravel 27 NW confirmation-wall 1.9
73 7/21/2014 073C sandy gravel 23 NW confirmation-wall 2.8
74 7/21/2014 074C sandy gravel 20 NW confirmation-wall 1.1
75 7/21/2014 075C gravel and brown fines 23 NW confirmation-wall 2.5
76 7/21/2014 076C sandy gravel 21 NE confirmation-wall 3.0
77 7/21/2014 077C gravel and peat 20 NE confirmation-wall 1.7
78 7/21/2014 078C gravel and peat 16 NE confirmation-wall 3.3
79 7/21/2014 079C sandy gravel 9 NE excavation guidance 107
80 7/21/2014 080C sandy gravel 16 NE confirmation-wall 1.6
81 7/21/2014 081C gray clay and peat 24 NE confirmation-wall 5.6
82 7/21/2014 082C brown fines and peat 10 NE confirmation-wall 2.7
83 7/21/2014 083C brown fines and peat 9 NE confirmation-wall 5.7
84 7/21/2014 084C sandy gravel 5 NE confirmation-wall 1.8
85 7/21/2014 085C sandy gravel 10 NE excavation guidance 201
86 7/22/2014 086C gray clay 28 NE excavation guidance 54
87 7/22/2014 087C gray clay 30 NE excavation guidance 86
88 7/22/2014 088C gray clay and peat 6 SE excavation guidance 32
89 7/22/2014 089C* brown fines and gray clay 12 SE excavation guidance 125
90 7/22/2014 090C brown fines and gray clay 12 SE excavation guidance 7.2
91 7/22/2014 091C brown fines and gray clay 12 SE excavation guidance 40.5
92 7/22/2014 092C brown fines and gray clay 8 SE excavation guidance 192.1
93 7/22/2014 093C brown fines and gray clay 8 SE excavation guidance 281.3
94 7/22/2014 094C* gray clay 10 SE excavation guidance 4.6
95 7/22/2014 095C vegetation mat 6 SE excavation guidance 8.6
96 7/22/2014 096C gray clay 36 NW excavation guidance 9.2
97 7/22/2014 097C gravel and gray clay 28 NW excavation guidance 3.9
98 7/22/2014 098C sandy gravel 20 NW excavation guidance 2.7
99 7/22/2014 099C gravel and gray clay 30 SW excavation guidance 67.9

100 7/22/2014 100C sandy gravel 20 SW excavation guidance 5.0
101 7/22/2014 101C sandy gravel 10 SW excavation guidance 5.0
102 7/22/2014 102C sandy gravel 12 SW excavation guidance 16.5
103 7/22/2014 103C sandy gravel 18 SW excavation guidance 8.3
104 7/22/2014 104C gravel and gray clay 23 SW excavation guidance 5.5
105 7/22/2014 105C peat, clay 32 SW excavation guidance 3.9
106 7/22/2014 106C* sandy gravel 20 SW excavation guidance 27.1
107 7/22/2014 107C sandy gravel 20 SW excavation guidance 5.7
108 7/22/2014 108C sandy gravel 18 SW excavation guidance 5.8
109 7/22/2014 109C sandy gravel 6 NW excavation guidance 1.3
110 7/22/2014 110C gray clay 18 SW excavation guidance 125.9
111 7/22/2014 111C gray clay 18 SW excavation guidance 173.2
112 7/22/2014 112C peat, clay 18 NE excavation guidance 284.2
113 7/22/2014 113C* gray clay 18 NE excav. guidance/confirmation-wall 87.1
114 7/22/2014 114C gray clay 24 NE excavation guidance 168
115 7/22/2014 115C gray clay 22 NE excavation guidance 171.2
116 7/22/2014 116C gray clay 22 NE excavation guidance 160.4
117 7/22/2014 117C gray clay 22 NE excavation guidance 424
118 7/22/2014 118C gray clay 22 NE excavation guidance 175
119 7/22/2014 119C gray clay 22 SE excavation guidance 73
120 7/22/2014 120C gray clay 22 SE excavation guidance 28.5
121 7/22/2014 121C gray clay 20 SE excavation guidance 17.2
122 7/22/2014 122C gray clay 18 NE confirmation-wall 278.8
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Table B2 - Field Screening Results, Test Hole Charlie
2014 Remedial Action
Project Chariot, Cape Thompson, Alaska

Number Date
PID 

Number1 Soil Type
Depth 

(inches)
Excavation 
Quadrant

Activity
PID Result 

(ppm)

123 7/22/2014 123C* gray clay 17 NE confirmation-wall 452.1
124 7/22/2014 124C* gray clay 16 NE confirmation-wall 304.6
125 7/22/2014 125C* gray clay 16 NE confirmation-wall 66.2
126 7/22/2014 126C* gray clay 16 NE confirmation-wall 44.2
127 7/22/2014 127C gray clay 15 SE confirmation-wall 25.2
128 7/22/2014 128C* gray clay 10 SE confirmation-wall 100.8
129 7/22/2014 129C gray clay 10 SE confirmation-wall 84.8
130 7/23/2014 130C sandy gravel 24 NW confirmation-wall 2.9
131 7/23/2014 131C sandy gravel 28 NW confirmation-wall 2.1
132 7/23/2014 132C sandy gravel 33 NW excavation guidance 138
133 7/23/2014 133C sandy gravel 27 NW excavation guidance 69.1
134 7/23/2014 134C sandy gravel 27 NW excavation guidance 15.7
135 7/23/2014 135C gravel and gray clay 25 NW confirmation-wall 2.9
136 7/23/2014 136C sandy gravel 26 NW confirmation-wall 19.8
137 7/23/2014 137C* gravel and gray clay 36 NW confirmation-wall 24.5
138 7/23/2014 138C* sandy gravel 28 NW confirmation-wall 33.1
139 7/23/2014 139C gravel and gray clay 28 NW confirmation-wall 17.6
140 7/23/2014 140C sandy gravel 36 NW confirmation-wall 8.8
141 7/23/2014 141C sandy gravel 28 NW confirmation-wall 4.5
142 7/23/2014 142C sandy gravel 25 NW confirmation-wall 0.9
143 7/24/2014 143C* gray clay 27 NW confirmation-floor 41.1
144 7/24/2014 144C gray clay 30 NW confirmation-floor 12.0
145 7/24/2014 145C* gray clay 31 NW confirmation-floor 975.6
146 7/24/2014 146C gray clay 32 NW confirmation-floor 13.2
147 7/24/2014 147C gray clay 36 NW confirmation-floor 12.4
148 7/24/2014 148C gray clay 32 NW confirmation-floor 26.4
149 7/24/2014 149C gray clay 34 NW confirmation-floor 15.2
150 7/24/2014 150C gray clay 36 NW confirmation-floor 24.4
151 7/24/2014 151C gray clay 36 NW confirmation-floor 30.3
152 7/24/2014 152C gray clay 38 NW confirmation-floor 29.9
153 7/24/2014 153C gray clay 25 NW confirmation-floor 14.1
154 7/24/2014 154C* gray clay 35 NW confirmation-floor 30.4
155 7/24/2014 155C gray clay 35 NW confirmation-floor 27.9
156 7/24/2014 156C* gray clay 38 NE confirmation-floor 37.2
157 7/24/2014 157C* gray clay 32 NW confirmation-floor 49
158 7/24/2014 158C* peat 32 NW confirmation-floor 69.2
159 7/24/2014 159C gray clay 13 SW excavation guidance 213.7
160 7/24/2014 160C gray clay 9 SW excavation guidance 171
161 7/24/2014 161C sandy gravel 10 SW excavation guidance 79.8
162 7/24/2014 162C sandy gravel 16 SW excavation guidance 99
163 7/24/2014 163C sandy gravel 8 SW excavation guidance 15.3
164 7/24/2014 164C sandy gravel 10 SW excavation guidance 19
165 7/24/2014 165C sandy gravel 12 SW excavation guidance 24.1
166 7/24/2014 166C sandy gravel 14 SW excavation guidance 13.2
167 7/24/2014 167C sandy gravel 14 SW excavation guidance 21.6
168 7/24/2014 168C sandy gravel 19 SW excavation guidance 53.5
169 7/24/2014 169C sandy gravel 20 SW excavation guidance 38
170 7/24/2014 170C sandy gravel 14 SW excavation guidance 37.5
171 7/24/2014 171C sandy gravel 10 SW excavation guidance 68.1
172 7/24/2014 172C sandy gravel 8 SW excavation guidance 20.8
173 7/24/2014 173C sandy gravel 14 SW excavation guidance 40.3
174 7/24/2014 174C sandy gravel 19 SW confirmation-wall 8.7
175 7/24/2014 175C sandy gravel 24 SW excavation guidance 44.4
176 7/24/2014 176C sandy gravel 15 SW excavation guidance 53.5
177 7/24/2014 177C sandy gravel 24 SW excavation guidance 52.8
178 7/24/2014 178C sandy gravel 10 SW confirmation-wall 6.4
179 7/24/2014 179C sandy gravel 15 SW confirmation-wall 6.8
180 7/24/2014 180C sandy gravel 18 SW confirmation-wall 6.8
181 7/24/2014 181C sandy gravel 19 SW confirmation-wall 10.1
182 7/24/2014 282C sandy gravel 12 SW pre-loading footprint 3.5
183 7/24/2014 283C sandy gravel 12 SW pre-loading footprint 2.8
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Table B2 - Field Screening Results, Test Hole Charlie
2014 Remedial Action
Project Chariot, Cape Thompson, Alaska

Number Date
PID 

Number1 Soil Type
Depth 

(inches)
Excavation 
Quadrant

Activity
PID Result 

(ppm)

184 7/25/2014 284C sandy gravel 24 NW confirmation-wall 5.6
185 7/25/2014 285C sandy gravel 26 NW confirmation-wall 3.8
186 7/25/2014 286C sandy gravel 32 NW confirmation-wall 7.6
187 7/25/2014 287C* sandy gravel 36 NW confirmation-wall 11.2
188 7/25/2014 288C sandy gravel 36 NW confirmation-wall 8.7
189 7/25/2014 289C sandy gravel 20 SW confirmation-wall 4.1
190 7/25/2014 290C sandy gravel 28 SW confirmation-wall 3.6
191 7/25/2014 291C sandy gravel 29 SW excavation guidance 25.9
192 7/25/2014 292C sandy gravel 24 SW excavation guidance 19.1
193 7/25/2014 293C sandy gravel 22 SW excavation guidance 16.1
194 7/25/2014 294C* sandy gravel 24 SW confirmation-wall 9.7
195 7/25/2014 295C sandy gravel 13 SW excavation guidance 43.2
196 7/25/2014 296C sandy gravel 12 SW excavation guidance 45.9
197 7/25/2014 297C sandy gravel 12 SW excavation guidance 44.2
198 7/25/2014 298C sandy gravel 28 SW confirmation-wall 4.1
199 7/25/2014 299C sandy gravel 30 NW confirmation-wall 4.0
200 7/25/2014 300C sandy gravel 26 NW confirmation-wall 4.6
201 7/25/2014 301C sandy gravel 25 SW confirmation-wall 8.5
202 7/25/2014 302C* sandy gravel 23 SW confirmation-wall 11.3
203 7/25/2014 303C sandy gravel 24 SW confirmation-wall 9.7
204 7/25/2014 304C* sandy gravel 18 SW confirmation-wall 14.6
205 7/25/2014 305C* sandy gravel 15 SW confirmation-wall 15.0
206 7/25/2014 306C gray clay 24 NW confirmation-floor 5.1
207 7/25/2014 307C gray clay 27 NW confirmation-floor 5.6
208 7/25/2014 308C gray clay 30 NW confirmation-floor 3.5
209 7/25/2014 309C gray clay 21 NE confirmation-floor 235.3
210 7/25/2014 310C gray clay 29 NE confirmation-floor 275.4
211 7/25/2014 311C gray clay 28 NE confirmation-floor 33.0
212 7/25/2014 312C gray clay 24 SW confirmation-floor 8.5
213 7/25/2014 313C gray clay 25 NE confirmation-floor 95.8
214 7/25/2014 314C* gray clay 25 NE confirmation-floor 39.2
215 7/25/2014 315C gray clay 24 SW confirmation-floor 101
216 7/25/2014 316C gray clay 26 SW confirmation-floor 20.6
217 7/25/2014 317C gray clay 24 NE confirmation-floor 62.2
218 7/25/2014 318C* gray clay 22 SE confirmation-floor 45.1
219 7/25/2014 319C gray clay 19 SE confirmation-floor 8.9
220 7/25/2014 320C* gray clay 18 SW confirmation-floor 97.1
221 7/25/2014 321C* gray clay 22 SE confirmation-floor 47.9
222 7/25/2014 322C gray clay 20 SE confirmation-floor 60.1
223 7/25/2014 323C* sandy gravel 10 SW post-loading footprint 2.8
224 7/25/2014 324C* sandy gravel 9 SW post-loading footprint 3.7
225 7/26/2014 325C gray clay frozen 28 SW confirmation-floor 2.7
226 7/26/2014 326C gray clay frozen 30 SE confirmation-floor 12.3
227 7/26/2014 327C gray clay frozen 34 NE confirmation-floor 11.0
228 7/26/2014 328C gray clay frozen 34 NE confirmation-floor 23.2
229 7/26/2014 329C* gray clay frozen 34 SW confirmation-floor 50.1
230 7/26/2014 330C* gray clay frozen 37 NE confirmation-floor 94.4
231 7/26/2014 331C* gray clay frozen 31 NE confirmation-floor 52.4
232 7/26/2014 332C sandy gravel 33 NW confirmation-wall 5.7
233 7/26/2014 333C sandy gravel 23 NW confirmation-wall 4.5
234 7/26/2014 334C sandy gravel 28 NW confirmation-wall 3.5
235 7/26/2014 335C sandy gravel 30 NW confirmation-wall 3.5
236 7/26/2014 336C sandy gravel 21 NW confirmation-wall 2.4
237 7/26/2014 337C sandy gravel 21 NE confirmation-wall 3.9

1  PID location numbers 182C through 281C were inadvertently skipped.  No data were affected.

* indicates a laboratory sample was also collected from this location
PID - photoionization detector (field screening instrument)
ppm - parts per million

Page 4 of 4



Table B3 - Field Screening Results, Test Hole Dog
2014 Remedial Action
Project Chariot, Cape Thompson, Alaska

Number Date
PID 

Number
Soil Type

Depth 
(inches)

Excavation 
Quadrant

Activity
PID Result 

(ppm)
1 7/20/2014 001D gravel with fines 6 NE pre-excavation delineation 0.4
2 7/20/2014 002D gravel with fines 6 NE pre-excavation delineation 0.6
3 7/20/2014 003D gravel with fines 6 NW pre-excavation delineation 0.5
4 7/20/2014 004D gravel with fines 6 NW pre-excavation delineation 0.5
5 7/20/2014 005D gravel with fines 6 SW pre-excavation delineation 0.7
6 7/20/2014 006D gravel with fines 6 SW pre-excavation delineation 0.4
7 7/20/2014 007D gravel with fines 6 SW pre-excavation delineation 16.5
8 7/20/2014 008D gravel with fines 6 NE pre-excavation delineation 0.3
9 7/20/2014 009D* gravel with fines 6 NW pre-excavation delineation 21.1

10 7/20/2014 010D gravel with fines 6 NW pre-excavation delineation 0.6
11 7/20/2014 011D gravel with fines 6 NW pre-excavation delineation 6.1
12 7/20/2014 012D gravel with fines 6 NW pre-excavation delineation 0.4
13 7/20/2014 013D gravel with fines 6 SW pre-excavation delineation 0.5
14 7/20/2014 014D gravel with fines 6 SW pre-excavation delineation 0.3
15 7/23/2014 015D gravel with fines 6 NW pre-excavation delineation 0.9
16 7/23/2014 016D gravel with fines 8 NW pre-excavation delineation 5.9
17 7/23/2014 017D gravel with fines 8 NE pre-excavation delineation 9.0
18 7/23/2014 018D gravel with fines 8 NE pre-excavation delineation 161.2
19 7/23/2014 019D gravel with fines 8 NE pre-excavation delineation 118.1
20 7/23/2014 020D gravel with fines 8 NE pre-excavation delineation 15.5
21 7/23/2014 021D gravel with fines 8 NE pre-excavation delineation 10.1
22 7/23/2014 022D gravel with fines 8 NE pre-excavation delineation 23.0
23 7/23/2014 023D gravel with fines 8 NE pre-excavation delineation 124.9
24 7/23/2014 024D gravel with fines 8 NE pre-excavation delineation 78.9
25 7/23/2014 025D gravel with fines 8 NE pre-excavation delineation 14.5
26 7/23/2014 026D gravel with fines 8 NE pre-excavation delineation 16.6
27 7/23/2014 027D gravel with fines 8 NE pre-excavation delineation 14.3
28 7/23/2014 028D gravel with fines 8 NE pre-excavation delineation 41.0
29 7/23/2014 029D gravel with fines 8 NE pre-excavation delineation 31.1
30 7/23/2014 030D gravel with fines 8 NE pre-excavation delineation 11.7
31 7/23/2014 031D gravel with fines 8 SE pre-excavation delineation 144.3
32 7/23/2014 032D gravel with fines 8 SE pre-excavation delineation 155
33 7/23/2014 033D gravel with fines 8 SW pre-excavation delineation 11.3
34 7/23/2014 034D gravel with fines 8 SW pre-excavation delineation 17.1
35 7/23/2014 035D gravel with fines 8 SW pre-excavation delineation 22.4
36 7/23/2014 036D gravel with fines 8 SE pre-excavation delineation 26.5
37 7/23/2014 037D gravel with fines 8 SE pre-excavation delineation 17.1
38 7/23/2014 038D gravel with fines 8 SE pre-excavation delineation 429.3
39 7/23/2014 039D gravel with fines 8 SE pre-excavation delineation 165.3
40 7/23/2014 040D gravel with fines 8 SE pre-excavation delineation 263.1
41 7/23/2014 041D* gravel with fines 8 SE pre-excavation delineation 22.5
42 7/23/2014 042D gravel with fines 8 SE pre-excavation delineation 40.8
43 7/23/2014 043D gravel with fines 8 SW pre-excavation delineation 76.5
44 7/23/2014 044D gravel with fines 8 SW pre-excavation delineation 32.6
45 7/23/2014 045D gravel with fines 8 SW pre-excavation delineation 31.1
46 7/23/2014 046D gravel with fines 8 SW pre-excavation delineation 21.4
47 7/23/2014 047D gravel with fines 8 NW pre-excavation delineation 9.9
48 7/23/2014 048D gravel with fines 8 NW pre-excavation delineation 42.8
49 7/23/2014 049D gravel with fines 8 SE pre-excavation delineation 10.1
50 7/23/2014 050D gravel with fines 8 SE pre-excavation delineation 12.6
51 7/23/2014 051D gravel with fines 8 SE pre-excavation delineation 5.3
52 8/6/2014 052D gravel with fines 6 NE test pit #1 176.9
53 8/6/2014 053D gravel with gray clay 18 NE test pit #1 108.8
54 8/6/2014 054D tan clay 30 NE test pit #1 53.1
55 8/6/2014 055D* gravel with fines 6 NE test pit #2 118.7
56 8/6/2014 056D* gravel with gray clay 18 NE test pit #2 76.6
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Table B3 - Field Screening Results, Test Hole Dog
2014 Remedial Action
Project Chariot, Cape Thompson, Alaska

Number Date
PID 

Number
Soil Type

Depth 
(inches)

Excavation 
Quadrant

Activity
PID Result 

(ppm)

57 8/6/2014 057D* tan clay 30 NE test pit #2 109.3
58 8/14/2014 058D* gravel with gray clay 8 SE pre-excavation delineation 110
59 8/14/2014 059D tan clay 8 SE excavation guidance 5.12
60 8/14/2014 060D tan clay 8 SE excavation guidance 61.9
61 8/14/2014 061D gravel with gray clay 12 SE excavation guidance 99.6
62 8/14/2014 062D tan clay 20 SE excavation guidance 385.7
63 8/14/2014 063D gravel with fines 12 SE excavation guidance 25.9
64 8/14/2014 064D gravel with fines 12 SE excavation guidance 147.6
65 8/14/2014 065D gravel with fines 12 SE excavation guidance 750
66 8/14/2014 066D gravel with fines 12 SE excavation guidance 333.6
67 8/14/2014 067D tan clay 24 SE confirmation-floor 50.4
68 8/14/2014 068D* tan clay 24 SE confirmation-floor 47.8
69 8/14/2014 069D tan clay 24 SE confirmation-floor 27.0
70 8/14/2014 070D gravel with fines 12 SE excavation guidance 27.8
71 8/15/2014 071D* gravel with fines 6 NW excavation guidance 1.8
72 8/15/2014 072D gravel with fines 12 SW excavation guidance 9.0
73 8/15/2014 073D gravel with fines 12 SW excavation guidance 8.2
74 8/15/2014 074D* gravel with fines 12 SE excavation guidance 328.6
75 8/15/2014 075D* gravel with fines 12 SE excavation guidance >500
76 8/15/2014 076D gravel with fines 12 SE excavation guidance >500
77 8/16/2014 077D* brown organics with gravel 6 NW pre-loading footprint 2.3
78 8/17/2014 078D gravel with fines 12 SW excavation guidance 2.5
79 8/17/2014 078D gravel with fines 12 SW excavation guidance 141.2
80 8/17/2014 080D gravel with fines 12 SE excavation guidance 399.1
81 8/17/2014 081D tan clay 24 SE confirmation-floor 198.2
82 8/17/2014 082D gravel with fines 12 SE excavation guidance 382.8
83 8/17/2014 083D gravel with fines 12 NE excavation guidance 136.7
84 8/17/2014 084D gravel with fines 12 NE excavation guidance 54.9
85 8/17/2014 085D gravel with clay 18 NE excavation guidance 106.1
86 8/17/2014 086D gravel with clay 18 NE excavation guidance 289.7
87 8/17/2014 087D gravel with fines 6 NE excavation guidance 6.5
88 8/17/2014 088D gravel with fines 12 NE excavation guidance 9.0
89 8/17/2014 089D gravel with fines 12 NE excavation guidance 14.8
90 8/17/2014 090D brown clay 6 NE excavation guidance 18.2
91 8/17/2014 091D gravel with fines 12 NE excavation guidance 17.4
92 8/17/2014 092D gravel with fines 6 NE excavation guidance 40.8
93 8/17/2014 093D gravel with fines 6 NE excavation guidance 37.6
94 8/17/2014 094D gravel with fines 6 NE excavation guidance 13.6
95 8/17/2014 095D gravel with fines 6 NE excavation guidance 95.5
96 8/17/2014 096D* gravel with fines 12 NW excavation guidance 76.8
97 8/17/2014 097D gravel with fines 12 NW excavation guidance 43.1
98 8/17/2014 098D gravel with fines 12 SW excavation guidance 73.9
99 8/17/2014 099D gravel with fines 12 SW excavation guidance 24.9
100 8/17/2014 100D gravel with fines 12 SW excavation guidance 115.7
101 8/17/2014 101D gravel with fines 12 SW excavation guidance 331.1
102 8/17/2014 102D gravel with fines 16 NW excavation guidance 106.5
103 8/17/2014 103D tan clay 16 NW excavation guidance 14.8
104 8/17/2014 104D gravel with fines 12 NW excavation guidance 213.9
105 8/18/2014 105D gravel with fines 8 NW excavation guidance 1.5
106 8/18/2014 106D gravel with fines 12 NW excavation guidance 210.7
107 8/18/2014 107D gravel with fines 12 NW excavation guidance 241.8
108 8/18/2014 108D gravel with fines 12 NW excavation guidance 226.9
109 8/18/2014 109D gray clay 26 NW confirmation-floor 73.7
110 8/18/2014 110D gravel with fines 12 NW excavation guidance 176.5
111 8/18/2014 111D* gravel with fines 12 NW excavation guidance 55.5
112 8/18/2014 112D gravel with fines 12 NE excavation guidance 325.5
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Table B3 - Field Screening Results, Test Hole Dog
2014 Remedial Action
Project Chariot, Cape Thompson, Alaska

Number Date
PID 

Number
Soil Type

Depth 
(inches)

Excavation 
Quadrant

Activity
PID Result 

(ppm)

113 8/18/2014 113D gravel with fines 12 NW excavation guidance 13.1
114 8/18/2014 114D gravel with fines 12 NW excavation guidance 145.2
115 8/18/2014 115D gravel with fines 12 NE excavation guidance 446.2
116 8/18/2014 116D gravel with fines 12 NW excavation guidance 152.0
117 8/18/2014 117D gray clay 26 NE confirmation-floor 273.8
118 8/18/2014 118D gravel with fines 12 NE excavation guidance 465.5
119 8/18/2014 119D gravel with fines 12 NW excavation guidance 127.0
120 8/18/2014 120D gravel with fines 12 NW excavation guidance 66.8
121 8/18/2014 121D gravel with fines 12 NW excavation guidance 150.8
122 8/18/2014 122D gravel with fines 12 NW excavation guidance 150.5
123 8/18/2014 123D gravel with fines 12 NW excavation guidance 36.5
124 8/18/2014 124D gravel with fines 12 NW excavation guidance 16.1
125 8/18/2014 125D gravel with fines 12 NW excavation guidance 15.3
126 8/18/2014 126D gravel with fines 12 NW excavation guidance 5.5
127 8/18/2014 127D gravel with fines 12 NE excavation guidance 177.0
128 8/18/2014 128D gravel with fines 12 NE excavation guidance 11.8
129 8/18/2014 129D gravel with fines 12 NE excavation guidance 213.6
130 8/18/2014 130D gravel with fines 12 NE excavation guidance 348.6
131 8/18/2014 131D gravel with fines 12 NE excavation guidance 232.0
132 8/18/2014 132D gravel with fines 12 NE excavation guidance 80.6
133 8/18/2014 133D gravel with fines 12 NE excavation guidance 167.4
134 8/19/2014 134D* gravel with fines 9 NE pre-loading footprint 7.1
135 8/19/2014 135D gravel with fines 12 NE excavation guidance 5.2
136 8/19/2014 136D gravel with fines 12 NE excavation guidance 282.9
137 8/19/2014 137D gravel with fines 12 NE excavation guidance 13.9
138 8/19/2014 138D gravel with fines 12 NE excavation guidance 8.2
139 8/19/2014 139D* gravel with fines 12 NE excavation guidance 132.5
140 8/19/2014 140D gravel with fines 12 NE excavation guidance 46.6
141 8/19/2014 141D gravel with fines 12 NE excavation guidance 10.4
142 8/19/2014 142D gravel with fines 12 NE excavation guidance 133.4
143 8/19/2014 143D gravel with fines 12 NE excavation guidance 51.5
144 8/19/2014 144D gravel with fines 12 NE excavation guidance 14.4
145 8/19/2014 145D gravel with fines 12 NE excavation guidance 9.1
146 8/19/2014 146D gravel with fines 12 NE excavation guidance 20.7
147 8/19/2014 147D gravel with fines 12 NE excavation guidance 107.8
148 8/19/2014 148D gravel with fines 12 NE excavation guidance 129.5
149 8/19/2014 149D gravel with fines 12 NE excavation guidance 46.5
150 8/19/2014 150D gravel with fines 10 NE excavation guidance 124.2
151 8/19/2014 151D gravel with fines 10 NE excavation guidance 10.8
152 8/19/2014 152D gravel with fines 10 NE excavation guidance 35.8
153 8/19/2014 153D* tan clay 24 SW confirmation-floor 86.3
154 8/19/2014 154D tan clay 24 SE confirmation-floor 34.0
155 8/19/2014 155D* tan clay 24 SE confirmation-floor 81.7
156 8/19/2014 156D tan clay 24 SW confirmation-floor 30.0
157 8/19/2014 157D tan clay 24 SW confirmation-floor 18.9
158 8/19/2014 158D tan clay 30 SW confirmation-floor 34.7
159 8/19/2014 159D* tan clay 24 SE confirmation-floor 85.1
160 8/19/2014 160D tan clay 24 SE confirmation-floor 49.9
161 8/19/2014 161D* tan clay 24 SW confirmation-floor 192.7
162 8/19/2014 162D tan clay 24 SW confirmation-floor 32.6
163 8/19/2014 163D tan clay 24 SE confirmation-floor 44.0
164 8/19/2014 164D tan clay 24 SE confirmation-floor 41.2
165 8/19/2014 165D tan clay 24 SW confirmation-floor 41.2
166 8/19/2014 166D tan clay 24 SW confirmation-floor 45.4
167 8/19/2014 167D* tan clay 24 NE confirmation-floor 126.0
168 8/19/2014 168D* tan clay 24 NE confirmation-floor 88.7
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Table B3 - Field Screening Results, Test Hole Dog
2014 Remedial Action
Project Chariot, Cape Thompson, Alaska

Number Date
PID 

Number
Soil Type

Depth 
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Excavation 
Quadrant
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(ppm)

169 8/19/2014 169D* tan clay 24 NE confirmation-floor 361.8
170 8/19/2014 170D tan clay 24 NW confirmation-floor 29.2
171 8/19/2014 171D tan clay 24 NW confirmation-floor 37.2
172 8/19/2014 172D tan clay 24 NE confirmation-floor 20.2
173 8/19/2014 173D* tan clay 24 NE confirmation-floor 91.5
174 8/19/2014 174D* tan clay 24 NE confirmation-floor 128.0
175 8/19/2014 175D tan clay 24 NW confirmation-floor 15.3
176 8/19/2014 176D tan clay 24 NW confirmation-floor 27.2
177 8/19/2014 177D* tan clay 24 NE confirmation-floor 146.0
178 8/19/2014 178D tan clay 24 NE confirmation-floor 40.4
179 8/19/2014 179D tan clay 24 NE confirmation-floor 24.7
180 8/19/2014 180D* tan clay 12 SE confirmation-wall 12.6
181 8/19/2014 181D* tan clay 12 SE confirmation-wall 61.4
182 8/19/2014 182D* tan clay 12 SE confirmation-wall 395.0
183 8/19/2014 183D* tan clay 12 SW confirmation-wall 127.5
184 8/19/2014 184D* tan clay 12 SW confirmation-wall 15.5
185 8/19/2014 185D* tan clay 12 SW confirmation-wall 16.1
186 8/19/2014 186D tan clay 12 SW confirmation-wall 12.9
187 8/19/2014 187D* tan clay 12 SW confirmation-wall 30.5
188 8/19/2014 188D* gravel with fines 12 NW confirmation-wall 14.5
189 8/19/2014 189D gravel with fines 12 NW confirmation-wall 11.6
190 8/19/2014 190D gravel with fines 12 NW excavation guidance 62.6
191 8/19/2014 191D gravel with fines 12 NW confirmation-wall 10.5
192 8/19/2014 192D gravel with fines 12 NE excavation guidance 214.9
193 8/19/2014 193D gravel with fines 12 NE confirmation-wall 10.1
194 8/19/2014 194D gravel with fines 12 NE excavation guidance 69.0
195 8/19/2014 195D* gravel with fines 12 NE confirmation-wall 30.4
196 8/19/2014 196D gravel with fines 12 NE confirmation-wall 7.9
197 8/19/2014 197D gravel with fines 12 SW confirmation-wall 8.0
198 8/19/2014 198D gravel with fines 12 SW confirmation-wall 6.1
199 8/19/2014 199D gravel with fines 12 SW confirmation-wall 10.4
200 8/19/2014 200D gravel with fines 12 SW excavation guidance 181.4
201 8/19/2014 201D gravel with fines 12 SW excavation guidance 230.5
202 8/19/2014 202D gravel with fines 12 SW excavation guidance 194.3
203 8/19/2014 203D gravel with fines 12 SW excavation guidance 99.9
204 8/19/2014 204D gravel with fines 12 SW excavation guidance 185.2
205 8/19/2014 205D gravel with fines 12 SW excavation guidance 16.8
206 8/19/2014 206D gravel with fines 12 SW excavation guidance 27.2
207 8/19/2014 207D gravel with fines 12 SW excavation guidance 161.4
208 8/19/2014 208D gravel with fines 12 SW excavation guidance 224.1
209 8/19/2014 209D tan clay 26 SW excavation guidance 40.5
210 8/20/2014 210D gravel with fines 12 SW excavation guidance 11.9
211 8/20/2014 211D* tan clay 24 SW confirmation-floor 36.9
212 8/20/2014 212D gravel with fines 12 NE excavation guidance 187.1
213 8/20/2014 213D gravel with fines 12 NW excavation guidance 240.1
214 8/20/2014 214D gravel with fines 12 NW excavation guidance 97.3
215 8/20/2014 215D* gravel with fines 12 NW confirmation-wall 16.7
216 8/20/2014 216D gravel with fines 12 NW excavation guidance 81.9
217 8/20/2014 217D gravel with fines 12 NW excavation guidance 300.1
218 8/20/2014 218D gravel with fines 12 NW excavation guidance 6.3
219 8/20/2014 219D gravel with fines 12 NW excavation guidance 40.1
220 8/20/2014 220D gravel with fines 12 NW excavation guidance 26.3
221 8/20/2014 221D gravel with fines 12 NW excavation guidance 188.3
222 8/20/2014 222D* gravel with fines 12 NW confirmation-wall 11.4
223 8/20/2014 223D gravel with fines 12 SW excavation guidance 141.3
224 8/20/2014 224D* gravel with fines 12 SW confirmation-wall 18.7
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Table B3 - Field Screening Results, Test Hole Dog
2014 Remedial Action
Project Chariot, Cape Thompson, Alaska

Number Date
PID 

Number
Soil Type

Depth 
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Excavation 
Quadrant
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225 8/20/2014 225D* tan clay 24 SW confirmation-floor 230.3
226 8/20/2014 226D gravel with fines 12 SW excavation guidance 24.3
227 8/20/2014 227D tan clay 24 SW confirmation-floor 12.5
228 8/20/2014 228D* gravel with fines 12 SW confirmation-wall 12.1
229 8/20/2014 229D gravel with fines 12 SW confirmation-wall 8.1
230 8/20/2014 230D gravel with fines 12 SW confirmation-wall 10.8
231 8/20/2014 231D gravel with fines 12 SW confirmation-wall 7.9
232 8/20/2014 232D gravel with fines 12 SW excavation guidance 232.9
233 8/20/2014 233D gravel with fines 12 SW excavation guidance 150.9
234 8/20/2014 234D* tan clay 24 SW confirmation-floor 22.2
235 8/20/2014 235D gravel with fines 12 NW confirmation-wall 6.7
236 8/20/2014 236D* gravel with fines 12 NW confirmation-wall 12.4
237 8/20/2014 237D* tan clay 24 NW confirmation-floor 55.6
238 8/20/2014 238D* gravel with fines 12 NW confirmation-wall 13.3
239 8/21/2014 239D* brown organics with gravel 6 NW post-loading footprint 3.9
240 8/21/2014 240D* brown organics with gravel 6 NW post-loading footprint 2.6
241 8/21/2014 241D* gravel with fines 6 NE post-loading footprint 6.5
242 8/19/2014 300D gravel with fines 12 NE excavation guidance 60.9
243 8/19/2014 301D gravel with fines 10 NE excavation guidance 37.8
244 8/19/2014 302D gravel with fines 10 NE excavation guidance 12.8

* indicates a laboratory sample was also collected from this location

PID - photoionization detector (field screening instrument)

ppm - parts per million
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Table B4 - Field Screening Results, Test Hole X-1
2014 Remedial Action
Project Chariot, Cape Thompson, Alaska

Number Date
PID 

Number1 Soil Type
Depth 

(inches)
Excavation 
Quadrant Activity

PID Result 
(ppm)

1 7/20/2014 001X* brown fines 6-8 Center pre-excavation delineation 24.5
2 7/20/2014 002X brown fines 6-8 SE pre-excavation delineation 0.8
3 7/20/2014 003X brown fines 6-8 SE pre-excavation delineation 1.0
4 7/20/2014 004X brown fines 6-8 SW pre-excavation delineation 1.6
5 7/20/2014 005X brown fines 6-8 SW pre-excavation delineation 0.7
6 7/20/2014 006X* brown fines 6-8 SW pre-excavation delineation 7.7
7 7/20/2014 007X brown fines 6-8 NW pre-excavation delineation 1.3
8 7/20/2014 008X brown fines 6-8 NE pre-excavation delineation 152
9 7/20/2014 009X brown fines 6-8 NE pre-excavation delineation 0.4

10 7/20/2014 010X brown fines 6-8 NE pre-excavation delineation 1.7
11 7/20/2014 011X brown fines 6-8 SE pre-excavation delineation 1.0
12 7/20/2014 012X brown fines 6-8 SE pre-excavation delineation 0.7
13 7/20/2014 013X brown fines 6-8 SW pre-excavation delineation 0.9
14 7/20/2014 014X brown fines 6-8 SW pre-excavation delineation 0.9
15 7/20/2014 015X brown fines 6-8 NW pre-excavation delineation 0.7
16 7/20/2014 016X brown fines 6-8 NW pre-excavation delineation 1.1
17 7/20/2014 017X brown fines 6-8 Center pre-excavation delineation 0.4
18 7/20/2014 018X brown fines 6-8 NW pre-excavation delineation 12
19 7/20/2014 019X brown fines 6-8 SE pre-excavation delineation 1
20 7/20/2014 020X brown fines 6-8 SE pre-excavation delineation 75
21 7/20/2014 021X brown fines 6-8 NE pre-excavation delineation 7.9
22 7/20/2014 022X brown fines 6-8 NE pre-excavation delineation 1.1
23 7/20/2014 023X brown fines 6-8 NE pre-excavation delineation 1.2
24 7/20/2014 024X brown fines 6-8 NE pre-excavation delineation 10.4
25 7/20/2014 025X brown fines 6-8 SE pre-excavation delineation 18.1
26 7/20/2014 026X brown fines 6-8 NW pre-excavation delineation 0.5
27 7/20/2014 027X brown fines 6-8 NE pre-excavation delineation 0.5
28 7/20/2014 028X brown fines 6-8 NE pre-excavation delineation 4.7
29 7/20/2014 029X brown fines 6-8 SE pre-excavation delineation 5.5
30 7/20/2014 030X brown fines 6-8 SE pre-excavation delineation 0.4
31 7/20/2014 031X brown fines 6-8 NW pre-excavation delineation 0.6
32 7/20/2014 032X brown fines 6 NE pre-excavation delineation 0.7
33 7/26/2014 LF1* angular rock with fines 6-Jan NW pre-loading footprint 1.6
34 7/26/2014 001X angular rock with fines 22 Center excavation guidance 366.1
35 7/26/2014 002X angular rock with fines 16 Center excavation guidance 301.3
36 7/26/2014 003X angular rock with fines bucket Center excavation guidance 154.7
37 7/26/2014 004X angular rock with fines bucket Center excavation guidance 197.3
38 7/26/2014 005X angular rock with fines bucket Center excavation guidance 131.7
39 7/26/2014 006X angular rock with fines 30 Center excavation guidance 320.1
40 7/26/2014 007X* angular rock with fines 24 Center excavation guidance 65.3
41 7/26/2014 008X angular rock with fines 26 SW excavation guidance 405.3
42 7/26/2014 009X angular rock with fines 26 SW excavation guidance 236.1
43 7/26/2014 010X angular rock with fines 14 SE excavation guidance 46.6
44 7/26/2014 011X angular rock with fines 34 Center excavation guidance 410.1
45 7/26/2014 012X angular rock with fines bucket SE excavation guidance 294.7
46 7/26/2014 013X angular rock with fines 36 Center excavation guidance 155.3
47 7/26/2014 014X angular rock with fines bucket Center excavation guidance 465.7
48 7/26/2014 015X angular rock with fines bucket Center excavation guidance 203.5
49 7/26/2014 016X angular rock with fines 36 SE excavation guidance 213.7
50 7/26/2014 017X angular rock with fines 22 SW excavation guidance 391.6
51 7/26/2014 018X angular rock with fines 14 SW excavation guidance 157.5
52 7/26/2014 019X angular rock with fines 20 SW excavation guidance 341.7
53 7/26/2014 020X angular rock with fines 29 SW excavation guidance 551.9
54 7/26/2014 021X angular rock with fines 30 Center excavation guidance 497.8
55 7/26/2014 022X angular rock with fines bucket SW excavation guidance 329.8
56 7/26/2014 023X angular rock with fines 28 SW excavation guidance 461.4
57 7/26/2014 024X angular rock with fines 18 SW excavation guidance 92.8
58 7/26/2014 025X angular rock with fines 36 SW excavation guidance 478.4
59 7/26/2014 026X angular rock with fines 14 SW excavation guidance 7.9
60 7/26/2014 027X angular rock with fines 14 SW excavation guidance 79.3
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Table B4 - Field Screening Results, Test Hole X-1
2014 Remedial Action
Project Chariot, Cape Thompson, Alaska

Number Date
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Number1 Soil Type
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61 7/26/2014 028X angular rock with fines 16 SW excavation guidance 5.1
62 7/26/2014 029X angular rock with fines 16 SW excavation guidance 18.6
63 7/26/2014 030X angular rock with fines 16 SW excavation guidance 210.7
64 7/26/2014 031X angular rock with fines 46 SW excavation guidance 467.1
65 7/26/2014 032X angular rock with fines 30 SW excavation guidance 235
66 7/26/2014 033X angular rock with fines 48 Center excavation guidance 576
67 7/26/2014 034X angular rock with fines 48 Center excavation guidance 401.2
68 7/26/2014 035X* angular rock with fines 15 NW excavation guidance 287.1
69 7/26/2014 036X angular rock with fines 14 NW excavation guidance 185
70 7/26/2014 037X angular rock with fines 14 NW excavation guidance 191.9
71 7/26/2014 038X angular rock with fines 48 SE excavation guidance 115
72 7/26/2014 039X angular rock with fines 16 SW excavation guidance 7.1
73 7/26/2014 040X angular rock with fines 28 SW excavation guidance 151.1
74 7/26/2014 041X angular rock with fines 18 SW excavation guidance 6.6
75 7/26/2014 042X angular rock with fines 16 SW excavation guidance 6.6
76 7/26/2014 043X angular rock with fines 16 SW excavation guidance 4.5
77 7/26/2014 044X angular rock with fines 16 SW excavation guidance 4.3
78 7/29/2014 045X angular rock with fines bucket SE excavation guidance 75.7
79 7/29/2014 046X angular rock with fines 16 SW excavation guidance 2.8
80 7/29/2014 047X angular rock with fines bucket SE excavation guidance 174.7
81 7/29/2014 048X angular rock with fines bucket SE excavation guidance 78.1
82 7/29/2014 049X angular rock with fines 30 SW excavation guidance 122.3
83 7/29/2014 050X angular rock with fines 42 SE excavation guidance 67.3
84 7/29/2014 051X angular rock with fines 44 NW excavation guidance 243.1
85 7/29/2014 052X angular rock with fines 46 SW excavation guidance 212.7
86 7/29/2014 053X* angular rock with fines 20 SW excavation guidance 10.4
87 7/29/2014 054X angular rock with fines 42 SW excavation guidance 220.3
88 7/29/2014 055X angular rock with fines 24 SE excavation guidance 2.8
89 7/29/2014 056X angular rock with fines 12 SE excavation guidance 2.2
90 7/29/2014 057X angular rock with fines 12 SE excavation guidance 27.5
91 7/29/2014 058X angular rock with fines 44 SE excavation guidance >500
92 7/29/2014 059X* angular rock with fines 8 NE pre-loading footprint 2.2
93 7/29/2014 060X angular rock with fines 40 SE excavation guidance >500
94 7/29/2014 061X angular rock with fines 55 NE confirmation-floor 301
95 7/29/2014 062X angular rock with fines 60 SW confirmation-floor >500
96 7/29/2014 063X angular rock with fines 20 SW confirmation-wall 4.7
97 7/29/2014 064X angular rock with fines 20 SW confirmation-wall 8.9
98 7/29/2014 065X angular rock with fines 20 SE excavation guidance 4.5
99 7/29/2014 066X angular rock with fines 36 SW confirmation-wall 6.7

100 7/29/2014 067X angular rock with fines 36 SW confirmation-wall 42.2
101 7/29/2014 068X angular rock with fines 36 SE excavation guidance 135.2
102 7/29/2014 069X angular rock with fines 66 SW confirmation-floor >500
103 7/29/2014 070X angular rock with fines 12 SE confirmation-wall 5.1
104 7/29/2014 071X angular rock with fines 12 SW confirmation-wall 3.6
105 7/29/2014 072X angular rock with fines 30 SE excavation guidance 260.7
106 7/29/2014 073X angular rock with fines 12 SW excavation guidance 6
107 7/29/2014 074X angular rock with fines 12 SW excavation guidance 10.6
108 7/29/2014 075X angular rock with fines 45 Center excavation guidance 185.9
109 7/29/2014 076X angular rock with fines 12 SW excavation guidance 1
110 7/29/2014 077X angular rock with fines 24 Center excavation guidance 262.3
111 7/29/2014 078X angular rock with fines 28 Center excavation guidance >500
112 7/29/2014 079X* angular rock with fines 40 Center excavation guidance >500
113 7/29/2014 080X angular rock with fines 24 Center excavation guidance 211.2
114 7/29/2014 081X angular rock with fines 24 NW excavation guidance 624.9
115 7/29/2014 082X angular rock with fines 24 NW excavation guidance >500
116 7/29/2014 083X angular rock with fines 36 NW excavation guidance >500
117 7/29/2014 084X angular rock with fines 65 NW confirmation-floor 405
118 7/29/2014 085X angular rock with fines 38 NW excavation guidance 312
119 7/29/2014 086X angular rock with fines 36 NE excavation guidance 370.5
120 7/29/2014 087X angular rock with fines 34 NE excavation guidance >500
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121 7/29/2014 088X angular rock with fines 40 SW excavation guidance >500
122 7/29/2014 089X angular rock with fines 46 SE excavation guidance >500
123 7/29/2014 090X angular rock with fines 40 SE excavation guidance 36.3
124 7/29/2014 091X angular rock with fines 40 SE excavation guidance >500
125 7/29/2014 092X angular rock with fines 46 NW excavation guidance >500
126 7/29/2014 093X angular rock with fines 36 NE excavation guidance >500
127 7/29/2014 094X* angular rock with fines 24 NE excavation guidance 193
128 7/29/2014 095X angular rock with fines 36 NE excavation guidance 291.7
129 7/29/2014 096X angular rock with fines bucket NE excavation guidance 252.3
130 7/29/2014 097X angular rock with fines bucket NE excavation guidance 27.6 2

131 7/29/2014 098X angular rock with fines 60 NE confirmation-floor 379.1
132 7/29/2014 099X angular rock with fines 30 NW excavation guidance 310.7
133 7/29/2014 100X angular rock with fines 24 NE excavation guidance 234.3
134 7/29/2014 101X angular rock with fines 24 NE excavation guidance 148.4
135 7/29/2014 102X angular rock with fines 20 NE excavation guidance 7.5
136 7/29/2014 103X* angular rock with fines 20 NE excavation guidance 28.3
137 7/29/2014 104X angular rock with fines 24 NE excavation guidance 2.9
138 7/29/2014 105X angular rock with fines 26 NE excavation guidance 205.2
139 7/29/2014 106X angular rock with fines 24 NE excavation guidance 95.2
140 7/29/2014 107X angular rock with fines 50 NE excavation guidance 500+
141 7/29/2014 108X angular rock with fines 60 NE confirmation-floor 101.7
142 7/29/2014 109X angular rock with fines 64 NE confirmation-floor >500
143 7/29/2014 110X angular rock with fines 68 SE confirmation-floor 400.1
144 7/29/2014 111X angular rock with fines 61 SE confirmation-floor 451.8
145 7/29/2014 112X angular rock with fines 54 NE confirmation-floor 39.6
146 7/29/2014 113X angular rock with fines 24 NE excavation guidance 3.9
147 7/29/2014 114X angular rock with fines 24 SE excavation guidance >500
148 7/29/2014 115X angular rock with fines 24 SE excavation guidance 67.8
149 7/29/2014 116X angular rock with fines 24 SE excavation guidance 423.2
150 7/29/2014 117X angular rock with fines 36 SW excavation guidance >500
151 7/29/2014 118X angular rock with fines 30 SW excavation guidance 209.1
152 7/29/2014 119X angular rock with fines 28 SW excavation guidance 231.8
153 7/29/2014 120X angular rock with fines 48 SW excavation guidance >500
154 7/29/2014 121X angular rock with fines 55 SW excavation guidance 500+
155 7/29/2014 122X* angular rock with fines 20 SW excavation guidance 17.6
156 7/29/2014 123X angular rock with fines 55 SW excavation guidance 275.1
157 7/29/2014 124X angular rock with gray clay 75 SW confirmation-floor >500
158 7/29/2014 125X angular rock with gray clay 60 SW confirmation-floor 383
159 7/29/2014 126X angular rock with fines 60 NW confirmation-floor >500
160 7/29/2014 127X angular rock with fines 28 NE excavation guidance 12.9
161 7/29/2014 128X angular rock with fines 36 NW excavation guidance 390.5
162 7/29/2014 129X angular rock with fines 48 NW excavation guidance 97.2
163 7/29/2014 130X angular rock with fines 36 NW excavation guidance 30.8
164 7/29/2014 131X angular rock with gray clay 64 NW confirmation-floor 391.2
165 7/29/2014 132X angular rock with gray clay 60 NW confirmation-floor 263
166 7/29/2014 133X angular rock with gray clay 44 NW excavation guidance 181.3
167 7/29/2014 134X angular rock with gray clay 24 NW excavation guidance >500
168 7/29/2014 135X angular rock with fines 55 NW excavation guidance 489
169 7/29/2014 136X angular rock with fines 36 NW excavation guidance 41.2
170 7/29/2014 137X angular rock with fines 51 NW excavation guidance 58.5
171 7/29/2014 138X angular rock with fines 26 NW excavation guidance 42.3
172 7/29/2014 139X angular rock with fines 54 NW excavation guidance 202
173 7/29/2014 140X angular rock with fines 25 NW excavation guidance 30.3
174 7/29/2014 141X angular rock with fines 55 NW excavation guidance 85.4
175 7/29/2014 142X angular rock with fines 28 SE excavation guidance 18.8
176 7/29/2014 143X* angular rock with fines 44 SE excavation guidance 97.1
177 7/29/2014 144X angular rock with fines 28 SE excavation guidance 25.2
178 7/29/2014 145X angular rock with fines 54 SE excavation guidance >500
179 7/29/2014 146X angular rock with fines 30 SW excavation guidance 260
180 7/29/2014 147X angular rock with fines 60 SW confirmation-floor >500
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181 7/29/2014 148X angular rock with fines 58 SW confirmation-floor 200.4
182 7/29/2014 149X angular rock with fines 60 SW confirmation-floor >500
183 7/29/2014 150X angular rock with fines 52 NW excavation guidance >500
184 7/29/2014 151X angular rock with fines 68 NW confirmation-floor 406.1
185 7/29/2014 152X angular rock with fines 60 SE confirmation-floor 382.2
186 7/29/2014 153X angular rock with fines 63 SE confirmation-floor >500
187 7/30/2014 154X* brown fines 4 NW excavation guidance 5.4
188 7/30/2014 155X angular rock with fines 36 NE excavation guidance 185.4
189 7/30/2014 156X angular rock with fines 36 NE excavation guidance 120.2
190 7/30/2014 157X angular rock with fines 18 NE excavation guidance 11.3
191 7/30/2014 158X* angular rock with clay 60 NW confirmation-floor 451.2
192 7/30/2014 159X angular rock with fines 10 NW excavation guidance 9.9
193 7/30/2014 160X angular rock with fines 60 NW confirmation-floor >500
194 7/30/2014 161X angular rock with fines 60 NW confirmation-floor >500
195 7/30/2014 162X angular rock with fines 60 NW confirmation-floor 520
196 7/30/2014 163X angular rock with fines 55 SW excavation guidance 295
197 7/30/2014 164X angular rock with fines 51 SW excavation guidance 251.9
198 7/30/2014 165X angular rock with fines 66 SW confirmation-floor >500
199 7/30/2014 166X angular rock with fines 24 SW excavation guidance 125.3
200 7/30/2014 167X angular rock with fines 36 SW excavation guidance 137.1
201 7/30/2014 168X angular rock with fines 42 NW excavation guidance >500
202 7/30/2014 169X angular rock with fines 48 NW excavation guidance >500
203 7/30/2014 170X angular rock with fines 55 NW confirmation-floor >500
204 7/30/2014 171X angular rock with fines 52 NW excavation guidance >500
205 7/30/2014 172X angular rock with fines 50 SW excavation guidance 398.7
206 7/30/2014 173X angular rock with fines 55 SW confirmation-floor >500
207 7/30/2014 174X angular rock with fines 50 SW excavation guidance 468.3
208 7/30/2014 175X* angular rock with fines 40 NE confirmation-wall 21.8
209 7/30/2014 176X angular rock with fines 24 SW excavation guidance 225.1
210 7/30/2014 177X angular rock with fines 36 SW excavation guidance 307.3
211 7/30/2014 178X angular rock with fines 55 SW confirmation-floor 468.3
212 7/30/2014 179X angular rock with fines 43 SE excavation guidance >500
213 7/30/2014 180X angular rock with fines 65 SW confirmation-floor >500
214 7/30/2014 181X angular rock with fines 27 SW excavation guidance 237.4
215 7/30/2014 182X angular rock with fines 38 NW excavation guidance 401.7
216 7/30/2014 183X brown fines 6 NW excavation guidance 6
217 7/30/2014 184X angular rock with fines 12 NW excavation guidance 22.4
218 7/30/2014 185X angular rock with fines 29 NW excavation guidance 21.1
219 7/30/2014 186X angular rock with fines 36 NW excavation guidance 17.8
220 7/30/2014 187X* angular rock with fines 48 NW excavation guidance 29.3
221 7/30/2014 188X angular rock with fines 16 NW excavation guidance 21.2
222 7/30/2014 189X brown fines 6 NW excavation guidance 14.0
223 7/30/2014 190X brown fines 6 NW excavation guidance 17.8
224 7/30/2014 191X angular rock with fines bucket NW excavation guidance >500
225 7/30/2014 192X angular rock with fines bucket NW excavation guidance >500
226 7/30/2014 193X* brown fines 6 NW excavation guidance 27.3
227 7/30/2014 194X brown fines 4 NW excavation guidance 13.4
228 7/30/2014 195X angular rock with clay 60 NW confirmation-floor 260.1
229 7/30/2014 196X angular rock with fines 36 NW excavation guidance >500
230 7/30/2014 197X angular rock with clay 60 NW confirmation-floor >500
231 7/30/2014 198X angular rock with clay 60 NW confirmation-floor >500
232 7/30/2014 199X angular rock with fines bucket NW excavation guidance 12.9
233 7/30/2014 200X angular rock with fines bucket NW excavation guidance >500
234 7/30/2014 201X angular rock with fines 40 NW excavation guidance 251
235 7/30/2014 202X angular rock with fines 45 NW excavation guidance 239.5
236 7/30/2014 203X angular rock with fines 34 NW excavation guidance 350.6
237 7/30/2014 204X* angular rock with fines 36 NW excavation guidance 241.2
238 7/30/2014 205X angular rock with fines 60 NW confirmation-floor >500
239 7/30/2014 206X angular rock with fines 50 NW excavation guidance 125
240 7/30/2014 207X angular rock with fines 47 NW excavation guidance >500
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241 7/30/2014 208X angular rock with fines 40 NW excavation guidance 95.7
242 7/30/2014 209X angular rock with fines 40 NW excavation guidance 43.3
243 7/30/2014 210X angular rock with fines 62 NW confirmation-floor >500
244 7/30/2014 211X angular rock with fines 30 NW excavation guidance 105.7
245 7/30/2014 212X angular rock with fines 60 NW confirmation-floor >500
246 8/1/2014 213X* angular rock with fines 12 NW excavation guidance 71.4
247 8/1/2014 214X angular rock with fines 12 NW excavation guidance 51
248 8/1/2014 215X angular rock with fines 12 NW excavation guidance 4.8
249 8/1/2014 216X angular rock with fines 12 NW pre-stockpile footprint 54.3
250 8/1/2014 217X angular rock with fines 12 NW excavation guidance 4.3
251 8/1/2014 218X angular rock with fines 12 NW excavation guidance 4.2
252 8/1/2014 219X angular rock with fines 12 NW excavation guidance 3.9
253 8/1/2014 220X angular rock with fines 12 NW excavation guidance 3.6
254 8/1/2014 221X angular rock with fines 12 NW excavation guidance 22.9
255 8/1/2014 222X* angular rock with fines 12 NW excavation guidance 9.6
256 8/2/2014 223X* brown fines 6 NW excavation guidance 12.1
257 8/2/2014 224X angular rock with fines 44 NW excavation guidance 130.3
258 8/2/2014 225X angular rock with fines 42 NW excavation guidance 19.2
259 8/2/2014 226X angular rock with fines 36 SW confirmation-wall 93.9
260 8/2/2014 227X angular rock with fines 30 NW confirmation-wall 11.6
261 8/2/2014 228X* angular rock with clay 48 NW confirmation-wall 159.9
262 8/2/2014 229X angular rock with clay 48 NW excavation guidance 218.3
263 8/2/2014 230X angular rock with clay 48 NW excavation guidance 288.4
264 8/2/2014 231X angular rock with fines 6 NE pre-stockpile footprint 2.9
265 8/2/2014 232X angular rock with fines 30 NW excavation guidance 174.1
266 8/2/2014 233X angular rock with fines 36 NW excavation guidance 40.4
267 8/2/2014 234X angular rock with clay 40 NW excavation guidance 135.5
268 8/2/2014 235X angular rock with fines 36 NW excavation guidance >500
269 8/2/2014 236X angular rock with fines 48 NW excavation guidance 236.7
270 8/2/2014 237X angular rock with fines 50 NE excavation guidance 200.3
271 8/2/2014 238X angular rock with fines 45 NW excavation guidance 20.1
272 8/2/2014 239X angular rock with fines 60 NE confirmation-floor 326.9
273 8/2/2014 240X angular rock with clay 56 NE excavation guidance 184.2
274 8/2/2014 241X angular rock with clay 52 SW excavation guidance 152.9
275 8/2/2014 242X angular rock with clay 60 SW confirmation-floor >500
276 8/2/2014 243X brown fines 6 SE excavation guidance 13.1
277 8/2/2014 244X angular rock with fines 36 SE excavation guidance 391
278 8/2/2014 245X angular rock with fines 30 SE excavation guidance 228.1
279 8/2/2014 246X angular rock with fines 48 SE excavation guidance 289.7
280 8/2/2014 247X* angular rock with fines 40 SE excavation guidance >500
281 8/2/2014 248X angular rock with clay 54 SE confirmation-floor >500
282 8/2/2014 249X* brown fines 6 SE pre-stockpile footprint 24.2
283 8/2/2014 250X angular rock with fines 12 SE excavation guidance >500
284 8/2/2014 251X angular rock with fines 14 SE excavation guidance 328.4
285 8/2/2014 252X angular rock with fines 14 SE excavation guidance 24.2
286 8/2/2014 253X angular rock with fines bucket SE excavation guidance >500
287 8/2/2014 254X angular rock with fines bucket SE excavation guidance >500
288 8/2/2014 255X angular rock with fines 48 SE excavation guidance >500
289 8/2/2014 256X angular rock with fines bucket SE excavation guidance >500
290 8/2/2014 257X angular rock with fines bucket SE excavation guidance 56.1
291 8/2/2014 258X angular rock with clay 60 SE confirmation-floor >500
292 8/2/2014 259X angular rock with fines 36 SE excavation guidance 394.3
293 8/2/2014 260X angular rock with fines 38 SE excavation guidance 124
294 8/2/2014 261X angular rock with fines 32 SE excavation guidance 57.1
295 8/2/2014 262X angular rock with fines 32 SE excavation guidance 393
296 8/2/2014 263X angular rock with fines 32 SE excavation guidance 25.9
297 8/2/2014 264X angular rock with fines 32 SE excavation guidance 16.3
298 8/2/2014 265X angular rock with fines 32 SE excavation guidance 395
299 8/2/2014 266X angular rock with fines 32 SE excavation guidance 488.2
300 8/2/2014 267X* angular rock with fines 24 SE excavation guidance 8.2
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301 8/2/2014 268X angular rock with fines 36 SE excavation guidance 365.3
302 8/2/2014 269X* angular rock with fines 48 SE excavation guidance 142.1
303 8/2/2014 270X angular rock with fines 53 SE confirmation-floor 207.0
304 8/2/2014 271X angular rock with fines 48 SE excavation guidance 153.0
305 8/2/2014 272X angular rock with fines 48 SE excavation guidance 231.1
306 8/2/2014 273X angular rock with fines 43 SE excavation guidance 14.3
307 8/2/2014 274X angular rock with fines 53 SE excavation guidance 319.9
308 8/2/2014 275X angular rock with fines 53 SE excavation guidance 437.3
309 8/2/2014 276X angular rock with fines bucket SE excavation guidance 32.7
310 8/2/2014 277X angular rock with fines bucket SE excavation guidance 32.5
311 8/2/2014 278X angular rock with fines 40 SE excavation guidance 395.2
312 8/2/2014 279X angular rock with fines 48 SE excavation guidance 334
313 8/2/2014 280X angular rock with fines 50 SW confirmation-floor 17.5
314 8/2/2014 281X angular rock with fines 15 SW excavation guidance 248
315 8/2/2014 282X angular rock with fines 40 SW excavation guidance 39.8
316 8/4/2014 283X* brown fines 6 SW pre-loading footprint 9.3
317 8/4/2014 284X angular rock with fines 18 SW excavation guidance 389.9
318 8/4/2014 285X angular rock with fines 24 SE confirmation-wall 3.1
319 8/4/2014 286X angular rock with fines bucket SE excavation guidance 15.8
320 8/4/2014 287X angular rock with clay 60 SE confirmation-floor 220.1
321 8/4/2014 288X angular rock with fines 36 SE confirmation-wall 5.0
322 8/4/2014 289X angular rock with fines 36 SE confirmation-wall 4.4
323 8/4/2014 290X* angular rock with fines 36 SE confirmation-wall 7.1
324 8/4/2014 291X* angular rock with clay 60 SE confirmation-floor >500
325 8/4/2014 292X angular rock with fines 48 SE excavation guidance 389.1
326 8/4/2014 293X angular rock with fines 40 SE excavation guidance >500
327 8/4/2014 294X angular rock with fines 52 SE confirmation-floor 19.5
328 8/4/2014 295X angular rock with fines 50 SE excavation guidance >500
329 8/4/2014 296X angular rock with fines 48 SE confirmation-wall 53.6
330 8/4/2014 297X angular rock with fines 50 SE confirmation-floor 26.9
331 8/4/2014 298X angular rock with fines 50 SE confirmation-floor 184.2
332 8/4/2014 299X angular rock with fines 18 SE confirmation-wall 56.1
333 8/4/2014 300X angular rock with fines 50 SE confirmation-floor 92.3
334 8/4/2014 301X angular rock with fines 53 SE confirmation-floor 337.0
335 8/4/2014 302X angular rock with fines 58 SE confirmation-floor 310.1
336 8/4/2014 303X angular rock with fines 53 SE confirmation-wall 49.0
337 8/4/2014 304X angular rock with fines 42 SE confirmation-wall 74.4
338 8/4/2014 305X angular rock with fines 40 SE confirmation-wall 37.1
339 8/4/2014 306X angular rock with fines 56 SE confirmation-wall 51.5
340 8/4/2014 307X angular rock with fines 48 SE confirmation-wall 65.6
341 8/4/2014 308X angular rock with fines 36 SE confirmation-wall 31.1
342 8/4/2014 309X angular rock with fines 50 SE confirmation-wall 25.9
343 8/4/2014 310X* brown fines 6 SW pre-stockpile footprint 7.7
344 8/4/2014 311X* brown fines 6 SW pre-loading footprint 3.1
345 8/4/2014 312X angular rock with fines 50 SW excavation guidance 231.1
346 8/4/2014 313X angular rock with fines 32 SW excavation guidance 2.4
347 8/4/2014 314X angular rock with clay 48 SW excavation guidance >500
348 8/4/2014 315X angular rock with fines 24 SW confirmation-wall 16.6
349 8/4/2014 316X angular rock with fines 40 SW confirmation-wall 8.5
350 8/4/2014 317X angular rock with fines 24 SW confirmation-wall 5.1
351 8/4/2014 318X angular rock with fines 30 SW excavation guidance 384.3
352 8/4/2014 319X angular rock with fines 42 SW excavation guidance 389.7
353 8/4/2014 320X angular rock with fines 45 SW excavation guidance 144.0
354 8/4/2014 321X angular rock with fines 38 SW excavation guidance 241.7
355 8/4/2014 322X angular rock with fines 40 SW excavation guidance 324.2
356 8/4/2014 323X angular rock with fines 36 SW confirmation-wall 8.8
357 8/4/2014 324X angular rock with fines 53 NW confirmation-floor 288.1
358 8/4/2014 325X angular rock with fines 42 NW confirmation-wall 56.6
359 8/4/2014 326X angular rock with fines 42 NW confirmation-wall 15.5
360 8/4/2014 327X* angular rock with fines 48 NW confirmation-wall 39.9
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Table B4 - Field Screening Results, Test Hole X-1
2014 Remedial Action
Project Chariot, Cape Thompson, Alaska

Number Date
PID 

Number1 Soil Type
Depth 

(inches)
Excavation 
Quadrant Activity

PID Result 
(ppm)

361 8/4/2014 328X angular rock with fines 48 NW confirmation-wall 49.7
362 8/5/2014 329X angular rock with clay 58 NW confirmation-floor 399
363 8/5/2014 330X angular rock with clay 60 NW confirmation-floor 87.2
364 8/5/2014 331X angular rock with clay 64 NW confirmation-floor 386
365 8/5/2014 332X angular rock with clay 64 NW confirmation-floor 710.3
366 8/5/2014 333X angular rock with clay 64 NW confirmation-floor 281.4
367 8/5/2014 334X* angular rock with clay 62 SW confirmation-floor 998.7
368 8/5/2014 335X angular rock with clay 60 SW confirmation-floor 640.1
369 8/5/2014 336X* angular rock with clay 65 NE confirmation-floor 983.4
370 8/5/2014 337X angular rock with clay 65 NW confirmation-floor 588.6
371 8/5/2014 338X* angular rock with clay 66 SW confirmation-floor 1196
372 8/5/2014 339X angular rock with clay 62 SW confirmation-floor 648.0
373 8/5/2014 340X angular rock with clay 54 NE confirmation-floor 796.3
374 8/5/2014 341X* angular rock with clay 70 SE confirmation-floor 1616
375 8/5/2014 342X* angular rock with clay 68 SW confirmation-floor 1120
376 8/5/2014 343X angular rock with clay 62 SW confirmation-floor 469.2
377 8/5/2014 344X angular rock with clay 62 SE confirmation-floor 807.3
378 8/5/2014 345X* angular rock with clay 60 SE confirmation-floor 1105
379 8/5/2014 346X angular rock with clay 58 SW confirmation-floor 818.8
380 8/5/2014 347X angular rock with clay 63 SE confirmation-floor 701.4
381 8/5/2014 348X* angular rock with fines 62 SE confirmation-floor 1547
382 8/5/2014 349X* angular rock with fines 58 SE confirmation-floor 1213
383 8/5/2014 350X angular rock with fines 64 SE confirmation-floor 647.2
384 8/5/2014 351X angular rock with fines 62 SE confirmation-floor 387.1
385 8/5/2014 352X angular rock with fines 58 SE confirmation-floor 356.0
386 8/5/2014 353X* angular rock with fines 63 SE confirmation-floor 527.8
387 8/5/2014 354X angular rock with fines 62 SE confirmation-floor 176.1
388 8/5/2014 355X angular rock with fines 48 NW confirmation-sidewall 90.3
389 8/5/2014 356X* angular rock with fines 48 NW confirmation-sidewall 159.6

390/391 8/5/2014 357X* angular rock with fines 36/48 NW confirmation-sidewall 33.5/381.4
392/393 8/5/2014 358X* angular rock with fines 36/48 NE confirmation-sidewall 34.7/365.5

394 8/5/2014 359X* angular rock with fines 48 NE confirmation-sidewall 148.1
395/396 8/5/2014 360X* angular rock with fines 36/48 SE confirmation-sidewall 29.9/392.7

397 8/5/2014 361X angular rock with fines 48 SE confirmation-sidewall 48.9
398 8/5/2014 362X angular rock with fines 48 SE confirmation-sidewall 71.0
399 8/5/2014 363X* angular rock with fines 48 SE confirmation-sidewall 208.2
400 8/5/2014 364X* angular rock with fines 48 SE confirmation-sidewall 167.4
401 8/5/2014 365X angular rock with fines 48 SE confirmation-sidewall 60.2

402/403 8/5/2014 366X* angular rock with fines 36/48 SW confirmation-sidewall 20.0/349.4
404 8/5/2014 367X angular rock with fines 48 SW confirmation-sidewall 64.3
405 8/5/2014 368X angular rock with fines 48 SW confirmation-sidewall 370.1
406 8/5/2014 369X angular rock with fines 48 NW confirmation-sidewall 426.0
407 8/5/2014 370X angular rock with fines 48 NW confirmation-sidewall 632.4
408 8/5/2014 371X angular rock with fines 48 NW confirmation-sidewall 650.6
409 8/5/2014 372X* angular rock with fines 12 SE stockpile 304.3
410 8/5/2014 373X angular rock with fines 12 SE stockpile 93.0
411 8/5/2014 374X angular rock with fines 12 SE stockpile 27.6
412 8/5/2014 375X angular rock with fines 12 SE stockpile 81.9
413 8/5/2014 376X angular rock with fines 12 SE stockpile 193.0
414 8/5/2014 377X angular rock with fines 12 SE stockpile 14.3
415 8/5/2014 378X* angular rock with fines 12 SE stockpile 16.8
416 8/5/2014 379X angular rock with fines 12 SE stockpile 16.2
417 8/5/2014 380X angular rock with fines 12 SE stockpile 14.7
418 8/5/2014 381X angular rock with fines 12 SE stockpile 13.6
419 8/12/2014 382X* angular rock with fines 6 SW confirmation-sidewall (368X) 343.9
420 8/12/2014 383X* angular rock with fines 6 NW confirmation-sidewall (369X) 548.8
421 8/12/2014 384X* angular rock with fines 6 NW confirmation-sidewall (370X) 427.7
422 8/12/2014 385X* angular rock with fines 6 NW confirmation-sidewall (371X) 712.0
423 8/16/2014 386X* brown fines 6 NE post-loading footprint 3.8
424 8/16/2014 387X* brown fines 6 SE post-stockpile footprint 8.9
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Table B4 - Field Screening Results, Test Hole X-1
2014 Remedial Action
Project Chariot, Cape Thompson, Alaska

Number Date
PID 

Number1 Soil Type
Depth 

(inches)
Excavation 
Quadrant Activity

PID Result 
(ppm)

425 8/16/2014 388X* brown fines 6 NW post-loading footprint 4.5
426 8/16/2014 389X* brown fines 6 SE post-stockpile footprint 5.9
427 8/16/2014 390X* brown fines 6 SE post-loading footprint 5.2
428 8/16/2014 391X* brown fines 6 SE post-loading footprint 6.2
429 8/16/2014 392X* brown fines 6 NE post-stockpile footprint 4.5
430 8/16/2014 393X* brown fines 6 NW post-stockpile footprint 1.3
431 8/16/2014 394X* brown fines 6 NW post-loading footprint 0.6
432 8/16/2014 395X* brown fines 6 NW post-stockpile footprint 2.2
433 8/16/2014 396X* angular rock with clay 6 Center confirmation-floor 1136

1  The first 32 PID location numbers (001X through 031X) were inadvertently duplicated.  Both sets of results are presented.
2 The PID result was from soil in bucket - no sample was placed in bag.

* indicates a laboratory sample was also collected from this location

PID - photoionization detector (field screening instrument)
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LIST OF ACRONYMS AND ABBREVIATIONS 

AAC  Alaska Administrative Code 
ADEC  Alaska Department of Environmental Conservation 
ADS  Arctic Data Services, LLC 
BTEX  benzene, toluene, ethylbenzene, and total xylenes 
°C  degrees Celsius 
CCV  continuing calibration verification 
CDQR  Chemical Data Quality Review 
COC  chain-of-custody 
DL  detection limit 
DoD  Department of Defense 
DQO  data quality objectives 
DRO  diesel range organics 
ELAP  Environmental Laboratory Accreditation Program 
EPA  Environmental Protection Agency 
FES  Fairbanks Environmental Services 
GRO  gasoline range organics 
LCS/LCSD laboratory control sample/laboratory control sample duplicate 
LOD  limit of detection 
LOQ  limit of quantitation 
mg/kg  milligrams per kilogram 
MS/MSD matrix spike/matrix spike duplicate 
ND  non-detect 
PAH  polycyclic aromatic hydrocarbons 
PMP  Pipeline Milepost 
ppm  parts per million 
QC  quality control 
QSM  Quality Systems Manual 
RA  Remedial Action 
RCRA  Resource Conservation and Recovery Act 
RPD  relative percent difference 
RRO  residual range organics 
SDG  Sample Data Group 
SGS  SGS-North America Inc.  
SIM  Select Ion Monitoring 
TAH  Total Aromatic Hydrocarbons 
TAqH  Total Aqueous Hydrocarbons 
TCLP  Toxicity Characteristic Leaching Procedure 
USACE  U.S. Army Corps of Engineers 
VOC  volatile organic compound 
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1.0 INTRODUCTION 

This Chemical Data Quality Review (CDQR) presents the findings of data quality review of soil and 
casing water samples collected by Fairbanks Environmental Services (FES) during the June 2014 
initial delineation and the July - August 2014 Remedial Action (RA) at the Project Chariot site, Cape 
Thompson, Alaska. All documents cited in the CDQR are listed in Section 4.  
 
Arctic Data Services, LLC (ADS), on behalf of FES, performed a data quality review of project and 
quality control (QC) data in order to assess whether analytical data met data quality objectives 
(DQOs) and were acceptable for use. The project data were reviewed for deviations to the 
requirements presented in the Final 2014 Remedial Action Work Plan (FES, 2014), Alaska 
Department of Environmental Conservation (ADEC) Technical Memo 06-002, and the Department 
of Defense (DoD) Quality Systems Manual (QSM), Version 4.2. The review included evaluation of 
the following: sample collection and handling, holding times, blanks (to assess cross-
contamination), project sample and laboratory QC sample duplicates (to assess precision), 
laboratory control samples (LCSs) and sample surrogate recoveries (to assess accuracy), and 
matrix spike (MS) recoveries and relative percent differences (RPD) between MS and matrix spike 
duplicate (MSD) samples (to assess matrix effects). Calibration curves, continuing calibration 
verification (CCV) recoveries, internal standard response, chromatograms, and other instrument-
level QC were not reviewed; however, issues pertaining to these QC elements identified in the case 
narrative are discussed in the ADEC Laboratory Data Review Checklists. Quality control deviations 
that do not impact data quality (e.g., high LCS recovery associated with non-detect results) are not 
discussed in this CDQR. More detailed data quality descriptions are reported in the ADEC 
Laboratory Data Review Checklists, which are included at the end of Appendix C.  
 
Soil-sample limits of detection (LODs) were compared to the relevant Method One (gravel pad) or 
Method Two (native tundra) soil cleanup levels presented in Title 18 Alaska Administrative Code 
(AAC) 75 for petroleum hydrocarbons, and to the most stringent Method Two, Table B1 Arctic 
Zone soil cleanup levels for other analytes. Water-sample LODs were compared to surface water 
criteria presented in 18 AAC 70. 
 
Soil and casing water sample data quality are discussed in Sections 2 and 3, respectively. Data that 
did not meet acceptance criteria have been described and the associated samples and data-quality 
implications or qualifications are summarized. 
 

1.1 Analytical Methods and Data Quality Objectives 

The analytical methods and DQOs used for this review were presented in the Work Plan (FES, 
2014). The DQOs represent the minimum acceptable QC limits and goals for analytical 
measurements and are used as comparison criteria during data quality review to determine both 
the quality and usability of the analytical data. The following tables summarize the DQO goals for 
surface water and soil samples, respectively. Note that only those analytes included in the Work 
Plan are listed; there were no project-specific DQOs for other analyses that were added following 
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issuance of the Work Plan. For these analyses, method-specific DQOs or laboratory control limits 
were used to evaluate data quality. 
 
Summary of Data Quality Objectives for Soil Samples 

Parameter Preparation 
Method 

Analytical 
Method 

Limit of 
Detection 

Precision 
(%RPD) 

Accuracy  
(%) 

Completeness 
(%) 

DRO 3550B AK102 10 mg/kg 20 75-125 90 

RRO 3550B AK103 10 mg/kg 20 60-120 90 

BTEX (TCLP) 1311 8260B 0.0002 – 
0.001 mg/L 20 Analyte 

specifica 90 

RCRA Metals (TCLP) 1311 6020A 0.005 – 0.5 
mg/L 30 80-120 90 

a – Benzene (75-125%), Toluene (70-125%), Ethylbenzene (75-125%), m,p-Xylenes (80-125%), o-Xylene (75-125%). 
BTEX – Benzene, Toluene, Ethylbenzene, and Xylenes; DRO – Diesel Range Organics; RRO – Residual Range Organics; 
TCLP – Toxic Characteristic Leaching Procedures; mg/kg – milligrams per kilogram; RPD – relative percent difference 

 
Summary of Data Quality Objectives for Water Samples 

Parameter Preparation 
Method 

Analytical 
Method 

Limit of 
Detection 

(mg/L) 

Precision 
(%RPD) 

Accuracy  
(%) 

Completeness 
(%) 

GRO 5030B AK101 0.05 20 60-120 90 

BTEX 5030B 8260B 0.0002-
0.001 30 Analyte 

specifica 90 

PAHs 3520C 8270D SIM 0.000025-
0.00005 30 Analyte 

specificc 90 

a – Benzene (80-120%), Toluene (75-120%), Ethylbenzene (75-125), m,p-Xylenes (75-130%), o-Xylene (80-120%), 1,2-
DCA (70-130%) 
c – The analyte-specific LODs, precisions, and accuracies are presented in the 2014 Work Plan. 
BTEX – Benzene, Toluene, Ethylbenzene, and Xylenes; GRO – Gasoline Range Organics; RPD – relative percent difference; 
SIM – Select Ion Monitoring; mg/L – milligrams per liter 
 
The six DQO categories evaluated during this review were accuracy, precision, representativeness, 
comparability, sensitivity, and completeness.  

 Accuracy measures the correctness, or the closeness, between the true value and the quantity 
detected. It is measured by calculating the percent recovery of known concentrations of spiked 
compounds that were introduced into the appropriate sample matrix. Surrogate, LCS, and MS 
sample recoveries were used to measure accuracy for this project. LCS and surrogate recovery 
criteria are defined in the QSM. 

 Precision measures the reproducibility of repetitive measurements. It is measured by 
calculating the RPD between duplicate samples. Laboratory duplicate samples, field duplicate 
samples, MS and MSD pairs, and LCS and laboratory control sample duplicate (LCSD) pairs 
were used to measure precision for this project. LCS/LCSD precision criteria are defined in the 
QSM and field duplicate precision criteria are defined in the ADEC Laboratory Data Review 
Checklist (water: 30%; soil: 50%).  

 Representativeness describes the degree to which data accurately and precisely represents site 
characteristics. 
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 Comparability describes whether two data sets can be considered equivalent with respect to 
the project goal. 

 Sensitivity describes the lowest concentration that the analytical method can reliably 
quantitate, and is evaluated by verifying that the detected results and/or LODs meet the 
applicable cleanup levels. 

 Completeness describes the amount of valid data obtained from the sampling event(s). It is 
calculated as the percentage of valid measurements compared to the total number of 
measurements. The completeness goal for this project was set at 90%.  

 
In addition to these criteria for the six DQOs described above, sample collection and handling 
procedures and blank samples were reviewed to ensure overall data quality. Sample collection 
forms were reviewed by FES to verify that representative samples were collected and samples 
were properly preserved and were without headspace (if applicable). Sample handling was 
reviewed to assess parameters such as chain-of-custody (COC) documentation, the use of 
appropriate sample containers and preservatives, shipment cooler temperature, and method-
specified sample holding times. Blank samples were analyzed to detect potential field or laboratory 
cross-contamination. Each of these parameters contributes to the general representativeness and 
comparability of the project data. Combining evaluation of the above-mentioned parameters leads 
to a determination of the overall project-data completeness. 
 

1.2 Data Qualifiers 

Table B2 (below) outlines general flagging criteria used for this project, to indicate QC deficiencies. 
Data were qualified pursuant to findings determined in the review of project data.  
 
Data Qualifier Definitions 

Qualifier Definition 

J 
Analytical result is considered an estimated value because the concentration is less than the 
laboratory LOQ. 

MN, MH, ML 
Analytical result is considered an estimated value (N-unknown bias, H-high bias, L-low bias) 
due to matrix interference. 

B 
Analytical result is considered a high estimated value due to contamination present in a related 
blank sample. 

QN, QH, QL 
Analytical result is considered an estimated value (N-unknown bias, H-high bias, L-low bias) 
due to a related quality control failure. 

R Analytical result is rejected and is not suitable for project use. 

LOQ – limit of quantitation 

 

1.3 Summary of Soil Samples 

A total of 180 primary soil samples were collected during the course of the project. Of these, 58 
were collected from gravel-pad soils, and 122 were collected from native tundra soils. In addition 
to these primary samples, 22 field-duplicate samples were submitted. Additional volume was 
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submitted for seven samples for MS/MSD analysis, from a variety of locations throughout the site. 
One trip blank was submitted for volatile analysis in sample delivery group (SDG) 1143866. Soil 
samples were analyzed by one or more of the following analytical methods:  

 Gasoline range organics (GRO) by Alaska (AK) Method 101 

 Diesel range organics (DRO) by AK Method 102 

 Residual range organics (RRO) by AK Method 103 

 U.S. Environmental Protection Agency (EPA) Toxic Characteristic Leaching Procedure (TCLP) 
Preparation Method 1311 for analysis of: 

o Resource Conservation and Recovery Act (RCRA) Metals by EPA Method SW6020A 

o Benzene, Toluene, Ethylbenzene, and Xylenes (BTEX) by EPA Method SW8260B 

 Polychlorinated Biphenyls (PCBs) by EPA Method SW8082A 

 Volatile Organic Compounds (VOCs) by EPA Method SW8260B 

 Semi-Volatile Organic Compounds (SVOCs) by EPA Method SW8270D 

Additionally, select soil samples from tundra locations were analyzed for DRO and RRO following 
silica-gel cleanup, in order to differentiate between biogenic and petroleum sources.   
 
All project and QC samples were analyzed by SGS North America, Inc. (SGS) of Anchorage, Alaska. 
The laboratory is approved by the State of Alaska through the Contaminated Sites Program and is 
certified through the DoD Environmental Laboratory Accreditation Program (ELAP) for the methods 
listed above (as applicable).   
 
Soil samples were shipped in 12 SDGs and assigned the SGS report numbers 1143274, 1143374, 
1143333, 1143385, 1143960, 1143470, 1143517, 1143634, 1143815, 1143866, 1142724, and 
1144035. Sample tracking tables (Tables 6-1, 7-1, 8-1, 9-1, and 10-1) and analytical results tables 
(Tables 6-2, 7-2, 7-3, 8-2, 8-3, 8-4, 9-2, 9-4, 9-5, 10-2, 10-3, 10-4, 10-5, and 10-6) are included in 
the report. 
 

1.4 Summary of Water Samples 

Water samples were collected from the casing of test holes Able, Baker, Charlie, and Dog (X-1 was 
dry) before and after treatment by granular activated carbon (GAC) and discharge to the ground 
surface. Additionally, one rinsate sample was collected for the stainless steel probe used to collect 
soil samples from the floor of excavation for test-hole Charlie; data quality implications related to 
the rinsate sample are discussed in Section 2.3, as it is relevant to soil data quality. One water trip 
blank sample was submitted for volatile analysis. Water samples were analyzed by one or more of 
the following analytical methods: 

 GRO by Alaska (AK) Method 101 

 Polynuclear aromatic hydrocarbons (PAHs) by Environmental Protection Agency (EPA) Method 
SW8270D-Select Ion Monitoring (SIM) 
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 Benzene, Toluene, Ethylbenzene, and Xylenes (BTEX) by EPA Method SW8260B 

 
All project and QC samples were analyzed by SGS of Anchorage, Alaska. The laboratory is approved 
by the State of Alaska through the Contaminated Sites Program and is certified through the DoD 
ELAP for the methods listed above (as applicable).   
 
Casing water samples were submitted along with soil samples in SDG 1143274. The rinsate sample 
was submitted along with soil samples in SDG 1143385; as noted above, this sample is addressed 
with soil-sample results in Section 2.3. Sample tracking tables (Table 4-3) and analytical results 
tables (Tables 4-2 and 4-4) are included in the report. 
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2.0 SOIL SAMPLE DATA QUALITY REVIEW 

This section presents the findings of the data quality review and the resulting data qualifications 
for soil samples. Samples were analyzed by SGS and are included in twelve SDGs (1143274, 
1143374, 1143333, 1143385, 1143960, 1143470, 1143517, 1143634, 1143815, 1143866, 
1142724, and 1144035). 
 

2.1 Sample Collection 

Soil samples were collected using disposable stainless-steel spoons, with the exception of samples 
collected from the base of excavation of test-hole Charlie where a stainless-steel core sampler was 
used. A rinsate sample was collected following decontamination of the core sampler to check for 
potential cross-contamination; the rinsate sample is discussed further in Section 2.3. There was 
one sample collection anomaly: 
 
 VOC sample 14PCX010SO was not preserved with methanol in the field. VOC analysis on a 

highly contaminated soil sample from Test Hole X-1 was requested by the ADEC (to investigate 
the pungent odor), and the analysis was added after the sample had been submitted to the 
laboratory. The VOC sample was extracted by the laboratory several days after collection, and 
consequently the detected results are low biased and were qualified QL, and non-detected 
results were rejected (R).  A new sample kit was ordered, and a representative VOC sample 
was collected in duplicate (samples 14PCX076SO/14PCX077SO) using proper preparation 
techniques.  Results from sample pair 14PCX076SO/14PCX077SO should be used to evaluate 
site conditions at the Test Hole X-1 site. 

2.2 Sample Handling 

The evaluation of proper sample handling procedures include verification of the following: correct 
COC documentation, appropriate sample containers and preservatives, cooler temperatures 
maintained at 4 degrees Celsius (°C) (±2°C), and sample analysis within method-specified holding 
times. Cooler temperatures below the acceptable temperature range were not considered to have 
affected soil-sample results. The following discrepancies were noted in the data packages: 

Documentation Discrepancies 

 Seven sample names were incorrect on the COC for SDG 1143960. The sample names were 
corrected in an e-mail to the laboratory, and the corrections reflected in a revised laboratory 
report. Also, sample times for 10 samples were not included on the COC; sample times were 
transcribed from sample bottles. Data quality and usability were not affected by these 
discrepancies. 

 For SDG 1144035, the matrix indicated on the COC was water, but the samples in this SDG 
were soil. The laboratory identified the error; data quality and usability was not affected by 
this discrepancy. 
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Temperature, Preservation, and Sample-Condition Discrepancies 

 The cooler for SDG 1142724 was received with its temperature blank measuring 7.1 °C, above 
the acceptable temperature range of 2 °C to 6 °C. Results for all samples in this SDG are 
considered effected and qualified ‘QL’ indicating the potential low bias. 

 The jar for sample 14PCC013SO was received broken in SDG 1143274; the sample was 
transferred to a new jar for storage. The DRO/RRO results for this sample are considered 
estimated, biased low (flagged ‘QL’) due to potential loss of analyte during shipment. 

2.3 Blanks 

Method blanks, trip blanks, and equipment blanks were utilized to detect potential cross-
contamination of project samples. Method blanks assess laboratory cross-contamination. Trip 
blanks assess field, shipment, and storage cross-contamination. Equipment blanks assess cross-
contamination due to contact with reusable sampling equipment. Blank contamination that did not 
affect project data is not listed below but is addressed in the ADEC checklists. 

Method Blanks 

No analytes were detected above limits of quantitation (LOQs) in the method blanks. However, 
there were several method blank detections below the LOQ. The following samples had analyte 
detections within ten times the method blank concentration and were qualified (B) to indicate 
potential laboratory contamination.  

 DRO result for rinsate sample 14PCC043SO (SDG 1143385). 

 RRO results for soil samples 14PCX008SO, 14PCX012SO, 14PCX011SO, 14PCX013SO, and 
14PCX015SO (SDG 1143470) and 14PCX076SO (SDG 1143866). 

 RRO by silica-gel cleanup for soil sample 14PCX054SO (SDG 1143634). 

Impact to data usability is minor as the affected results are two to three orders of magnitude 
below the relevant soil cleanup levels.  

Trip Blanks 

One solid-matrix (soil) trip blank was submitted for GRO and VOC analysis with soil samples in SDG 
1143866. No analytes were detected in the trip blank. 

Equipment Blanks 

Rinsate (equipment blank) sample 14PCC043SO was submitted in SDG 1143385. The equipment 
blank was collected by pouring distilled water over the stainless steel core sampler used to collect 
soil samples from the base of excavation at test-hole Charlie. The equipment blank was analyzed 
for the same methods as the soil samples (DRO and RRO). 

DRO and RRO were detected in the rinsate sample below the LOQ. The DRO result was associated 
with a method-blank detection, and is considered attributable to laboratory-based contamination, 
as discussed above. RRO results for corresponding samples (14PCC036SO through 14PCC042SO) 
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collected with the core sampler were greater than 10 times the concentration detected in the 
equipment blank (on a parts per million [ppm] basis), and are therefore unaffected. 

 

2.4  Surrogate Recovery 

Surrogate compounds were added to each project sample by the laboratory prior to analysis of 
organic analytes (GRO, DRO, RRO, BTEX, VOCs, SVOCs, and PCBs) as a measure of analytical 
extraction efficiency. Surrogate recoveries were then calculated as percentages and reported with 
the sample results. Surrogate recoveries can also be used to evaluate matrix effects; high 
surrogate recoveries generally indicate matrix interference, as opposed to extraction inefficiency. 
Surrogate recoveries that did not affect project data are not listed below but are discussed in the 
ADEC checklists. All surrogate recoveries were within acceptable tolerance limits or did not affect 
project samples, except those noted below. 

 GRO surrogate 4-bromofluorobenzene was recovered above laboratory control limits for 
samples 14PCX076SO and 14PCX077SO, due to matrix interference. These results are 
considered estimated, biased high, and flagged ‘QH.’ GRO results were an order of magnitude 
below the relevant soil cleanup level, so impact to data usability was minor. 

 DRO surrogate 5a-androstane was recovered above laboratory control limits for sample 
14PCD014SO, due to matrix interference. This result is considered estimated, biased high, and 
flagged ‘QH.’ The result (1,880 mg/kg) was over twice the relevant cleanup level (500 mg/kg), 
and the surrogate recovery (151%) was only marginally above the laboratory control limit 
(150%), so impact to data usability is minor. 

 

2.5 Laboratory Control Samples 

Spike compounds were added to blank samples to assess laboratory extraction and 
instrumentation performance. LCS and LCSD samples that did not affect project data are not listed 
below but are discussed in the ADEC checklists. LCS and/or LCS/LCSD samples were analyzed and 
reported at the proper frequency (one per QC batch and for every analyte). LCSs and LCSDs had 
acceptable recoveries and RPDs between LCS/LCSD sample results (when applicable) were within 
laboratory control limits or did not affect project samples, except those noted below.  

 The LCS/LCSD RPD for RRO was 20.5%, above the control limit of 20%, for preparatory batch 
XXX31482 in SDG 1143274. Associated RRO results (samples 14PCB001SO – 14PCB006SO, 
14PCC009SO – 14PCC018SO) are qualified ‘QN’ for imprecision. Impact to data usability is 
minor, given the exceedance was minor and the results are at least one order of magnitude 
below the RRO cleanup level in each case. 
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2.6  Matrix Spike Samples and Duplicates 

Spike compounds were added to project samples to assess potential matrix interference. MS and 
MSD samples that did not affect project data are not listed below but are included in the ADEC 
checklists. MS and MSD samples were collected at the proper frequency (a minimum of 1 for every 
20 samples), and were performed for every analysis and QC batch, per QSM requirements. MS and 
MSD recoveries and MS/MSD RPDs were within laboratory control limits or did not affect project 
samples, with the exceptions noted below. MS and/or MSD recovery and precision discrepancies 
that affect project samples are listed below.  

 MS/MSD analysis was not performed for the following batches: 

o DRO/RRO batches XXX31539 and XXX31638 
o DRO/RRO silica-gel batch XXX31637 
o PCB batch XXX31594 

Impact to data usability is minor, as LCS/LCSD recoveries and RPDs were within laboratory 
control limits for these batches, and each batch only contained one project sample. 

 MS/MSD RPD for DRO was above the laboratory control limit for the MS/MSD of sample 
14PCC025SO. The DRO result for this sample is considered estimated, and qualified ‘QN’ for 
lack of precision. Impact to data usability is minor, as the result (154 mg/kg) is two orders of 
magnitude below the cleanup level of 12,500 mg/kg. 

 MS/MSD recovery of DRO was below laboratory control limits for the MS/MSD of sample 
14PCD050SO. The DRO result for this sample is considered estimated, biased low due to 
matrix interference, and qualified ‘ML.’ The affected, low-biased DRO result (473 mg/kg) is 
only slightly below the applicable Method One soil cleanup level of 500 mg/kg. In an 
abundance of caution, this sample may be considered as potentially exceeding the cleanup 
level for project decision making. 

 MS/MSD recoveries of 4-isopropyltoluene and naphthalene were above laboratory control limits 
for the MS/MSD of sample 14PCX010SO. Results for these analytes in the parent sample are 
considered estimated, biased high due to matrix interference, and qualified ‘MH.’ Impact to 
data usability is minor as the results are well below relevant cleanup levels. 

 There were numerous analyte recovery failures for the MS/MSD of sample 14PCX076SO. The 
following analytes were recovered below laboratory control limits in the MS and MSD: 

o Diesel Range Organics (AK102) 
o DRO Silica Gel (AK102 SG) 
o 1,2-Dichlorobenzene (8260B) 
o 1,3-Dichlorobenzene (8260B) 
o 1,4-Dichlorobenzene (8260B) 
o 4-Chlorotoluene (8260B) 
o 2,4-Dinitrophenol (8270D) 
o 2-Nitrophenol (8270D) 
o 4-Nitroaniline (8270D) 
o Aniline (8270D) 
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o Benzoic acid (8270D) 
o Hexachlorocyclopentadiene (8270D) 

Results for these analytes in the parent sample are considered estimated, biased low due to 
matrix interference, and qualified ‘ML,’ with the exception of DRO and DRO Silica Gel. These 
two analytes were spiked at less than twice the native concentration of the analyte, and are 
therefore not considered affected, in accordance with United States Army Corps of Engineers 
(USACE) Engineering Manual (EM) 200-1-10. Impact to data usability is minor, as the affected 
analytes were not detected and LODs are well below relevant cleanup levels. 

Numerous analytes were recovered above laboratory control limits in the same MS and/or 
MSD. Of the analytes with high recoveries, the following analytes were detected in the parent 
sample (14PCX076SO) and are considered effected: 

o 1,2,4-Trimethylbenzene (8260B) 
o 4-Isopropyltoluene (8260B) 
o Naphthalene (8260B) 
o o-Xylene (8260B) 
o P & M -Xylene (8260B) 
o Toluene (8260B) 
o Xylenes (total) (8260B) 
o 2-Methylnaphthalene (8270D) 

Results for these analytes in the parent sample are considered estimated, biased high due to 
matrix interference, and qualified ‘MH.’ Impact to data usability is minor as the results are 
below cleanup levels in each case. 

 

2.7 Field Duplicates 

Field duplicate sample results for soil samples are summarized in the tables below. The duplicate 
frequency met the 10% requirement in the Work Plan for the soil-sample data set. Overall, 22 field 
duplicates were collected for 180 primary soil samples (frequency of 12%). LOD values were used 
in lieu of ND results for RPD calculation purposes. The analytes that did not meet the ADEC 
precision requirement (≤50%) for soil-matrix samples are identified in dark-grey highlight (light 
grey indicates native tundra soils (identifying relevant cleanup levels).  
 

Summary of Project Chariot Soil Sample Field Duplicates 

Sample ID 

ADEC 
Method 

One 
Cleanup 
Level1 

ADEC 
Method 

Two 
Cleanup 
Level1 

14PCB006SO 14PCB007SO   

Test Hole Site BAKER BAKER   

Location ID B006WEC B007DEC   

Collection Date 7/19/2014 7/19/2014   

Sample Type Primary Dup. (-B006SO)   

Matrix TUNDRA TUNDRA RPD 

                    
Analyte Method Units     Result [LOD] Result [LOD]   
Diesel Range Organics AK102 mg/Kg 500 12,500 35.3 [14.1] 145 [14.2] 122% 
Residual Range Organics AK103 mg/Kg 13,700 13,700 299 [14.1] 1140 [57] 117% 
                    

Total Solids A2540G Percent - - 70.8 [0] 70.1 [0]   
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Sample ID 

ADEC 
Method 

One 
Cleanup 
Level1 

ADEC 
Method 

Two 
Cleanup 
Level1 

14PCC004SO 14PCC005SO   

Test Hole Site CHARLIE CHARLIE   

Location ID C004NPE C005DPE   

Collection Date 6/25/2014 6/25/2014   

Sample Type Primary Dup. (-C006SO)   

Matrix Soil - Pad Soil - Pad RPD 

                    
Analyte Method Units     Result [LOD] Result [LOD]   
Diesel Range Organics AK102 mg/Kg 500 12,500 ND [10.3] ND [10.3] N/A 
Residual Range Organics AK103 mg/Kg 13,700 13,700 ND [10.3] ND [10.3] N/A 
                    

Total Solids A2540G Percent - - 97.2 [0] 97.1 [0]   

          
Sample ID 

ADEC 
Method 

One 
Cleanup 
Level1 

ADEC 
Method 

Two 
Cleanup 
Level1 

14PCC023SO 14PCC024SO   

Test Hole Site CHARLIE CHARLIE   

Location ID C023NEG C024DEG   

Collection Date 7/22/2014 7/22/2014   

Sample Type Primary Dup. (-C023SO)   

Matrix TUNDRA TUNDRA RPD 

                    
Analyte Method Units     Result [LOD] Result [LOD]   
Diesel Range Organics AK102 mg/Kg 500 12,500 4900 [187]  5360 [195]  9% 
Residual Range Organics AK103 mg/Kg 13,700 13,700 5320 [187]  4630 [195]  14% 
                    

Total Solids A2540G Percent - - 53.4 [0] 50.6 [0]   

Sample ID 

ADEC 
Method 

One 
Cleanup 
Level1 

ADEC 
Method 

Two 
Cleanup 
Level1 

14PCC026SO 14PCC027SO   

Test Hole Site CHARLIE CHARLIE   

Location ID C026WEC C027DEC   

Collection Date 7/23/2014 7/23/2014   

Sample Type Primary Dup. (-C026SO)   

Matrix Soil Soil RPD 

                    
Analyte Method Units     Result [LOD] Result [LOD]   
Diesel Range Organics AK102 mg/Kg 500 12,500 ND [11] ND [10.7] N/A 
Residual Range Organics AK103 mg/Kg 13,700 13,700 ND [11] ND [10.7] N/A 
                    

Total Solids A2540G Percent - - 90.3 [0] 91.1 [0]   

Sample ID 

ADEC 
Method 

One 
Cleanup 
Level1 

ADEC 
Method 

Two 
Cleanup 
Level1 

14PCC041SO 14PCC042SO   

Test Hole Site CHARLIE CHARLIE   

Location ID C041FEC C042DEC   

Collection Date 7/26/2014 7/26/2014   

Sample Type Primary Dup. (-C041SO)   

Matrix TUNDRA TUNDRA RPD 

                    
Analyte Method Units     Result [LOD] Result [LOD]   
Diesel Range Organics AK102 mg/Kg 500 12,500 447 [55] 586 [13.7] 27% 
Residual Range Organics AK103 mg/Kg 13,700 13,700 906 [55] 414 [13.7] 75% 
                    

Total Solids A2540G Percent - - 72.8 [0] 73.1 [0]   
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Sample ID 

ADEC 
Method 

One 
Cleanup 
Level1 

ADEC 
Method 

Two 
Cleanup 
Level1 

14PCC047SO 14PCC048SO   

Test Hole Site CHARLIE CHARLIE   

Location ID C047WEC C048DEC   

Collection Date 7/26/2014 7/26/2014   

Sample Type Primary Dup. (-C047SO)   

Matrix TUNDRA TUNDRA RPD 

                    
Analyte Method Units     Result [LOD] Result [LOD]   
Diesel Range Organics AK102 mg/Kg 500 12,500 401 [12.9] 1480 [51.5] 115% 
Residual Range Organics AK103 mg/Kg 13,700 13,700 207 [12.9] 571 [51.5] 94% 
                    

Total Solids A2540G Percent - - 77.3 [0] 77.5 [0]   

Sample ID 

ADEC 
Method 

One 
Cleanup 
Level1 

ADEC 
Method 

Two 
Cleanup 
Level1 

14PCD015SO 14PCD016SO   

Test Hole Site DOG DOG   

Location ID D015NEG D016DEG   

Collection Date 8/14/2014 8/14/2014   

Sample Type Primary Dup. (-D015SO)   

Matrix Soil Soil RPD 

                    
Analyte Method Units     Result [LOD] Result [LOD]   
Diesel Range Organics AK102 mg/Kg 500 12,500 776 [58] 850 [58] 9% 
Residual Range Organics AK103 mg/Kg 13,700 13,700 833 [58] 851 [58] 2% 
                    

Total Solids A2540G Percent - - 68.1 [0] 68 [0]   

Sample ID 

ADEC 
Method 

One 
Cleanup 
Level1 

ADEC 
Method 

Two 
Cleanup 
Level1 

14PCD036SO 14PCD037SO   

Test Hole Site DOG DOG   

Location ID D036WEC D037DEC   

Collection Date 8/19/2014 8/19/2014   

Sample Type Primary Dup. (-D036SO)   

Matrix TUNDRA TUNDRA RPD 

                    
Analyte Method Units     Result [LOD] Result [LOD]   
Diesel Range Organics AK102 mg/Kg 500 12,500 1980 [61.5] 999 [15.4] 66% 
Residual Range Organics AK103 mg/Kg 13,700 13,700 398 [61.5] 384 [15.4] 4% 
                    

Total Solids A2540G Percent - - 64.3 [0] 64 [0]   

Sample ID 

ADEC 
Method 

One 
Cleanup 
Level1 

ADEC 
Method 

Two 
Cleanup 
Level1 

14PCD032SO 14PCD033SO   

Test Hole Site DOG DOG   

Location ID D032FEC D033DEC   

Collection Date 8/19/2014 8/19/2014   

Sample Type Primary Dup. (-D032SO)   

Matrix TUNDRA TUNDRA RPD 

                    
Analyte Method Units     Result [LOD] Result [LOD]   
Diesel Range Organics AK102 mg/Kg 500 12,500 53.4 [13.9] 169 [13.9] 104% 
Residual Range Organics AK103 mg/Kg 13,700 13,700 202 [13.9] 417 [13.9] 69% 
                    

Total Solids A2540G Percent - - 71.6 [0] 71.6 [0]   
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Sample ID 

ADEC 
Method 

One 
Cleanup 
Level1 

ADEC 
Method 

Two 
Cleanup 
Level1 

14PCD044SO 14PCD045SO   

Test Hole Site DOG DOG   

Location ID D044FEC D045DEC   

Collection Date 8/20/2014 8/20/2014   

Sample Type Primary Dup. (-D044SO)   

Matrix TUNDRA TUNDRA RPD 

                    
Analyte Method Units     Result [LOD] Result [LOD]   
Diesel Range Organics AK102 mg/Kg 500 12,500 82.5 [13.4] 103 [13.4] 22% 
Residual Range Organics AK103 mg/Kg 13,700 13,700 593 [13.4] 721 [13.4] 19% 
                    

Total Solids A2540G Percent - - 74.3 [0] 73.8 [0]   

Sample ID 

ADEC 
Method 

One 
Cleanup 
Level1 

ADEC 
Method 

Two 
Cleanup 
Level1 

14PCD057SO 14PCD058SO   

Test Hole Site DOG DOG   

Location ID D057NLF D058DLF   

Collection Date 8/21/2014 8/21/2014   

Sample Type Primary Dup (-D057SO)   

Matrix Soil Soil RPD 

                    
Analyte Method Units     Result [LOD]     
Diesel Range Organics AK102 mg/Kg 500 12,500 41.3 [11.1] 43.9 [10.9] 6% 
Residual Range Organics AK103 mg/Kg 13,700 13,700 131 [11.1] 117 [10.9] 11% 
                    

Total Solids A2540G Percent - - 89.7 [0] 91 [0]   

Sample ID 

ADEC 
Method 

One 
Cleanup 
Level1 

ADEC 
Method 

Two 
Cleanup 
Level1 

14PCD048SO 14PCD049SO   

Test Hole Site DOG DOG   

Location ID D048WEC D049DEC   

Collection Date 8/20/2014 8/20/2014   

Sample Type Primary Dup (-D048SO)   

Matrix TUNDRA TUNDRA RPD 

                    
Analyte Method Units     Result [LOD] Result [LOD]   
Diesel Range Organics AK102 mg/Kg 500 12,500 18.3 [14.8] J 60.1 [14.7] 107% 
Residual Range Organics AK103 mg/Kg 13,700 13,700 91.8 [14.8] 253 [14.7] 94% 
                    

Total Solids A2540G Percent - - 67.5 [0] 67.3 [0]   

Sample ID 

ADEC 
Method 

One 
Cleanup 
Level1 

ADEC 
Method 

Two 
Cleanup 
Level1 

14PCX014SO 14PCX015SO   

Test Hole Site X-1 X-1   

Location ID X014NEG X015DEG   

Collection Date 7/29/2014 7/29/2014   

Sample Type Primary Dup (-X014SO)   

Matrix TUNDRA TUNDRA RPD 

                    
Analyte Method Units           
Diesel Range Organics AK102 mg/Kg 500 12,500 941 [44] 309 [10.9] 101% 
Residual Range Organics AK103 mg/Kg 13,700 13,700 117 [11] 30.6 [10.9] 117% 
                    

Total Solids A2540G Percent - - 90.7 [0] 91.1 [0]   
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Sample ID 

ADEC 
Method 

One 
Cleanup 
Level1 

ADEC 
Method 

Two 
Cleanup 
Level1 

14PCX034SO 14PCX035SO   

Test Hole Site X-1 X-1   

Location ID X034FEG X035DEG   

Collection Date 8/4/2014 8/4/2014   

Sample Type Primary Dup (-X034SO)   

Matrix TUNDRA TUNDRA RPD 

                    
Analyte Method Units           
Diesel Range Organics AK102 mg/Kg 500 12,500 4400 [227]  3280 [115]  29% 
Residual Range Organics AK103 mg/Kg 13,700 13,700 66.7 [11.4] 57.1 [11.4] 16% 
                    

Total Solids A2540G Percent - - 87.2 [0] 86.2 [0]   

          
Sample ID 

ADEC 
Method 

One 
Cleanup 
Level1 

ADEC 
Method 

Two 
Cleanup 
Level1 

14PCX030SO 14PCX031SO   

Test Hole Site X-1 X-1   

Location ID X030NEG X031DEG   

Collection Date 8/2/2014 8/2/2014   

Sample Type Primary Dup (-X030SO)   

Matrix TUNDRA TUNDRA RPD 

                    
Analyte Method Units           
Diesel Range Organics AK102 mg/Kg 500 12,500 12.3 [11.2] J 49.5 [10.9] 120% 
Residual Range Organics AK103 mg/Kg 13,700 13,700 ND [11.2] ND [10.9] N/A 
                    

Total Solids A2540G Percent - - 88.5 [0] 91 [0]   

Sample ID 

ADEC 
Method 

One 
Cleanup 
Level1 

ADEC 
Method 

Two 
Cleanup 
Level1 

14PCX042SO 14PCX043SO   

Test Hole Site X-1 X-1   

Location ID X042FEC X043DEC   

Collection Date 8/5/2014 8/5/2014   

Sample Type Primary Dup (-X042SO)   

Matrix TUNDRA TUNDRA RPD 

                    
Analyte Method Units           
Diesel Range Organics AK102 mg/Kg 500 12,500 7150 [585] 11100 [610] 43% 
Residual Range Organics AK103 mg/Kg 13,700 13,700 171 [11.7] 209 [49] 20% 
                    

Total Solids A2540G Percent - - 84.9 [0] 81.3 [0]   

Sample ID 

ADEC 
Method 

One 
Cleanup 
Level1 

ADEC 
Method 

Two 
Cleanup 
Level1 

14PCX057SO 14PCX058SO   

Test Hole Site X-1 X-1   

Location ID X057WEC X058DEC   

Collection Date 8/5/2014 8/5/2014   

Sample Type Primary Dup (-X057SO)   

Matrix TUNDRA TUNDRA RPD 

                    
Analyte Method Units           
Diesel Range Organics AK102 mg/Kg 500 12,500 2530 [106]  2180 [106] 15% 
Residual Range Organics AK103 mg/Kg 13,700 13,700 93.5 [10.6] 74.5 [10.6] 23% 
                    

Total Solids A2540G Percent - - 94 [0] 94 [0]   
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Sample ID 

ADEC 
Method 

One 
Cleanup 
Level1 

ADEC 
Method 

Two 
Cleanup 
Level1 

14PCX076SO 14PCX077SO   

Test Hole Site X-1 X-1   

Location ID X076FEC X077DEC   

Collection Date 8/16/2014 8/16/2014   

Sample Type Primary Dup (-X076SO)   

Matrix TUNDRA TUNDRA RPD 

                    
Analyte Method Units           
Diesel Range Organics AK102 mg/Kg 500 12,500 16200 [1440] 9,200 [289] 55% 
Residual Range Organics AK103 mg/Kg 13,700 13,700 155 [230] J ND [232]  N/A 
                    

Total Solids A2540G Percent - - 86.9 [0] 86 [0]   

Sample ID 

ADEC 
Method 

One 
Cleanup 
Level1 

ADEC 
Method 

Two 
Cleanup 
Level1 

14PCC010SO 14PCC011SO   

Test Hole Site CHARLIE CHARLIE   

Location ID C010NPE C011DPE   

Collection Date 7/17/2014 7/17/2014   

Sample Type Primary Primary   

Matrix Soil Soil RPD 

                    
Analyte Method Units     Result [LOD] Result [LOD]   
Diesel Range Organics AK102 mg/Kg 500 12,500 40.8 [10.3] 53.4 [10.3] 27% 
Residual Range Organics AK103 mg/Kg 13,700 13,700 20.3 [10.3] J 32.3 [10.3] 46% 
                    

Total Solids A2540G Percent - - 96 [0] 96.1 [0]   

Sample ID 

ADEC 
Method 

One 
Cleanup 
Level1 

ADEC 
Method 

Two 
Cleanup 
Level1 

14PCD002SO 14PCD003SO   

Test Hole Site DOG DOG   

Location ID D002NPE D003NPE   

Collection Date 7/20/2014 7/20/2014   

Sample Type Primary Dup (-D002SO)   

Matrix TUNDRA TUNDRA RPD 

                    
Analyte Method Units     Result [LOD] Result [LOD]   
Diesel Range Organics AK102 mg/Kg 500 12,500 757 [15.3] 377 [15.4] 67% 
Residual Range Organics AK103 mg/Kg 13,700 13,700 1200 [61] 476 [15.4] 86% 
                    

Total Solids A2540G Percent - - 65.1 [0] 65.2 [0]   

Sample ID 

ADEC 
Method 

One 
Cleanup 
Level1 

ADEC 
Method 

Two 
Cleanup 
Level1 

14PCX018SO 14PCX019SO   

Test Hole Site X-1 X-1   

Location ID X018NEG X019DEG   

Collection Date 7/30/2014 7/30/2014   

Sample Type Primary Dup (-X018SO)   

Matrix TUNDRA TUNDRA RPD 

                    
Analyte Method Units           
Diesel Range Organics AK102 mg/Kg 500 12,500 13.3 [10.9] J 16.4 [10.8] J 21% 
Residual Range Organics AK103 mg/Kg 13,700 13,700 ND [10.9] ND [10.8] N/A 
                    

Total Solids A2540G Percent - - 91.9 [0] 92.6 [0]   
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Sample ID 

ADEC 
Method 

One 
Cleanup 
Level1 

ADEC 
Method 

Two 
Cleanup 
Level1 

14PCX064SO 14PCX065SO   

Test Hole Site X-1 X-1   

Location ID X064WEC X065WEC   

Collection Date 8/12/2014 8/12/2014   

Sample Type Primary Dup (-X064SO)   

Matrix TUNDRA TUNDRA RPD 

                    
Analyte Method Units           
Diesel Range Organics AK102 mg/Kg 500 12,500 4640 [118]  3750 [115]  21% 
Residual Range Organics AK103 mg/Kg 13,700 13,700 113 [118] J 95.6 [115] J 17% 
                    

Total Solids A2540G Percent - - 85.1 [0] 86 [0]   

 

Sample ID 14PCX076SO 14PCX077SO   

Location X076FEC X077DEC   

Collection Date 8/16/2014 8/16/2014   

Sample Type Primary Field Duplicate   

Matrix TUNDRA TUNDRA RPD 

                

Analyte Method Units Result [LOD] Result [LOD]   

Gasoline Range Organics AK101 mg/Kg 123 [1.92]  97.3 [1.99]  23% 

Diesel Range Organics AK102 mg/Kg 16200 [1440] 9200 [289] 60% 

Residual Range Organics AK103 mg/Kg 155 [230] ND [232] 40% 

                

1,2,4-Trimethylbenzene SW8260B mg/Kg 2.01 [0.0383] 2.04 [0.0398] 1% 

1,3,5-Trimethylbenzene SW8260B mg/Kg 7.75 [0.192] 7.51 [0.199] 3% 

2-Butanone SW8260B mg/Kg 0.125 [0.192] J ND [0.199] 46% 

4-Isopropyltoluene SW8260B mg/Kg 0.667 [0.0192] 0.573 [0.0199] 15% 

Benzene SW8260B mg/Kg 0.0958 [0.0096] 0.0815 [0.01] 16% 

Ethylbenzene SW8260B mg/Kg 0.187 [0.0192] 0.14 [0.0199] 29% 

Isopropylbenzene SW8260B mg/Kg 0.0475 [0.0192] 0.0386 [0.0199] J 21% 

Naphthalene SW8260B mg/Kg 1.93 [0.0383] 1.98 [0.0398] 3% 

Toluene SW8260B mg/Kg 0.743 [0.0192] 0.587 [0.0199] 23% 

Xylene, Isomers m & p SW8260B mg/Kg 1.04 [0.0383] 0.791 [0.0398] 27% 

Xylenes SW8260B mg/Kg 2.05 [0.0575] 1.68 [0.0595] 20% 

n-Propylbenzene SW8260B mg/Kg 0.0778 [0.0192] 0.064 [0.0199] 19% 

o-Xylene SW8260B mg/Kg 1.01 [0.0192] 0.89 [0.0199] 13% 

                

2-Methylnaphthalene SW8270D mg/Kg 21 [0.705] CI 9.06 [0.72] 79% 

Naphthalene SW8270D mg/Kg 4.01 [0.705] CI 1.91 [0.144] 71% 

Phenanthrene SW8270D mg/Kg 8.61 [0.705] CI 3.57 [0.144] 83% 

 
Results highlighted in dark gray do not meet the 50% RPD criterion for soil matrix samples. 
Results in bold font exceed the ADEC Method One Cleanup Level 
Results in red highlight exceed the ADEC Method Two Cleanup Level 
J – Result is considered an estimate since it is reported below the LOQ. 
ND – Not detected 
mg/Kg – milligrams per kilogram 
RPD – relative percent difference 

 
In most cases, impact to data usability was minor because non-comparable field-duplicate results 
were well below cleanup levels. However, impact to data usability for one field-duplicate pair was 
significant: 
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 The DRO result for sample 14PCX076SO exceeded the tundra-soil cleanup level of 12,500 
mg/kg; the DRO result for its duplicate 14PCX077SO was below this cleanup level. Therefore 
we cannot conclusively determine whether DRO exceeds the cleanup level at the sample 
location. The higher of the two results is conservatively used to represent the DRO 
concentration for the sample location. 

 

2.8 Continuing Calibration Verification Samples 

Evaluation of CCV samples is beyond the scope of review for this project; however, the laboratory 
included comments about CCV samples in some report case narratives. No CCV recovery exceptions 
were listed that affected groundwater project samples. CCV recovery exceptions that did not affect 
project data are not discussed here, but are included in the ADEC checklists. Additionally, in the 
event the laboratory made errant CCV case narrative comments either for methods or target 
compounds not related to this project, these are also discussed in the ADEC checklists. 
 

2.9 Analytical Sensitivity 

Several project data analytes were identified as estimations by the laboratory due to reporting 
results between the Detection Limit (DL) and LOQ. Results reported above the DL but below the 
LOQ are qualified as estimates due to the unknown accuracy of the analytical method at those 
concentrations. These data qualifications are not reported again in this Chemical Data Quality 
Review, but they are noted with a “J” in associated results tables.  
 
Analytical sensitivity was evaluated by verifying that LODs were below the applicable cleanup levels 
for non-detect results. Relevant ADEC Method One or Method Two soil cleanup levels listed in 18 
AAC 75 were met, with exceptions listed below. 

 LODs for the following analytes exceeded Method Two Arctic Zone soil cleanup levels for sample 
14PCX076SO: benzo[a]pyrene, dibenzo[a,h]anthracene, and N-nitrosodimethylamine. We 
cannot determine if these analytes were present above cleanup levels in this sample. Impact to 
data usability is minimal as the field duplicate results were ND with adequate analytical 
sensitivity that met the cleanup levels, and the DRO result for this sample was well above the 
cleanup level. 

 

2.10 Summary of Qualified Results 

Overall, the review process deemed the soil project data acceptable for use. Multiple results were 
qualified; however, impact to data quality is minor and no data were rejected. A tabular Summary 
of Qualified Results is provided as Attachment 1; this table provides a summary of sample results 
qualified based on the review describe above, including the associated sample numbers, analytes 
and the reason for qualification. 
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2.11 Completeness and Summary of Data Quality 

All soil data were considered usable (reported with adequate sensitivity and no data were 
rejected), so a completeness score of 100% was calculated for this project. Therefore, the 90% 
completeness criterion in the Work Plan was met for the project.  
 
Overall, the review process deemed the soil project data acceptable for use. Multiple results were 
qualified; however, the impact to data quality for the majority of the samples was minor. Data 
quality issues that may have significantly impacted project soil data usability are summarized 
below: 
 
 The cooler for SDG 1142724 was received with its temperature blank measuring 7.1 °C, above 

the acceptable temperature range of 2 °C to 6 °C. Results for all samples in this SDG are 
considered effected, and qualified ‘QL’ indicating the potential low bias. This SDG included six 
pre-excavation samples for DRO/RRO analysis, and two samples for waste characterization 
TCLP analysis of RCRA metals and BTEX.  

 MS/MSD recovery of DRO was below laboratory control limits for the MS/MSD of sample 
14PCD050SO. The DRO result for this sample is considered estimated, biased low due to 
matrix interference, and qualified ‘ML.’ The effected low-biased DRO result (473 mg/kg) is only 
slightly below the applicable Method One soil cleanup level of 500 mg/kg. In an abundance of 
caution, this wall confirmation sample may be considered as potentially exceeding the cleanup 
level for project decision making.   

 The DRO result for sample 14PCX076SO exceeded the tundra-soil cleanup level of 12,500 
mg/kg; the DRO result for its duplicate 14PCX077SO was below this cleanup level. Therefore 
we cannot conclusively determine whether DRO exceeds the cleanup level at the sample 
location. The higher of the two results was conservatively used to represent the DRO 
concentration for the sample location. 
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3.0 WATER SAMPLE DATA QUALITY REVIEW 

This section presents the findings of the data quality review and the resulting data qualifications 
for project water samples. Water matrix samples were analyzed by SGS and were included in SDG 
1143274 (casing water) and 1143385 (equipment blank). 
 

3.1 Sample Collection 

All water samples were collected according to Work Plan requirements. There were no sample-
collection anomalies. 
 

3.2 Sample Handling 

The evaluation of proper sample handling procedures include verification of the following: correct 
COC documentation, appropriate sample containers and preservatives, cooler temperatures 
maintained at 4 degrees °C (±2°C), and sample analysis within method-specified holding times. 
The following discrepancies were noted in the data packages: 

Temperature Discrepancies 

 The coolers associated with both SDGs including water samples (1143274 and 1143385) were 
received with temperature blanks measured below the acceptable temperature range but 
above 0 °C. No ice was observed in the water samples, so results are considered unaffected by 
the low sample temperature. 

 

3.3  Blanks 

Method blanks and trip blanks were utilized to detect potential cross-contamination of project 
samples. Method blanks assess laboratory cross-contamination. Trip blanks assess field, shipment, 
and storage cross-contamination. Water samples were collected using disposable sampling 
equipment, so no equipment blank was necessary. There were no detections of analytes in method 
blanks or trip blanks that affected data quality for this project. 

 

3.4  Surrogate Recovery 

Surrogate compounds were added to each project sample by the laboratory prior to analysis of 
organic analytes (GRO, BTEX, and PAHs) as a measure of analytical extraction efficiency. Surrogate 
recoveries were then calculated as percentages and reported with the sample results. Surrogate 
recoveries can also be used to evaluate matrix effects; high surrogate recoveries generally indicate 
matrix interference, as opposed to extraction inefficiency. Surrogate recoveries that did not affect 
project data are not listed below but are discussed in the ADEC checklists. All surrogate recoveries 
were within acceptable tolerance limits or did not affect project samples. 
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3.5  Laboratory Control Samples 

Spike compounds were added to blank samples to assess laboratory extraction and 
instrumentation performance. LCS and/or LCS/LCSD samples were analyzed and reported at the 
proper frequency (one per QC batch and for every analyte). All LCSs and LCSDs had acceptable 
recoveries, and all RPDs between LCS/LCSD sample results (when applicable) were within 
acceptable limits or did not affect project samples.  
 

3.6  Matrix Spike Samples and Duplicates 

Spike compounds were added to project samples to assess potential matrix interference. MS and 
MSD samples that did not affect project data are not listed below but are discussed in the ADEC 
checklists. MS and MSD samples were collected at the proper frequency (a minimum of 1 for every 
20 samples), and were performed for every analysis and QC batch, per QSM requirements, with 
one exception noted below. Additionally, MS and/or MSD recovery and precision were within 
acceptable limits or did not affect project samples.  

 There was no MS/MSD reported for the PAH preparatory batch including water samples 
14PCW001WX and 14PCW002WX. We are unable to evaluate potential matrix effects on the 
PAH analysis for these samples, other than by evaluating surrogate recovery. Surrogate 
recoveries were within control limits; impact to data usability is considered minor. 

 Recovery of o-xylene was below laboratory control limits for the MSD of sample 14PCW002WX. 
The o-xylene result for the parent sample is considered estimated, biased low due to matrix 
interference, and qualified ‘ML.’ Impact to data usability is minor as the analyte was not 
detected and the LOD was reported with adequate sensitivity for TAH/TAqH determination. 
 

3.7 Field Duplicates 

No field duplicates were submitted for the water samples. The water samples were collected for 
waste-characterization purposes only, and field-duplicate samples were not required, per the Work 
Plan. 
 

3.8 Analytical Sensitivity 

Several project data analytes were identified as estimations by the laboratory due to reporting 
results between the DL and LOQ. Results reported above the DL but below the LOQ are qualified as 
estimates due to the unknown accuracy of the analytical method at those concentrations. These 
data qualifications are not reported again in this Chemical Data Quality Review, but they are noted 
with a “J” in associated results tables.  
 
Analytical sensitivity was evaluated to verify that the LODs met the applicable cleanup levels. All 
LODs were sensitive enough to calculate surface water criteria that met cleanup levels listed in 18 
AAC 70.020, so data were reported with adequate sensitivity for project purposes. 
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3.9 Summary of Qualified Results 

Overall, the review process deemed the water sample project data acceptable for use. One result 
was qualified; however, impact to data quality is minor and no data were rejected. A tabular 
Summary of Qualified Results is provided as Attachment 1; this table provides a summary of water-
sample results qualified based on the review describe above, including the associated sample 
numbers, analytes and the reason for qualification. 

 

3.11 Completeness and Summary of Data Quality 

All surface water data were considered usable (reported with adequate sensitivity and no data 
were rejected), so a completeness score of 100% was calculated for this project. Therefore, the 
90% completeness criterion in the Work Plan was met for the project. Therefore, the 90% 
completeness criterion in the Work Plan was met for the project.  
 
Overall, the review process deemed the project water-sample data acceptable for use. One result 
was qualified; however, the impact to data quality and usability was minor. There were no data 
quality issues that significantly impacted water-sample data usability. 
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Attachment 1 - Summary of Qualified Data

Sample 
Delivery 
Group Sample Analytical Method Analyte

Limit of 
Detection 
(LOD) Result Units

Lab 
Flag QC Flag QC Note

1142724 14PCC001SO SW6020A TCLP Arsenic 0.125 0 mg/L U QL High sample temperature

1142724 14PCC001SO SW6020A TCLP Barium 0.075 0.538 mg/L = QL High sample temperature

1142724 14PCC001SO SW6020A TCLP Cadmium 0.05 0 mg/L U QL High sample temperature

1142724 14PCC001SO SW6020A TCLP Chromium 0.1 0 mg/L U QL High sample temperature

1142724 14PCC001SO SW6020A TCLP Lead 0.025 0 mg/L U QL High sample temperature

1142724 14PCC001SO SW6020A TCLP Mercury 0.005 0 mg/L U QL High sample temperature

1142724 14PCC001SO SW6020A TCLP Selenium 0.5 0 mg/L U QL High sample temperature

1142724 14PCC001SO SW6020A TCLP Silver 0.05 0 mg/L U QL High sample temperature

1142724 14PCC001SO SW8260B TCLP Benzene 0.01 0 mg/L U QL High sample temperature

1142724 14PCC001SO SW8260B TCLP Ethylbenzene 0.025 0 mg/L U QL High sample temperature

1142724 14PCC001SO SW8260B TCLP o-Xylene 0.025 0 mg/L U QL High sample temperature

1142724 14PCC001SO SW8260B TCLP P & M -Xylene 0.05 0 mg/L U QL High sample temperature

1142724 14PCC001SO SW8260B TCLP Toluene 0.025 0.0265 mg/L J QL High sample temperature

1142724 14PCC002SO SW6020A TCLP Arsenic 0.125 0 mg/L U QL High sample temperature

1142724 14PCC002SO SW6020A TCLP Barium 0.075 0.644 mg/L = QL High sample temperature

1142724 14PCC002SO SW6020A TCLP Cadmium 0.05 0 mg/L U QL High sample temperature

1142724 14PCC002SO SW6020A TCLP Chromium 0.1 0 mg/L U QL High sample temperature

1142724 14PCC002SO SW6020A TCLP Lead 0.025 0.0883 mg/L = QL High sample temperature

1142724 14PCC002SO SW6020A TCLP Mercury 0.005 0 mg/L U QL High sample temperature

1142724 14PCC002SO SW6020A TCLP Selenium 0.5 0 mg/L U QL High sample temperature

1142724 14PCC002SO SW6020A TCLP Silver 0.05 0 mg/L U QL High sample temperature

1142724 14PCC002SO SW8260B TCLP Benzene 0.01 0.039 mg/L = QL High sample temperature

1142724 14PCC002SO SW8260B TCLP Ethylbenzene 0.025 0 mg/L U QL High sample temperature

1142724 14PCC002SO SW8260B TCLP o-Xylene 0.025 0.0205 mg/L J QL High sample temperature

1142724 14PCC002SO SW8260B TCLP P & M -Xylene 0.05 0.0445 mg/L J QL High sample temperature

1142724 14PCC002SO SW8260B TCLP Toluene 0.025 0.109 mg/L = QL High sample temperature

1142724 14PCC003SO AK102 Diesel Range Organics 10.4 658 mg/kg = QL High sample temperature

1142724 14PCC003SO AK103 Residual Range Organics 10.4 313 mg/kg = QL High sample temperature

1142724 14PCC004SO AK102 Diesel Range Organics 10.3 0 mg/kg U QL High sample temperature

1142724 14PCC004SO AK103 Residual Range Organics 10.3 0 mg/kg U QL High sample temperature

1142724 14PCC005SO AK102 Diesel Range Organics 10.3 0 mg/kg U QL High sample temperature

1142724 14PCC005SO AK103 Residual Range Organics 10.3 0 mg/kg U QL High sample temperature

1142724 14PCC006SO AK102 Diesel Range Organics 10.4 325 mg/kg = QL High sample temperature

1142724 14PCC006SO AK103 Residual Range Organics 10.4 68.4 mg/kg = QL High sample temperature

1142724 14PCC007SO AK102 Diesel Range Organics 10.2 0 mg/kg U QL High sample temperature

1142724 14PCC007SO AK103 Residual Range Organics 10.2 0 mg/kg U QL High sample temperature

1142724 14PCC008SO AK102 Diesel Range Organics 11.4 154 mg/kg = QL High sample temperature

1142724 14PCC008SO AK103 Residual Range Organics 11.4 22.2 mg/kg J QL High sample temperature

1143274 14PCB001SO AK103 Residual Range Organics 12.2 26.8 mg/kg = QN LCS/LCSD RPD Failure

1143274 14PCB002SO AK103 Residual Range Organics 12.1 500 mg/kg = QN LCS/LCSD RPD Failure

1143274 14PCB003SO AK103 Residual Range Organics 11.6 165 mg/kg = QN LCS/LCSD RPD Failure

1143274 14PCB004SO AK103 Residual Range Organics 56.5 1080 mg/kg = QN LCS/LCSD RPD Failure

1143274 14PCB005SO AK103 Residual Range Organics 55.5 1780 mg/kg = QN LCS/LCSD RPD Failure

1143274 14PCB006SO AK102 Diesel Range Organics 14.1 35.3 mg/kg = QN Field-duplicate RPD failure

QN LCS/LCSD RPD Failure

QN Field-duplicate RPD failure

1143274 14PCB007SO AK102 Diesel Range Organics 14.2 145 mg/kg = QN Field-duplicate RPD failure

1143274 14PCB007SO AK103 Residual Range Organics 57 1140 mg/kg = QN Field-duplicate RPD failure

1143274 14PCC009SO AK103 Residual Range Organics 11.9 104 mg/kg = QN LCS/LCSD RPD Failure

1143274 14PCC010SO AK103 Residual Range Organics 10.3 20.3 mg/kg J QN LCS/LCSD RPD Failure

1143274 14PCC011SO AK103 Residual Range Organics 10.3 32.3 mg/kg = QN LCS/LCSD RPD Failure

1143274 14PCC012SO AK103 Residual Range Organics 50 1030 mg/kg = QN LCS/LCSD RPD Failure

1143274 14PCC013SO AK102 Diesel Range Organics 12.9 316 mg/kg = QL Broken jar

QN LCS/LCSD RPD Failure

QL Broken jar

1143274 14PCB006SO AK103 Residual Range Organics

1143274 14PCC013SO AK103 Residual Range Organics 51.5

14.1 299 mg/kg =

1530 mg/kg =
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Attachment 1 - Summary of Qualified Data

Sample 
Delivery 
Group Sample Analytical Method Analyte

Limit of 
Detection 
(LOD) Result Units

Lab 
Flag QC Flag QC Note

1143274 14PCC014SO AK103 Residual Range Organics 60.5 2620 mg/kg = QN LCS/LCSD RPD Failure

1143274 14PCC015SO AK103 Residual Range Organics 68 2840 mg/kg = QN LCS/LCSD RPD Failure

1143274 14PCC016SO AK103 Residual Range Organics 12.5 359 mg/kg = QN LCS/LCSD RPD Failure

1143274 14PCC017SO AK103 Residual Range Organics 10.4 114 mg/kg = QN LCS/LCSD RPD Failure

1143274 14PCC018SO AK103 Residual Range Organics 12.9 485 mg/kg = QN LCS/LCSD RPD Failure

1143274 14PCD002SO AK102 Diesel Range Organics 15.3 757 mg/kg = QN Field-duplicate RPD failure

1143274 14PCD002SO AK103 Residual Range Organics 61 1200 mg/kg = QN Field-duplicate RPD failure

1143274 14PCD003SO AK102 Diesel Range Organics 15.4 377 mg/kg = QN Field-duplicate RPD failure

1143274 14PCD003SO AK103 Residual Range Organics 15.4 476 mg/kg = QN Field-duplicate RPD failure

1143274 14PCW002WX SW8260B o-Xylene 0.5 0 ug/L U ML MSD Recovery

1143374 14PCC025SO AK102 Diesel Range Organics 11.1 154 mg/kg = QN MS/MSD RPD failure

1143385 14PCC041SO AK103 Residual Range Organics 55 906 mg/kg = QN Field-duplicate RPD failure

1143385 14PCC042SO AK103 Residual Range Organics 13.7 414 mg/kg = QN Field-duplicate RPD failure

1143385 14PCC043SO AK102 Diesel Range Organics 0.3 0.295 mg/L J B MB detection

1143385 14PCC047SO AK102 Diesel Range Organics 12.9 401 mg/kg = QN Field-duplicate RPD failure

1143385 14PCC047SO AK103 Residual Range Organics 12.9 207 mg/kg = QN Field-duplicate RPD failure

1143385 14PCC048SO AK102 Diesel Range Organics 51.5 1480 mg/kg = QN Field-duplicate RPD failure

1143385 14PCC048SO AK103 Residual Range Organics 51.5 571 mg/kg = QN Field-duplicate RPD failure

1143470 14PCX008SO AK103 Residual Range Organics 10.9 23.7 mg/kg = B MB detection

1143470 14PCX010SO SW8260B Detected VOCs Varies Detected mg/kg = QL Improper preservation

1143470 14PCX010SO SW8260B Non-detected VOCs Varies ND mg/kg U R Improper preservation

1143470 14PCX010SO SW8260B 4-Isopropyltoluene 0.172 1.97 mg/kg = MH MS/MSD recovery failure

1143470 14PCX010SO SW8260B Naphthalene 0.345 1.2 mg/kg = MH MS/MSD recovery failure

1143470 14PCX011SO AK103 Residual Range Organics 10.9 49.8 mg/kg = B MB detection

1143470 14PCX012SO AK103 Residual Range Organics 10.8 6.86 mg/kg J B MB detection

1143470 14PCX013SO AK103 Residual Range Organics 10.9 10.1 mg/kg J B MB detection

1143470 14PCX014SO AK102 Diesel Range Organics 44 941 mg/kg = QN Field-duplicate RPD failure

1143470 14PCX014SO AK103 Residual Range Organics 11 117 mg/kg = QN Field-duplicate RPD failure

1143470 14PCX015SO AK102 Diesel Range Organics 10.9 309 mg/kg = QN Field-duplicate RPD failure

QN Field-duplicate RPD failure

B MB detection

1143517 14PCX030SO AK102 Diesel Range Organics 11.2 12.3 mg/kg J QN Field-duplicate RPD failure

1143517 14PCX031SO AK102 Diesel Range Organics 10.9 49.5 mg/kg = QN Field-duplicate RPD failure

1143634 14PCX054SO AK103 RRO Silica Gel 22.5 35.3 mg/kg J B MB detection

1143866 14PCD014SO AK102 Diesel Range Organics 44.1 1880 mg/kg = QH Surrogate recovery failure

1143866 14PCX076SO AK101 Gasoline Range Organics 1.92 123 mg/kg = QH Surrogate recovery failure

1143866 14PCX076SO AK102 Diesel Range Organics 1150 16200 mg/kg = QN Field-duplicate RPD failure

1143866 14PCX076SO AK103 Residual Range Organics 230 155 mg/kg J B MB detection

1143866 14PCX076SO SW8260B 1,2,4-Trimethylbenzene 0.0383 2.01 mg/kg = MH MS/MSD recovery failure

1143866 14PCX076SO SW8260B 1,2-Dichlorobenzene 0.0192 0 mg/kg U ML MS/MSD recovery failure

1143866 14PCX076SO SW8260B 1,3-Dichlorobenzene 0.0192 0 mg/kg U ML MS/MSD recovery failure

1143866 14PCX076SO SW8260B 1,4-Dichlorobenzene 0.0192 0 mg/kg U ML MS/MSD recovery failure

1143866 14PCX076SO SW8260B 4-Chlorotoluene 0.0192 0 mg/kg U ML MS/MSD recovery failure

1143866 14PCX076SO SW8260B 4-Isopropyltoluene 0.0192 0.667 mg/kg = MH MS/MSD recovery failure

1143866 14PCX076SO SW8260B Naphthalene 0.0383 1.93 mg/kg = MH MS/MSD recovery failure

1143866 14PCX076SO SW8260B o-Xylene 0.0192 1.01 mg/kg = MH MS/MSD recovery failure

1143866 14PCX076SO SW8260B P & M -Xylene 0.0383 1.04 mg/kg = MH MS/MSD recovery failure

1143866 14PCX076SO SW8260B Toluene 0.0192 0.743 mg/kg = MH MS/MSD recovery failure

1143866 14PCX076SO SW8260B Xylenes (total) 0.0575 2.05 mg/kg = MH MS/MSD recovery failure

1143866 14PCX076SO SW8270D 1,2-Dichlorobenzene 0.705 0 mg/kg U ML MS/MSD recovery failure

1143866 14PCX076SO SW8270D 1,3-Dichlorobenzene 0.705 0 mg/kg U ML MS/MSD recovery failure

1143866 14PCX076SO SW8270D 1,4-Dichlorobenzene 0.705 0 mg/kg U ML MS/MSD recovery failure

1143866 14PCX076SO SW8270D 2,4-Dinitrophenol 8.5 0 mg/kg U ML MS/MSD recovery failure

1143866 14PCX076SO SW8270D 2-Nitrophenol 0.705 0 mg/kg U ML MS/MSD recovery failure

1143866 14PCX076SO SW8270D 4-Nitroaniline 8.5 0 mg/kg U ML MS/MSD recovery failure

mg/kg =30.61143470 14PCX015SO AK103 Residual Range Organics 10.9
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Attachment 1 - Summary of Qualified Data

Sample 
Delivery 
Group Sample Analytical Method Analyte

Limit of 
Detection 
(LOD) Result Units

Lab 
Flag QC Flag QC Note

1143866 14PCX076SO SW8270D Aniline 5.65 0 mg/kg U ML MS/MSD recovery failure

1143866 14PCX076SO SW8270D Benzoic acid 4.25 0 mg/kg U ML MS/MSD recovery failure

1143866 14PCX076SO SW8270D Hexachlorocyclopentadiene 1.98 0 mg/kg U ML MS/MSD recovery failure

MH MS/MSD recovery failure

QN Field-duplicate RPD failure

1143866 14PCX076SO SW8270D Naphthalene 0.705 4.01 mg/kg = QN Field-duplicate RPD failure

1143866 14PCX076SO SW8270D Phenanthrene 0.705 8.61 mg/kg = QN Field-duplicate RPD failure

1143866 14PCX077SO AK101 Gasoline Range Organics 1.99 97.3 mg/kg = QH Surrogate recovery failure

1143866 14PCX077SO AK102 Diesel Range Organics 232 9200 mg/kg = QN Field-duplicate RPD failure

1143866 14PCX077SO SW8270D 2-Methylnaphthalene 0.72 9.06 mg/kg = QN Field-duplicate RPD failure

1143866 14PCX077SO SW8270D Naphthalene 0.144 1.91 mg/kg = QN Field-duplicate RPD failure

1143866 14PCX077SO SW8270D Phenanthrene 0.144 3.57 mg/kg = QN Field-duplicate RPD failure

1143960 14PCD032SO AK102 Diesel Range Organics 13.9 53.4 mg/kg = QN Field-duplicate RPD failure

1143960 14PCD032SO AK103 Residual Range Organics 13.9 202 mg/kg = QN Field-duplicate RPD failure

1143960 14PCD033SO AK102 Diesel Range Organics 13.9 169 mg/kg = QN Field-duplicate RPD failure

1143960 14PCD033SO AK103 Residual Range Organics 13.9 417 mg/kg = QN Field-duplicate RPD failure

1143960 14PCD036SO AK102 Diesel Range Organics 61.5 1980 mg/kg = QN Field-duplicate RPD failure

1143960 14PCD037SO AK102 Diesel Range Organics 15.4 999 mg/kg = QN Field-duplicate RPD failure

1143960 14PCD048SO AK102 Diesel Range Organics 14.8 18.3 mg/kg J QN Field-duplicate RPD failure

1143960 14PCD048SO AK103 Residual Range Organics 14.8 91.8 mg/kg = QN Field-duplicate RPD failure

1143960 14PCD049SO AK102 Diesel Range Organics 14.7 60.1 mg/kg = QN Field-duplicate RPD failure

1143960 14PCD049SO AK103 Residual Range Organics 14.7 253 mg/kg = QN Field-duplicate RPD failure

1143960 14PCD050SO AK102 Diesel Range Organics 11 473 mg/kg = ML MS/MSD recovery failure

Notes:

mg/kg milligrams per kilogram

mg/L milligrams per liter

LOD limit of detection

LOQ limit of quantitation

Laboratory flags:

U analyte not detected

J estimated value; detected below the LOQ
=

QC flags:

B Reported value is similar in concentration to the result of a related blank sample (i.e. result is biased high or attributable to cross contamination)

QL Reported result is an estimated value (bias low) due to a deficiency in related quality criteria

QN Reported result is an estimated value (bias unknown) due to a deficiency in related quality criteria

QH Reported result is an estimated value (bias high) due to a deficiency in related quality criteria

ML Result may be biased (low) due to an inherent matrix effect present in the sample

MH Result may be biased (high) due to an inherent matrix effect present in the sample

R Rejected; result is considered unusable due to improper preservation or serious QC failure

=

quantitative result; detected above the LOQ

21 mg/kg1143866 14PCX076SO SW8270D 2-Methylnaphthalene 0.705
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Laboratory Data Review Checklist 
 

 
Completed by:  
 
Title:   Date:  
 
CS Report Name: Report Date:   
 
Consultant Firm: 
 
Laboratory Name: Laboratory Report Number: 

 
ADEC File Number:  ADEC RecKey Number: 
 
1. Laboratory 

a. Did an ADEC CS approved laboratory receive and perform all of the submitted sample analyses? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
b. If the samples were transferred to another “network” laboratory or sub-contracted to an alternate 

laboratory, was the laboratory performing the analyses ADEC CS approved? 
 Yes   No  ■NA (Please explain.)  Comments:  

  
2. Chain of Custody (COC) 

a. COC information completed, signed, and dated (including released/received by)? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
b. Correct analyses requested? 

 ■Yes  No  NA (Please explain.)  Comments:  

 
3. Laboratory Sample Receipt Documentation 

a. Sample/cooler temperature documented and within range at receipt (4° ± 2° C)? 
 Yes  ■No  NA (Please explain.)  Comments:  

 
 

Rodney Guritz 

Chemist  October 13, 2014 

Remedial Action Report – Project Chariot October 2014 

Arctic Data Services, LLC for Fairbanks Environmental Services, Inc. 

SGS Anchorage, AK 1142724 

475.38.008       

      

No samples were transferred or sub-contracted to a different laboratory.  

      

 

The cooler associated with this work order was received with its temperature blank at 7.1 °C, 
above the accepted temperature range (4°±2°C). Results for all samples in this work order are 
considered affected, and qualified ‘QL’ indicating the potential low bias. 
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b. Sample preservation acceptable – acidified waters, Methanol preserved VOC soil (GRO, BTEX, 
Volatile Chlorinated Solvents, etc.)? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
c. Sample condition documented – broken, leaking (Methanol), zero headspace (VOC vials)? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
d. If there were any discrepancies, were they documented? For example, incorrect sample 

containers/preservation, sample temperature outside of acceptable range, insufficient or missing 
samples, etc.? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
e. Data quality or usability affected? (Please explain.) 

Comments: 

 
4. Case Narrative 

a. Present and understandable? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
b. Discrepancies, errors or QC failures identified by the lab? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
c. Were all corrective actions documented? 

 Yes   No  ■NA (Please explain.)  Comments:  

 
d. What is the effect on data quality/usability according to the case narrative? 

Comments:
 

 

      

Other than the elevated temperature, the samples were received in good condition. 

Sample-receiving discrepancies (elevated temperature) were documented; see above for details. 

All sample results for this sample deliver group were affected by elevated sample temperature, and 
are flagged ‘QL.’  

      

The laboratory noted a high CCV recovery for tetrachloroethene, and a LCS/LCSD RPD failure 
for MEK. These analytes are not reported in this work order, so these QC anomalies are not 
relevant and do not affect project-sample data quality. 
Remaining comments were regarding chromatographic patterns observed in select samples, and do 
not indicate issues with data quality. 

There were no corrective actions performed/reported. 

The lab did not indicate an impact to data quality or usability related to the QC anomalies noted. 
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5. Samples Results 
a. Correct analyses performed/reported as requested on COC? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
b. All applicable holding times met? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
c. All soils reported on a dry weight basis? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
d. Are the reported PQLs less than the Cleanup Level or the minimum required detection level for the 

project? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
e. Data quality or usability affected?  

Comments:
 

 
6. QC Samples 

a. Method Blank 
i. One method blank reported per matrix, analysis and 20 samples? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
ii. All method blank results less than PQL? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
iii. If above PQL, what samples are affected? 

Comments: 

      

      

  

Analytical sensitivity was evaluated by checking that analytical LODs met applicable regulatory 
limits. LODs were below cleanup levels for each non-detect result.  

Data quality and usability were not affected. 

Additionally, a leaching blank (LB) was reported for each TCLP analysis. 

Yes, however, several analytes were detected in method blank samples at concentrations below the 
LOQ.  See below for details.  

Mercury was detected below the LOQ in the method blank associated with TCLP metals prep 
batch MXT5078. Mercury was not detected in the associated project samples, so results are not 
affected. 
Barium was detected below the LOQ in the leaching blank associated with TCLP metals prep 
batch MXT5078. Barium results for associated project samples were over 10 times the 
concentration detected in the blank, so results are not affected. 
No other analytes were detected in method- or leaching-blank samples. 
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iv. Do the affected sample(s) have data flags and if so, are the data flags clearly defined? 
 Yes   No  ■NA (Please explain.)  Comments:  

 
v. Data quality or usability affected?  (Please explain.) 

Comments:
 

 
b. Laboratory Control Sample/Duplicate (LCS/LCSD) 

 
i. Organics – One LCS/LCSD reported per matrix, analysis and 20 samples? (LCS/LCSD 

required per AK methods, LCS required per SW846) 
 ■Yes   No  NA (Please explain.)  Comments:  

 
ii. Metals/Inorganics – one LCS and one sample duplicate reported per matrix, analysis and 20 

samples? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
iii. Accuracy – All percent recoveries (%R) reported and within method or laboratory limits? 

And project specified DQOs, if applicable. (AK Petroleum methods: AK101 60%-120%, 
AK102 75%-125%, AK103 60%-120%; all other analyses see the laboratory QC pages) 

 ■Yes   No  NA (Please explain.)  Comments:  

 
iv. Precision – All relative percent differences (RPD) reported and less than method or 

laboratory limits? And project specified DQOs, if applicable.  RPD reported from 
LCS/LCSD, MS/MSD, and or sample/sample duplicate. (AK Petroleum methods 20%;  all 
other analyses see the laboratory QC pages) 

 ■Yes   No  NA (Please explain.)  Comments:  

 
 

v. If %R or RPD is outside of acceptable limits, what samples are affected? 
Comments:

 

 
 

No samples were affected. 

Data quality and usability was not affected (see above). 

A LCS/LCSD and MS/MSD were reported for the TCLP VOC analysis. A LCS/LCSD and 
MS/MSD were reported for the DRO/RRO analysis. 

A LCS and MS/MSD were reported for the TCLP metals analysis. 

All LCS, LCSD, MS, and MSD recoveries were within laboratory control limits for reported 
analytes. 

All LCS/LCSD and MS/MSD RPDs were within laboratory control limits. 
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vi. Do the affected sample(s) have data flags? If so, are the data flags clearly defined? 
 Yes   No  ■NA (Please explain.)  Comments:  

 
vii. Data quality or usability affected? (Use comment box to explain.) 

Comments:
 

 
c. Surrogates – Organics Only 

 
i. Are surrogate recoveries reported for organic analyses – field, QC and laboratory samples? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
ii. Accuracy – All percent recoveries (%R) reported and within method or laboratory limits? 

And project specified DQOs, if applicable. (AK Petroleum methods 50-150 %R; all other 
analyses see the laboratory report pages) 

 ■Yes   No  NA (Please explain.)  Comments:  

 
iii. Do the sample results with failed surrogate recoveries have data flags? If so, are the data 

flags clearly defined? 
 Yes  No  ■NA (Please explain.)  Comments:  

 
 

iv. Data quality or usability affected? (Use the comment box to explain.) 
Comments:

 

 
 
d. Trip blank – Volatile analyses only (GRO, BTEX, Volatile Chlorinated Solvents, etc.): Water and 

Soil 
 

i. One trip blank reported per matrix, analysis and for each cooler containing volatile samples? 
(If not, enter explanation below.) 

 Yes  No  ■NA (Please explain.)  Comments:  

 
ii. Is the cooler used to transport the trip blank and VOA samples clearly indicated on the COC?  

(If not, a comment explaining why must be entered below) 
  Yes   No  ■NA (Please explain.)  Comments:  

  

No samples were affected. 

Recoveries and RPDs were within control limits; data quality and usability were not affected. 

      

Surrogates were recovered within laboratory control limits for each sample/analysis. 

No samples were affected. 

Surrogate recoveries were within control limits; data quality and usability were not affected. 

Trip blanks are not required for TCLP VOC analysis. 
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iii. All results less than PQL? 
 Yes   No  ■NA (Please explain.)  Comments:  

 
 

iv. If above PQL, what samples are affected? 
Comments:

 

 
v. Data quality or usability affected? (Please explain.) 

Comments:
 

 
e. Field Duplicate 

 
i. One field duplicate submitted per matrix, analysis and 10 project samples? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
ii. Submitted blind to lab? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
iii. Precision – All relative percent differences (RPD) less than specified DQOs? 

(Recommended: 30% water, 50% soil)  
 
RPD (%) = Absolute value of:  (R1-R2)      
                  

                        
   x 100   

 

                       ((R1+R2)/2) 

Where  R1 = Sample Concentration 
R2 = Field Duplicate Concentration

 

 Yes  No  ■NA (Please explain.)  Comments:  

 
iv. Data quality or usability affected? (Use the comment box to explain why or why not.) 

Comments: 

 

   

  

N/A; there was no trip blank for this sample-delivery group.  

Sample 14PCC005SO was submitted as a field-duplicate sample of 14PCC004SO. 
Field duplicates were collected at 12.5% of the total number of projects samples, meeting the 
minimum frequency of 10% for the project. 

      

No analytes were detected in the field-duplicate pair; RPDs could not be calculated. 

There were no field-duplicate RPD failures; data quality and usability were not affected. 
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f. Decontamination or Equipment Blank (If not used explain why). 

  Yes  No  ■NA (Please explain.)  Comments:  

 
i. All results less than PQL? 

 Yes  No  ■NA (Please explain.)  Comments: 
 

 
ii. If above PQL, what samples are affected? 

Comments:
 

 
iii. Data quality or usability affected? (Please explain.) 

Comments:
 

 
7. Other Data Flags/Qualifiers (ACOE, AFCEE, Lab Specific, etc.) 

a. Defined and appropriate? 
 Yes  No  ■NA (Please explain.)  Comments:  

 

Samples were collected with disposable sampling equipment; no decontamination- or equipment-
blank samples were required. 

  

  

N/A; there was no equipment blank for this sample delivery group. 

There were no other data flags or qualifiers. 
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Laboratory Data Review Checklist 
 

 
Completed by:  
 
Title:   Date:  
 
CS Report Name: Report Date:   
 
Consultant Firm: 
 
Laboratory Name: Laboratory Report Number: 

 
ADEC File Number:  ADEC RecKey Number: 
 
1. Laboratory 

a. Did an ADEC CS approved laboratory receive and perform all of the submitted sample analyses? 
 ■Yes    No  NA (Please explain.)  Comments:  

 
b. If the samples were transferred to another “network” laboratory or sub-contracted to an alternate 

laboratory, was the laboratory performing the analyses ADEC CS approved? 
 Yes   No  ■NA (Please explain.)  Comments:  

  
2. Chain of Custody (COC) 

a. COC information completed, signed, and dated (including released/received by)? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
b. Correct analyses requested? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
3. Laboratory Sample Receipt Documentation 

a. Sample/cooler temperature documented and within range at receipt (4° ± 2° C)? 
 Yes  ■No  NA (Please explain.)  Comments:  

 
 

Rodney Guritz 

Chemist  October 13, 2014 

Remedial Action Report – Project Chariot October 2014 

Arctic Data Services, LLC for Fairbanks Environmental Services, Inc. 

SGS Anchorage, AK 1143274 

475.38.008       

      

No samples were transferred or sub-contracted to a different laboratory.  

      

 

The cooler associated with this work order was received with its temperature blank below the 
accepted temperature range (4°±2°C) but above 0 °C. No ice was observed in the water samples. 
Results are not affected by the low sample temperatures. 
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b. Sample preservation acceptable – acidified waters, Methanol preserved VOC soil (GRO, BTEX, 
Volatile Chlorinated Solvents, etc.)? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
c. Sample condition documented – broken, leaking (Methanol), zero headspace (VOC vials)? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
d. If there were any discrepancies, were they documented? For example, incorrect sample 

containers/preservation, sample temperature outside of acceptable range, insufficient or missing 
samples, etc.? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
e. Data quality or usability affected? (Please explain.) 

Comments: 

 
4. Case Narrative 

a. Present and understandable? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
b. Discrepancies, errors or QC failures identified by the lab? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
c. Were all corrective actions documented? 

 Yes   No  ■NA (Please explain.)  Comments:  

 
d. What is the effect on data quality/usability according to the case narrative? 

Comments:
 

 

      

Sample 14PCC013SO was received broken; the sample was transferred to a new jar for storage. 
The DRO/RRO results for this sample are considered estimated, biased low (flagged ‘QL’) due to 
potential loss of analyte during shipment. 

Sample-receiving discrepancies were documented; see above for details. 

Results for sample 14PCC013SO are qualified ‘QL’ as estimated, biased low. Impact to data 
usability is minor, as results are well below soil cleanup levels. 

      

The laboratory noted surrogate recovery failures and MSD recovery failures; see Sections 6.c. and 
6.b. for discussion of these QC failures. 
Remaining comments were regarding chromatographic patterns observed in select samples, and do 
not indicate issues with data quality. 

There were no corrective actions performed/reported. 

The lab did not indicate an impact to data quality or usability related to the QC anomalies noted. 
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5. Samples Results 
a. Correct analyses performed/reported as requested on COC? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
b. All applicable holding times met? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
c. All soils reported on a dry weight basis? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
d. Are the reported PQLs less than the Cleanup Level or the minimum required detection level for the 

project? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
e. Data quality or usability affected?  

Comments:
 

 
6. QC Samples 

a. Method Blank 
i. One method blank reported per matrix, analysis and 20 samples? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
ii. All method blank results less than PQL? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
iii. If above PQL, what samples are affected? 

Comments: 

 
iv. Do the affected sample(s) have data flags and if so, are the data flags clearly defined? 
 Yes   No  ■NA (Please explain.)  Comments:  

 

      

      

  

Analytical sensitivity was evaluated by checking that analytical LODs met applicable regulatory 
limits. LODs were below cleanup levels for each non-detect result.  

Data quality and usability were not affected.  

 

No analytes were detected in method-blank samples  

 

No samples were affected. 
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v. Data quality or usability affected?  (Please explain.) 
Comments:

 

 
b. Laboratory Control Sample/Duplicate (LCS/LCSD) 

 
i. Organics – One LCS/LCSD reported per matrix, analysis and 20 samples? (LCS/LCSD 

required per AK methods, LCS required per SW846) 
 ■Yes   No  NA (Please explain.)  Comments:  

 
ii. Metals/Inorganics – one LCS and one sample duplicate reported per matrix, analysis and 20 

samples? 
 Yes   No  ■NA (Please explain.)  Comments:  

 
iii. Accuracy – All percent recoveries (%R) reported and within method or laboratory limits? 

And project specified DQOs, if applicable. (AK Petroleum methods: AK101 60%-120%, 
AK102 75%-125%, AK103 60%-120%; all other analyses see the laboratory QC pages) 

 Yes   ■No  NA (Please explain.)  Comments:  

 
iv. Precision – All relative percent differences (RPD) reported and less than method or 

laboratory limits? And project specified DQOs, if applicable.  RPD reported from 
LCS/LCSD, MS/MSD, and or sample/sample duplicate. (AK Petroleum methods 20%;  all 
other analyses see the laboratory QC pages) 

 Yes   ■No  NA (Please explain.)  Comments:  

 
v. If %R or RPD is outside of acceptable limits, what samples are affected? 

Comments:
 

 
 
 

Data quality and usability was not affected (see above). 

A LCS/LCSD and MS/MSD were reported for the water VOC and GRO analyses. A LCS/LCSD 
was reported for the water PAH analysis. An LCS/LCSD and at least one MS/MSD were reported 
for each preparatory batch for the DRO/RRO analysis. 

No metals/inorganic analyses were performed/reported 

LCS, LCSD, MS, and MSD recoveries were within laboratory control limits for reported analytes, 
with one exception noted below (Section 6.b.v.) 

LCS/LCSD and MS/MSD RPDs were within laboratory control limits, with one exception noted 
below (Section 6.b.v.) 

Recovery of o-xylene was below laboratory control limits for the MSD of sample 14PCW002WX. 
LCS/LCSD RPD for RRO was above laboratory control limits for prep batch XXX31482. 
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vi. Do the affected sample(s) have data flags? If so, are the data flags clearly defined? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
vii. Data quality or usability affected? (Use comment box to explain.) 

Comments:
 

 
c. Surrogates – Organics Only 

 
i. Are surrogate recoveries reported for organic analyses – field, QC and laboratory samples? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
ii. Accuracy – All percent recoveries (%R) reported and within method or laboratory limits? 

And project specified DQOs, if applicable. (AK Petroleum methods 50-150 %R; all other 
analyses see the laboratory report pages) 

 Yes   ■No  NA (Please explain.)  Comments:  

 
iii. Do the sample results with failed surrogate recoveries have data flags? If so, are the data 

flags clearly defined? 
 Yes  No  ■NA (Please explain.)  Comments:  

 
iv. Data quality or usability affected? (Use the comment box to explain.) 

Comments:
 

 
 
 
 

The o-xylene result for sample 14PCW002WX is considered estimated, biased low, and flagged 
‘ML.’ 
Detectable RRO results for prep batch XXX31482 are considered estimated, and flagged ‘QN.’ 
All 16 samples in the batch were affected. 

Impact to data quality and usability is minimal; o-xylene was not detected in the one affected 
water sample, and RRO results are all well below the soil cleanup level of 13,700 mg/kg. 

      

DRO surrogate 5a-androstane and RRO surrogate n-triacontane were recovered below laboratory 
control limits for two or more samples. In each case, the recovery failures were due to sample 
dilution (surrogates were diluted out of the sample). In accordance with USACE EM 200-1-10, 
surrogate recovery failures caused by sample dilution do not affect sample data quality. 

No samples were affected. 

Surrogate recovery failures were due to sample dilution; data quality and usability was not 
affected. 
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d. Trip blank – Volatile analyses only (GRO, BTEX, Volatile Chlorinated Solvents, etc.): Water and 
Soil 
 

i. One trip blank reported per matrix, analysis and for each cooler containing volatile samples? 
(If not, enter explanation below.) 

 ■Yes  No  NA (Please explain.)  Comments:  

 
ii. Is the cooler used to transport the trip blank and VOA samples clearly indicated on the COC?  

(If not, a comment explaining why must be entered below) 
  ■Yes   No  NA (Please explain.)  Comments:  

  

 
iii. All results less than PQL? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
 

iv. If above PQL, what samples are affected? 
Comments:

 

 
v. Data quality or usability affected? (Please explain.) 

Comments:
 

 
 
 
 
 
 
e. Field Duplicate 

 
i. One field duplicate submitted per matrix, analysis and 10 project samples? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
 

Water trip blank sample 14PCW003WX was submitted for GRO and BTEX analysis. 

      

  No analytes were detected in the trip blank. 

  

No analytes were detected; data quality and usability were not affected. 

The following field-duplicate pairs were submitted in this sample delivery group: 
 14PCB006SO/14PCB007SO 
 14PCC010SO/14PCC011SO 
 14PCD002SO/14PCD003SO 
Field duplicates were collected at 12.5% of the total number of projects samples, meeting the 
minimum frequency of 10% for the project. 
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ii. Submitted blind to lab? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
iii. Precision – All relative percent differences (RPD) less than specified DQOs? 

(Recommended: 30% water, 50% soil)  
 
RPD (%) = Absolute value of:  (R1-R2)      
                  

                        
   x 100   

 

                       ((R1+R2)/2) 

Where  R1 = Sample Concentration 
R2 = Field Duplicate Concentration

 

 Yes  ■No  NA (Please explain.)  Comments:  

 
iv. Data quality or usability affected? (Use the comment box to explain why or why not.) 

Comments: 

 
f. Decontamination or Equipment Blank (If not used explain why). 

  Yes  No  ■NA (Please explain.)  Comments:  

 
i. All results less than PQL? 

 Yes  No  ■NA (Please explain.)  Comments: 
 

 
ii. If above PQL, what samples are affected? 

Comments:
 

 
iii. Data quality or usability affected? (Please explain.) 

Comments:
 

 

      

For field duplicate pair 14PCB006SO/14PCB007SO and 14PCD002SO/14PCD003SO, DRO and 
RRO RPDs exceeded the DQO of 50%. 

DRO and RRO results for samples 14PCB006SO/14PCB007SO and 14PCD002SO/14PCD003SO 
are considered estimated, and flagged ‘QN.’ Impact to data usability is minimal as results were 
well below applicable cleanup levels. 

Samples were collected with disposable sampling equipment; no decontamination- or equipment-
blank samples were required. 

  

  

N/A; there was no equipment blank for this sample delivery group. 
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7. Other Data Flags/Qualifiers (ACOE, AFCEE, Lab Specific, etc.) 
a. Defined and appropriate? 

 Yes  No  ■NA (Please explain.)  Comments:  

 
There were no other data flags or qualifiers. 
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Laboratory Data Review Checklist 
 

 
Completed by:  
 
Title:   Date:  
 
CS Report Name: Report Date:   
 
Consultant Firm: 
 
Laboratory Name: Laboratory Report Number: 

 
ADEC File Number:  ADEC RecKey Number: 
 
1. Laboratory 

a. Did an ADEC CS approved laboratory receive and perform all of the submitted sample analyses? 
 ■Yes    No  NA (Please explain.)  Comments:  

 
b. If the samples were transferred to another “network” laboratory or sub-contracted to an alternate 

laboratory, was the laboratory performing the analyses ADEC CS approved? 
 Yes   No  ■NA (Please explain.)  Comments:  

  
2. Chain of Custody (COC) 

a. COC information completed, signed, and dated (including released/received by)? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
b. Correct analyses requested? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
3. Laboratory Sample Receipt Documentation 

a. Sample/cooler temperature documented and within range at receipt (4° ± 2° C)? 
 Yes  ■No  NA (Please explain.)  Comments:  

 
 

Rodney Guritz 

Chemist  October 13, 2014 

Remedial Action Report – Project Chariot October 2014 

Arctic Data Services, LLC for Fairbanks Environmental Services, Inc. 

SGS Anchorage, AK 1143333 

475.38.008       

      

No samples were transferred or sub-contracted to a different laboratory.  

      

 

The cooler associated with this work order was received with its temperature blank below the 
accepted temperature range (4°±2°C) but above 0 °C. Soil-sample results are not affected by the 
low sample temperatures. 
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b. Sample preservation acceptable – acidified waters, Methanol preserved VOC soil (GRO, BTEX, 
Volatile Chlorinated Solvents, etc.)? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
c. Sample condition documented – broken, leaking (Methanol), zero headspace (VOC vials)? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
d. If there were any discrepancies, were they documented? For example, incorrect sample 

containers/preservation, sample temperature outside of acceptable range, insufficient or missing 
samples, etc.? 

 Yes   No  ■NA (Please explain.)  Comments:  

 
e. Data quality or usability affected? (Please explain.) 

Comments: 

 
4. Case Narrative 

a. Present and understandable? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
b. Discrepancies, errors or QC failures identified by the lab? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
c. Were all corrective actions documented? 

 Yes   No  ■NA (Please explain.)  Comments:  

 
d. What is the effect on data quality/usability according to the case narrative? 

Comments:
 

 
 
 

      

Samples were received in good condition. 

There were no discrepancies. 

Samples were received in good condition; data quality and usability are not affected. 

      

The laboratory noted surrogate recovery failures and MS/MSD recovery failures; see Sections 6.c. 
and 6.b. for discussion of these QC failures. 
Remaining comments were regarding chromatographic patterns observed in select samples, and do 
not indicate issues with data quality. 

There were no corrective actions performed/reported. 

The lab did not indicate an impact to data quality or usability related to the QC anomalies noted. 
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5. Samples Results 
a. Correct analyses performed/reported as requested on COC? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
b. All applicable holding times met? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
c. All soils reported on a dry weight basis? 

 ■Yes    No  NA (Please explain.)  Comments:  

 
d. Are the reported PQLs less than the Cleanup Level or the minimum required detection level for the 

project? 
 ■Yes    No  NA (Please explain.)  Comments:  

 
e. Data quality or usability affected?  

Comments:
 

 
6. QC Samples 

a. Method Blank 
i. One method blank reported per matrix, analysis and 20 samples? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
ii. All method blank results less than PQL? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
iii. If above PQL, what samples are affected? 

Comments: 

 
iv. Do the affected sample(s) have data flags and if so, are the data flags clearly defined? 
 Yes   No  ■NA (Please explain.)  Comments:  

 

      

      

  

Analytical sensitivity was evaluated by checking that analytical LODs met applicable regulatory 
limits. LODs were below cleanup levels for each non-detect result. 

Data quality and usability were not affected. 

 

No analytes were detected in method-blank samples  

 

No samples were affected. 



Version 2.7                                                    Page 4 of 7                                                                       1/10 

v. Data quality or usability affected?  (Please explain.) 
Comments:

 

 
b. Laboratory Control Sample/Duplicate (LCS/LCSD) 

 
i. Organics – One LCS/LCSD reported per matrix, analysis and 20 samples? (LCS/LCSD 

required per AK methods, LCS required per SW846) 
 ■Yes   No  NA (Please explain.)  Comments:  

 
ii. Metals/Inorganics – one LCS and one sample duplicate reported per matrix, analysis and 20 

samples? 
 Yes   No  ■NA (Please explain.)  Comments:  

 
iii. Accuracy – All percent recoveries (%R) reported and within method or laboratory limits? 

And project specified DQOs, if applicable. (AK Petroleum methods: AK101 60%-120%, 
AK102 75%-125%, AK103 60%-120%; all other analyses see the laboratory QC pages) 

 Yes   ■No  NA (Please explain.)  Comments:  

 
iv. Precision – All relative percent differences (RPD) reported and less than method or 

laboratory limits? And project specified DQOs, if applicable.  RPD reported from 
LCS/LCSD, MS/MSD, and or sample/sample duplicate. (AK Petroleum methods 20%;  all 
other analyses see the laboratory QC pages) 

 ■Yes   No  NA (Please explain.)  Comments:  

 
v. If %R or RPD is outside of acceptable limits, what samples are affected? 

Comments:
 

 
vi. Do the affected sample(s) have data flags? If so, are the data flags clearly defined? 
 Yes   No  ■NA (Please explain.)  Comments:  

 

No analytes were detected in method blanks; data quality and usability were not affected. 

An LCS/LCSD and at least one MS/MSD were reported for each preparatory batch for the 
DRO/RRO analysis. 

No metals/inorganic analyses were performed/reported 

LCS, LCSD, MS, and MSD recoveries were within laboratory control limits for reported analytes, 
with exceptions noted below (Section 6.b.v.) 

LCS/LCSD and MS/MSD RPDs were within laboratory control limits. 

Recovery of DRO and RRO were below laboratory control limits for the MS of sample 
14PCC020SO. The concentration spiked for each analyte was less than twice the native 
concentration. In accordance with USACE EM 200-1-10, results should not be qualified based on 
MS/MSD recovery failures unless the spike amount was at least twice the native concentration in 
the sample. Results are not considered affected by the MS/MSD recovery failures. 

No sample results were affected. 
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vii. Data quality or usability affected? (Use comment box to explain.) 
Comments:

 

 
c. Surrogates – Organics Only 

 
i. Are surrogate recoveries reported for organic analyses – field, QC and laboratory samples? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
ii. Accuracy – All percent recoveries (%R) reported and within method or laboratory limits? 

And project specified DQOs, if applicable. (AK Petroleum methods 50-150 %R; all other 
analyses see the laboratory report pages) 

 Yes   ■No  NA (Please explain.)  Comments:  

 
iii. Do the sample results with failed surrogate recoveries have data flags? If so, are the data 

flags clearly defined? 
 Yes  No  ■NA (Please explain.)  Comments:  

 
iv. Data quality or usability affected? (Use the comment box to explain.) 

Comments:
 

 
d. Trip blank – Volatile analyses only (GRO, BTEX, Volatile Chlorinated Solvents, etc.): Water and 

Soil 
 

i. One trip blank reported per matrix, analysis and for each cooler containing volatile samples? 
(If not, enter explanation below.) 

 Yes  No  ■NA (Please explain.)  Comments:  

 
ii. Is the cooler used to transport the trip blank and VOA samples clearly indicated on the COC?  

(If not, a comment explaining why must be entered below) 
  Yes   No  ■NA (Please explain.)  Comments:  

  

 

Data quality and usability were unaffected. 

      

DRO surrogate 5a-androstane and RRO surrogate n-triacontane were recovered below laboratory 
control limits for two samples. In each case, surrogate recovery failures were due to sample 
dilution (surrogates were diluted out of the samples). In accordance with USACE EM 200-1-10, 
surrogate recovery failures caused by sample dilution do not affect sample data quality. 

No samples were affected. 

Surrogate recovery failures were due to sample dilution; data quality and usability was not 
affected. 

No samples were submitted for volatile analysis in this work order. 
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iii. All results less than PQL? 
 Yes   No  ■NA (Please explain.)  Comments:  

 
 

iv. If above PQL, what samples are affected? 
Comments:

 

 
v. Data quality or usability affected? (Please explain.) 

Comments:
 

 
e. Field Duplicate 

 
i. One field duplicate submitted per matrix, analysis and 10 project samples? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
 

ii. Submitted blind to lab? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
iii. Precision – All relative percent differences (RPD) less than specified DQOs? 

(Recommended: 30% water, 50% soil)  
 
RPD (%) = Absolute value of:  (R1-R2)      
                  

                        
   x 100   

 

                       ((R1+R2)/2) 

Where  R1 = Sample Concentration 
R2 = Field Duplicate Concentration

 

 ■Yes  No  NA (Please explain.)  Comments:  

 
iv. Data quality or usability affected? (Use the comment box to explain why or why not.) 

Comments: 

 

    

  

N/A; no trip blank was analyzed/reported for this work order. 

The following field-duplicate pair was submitted in this sample delivery group: 
 14PCC023SO/14PCC024SO 
Field duplicates were collected at 12.5% of the total number of projects samples, meeting the 
minimum frequency of 10% for the project. 

      

 

RPDs were within DQOs; data quality and usability were not affected. 
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f. Decontamination or Equipment Blank (If not used explain why). 

  Yes  No  ■NA (Please explain.)  Comments:  

 
i. All results less than PQL? 

 Yes  No  ■NA (Please explain.)  Comments: 
 

 
ii. If above PQL, what samples are affected? 

Comments:
 

 
iii. Data quality or usability affected? (Please explain.) 

Comments:
 

 
7. Other Data Flags/Qualifiers (ACOE, AFCEE, Lab Specific, etc.) 

a. Defined and appropriate? 
 Yes  No  ■NA (Please explain.)  Comments:  

 

Samples were collected with disposable sampling equipment; no decontamination- or equipment-
blank samples were required. 

  

  

N/A; there was no equipment blank for this sample delivery group. 

There were no other data flags or qualifiers. 
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Laboratory Data Review Checklist 
 

 
Completed by:  
 
Title:   Date:  
 
CS Report Name: Report Date:   
 
Consultant Firm: 
 
Laboratory Name: Laboratory Report Number: 

 
ADEC File Number:  ADEC RecKey Number: 
 
1. Laboratory 

a. Did an ADEC CS approved laboratory receive and perform all of the submitted sample analyses? 
 ■Yes    No  NA (Please explain.)  Comments:  

 
b. If the samples were transferred to another “network” laboratory or sub-contracted to an alternate 

laboratory, was the laboratory performing the analyses ADEC CS approved? 
 Yes   No  ■NA (Please explain.)  Comments:  

  
2. Chain of Custody (COC) 

a. COC information completed, signed, and dated (including released/received by)? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
b. Correct analyses requested? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
3. Laboratory Sample Receipt Documentation 

a. Sample/cooler temperature documented and within range at receipt (4° ± 2° C)? 
 Yes  ■No  NA (Please explain.)  Comments:  

 
 

Rodney Guritz 

Chemist  October 13, 2014 

Remedial Action Report – Project Chariot October 2014 

Arctic Data Services, LLC for Fairbanks Environmental Services, Inc. 

SGS Anchorage, AK 1143374 

475.38.008       

      

No samples were transferred or sub-contracted to a different laboratory.  

      

 

The cooler associated with this work order was received with its temperature blank below the 
accepted temperature range (4°±2°C) but above 0 °C. Soil-sample results are not affected by the 
low sample temperatures. 
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b. Sample preservation acceptable – acidified waters, Methanol preserved VOC soil (GRO, BTEX, 
Volatile Chlorinated Solvents, etc.)? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
c. Sample condition documented – broken, leaking (Methanol), zero headspace (VOC vials)? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
d. If there were any discrepancies, were they documented? For example, incorrect sample 

containers/preservation, sample temperature outside of acceptable range, insufficient or missing 
samples, etc.? 

 Yes   No  ■NA (Please explain.)  Comments:  

 
e. Data quality or usability affected? (Please explain.) 

Comments: 

 
4. Case Narrative 

a. Present and understandable? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
b. Discrepancies, errors or QC failures identified by the lab? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
c. Were all corrective actions documented? 

 Yes   No  ■NA (Please explain.)  Comments:  

 
d. What is the effect on data quality/usability according to the case narrative? 

Comments:
 

 
 
 

      

Samples were received in good condition. 

There were no discrepancies. 

Samples were received in good condition; data quality and usability are not affected. 

      

The laboratory noted surrogate recovery failures and MS/MSD recovery failures; see Sections 6.c. 
and 6.b. for discussion of these QC failures. 
Remaining comments were regarding chromatographic patterns observed in select samples, and do 
not indicate issues with data quality. 

There were no corrective actions performed/reported. 

The lab did not indicate an impact to data quality or usability related to the QC anomalies noted. 
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5. Samples Results 
a. Correct analyses performed/reported as requested on COC? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
b. All applicable holding times met? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
c. All soils reported on a dry weight basis? 

 ■Yes    No  NA (Please explain.)  Comments:  

 
d. Are the reported PQLs less than the Cleanup Level or the minimum required detection level for the 

project? 
 ■Yes    No  NA (Please explain.)  Comments:  

 
e. Data quality or usability affected?  

Comments:
 

 
6. QC Samples 

a. Method Blank 
i. One method blank reported per matrix, analysis and 20 samples? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
ii. All method blank results less than PQL? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
iii. If above PQL, what samples are affected? 

Comments: 

 
iv. Do the affected sample(s) have data flags and if so, are the data flags clearly defined? 
 Yes   No  ■NA (Please explain.)  Comments:  

 

      

      

  

Analytical sensitivity was evaluated by checking that analytical LODs met applicable regulatory 
limits. LODs were below cleanup levels for each non-detect result. 

Data quality and usability were not affected.  

 

No analytes were detected in method-blank samples  

 

No samples were affected. 
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v. Data quality or usability affected?  (Please explain.) 
Comments:

 

 
b. Laboratory Control Sample/Duplicate (LCS/LCSD) 

 
i. Organics – One LCS/LCSD reported per matrix, analysis and 20 samples? (LCS/LCSD 

required per AK methods, LCS required per SW846) 
 ■Yes   No  NA (Please explain.)  Comments:  

 
ii. Metals/Inorganics – one LCS and one sample duplicate reported per matrix, analysis and 20 

samples? 
 Yes   No  ■NA (Please explain.)  Comments:  

 
iii. Accuracy – All percent recoveries (%R) reported and within method or laboratory limits? 

And project specified DQOs, if applicable. (AK Petroleum methods: AK101 60%-120%, 
AK102 75%-125%, AK103 60%-120%; all other analyses see the laboratory QC pages) 

 Yes   ■No  NA (Please explain.)  Comments:  

 
iv. Precision – All relative percent differences (RPD) reported and less than method or 

laboratory limits? And project specified DQOs, if applicable.  RPD reported from 
LCS/LCSD, MS/MSD, and or sample/sample duplicate. (AK Petroleum methods 20%;  all 
other analyses see the laboratory QC pages) 

 Yes   ■No  NA (Please explain.)  Comments:  

 
v. If %R or RPD is outside of acceptable limits, what samples are affected? 

Comments:
 

 
 

Data quality and usability were not affected. 

An LCS/LCSD and at least one MS/MSD were reported for each preparatory batch for the 
DRO/RRO analysis. 

No metals/inorganic analyses were performed/reported 

LCS, LCSD, MS, and MSD recoveries were within laboratory control limits for reported analytes, 
with exceptions noted below (Section 6.b.v.). 

LCS/LCSD and MS/MSD RPDs were within laboratory control limits, with one exception noted 
below (Section 6.b.v.). 

Recovery of DRO was below laboratory control limits for the MS of sample 14PCC025SO. The 
concentration spiked was less than twice the native concentration. In accordance with USACE EM 
200-1-10, results should not be qualified based on MS/MSD recovery failures unless the spike 
amount was at least twice the native concentration in the sample. 
MS/MSD RPD for DRO was above laboratory control limits for the MS/MSD of sample 
14PCC025SO. DRO results for this sample are considered estimated, and flagged ‘QN’ for 
imprecision. 
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vi. Do the affected sample(s) have data flags? If so, are the data flags clearly defined? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
vii. Data quality or usability affected? (Use comment box to explain.) 

Comments:
 

 
c. Surrogates – Organics Only 

 
i. Are surrogate recoveries reported for organic analyses – field, QC and laboratory samples? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
ii. Accuracy – All percent recoveries (%R) reported and within method or laboratory limits? 

And project specified DQOs, if applicable. (AK Petroleum methods 50-150 %R; all other 
analyses see the laboratory report pages) 

 Yes   ■No  NA (Please explain.)  Comments:  

 
iii. Do the sample results with failed surrogate recoveries have data flags? If so, are the data 

flags clearly defined? 
 Yes  No  ■NA (Please explain.)  Comments:  

 
iv. Data quality or usability affected? (Use the comment box to explain.) 

Comments:
 

 
 
 
 
 
 
 

See above. 

Impact to data usability is minor, as the affected result is two orders of magnitude below the 
applicable soil cleanup level. 

      

DRO surrogate 5a-androstane and RRO surrogate n-triacontane were recovered below laboratory 
control limits for one or more samples. In each case, surrogate recovery failures were due to 
sample dilution (surrogates were diluted out of the samples). In accordance with USACE EM 200-
1-10, surrogate recovery failures caused by sample dilution do not affect sample data quality. 

No samples were affected. 

Surrogate recovery failures were due to sample dilution; data quality and usability were not 
affected. 
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d. Trip blank – Volatile analyses only (GRO, BTEX, Volatile Chlorinated Solvents, etc.): Water and 
Soil 
 

i. One trip blank reported per matrix, analysis and for each cooler containing volatile samples? 
(If not, enter explanation below.) 

 Yes  No  ■NA (Please explain.)  Comments:  

 
ii. Is the cooler used to transport the trip blank and VOA samples clearly indicated on the COC?  

(If not, a comment explaining why must be entered below) 
  Yes   No  ■NA (Please explain.)  Comments:  

  

 
iii. All results less than PQL? 
 Yes   No  ■NA (Please explain.)  Comments:  

 
 

iv. If above PQL, what samples are affected? 
Comments:

 

 
v. Data quality or usability affected? (Please explain.) 

Comments:
 

 
e. Field Duplicate 

 
i. One field duplicate submitted per matrix, analysis and 10 project samples? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
 
 
 
 
 
 
 
 

No samples were submitted for volatile analysis in this work order. 

      

    

  

N/A; no trip blank was analyzed/reported for this work order. 

The following field-duplicate pair was submitted in this sample delivery group: 
 14PCC026SO/14PCC027SO 
Field duplicates were collected at 12.5% of the total number of projects samples, meeting the 
minimum frequency of 10% for the project. 
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ii. Submitted blind to lab? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
iii. Precision – All relative percent differences (RPD) less than specified DQOs? 

(Recommended: 30% water, 50% soil)  
 
RPD (%) = Absolute value of:  (R1-R2)      
                  

                        
   x 100   

 

                       ((R1+R2)/2) 

Where  R1 = Sample Concentration 
R2 = Field Duplicate Concentration

 

 Yes  No  ■NA (Please explain.)  Comments:  

 
iv. Data quality or usability affected? (Use the comment box to explain why or why not.) 

Comments: 

 
f. Decontamination or Equipment Blank (If not used explain why). 

  Yes  No  ■NA (Please explain.)  Comments:  

 
i. All results less than PQL? 

 Yes  No  ■NA (Please explain.)  Comments: 
 

 
ii. If above PQL, what samples are affected? 

Comments:
 

 
iii. Data quality or usability affected? (Please explain.) 

Comments:
 

 
 
 
 

      

No analytes were detected; RPDs could not be calculated. 

RPDs were not calculable; data quality and usability were not affected. 

Samples were collected with disposable sampling equipment; no decontamination- or equipment-
blank samples were required. 

  

  

N/A; there was no equipment blank for this sample delivery group. 
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7. Other Data Flags/Qualifiers (ACOE, AFCEE, Lab Specific, etc.) 
a. Defined and appropriate? 

 Yes  No  ■NA (Please explain.)  Comments:  

 
There were no other data flags or qualifiers. 
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Laboratory Data Review Checklist 
 

 
Completed by:  
 
Title:   Date:  
 
CS Report Name: Report Date:   
 
Consultant Firm: 
 
Laboratory Name: Laboratory Report Number: 

 
ADEC File Number:  ADEC RecKey Number: 
 
1. Laboratory 

a. Did an ADEC CS approved laboratory receive and perform all of the submitted sample analyses? 
 ■Yes    No  NA (Please explain.)  Comments:  

 
b. If the samples were transferred to another “network” laboratory or sub-contracted to an alternate 

laboratory, was the laboratory performing the analyses ADEC CS approved? 
 Yes   No  ■NA (Please explain.)  Comments:  

  
2. Chain of Custody (COC) 

a. COC information completed, signed, and dated (including released/received by)? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
b. Correct analyses requested? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
3. Laboratory Sample Receipt Documentation 

a. Sample/cooler temperature documented and within range at receipt (4° ± 2° C)? 
 Yes  ■No  NA (Please explain.)  Comments:  

 
 

Rodney Guritz 

Chemist  October 13, 2014 

Remedial Action Report – Project Chariot October 2014 

Arctic Data Services, LLC for Fairbanks Environmental Services, Inc. 

SGS Anchorage, AK 1143385 

475.38.008       

      

No samples were transferred or sub-contracted to a different laboratory.  

      

 

The cooler associated with this work order was received with its temperature blank below the 
accepted temperature range (4°±2°C) but above 0 °C. No ice was observed in the one water 
sample. Results are not considered affected by the low sample temperatures. 
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b. Sample preservation acceptable – acidified waters, Methanol preserved VOC soil (GRO, BTEX, 
Volatile Chlorinated Solvents, etc.)? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
c. Sample condition documented – broken, leaking (Methanol), zero headspace (VOC vials)? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
d. If there were any discrepancies, were they documented? For example, incorrect sample 

containers/preservation, sample temperature outside of acceptable range, insufficient or missing 
samples, etc.? 

 Yes   No  ■NA (Please explain.)  Comments:  

 
e. Data quality or usability affected? (Please explain.) 

Comments: 

 
4. Case Narrative 

a. Present and understandable? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
b. Discrepancies, errors or QC failures identified by the lab? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
c. Were all corrective actions documented? 

 Yes   No  ■NA (Please explain.)  Comments:  

 
d. What is the effect on data quality/usability according to the case narrative? 

Comments:
 

 
 
 

      

Samples were received in good condition. 

There were no discrepancies. 

Samples were received in good condition; data quality and usability are not affected. 

      

The laboratory noted surrogate recovery failures and method-blank detections; see Sections 6.c. 
and 6.a. for discussion of these QC failures. 
Remaining comments were regarding chromatographic patterns observed in select samples, and do 
not indicate issues with data quality. 

There were no corrective actions performed/reported. 

The lab did not indicate an impact to data quality or usability related to the QC anomalies noted. 
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5. Samples Results 
a. Correct analyses performed/reported as requested on COC? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
b. All applicable holding times met? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
c. All soils reported on a dry weight basis? 

 ■Yes    No  NA (Please explain.)  Comments:  

 
d. Are the reported PQLs less than the Cleanup Level or the minimum required detection level for the 

project? 
 ■Yes    No  NA (Please explain.)  Comments:  

 
e. Data quality or usability affected?  

Comments:
 

 
6. QC Samples 

a. Method Blank 
i. One method blank reported per matrix, analysis and 20 samples? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
ii. All method blank results less than PQL? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
iii. If above PQL, what samples are affected? 

      

      

  

Analytical sensitivity was evaluated by checking that analytical LODs met applicable regulatory 
limits. LODs were below cleanup levels for each non-detect result. 

Data quality and usability were not affected.  

 

However, DRO was detected below the LOQ in the method blank associated with water prep 
batch XXX31563, at 0.410 J mg/L.  

DRO was detected in associated project sample 14PCC043SO (rinsate sample/equipment blank) 
within 10 times the concentration detected in the blank. 
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Comments: 

 
 
 

iv. Do the affected sample(s) have data flags and if so, are the data flags clearly defined? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
v. Data quality or usability affected?  (Please explain.) 

Comments:
 

 
b. Laboratory Control Sample/Duplicate (LCS/LCSD) 

 
i. Organics – One LCS/LCSD reported per matrix, analysis and 20 samples? (LCS/LCSD 

required per AK methods, LCS required per SW846) 
 ■Yes   No  NA (Please explain.)  Comments:  

 
ii. Metals/Inorganics – one LCS and one sample duplicate reported per matrix, analysis and 20 

samples? 
 Yes   No  ■NA (Please explain.)  Comments:  

 
iii. Accuracy – All percent recoveries (%R) reported and within method or laboratory limits? 

And project specified DQOs, if applicable. (AK Petroleum methods: AK101 60%-120%, 
AK102 75%-125%, AK103 60%-120%; all other analyses see the laboratory QC pages) 

 ■Yes   No  NA (Please explain.)  Comments:  

 
iv. Precision – All relative percent differences (RPD) reported and less than method or 

laboratory limits? And project specified DQOs, if applicable.  RPD reported from 
LCS/LCSD, MS/MSD, and or sample/sample duplicate. (AK Petroleum methods 20%;  all 
other analyses see the laboratory QC pages) 

 ■Yes   No  NA (Please explain.)  Comments:  

 
 

The affected result is qualified ‘B’ as potentially attributable to laboratory-based contamination. 

Data usability was not affected; the affected sample is a rinsate/equipment-blank sample (see 
Section 6.f.). 

An LCS/LCSD was reported for each preparatory batch for the DRO/RRO analyses (soil and 
water). In some cases, an MS/MSD were also reported. However, an MS/MSD was not reported 
for soil prep batches XXX31539 and both water prep batches (XXX31529 and XXX31563). 

No metals/inorganic analyses were performed/reported 

All LCS, LCSD, MS, and MSD recoveries were within laboratory control limits for reported 
analytes. 

All LCS/LCSD and MS/MSD RPDs were within laboratory control limits. 
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v. If %R or RPD is outside of acceptable limits, what samples are affected? 
Comments:

 

 
vi. Do the affected sample(s) have data flags? If so, are the data flags clearly defined? 
 Yes   No  ■NA (Please explain.)  Comments:  

 
vii. Data quality or usability affected? (Use comment box to explain.) 

Comments:
 

 
c. Surrogates – Organics Only 

 
i. Are surrogate recoveries reported for organic analyses – field, QC and laboratory samples? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
ii. Accuracy – All percent recoveries (%R) reported and within method or laboratory limits? 

And project specified DQOs, if applicable. (AK Petroleum methods 50-150 %R; all other 
analyses see the laboratory report pages) 

 Yes   ■No  NA (Please explain.)  Comments:  

 
iii. Do the sample results with failed surrogate recoveries have data flags? If so, are the data 

flags clearly defined? 
 Yes  No  ■NA (Please explain.)  Comments:  

 
iv. Data quality or usability affected? (Use the comment box to explain.) 

Comments:
 

 
 
 
 
 
 

There were no recovery or RPD failures. 
 

See above. 

Data quality and usability were not affected. However, we cannot evaluate potential matrix 
interference for prep batches XXX31539, XXX31529, and XXX31563. 

      

DRO surrogate 5a-androstane and RRO surrogate n-triacontane were recovered below laboratory 
control limits for one or more samples. In each case, surrogate recovery failures were due to 
sample dilution (surrogates were diluted out of the samples). In accordance with USACE EM 200-
1-10, surrogate recovery failures caused by sample dilution do not affect sample data quality. 

No samples were affected. 

Surrogate recovery failures were due to sample dilution; data quality and usability were not 
affected. 
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d. Trip blank – Volatile analyses only (GRO, BTEX, Volatile Chlorinated Solvents, etc.): Water and 

Soil 
 

i. One trip blank reported per matrix, analysis and for each cooler containing volatile samples? 
(If not, enter explanation below.) 

 Yes  No  ■NA (Please explain.)  Comments:  

 
ii. Is the cooler used to transport the trip blank and VOA samples clearly indicated on the COC?  

(If not, a comment explaining why must be entered below) 
  Yes   No  ■NA (Please explain.)  Comments:  

  

 
iii. All results less than PQL? 
 Yes   No  ■NA (Please explain.)  Comments:  

 
 

iv. If above PQL, what samples are affected? 
Comments:

 

 
v. Data quality or usability affected? (Please explain.) 

Comments:
 

 
e. Field Duplicate 

 
i. One field duplicate submitted per matrix, analysis and 10 project samples? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
 
 
 
 
 
 
 
 

No samples were submitted for volatile analysis in this work order. 

      

    

  

N/A; no trip blank was analyzed/reported for this work order. 

The following field-duplicate pair was submitted in this sample delivery group: 
 14PCC041SO/14PCC042SO 
 14PCC047SO/14PCC048SO 
Field duplicates were collected at 12.5% of the total number of projects samples, meeting the 
minimum frequency of 10% for the project. 
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ii. Submitted blind to lab? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
iii. Precision – All relative percent differences (RPD) less than specified DQOs? 

(Recommended: 30% water, 50% soil)  
 
RPD (%) = Absolute value of:  (R1-R2)      
                  

                        
   x 100   

 

                       ((R1+R2)/2) 

Where  R1 = Sample Concentration 
R2 = Field Duplicate Concentration

 

 Yes  ■No  NA (Please explain.)  Comments:  

 
iv. Data quality or usability affected? (Use the comment box to explain why or why not.) 

Comments: 

 
f. Decontamination or Equipment Blank (If not used explain why). 

  ■Yes  No  NA (Please explain.)  Comments:  

 
i. All results less than PQL? 

 ■Yes  No  NA (Please explain.)  Comments: 
 

 
ii. If above PQL, what samples are affected? 

Comments:
 

 

      

For field-duplicate pair 14PCC041SO/14PCC042SO, RRO RPD exceeded the DQO of 50%. 
For field-duplicate pair 14PCC047SO/14PCC048SO, DRO and RRO RPDs exceeded the DQO of 
50%. 
Each affected result is qualified ‘QN’ as estimated. 

Impact to data usability was minimal in each case, as results were well below applicable soil 
cleanup levels. 

Rinsate sample 14PCC043SO was submitted in this work order to check for potential cross-
contamination from the reusable stainless steel core sampler. 

However, DRO and RRO were detected below the LOQ, at 0.295 J mg/L and 0.234 J mg/L, 
respectively. The DRO result is attributable to laboratory-based contamination (see Section 6.a.). 

 RRO results for corresponding samples (14PCC036SO through 14PCC042SO) were greater than 
10 times the concentration detected in the equipment blank (on a ppm basis), and are therefore 
unaffected. 
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iii. Data quality or usability affected? (Please explain.) 

Comments:
 

 
7. Other Data Flags/Qualifiers (ACOE, AFCEE, Lab Specific, etc.) 

a. Defined and appropriate? 
 Yes  No  ■NA (Please explain.)  Comments:  

 

Data quality and usability were not affected (see above). 

There were no other data flags or qualifiers. 
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Laboratory Data Review Checklist 
 

 
Completed by:  
 
Title:   Date:  
 
CS Report Name: Report Date:   
 
Consultant Firm: 
 
Laboratory Name: Laboratory Report Number: 

 
ADEC File Number:  ADEC RecKey Number: 
 
1. Laboratory 

a. Did an ADEC CS approved laboratory receive and perform all of the submitted sample analyses? 
 ■Yes    No  NA (Please explain.)  Comments:  

 
b. If the samples were transferred to another “network” laboratory or sub-contracted to an alternate 

laboratory, was the laboratory performing the analyses ADEC CS approved? 
 Yes   No  ■NA (Please explain.)  Comments:  

  
2. Chain of Custody (COC) 

a. COC information completed, signed, and dated (including released/received by)? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
b. Correct analyses requested? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
3. Laboratory Sample Receipt Documentation 

a. Sample/cooler temperature documented and within range at receipt (4° ± 2° C)? 
 Yes  ■No  NA (Please explain.)  Comments:  

 
 

Rodney Guritz 

Chemist  October 13, 2014 

Remedial Action Report – Project Chariot October 2014 

Arctic Data Services, LLC for Fairbanks Environmental Services, Inc. 

SGS Anchorage, AK 1143470 

475.38.008       

      

No samples were transferred or sub-contracted to a different laboratory.  

      

 

The cooler associated with this work order was received with its temperature blank below the 
accepted temperature range (4°±2°C) but above 0 °C. Soil-sample results are not affected by the 
low sample temperatures. 
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b. Sample preservation acceptable – acidified waters, Methanol preserved VOC soil (GRO, BTEX, 
Volatile Chlorinated Solvents, etc.)? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
c. Sample condition documented – broken, leaking (Methanol), zero headspace (VOC vials)? 

 ■Yes   ■No  NA (Please explain.)  Comments:  

 
d. If there were any discrepancies, were they documented? For example, incorrect sample 

containers/preservation, sample temperature outside of acceptable range, insufficient or missing 
samples, etc.? 

 Yes   No  ■NA (Please explain.)  Comments:  

 
e. Data quality or usability affected? (Please explain.) 

Comments: 

 
4. Case Narrative 

a. Present and understandable? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
b. Discrepancies, errors or QC failures identified by the lab? 

 ■Yes   No  NA (Please explain.)  Comments:  

      

Samples were received in good condition.  However, VOC (8260B) analysis was requested on 
sample 14PCX010SO after the samples were submitted to the laboratory, and the fact that no 
methanol preserved sample used for VOC analysis was not documented.  The results for detected 
VOCs were qualified as low estimates (QL), and ND results were rejected (R) and should not be 
used for decision making.  A sample kit containing methanol was subsequently ordered, and 
properly preserved VOC samples were analyzed under SDG 1143866.  Data from that report 
should be used for evaluated VOC concentrations at Test Hole X-1. 

There were no discrepancies. 

Samples were received in good condition; data quality and usability are not affected. 

      

The laboratory also noted LCS and MS/MSD recovery failures for the VOC analysis; see Sections 
6.c. and 6.b. for discussion of these QC failures. 
CCV failures (biased high) were reported for the following analytes in analytical batch VMS 
14325: 
Bromomethane 
Chloroethane 
Hexachlorobutadiene 
n-Butylbenzene 
Trichlorofluoromethane 
None of these analytes were detected in the corresponding project samples, so results were 
unaffected. 
Remaining comments were regarding chromatographic patterns observed in select samples, and do 
not indicate issues with data quality. 
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c. Were all corrective actions documented? 

 Yes   No  ■NA (Please explain.)  Comments:  

 
d. What is the effect on data quality/usability according to the case narrative? 

Comments:
 

 
 
 

5. Samples Results 
a. Correct analyses performed/reported as requested on COC? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
b. All applicable holding times met? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
c. All soils reported on a dry weight basis? 

 ■Yes    No  NA (Please explain.)  Comments:  

 
d. Are the reported PQLs less than the Cleanup Level or the minimum required detection level for the 

project? 
 ■Yes    No  NA (Please explain.)  Comments:  

 
e. Data quality or usability affected?  

Comments:
 

 
6. QC Samples 

a. Method Blank 
i. One method blank reported per matrix, analysis and 20 samples? 
 ■Yes   No  NA (Please explain.)  Comments:  

 

There were no corrective actions performed/reported. 

The lab did not indicate an impact to data quality or usability related to the QC anomalies noted. 

      

      

  

Analytical sensitivity was evaluated by checking that analytical LODs met applicable regulatory 
limits (for VOC results, the most stringent Arctic Zone soil cleanup level). LODs were below 
cleanup levels for each non-detect result. 

Data quality and usability were not affected.  
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ii. All method blank results less than PQL? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
iii. If above PQL, what samples are affected? 

Comments: 

 
 

iv. Do the affected sample(s) have data flags and if so, are the data flags clearly defined? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
v. Data quality or usability affected?  (Please explain.) 

Comments:
 

 
b. Laboratory Control Sample/Duplicate (LCS/LCSD) 

 
i. Organics – One LCS/LCSD reported per matrix, analysis and 20 samples? (LCS/LCSD 

required per AK methods, LCS required per SW846) 
 ■Yes   No  NA (Please explain.)  Comments:  

 
ii. Metals/Inorganics – one LCS and one sample duplicate reported per matrix, analysis and 20 

samples? 
 Yes   No  ■NA (Please explain.)  Comments:  

 
iii. Accuracy – All percent recoveries (%R) reported and within method or laboratory limits? 

And project specified DQOs, if applicable. (AK Petroleum methods: AK101 60%-120%, 
AK102 75%-125%, AK103 60%-120%; all other analyses see the laboratory QC pages) 

 Yes   ■No  NA (Please explain.)  Comments:  

 

However RRO was detected below the LOQ in the method blank for prep batch XXX31566, at 
6.30 mg/kg.  The RRO result in the method blank was the LOQ (J flagged). 

RRO was detected in the following project samples at less than 10 times the concentration in the 
method blank, and are considered affected: 14PCX008SO, 14PCX012SO, 14PCX015SO, 
14PCX011SO, and 14PCX013SO. 

Affected results are qualified ‘B’ to indicate the result may be attributable to laboratory-based 
contamination. 

Impact to data usability was minimal as affected results were several orders of magnitude below 
the cleanup level. 

An LCS/LCSD and at least one MS/MSD were reported for each DRO/RRO preparatory batch. 
An LCS and an MS/MSD were reported for each VOC preparatory batch. 

No metals/inorganic analyses were performed/reported 

LCS, LCSD, MS, and MSD recoveries were within laboratory control limits for reported analytes, 
with exceptions noted below (Section 6.b.v.). There were also several CCV recovery failures 
reported by the laboratory. 
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iv. Precision – All relative percent differences (RPD) reported and less than method or 
laboratory limits? And project specified DQOs, if applicable.  RPD reported from 
LCS/LCSD, MS/MSD, and or sample/sample duplicate. (AK Petroleum methods 20%;  all 
other analyses see the laboratory QC pages) 

 Yes   ■No  NA (Please explain.)  Comments:  

 
v. If %R or RPD is outside of acceptable limits, what samples are affected? 

Comments:
 

 
vi. Do the affected sample(s) have data flags? If so, are the data flags clearly defined? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
vii. Data quality or usability affected? (Use comment box to explain.) 

Comments:
 

 
c. Surrogates – Organics Only 

 
i. Are surrogate recoveries reported for organic analyses – field, QC and laboratory samples? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
ii. Accuracy – All percent recoveries (%R) reported and within method or laboratory limits? 

And project specified DQOs, if applicable. (AK Petroleum methods 50-150 %R; all other 
analyses see the laboratory report pages) 

 ■Yes   No  NA (Please explain.)  Comments:  

LCS/LCSD and MS/MSD RPDs were within laboratory control limits, with one exception noted 
below (Section 6.b.v.). 

LCS recovery of chloroethane was above laboratory control limits (preparatory batch VXX26197). 
Chloroethane was not detected in the corresponding project samples, so results were unaffected. 
Recovery of the following VOC analytes were above laboratory control limits for the MS/MSD of 
sample 14PCX010SO, likely due to matrix interference from the high concentration of DRO/RRO 
in the sample: 
1,2,4-Trichlorobenzene 
1,2-Dibromo-3-chloropropane 
4-Isopropyltoluene 
Chloroethane 
Hexachlorobutadiene 
Naphthalene 
n-Butylbenzene 
Results for these analytes, where detected in the original sample (4-isopropyltoluene and 
naphthalene only), are qualified ‘MH’ as potentially biased high due to matrix interference. 

See above. 

Impact to data usability is minor, as the affected results are well below the applicable soil cleanup 
levels. 

      

Surrogate recoveries were within laboratory control limits. 
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iii. Do the sample results with failed surrogate recoveries have data flags? If so, are the data 

flags clearly defined? 
 Yes  No  ■NA (Please explain.)  Comments:  

 
iv. Data quality or usability affected? (Use the comment box to explain.) 

Comments:
 

 
d. Trip blank – Volatile analyses only (GRO, BTEX, Volatile Chlorinated Solvents, etc.): Water and 

Soil 
 

i. One trip blank reported per matrix, analysis and for each cooler containing volatile samples? 
(If not, enter explanation below.) 

 Yes  ■No  NA (Please explain.)  Comments:  

 
ii. Is the cooler used to transport the trip blank and VOA samples clearly indicated on the COC?  

(If not, a comment explaining why must be entered below) 
  Yes   No  ■NA (Please explain.)  Comments:  

  

 
iii. All results less than PQL? 
 Yes   No  ■NA (Please explain.)  Comments:  

 
 

iv. If above PQL, what samples are affected? 
Comments:

 

 
v. Data quality or usability affected? (Please explain.) 

Comments:
 

 

No samples were affected. 

Surrogate recoveries were within laboratory control limits; data quality and usability were not 
affected. 

The VOC analysis reported in this work order was added following a request once samples were 
shipped; no trip blank sample was submitted. 

      

    

  

No trip blank was analyzed/reported for this work order; we cannot determine whether cross-
contamination of samples may have occurred during sample shipment/storage. 
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e. Field Duplicate 
 

i. One field duplicate submitted per matrix, analysis and 10 project samples? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
ii. Submitted blind to lab? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
iii. Precision – All relative percent differences (RPD) less than specified DQOs? 

(Recommended: 30% water, 50% soil)  
 
RPD (%) = Absolute value of:  (R1-R2)      
                  

                        
   x 100   

 

                       ((R1+R2)/2) 

Where  R1 = Sample Concentration 
R2 = Field Duplicate Concentration

 

 Yes  ■No  NA (Please explain.)  Comments:  

 
iv. Data quality or usability affected? (Use the comment box to explain why or why not.) 

Comments: 

 
f. Decontamination or Equipment Blank (If not used explain why). 

  Yes  No  ■NA (Please explain.)  Comments:  

 
i. All results less than PQL? 

 Yes  No  ■NA (Please explain.)  Comments: 
 

The following field-duplicate pair was submitted in this sample delivery group: 
 14PCX014SO/14PCX015SO 
Field duplicates were collected at 12.5% of the total number of projects samples, meeting the 
minimum frequency of 10% for the project. 

      

For field-duplicate pair 14PCX014SO/14PCX015SO, DRO and RRO RPDs exceeded the DQO of 
50%. 
Each affected result is qualified ‘QN’ as estimated. 

Impact to data usability is minor as results were well below relevant cleanup levels in each case. 

Samples were collected with disposable sampling equipment; no decontamination- or equipment-
blank samples were required. 
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ii. If above PQL, what samples are affected? 

Comments:
 

 
iii. Data quality or usability affected? (Please explain.) 

Comments:
 

 
7. Other Data Flags/Qualifiers (ACOE, AFCEE, Lab Specific, etc.) 

a. Defined and appropriate? 
 Yes  No  ■NA (Please explain.)  Comments:  

 

  

N/A; there was no equipment blank for this sample delivery group. 

There were no other data flags or qualifiers. 
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Laboratory Data Review Checklist 
 

 
Completed by:  
 
Title:   Date:  
 
CS Report Name: Report Date:   
 
Consultant Firm: 
 
Laboratory Name: Laboratory Report Number: 

 
ADEC File Number:  ADEC RecKey Number: 
 
1. Laboratory 

a. Did an ADEC CS approved laboratory receive and perform all of the submitted sample analyses? 
 ■Yes    No  NA (Please explain.)  Comments:  

 
b. If the samples were transferred to another “network” laboratory or sub-contracted to an alternate 

laboratory, was the laboratory performing the analyses ADEC CS approved? 
 Yes   No  ■NA (Please explain.)  Comments:  

  
2. Chain of Custody (COC) 

a. COC information completed, signed, and dated (including released/received by)? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
b. Correct analyses requested? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
3. Laboratory Sample Receipt Documentation 

a. Sample/cooler temperature documented and within range at receipt (4° ± 2° C)? 
 ■Yes  No  NA (Please explain.)  Comments:  

 
b. Sample preservation acceptable – acidified waters, Methanol preserved VOC soil (GRO, BTEX, 

Volatile Chlorinated Solvents, etc.)? 
 ■Yes   No  NA (Please explain.)  Comments:  

Rodney Guritz 

Chemist  October 13, 2014 

Remedial Action Report – Project Chariot October 2014 

Arctic Data Services, LLC for Fairbanks Environmental Services, Inc. 

SGS Anchorage, AK 1143517 

475.38.008       

      

No samples were transferred or sub-contracted to a different laboratory.  
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c. Sample condition documented – broken, leaking (Methanol), zero headspace (VOC vials)? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
d. If there were any discrepancies, were they documented? For example, incorrect sample 

containers/preservation, sample temperature outside of acceptable range, insufficient or missing 
samples, etc.? 

 Yes   No  ■NA (Please explain.)  Comments:  

 
e. Data quality or usability affected? (Please explain.) 

Comments: 

 
4. Case Narrative 

a. Present and understandable? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
b. Discrepancies, errors or QC failures identified by the lab? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
c. Were all corrective actions documented? 

 Yes   No  ■NA (Please explain.)  Comments:  

 
d. What is the effect on data quality/usability according to the case narrative? 

Comments:
 

 
5. Samples Results 

a. Correct analyses performed/reported as requested on COC? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
 
 
 

Samples were received in good condition. 

There were no discrepancies. 

Samples were received in good condition; data quality and usability are not affected. 

      

The laboratory noted MS/MSD and surrogate recovery failures; see Sections 6.b. and 6.c. for 
discussion of these QC failures. 
Remaining comments were regarding chromatographic patterns observed in select samples, and do 
not indicate issues with data quality. 

There were no corrective actions performed/reported. 

The lab did not indicate an impact to data quality or usability related to the QC anomalies noted. 
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b. All applicable holding times met? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
c. All soils reported on a dry weight basis? 

 ■Yes    No  NA (Please explain.)  Comments:  

 
d. Are the reported PQLs less than the Cleanup Level or the minimum required detection level for the 

project? 
 ■Yes    No  NA (Please explain.)  Comments:  

 
e. Data quality or usability affected?  

Comments:
 

 
6. QC Samples 

a. Method Blank 
i. One method blank reported per matrix, analysis and 20 samples? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
ii. All method blank results less than PQL? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
iii. If above PQL, what samples are affected? 

Comments: 

 
iv. Do the affected sample(s) have data flags and if so, are the data flags clearly defined? 
 Yes   No  ■NA (Please explain.)  Comments:  

 
v. Data quality or usability affected?  (Please explain.) 

Comments:
 

 

      

  

Analytical sensitivity was evaluated by checking that analytical LODs met applicable regulatory 
limits. LODs were below cleanup levels for each non-detect result. 

Data quality and usability were not affected.  

 

No analytes were detected in the method blanks. 

  

No samples were affected 

Data quality and usability were not affected (see above). 
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b. Laboratory Control Sample/Duplicate (LCS/LCSD) 
 

i. Organics – One LCS/LCSD reported per matrix, analysis and 20 samples? (LCS/LCSD 
required per AK methods, LCS required per SW846) 

 ■Yes   No  NA (Please explain.)  Comments:  

 
ii. Metals/Inorganics – one LCS and one sample duplicate reported per matrix, analysis and 20 

samples? 
 Yes   No  ■NA (Please explain.)  Comments:  

 
iii. Accuracy – All percent recoveries (%R) reported and within method or laboratory limits? 

And project specified DQOs, if applicable. (AK Petroleum methods: AK101 60%-120%, 
AK102 75%-125%, AK103 60%-120%; all other analyses see the laboratory QC pages) 

 Yes   ■No  NA (Please explain.)  Comments:  

 
iv. Precision – All relative percent differences (RPD) reported and less than method or 

laboratory limits? And project specified DQOs, if applicable.  RPD reported from 
LCS/LCSD, MS/MSD, and or sample/sample duplicate. (AK Petroleum methods 20%;  all 
other analyses see the laboratory QC pages) 

 ■Yes   No  NA (Please explain.)  Comments:  

 
v. If %R or RPD is outside of acceptable limits, what samples are affected? 

Comments:
 

 
vi. Do the affected sample(s) have data flags? If so, are the data flags clearly defined? 
 Yes   No  ■NA (Please explain.)  Comments:  

 
 
 

An LCS/LCSD and at least one MS/MSD were reported for each DRO/RRO preparatory batch. 
An LCS was reported for the PCB analysis, but only two analytes (Aroclors 1016 and 1260) were 
reported. No LCSD, MS/MSD, or sample duplicates were reported for the PCB analysis. 

No metals/inorganic analyses were performed/reported 

LCS, LCSD, MS, and MSD recoveries were within laboratory control limits for reported analytes, 
with exceptions noted below (Section 6.b.v.). 

All LCS/LCSD and MS/MSD RPDs were within laboratory control limits. 

Recovery of DRO was below laboratory control limits for the MS and MSD of sample 
14PCX017SO. The concentration spiked was less than twice the native concentration. In 
accordance with USACE EM 200-1-10, results should not be qualified based on MS/MSD 
recovery failures unless the spike amount was at least twice the native concentration in the sample. 

No results were affected (see above). 
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vii. Data quality or usability affected? (Use comment box to explain.) 
Comments:

 

 
c. Surrogates – Organics Only 

 
i. Are surrogate recoveries reported for organic analyses – field, QC and laboratory samples? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
ii. Accuracy – All percent recoveries (%R) reported and within method or laboratory limits? 

And project specified DQOs, if applicable. (AK Petroleum methods 50-150 %R; all other 
analyses see the laboratory report pages) 

 Yes   ■No  NA (Please explain.)  Comments:  

 
iii. Do the sample results with failed surrogate recoveries have data flags? If so, are the data 

flags clearly defined? 
 Yes  No  ■NA (Please explain.)  Comments:  

 
iv. Data quality or usability affected? (Use the comment box to explain.) 

Comments:
 

 
d. Trip blank – Volatile analyses only (GRO, BTEX, Volatile Chlorinated Solvents, etc.): Water and 

Soil 
 

i. One trip blank reported per matrix, analysis and for each cooler containing volatile samples? 
(If not, enter explanation below.) 

 Yes  No  ■NA (Please explain.)  Comments:  

 
ii. Is the cooler used to transport the trip blank and VOA samples clearly indicated on the COC?  

(If not, a comment explaining why must be entered below) 
  Yes   No  ■NA (Please explain.)  Comments:  

  

 

Data quality and usability were not affected by the MS/MSD recovery failures. We cannot 
evaluate the analytical precision of the PCB analysis; no PCBs were detected in project samples, so 
data usability is not considered affected. 

      

DRO surrogate 5a-androstane and RRO surrogate n-triacontane were recovered below laboratory 
control limits for one or more samples. In each case, surrogate recovery failures were due to 
sample dilution (surrogates were diluted out of the samples). In accordance with USACE EM 200-
1-10, surrogate recovery failures caused by sample dilution do not affect sample data quality. 

No samples were affected. 

Surrogate recovery failures were due to sample dilution; data quality and usability was not 
affected. 

No samples were submitted for volatile analysis in this work order. 
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iii. All results less than PQL? 
 Yes   No  ■NA (Please explain.)  Comments:  

 
 

iv. If above PQL, what samples are affected? 
Comments:

 

 
v. Data quality or usability affected? (Please explain.) 

Comments:
 

 
e. Field Duplicate 

 
i. One field duplicate submitted per matrix, analysis and 10 project samples? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
ii. Submitted blind to lab? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
iii. Precision – All relative percent differences (RPD) less than specified DQOs? 

(Recommended: 30% water, 50% soil)  
 
RPD (%) = Absolute value of:  (R1-R2)      
                  

                        
   x 100   

 

                       ((R1+R2)/2) 

Where  R1 = Sample Concentration 
R2 = Field Duplicate Concentration

 

 Yes  ■No  NA (Please explain.)  Comments:  

 
 
 
 

    

  

No trip blank was analyzed/reported for this work order. 

The following field-duplicate pairs were submitted in this sample delivery group: 
 14PCX018SO/14PCX019SO 
 14PCX030SO/14PCX031SO 
Field duplicates were collected at 12.5% of the total number of projects samples, meeting the 
minimum frequency of 10% for the project. 

      

For field-duplicate pair 14PCX030SO/14PCX031SO, DRO RPD exceeded the DQO of 50%. 
Affected results are qualified ‘QN’ as estimates. 
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iv. Data quality or usability affected? (Use the comment box to explain why or why not.) 

Comments: 

 
f. Decontamination or Equipment Blank (If not used explain why). 

  Yes  No  ■NA (Please explain.)  Comments:  

 
i. All results less than PQL? 

 Yes  No  ■NA (Please explain.)  Comments: 
 

 
ii. If above PQL, what samples are affected? 

Comments:
 

 
iii. Data quality or usability affected? (Please explain.) 

Comments:
 

 
7. Other Data Flags/Qualifiers (ACOE, AFCEE, Lab Specific, etc.) 

a. Defined and appropriate? 
 Yes  No  ■NA (Please explain.)  Comments:  

 

Impact to data usability was minimal in each case, as results were well below applicable soil 
cleanup levels. 

Samples were collected with disposable sampling equipment; no decontamination- or equipment-
blank samples were required. 

See above. 

  

N/A; there was no equipment blank for this sample delivery group. 

There were no other data flags or qualifiers. 
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Laboratory Data Review Checklist 
 

 
Completed by:  
 
Title:   Date:  
 
CS Report Name: Report Date:   
 
Consultant Firm: 
 
Laboratory Name: Laboratory Report Number: 

 
ADEC File Number:  ADEC RecKey Number: 
 
1. Laboratory 

a. Did an ADEC CS approved laboratory receive and perform all of the submitted sample analyses? 
 ■Yes    No  NA (Please explain.)  Comments:  

 
b. If the samples were transferred to another “network” laboratory or sub-contracted to an alternate 

laboratory, was the laboratory performing the analyses ADEC CS approved? 
 Yes   No  ■NA (Please explain.)  Comments:  

  
2. Chain of Custody (COC) 

a. COC information completed, signed, and dated (including released/received by)? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
b. Correct analyses requested? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
3. Laboratory Sample Receipt Documentation 

a. Sample/cooler temperature documented and within range at receipt (4° ± 2° C)? 
 ■Yes  No  NA (Please explain.)  Comments:  

 
b. Sample preservation acceptable – acidified waters, Methanol preserved VOC soil (GRO, BTEX, 

Volatile Chlorinated Solvents, etc.)? 
 ■Yes   No  NA (Please explain.)  Comments:  

Rodney Guritz 

Chemist  October 13, 2014 

Remedial Action Report – Project Chariot October 2014 

Arctic Data Services, LLC for Fairbanks Environmental Services, Inc. 

SGS Anchorage, AK 1143634 

475.38.008       

      

No samples were transferred or sub-contracted to a different laboratory.  
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c. Sample condition documented – broken, leaking (Methanol), zero headspace (VOC vials)? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
d. If there were any discrepancies, were they documented? For example, incorrect sample 

containers/preservation, sample temperature outside of acceptable range, insufficient or missing 
samples, etc.? 

 Yes   No  ■NA (Please explain.)  Comments:  

 
e. Data quality or usability affected? (Please explain.) 

Comments: 

 
4. Case Narrative 

a. Present and understandable? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
b. Discrepancies, errors or QC failures identified by the lab? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
c. Were all corrective actions documented? 

 Yes   No  ■NA (Please explain.)  Comments:  

 
d. What is the effect on data quality/usability according to the case narrative? 

Comments:
 

 
5. Samples Results 

a. Correct analyses performed/reported as requested on COC? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
 
 
 

Samples were received in good condition. 

There were no discrepancies. 

Samples were received in good condition; data quality and usability are not affected. 

      

The laboratory noted a method-blank detection, MS/MSD recovery and RPD failures, and 
surrogate recovery failures; see Sections 6.a., 6.b. and 6.c. for discussion of these QC failures. 
Remaining comments were regarding chromatographic patterns observed in select samples, and do 
not indicate issues with data quality. 

There were no corrective actions performed/reported. 

The lab did not indicate an impact to data quality or usability related to the QC anomalies noted. 
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b. All applicable holding times met? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
c. All soils reported on a dry weight basis? 

 ■Yes    No  NA (Please explain.)  Comments:  

 
d. Are the reported PQLs less than the Cleanup Level or the minimum required detection level for the 

project? 
 ■Yes    No  NA (Please explain.)  Comments:  

 
e. Data quality or usability affected?  

Comments:
 

 
6. QC Samples 

a. Method Blank 
i. One method blank reported per matrix, analysis and 20 samples? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
ii. All method blank results less than PQL? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
iii. If above PQL, what samples are affected? 

Comments: 

 
iv. Do the affected sample(s) have data flags and if so, are the data flags clearly defined? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
 
 

      

  

Analytical sensitivity was evaluated by checking that analytical LODs met applicable regulatory 
limits. LODs were below cleanup levels for each non-detect result. 

Data quality and usability were not affected.  

 

However, DRO and RRO were detected below the LOQ in the method blank for the silica-gel 
cleanup batch, at 20.3 and 14.1 mg/kg, respectively. 

  The RRO (silica gel) result for sample 14PCX054SO was within 10 times the concentration 
detected in the method blank. This result is considered potentially attributable to laboratory-based 
contamination, and is flagged ‘B.’ 

See above. 
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v. Data quality or usability affected?  (Please explain.) 
Comments:

 

 
b. Laboratory Control Sample/Duplicate (LCS/LCSD) 

 
i. Organics – One LCS/LCSD reported per matrix, analysis and 20 samples? (LCS/LCSD 

required per AK methods, LCS required per SW846) 
 ■Yes   No  NA (Please explain.)  Comments:  

 
ii. Metals/Inorganics – one LCS and one sample duplicate reported per matrix, analysis and 20 

samples? 
 Yes   No  ■NA (Please explain.)  Comments:  

 
iii. Accuracy – All percent recoveries (%R) reported and within method or laboratory limits? 

And project specified DQOs, if applicable. (AK Petroleum methods: AK101 60%-120%, 
AK102 75%-125%, AK103 60%-120%; all other analyses see the laboratory QC pages) 

 Yes   ■No  NA (Please explain.)  Comments:  

 
iv. Precision – All relative percent differences (RPD) reported and less than method or 

laboratory limits? And project specified DQOs, if applicable.  RPD reported from 
LCS/LCSD, MS/MSD, and or sample/sample duplicate. (AK Petroleum methods 20%;  all 
other analyses see the laboratory QC pages) 

 Yes   ■No  NA (Please explain.)  Comments:  

 
 
 

Impact to data usability is minor, as the affected result is several orders of magnitude below the 
cleanup level 

An LCS/LCSD was reported for each DRO/RRO prep batch. Each DRO/RRO prep batch also had 
an MS/MSD, with the exception of batches XXX31637 (silica gel) and XXX31638. An LCS and 
MS/MSD were reported for the SVOC prep batch. 

No metals/inorganic analyses were performed/reported 

LCS, LCSD, MS, and MSD recoveries were within laboratory control limits for reported analytes, 
with exceptions noted below (Section 6.b.v.). 

LCS/LCSD and MS/MSD RPDs were within laboratory control limits, with exceptions noted 
below (Section 6.b.v.). 
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v. If %R or RPD is outside of acceptable limits, what samples are affected? 
Comments:

 

 
vi. Do the affected sample(s) have data flags? If so, are the data flags clearly defined? 
 Yes   No  ■NA (Please explain.)  Comments:  

 
vii. Data quality or usability affected? (Use comment box to explain.) 

Comments:
 

 
c. Surrogates – Organics Only 

 
i. Are surrogate recoveries reported for organic analyses – field, QC and laboratory samples? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
ii. Accuracy – All percent recoveries (%R) reported and within method or laboratory limits? 

And project specified DQOs, if applicable. (AK Petroleum methods 50-150 %R; all other 
analyses see the laboratory report pages) 

 Yes   ■No  NA (Please explain.)  Comments:  

 
iii. Do the sample results with failed surrogate recoveries have data flags? If so, are the data 

flags clearly defined? 
 Yes  No  ■NA (Please explain.)  Comments:  

 
 
 
 

Numerous SVOC analytes were recovered above laboratory control limits for the MS/MSD of 
sample 14PCX042SO. None of these analytes were detected in the parent sample, so results were 
not affected. 
MS/MSD RPD for isophorone was above laboratory control limits; this analyte was not detected 
in the parent sample (14PCX042SO) so results were not affected. 
Recovery of DRO was above laboratory control limits for the MSD of sample 14PCX053SO. The 
concentration spiked was less than twice the native concentration. In accordance with USACE EM 
200-1-10, results should not be qualified based on MS/MSD recovery failures unless the spike 
amount was at least twice the native concentration in the sample. Results are not affected. 

No results were affected (see above). 

Data quality and usability were not affected by the MS/MSD recovery or RPD failures. We were 
unable to evaluate potential matrix effects for prep batches XXX31637 (silica gel) or XXX31638. 

      

DRO surrogate 5a-androstane and/or RRO surrogate n-triacontane were recovered below 
laboratory control limits for multiple samples. In each case, surrogate recovery failures were due to 
sample dilution (surrogates were diluted out of the samples). In accordance with USACE EM 200-
1-10, surrogate recovery failures caused by sample dilution do not affect sample data quality. 

No samples were affected. 
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iv. Data quality or usability affected? (Use the comment box to explain.) 
Comments:

 

 
d. Trip blank – Volatile analyses only (GRO, BTEX, Volatile Chlorinated Solvents, etc.): Water and 

Soil 
 

i. One trip blank reported per matrix, analysis and for each cooler containing volatile samples? 
(If not, enter explanation below.) 

 Yes  No  ■NA (Please explain.)  Comments:  

 
ii. Is the cooler used to transport the trip blank and VOA samples clearly indicated on the COC?  

(If not, a comment explaining why must be entered below) 
  Yes   No  ■NA (Please explain.)  Comments:  

  

 
iii. All results less than PQL? 
 Yes   No  ■NA (Please explain.)  Comments:  

 
 

iv. If above PQL, what samples are affected? 
Comments:

 

 
v. Data quality or usability affected? (Please explain.) 

Comments:
 

 
 

e. Field Duplicate 
 

i. One field duplicate submitted per matrix, analysis and 10 project samples? 

Surrogate recovery failures were due to sample dilution; data quality and usability was not 
affected. 

No samples were submitted for volatile analysis in this work order. 

      

    

  

No trip blank was analyzed/reported for this work order. 

The following field-duplicate pairs were submitted for DRO/RRO analysis in this sample delivery 
group: 
 14PCX034SO/14PCX035SO 
 14PCX042SO/14PCX043SO 
 14PCX057SO/14PCX058SO 
Field duplicates were collected at 12.5% of the total number of projects samples, meeting the 
minimum frequency of 10% for the project. 
SVOC analysis was also requested on sample 14PCX042SO (at the request of ADEC), but SVOCs 
were not requested on field duplicate sample 14PCX043SO. 
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 ■Yes   No  NA (Please explain.)  Comments:  
 

ii. Submitted blind to lab? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
iii. Precision – All relative percent differences (RPD) less than specified DQOs? 

(Recommended: 30% water, 50% soil)  
 
RPD (%) = Absolute value of:  (R1-R2)      
                  

                        
   x 100   

 

                       ((R1+R2)/2) 

Where  R1 = Sample Concentration 
R2 = Field Duplicate Concentration

 

 ■Yes  No  NA (Please explain.)  Comments:  

 
iv. Data quality or usability affected? (Use the comment box to explain why or why not.) 

Comments: 

 
f. Decontamination or Equipment Blank (If not used explain why). 

  Yes  No  ■NA (Please explain.)  Comments:  

 
i. All results less than PQL? 

 Yes  No  ■NA (Please explain.)  Comments: 
 

 
ii. If above PQL, what samples are affected? 

Comments:
 

 
iii. Data quality or usability affected? (Please explain.) 

Comments:
 

 
 
 
 

See above. 

RPDs were within the DQO of 50%. 

Data quality and usability were not affected. 

Samples were collected with disposable sampling equipment; no decontamination- or equipment-
blank samples were required. 

See above. 

  

N/A; there was no equipment blank for this sample delivery group. 
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7. Other Data Flags/Qualifiers (ACOE, AFCEE, Lab Specific, etc.) 
a. Defined and appropriate? 

 Yes  No  ■NA (Please explain.)  Comments:  

 
There were no other data flags or qualifiers. 
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Laboratory Data Review Checklist 
 

 
Completed by:  
 
Title:   Date:  
 
CS Report Name: Report Date:   
 
Consultant Firm: 
 
Laboratory Name: Laboratory Report Number: 

 
ADEC File Number:  ADEC RecKey Number: 
 
1. Laboratory 

a. Did an ADEC CS approved laboratory receive and perform all of the submitted sample analyses? 
 ■Yes    No  NA (Please explain.)  Comments:  

 
b. If the samples were transferred to another “network” laboratory or sub-contracted to an alternate 

laboratory, was the laboratory performing the analyses ADEC CS approved? 
 Yes   No  ■NA (Please explain.)  Comments:  

  
2. Chain of Custody (COC) 

a. COC information completed, signed, and dated (including released/received by)? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
b. Correct analyses requested? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
3. Laboratory Sample Receipt Documentation 

a. Sample/cooler temperature documented and within range at receipt (4° ± 2° C)? 
 ■Yes  No  NA (Please explain.)  Comments:  

 
b. Sample preservation acceptable – acidified waters, Methanol preserved VOC soil (GRO, BTEX, 

Volatile Chlorinated Solvents, etc.)? 
 ■Yes   No  NA (Please explain.)  Comments:  

Rodney Guritz 

Chemist  October 13, 2014 

Remedial Action Report – Project Chariot October 2014 

Arctic Data Services, LLC for Fairbanks Environmental Services, Inc. 

SGS Anchorage, AK 1143815 

475.38.008       

      

No samples were transferred or sub-contracted to a different laboratory.  
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c. Sample condition documented – broken, leaking (Methanol), zero headspace (VOC vials)? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
d. If there were any discrepancies, were they documented? For example, incorrect sample 

containers/preservation, sample temperature outside of acceptable range, insufficient or missing 
samples, etc.? 

 Yes   No  ■NA (Please explain.)  Comments:  

 
e. Data quality or usability affected? (Please explain.) 

Comments: 

 
4. Case Narrative 

a. Present and understandable? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
b. Discrepancies, errors or QC failures identified by the lab? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
c. Were all corrective actions documented? 

 Yes   No  ■NA (Please explain.)  Comments:  

 
d. What is the effect on data quality/usability according to the case narrative? 

Comments:
 

 
5. Samples Results 

a. Correct analyses performed/reported as requested on COC? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
 
 
 

Samples were received in good condition. 

There were no discrepancies. 

Samples were received in good condition; data quality and usability are not affected. 

      

The laboratory noted MS/MSD and surrogate recovery failures; see Sections 6.b. and 6.c. for 
discussion of these QC failures. 
Remaining comments were regarding chromatographic patterns observed in select samples, and do 
not indicate issues with data quality. 

There were no corrective actions performed/reported. 

The lab did not indicate an impact to data quality or usability related to the QC anomalies noted. 
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b. All applicable holding times met? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
c. All soils reported on a dry weight basis? 

 ■Yes    No  NA (Please explain.)  Comments:  

 
d. Are the reported PQLs less than the Cleanup Level or the minimum required detection level for the 

project? 
 ■Yes    No  NA (Please explain.)  Comments:  

 
e. Data quality or usability affected?  

Comments:
 

 
6. QC Samples 

a. Method Blank 
i. One method blank reported per matrix, analysis and 20 samples? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
ii. All method blank results less than PQL? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
iii. If above PQL, what samples are affected? 

Comments: 

 
iv. Do the affected sample(s) have data flags and if so, are the data flags clearly defined? 
 Yes   No  ■NA (Please explain.)  Comments:  

 
v. Data quality or usability affected?  (Please explain.) 

Comments:
 

 

      

  

Analytical sensitivity was evaluated by checking that analytical LODs met applicable regulatory 
limits. LODs were below cleanup levels for each non-detect result. 

Data quality and usability were not affected.  

 

No analytes were detected in the method blanks. 

   

See above. 

No analytes were detected in the method blanks; data quality and usability were not affected. 
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b. Laboratory Control Sample/Duplicate (LCS/LCSD) 
 

i. Organics – One LCS/LCSD reported per matrix, analysis and 20 samples? (LCS/LCSD 
required per AK methods, LCS required per SW846) 

 ■Yes   No  NA (Please explain.)  Comments:  

 
ii. Metals/Inorganics – one LCS and one sample duplicate reported per matrix, analysis and 20 

samples? 
 Yes   No  ■NA (Please explain.)  Comments:  

 
iii. Accuracy – All percent recoveries (%R) reported and within method or laboratory limits? 

And project specified DQOs, if applicable. (AK Petroleum methods: AK101 60%-120%, 
AK102 75%-125%, AK103 60%-120%; all other analyses see the laboratory QC pages) 

 Yes   ■No  NA (Please explain.)  Comments:  

 
iv. Precision – All relative percent differences (RPD) reported and less than method or 

laboratory limits? And project specified DQOs, if applicable.  RPD reported from 
LCS/LCSD, MS/MSD, and or sample/sample duplicate. (AK Petroleum methods 20%;  all 
other analyses see the laboratory QC pages) 

 ■Yes   No  NA (Please explain.)  Comments:  

 
v. If %R or RPD is outside of acceptable limits, what samples are affected? 

Comments:
 

 
vi. Do the affected sample(s) have data flags? If so, are the data flags clearly defined? 
 Yes   No  ■NA (Please explain.)  Comments:  

 
vii. Data quality or usability affected? (Use comment box to explain.) 

Comments:
 

 

An LCS/LCSD and at least one MS/MSD were reported for each DRO/RRO prep batch. 

No metals/inorganic analyses were performed/reported 

LCS, LCSD, MS, and MSD recoveries were within laboratory control limits for reported analytes, 
with exceptions noted below (Section 6.b.v.). 

All LCS/LCSD and MS/MSD RPDs were within laboratory control limits. 

Recovery of DRO was above laboratory control limits for the MS/MSD of sample 14PCX061SO. 
The concentration spiked was less than twice the native concentration. In accordance with USACE 
EM 200-1-10, results should not be qualified based on MS/MSD recovery failures unless the spike 
amount was at least twice the native concentration in the sample. Results are not affected. 
Remaining MS/MSDs with recovery failures were not associated with project samples reported in 
this work order. 

No results were affected (see above). 

Data quality and usability were not affected by the MS/MSD recovery failures. 
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c. Surrogates – Organics Only 
 

i. Are surrogate recoveries reported for organic analyses – field, QC and laboratory samples? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
ii. Accuracy – All percent recoveries (%R) reported and within method or laboratory limits? 

And project specified DQOs, if applicable. (AK Petroleum methods 50-150 %R; all other 
analyses see the laboratory report pages) 

 Yes   ■No  NA (Please explain.)  Comments:  

 
iii. Do the sample results with failed surrogate recoveries have data flags? If so, are the data 

flags clearly defined? 
 Yes  No  ■NA (Please explain.)  Comments:  

 
iv. Data quality or usability affected? (Use the comment box to explain.) 

Comments:
 

 
d. Trip blank – Volatile analyses only (GRO, BTEX, Volatile Chlorinated Solvents, etc.): Water and 

Soil 
 

i. One trip blank reported per matrix, analysis and for each cooler containing volatile samples? 
(If not, enter explanation below.) 

 Yes  No  ■NA (Please explain.)  Comments:  

 
ii. Is the cooler used to transport the trip blank and VOA samples clearly indicated on the COC?  

(If not, a comment explaining why must be entered below) 
  Yes   No  ■NA (Please explain.)  Comments:  

  

 
iii. All results less than PQL? 
 Yes   No  ■NA (Please explain.)  Comments:  

 
 

      

DRO surrogate 5a-androstane and/or RRO surrogate n-triacontane were recovered below 
laboratory control limits for multiple samples. In each case, surrogate recovery failures were due to 
sample dilution (surrogates were diluted out of the samples). In accordance with USACE EM 200-
1-10, surrogate recovery failures caused by sample dilution do not affect sample data quality. 

No samples were affected. 

Surrogate recovery failures were due to sample dilution; data quality and usability was not 
affected. 

No samples were submitted for volatile analysis in this work order. 
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iv. If above PQL, what samples are affected? 
Comments:

 

 
v. Data quality or usability affected? (Please explain.) 

Comments:
 

 
e. Field Duplicate 

 
i. One field duplicate submitted per matrix, analysis and 10 project samples? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
ii. Submitted blind to lab? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
iii. Precision – All relative percent differences (RPD) less than specified DQOs? 

(Recommended: 30% water, 50% soil)  
 
RPD (%) = Absolute value of:  (R1-R2)      
                  

                        
   x 100   

 

                       ((R1+R2)/2) 

Where  R1 = Sample Concentration 
R2 = Field Duplicate Concentration

 

 ■Yes  No  NA (Please explain.)  Comments:  

 
iv. Data quality or usability affected? (Use the comment box to explain why or why not.) 

Comments: 

 
 
 
 
 
 

  

No trip blank was analyzed/reported for this work order. 

The following field-duplicate pair was submitted in this sample delivery group: 
 14PCX064SO/14PCX065SO 
Field duplicates were collected at 12.5% of the total number of projects samples, meeting the 
minimum frequency of 10% for the project. 

      

RPDs were within the DQO of 50%. 

Data quality and usability were not affected. 
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f. Decontamination or Equipment Blank (If not used explain why). 

  Yes  No  ■NA (Please explain.)  Comments:  

 
i. All results less than PQL? 

 Yes  No  ■NA (Please explain.)  Comments: 
 

 
ii. If above PQL, what samples are affected? 

Comments:
 

 
iii. Data quality or usability affected? (Please explain.) 

Comments:
 

 
 
 
 

7. Other Data Flags/Qualifiers (ACOE, AFCEE, Lab Specific, etc.) 
a. Defined and appropriate? 

 Yes  No  ■NA (Please explain.)  Comments:  

 

Samples were collected with disposable sampling equipment; no decontamination- or equipment-
blank samples were required. 

See above. 

  

N/A; there was no equipment blank for this sample delivery group. 

There were no other data flags or qualifiers. 
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Laboratory Data Review Checklist 
 

 
Completed by:  
 
Title:   Date:  
 
CS Report Name: Report Date:   
 
Consultant Firm: 
 
Laboratory Name: Laboratory Report Number: 

 
ADEC File Number:  ADEC RecKey Number: 
 
1. Laboratory 

a. Did an ADEC CS approved laboratory receive and perform all of the submitted sample analyses? 
 ■Yes    No  NA (Please explain.)  Comments:  

 
b. If the samples were transferred to another “network” laboratory or sub-contracted to an alternate 

laboratory, was the laboratory performing the analyses ADEC CS approved? 
 Yes   No  ■NA (Please explain.)  Comments:  

  
2. Chain of Custody (COC) 

a. COC information completed, signed, and dated (including released/received by)? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
b. Correct analyses requested? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
3. Laboratory Sample Receipt Documentation 

a. Sample/cooler temperature documented and within range at receipt (4° ± 2° C)? 
 ■Yes  No  NA (Please explain.)  Comments:  

 
b. Sample preservation acceptable – acidified waters, Methanol preserved VOC soil (GRO, BTEX, 

Volatile Chlorinated Solvents, etc.)? 
 ■Yes   No  NA (Please explain.)  Comments:  

Rodney Guritz 

Chemist  October 13, 2014 

Remedial Action Report – Project Chariot October 2014 

Arctic Data Services, LLC for Fairbanks Environmental Services, Inc. 

SGS Anchorage, AK 1143866 

475.38.008       

      

No samples were transferred or sub-contracted to a different laboratory.  
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c. Sample condition documented – broken, leaking (Methanol), zero headspace (VOC vials)? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
d. If there were any discrepancies, were they documented? For example, incorrect sample 

containers/preservation, sample temperature outside of acceptable range, insufficient or missing 
samples, etc.? 

 Yes   No  ■NA (Please explain.)  Comments:  

 
e. Data quality or usability affected? (Please explain.) 

Comments: 

 
4. Case Narrative 

a. Present and understandable? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
b. Discrepancies, errors or QC failures identified by the lab? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
c. Were all corrective actions documented? 

 Yes   No  ■NA (Please explain.)  Comments:  

 
d. What is the effect on data quality/usability according to the case narrative? 

Comments:
 

 
5. Samples Results 

a. Correct analyses performed/reported as requested on COC? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
 

Samples were received in good condition. 

There were no discrepancies. 

Samples were received in good condition; data quality and usability are not affected. 

      

The laboratory noted LCS recovery failures, MS/MSD recovery and RPD failures, and surrogate 
recovery failures; see Sections 6.b. and 6.c. for discussion of these QC failures. The LCS recovery 
failure was noted in error; the affected batch was reanalyzed and the LCS with the failure not 
reported. 
Remaining comments were regarding chromatographic patterns observed in select samples, and do 
not indicate issues with data quality. 

There were no corrective actions performed/reported. 

The lab did not indicate an impact to data quality or usability related to the QC anomalies noted. 
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b. All applicable holding times met? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
c. All soils reported on a dry weight basis? 

 ■Yes    No  NA (Please explain.)  Comments:  

 
d. Are the reported PQLs less than the Cleanup Level or the minimum required detection level for the 

project? 
 Yes    ■No  NA (Please explain.)  Comments:  

 
e. Data quality or usability affected?  

Comments:
 

 
6. QC Samples 

a. Method Blank 
i. One method blank reported per matrix, analysis and 20 samples? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
ii. All method blank results less than PQL? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
iii. If above PQL, what samples are affected? 

      

  

Analytical sensitivity was evaluated by checking that analytical LODs met applicable regulatory 
limits. LODs were below cleanup levels for each non-detect result, with the exception of the 
following analytes for sample 14PCX076SO: 
Benzo[a]pyrene 
Dibenzo[a,h]anthracene 
N-Nitrosodimethylamine 
We cannot determine if these analytes were present above cleanup levels in this sample. Impact to 
data usability is minimal, as DRO was well above the cleanup level. 

Impact to data quality and usability is minimal (see above). 

 

However, RRO was detected below the LOQ at 16.3 mg/kg in the method blank for prep batch 
XXX31754. 

  The RRO result for sample 14PCX076SO was within 10 times the concentration detected in the 
method blank. This result is considered potentially attributable to laboratory-based contamination, 
and is flagged ‘B.’ 
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Comments: 

 
iv. Do the affected sample(s) have data flags and if so, are the data flags clearly defined? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
v. Data quality or usability affected?  (Please explain.) 

Comments:
 

 
b. Laboratory Control Sample/Duplicate (LCS/LCSD) 

 
i. Organics – One LCS/LCSD reported per matrix, analysis and 20 samples? (LCS/LCSD 

required per AK methods, LCS required per SW846) 
 ■Yes   No  NA (Please explain.)  Comments:  

 
ii. Metals/Inorganics – one LCS and one sample duplicate reported per matrix, analysis and 20 

samples? 
 Yes   No  ■NA (Please explain.)  Comments:  

 
iii. Accuracy – All percent recoveries (%R) reported and within method or laboratory limits? 

And project specified DQOs, if applicable. (AK Petroleum methods: AK101 60%-120%, 
AK102 75%-125%, AK103 60%-120%; all other analyses see the laboratory QC pages) 

 Yes   ■No  NA (Please explain.)  Comments:  

 
iv. Precision – All relative percent differences (RPD) reported and less than method or 

laboratory limits? And project specified DQOs, if applicable.  RPD reported from 
LCS/LCSD, MS/MSD, and or sample/sample duplicate. (AK Petroleum methods 20%;  all 
other analyses see the laboratory QC pages) 

 ■Yes   No  NA (Please explain.)  Comments:  

 

See above. 

Impact to data usability is minimal, as the affected result was several orders of magnitude below 
the cleanup level. 

An LCS/LCSD and at least one MS/MSD were reported for each DRO/RRO prep batch (including 
the silica gel batch). An LCS and MS/MSD were reported for each VOC, PCB, and SVOC prep 
batch.  

No metals/inorganic analyses were performed/reported 

LCS, LCSD, MS, and MSD recoveries were within laboratory control limits for reported analytes, 
with exceptions noted below (Section 6.b.v.). 

All LCS/LCSD and MS/MSD RPDs were within laboratory control limits. 
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v. If %R or RPD is outside of acceptable limits, what samples are affected? 
Comments:

 

 
 
 
 
 

 There were numerous analyte recovery failures for the MS/MSD of sample 14PCX076SO. The 
following analytes were recovered below laboratory control limits in the MS and MSD: 
Diesel Range Organics (AK102) 
DRO Silica Gel (AK102 SG) 
1,2-Dichlorobenzene (8260B) 
1,3-Dichlorobenzene (8260B) 
1,4-Dichlorobenzene (8260B) 
4-Chlorotoluene (8260B) 
2,4-Dinitrophenol (2870D) 
2-Nitrophenol (2870D) 
4-Nitroaniline (2870D) 
Aniline (2870D) 
Benzoic acid (2870D) 
Hexachlorocyclopentadiene (2870D) 
Results for these analytes in the parent sample are considered estimated, biased low due to matrix 
interference, and flagged ‘ML,’ with the exception of DRO and DRO Silica Gel (both small spikes 
on a high native concentration). 
The following analytes were recovered above laboratory control limits in the MS and/or MSD: 
1,1,2-Trichloroethane (8260B) 
1,2,4-Trimethylbenzene (8260B) 
4-Isopropyltoluene (8260B) 
Hexachlorobutadiene (8260B) 
Naphthalene (8260B) 
n-Butylbenzene (8260B) 
o-Xylene (8260B) 
P & M -Xylene (8260B) 
Toluene (8260B) 
Xylenes (total) (8260B) 
1-Chloronaphthalene (8270D) 
2,4,6-Trichlorophenol (8270D) 
2,4-Dichlorophenol (8270D) 
2,6-Dichlorophenol (8270D) 
2,6-Dinitrotoluene (8270D) 
2-Methylnaphthalene (8270D) 
4-Chloro-3-methylphenol (8270D) 
4-Chloroaniline (8270D) 
Acenaphthene (8270D) 
Bis(2-Chloroethoxy)methane (8270D) 
Dibenzofuran (8270D) 
Fluorene (8270D) 
Hexachloroethane (8270D) 
Isophorone (8270D) 
N-Nitrosodiphenylamine (8270D) 
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 v. continued 
 

 
vi. Do the affected sample(s) have data flags? If so, are the data flags clearly defined? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
vii. Data quality or usability affected? (Use comment box to explain.) 

Comments:
 

 
c. Surrogates – Organics Only 

 
i. Are surrogate recoveries reported for organic analyses – field, QC and laboratory samples? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
 
 

Of these analytes, the following were detected in the parent sample, and are considered affected. 
1,2,4-Trimethylbenzene (8260B) 
4-Isopropyltoluene (8260B) 
Naphthalene (8260B) 
o-Xylene (8260B) 
P & M -Xylene (8260B) 
Toluene (8260B) 
Xylenes (total) (8260B) 
2-Methylnaphthalene (8270D) 
These results are qualified ‘MH’ as estimated, biased high due to matrix interference. 
Remaining MS/MSDs with recovery failures were not associated with project samples reported in 
this work order. 

See above. 

Impact to data usability is minimal as the affected results were well below applicable cleanup 
levels in each case. 
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ii. Accuracy – All percent recoveries (%R) reported and within method or laboratory limits? 
And project specified DQOs, if applicable. (AK Petroleum methods 50-150 %R; all other 
analyses see the laboratory report pages) 

 Yes   ■No  NA (Please explain.)  Comments:  

 
iii. Do the sample results with failed surrogate recoveries have data flags? If so, are the data 

flags clearly defined? 
 ■Yes  No  NA (Please explain.)  Comments:  

 
iv. Data quality or usability affected? (Use the comment box to explain.) 

Comments:
 

 
d. Trip blank – Volatile analyses only (GRO, BTEX, Volatile Chlorinated Solvents, etc.): Water and 

Soil 
 

i. One trip blank reported per matrix, analysis and for each cooler containing volatile samples? 
(If not, enter explanation below.) 

 ■Yes  No  NA (Please explain.)  Comments:  

 
ii. Is the cooler used to transport the trip blank and VOA samples clearly indicated on the COC?  

(If not, a comment explaining why must be entered below) 
  ■Yes   No  NA (Please explain.)  Comments:  

  

 
 

GRO surrogate 4-bromofluorobenzene was recovered above laboratory control limits for samples 
14PCX076SO and 14PCX077SO, due to matrix interference. These results are considered 
estimated, biased high, and flagged ‘QH.’ 
DRO surrogate 5a-androstane was recovered above laboratory control limits for sample 
14PCD014SO, due to matrix interference. This results is considered estimated, biased high, and 
flagged ‘QH.’ 
DRO surrogate 5a-androstane was recovered below laboratory control limits for sample 
14PCD018SO, due to sample dilution. In accordance with USACE EM 200-1-10, surrogate 
recovery failures caused by sample dilution do not affect sample data quality. 
There were also some surrogate recovery failures for QC samples (LCS, MB, MS/MSD); these 
failures did not affect data quality, as individual analyte recoveries (for LCS and MS/MSDs) were 
acceptable, as were surrogate recoveries in associated project samples (with the exception of those 
samples identified above). 

See above. 

Data quality affected as described above. Impact to data usability is minimal, as GRO results were 
an order of magnitude below the GRO cleanup level (1,400 mg/kg), while the DRO result was an 
order of magnitude above the Method One cleanup level of 500 mg/kg. 

Trip-blank sample 14PCX078SO was submitted with samples for volatile analysis in this work 
order. 
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iii. All results less than PQL? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
 

iv. If above PQL, what samples are affected? 
Comments:

 

 
v. Data quality or usability affected? (Please explain.) 

Comments:
 

 
e. Field Duplicate 

 
i. One field duplicate submitted per matrix, analysis and 10 project samples? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
ii. Submitted blind to lab? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
iii. Precision – All relative percent differences (RPD) less than specified DQOs? 

(Recommended: 30% water, 50% soil)  
 
RPD (%) = Absolute value of:  (R1-R2)      
                  

                        
   x 100   

 

                       ((R1+R2)/2) 

Where  R1 = Sample Concentration 
R2 = Field Duplicate Concentration

 

 Yes  ■No  NA (Please explain.)  Comments:  

 

No analytes were detected in the trip blank. 

  

No analytes were detected in the trip blank; data quality and usability were not affected. 

The following field-duplicate pairs were submitted in this sample delivery group: 
 14PCD015SO/14PCD016SO 
 14PCX076SO/14PCX077SO 
Field duplicates were collected at 12.5% of the total number of projects samples, meeting the 
minimum frequency of 10% for the project. 

      

DRO, 2-methylnaphthalene, naphthalene, and phenanthrene RPDs exceeded the DQO of 50% for 
field duplicate pair 14PCX076SO/14PCX077SO. 
Affected results are qualified ‘QN’ as estimates. 
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iv. Data quality or usability affected? (Use the comment box to explain why or why not.) 

Comments: 

 
f. Decontamination or Equipment Blank (If not used explain why). 

  Yes  No  ■NA (Please explain.)  Comments:  

 
i. All results less than PQL? 

 Yes  No  ■NA (Please explain.)  Comments: 
 

 
ii. If above PQL, what samples are affected? 

Comments:
 

 
iii. Data quality or usability affected? (Please explain.) 

Comments:
 

 
 

7. Other Data Flags/Qualifiers (ACOE, AFCEE, Lab Specific, etc.) 
a. Defined and appropriate? 

 Yes  No  ■NA (Please explain.)  Comments:  

 

Data quality is affected as described above. Impact to data usability was minimal for affected PAH 
analytes, as each affected result was well below soil cleanup levels. The DRO result for sample 
14PCX076SO exceeded the tundra-soil cleanup level of 12,500 mg/kg; the DRO result for sample 
14PCX077SO was below this cleanup level. Therefore we cannot conclusively determine whether 
DRO exceeds the cleanup level at the sample location. The higher of the two results is 
conservatively used to represent the DRO concentration for the sample location. 

Samples were collected with disposable sampling equipment; no decontamination- or equipment-
blank samples were required. 

See above. 

  

N/A; there was no equipment blank for this sample delivery group. 

There were no other data flags or qualifiers. 
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Laboratory Data Review Checklist 
 

 
Completed by:  
 
Title:   Date:  
 
CS Report Name: Report Date:   
 
Consultant Firm: 
 
Laboratory Name: Laboratory Report Number: 

 
ADEC File Number:  ADEC RecKey Number: 
 
1. Laboratory 

a. Did an ADEC CS approved laboratory receive and perform all of the submitted sample analyses? 
 ■Yes    No  NA (Please explain.)  Comments:  

 
b. If the samples were transferred to another “network” laboratory or sub-contracted to an alternate 

laboratory, was the laboratory performing the analyses ADEC CS approved? 
 Yes   No  ■NA (Please explain.)  Comments:  

  
2. Chain of Custody (COC) 

a. COC information completed, signed, and dated (including released/received by)? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
b. Correct analyses requested? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
3. Laboratory Sample Receipt Documentation 

a. Sample/cooler temperature documented and within range at receipt (4° ± 2° C)? 
 Yes  ■No  NA (Please explain.)  Comments:  

Rodney Guritz 

Chemist  October 13, 2014 

Remedial Action Report – Project Chariot October 2014 

Arctic Data Services, LLC for Fairbanks Environmental Services, Inc. 

SGS Anchorage, AK 1143960_rev_1 

475.38.008       

      

No samples were transferred or sub-contracted to a different laboratory.  

      

However, some sample names were incorrect on the original COC. The sample names were 
corrected in an email to the lab, and the corrections reflected in the revised laboratory report. 
Also, sample times for some samples were not included on the original COC; sample times were 
transcribed from sample bottles. 
Data quality and usability were not affected by these discrepancies. 

The cooler associated with this work order was received with its temperature blank below the 
accepted temperature range (4°±2°C) but above 0 °C. No ice was observed in the water samples. 
Results are not affected by the low sample temperatures. 
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b. Sample preservation acceptable – acidified waters, Methanol preserved VOC soil (GRO, BTEX, 
Volatile Chlorinated Solvents, etc.)? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
c. Sample condition documented – broken, leaking (Methanol), zero headspace (VOC vials)? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
d. If there were any discrepancies, were they documented? For example, incorrect sample 

containers/preservation, sample temperature outside of acceptable range, insufficient or missing 
samples, etc.? 

 Yes   No  ■NA (Please explain.)  Comments:  

 
e. Data quality or usability affected? (Please explain.) 

Comments: 

 
4. Case Narrative 

a. Present and understandable? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
b. Discrepancies, errors or QC failures identified by the lab? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
c. Were all corrective actions documented? 

 Yes   No  ■NA (Please explain.)  Comments:  

 
d. What is the effect on data quality/usability according to the case narrative? 

Comments:
 

 

      

Samples were received in good condition. 

There were no discrepancies. 

Samples were received in good condition; data quality and usability are not affected. 

      

The laboratory noted MS/MSD and surrogate recovery failures; see Sections 6.b. and 6.c. for 
discussion of these QC failures. 
The laboratory noted the sample-naming revisions (see Section 2.b.). 
Remaining comments were regarding chromatographic patterns observed in select samples, and do 
not indicate issues with data quality. 

There were no corrective actions performed/reported. 

The lab did not indicate an impact to data quality or usability related to the QC anomalies noted. 
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5. Samples Results 
a. Correct analyses performed/reported as requested on COC? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
b. All applicable holding times met? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
c. All soils reported on a dry weight basis? 

 ■Yes    No  NA (Please explain.)  Comments:  

 
d. Are the reported PQLs less than the Cleanup Level or the minimum required detection level for the 

project? 
 ■Yes    No  NA (Please explain.)  Comments:  

 
e. Data quality or usability affected?  

Comments:
 

 
6. QC Samples 

a. Method Blank 
i. One method blank reported per matrix, analysis and 20 samples? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
ii. All method blank results less than PQL? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
iii. If above PQL, what samples are affected? 

      

      

  

Analytical sensitivity was evaluated by checking that analytical LODs met applicable regulatory 
limits. LODs were below cleanup levels for each non-detect result. 

Data quality and usability were not affected.  

 

No analytes were detected in the method blanks. 
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Comments: 

 
 

iv. Do the affected sample(s) have data flags and if so, are the data flags clearly defined? 
 Yes   No  ■NA (Please explain.)  Comments:  

 
v. Data quality or usability affected?  (Please explain.) 

Comments:
 

 
b. Laboratory Control Sample/Duplicate (LCS/LCSD) 

 
i. Organics – One LCS/LCSD reported per matrix, analysis and 20 samples? (LCS/LCSD 

required per AK methods, LCS required per SW846) 
 ■Yes   No  NA (Please explain.)  Comments:  

 
ii. Metals/Inorganics – one LCS and one sample duplicate reported per matrix, analysis and 20 

samples? 
 Yes   No  ■NA (Please explain.)  Comments:  

 
iii. Accuracy – All percent recoveries (%R) reported and within method or laboratory limits? 

And project specified DQOs, if applicable. (AK Petroleum methods: AK101 60%-120%, 
AK102 75%-125%, AK103 60%-120%; all other analyses see the laboratory QC pages) 

 Yes   ■No  NA (Please explain.)  Comments:  

 
iv. Precision – All relative percent differences (RPD) reported and less than method or 

laboratory limits? And project specified DQOs, if applicable.  RPD reported from 
LCS/LCSD, MS/MSD, and or sample/sample duplicate. (AK Petroleum methods 20%;  all 
other analyses see the laboratory QC pages) 

 ■Yes   No  NA (Please explain.)  Comments:  

 
v. If %R or RPD is outside of acceptable limits, what samples are affected? 

Comments:
 

 

No samples were affected. 

No analytes were detected in the method blank; data quality and usability were not affected. 

An LCS/LCSD and an MS/MSD were reported for each DRO/RRO preparatory batch. 

No metals/inorganic analyses were performed/reported 

LCS, LCSD, MS, and MSD recoveries were within laboratory control limits, with exceptions 
noted in 6.b.v. below. 

All LCS/LCSD and MS/MSD RPDs were within laboratory control limits. 

DRO was recovered below laboratory control limits for the MSD of sample 14PCD050SO. The 
DRO result for this sample is considered estimated, biased low due to matrix interference, and 
flagged ‘ML.’ 
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vi. Do the affected sample(s) have data flags? If so, are the data flags clearly defined? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
vii. Data quality or usability affected? (Use comment box to explain.) 

Comments:
 

 
c. Surrogates – Organics Only 

 
i. Are surrogate recoveries reported for organic analyses – field, QC and laboratory samples? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
ii. Accuracy – All percent recoveries (%R) reported and within method or laboratory limits? 

And project specified DQOs, if applicable. (AK Petroleum methods 50-150 %R; all other 
analyses see the laboratory report pages) 

 Yes   ■No  NA (Please explain.)  Comments:  

 
iii. Do the sample results with failed surrogate recoveries have data flags? If so, are the data 

flags clearly defined? 
 Yes  No  ■NA (Please explain.)  Comments:  

 
iv. Data quality or usability affected? (Use the comment box to explain.) 

Comments:
 

 
 
 
 
 
 
 

See above. 

The affected, low-biased DRO result (473 mg/kg) is only slightly below the applicable Method 
One soil cleanup level of 500 mg/kg. In an abundance of caution, this sample may be considered as 
potentially exceeding the cleanup level for project decision making. 

      

DRO surrogate 5a-androstane was recovered below laboratory control limits for sample 
14PCD026SO, due to dilution of the sample extract. In accordance with USACE EM 200-1-10, 
surrogate recovery failures caused by sample dilution do not affect sample data quality. 

No samples were affected. 

The only surrogate recoveries were attributable to sample dilution; data quality and usability was 
not affected. 
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d. Trip blank – Volatile analyses only (GRO, BTEX, Volatile Chlorinated Solvents, etc.): Water and 
Soil 
 

i. One trip blank reported per matrix, analysis and for each cooler containing volatile samples? 
(If not, enter explanation below.) 

 Yes  No  ■NA (Please explain.)  Comments:  

 
ii. Is the cooler used to transport the trip blank and VOA samples clearly indicated on the COC?  

(If not, a comment explaining why must be entered below) 
  Yes   No  ■NA (Please explain.)  Comments:  

  

 
iii. All results less than PQL? 
 Yes   No  ■NA (Please explain.)  Comments:  

 
 

iv. If above PQL, what samples are affected? 
Comments:

 

 
v. Data quality or usability affected? (Please explain.) 

Comments:
 

 
e. Field Duplicate 

 
i. One field duplicate submitted per matrix, analysis and 10 project samples? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
 
 
 
 
 

No samples were submitted for volatile analysis in this work order. 

      

    

  

No trip blank was analyzed/reported for this work order. 

The following field-duplicate pairs were submitted in this sample delivery group: 
 14PCD032SO/14PCD033SO 
 14PCD036SO/14PCD037SO 
 14PCD044SO/14PCD045SO 
 14PCD048SO/14PCD049SO 
Field duplicates were collected at 12.5% of the total number of projects samples, meeting the 
minimum frequency of 10% for the project. 
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ii. Submitted blind to lab? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
iii. Precision – All relative percent differences (RPD) less than specified DQOs? 

(Recommended: 30% water, 50% soil)  
 
RPD (%) = Absolute value of:  (R1-R2)      
                  

                        
   x 100   

 

                       ((R1+R2)/2) 

Where  R1 = Sample Concentration 
R2 = Field Duplicate Concentration

 

 Yes  ■No  NA (Please explain.)  Comments:  

 
iv. Data quality or usability affected? (Use the comment box to explain why or why not.) 

Comments: 

 
f. Decontamination or Equipment Blank (If not used explain why). 

  Yes  No  ■NA (Please explain.)  Comments:  

 
i. All results less than PQL? 

 Yes  No  ■NA (Please explain.)  Comments: 
 

 
ii. If above PQL, what samples are affected? 

Comments:
 

 
 
 
 

      

For field-duplicate pair 14PCD032SO/14PCD033SO, DRO and RRO RPDs exceeded the DQO of 
50%. 
For field-duplicate pair 14PCD036SO/14PCD037SO the DRO RPD exceeded the DQO. 
For field-duplicate pair 14PCD048SO/14PCD049SO, DRO and RRO RPDs exceeded the DQO. 
RPDs for field-duplicate pair 14PCD044SO/14PCD045SO met the DQO. 
Results associated with RPD failures (noted above) are qualified ‘QN’ as estimates. 

Data quality affected as described above; impact to data usability is minor as the results were well 
below cleanup levels in each case. 

Samples were collected with disposable sampling equipment; no decontamination- or equipment-
blank samples were required. 

See above. 
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iii. Data quality or usability affected? (Please explain.) 

Comments:
 

 
 

7. Other Data Flags/Qualifiers (ACOE, AFCEE, Lab Specific, etc.) 
a. Defined and appropriate? 

 Yes  No  ■NA (Please explain.)  Comments:  

 

N/A; there was no equipment blank for this sample delivery group. 

There were no other data flags or qualifiers. 
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Laboratory Data Review Checklist 
 

 
Completed by:  
 
Title:   Date:  
 
CS Report Name: Report Date:   
 
Consultant Firm: 
 
Laboratory Name: Laboratory Report Number: 

 
ADEC File Number:  ADEC RecKey Number: 
 
1. Laboratory 

a. Did an ADEC CS approved laboratory receive and perform all of the submitted sample analyses? 
 ■Yes    No  NA (Please explain.)  Comments:  

 
b. If the samples were transferred to another “network” laboratory or sub-contracted to an alternate 

laboratory, was the laboratory performing the analyses ADEC CS approved? 
 Yes   No  ■NA (Please explain.)  Comments:  

  
2. Chain of Custody (COC) 

a. COC information completed, signed, and dated (including released/received by)? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
b. Correct analyses requested? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
3. Laboratory Sample Receipt Documentation 

a. Sample/cooler temperature documented and within range at receipt (4° ± 2° C)? 
 ■Yes  No  NA (Please explain.)  Comments:  

 
 
 

Rodney Guritz 

Chemist  October 13, 2014 

Remedial Action Report – Project Chariot October 2014 

Arctic Data Services, LLC for Fairbanks Environmental Services, Inc. 

SGS Anchorage, AK 1144035 

475.38.008       

      

No samples were transferred or sub-contracted to a different laboratory.  

      

Matrix indicated on COC is water, but samples in this work order are soil samples; data quality 
and usability are not affected. 
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b. Sample preservation acceptable – acidified waters, Methanol preserved VOC soil (GRO, BTEX, 
Volatile Chlorinated Solvents, etc.)? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
c. Sample condition documented – broken, leaking (Methanol), zero headspace (VOC vials)? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
d. If there were any discrepancies, were they documented? For example, incorrect sample 

containers/preservation, sample temperature outside of acceptable range, insufficient or missing 
samples, etc.? 

 Yes   No  ■NA (Please explain.)  Comments:  

 
e. Data quality or usability affected? (Please explain.) 

Comments: 

 
4. Case Narrative 

a. Present and understandable? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
b. Discrepancies, errors or QC failures identified by the lab? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
c. Were all corrective actions documented? 

 Yes   No  ■NA (Please explain.)  Comments:  

 
d. What is the effect on data quality/usability according to the case narrative? 

Comments:
 

 
 
 
 
 

      

Samples were received in good condition. 

There were no discrepancies. 

Samples were received in good condition; data quality and usability are not affected. 

      

Comments were regarding chromatographic patterns observed in select samples, and do not 
indicate issues with data quality. 

There were no corrective actions performed/reported. 

The lab did not indicate an impact to data quality or usability related to the QC anomalies noted. 
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5. Samples Results 
a. Correct analyses performed/reported as requested on COC? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
b. All applicable holding times met? 

 ■Yes   No  NA (Please explain.)  Comments:  

 
c. All soils reported on a dry weight basis? 

 ■Yes    No  NA (Please explain.)  Comments:  

 
d. Are the reported PQLs less than the Cleanup Level or the minimum required detection level for the 

project? 
 Yes    No  ■NA (Please explain.)  Comments:  

 
e. Data quality or usability affected?  

Comments:
 

 
6. QC Samples 

a. Method Blank 
i. One method blank reported per matrix, analysis and 20 samples? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
ii. All method blank results less than PQL? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
iii. If above PQL, what samples are affected? 

Comments: 

 
iv. Do the affected sample(s) have data flags and if so, are the data flags clearly defined? 
 Yes   No  ■NA (Please explain.)  Comments:  

 

      

      

  

DRO and RRO were detected in each sample; no LODs were relevant to compare. 

Data quality and usability were not affected.  

 

No analytes were detected in the method blank. 

  

No samples were affected. 
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v. Data quality or usability affected?  (Please explain.) 
Comments:

 

 
b. Laboratory Control Sample/Duplicate (LCS/LCSD) 

 
i. Organics – One LCS/LCSD reported per matrix, analysis and 20 samples? (LCS/LCSD 

required per AK methods, LCS required per SW846) 
 ■Yes   No  NA (Please explain.)  Comments:  

 
ii. Metals/Inorganics – one LCS and one sample duplicate reported per matrix, analysis and 20 

samples? 
 Yes   No  ■NA (Please explain.)  Comments:  

 
iii. Accuracy – All percent recoveries (%R) reported and within method or laboratory limits? 

And project specified DQOs, if applicable. (AK Petroleum methods: AK101 60%-120%, 
AK102 75%-125%, AK103 60%-120%; all other analyses see the laboratory QC pages) 

 ■Yes   No  NA (Please explain.)  Comments:  

 
iv. Precision – All relative percent differences (RPD) reported and less than method or 

laboratory limits? And project specified DQOs, if applicable.  RPD reported from 
LCS/LCSD, MS/MSD, and or sample/sample duplicate. (AK Petroleum methods 20%;  all 
other analyses see the laboratory QC pages) 

 ■Yes   No  NA (Please explain.)  Comments:  

 
 

v. If %R or RPD is outside of acceptable limits, what samples are affected? 
Comments:

 

 
vi. Do the affected sample(s) have data flags? If so, are the data flags clearly defined? 
 Yes   No  ■NA (Please explain.)  Comments:  

 
vii. Data quality or usability affected? (Use comment box to explain.) 

Comments:
 

 

No analytes were detected in the method blank; data quality and usability were not affected. 

An LCS/LCSD and an MS/MSD were reported for each DRO/RRO preparatory batch. 

No metals/inorganic analyses were performed/reported 

All LCS, LCSD, MS, and MSD recoveries were within laboratory control limits. 

All LCS/LCSD and MS/MSD RPDs were within laboratory control limits. 

There were no recovery or RPD failures. 

See above. 

Recoveries and RPDs were within control limits; data quality and usability were not affected. 
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c. Surrogates – Organics Only 
 

i. Are surrogate recoveries reported for organic analyses – field, QC and laboratory samples? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
ii. Accuracy – All percent recoveries (%R) reported and within method or laboratory limits? 

And project specified DQOs, if applicable. (AK Petroleum methods 50-150 %R; all other 
analyses see the laboratory report pages) 

 ■Yes   No  NA (Please explain.)  Comments:  

 
iii. Do the sample results with failed surrogate recoveries have data flags? If so, are the data 

flags clearly defined? 
 Yes  No  ■NA (Please explain.)  Comments:  

 
iv. Data quality or usability affected? (Use the comment box to explain.) 

Comments:
 

 
d. Trip blank – Volatile analyses only (GRO, BTEX, Volatile Chlorinated Solvents, etc.): Water and 

Soil 
 

i. One trip blank reported per matrix, analysis and for each cooler containing volatile samples? 
(If not, enter explanation below.) 

 Yes  No  ■NA (Please explain.)  Comments:  

 
ii. Is the cooler used to transport the trip blank and VOA samples clearly indicated on the COC?  

(If not, a comment explaining why must be entered below) 
  Yes   No  ■NA (Please explain.)  Comments:  

  

 
iii. All results less than PQL? 
 Yes   No  ■NA (Please explain.)  Comments:  

 
 

iv. If above PQL, what samples are affected? 

      

Surrogate recoveries were within laboratory control limits for each sample/analysis. 

No samples were affected. 

Surrogate recoveries were within control limits; data quality and usability was not affected. 

No samples were submitted for volatile analysis in this work order. 

      

    

  



Version 2.7                                                    Page 6 of 7                                                                       1/10 

Comments:
 

 
v. Data quality or usability affected? (Please explain.) 

Comments:
 

 
e. Field Duplicate 

 
i. One field duplicate submitted per matrix, analysis and 10 project samples? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
ii. Submitted blind to lab? 
 ■Yes   No  NA (Please explain.)  Comments:  

 
iii. Precision – All relative percent differences (RPD) less than specified DQOs? 

(Recommended: 30% water, 50% soil)  
 
RPD (%) = Absolute value of:  (R1-R2)      
                  

                        
   x 100   

 

                       ((R1+R2)/2) 

Where  R1 = Sample Concentration 
R2 = Field Duplicate Concentration

 

 ■Yes  No  NA (Please explain.)  Comments:  

 
iv. Data quality or usability affected? (Use the comment box to explain why or why not.) 

Comments: 

 
 
 
 
 
 
 
 
 

No trip blank was analyzed/reported for this work order. 

The following field-duplicate pair was submitted in this sample delivery group: 
 14PCD057SO/14PCD058SO 
Field duplicates were collected at 12.5% of the total number of projects samples, meeting the 
minimum frequency of 10% for the project. 

      

Field-duplicate RPDs met the DQO of 50%. 

Field-duplicate RPDs were acceptable; data quality and usability were not affected. 
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f. Decontamination or Equipment Blank (If not used explain why). 

  Yes  No  ■NA (Please explain.)  Comments:  

 
i. All results less than PQL? 

 Yes  No  ■NA (Please explain.)  Comments: 
 

 
ii. If above PQL, what samples are affected? 

Comments:
 

 
iii. Data quality or usability affected? (Please explain.) 

Comments:
 

 
 

7. Other Data Flags/Qualifiers (ACOE, AFCEE, Lab Specific, etc.) 
a. Defined and appropriate? 

 Yes  No  ■NA (Please explain.)  Comments:  

 

Samples were collected with disposable sampling equipment; no decontamination- or equipment-
blank samples were required. 

See above. 

  

N/A; there was no equipment blank for this sample delivery group. 

There were no other data flags or qualifiers. 



 

  

 

 

 

 

 

 

APPENDIX D 

FIELD NOTES 
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Test Hole Baker 



1

Shewman, Aaron F POA

From: Morris, Jessica A (DEC) [jessica.morris@alaska.gov]
Sent: Tuesday, July 29, 2014 1:45 PM
To: Shewman, Aaron F POA
Cc: Halverson, John E (DEC); Peterson, Melanie A POA
Subject: [EXTERNAL] RE: Project Chariot Test Hole Baker - POL-Soil Excavation is Complete 

(UNCLASSIFIED)

Aaron, 
 
Assuming that the sampling and analysis was conducted in accordance with the work plan, it 
looks like the area can be backfilled and recontoured. 
 
Thanks for keeping us in the loop. 
 
Jessi 
 
‐‐‐‐‐Original Message‐‐‐‐‐ 
From: Shewman, Aaron F POA [mailto:Aaron.F.Shewman@usace.army.mil]  
Sent: Monday, July 28, 2014 1:58 PM 
To: Morris, Jessica A (DEC) 
Cc: Halverson, John E (DEC); Peterson, Melanie A POA 
Subject: Project Chariot Test Hole Baker ‐ POL‐Soil Excavation is Complete (UNCLASSIFIED) 
Importance: High 
 
Classification: UNCLASSIFIED 
Caveats: NONE 
 
Jessi, 
 
As I mentioned in my voicemail, I am sending you a site sketch, lab data spreadsheet, and 
site photographs for Test Hole Baker at Project Chariot (Cape Thompson). 
 
Review of the data indicates all soil confirmation sample DRO results were below 500 mg/Kg, 
which indicates POL‐contaminated soil excavation is complete.  As a result, we would like to 
give our contractor the go‐ahead to recontour the area around the test hole and continue work 
at the other test holes at this site. 
 
We would like your concurrence before we do so.  Please call me at your earliest convenience 
to discuss. 
 
Thank you. 
 
Aaron Shewman, P.E. 
Environmental Engineer 
USACE Alaska District (EN‐EE) 
Joint Base Elmendorf‐Richardson, Alaska 
(907) 753‐5558 (voice) 
(907) 753‐2829 (fax) 
 
 
‐‐‐‐‐Original Message‐‐‐‐‐ 
From: Peterson, Melanie A POA  
Sent: Monday, July 28, 2014 10:15 AM 
To: Shewman, Aaron F POA 
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Cc: Benjamin, Sean P POA 
Subject: FW: Baker Results (UNCLASSIFIED) 
Importance: High 
 
Classification: UNCLASSIFIED 
Caveats: NONE 
 
Aaron 
 
Please take the lead on this. 
 
Melanie 
 
‐‐‐‐‐Original Message‐‐‐‐‐ 
From: Michael Boese [mailto:MBoese@fesalaska.com]  
Sent: Monday, July 28, 2014 10:06 AM 
To: Peterson, Melanie A POA; bill@tanikco.com; julie@tanikco.com; Craig Martin 
Subject: [EXTERNAL] Baker Results 
 
Melanie‐ 
Attached are figures, photos, and lab results for the Baker excavation.  We removed 15.5 tons 
and confirmation samples met the Method 1 cleanup levels.  Please forward the information to 
ADEC for closure concurrence so we can complete the Baker excavation.  Let me know if you 
need anything else. 
 
 
Mike Boese 
(907) 441‐1346 ‐ Cell 
(907) 277‐7111 
Fairbanks Environmental Services 
 
Classification: UNCLASSIFIED 
Caveats: NONE 
 
 
 
Classification: UNCLASSIFIED 
Caveats: NONE 
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Michael Boese

From: Shewman, Aaron F POA [Aaron.F.Shewman@usace.army.mil]
Sent: Tuesday, July 29, 2014 2:24 PM
To: Bill Jury
Cc: Michael Boese; Peterson, Melanie A POA
Subject: RE: Project Chariot Test Hole Baker - POL-Soil Excavation is Complete (UNCLASSIFIED)

Classification: UNCLASSIFIED 
Caveats: NONE 
 
Bill, 
 
I had a telecon with Jessi Morris and John Halverson at ADEC re: soil confirmation sample DRO 
results indicating POL‐contaminated soil excavation is complete at Test Hole Baker.   
 
Jessi agree Tanik can go ahead and recontour the area around Test Hole Baker. 
 
She looks forward to receiving similar information for Test Hole Charlie soon. 
 
Please let me know if you have any questions. 
 
Aaron Shewman, P.E. 
Environmental Engineer 
USACE Alaska District (EN‐EE) 
Joint Base Elmendorf‐Richardson, Alaska 
(907) 753‐5558 (voice) 
(907) 753‐2829 (fax) 
 
 
Classification: UNCLASSIFIED 
Caveats: NONE 
 
 



 

  

 

 

 

 

 

 

Test Hole Charlie 
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Shewman, Aaron F POA

From: Morris, Jessica A (DEC) [jessica.morris@alaska.gov]
Sent: Wednesday, August 06, 2014 1:48 PM
To: Shewman, Aaron F POA
Subject: [EXTERNAL] RE: Project Chariot - Test Hole Charlie POL-Soil Excavation is Complete 

(UNCLASSIFIED)

Aaron, 
 
Assuming that the sampling and analysis was conducted in accordance with the work plan, it 
looks like the area can be backfilled and recontoured. 
 
Thanks, 
 
Jessica A. Morris 
Alaska Department of Environmental Conservation 
Contaminated Sites Program 
555 Cordova Street 
Anchorage, Alaska 99501 
Phone: 907‐269‐3077 
jessica.morris@alaska.gov 
 
‐‐‐‐‐Original Message‐‐‐‐‐ 
From: Shewman, Aaron F POA [mailto:Aaron.F.Shewman@usace.army.mil]  
Sent: Friday, August 01, 2014 10:53 AM 
To: Morris, Jessica A (DEC) 
Cc: Peterson, Melanie A POA 
Subject: RE: Project Chariot ‐ Test Hole Charlie POL‐Soil Excavation is Complete 
(UNCLASSIFIED) 
 
Classification: UNCLASSIFIED 
Caveats: NONE 
 
Jessi, 
 
To follow‐up on our phone conversation earlier this morning regarding Test Hole Charlie 
confirmation soil sample locations C039SO and C040SO, both locations were collected from 
tundra soil.  The field team confirmed this via telephone and explained the entire excavation 
floor is tundra soil with permafrost. 
 
Please let me know if you have any questions. 
 
Aaron Shewman, P.E. 
Environmental Engineer 
USACE Alaska District (EN‐EE) 
Joint Base Elmendorf‐Richardson, Alaska 
(907) 753‐5558 (voice) 
(907) 753‐2829 (fax) 
 
 
‐‐‐‐‐Original Message‐‐‐‐‐ 
From: Shewman, Aaron F POA  
Sent: Friday, August 01, 2014 8:15 AM 
To: Morris, Jessica A (DEC) 
Cc: Peterson, Melanie A POA 
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Subject: Project Chariot ‐ Test Hole Charlie POL‐Soil Excavation is Complete (UNCLASSIFIED) 
 
Classification: UNCLASSIFIED 
Caveats: NONE 
 
 
 
Jessi, 
 
  
 
Attached are site sketches, associated lab data, and site photographs for Test Hole Charlie 
at Project Chariot (Cape Thompson). 
 
  
 
Review of the data indicates all soil confirmation sample DRO results were below 500 mg/Kg 
except for one collected from the floor in permafrost (83,300 mg/Kg DRO in tundra soil), 
which indicates POL‐contaminated soil excavation is complete.  As a result, we would like to 
give our contractor the go‐ahead to recontour the area around the test hole and continue work 
at the other test holes at the Chariot site. 
 
  
 
We would like your concurrence before we do so.  Please call me at your earliest convenience 
to discuss. 
 
  
 
Thank you. 
 
  
 
Aaron Shewman, P.E. 
 
Environmental Engineer 
 
USACE Alaska District (EN‐EE) 
 
Joint Base Elmendorf‐Richardson, Alaska 
 
(907) 753‐5558 (voice) 
 
(907) 753‐2829 (fax) 
 
  
 
 
Classification: UNCLASSIFIED 
Caveats: NONE 
 
 
 
Classification: UNCLASSIFIED 
Caveats: NONE 
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Michael Boese

From: Shewman, Aaron F POA [Aaron.F.Shewman@usace.army.mil]
Sent: Friday, January 23, 2015 2:54 PM
To: bill@tanikco.com; Michael Boese
Cc: Peterson, Melanie A POA
Subject: FW: Chariot Test Hole Charlie Status  (UNCLASSIFIED)
Attachments: 1143274_Crosstab.xls; 1143333_Crosstab.xls; 1143374_Crosstab.xls; 1143385

_Prelim_HS.PDF; Chalie Excavation Photos.pdf; Charlie Sketches.pdf

Classification: UNCLASSIFIED 
Caveats: NONE 
 
Gentleman, 
 
As part of my comments to the draft 2014 Remedial Action Report, I am forwarding you the 
email dated August 13, 2014, confirming ADEC concurrence with backfill and recontouring of 
Test Hole Charlie on July 31, 2014, for inclusion in Appendix E of the final report. 
 
FYSA USACE comments on the draft report will be separately transmitted at a later date. 
 
Thank you. 
 
Aaron Shewman, P.E. 
Environmental Engineer 
USACE Alaska District (EN‐EE) 
Joint Base Elmendorf‐Richardson, Alaska 
(907) 753‐5558 (voice) 
(907) 753‐2829 (fax) 
 
 
‐‐‐‐‐Original Message‐‐‐‐‐ 
From: Peterson, Melanie A POA  
Sent: Wednesday, August 13, 2014 7:23 AM 
To: Mark Kautsky DOE‐PM; Hutton, Rick (CONTR) 
Cc: Gretchen Baer; Jeffrey Price; Miller, Judy (CONTR); Morgan, Christopher L POA; Shewman, 
Aaron F POA; Peterson, Melanie A POA 
Subject: Chariot Test Hole Charlie Status (UNCLASSIFIED) 
 
Classification: UNCLASSIFIED 
Caveats: NONE 
 
All 
 
Please find attached the results for Test Hole Charlie.  The Corps has coordinated with ADEC 
about closing this site.  ADEC as of 31 July 2014, has concurred that the site is good to 
close for backfill and re‐contouring.   
 
The contractor was given the go ahead to close this site on the July 31. 
 
Sorry for the delay on providing this information. 
   
Melanie Peterson 
Project Manager 
Alaska District 
U.S. Army Corps of Engineers 
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Work: (907) 753‐5694 
Fax: (907) 753‐2829 
 
 
Classification: UNCLASSIFIED 
Caveats: NONE 
 
 
 
Classification: UNCLASSIFIED 
Caveats: NONE 
 
 



 

  

 

 

 

 

 

 

Test Hole Dog 



From: Morris, Jessica A (DEC)
To: Shewman, Aaron F POA
Cc: Halverson, John E (DEC); Peterson, Melanie A POA
Subject: [EXTERNAL] RE: Project Chariot Test Hole Dog - POL-Soil Excavation is Complete (UNCLASSIFIED)
Date: Monday, August 25, 2014 10:57:52 AM

Aaron,

Based on the information you provided, I would concur that the area around the test hole can be
backfilled.

Thanks,

Jessi

Jessica A. Morris

Alaska Department of Environmental Conservation

Contaminated Sites Program

555 Cordova Street

Anchorage, Alaska 99501

Phone: 907-269-3077

jessica.morris@alaska.gov

From: Shewman, Aaron F POA [mailto:Aaron.F.Shewman@usace.army.mil]
Sent: Monday, August 25, 2014 8:49 AM
To: Morris, Jessica A (DEC)
Cc: Halverson, John E (DEC); Peterson, Melanie A POA
Subject: Project Chariot Test Hole Dog - POL-Soil Excavation is Complete (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

Jessi,

Attached are pertinent site sketches, lab data, and site photographs for POL-contaminated soil
excavation from Test Hole Dog at Project Chariot (Cape Thompson).

mailto:jessica.morris@alaska.gov
mailto:Aaron.F.Shewman@usace.army.mil
mailto:john.halverson@alaska.gov
mailto:Melanie.A.Peterson@usace.army.mil
mailto:Aaron.F.Shewman@usace.army.mil


The sidewall samples within the area represented by the dark line were collected from tundra.  Sidewall
samples collected outside the area of the dark line were in the gravel pad so they are subject to the
500 mg/kg cleanup level.  All floor samples were collected from tundra so they are subject to tundra
arctic zone cleanup levels.  All results were below the applicable cleanup levels.

Loading area pre-and post-soil samples were also collected.  The highest PID measurement was 7
ppm.  Laboratory results should be available tomorrow.

There were no soil stockpiles associated with this excavation.

We would like to give our contractor the go-ahead to backfill/recontour the area around the test hole as
soon as possible.  We would like your concurrence.  Please call me at your earliest convenience if you
would like to discuss.

Thank you.

Aaron Shewman, P.E.

Environmental Engineer

USACE Alaska District (EN-EE)

Joint Base Elmendorf-Richardson, Alaska

(907) 753-5558 (voice)

(907) 753-2829 (fax)

Classification: UNCLASSIFIED
Caveats: NONE
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Michael Boese

From: Shewman, Aaron F POA [Aaron.F.Shewman@usace.army.mil]
Sent: Monday, August 25, 2014 11:08 AM
To: Michael Boese; ken.rissew@gmail.com
Cc: Peterson, Melanie A POA; Kautsky, Mark; rick.hutton@lm.doe.gov; julie@tanikco.com; 

bill@tanikco.com; Craig Martin
Subject: Okay to Backfill/Recontour Test Hole Dog! (UNCLASSIFIED)

Classification: UNCLASSIFIED 
Caveats: NONE 
 
All, 
 
Moments ago Jessi Morris with ADEC agreed we can backfill/recontour Dog! 
 
Thank you for all of your good work.  Please be safe as you demobilize from the site.  We 
look forward to receiving the draft Remedial Action Report. 
 
Aaron Shewman, P.E. 
Environmental Engineer 
USACE Alaska District (EN‐EE) 
Joint Base Elmendorf‐Richardson, Alaska 
(907) 753‐5558 (voice) 
(907) 753‐2829 (fax) 
 
 
‐‐‐‐‐Original Message‐‐‐‐‐ 
From: Michael Boese [mailto:MBoese@fesalaska.com]  
Sent: Sunday, August 24, 2014 7:55 PM 
To: Shewman, Aaron F POA; Peterson, Melanie A POA; Craig Martin; bill@tanikco.com; 
julie@tanikco.com; ken.rissew@gmail.com; rick.hutton@lm.doe.gov 
Subject: [EXTERNAL] Chariot Daily Report for Aug 24 
 
Melanie‐ 
Attached is the DQCR for Aug 24.  We started the demobe process today.  Please let me know 
when we can backfill the DOG excavation, and if you need any additional information for site 
closure.  Surveyor is scheduled to arrive onsite Tuesday. 
 
Thanks, 
Mike   
 
 
Mike Boese 
(907) 441‐1346 ‐ Cell 
(907) 277‐7111 
Fairbanks Environmental Services 
 
Classification: UNCLASSIFIED 
Caveats: NONE 
 
 



 

  

 

 

 

 

 

 

Test Hole X-1 
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Shewman, Aaron F POA

From: Morris, Jessica A (DEC) [jessica.morris@alaska.gov]
Sent: Friday, August 22, 2014 9:59 AM
To: Shewman, Aaron F POA
Cc: Halverson, John E (DEC); Peterson, Melanie A POA
Subject: [EXTERNAL] RE: Project Chariot Test Hole X-1 - POL-Soil Excavation is Complete 

(UNCLASSIFIED)

Aaron, 
 
Thanks for sending the lab reports; that cleared things up.  Assuming that the sampling and 
analysis was conducted in accordance with the work plan, I think the contractor can 
backfill/recontour the area around the test hole. 
 
Thanks, 
Jessi 
 
‐‐‐‐‐Original Message‐‐‐‐‐ 
From: Shewman, Aaron F POA [mailto:Aaron.F.Shewman@usace.army.mil]  
Sent: Friday, August 22, 2014 9:03 AM 
To: Morris, Jessica A (DEC) 
Cc: Halverson, John E (DEC); Peterson, Melanie A POA 
Subject: RE: Project Chariot Test Hole X‐1 ‐ POL‐Soil Excavation is Complete (UNCLASSIFIED) 
 
Classification: UNCLASSIFIED 
Caveats: NONE 
 
Good morning Jessi, 
 
I apologize, all the lab data reports are attached to this message.  The field team informed 
me this morning: 
 
Excavated soil samples are 1143278 to 1143470. 
 
Excavation limit samples are in 1143517, 1143634, and 1143815. 
 
The full suite analysis sample from the excavation, and pre‐ and post‐soil samples from 
loading and stockpile areas are in 1143866 Prelim 2 (sent to you with a different title via 
email yesterday). 
 
Please let me know if you need anything else. 
 
Aaron Shewman, P.E. 
Environmental Engineer 
USACE Alaska District (EN‐EE) 
Joint Base Elmendorf‐Richardson, Alaska 
(907) 753‐5558 (voice) 
(907) 753‐2829 (fax) 
 
 
‐‐‐‐‐Original Message‐‐‐‐‐ 
From: Shewman, Aaron F POA  
Sent: Thursday, August 21, 2014 10:21 AM 
To: Morris, Jessica A (DEC) 
Cc: Halverson, John E (DEC); Peterson, Melanie A POA 
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Subject: Project Chariot Test Hole X‐1 ‐ POL‐Soil Excavation is Complete (UNCLASSIFIED) 
Importance: High 
 
Classification: UNCLASSIFIED 
Caveats: NONE 
 
Jessi, 
 
Attached are pertinent site sketches, lab data, and site photographs for POL‐contaminated 
soil excavation from Test Hole X‐1 at Project Chariot (Cape Thompson). 
 
In summary:  
 
‐  DRO/RRO confirmation samples from the floor and sidewalls are below ADEC Method Two Arctic 
Zone soil cleanup levels.   
 
‐  One exception to the above is results for the additional soil sample analyzed for silica 
gel cleanup DRO/RRO, GRO, VOC, SVOC, and PCBs collected from the floor (permafrost) of the 
excavation near the test hole casing indicated DRO above Method Two.  No other analytes were 
above Method Two levels. 
 
‐  Pre‐ and post‐soil samples from loading and stockpile areas for DRO/RRO were below ADEC 
Method One Arctic Zone soil cleanup levels. 
 
As a result, we would like to give our contractor the go‐ahead to backfill/recontour the area 
around the test hole.  We would like your concurrence.  Please call me at your earliest 
convenience if you would like to discuss. 
 
Thank you. 
 
Aaron Shewman, P.E. 
Environmental Engineer 
USACE Alaska District (EN‐EE) 
Joint Base Elmendorf‐Richardson, Alaska 
(907) 753‐5558 (voice) 
(907) 753‐2829 (fax) 
 
Classification: UNCLASSIFIED 
Caveats: NONE 
 
 
 
Classification: UNCLASSIFIED 
Caveats: NONE 
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Michael Boese

From: Shewman, Aaron F POA [Aaron.F.Shewman@usace.army.mil]
Sent: Friday, August 22, 2014 10:05 AM
To: Michael Boese; bill@tanikco.com; Craig Martin; julie@tanikco.com; ken.rissew@gmail.com
Cc: Peterson, Melanie A POA; rick.hutton@lm.doe.gov
Subject: RE: Chariot Daily Report for Aug 21 (UNCLASSIFIED)

Classification: UNCLASSIFIED 
Caveats: NONE 
 
All, 
 
Moments ago Jessi Morris with ADEC agreed we can backfill/recontour X‐1. 
 
Aaron Shewman, P.E. 
Environmental Engineer 
USACE Alaska District (EN‐EE) 
Joint Base Elmendorf‐Richardson, Alaska 
(907) 753‐5558 (voice) 
(907) 753‐2829 (fax) 
 
 
‐‐‐‐‐Original Message‐‐‐‐‐ 
From: Peterson, Melanie A POA  
Sent: Friday, August 22, 2014 9:46 AM 
To: Michael Boese; bill@tanikco.com; Shewman, Aaron F POA; Craig Martin; julie@tanikco.com; 
ken.rissew@gmail.com; rick.hutton@lm.doe.gov 
Cc: Peterson, Melanie A POA 
Subject: RE: Chariot Daily Report for Aug 21 (UNCLASSIFIED) 
 
Classification: UNCLASSIFIED 
Caveats: NONE 
 
Mike 
 
No word yet, Aaron has followed up with Jessi all ready this morning to get a response.  He 
will be on top of following up with her. 
 
Melanie 
 
‐‐‐‐‐Original Message‐‐‐‐‐ 
From: Michael Boese [mailto:MBoese@fesalaska.com]  
Sent: Thursday, August 21, 2014 7:26 PM 
To: Peterson, Melanie A POA; bill@tanikco.com; Shewman, Aaron F POA; Craig Martin; 
julie@tanikco.com; ken.rissew@gmail.com; rick.hutton@lm.doe.gov 
Subject: [EXTERNAL] Chariot Daily Report for Aug 21 
 
Melanie‐ 
Attached is the Daily QC report for Aug 21.  Any word on site closure for the X‐1 excavation? 
Apparently John Halverson, DOE personnel, and representatives from Point Hope will be 
visiting tomorrow.  Also, we will be getting confirmation sample results from DOG tomorrow! 
 
Thanks, 
Mike 
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Mike Boese 
(907) 441‐1346 ‐ Cell 
(907) 277‐7111 
Fairbanks Environmental Services 
 
Classification: UNCLASSIFIED 
Caveats: NONE 
 
 
 
Classification: UNCLASSIFIED 
Caveats: NONE 
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Michael Boese

From: Peterson, Melanie A POA [Melanie.A.Peterson@usace.army.mil]
Sent: Friday, August 15, 2014 10:07 AM
To: Michael Boese; ken@tanikco.com
Cc: Craig Martin; Shewman, Aaron F POA; rick.hutton@lm.doe.gov; julie@tanikco.com; 

bill@tanikco.com; Mark Kautsky DOE-PM; Peterson, Melanie A POA; Benjamin, Sean P  
POA; Morgan, Christopher L POA

Subject: RE: Arctic Zone Cleanup Levels Apply to X-1 (UNCLASSIFIED)

Importance: High

Classification: UNCLASSIFIED 
Caveats: NONE 
 
Gentlemen 
 
ADEC has confirmed that using Method Two Arctic Zone Soil Clean Levels for X‐1 is acceptable. 
 
Melanie  
 
‐‐‐‐‐Original Message‐‐‐‐‐ 
From: Michael Boese [mailto:MBoese@fesalaska.com]  
Sent: Wednesday, August 13, 2014 10:07 AM 
To: Peterson, Melanie A POA; rick.hutton@lm.doe.gov; julie@tanikco.com; ken@tanikco.com; 
Shewman, Aaron F POA; bill@tanikco.com 
Cc: Craig Martin 
Subject: [EXTERNAL] Arctic Zone Cleanup Levels Apply to X‐1 
 
Melanie‐ 
Rick Hutton (DOE contractor) and I asked John Halverson about using the Method Two Arctic 
Zone Soil Cleanup Levels (DRO=12,500 mg/kg) for X‐1 excavation during his site visit on 
August 4th, 2014.  John concurred with the Method Two Cleanup Level based on the fact that no 
drill pad gravels were ever installed at the site, and that the site is underlain by 
permafrost.  He did request that we use the Method One level of 500 mg/kg for evaluating the 
four overburden stockpiles at X‐1, however.  I did not document this information in the DQCR 
as I had indicated in the teleconference we had this morning.   
 
Thanks, 
Mike 
 
Mike Boese 
(907) 441‐1346 ‐ Cell 
(907) 277‐7111 
Fairbanks Environmental Services 
 
Classification: UNCLASSIFIED 
Caveats: NONE 
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Michael Boese

From: Shewman, Aaron F POA [Aaron.F.Shewman@usace.army.mil]
Sent: Saturday, August 16, 2014 12:25 PM
To: Michael Boese
Subject: RE: X-1 Excavation Results (UNCLASSIFIED)

Classification: UNCLASSIFIED 
Caveats: NONE 
 
No worries.  It is great news the barge has come and gone with all the conex! 
 
Did Northland deliver empty conex for Chariot? 
 
Aaron Shewman, P.E. 
Environmental Engineer 
USACE Alaska District (EN‐EE) 
Joint Base Elmendorf‐Richardson, Alaska 
(907) 753‐5558 (voice) 
(907) 753‐2829 (fax) 
 
 
‐‐‐‐‐Original Message‐‐‐‐‐ 
From: Michael Boese [mailto:MBoese@fesalaska.com]  
Sent: Saturday, August 16, 2014 12:04 PM 
To: Shewman, Aaron F POA 
Subject: [EXTERNAL] Re: X‐1 Excavation Results (UNCLASSIFIED) 
 
Aaron‐ 
Unfortunately the barge arrived at 6 AM this morning and removed all the filled connexes from 
the site.  
 
‐Mike 
 
Fairbanks Environmental Services 
Mboese@fesalaska.com 
907‐441‐1346 
 
On Aug 16, 2014, at 10:49 AM, "Shewman, Aaron F POA" <Aaron.F.Shewman@usace.army.mil> wrote: 
 
> Classification: UNCLASSIFIED 
> Caveats: NONE 
>  
> Mike, 
>  
> John Halverson with DEC stated if the stockpile results were > 500 mg/kg DRO and < 12,500 
mg/kg DRO, that soil could be used as backfill in areas that are more than 2' below the 
ground surface and then covered with at least 2 feet of "clean" soil.   
>  
> If results were as described above, then if you kept track of the soil bags that contain 
the formerly stockpiled soil you can empty the bags back into the bottom of the excavation to 
save tonnage going off site. 
>  
> Aaron Shewman, P.E. 
> Environmental Engineer 
> USACE Alaska District (EN‐EE) 
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> Joint Base Elmendorf‐Richardson, Alaska 
> (907) 753‐5558 (voice) 
> (907) 753‐2829 (fax) 
>  
>  
> ‐‐‐‐‐Original Message‐‐‐‐‐ 
> From: Michael Boese [mailto:MBoese@fesalaska.com]  
> Sent: Friday, August 15, 2014 8:00 PM 
> To: Peterson, Melanie A POA; Shewman, Aaron F POA; bill@tanikco.com; julie@tanikco.com; 
Craig Martin; ken.rissew@gmail.com; rick.hutton@lm.doe.gov 
> Subject: [EXTERNAL] X‐1 Excavation Results 
>  
> Melanie‐ 
> We received the preliminary sidewall results today, and they were below ADEC Method Two 
Arctic Zone soil cleanup levels.  All confirmation samples from the floor and sidewalls are 
below ADEC Method Two Arctic Zone soil cleanup levels.  There is no further excavation 
planned for X‐1, however, FES still need to collect post footprint samples from loading and 
stockpile areas, and the additional sample for VOC, GRO, SVOC, PCB, and silica gel cleanup 
DRO/RRO.  We will collect those samples this weekend and include those results upon receiving 
them.  Attached are the preliminary results from X‐1.  Please review and comment. 
>  
> Thanks, 
> Mike 
>  
>  
> Mike Boese 
> (907) 441‐1346 ‐ Cell 
> (907) 277‐7111 
> Fairbanks Environmental Services 
>  
> Classification: UNCLASSIFIED 
> Caveats: NONE 
>  
>  
 
Classification: UNCLASSIFIED 
Caveats: NONE 
 
 



 

  

 

 

 

 

 

 

APPENDIX F 

INSPECTION CHECKLIST 



/H fj 7//7/, ') 
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FINAL INSPECTION CHECKLIST 

CHARIOT PROJECT 

CAPE THOMPSON, ALASKA 

CONTRACT NO. W911KB-14-C-0002 

TEST HOLE ABLE Date: a/Z7/;t.DI+ 
Item Yes 

Has the POL-contaminated water from Test Hole 

Able been sampled prior to removal, removed, ;/ treated, sampled following treatment, confirmed 

below ADEC surface water cleanup criteria, and 

discharged on site prior to test hole casing removal? 

Have all water sample results been submitted to the V 
Government? 

Has Test Hole Able been filled with bentonite in / 
pellet form in a manner that avoids bridging? 

Has Test Hole Able casing been removed to a depth V-
of at least 4 feet or permafrost? 

Has the Test Hole Able casing been capped? or 

Is the final grading around Test Hole Able complete? ./ 

Has the required surveying been completed? ,I' 

Has the fina l grade around Test Hole Able been /' 
scarified, fertilized, and seeded? 

Notes: Document personnel present using the backside of this form. 

Attach additional sheets for additional comments. 

I:&t.a-- ru-"'SQ ~~ If i> '~ ~ ; Je 

~ '" f? ;" $.·S e l..A./ 

/f1;"ke [ks,e 

~E.p~ 
&/27/14-
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No Comment 
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FINAL INSPECTION CHECKLIST 

CHARIOT PROJECT 

CAPE THOMPSON, ALASKA 

CONTRACT NO. W911KB-14-C-0002 

TEST HOLE BAKER Date: tjj/21/~t+ 
Item Yes No Comment 

Ha s the POL-contaminated water from Test Hole 

Baker been sampled prior to removal, removed, 
;/ treated, sampled following treatment, confirmed 

below ADEC surface water cleanup criteria, and 

discharged on site prior to t est hole casing removal? 

Have all water sample resu lts been submitted to the V 
Government? 

Has Test Hole Baker been fill ed with bentonite in / pellet form in a manner that avoids bridging? 

Has Test Hole Baker casing been removed to a depth V 
of at least 4 feet or permafrost? 

Has the Test Hole Baker casing been capped? V 

Has the DRO/RRO-contaminated gravel pad and/or 

tundra soil around Test Hole Baker been removed :/ and confi rmed to be below ADEC Method Two Arctic 

Zone Clea nup Levels with soil sampling in accorda nce 

with ADEC requirements? 

Have all soil sample results been submitted to the t/ 
Government? 

Has ADEC concurred the DRO/ RRO-contaminated 

gravel pad and/or tundra soil around Test Hole Baker 

has been removed and confirmed to be below ADEC 

Method Two Arctic Zone Cleanup Levels with soil 
V sa mpling in accordance with ADEC requirements and 

;;J;Jut-1 J1 the area in the vicinity of the Test Hole can be 
rpmntolJrpcl/hackfilled? i'E-
Please note the date of ADEC concurrence ::J 
comment box. -
Has the required surveying been completed? V 

Is the final grading around Test Hole Baker 

complete? 
V 

Has the required surveying been completed? V 

Ha s the final grade around Test Hole Baker been ,/ 
scarified, fertilized, and seeded? 

Has all contracted work related to Test Hole Baker V 
been completed? 

Notes: Document personnel present using the backside of this form. 

Attach additional sheets for additional comments. 

S 
.- .~L , 

~ , fi/.- .. 
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FINAL INSPECTION CHECKLIST 

CHARIOT PROJECT 

CAPE THOMPSON, ALASKA 

CONTRACT NO. W911KB-14-C-0002 

TEST HOLE CHARLI E Date: g/2~J20I4-

Item Yes 

Has the POL-contaminated water from Test Hole 

Charlie been sampled prior to removal, removed, V treated, sampled following treatment, confirmed 

below ADEC surface water cleanup criteria, and 

discharged on site prior to test hole casing removal? 

Have all water sample results been submitted to the ../ Government? 

Has Test Hole Charlie been filled with bentonite in / pellet form in a manner that avoids bridging? 

Has Test Hole Charlie casing been removed to a y 
depth of at least 4 feet or permafrost? 

Has the Test Hole Charlie casing been capped? V 

Has the DRO/RRO-contaminated gravel pad and/or 

tundra soil around Test Hole Charlie been removed ,/ 
and confirmed to be below ADEC Method Two Arctic 

Zone Cleanup Levels with soil sampling in accordance 

with ADEC requirements? 

Have all soil sample results been submitted to the V Government? 

Has ADEC concurred the DRO/RRO-contaminated 

gravel pad and/or tundra soil around Test Hole 

Charlie has been removed and confirmed to be ;,/' below ADEC Method Two Arctic Zone Cleanup Levels 

with soil sampling in accordance with ADEC 

requirements and the area in the vicinity of the Test 

Hole..c.an be reconto !J(ed/ ba c kfjIIQ9? _~ 
YreaS~ note the date of ADEC concurrence in the 

comment box. 

Has the required surveying been completed? V 

Is the final grading around Test Hole Charlie v'" 
complete? 

Has the required surveying been completed? V 
Has the final grade around Test Hole Charlie been ,/ 
scarified, fertilized, and seeded7 

Has all contracted work related to Test Hole Charlie V 
been completed? 

Notes: Document personnel present using the backside of this form . 

Attach additional sheets for additional comments. 

~d- Frli;C,,~{1 bY\. s:/e 
j/ e '" R;~.s e ,..) 
;il i'/~ t5.o t" ,!i.e, 

Page 3 of 6 

No Comment 
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. -D.~H- ;lI\ 'B 
FINAL INSPECTION CHECKLIST 

CHARIOT PROJECT 

CAPE THOMPSON, ALASKA 

CONTRACT NO. W911KB-14-C-0002 

TEST HOLE DOG Date: 

Item Yes 

Has the POL-contaminated water from Test Hole Dog 

been sampled prior to removal, removed, treated, ,/ 
sampled following treatment, confirmed below ADEC 

surface water cleanup criteria, and discharged on site 

prior to test hole casing removal? 

Have all water sample results been submitted to the 

Government? 

Has Test Hole Dog been filled with bentonite in pellet / 
form in a manner that avoids bridging? 

Has Test Hole Dog casing been removed to a depth -/ 
of at least 4 feet or permafrost? 

Has the Test Hole Dog casing been capped? ,/ 

Has the DRO/RRO-contaminated gravel pad and/or 

tundra soil around Test Hole Dog been removed and 

V confirmed to be below ADEC Method Two Arctic 

Zone Cleanup Levels with soil sampling in accordance 

with ADEC requirements? 

Have all soil sample results been submitted to the ;/ 
Government? 

Has ADEC concurred the DRO/RRO-contaminated 

gravel pad and/or tundra soil around Test Hole Dog 

has been removed and confirmed to be below ADEC V' Method Two Arctic Zone Cleanup Levels with soil 

sampling in accordance with ADEC requirements and 

the area in the vicinity of the Test Hole can be 

recontoured/backfilled? <1'" 
Please note the date of ADEC concurrence in t~ 
~mment box. 

Has the required surveying been completed? V 

Is the final grading around Test Hole Dog complete? /' 
Has the required surveying been completed? V 

Has the final grade around Test Hole Dog been / 
scarified, fertilized, and seeded? 

Has all contracted work related to Test Hole Dog .,/' 
been completed? 

Notes: Document personnel present using the backside of this form. 

Attach additional sheets for additional comments. 

~ ;U",sow.t.lf b"'" S': -Ie : 

/at ..... R;~-.s.'-'t,J 
111;14. &e.s..e. 
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FINAL INSPECTION CHECKLIST 

CHARIOT PROJECT 

CAPE THOMPSON, ALASKA 

CONTRACT NO. W911KB-14-C-0002 

TEST HOLE Xl Date: 

Item Yes 

Ha s the POL-contaminated water from Test Hole Xl 

(if present) been sampled prior to removal, removed, 

/""" treated, sampled following treatment, confirmed 

below ADEC surface water cleanup criteria, and 

discharged on site prior to test hole casing remova l? 

Have all water sa mple results been submitted to the !'fA Government, if appl icable? 

Has Test Hole Xl been filled with bentonite in pellet f\Jp. form in a manner that avoids bridging? 

Has Test Hole Xl casing been removed to a depth of f'J.A at least 4 feet or permafrost? 

Has the Test Hole Xl casing been capped? 

Has the required su rveying been completed? V-

Has the DRO/RRO-contaminated gravel pad and/or 

./ tundra so il arou nd Test Hole Xl been removed and 

confirmed to be below ADEC Method Two Arctic 

Zone Cleanup Levels with so il sampl ing in accorda nce 

with ADEC requirements? 

Have all so il sample resu lts been submitted to the / 
Government? 

Has ADEC concurred the DRO/RRO-contaminated 

gravel pad and/or tundra soil around Test Hole Xl 

has been removed and confirmed to be below ADEC 
V Method Two Arctic Zone Cleanup Levels with soi l 

sampl ing in accorda nce with ADEC requirements and 

the area in the vicinity of the Test Hole can be 

recon~backfilled? .~ 

~ase note the date of AD EC concurrence in ~ 
comment box. 

Has the required surveying been completed? '" 
Is the final grading around Test Hole X-I complete? /' 
Has the required surveying been completed? ,,-

Has the final grade around Test Hole Xl been V 
scarified, ferti lized, and seeded? 

Has all contracted work related to Test Hole Xl been V-
completed? 

Notes: Document personnel present using the backside of thi s form. 

Attach additional sheets for additiona l comments. 

16f {J"'3"Q...sL (I 0'" s,; 7 Je : 
Iw", te; st' «C.J 

111:/4 &e.s.R. 
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~ )1\ D 3/1 71,s'-
FINAL INSPECTION CHECKLIST 

CHARIOT PROJECT 

CAPE THOM PSON, ALASKA 

CONTRACT NO. W911KB-14-C-0002 

OVERALL SITE Date: 

Item Yes 

Have all of the items identified on the Master 

Deficiency Tracking System/Rework Item Li st been 

corrected and verified? 

Has the contractor performed a site-wide clean-up V' 
and has al l debris/Trash been removed? 

Has all generated waste, and investigative derived v/ waste (I DW) brought to the site or generated at the 

site during the work been removed? 

./ 

Have the camp facilities been removed? V 

Has the equipment and excess material been ;/ 
removed from the site? 

Notes: Document personnel present uSing the backside of this form. 

Attach additional sheets for additional comments. 

5/27/~i4-
No Comment 

f/,if 

ex.C!~J I 

t-M- .I- ~&1JJt 
nt. 9-1-1'-1 
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Contractor Representative (print and sign/date) 
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APPENDIX G 

DISPOSAL CERTIFICATES AND WASTE MANIFESTS 



Table G1 - Connex Summary
2014 Remedial Action
Project Chariot, Cape Thompson, Alaska

Manifest Number Connex Number 
Date Removed from 

Cape Thompson
Number of Filled 

SuperSacks

Weight of Filled Super 
Sacks in Field 

(Pounds)

Weight of Filled Super 
Sacks - Landfill 

(Pounds)

Difference 
(Pounds)

22557A CAXU 336240 8/14/2014 22 35,649 35,580 69

22557B NSIU 201344 9/8/2014 17 39,974 39,960 14

22557C TTNU 385220 8/14/2014 26 35,993 35,240 753

22557D NSIU 203498 8/14/2014 16 39,860 39,780 80

22557E CHAU 182662 8/14/2014 15 39,632 39,540 92

22557F NSIU 263675 8/14/2014 14 38,355 38,300 55

22557G NSIU 265213 8/14/2014 14 38,325 38,260 65

22557H TTNU 247161 8/14/2014 14 38,268 38,180 88

22557I TTNU 363404 8/14/2014 14 38,264 37,940 324

22557J NSIU 203025 8/14/2014 14 38,021 37,200 821

22557K TRIU 150299 8/14/2014 13 39,273 38,760 513

22557L NSIU 265219 8/14/2014 13 35,773 37,580 -1,807

22557M CMCU 205113 8/14/2014 15 35,929 34,580 1,349

22557N TTNU 276914 8/14/2014 15 39,835 38,880 955

22557O CMCU 205568 8/14/2014 14 35,761 35,020 741

22557P CAXU 259023 8/14/2014 15 35,958 34,900 1,058

22557Q PNEU 244462 8/14/2014 20 39,907 40,700 -793

22557R NSIU 265280 8/16/2014 12 38,708 38,260 448

22557S CMCU 205974 8/16/2014 14 38,676 38,280 396

22557T TTNU 195351 8/16/2014 15 37,803 37,820 -17

22557U CHAU 182601 8/16/2014 16 38,788 38,620 168

22557V NSIU 203068 8/16/2014 18 38,185 38,120 65

22557W NSIU 202268 8/16/2014 17 38,109 38,040 69

22557X TTNU 261039 8/16/2014 13 38,670 38,620 50

22557Y NSIU 201553 8/16/2014 14 37,587 37,400 187

22557Z NSIU 202496 8/16/2014 15 38,570 38,480 90

22557AA NSIU 201678 8/16/2014 19 38,810 38,820 -10

22557BB NSIU 202266 8/16/2014 13 35,795 40,000 -4,205

22557CC NSIU 203211 8/16/2014 13 35,560 39,880 -4,320

22557DD TRIU 3103223 9/8/2014 17 39,983 39,900 83

22557EE NSIU 202851 9/8/2014 16 39,982 39,980 2

22557FF TTNV 141622 9/8/2014 17 39,993 39,980 13

22557GG AKCU 901928 9/8/2014 17 39,985 39,740 245

22557HH CAXV 315138 9/8/2014 16 39,954 39,940 14

22557II CRSU 146684 9/8/2014 16 39,990 39,900 90

22557JJ PNEU 244400 9/8/2014 16 39,662 39,560 102

22557KK TRIU 291752 9/8/2014 16 40,000 39,900 100

22557LL TRIU 396120 9/8/2014 18 39,976 39,920 56

22557MM AMLU 203803 9/8/2014 16 39,982 39,000 982

22557NN NSIU 265103 9/8/2014 18 39,984 39,980 4

22557OO NSIU 202869 9/8/2014 13 31,751 29,760 1,991

1,571,280 1,570,300 980TOTAL WEIGHT (Pounds)
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November 6, 2014 

Emerald Alaska, Inc. 
7343 E Marginal Way S 
Seattle, WA 98108-3513 

COLUMBIA RIDGE LANDFILL .. RECYCLING aNTER 
18177 Cedar Springs Lane 
Arlington, OR 97812 
541 4542030 
5414543312F,x 

CERTIFICATE OF DISPOSAL 

Waste Management, Inc. dba Columbia Ridge Landfill has received NON 
HAZARDOUS Waste material from Emerald Alaska, Inc. 

Date Disposed: 
Generator: 
Profile #: 
Manifest#: 
Container #: 
Weight Disposed: 
Waste Description: 

November 4,2014 
US Dept. of Energy 
1159260R 
22557 A 
CAXU336240 
35,5801bs. 
Contaminated Soil 

I certifY, on behalf of the above listed facility, that the above-described non 
hazardous waste was managed in compliance with all applicable laws. 

Sarah Mastriona 
Special Waste Scale Clerk 
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November 4, 2014 

Emerald Alaska, Inc. 
7343 E Marginal Way S 
Seattle, WA 98108-3513 

COLUMBIA RIDGE LANDFILL & RECYCLING CENTER 
18177 Cedar Springs Lane 
Arfington, OR 97812 
541 4S42030 
5414543312 Fax 

CERTIFICATE OF DISPOSAL 

Waste Management, Inc. dba Columbia Ridge Landfill has received NON 
HAZARDOUS Waste material from Emerald Alaska, Inc. 

Date Disposed: 
Generator: 
Profile #: 
Manifest#: 
Container #: 
Weight Disposed: 
Waste Description: 

November 3, 2014 
US Dept. of Energy 
1159260R 
22557B 
NSIU201344 
39,960Ibs. 
Contaminated Soil 

I certify, on behalf of the above listed facility, that the above-described non 
hazardous waste was managed in compliance with all applicable laws. 

Sarah Mastrlona 
Special Waste Scale Clerk 



IN CASE 0" ~ CALL 1-100-424-9300 Contractl 7619 *** 95-91'4-AK22557-Mpi .l'~~ 

' •. + 'NON~HAZARDO':'! WASTE MANIFE~I",.v~ -r-rNfJ. ~9S2~ b i • 

SPRINGS LAt/E , 
OR 97812 o R D 9 a 7 1 7 3 .. 5 7 ~~= ___ --4O!'IU--jSI.I 

, . 

• except as nlJled in rtem 19, 

Cf14 @ 2002 LABEll*fASTER" (800) 621-5808 www.labetmastercom . , 



, . 
~~- 314 -AK:!.25flc'J- MP. . , 

"T'TNC) 38 1.() 

" 

f . . h+-,......----~----------_+~~_+-_+--+-_I_-_I_---'t_:__; 
,,:; 

~; 
11 

.. 

I ---~ 

.. 

" ,. a f" 

I ·r'+;;..,..,-----:.....·~-'---------'----_+---t_-+-'--_'_t'-_+-:-_if_-r:_:_l · , .~ .1, 

" 

.. ' 

riono. 

EPA Fonn 8700-22A (Roy. 3-(5) PlWIf<!Us editions sill obsolete. 



. Ii -" .!:: ./ . 
. , ~ ... -. -,- '.; . d 

';!: ,oIo;~ . .t:~ 

--. , -~:._~r.\ Oregon Waste Systems , 
';I~.~. AWaste 'Manag~mentCompany .... 

. ." :. i; ~ go U"",~ I\) - I :f 

. ;2~~ 8 i'~!1~ II 
.... ~~ 18177 Cedar Springs Lane 

I c:c: r 
-to 

.,,~.~ .. . :u. 

N?813956 
Arlington. Oregon 97812 
(541) 454-2030 

o • • ; I 1: !'! l . 

~" " 

OATE:(nME: 0 2014HOV241\'16:53:18 ' ! J,J!'~!! ,. 
LOAD . DATe: . ' . !. ' J ' 0 Ii! ,J I 
CUSTOMER: ~alt.I ru/lc,Vt1 I Doc. ' :.: ~~.::: .~ 
PROAI£ NUMBER:- 115t1~D~ . i I '111'1 i 
TRUCK NUMBER: 

lRAllER.lOONTAiNER NUMBER: ~ "Og5~?O .i· ~~ I! 
: .~ • . _w __ KlIt SEAL NUMBER: 

C.U()tOf!l1~ INVPl9E , ~2': 2255"1 C .. , .~ . ... rill ...... -t I § - .' ' j 0.0. o · 
'. .r· In',, =0 =0 

-...:-....:.........:..-----'--------- ' ~ :fA. f' Ill' 

GROSS WSGHT: 

TARE WSGHHRAGTOR: 

TARE WGr-TRAILER/CONTAINER: 

NET WEIGHT: 

GATEHOUSE: 

DRIVER: 

'iJ'1, 'JaM ". '. .j . 
I . 21 

'1 [; " : 41) Q30 
.i 
• r ~ ¢.J{Q-

f.Jf- :~ 
. BYrimdlC· ·,r , 

• 

,r 
2lr • o 

! ~IN 10: \' 11 tJ~. ~!:' 
WAS'I'E.lYPE: ' . . ~ 

DISPOSAL: . ji ji .au .. GRlD . SE~REGA~ j . , 

. i! ;;fi!i! i! i! 

REMARKS: _-...----,. ________ .....:..,.-....:...._ ' .. 
. if IIHill '~ 
"j' .illl.M i . ~ 

' , I 

HAULER: itT· <," <; 

. ; .. ~. : : ' . ".: . . ' " . ,~;:,~o:,l,>k>i~<: ~~.i~i(L.;;~j..;.:;~;W : 

, 

...• 

n 
0 • • • '" ... .. 

5';' .. 
--...~ ..... ....... -.. ~. ......... .... .... 
III _ .. ... ------1/819 ----51! ~. 

'''11 
;If 
=0'" 
... -• 
. f .. 
• 

:"i' ...... 
::. ..... . "'1 
co",., • . ............ 
eo:-OaD 

f :J ... 
IJ .. 

GI'aa:rl!l:v .... n ·.""J."",,--c 
~ 0 • t= ~ "'C G · Vt 

·8~"''''~'''11:'''' 1 ... - ....... 0 
..... :11 ~ -::::I ... . 
d'. I1!!1.~ ... • o ....... a,· 
-S ........ - .... 

o-""C"'z "nr'O,"" . Z".. !!'I ... . 
...... QI: 

g_c,. n-III 

j _'O ."'-3 
fII .... - ..... r;; != i;t~ !!tal BIBCO 

11-' =~i :9 ,?;~ 
· III: - ....... -
· 21 =0 - .... ~ .I...... ... -:I .... . 

fill! . ... ~':- n~ 
r: ~ . := . ~ l-.m CD • .. 21 

lfio I!I • ", ... 
ii. ~ ill ~ ~ CII:-
::.!. ~ :II 1"" • 

I· . ~ lB!5;' 
. ~Or" 
~ 'P;;;~. 

i v:I!t .• ncn • 

i
·g · ..... 0 .. III :0 

· . ::I . .... ::I:r.-s t2 
.... .... ".~'1 
"""' ...... ,,~ 

0" .. =-~-. -q. om::.e-s 

il=';ii~ 
i ) .... I~I o· III 
G ' 'nlil n 
=0 .. 21 

a~~ 
.... Z.-I CD :0 ill 
0_.'"1 ... < 
=0 ... '0 0 I .. • =. :"t I 

~ 

. I·~i 
'"" 01> I . .... G . . --

... 
o ... 
~ ,. 
OJ 

;:!!i' 
n ... 
r .. .... 
IP=O ... ... 
! 
:= 

... -q-G-
. ft) tI" ~ ..•. 

. . . : ....... 
;:~~J~~:t:;~ 



--... -~--------.-... --.- - -

November 25, 2014 

Emerald Alaska, Inc. 
7343 E Marginal Way S 
Seattle, WA 98108-3513 

COLUMBIA RIDGE LANDFIU to RECYCUNG CENTER 
18177 Cedar Sprin9' lAne 
Arlington, OR 97812 
5414542030 
5414543312 F.,. 

CERTIFICATE OF DISPOSAL 

Waste Management, Inc. dba Columbia Ridge Landfill has received NON 
HAZARDOUS Waste material from Emerald Alaska, Inc. 

Date Disposed: 
Generator: 
Profile #: 
Manifest#: 
Container #: 
Weight Disposed: 
Waste Description: 

November 24,2014 
US Dept. of Energy 
1159260R 
22557 C 
TINU385220 
35,240Ibs. 
Contaminated Soil 

I certify, on behalf of thll above listed facility, that the above-described non 
hazardous waste was managed in compliance with all applicable laws. 

Sarah Mastriona 
Special Waste Scale Clerk 
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November 6,2014 

Emerald Alaska, Inc. 
7343 E Marginal Way S 
Seattle, WA 98108-3513 

COLUMBIA RIDGE LANDFILL & RECYCLING CENTER 
1 a 177 Cedar Springs lane 
Arlington, OR 97812 
541 4542030 
5414543312 Fax 

CERTIFICATE OF DISPOSAL 

Waste Management, Inc. dba Columbia Ridge Landfill has received NON 
HAZARDOUS Waste material from Emerald Alaska, Inc. 

Date Disposed: 
Generator: 
Profile #: 
Manifest#: 
Container #: 
Weight Disposed: 
Waste Description: 

November 4, 2014 
US Dept. of Energy 
1159260R 
22557D 
NSIU203498 
39,780Ibs. 
Contaminated Soil 

I certity, on behalf of the above listed facility, that the above-described non 
hazardous waste was managed in compliance with all applicable laws. 

Sarah Mastrlona 
Special Waste Scale Clerk 
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November 4,2014 

Emerald Alaska, Inc. 
7343 E Marginal Way S 
Seattle, WA 98108-3513 

COLUMBIA RIDGE LANDFILL & RECYCLING CENTER 
18177 Cedar Springs lane 
Arlington. OR 97812 
5414542030 
5414543312Fax 

CERTIFICATE OF DISPOSAL 

Waste Management, Inc. dba Columbia Ridge Landfill has received NON 
HAZARDOUS Waste material from Emerald Alaska, Inc. 

Date Disposed: 
Generator: 
Profile #: 
Manifest#: 
Container #: 
Weight Disposed: 
Waste Description: 

November 3, 2014 
US Dept. of Energy 
1159260R 
22557 E 
CHAU182662 
39,5401bs. 
Contaminated Soil 

I certifY, on behalf of the above listed facility, that the above-described non 
hazardous waste was managed in compliance with all applicable laws. 

Sarah Mastriona 
Special Waste Scale Clerk 
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sfr iOIla... 

2 2 5 S 7 F ....... , 1 
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Colo.,.bia Ridge 
18177 Cedar Springs Lane 
Arlington, OR, 97812 
Ph, (541l 45/,--2030 

GI.,.tom." Name EMEFIALD AU1SKA INC EMERRLD AL Ca,'rler ~ISIU 
Ticket Date 11./03/2014 Vehiclell 263675 
Payment Type C,'edit Account Containe,- 263675 
Manual Ticketil 813199 Billing 1I 0000290 
Hauling Ticketl! Man Hed 225S'lF 

O";gin",1 ""0918 
Tickettl 2~ 

Volume 

Destination UPJR TRANSPORT PO 1159260R 
Profile 1159260R (SPW-POL SOIL ~EMERALD ALASKA"'DEPARTMENT OF ENERGY~1159260R) 
Generatol' OR-DEPARTMENT OF ENERGY DEPARTMENT OF ENERGVYROJECT Ct1ARIOT 

Tim. Scale 
In 10/3112014 09144:55 MANUAl. L~l 
Out 11/03/2014 09.44.55 

Couents 

PI'oduct l.D" Qty 
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vlckinne 
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Inbol.md GI'O~S 

Tax 

Tal'e 
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--- •. -..,,-.-.-~-,-- .. ...... ------.------ .~ .. '- ... ---- .~,,~ .. --...... -.. - -- .'-- ... .. - . -- . --- ---"""'-,-._--_. ---- ------
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'" 41, 
~ \ 

6 " 

ENVCLEANUP SPWPCS-
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RAIL 20FT SPW-RAIL 
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CD SPW $35-Ce tot 0 f 
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1 Each AK-CAPE. TH 
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November 4, 2014 

Emerald Alaska, Inc. 
7343 E Marginal Way S 
Seattle, WA 98108-3513 

COLUMBIA RIDGE LANDFILL .. RECYCLING CENTER 
181 77 Cedar Springs Lane 
Arlington, OR 97812 
541 4542030 
5414543312Fax 

CERTIFICATE OF DISPOSAL 

Waste Management, Inc. dba Columbia Ridge Landfill has received NON 
HAZARDOUS Waste material from Emerald Alaska, Inc. 

Date Disposed: 
Generator: 
Profile #: 
Manifest#: 
Container #: 
Weight Disposed: 
Waste Description: . 

November 3, 2014 
US Dept. of Energy 
1159260R 
22557F 
NSIU263675 
38,300Ibs. 
Contaminated Soil 

I certify, on behalf of the above listed facility, that the above-described non 
hazardous waste was managed in compliance with all applicable laws. 

Sarah Mastriona 
Special Waste Scale Clerk 
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Co 1 umbi', Ridge 
18177 Cedo\r Spdngs Lane 
Ad in9toTl, OR, 97812 

Or'igin;\l 
Tic:ketll P3~l('01 

Ph , (5,,1) 454-203e 

custo~",- N~. ;J. E.I'IE.1AL.D ALAl;l{A INC EMERALD AL Carril!r NGIU 
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Opel'at 0\' 

SMastrio 
SMastt'io 
* Manual WI>ight 

UOM Rate 

Inbound Gros ,; 
Tare 
Net 
Tons 

Tax R810unc 

82780 1 b* 
45520 lb-
38;~&e lb 

1'3. 13 

OY'igln 
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November 6,2014 

Emerald Alaska, Inc. 
7343 E Marginal Way S 
Seattle, WA 98108-3513 

COLUMBIA RIDGE LANDFILL" RECYCLING CENTER 
18177 Cedar Springs Lane 
Arlington. OR 97812 
5414542030 
541 4543312 Fax 

CERTIFICATE OF DISPOSAL 

Waste Management, Inc. dba Columbia Ridge Landfill has received NON 
HAZARDOUS Waste material from Emerald Alaska, Inc. 

Date Disposed: 
Generator: 
Profile #: 
Manifest#: 
Container #: 
Weight Disposed: 
Waste Description: 

November 4, 2014 
US Dept. of Energy 
1159260R 
22557G 
NSIU265213 
38,260Ibs. 
Contaminated Soil 

I certify, on behalf of the above listed facility, that the above-described non 
hazardous waste was managed in compliance with all applicable laws. 

Sarah Mastriona 
Special Waste Scale Clerk 
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,~>I:;.. Orego,nWaste Systems :: 
• it"" .' <, . • A'Wasle Managemilnl Co.mpany , •. , 
;trp" 'W"'--""" ' ... 

, ~ ,~""""",~,, " 18j71CedarSprings lane 

N~81.3955 
Arlington, Oregon 97812 
(541) 454-2030 

\ 
DATJ;:/TIME: 2014 HOU 24 AII7:41:03 

LOAD mATE: ' " 

CUSTOMER: f:xfWIt11d -Ait1~ loa: 
• PROfJt:E NUMBER: \l599\ColB 

J' .. , g; d> ~ III, - 'I :v 
,,1 I ~ I'· 

f' giJJra~'f1 i Ic;c: -l 

J'm ~~~J-
' II ~il ~'~ ~ 

" I it , , j j,i Ii ii ! t: 
TRUC,K ,NUMBER: , ' I 
TRAlJ.ER/CONTAINER NUMBER: IT NU ;il.lf] 110 I ~:a I ! " .,' " . ' . I 
SEAL NUMBER: '; .... -- S S I 

¢.®.()~ER> INVqlCE t-iCl,:j. , ' z 2551 H "' :, t' ~ : ~ = at ,I • 
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November 25,2014 

Emerald Alaska, Inc. 
7343 E Marginal Way S 
Seattle, WA 98108-3513 

COLUMBIA RIDGE LANDfill. RECYCLING CENTER 
18177 Cedar 5pring.o lane 
Arlington. OR 97812 
5414542030 
5414543312 Fax 

CERTIFICATE OF DISPOSAL 

Waste Management, Inc. dba Columbia Ridge Landfill has received NON 
HAZARDOUS Waste material from Emerald Alaska, Inc. 

Date Disposed: 
Generator: 
Profile #: 
Manifest#: 
Container #: 
Weight Disposed: 
Waste Description: 

November 24,2014 
US Dept. of Energy 
1159260R 
22557H 
TINU247161 
38,180Ibs. 
Contaminated Soil 

I certify, on behalf of the above listed facility, that the above-described non 
hazardous waste was managed in compliance with all applicable laws. 

Sarah Mastriona 
Special Waste Scale Clerk 
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WAIIT& MANAGEMI!NT 

October 28,2014 

Emerald Alaska, Inc. 
7343 E Marginal Way S 
Seattle, WA 98108-3513 

COLUMBIA RIDGE LANDFILL" RECYCLING CENTER 
181 77 Cedar Springs Lane 
Arlington, OR 97812 
5414542030 
5414543312 Fax 

CERTIFICATE OF DISPOSAL 

Waste Management, Inc. dba Columbia Ridge Landfill has received NON 
HAZARDOUS Waste material from Emerald Alaska, Inc. 

Date Disposed: 
Generator: 
Profile #: 
Manifest#: 
Container #: 
Weight Disposed: 
Waste Description: 

October 27, 2014 
US Dept. of Energy 
1 1 59260R 
22557 I 
TINU363404 
37,940Ibs. 
Contaminated Soil 

I certify, on behalf of the above listed facility, that the above-described non 
hazardous waste was managed in compliance with all applicable laws. 

Sarah Mastriona 
Special Waste Scale Clerk 
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November 25,2014 

Emerald Alaska, Inc. 
7343 E Marginal Way S 
Seattle, WA 98108-3513 

---... ----
COLUMBIA RIDGE LANDFILL. RECYCLING CENTER 
18177 C.dar Springs Lan. 
Arlington. OR 97812 
5414542030 
541 454 3312 Fax 

CERTIFICATE OF DISPOSAL 

Waste Management, Inc. dba Columbia Ridge Landfill has received NON 
HAZARDOUS Waste material from Emerald Alaska, Inc. 

Date Disposed: 
Generator: 
Profile #: 
Manifest#: 
Container #: 
Weight Disposed: 
Waste Description: 

November 24,2014 
US Dept. of Energy 
1159260R 
22557 J 
NSIU203025 
37,200 lbs. 
Contaminated Soil 

I certify, on behalf of the above listed facility, that the above-described non 
hazardous waste was managed in compliance with all applicable laws. 

Sarah Mastriona 
Special Waste Scale Clerk 
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November 26,2014 

Emerald Alaska, Inc. 
7343 E Marginal Way S 
Seattle, WA 98108-3513 

COLUMBIA RIDGE LANDFIU • RECYCLING CENTER 
18177 Cedar Springs Lane 
Arlington. OR 97812 
5414542030 
5414543312 Fax 

CERTIFICATE OF DISPOSAL 

Waste Management, Inc. dba Columbia Ridge Landfill has received NON 
HAZARDOUS Waste material from Emerald Alaska, Inc. 

Date Disposed: 
Generator: 
Profile #: 
Manifest#: 
Container #: 
Weight Disposed: 
Waste Description: 

November 25, 2014 
US Dept. of Energy 
11 59260R 
22557K 
1RIU150299 
38,760Ibs. 
Contaminated Soil 

I certify, on behalf of the above listed facility, that the above-described non 
hazardous waste was managed in compliance with all applicable laws. 

Sarah Mastriona 
Special Waste Scale Clerk 
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IN CASE OF fMERGENCY CALL 1-800-42.\1-939° Contract' 7619 -** 9S-914-AK225S7-MP 

r " NON-HAZARDOUS WASTE MANIFEST N5IU 2(, 57..11 
(Form deSigned lor uee 

3538 INTERNA1IONAL STREET 
FAIRBANKS AK 99701 

452- 1006 

LNDFl. 
LANE 

Materials Usted Above 

1)1159260R POL SOIL 

Manllat 
eaa..no.. ... 22557L 

2. Page I 
1 

PROJECT CHARIOT 
CAPE THOMPSON . AK qql""':;-------------l 

10. US EPA IJ Number 

o R D 9 8 7 1 7 3 4 5 7 
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WI./VoI. 
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CF14 02002 LABELI*L+.sTD.- (800) 821-5808 www.labelm8ater.com 
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Columbia HidUe (;t~ ~ ginat 

18177 Ce<lar Sp"ings I.an. 
Arlingban, OR, 97B12 

'f Jr'~,e~U 23~jb02 

Ph, (54t) 454-2030 

C')stD"'''' Na.e ;::HERAl. D ALASKA INC E:t'l£RALD i'lL Cani at' NSlU 
Ticket Date il/~4/2114 Vehiclp# 265219 Volu.e 
Pal'Ment Typ" C','odit i-keD"nt Containe,' 2652!S 
M~nual Tichetn 81 :;201 Bi 11 ing # 0il00.~9,Jj 
Hallling Ticket# Maniffi.t 22557 l. 
I)"stinaloion UP/II TRflNSPOHT PO 115'3260R 
Profile 1l.5'3"60R (SPW-POL SOIL·"Ef~EP.ALO ALASKA~DEPARTMENT OF ENE,RrV~115926UR) 
Generat or OP--DEPAfn'MENT OF ENERGY DEPARTMENT OF ENEP6Y, pROJECT' CHARIOT 

Ti I!IP' Sca.le Operato,' inbound. Grl) ~ ~ 

In 10/31/2014 09:02.41 Front Scalp. SMastrio Tar'e 
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Co •• ent 5 

Product LD" Qty UOM Rate Tax 
_~ ...... _"':"' __________ ."" ___ . , _-~ __ ~_._a _________ .,.. ___ .... _ ........ --- ,"._- -
1 ' ENVCLERI~UP SPWPCS- 100 lB.79 Tall. 

2 ";';:1'1 T SPW '"rUEL. ENV 100 18.'79 Tons 
;3 RAIL 20FT 8PW-RArL 100 1 Load 
I, DEL U SPW-DELIVERY 100 I Each 
5 LOC U SPW-LOCAL TR 100 1 Load 

6 CD SPW f35-C e l' t of 100 1 Each 

--.-----_. _0--_____ . ___ ......... 
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z 

~ z Z 
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November 6, 2014 

Emerald Alaska, Inc. 
7343 E Marginal Way S 
Seattle, WA 98108-3513 

COLUMBIA RIDGE LANDFILL & RECYCLING CENTER 
1 8177 Cedar Springs lane 
Arlington. OR 97812 
541 454 2030 
541 454 3312 Fax 

CERTIFICATE OF DISPOSAL 

Waste Management, Inc. dba Columbia Ridge LandfIll has received NON 
HAZARDOUS Waste material from Emerald Alaska, Inc. 

Date Disposed: 
Generator: 
Profile #: 
Manifest#: 
Container #: 
Weight Disposed: 
Waste Description: 

November 4, 2014 
US Dept. of Energy 
1159260R 
22557 L 
NSIU265219 
37,5801bs. 
Contaminated Soil 

I certify, on behalf of the above listed facility, that the above-described non 
hazardous waste was managed in compliance with all applicable laws. 

Sarah Mastriona 
Special Waste Scale Clerk 
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....... IN CASE OF, E.MERGENCY CALL 1-800--424-9300 Contract# 7619 **t 9S-914-AK22557-MP 

NON-HAZARDOUS WASTE MANIFEST C',<.-Jet,,( 2ri5117Ti1 
lor lJ88 on elite t12 f.LJ 
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CAPE THOMPSON, AK 99ti'11o&------------I 
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18177 CEDAR SPRINGS LANE 
ARLINGTON, OR 97812 
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Col,-unbia Ridge 
18177 Ceda.' Swings Lane 
Arl ington, OR, 97812 
Ph: (541) 454-c~3~ 

Cll5to"er Name EMERALD ALASKA INC E~1ERALD AL Can'iet·· CMCU 

cJ-eigina] f)f) Q 916 
Tici,etll 2~~ 

T idet Dat e 11/03/2014 VehicJ.e# 205113 Va Il •• e 
Payment Type C.'edit Account Container 205113 
t~an'lal Ticketll 813196 Billing # 0000290 
Hauling Ticket# Mani fest 225571'1 
Dest i nat i on UP/R TRANSPORT PO 1159260R 
Profile 1159260R (SPW-POL SOIL~EMERALD ALASKA~DEPARTMENT OF ENERGY~1159260R) 
Generatol' OR-DEPARTMENT OF ENERGY DEPARTMENT OF ENERGVYROJECT CHARIOT 

Tile 
In 10/31/2014 09:42:39 
Out 11/03/2014 09,42,39 

Comments 

Product 

1 ENVCLEANUP SPWPCS-
2 FEA T SPW-FUEL,ENV 

3~ RAIL 20FT SPW-RAIL 
?q DEL U SPW-DELIVERY 
5 \ LOC U SPW-LOCAL TR 
(; " CD SPW $35-Cel't of 
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100 17.29 
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Each 
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Tons 
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17.29 

Origin 

AK-CAPE TH 
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AK-CAPE TH 
AK-CAPE TH 
AK-CAPE TH 
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November 4,2014 

Emerald Alaska, Inc. 
7343 E Marginal Way S 
Seattle, WA 98108-3513 

COLUMBIA RIDGE LANDFILL & RECYCLING CENTER 
18177 Cedar Springs Lane 
Arlington. OR 97812 
541 454 2030 
5414543312 Fax 

CERTIFICATE OF DISPOSAL 

Waste Management, Inc. dba Columbia Ridge Landfill has received NON 
HAZARDOUS Waste material from Emerald Alaska, Inc. 

Date Disposed: 
Generator: 
Profile #: 
Manifest#: 
Container #: 
Weight Disposed: 
Waste Description: 

November 3,2014 
US Dept. of Energy 
1 159260R 
22557M 
CMCU205113 
34,580Ibs. 
Contaminated Soil 

I certify, on behalf of the above listed facility, that the above-described non 
hazardous waste was managed in compliance with all applicable laws. 

Sarah Mastriona 
Special Waste Scale Clerk 



i ,*** IN CASE OF EMERGENCY CALL 1-800-424,·9300 Contract# 7619 *""' 
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Document No. 1 
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November 4, 2014 

Emerald Alaska, Inc. 
7343 E Marginal Way S 
Seattle, WA 98108-3513 

COLUMBIA RIDGE LANDFILL & RECYCLING CENTER 
18177 Cedar Springs Lane 
Arington, OR 97812 
5414542030 
5414543312 Fax 

CERTIFICATE OF DISPOSAL 

Waste Management, Inc. dba Columbia Ridge Landfill has received NON 
HAZARDOUS Waste material from Emerald Alaska, Inc. 

Date Disposed: 
Generator: 
Profile #: 
Manifest#: 
Container #: 
Weight Disposed: 
Waste Description: 

November 3, 2014 
US Dept. of Energy 
1159260R 
22557N 
TINU276914 
38,880Ibs. 
Contaminated Soil 

I certify, on behalf of the above listed f!1cility, that the above-described non 
hazardous waste was managed in compliance with all applicable laws. 

Sarah Mastriona 
Special Waste Scale Clerk 
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Collllllbia Ridge 
18177 Cadar Springs L&ne 
Arlington, OR, 97812 

. : ...... 
.: ., 

Or1ginll1 
Th:kett 23~ 

Ph I (51t1) 1t~-2830 
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October 28,2014 

Emerald Alaska, Inc. 
7343 E Marginal Way S 
Seattle, WA 98108-3513 

COLUMBIA RIDGE LANDFILL. RECYCLING CENTER 
18177 Cedar Springs lane 
Arlington. OR 97812 
5414542030 
5414543312Fax 

CERTIFICATE OF DISPOSAL 

Waste Management, Inc. dba Columbia Ridge Landflll has received NON 
HAZARDOUS Waste material from Emerald Alaska, Inc. 

Date Disposed: 
Generator: 
Proflle#: 
Manifest#: 
Container #: 
Weight Disposed: 
Waste Description: 

October 27,2014 
US Dept. of Energy 
1159260R 
225570 
CMCU205568 
35,020Ibs. 
Contaminated Soil 

I certifY, on behalf of the above listed facility, that the above-described non 
hazardous waste was managed in compliance with all applicable laws. 

Sarah Mastriona 
Special Waste Scale Clerk 
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VWVl. 
October 28.2014 

Emerald Alaska, Inc. 
7343 E Marginal Way S 
Seattle, WA 98108-3513 

COLUMBIA RIDGE LANDFILL .. RECYCLING aNTER 
18177 Ced.r Springs u.n. 
Arlington. OR 97812 
5414542030 
5414543312 Fax 

CERTIFICATE OF DISPOSAL 

Waste Management. Inc. dba Columbia Ridge Landfill has received NON 
HAZARDOUS Waste material from Emerald Alaska, Inc. 

Date Disposed: 
Generator: 
Profile #: . 
Manifest#: 
Container #: 
Weight Disposed: 
Waste Description: 

October 27, 2014 
US ~pt. of Energy 
1159260R 
22557P 
CAXU259023 
34,900Ibs. 
Contaminated Soil 

I certify, on behalf of the above listed facility, that the above-described non 
hazardous waste was managed in compliance with all applicable laws. 

Sarah Mastriona 
Special Waste Scale Clerk 
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November 25, 2014 

Emerald Alaska, Inc. 
7343 E Marginal Way S 
Seattle, WA 98108-3513 

COLUMBIA RIDGE LANDFILL. RECYCLING CENTER 
18177 Cedar Springs Lane 
Arlington. OR 97812 
5414542030 
5414543312 Fax 

CERTIFICATE OF DISPOSAL 

Waste Management, Inc. dba Columbia Ridge Landfill has received NON 
HAZARDOUS Waste material from Emerald Alaska, Inc. 

Date Disposed: 
Generator: 
Profile #: 
Manifest#: 
Container #: 
Weight Disposed: 
Waste Description: 

November 24,2014 
US Dept. of Energy 
1159260R 
22557 Q 
PNEU244462 
40,700Ibs. 
Contaminated Soil 

I certify, on behalf of the above listed facility, that the above-described non 
hazardous waste was managed in compliance with all applicable laws. 

Sarah Mastriona 
Special Waste Scale Clerk 
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November 4,2014 

Emerald Alaska, Inc. 
7343 E Marginal Way S 
Seattle, WA 98108-3513 

COLUMBIA RIDGE LANDFIU & RECYCLING CENTER 
18177 Cedar Springs Lane 
Arlington. OR 97812 
5414542030 
5414543312 Fax 

CERTIFICATE OF DISPOSAL 

Waste Management, Inc. dba Columbia Ridge Landfill has received NON 
HAZARDOUS Waste material from Emerald Alaska, Inc. 

Date Disposed: 
Generator: 
Profile #: 
Manifest#: 
Container #: 
Weight Disposed: 
Waste Description: 

November 3, 2014 
US Dept. of Energy 
1159260R 
22557R 
NSIU265280 
38,260Ibs. 
Contammated Soil 

I certify, on behalf of the above listed facility, that the above-described non 
hazardous waste was managed in compliance with all applicable laws. 

Sarah Mastriona 
Special Waste Scale Clerk 
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November 6,2014 

Emerald Alaska, Inc. 
7343 E Marginal Way S 
Seattle, W A 98108-3513 

COLUMBIA RIDGE LANDFILL. RECYCLING CENTER 
18177 Cedar Springs Lane 
Arlington. OR 97812 
541 4542030 
541 454 331Uax 

CERTIFICATE OF DISPOSAL 

Waste Management, Inc. dba Columbia Ridge Landfill has received NON 
HAZARDOUS Waste material from Emerald Alaska, Inc: 

Date Disposed: 
Generator: 
Profile #: 
Manifest#: 
Container #: 
Weight Disposed: 
Waste Description: 

November 4, 2014 
US Dept. of Energy 
1159260R 
22557 S 
CMCU205974 
38,280Ibs. 
Contaminated Soil 

I certify, on behalf of the above listed facility, that the above-described non 
hazardous waste was managed in compliance with all applicable laws. 

Sarah Mastriona 
Special Waste Scale Clerk 
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November 6, 2014 

Emerald Alaska, Inc. 
1343 E Marginal Way S 
Seattle, WA 98108-3513 

COLUMBIA RIDGE LANDFILL & RECYCLING CENTER 
181 '77 Cedar Springs lane 
Arlington. OR 97812 
5414542030 
5414543312 Fax 

CERTIFICATE OF DISPOSAL 

Waste Management, Inc. dba Columbia Ridge Landfill has received NON 
HAZARDOUS Waste material from Emerald Alaska, Inc. 

Date Disposed: 
Generator: 
Profile #: 
Manifest#: 
Container #: 
Weight Disposed: 
Waste Description: 

November 4, 2014 
US Dept. of Energy 
1159260R 
22551 T 
TTNU195351 
31,820Ibs. 
Contaminated Soil 

I certify, on behalf of the above listed facility, that the above-described non 
hazardous waste was managed in compliance with all applicable laws. 

Sarah Mastriona 
Special Waste Scale Clerk 
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November 4,2014 

Emerald Alaska, Inc. 
7343 E Marginal Way S 
Seattle, WA 98108-3513 

COLUMBIA RIDGE LANDFILL & RECYCLING CENTER 
18177 Cedar Springs lone 
Arlington. OR 9781 2 
5414542030 
541 4543312Fax 

CERTIFICATE OF DISPOSAL 

Waste Management, Inc. dba Columbia Ridge Landfill has received NON 
HAZARDOUS Waste material from Emerald Alaska, Inc. 

Date Disposed: 
Generator: 
Profile #: 
Manifest#: 
Container #: 
Weight Disposed: 
Waste Description: 

November 3, 2014 
US Dept. of Energy 
1159260R 
22557U 
CHAU182601 
38,620Ibs. 
Contaminated Soil 

I certify, on behalf of the above listed facility, that the above-described non 
hazardous waste was managed in compliance with all applicable laws. 

Sarah Mastriona 
Special Waste Scale Clerk 
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Colulllbia Ridge 
18177 Cedar Springs Lane 
Arlington, OR, 97812 
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October 29,2014 

Emerald Alaska, Inc. 
7343 E Marginal Way S 
Seattle, WA 98108-3513 

COLUMBIA RIDGE LANDFILL a RECYCLING CENTER 
1 B 177 Cedar Springs lane 
Arfmgton, OR 97812 
5414542030 
5414543312 Fa. 

CERTIFICATE OF DISPOSAL 

Waste Management, Inc. dba Columbia Ridge Landfill has received NON 
HAZARDOUS Waste material from Emerald Alaska, Inc. 

Date Disposed: 
Generator: 
Profile #: 
Manifest#: 
Container #: 
Weight Disposed: 
Waste Description: 

October 28,2014 
US Dept. of Energy 
1159260R 
22557 V 
NSIU203068 
38,120Ibs. 
Contaminated Soil 

I certify, on behalf of the above listed facility, that the above-described non 
hazardous waste was managed in compliance with all applicable laws. 

Sarah Mastriona 
Special Waste Scale Clerk 
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November 4, 2014 

Emerald Alaska, Inc. 
7343 E Marginal Way S 
Seattle, WA 98108-3513 

COLUMBIA RIDGE LANDFILL 110 RECYCLING CENTER 
18177 Cedor Springs Lao. 
Arlington. OR 97812 
541 4542030 
5414543312Fax 

CERTIFICATE OF DISPOSAL 

Waste Management, Inc. dba Columbia Ridge Landfill has received NON 
HAZARDOUS Waste material from Emerald Alaska, Inc. 

Date Disposed: 
Generator: 
Profile #: 
Manifest#: 
Container #: 
Weight Disposed: 
Waste Description: 

November 3, 2014 
US Dept. of Energy 
1 1 59260R 
22557W 
NSIU202268 
38,040Ibs. 
Contaminated Soil 

I certify, on behalf of the above listed facility, that the above-described non 
hazardous waste was managed in compliance with all applicable laws. 

Sarah Mastriona 
Special Waste Scale Clerk 
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Colu~bia Ridge 
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Adington, OR,' 97812 
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November 4, 2014 

Emerald Alaska, Inc. 
7343 E Marginal Way S 
Seattle, WA 98108-3513 

COLUMBIA RIDGE LANDFILL .. RECYCLING CENTER 
181 77 Cedar Springs lane 
Arlilgton, OR 97812 
541 4542030 
541 4543312 Fax 

CERTIFICATE OF DISPOSAL 

Waste Management, Inc. dba Columbia Ridge Landfill has received NON 
HAZARDOUS Waste material from Emerald Alaska, Inc. 

Date Disposed:' 
Gerierator: 
Profile #: 
Manifest#: 
Container #: 
Weight Disposed: 
Waste Description: 

November 3,2014 
US Dept. of Energy 
1159260R 
22557 X 
ITNU261 039 
38,620Ibs, 
Contaminated Soil 

I certify, on behalf of the above listed facility, that the above-described non 
hazardous waste was managed in compliance with all applicable laws. 

Sarah Mastriona 
Special Waste Scale Clerk 
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Columbia Rid!;p~ 

18177 Cedar SPI'ings l.dne 
Arlington, OR, 97812 
Ph, (5'.1> 454---2030 

C'-'3~Q~el' NaMe E~lERALD ALASKA INC Et~ERALD AL Cal'l'ier NSIU 
Tick~t Date 11 l1i13/21i11l. Veh icle# 2@1553 Va [11 •• 

Pay~ent Type C,'edit Accoul't Containe,' 201553 
Manual Ticket# 813112 Billing # ~00029~ 
Hal'ling Ticl(etll ~lar.ife6t 22557Y 
Destination UP/R TRANSPORT PO 1 159260R 
Profi 1 e 1159260R (SP~J-POL SOIL ~nlERALD ALASf\A~DEPARTMENT OF ENER8Y~1159260R) 
Gene,'ato,' OR-DEPARTtIJENT OF ENERGY DEPARTMENT OF E.NERGYjRDJE;:T CHARIOT 

Time Scale Operatal' Inbound Gross 84320 Ib* 
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November 4,2014 

Emerald Alaska, Inc. 
7343 E Marginal Way S 
Seattle, WA 98108-3513 

COLUMBIA RIDGE LANDFILL & RECYCLING CENTER 
'. 8177 Cedar Sprngs Lane 
Arlington, OR 97812 
5414542030 
5414543312Fax 

CERTIFICATE OF DISPOSAL 

Waste Management, Inc. dba Columbia Ridge Landfill has received NON 
HAZARDOUS Waste material from Emerald Alaska, Inc. 

Date Disposed: 
Generator: 
Profile #: 
Manifest#: 
Container #: 
Weight Disposed: 
Waste Description: 

November 3, 2014 
US Dept. of Energy 
1159260R 
22557Y 
NSIU201553 
37,400Ibs. 
Contaminated Soil 

I certify, on behalf of the above listed facility, that the above-described non 
hazardous waste was managed in compliance with all applicable laws. 

Sarah Mastriona 
Special Waste Scale Clerk 
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October 29, 2014 

Emerald Alaska, Inc. 
7343 E Marginal Way S 
Seattle, WA 98108-3513 

COLUMBIA RIDGE lAHDFlLLa RECYCUNG CENTER 
18177 Cedar Springs Lane 
ArUngton. OR 97812 
541454 2030 
5414543312 Fax 

CERTIFICATE OF DISPOSAL 

Waste Management, Inc. dba Columbia Ridge Landfill has received NON 
HAZARDOUS Waste material from Emerald Alaska, Inc. 

Date Disposed: 
Generator: 
Profile #: 
Manifest#: 
Container #: 
Weight Disposed: 
Waste Description: 

October 28, 2014 
US D.ept. of Energy 
1159260R 
22557 Z 
NSIU202496 
38,480Ibs. 
Contaminated Soil 

I certify, on behalf of the above listed facility, that the above-described non 
hazardous waste was managed in compliance with all applicable laws. 

Sarah Mastriona 
Special Waste Scale Clerk 
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October 29,2014 

Emerald Alaska, Inc. 
7343 EMarginal Way S 
Seattle, WA 98108-3513 

COLUMBIA RIDGE LANDFIU & RECYCLING CENTiR 
18177 Cedar Springs Lane 
Arrlllgton. OR 97812 
5414542030 
5414543312Fax 

CERTIFICATE OF DISPOSAL 

Waste Management, Inc. dba. Columbia Ridge Landfill has received NON 
HAZARDOUS Waste material from Emerald Alaska, Inc. 

Date Disposed: 
Generator: 
Profile #: 
Manifest#: 
Container #: 
Weight Disposed: 
Waste Description: 

October 28,2014 
US Dept of Energy 
1159260R 
22557 AA 
NSIU201678 
38,820Ibs. 
Contaminated Soil 

I certify, on behalf of the above listed facility, that the above-described non 
hazardous waste was managed in compliance with all applicable laws. 

Sarah Mastriona 
Special Waste Scale Clerk 
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October 29,2014 

Emerald Alaska, Inc. 
7343 E Marginal Way S 
Seattle, WA 98108-3513 

COLUMBIA RIDGE LANDFILL Ie RECYCLING CEH'mI 
18177 Cedar Springs lane 
Arlington. OR 97812 
5414542030 
5414543312 Fax 

CERTIFICATE OF DISPOSAL 

Waste Management, Inc. dba Coiumbia Ridge Landfill has received NON 
HAZARDOUS Waste material from Emerald Alaska, Inc . 

Date Disposed: 
Generator: 
Profile #: 
Manifest#: 
Container #: 
Weight Disposed: 
Waste Description: 

October 28, 2014 
US Dept. of Energy 
1159260R 
22557 BB 
NSIU202266 
40,000 lbs. 
Contaminated Soil 

I certify, on behalf of the above listed facility, that the above-described non 
hazardous waste was managed in compliance with all applicable laws. 

Sarah Mastriona 
Special Waste Scale Clerk 
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October 29,2014 

Emerald Alaska, Inc. 
7343 E Marginal Way S 
Seattle, WA 98108-3513 

COLUM8I,\ RIDGE LANDFILL & RECYCLING CENTER 
1 B 177 Cedar Springs Lane 
Arington. OR 97812 
5414542030 
541 4543312 Fax 

CERTIFICATE OF DISPOSAL 

Waste MlIllagement, Inc. dba Columbia Ridge Landfill has received NON 
HAZARDOUS Waste material from Emerald Alaska, Inc. 

Date Disposed: 
Generator: 
Profile #: 
MlIllifest# : 
Container #: 
Weight Disposed: 
Waste Description: 

October 28, 2014 
US Dept. of Energy 
1159260R 
22557 CC 
NSIU203211 
39,880Ibs. 
Contaminated Soil 

I certify, on behalf of the above listed facility, that the above-described non 
hazardous waste was mllllaged in complillllce with all applicable laws. 

Sarah Mastriona 
Special Waste Scale Clerk 
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WAS'I'IIi. IlllANAGIIMIIN'I' 

November 6, 2014 

Emerald Alaska, Inc. 
7343 E Marginal Way S 
Seattle, WA 98108-3513 

COLUMBIA RIDGE LANDFILL" RECYCLING CENTER 
18177 Cedar Springs Lane 
Arlington, OR 97812 
5414542030 
5414543312Fax 

CERTIFICATE OF DISPOSAL 

Waste Management, Inc. dba Columbia Ridge Landfill has received NON 
HAZARDOUS Waste material from Emerald Alaska, Inc. 

Date Disposed: 
Generator: 
Profile #: 
Manifest#: 
Container #: 
Weight Disposed: 
Waste Description: 

November 4, 2014 
US Dept. of Energy 
1159260R 
22557DD 
TRIU310323 
39,9001bs. 
Contaminated Soil 

I certify, on behalf of the above listed facility, that the above-described non 
hazardous waste was managed in compliance with all applicable laws. 

Sarah Mastriona 
Special Waste Scale Clerk 
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November 6, 2014 

Emerald Alaska, Inc. 
7343 E Marginal Way S 
Seattle, WA 98108-3513 

COLUMBIA RIDGE LANDFILL a RECYCLING CENTER 
18177 Cedar Springs Lan. 
Arington. OR 97812 
5414542030 
5414543312Fax 

CERTIFICATE OF DISPOSAL 

Waste Management, Inc. dba Columbia Ridge Landfill has received NON 
HAZARDOUS Waste material from Emerald Alaska, Inc. 

Date Disposed: 
Generator: 
Profile #: 
Manifest#: 
Container #: 
Weight Disposed: 
Waste Description: 

November 4,2014 
US Dept. of Energy 
1159260R 
22557EE 
NSIU202851 
39,980Ibs. 
Contaminated Soil 

I certify, on behalf of the above listed facility, that the above-described non 
hazardous waste was managed in compliance with all applicable laws. 

Sarah Mastriona 
Special Waste Scale Clerk 
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October 29, 2014 

Emerald Alaska, Inc. 
7343 E Marginal Way S 
Seattle, WA 98108-3513 

COLUMBIA RIDGE LANDFILL. RECYCLING CENTER 
, 8177 Cedar Sprilgs Lane 
Arlington, OR 978-12 
5414542030 
5414543312Fa. 

CERTIFICATE OF DISPOSAL 

Waste Management, Inc. dba Columbia Ridge Landfill has received NON 
HAZARDOUS Waste material from Emerald Alaska, Inc. 

Date Disposed: 
Generator: 
Profile #: 
Manifest#: 
Container #: 
Weight Disposed: 
Waste Description: 

October 28,2014 
US Dept. of Energy 
1159260R 
22557 FF 
TINU141622 
39,980Ibs. 
Contaminated Soil 

I certify, on behalf of the above listed facility, that the above-described non 
hazardous waste was managed in compliance with all applicable laws. 

Sarah Mastrlona 
Special Waste Scale Clerk 
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October 28,2014 

Emerald Alaska, Inc. 
7343 E Marginal Way S 
Seattle, WA 98108-3513 

COLUMBIA RIDGE LANOFIU & RfCYClING CfNTfR 
18177 Cedar Springs Lane 
Arlington, OR 97812 
5414542030 
5414543312 Fax 

CERTIFICATE OF DISPOSAL 

Waste Management, Inc. dba Columbia Ridge Landfill has received NON 
HAZARDOUS Waste material from Emerald Alaska, Inc. 

Date Disposed: 
Generator: 
Profile #: 
Manifest#: 
Container #: 
Weight Disposed: 
Waste Description: 

October 27,2014 
US Dept. of Energy 
1159260R 
22557GG 
AKCU901928 
39,740Ibs. 
Contaminated Soil 

I certify, on behalf of the above listed facility, that the above-described non 
hazardous waste was managed in compliance with all applicable laws. 

Sarah Mastriona 
Special Waste Scale Clerk 
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October 28,2014 

Emerald Alaska, Inc. 
7343 E Marginal Way S 
Seattle, WA 98108-3513 

COLUMBIA RIDGE LANDFILL .. RECYCLING CENTER 
18177 Cedar Springs Lane 
ArlIngton, OR 97812 
5414542030 
541 4543312 Fax 

CERTIFICATE OF DISPOSAL 

Waste Management, Inc. dba Columbia Ridge Landfill has received NON 
HAZARDOUS Waste material from Emerald Alaska, Inc. 

Date Disposed: 
Generator: 
Profile #: 
Manifest#: 
Container #: 
Weight Disposed: 
Waste Description: 

October 27,2014 
US Dept. of Energy 
1159260R 
22SS7HH 
CAXU315138 
39,9401bs. 
Contaminated Soil 

I certifY, on behalf of the above listed facility, that the above-described non 
hazardous waste was managed in compliance with all applicable laws. 

Sarah Mastriona 
Special Waste Scale Clerk 



• 

NON-HAZARDOUS WASTE MANIFEST 
lor use on elite 

1. Generator's US EPA 10 No. 

.. 
R 

1O. 

. { i F 

PH(l]t-;l. , J' t'~>.'t~;5j' 

C~ilt ""BO'~r~OO , A'~ 

h 'i\' E5" I~N'e'b.'< -. j~ (\ ~ 

_ ~ E~~ I~N1""':' U . ! ;.,} t' 3 4 , 
US EPA 10 NumbBr 

)~ 

~ , 

~~ 3~"17 C;::.PAP. ~;t:~~::~G~ ~..IS,.'C 

i~~t.1ii<?rO~ } or: 9('l) ~2 O R O 9 3 I 1 : J 4 ~ 7 

11. WASTE DESCRIPTION 

MarVfest 
Document No. 

E. State Facility's ID 

F. Facility'a Phone 

13. 
ToJ&I 

Quantity 

(3. AdditlOnBl Deacriptions for Materials Listed Above 

)) 115 F.':J~G~ p~,~, :"'1);:" 

. Handling Codes for Waate5 Ualed PbcNe 

-.... ~ ....... ~.---.... -..... 

1:1)1( , 

1 H~, {',nn .Ji. ~'{. i f I r; t'op~;:. r 
('l ~'~ I.\ ~~ t. h~ ) ~~y?! ~'f;U~ :' '''' 

, ,. --- .. -
. ~ 

20. Facility OWner or Operator: CertiRcation Of receipt of 1he waste materials cuvered by this manifest, e)(()eJrt as noted r.1tem 19. 

• "~ I " " 11(1\{' 

CF14 @2002 LABEll*lAsTERe (800) 621-5808 www.labelmaster.com 

01 

1 • . 

U"' WtNol. 



, ,_: ", ,, -- - ' ..... .; ... ', I - - .. , ... .: 

. . . I " ; { " ~ '. CI\(,.l.i ;. , .j}-.J; -" 

• " -~. . tor tvoe. ' ..... uSe on' ,-,. Fnnn,A ~ . OMB I 

UNIFORM HAZARDOUS WASTE MANIFEST [21,. . , ' '~ ~~be' 
~ (Cilntinuallon Sheet) F ,( r"A .t · . . 

26. TransporteJ~ __ Company Name 
U.S. EI'>\ 10 Number , 

28. Containers 
~ Type 

29. Total 30. Unit 31. Waste Codes 
Quantity WtNoJ. 

: 

---1--4----1 

i 

• • : 
" 

I 32. Special Handling , AdcltiOnallnfurmalOn 

33. , ......... 
'Name Mon~ Day Yea, 

. ' , l i/-) I ',i""-l ' 1 
34. 

,. 'Name t': , Si(Jlalure ....... Day Vea-

1''- ' I " . I"t I '''. . • 

36.' . ,,,,,,,,,,~, 

I I 

I I I I 
EPA Form 8700-22A (Rev. 3~5) Previous editions are obsolete. DESIGNATED FACILITY TO GENERATOR 



Colue,bh Ridge ; 
18177 Cedar Springs Lane 
Arlington, OR, 97812 

Original 
Ticketll 233991 

Phi (5~1) ~54-2aJ0 

Cu.to~er Na~e EMERALD ALASKA INC EMERALD AI.. Carrier CRSU 
Ticket Date 1111/24/281't lJehiclllll 146684 1I01u .. 
PaY1lllnt Type Crl1dit Accoul'!t Containttr 146684 
Manual Ticket' 812813 Billing. e0ee298 
Hauling TickeU M;anUe.t ' 22l5l57 II 
DilstlnaUon UP/R TRANSPORT PO U59260R 
Profile 1159260R (SPW-POL SOIL "'EMERALD AL.ASI<A"'DEPAIITJIIENT OF ENE!tSY"'l159260R) 
Senerlltor OR-DEPARTMENT OF Et£R9V DEPAR11£N'i OF ENERGY_PROJECT cHi'unOT 

" 

In 
Out 

Tilil ' 
1~/2J/2e14 , e6144145 

1111/24/2814 06144.45 

Scale 
Front Scale 

Operator 
SMaitrio 
Sl'bdrio 
* Manual Weillht 

Inbound era,. 
Tare 
Net 
Ton. 

83740 lbl' 
43Me lbl' 
mat lb • 

19,.95' " 
. .... 

,Protluct \.10M Tax Alllount Drillin .,; 

-.---;"--.------------------------:-----~- .... ----------------.---------~---------:t.-- .. 
1 ,' ENIJCLEANUP SPWPCS- IN 19.r.! Tlln. AK-cAP£ TH • ' ' ' 
2 FEA ,T SPW-F\JEl.,ENIJ lee 19.r.! Toni 
J MIL ,~T SPW-RAIL lee 1 Load 
4 DEL U SPW-DELIIJERY 188 1 E~ 
:I LDC U SPW-LDCAL. TR I. 1 Load 
6 CD SPi~ .3l5-Clrt of 1 ee 1 Ei!c:h 

,. ... . '* . ~. .' 
, .. ! 

.' 

. t1t~.1 
.. : ... . 

ci z 

.. ~ .... _ . . ',' ..... . 

\ 

-' z' 0 

w 
~ ' 
W 
II: 

m 
CJ) 

0 
if 
C!J :., ,'-, C!JV) 

t< II: ::> 0 
~ 

ID 

. .:J . 
ow"" ' D-'CI) 

Z ~ ~ 
~ , w !!2 
+- til 0 

~ 

~ ", 

~ w t:r. , 

, 

f.~--: 

" ,' I 

I " 
, ' 

. '" 

" , 
; 

I 

,\ " .. , 
' ~ 



WASTa MANAGEMENT 

October 27, 2014 

Emerald Alaska, Inc. 
7343 E Marginal Way S 
Seattle, WA 98108-3513 

COLUMBIA RIDGE LANDFILL" RECYCLING CENTER 
1 8 1 77 Cedar Springs Lane 
Arlington. OR 9781 2 
541 4542030 
541 4543312 Fax 

CERTIFICATE OF DISPOSAL 

Waste Management, Inc. dba Columbia Ridge Landfill has received NON 
HAZARDOUS Waste material from Emerald Alaska, Inc. 

Date Disposed: 
Generator: 
Profile #: 
Manifest#: 
Container #: 
Weight Disposed: 
Waste Description: 

October 24, 2014 
US Dept. of Energy 
1159260R 
22557 II 
CRSUl46684 
39,900lbs. 
Contaminated Soil 

I certify, on behalf of the above listed facility, that the above-described non 
hazardous waste was managed in compliance with all applicable laws. 

Sarah Mastriona 
Speci~1 Waste Scale Clerk 
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WASI'E MAMAGIIMENT 

October 28,2014 

Emerald Alaska, Inc. 
7343 E Marginal Way S 
Seattle, WA 98108-3513 

COLUMBIA RIDGE LANDFILL. RECYCLING CENTER 
18177 Cedar Springs Lane 
Arlington. OR 97812 
5414542030 
5414543312Fax 

CERTIFICATE OF DISPOSAL 

Waste Management, Inc. dba Columbia Ridge Landfill has received NON 
HAZARDOUS Waste material from Emerald Alaska, Inc. 

Date Disposed: 
Generator: 
Profile #: 
Manifest#: 
Container #: 
Weight Disposed: 
Waste Description: 

October 27,2014 
US Dept. of Energy 
1159260R 
22557 JJ 
PNEU244400 
39,5601bs. 
Contaminated Soil 

I certifY, on behalf of the above listed facility, that the above-described non 
hazardous waste was managed in compliance with all applicable laws. 

Sarah Mastriona 
Special Waste Scale Clerk 
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VWVl. 
October 29, 2014 

Emerald Alaska, Inc. 
7343 EMarginal WayS 
Seattle, WA 98108-3513 

COLUMBIA RIDGE LANDFILL. RECYCLING CENTER 
18177 Cedar Springs lane 
Arlington. OR 97812 
5414542030 
541 4543312 Fax 

CERTIFICATE OF DISPOSAL 

Waste Management, Inc. dba Columbia Ridge Landfill has received NON 
HAZARDOUS Waste material from Emerald Alaska, inc. 

Date Disposed: 
Generator: 
Profile #: 
Manifest#: 
Container #: 
Weight Disposed: 
Waste Description: 

October 28, 2014 
US Dept. of Energy 
1159260R 
22557KK 
TRlU291752 
39,900Ibs. 
Contaminated Soil 

I certify, on behalf of the above listed facility, that the above-described non 
hazardous waste was managed in compliance with all applicable laws. 

Sarah Mastriona 
Special Waste Scale Clerk 
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Columbia Ridg" 
18177 Cedar Springs Lane 
Arlington, OR, 97812 
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tAM. 
October 29,2014 

Emerald Alaska, Inc. 
7343 E Marginal Way S 
Seattle, WA 98108-3513 

COLUMBIA RIDGE LANDFILL .. RECYCLING aNnR 
18177 Cedar Springs Lane 
Arnngton. OR 97812 
541454 2030 
541 4S4 3312 Fax 

CERTIFICATE OF DISPOSAL 

Waste Management, Inc. dba Columbia Ridge Landfill has received NON 
HAZARDOUS Waste material from Emerald Alaska, Inc . 

Date Disposed: 
Generator: 
Profile#: 
Manifest#: 
Container #: 
Weight Disposed: 
Waste Description: 

October 28, 2014 
US Dept. of Energy 
1159260R 
22557LL 
TRIU396120 
39,920 lbs. 
Contaminated Soil 

I certify, on behalf of the above listed facility, that the above-described non 
hazardous waste was managed in compliance with all applicable laws. 

Sarah Mastriona 
Special Waste Scale Clerk 
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October 29,2014 

Emerald Alaska, Inc. 
7343 E Marginal Way S 
Seattle, WA 98108-3513 

COLUMBIA RIDGE LANDFft.L .. RlCYCUNG CENTER 
18177 Cedar Springs Lane 
Arlington. OR 97812 
5414542030 
5414543312 Fax 

CERTIFICATE OF DISPOSAL 

Waste Management, Inc. dba Columbia Ridge Landfill has received NON 
HAZARDOUS Waste material from Emerald Alaska, Inc. 

Date Disposed: 
Generator: 
Profile #: 
Manifest#: 
Container #: 
Weight Disposed: 
Waste Description: 

October 28,2014 
US Dept. of Energy 
1159260R 
22557MM 
AMLU203803 
39,000Ibs. 
Contaminated Soil 

I certify, on behalf of the above listed facility, that the above-described non 
hazardous waste was managed in compliance with all applicable laws. 

Sarah Mastriona 
Special Waste Scale Clerk 
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October 28,2014 

Emerald Alaska, Inc. 
7343 E Marginal Way S 
Seattle, WA 98108-3513 

COLUMBIA RIDGE LANDFILL. RECYCLING CENTER 
18177 Cedar Springs lane 
Arlington. OR 97812 
5414542030 
5414543312Fax 

CERTIFICATE OF DISPOSAL 

Waste Management, Inc. dba Columbia Ridge Landfill has received NON 
HAZARDOUS Waste material from Emerald Alaska, Inc. 

Date Disposed: 
Generator: 
Profile #: 
Manifest#: 
Container #: 
Weight Disposed: 
Waste Description: 

October 27, 2014 
US Dept. of Energy 
1159260R 
22557NN 
NSIU265103 
39,980Ibs. 
Contaminated Soil 

I certify, on behalf of the above listed facility, that the above-described non 
hazardous waste was managed in compliance with all applicable laws. 

Sarah Mastriona 
Special Waste Scale Clerk 
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VWVl. ............... .., 
October 28, 2014 

Emerald Alaska, Inc. 
7343 E Marginal Way S 
Seattle, WA 98108-3513 

COLUMBIA RIDGE LANDFILL .. RECYCLING CENTER 
18177 Cedar Springs lane 
Arlington. OR 97812 
5414542030 
541 4543312 Fax 

CERTIFICATE OF DISPOSAL 

Waste Management, Inc. dba Columbia Ridge Landfill has received NON 
HAZARDOUS Waste material from Emerald Alaska, Inc. 

Date Disposed: 
Generator: 
Profile #: 
Manifest#: 
Container #: 
Weight Disposed: 
Waste Description: 

October 27,2014 
US Dept. of Energy 
1159260R 
2255700 
NSIU202869 
29,760'lbs. 
Contaminated Soil 

I certify, on behalf of the above listed facility, that the above-described non 
hazardous waste was managed in compliance with all applicable laws. 

Sarah Mastriona 
Special Waste Scale Clerk 
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REVIEW    PROJECT: Chariot Project, Cape Thompson, Alaska 
COMMENTS DOCUMENT: Draft Remedial Action Report, Chariot Project, Cape Thompson, Alaska 
U.S. ARMY CORPS 
OF ENGINEERS 
CEPOA-EN-EE 

DATE:  January 2015 
REVIEWER: Jessica Morris 
PHONE:  907-269-3077 

Action taken on comment by:  
 

Item 
No. 

Drawing 
Sht. No., 

Spec. 
Para. 

COMMENT REVIEW 
CONFERENCE 

A - accepted 
W - withdrawn 

(if neither, explain)

RESPONSE ADEC RESPONSE 
ACCEPTANCE  

(A-AGREE)  
(D-DISAGREE) 

 

1 General Please have the document further reviewed for 
spelling and grammatical errors. 

A Spelling and grammatical errors will be 
rectified in final document. 

A 

2 Executive, 
Summary, 
Page ii, 
throughout 

Please remove any statements that the ADEC agreed 
that all of the requirements of the work plan had been 
met during the field activities.  The ADEC did 
review preliminary data and field notes, but can only 
determine if the requirements of the work plan have 
been met after reviewing the removal action report. 

A Text in ES (and throughout document) will 
be revised to state that ADEC approved 
excavation closures after reviewing 
preliminary analytical results and field data. 
Documentation of the ADEC approvals (via 
USACE) are provided in Appendix E.  

Copies of emails from ADEC will be 
included in Appendix E. 

A – Please 
include the actual 
email from 
ADEC as well. 

3 Section 4.4 Describe how the water samples were collected in 
the field, or reference the section where it is 
described. 

A Water samples were collected by pumping 
a portion of the containerized water directly 
into sample jars using a peristaltic pump 
(see Section 4.4.1, center paragraph on page 
4-3).  For clarity, the title of Section 4.4.1 
will be revised to include sampling: 
“Casing Water Removal, Treatment, and 
Sampling.” 

A 

4 Section 4.6 Please describe the process of collecting field 
screening samples, or reference the section where it 
is described. 

A The field screening sample collection 
process described in Section 5.1 will be 
referenced in Section 4.6.  

A 

5 Section 4.7 Was no soil stockpiled at Test Holes Charlie and Dog 
because clean overburden was not present?  Please 
clarify the second sentence of the last paragraph on 
page 4-5. 

A Yes.  Sentence will be revised for clarity:  
“No soil was stockpiled at Test Holes 
Charlie or Dog because screening and/or 
laboratory results indicated that clean 
overburden was not present at those sites.”  

A 

6 Section 4.7 Were all stockpiles placed on liners and covered? A All stockpiles installed outside the limits of 
excavation were placed on liners and were 

A 
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covered.  This section will be revised to 
include this information.   

7 Section 
5.2.1 

Please include more detail regarding the 
confirmation sampling process. Who conducted the 
field work and sampling?  Was it qualified person?  
How were the samples collected?  How were the soil 
samples preserved?  Where the samples collected 
from freshly exposed soil or was the excavation open 
for a period of time prior to sampling? 

A Additional detail will be added to Section 
5.1. All sampling was conducted by Mike 
Boese or Bryan Johnson, both of whom are 
qualified persons.  Samples were collected 
from freshly exposed soil, and were 
immediately placed in coolers containing 
frozen gel ice.  This information will be 
added to text. 

A 

8 Section 
5.2.1 

The equipment blank sample wasn’t a soil sample so 
shouldn’t be included under this section header. 

A A new subsection will be added for 
“Quality Control Samples,” and the 
equipment blank text will be moved to that 
subsection. 

A 

9 Section 5.2 Please describe how the samples were preserved and 
maintained in the field until they were shipped to the 
laboratory.  

A The second sentence in Section 5.2 states 
that samples were stored in sample coolers 
with frozen gel ice.  Another sentence will 
be added to indicate that the coolers were 
stored in the sampler’s sleeping tent at 
night, and that the condition of the ice in the 
sample coolers was checked each day and 
replenished with frozen gel ice as needed. 

A 

10 Section 5.3 Please remove this section, or revise to indicate that 
the ADEC reviewed preliminary data and field 
drawings.  Provide further rationale for why the 
excavation was determined to be complete and was 
backfilled. 

A See response to Comment 2. 

The following rationale will be added to 
text:  Excavation activities at each of the 
sites was curtailed once the requirements of 
the approved Work Plan had been met (the 
required number of screening and 
laboratory samples were collected from 

A 
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limits of excavation, and preliminary 
laboratory results from confirmation 
samples were below applicable action 
levels and/or permafrost limited further 
vertical excavation).  

11 Section 5.4, 
9.5 

Please indicate the matrix spike recoveries and 
quality control limits for the DRO concentrations 
associated with Sample 14PCD050SO.  If the sample 
was qualified and not rejected, the sample result is 
still usable for project decision making. 

A DRO was recovered at 78% and 19%, 
respectively, in MS/MSD samples.  Only 
the MSD recovery was below acceptable 
QC limits of 75%-125%.  These details will 
be added to the text, CDQR, and checklist. 

A 

12 Section 7.3, 
7.4, 8.3, 8.4, 
9.4, 9.5, 
10.4, 10.5 

Please list the final depth limits of excavation, 
number of field screening samples, and number of 
analytical samples.  Please describe how the 
analytical samples were collected.  

A Requested details regarding depth of 
excavation limits and number of samples 
will be added to the aforementioned 
sections, as applicable.  Analytical sample 
collection will be described or the section 
where it is described will be referenced. 

A  

13 Section 7.5, 
8.6, 9.6, 
10.7 

Please list the size of the loading area, and how the 
number of analytical samples and locations were 
determined.  From what depth were the soil samples 
collected?  How were the samples collected? Please 
include the loading areas on the figures. 

A Loading areas were approximately 10’ by 
10’ in size, and one set of pre/post footprint 
samples were collected from the center 
each loading area footprint.  Footprint 
samples were collected from freshly 
exposed areas at depths of 6 inches and 
marked with a pin flag.  These details will 
be added to text, and the sample collection 
procedure section will be referenced.  
Loading areas will be included on Figures 
7-3, 8-4, 9.4, and 10-4. 

A 

14 Section 7.4 
8.5. 9.5, 

Please summarize the sample results, and explain 
why the excavations were considered complete if 

A Sample results are discussed Sections 7.4, 
8.5, 9.5, and 10.5 (revised to Section 10.6).  

A – Please also 
list out the 
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10.5  confirmation sample results were greater than the 

cleanup levels.  Simply stating the USACE and 
ADEC agreed the excavations could be backfilled 
isn’t sufficient explanation for a cleanup report. 

As indicated in Section 7.4 and 9.5, all 
confirmation samples from Test Hole Baker 
and Dog, respectively, were below ADEC 
cleanup levels.  As indicated in Sections. 
8.5 and 10.5 for Test Hole Charlie and X1, 
respectively, each site had a single sample 
exceeding ADEC cleanup levels; both 
exceedences were associated with floor 
samples collected directly adjacent to the 
test hole casings.  Excavations were 
considered complete at both of these sites 
because permafrost and/or bedrock 
restricted further soil removal.  The 
information will be added to text.  

A summary of contaminant concentrations 
remaining after the RA efforts will be 
included for each site.  Permafrost and/or 
bedrock restricted further soil removal and 
was the reason for curtailing excavation 
activities at Test Holes Charlie and X-1.  
The information will be added to text.  

contaminant 
concentrations 
that were left in 
place, and the 
rationale in the 
text. 

15 Section 10.6 Please state the sizes of each stockpile and its 
associated footprint.  Please describe where and how 
the stockpile and footprint samples were collected.  
How can the reader determine if the samples were 
representative of the stockpile? 

A Details regarding the stockpiles installed at 
Test Hole X-1 will be added to text (Section 
10.7).  All four were less than 10 cubic 
yards in size and had footprints of 
approximately 80 to 140 square feet.  
Screening samples were collected from the 
four corners and the center of each 
stockpile (from freshly exposed soil 
approximately 1 foot below the surface), 
and one laboratory was collected from each 

A 
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stockpile from the location with the highest 
PID result.  

One set of pre/post footprint samples was 
collected from the center of each of the four 
stockpile liners, and a fifth footprint sample 
was collected from where side-by-side 
stockpiles XSP1/XSP2 met.  Footprint 
samples were collected from newly exposed 
soils from depths of 6 inches, and were 
collected for both field screening and 
laboratory analysis.  Pin flags were used to 
mark footprint sample locations (shown on 
Figure 10-4). 

16 Figures I would suggest using a different color than light blue 
to denote the sample ID.  It is very difficult to read. 

A A darker shade of blue/purple will be used 
for figures.  Note that per Shewman 
Comment #1, different colors were used to 
designate pad (dark blue) and tundra 
(purple) sample matrices/soil types. 

A 

17 General Please include conclusions and recommendations.   A A conclusions and recommendations 
section will be added.   

Cleanup Complete is recommended for 
Test Hole Able since there were no samples 
that exceeded cleanup levels and there is no 
evidence that diesel was used for the test 
hole drilling.  Cleanup Complete with Land 
Use Controls / Institutional Controls is 
recommended for Test Holes Baker, 
Charlie, Dog, and X-1 (upon approval of a 
LUC/IC Plan) since sample results from 
remaining soils exceeded the DRO cleanup 

A – Please 
include that 
LUCs will be 
required to 
document 
contamination 
left in place. 
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level and/or there is reasonable evidence 
that diesel contamination exists within the 
boreholes below the top of permafrost. 

 End of Comments.  
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Item 
No. 

Reviewer's Comments and Recommendation 
Reqd.
(Y/N) 

Item 
No. 

Author's Response (if required) 

1 RH, pg. i, par 3, 2nd sentence; (suggestions) "Historic information is not 
definitive as to the usage for Test Hole X-1”, it may have been a dump site 
and not a drill site." 

y A Text will be revised as suggested. 

2 RH, pg. 1-1, par 2, 1st and 2nd sentence; The objective “of the remediation 
effort’---Project Chariot site and “remove contaminated soil to below ADEC 
action levels.” were cut below grade and “a cap welded in place.”       

y A 
Text will be revised as follows:  “The objective of the remediation 
effort was to abandon test holes at the former U.S. AEC Project 
Chariot site and remove contaminated soil to below ADEC action 
levels.  POL-contaminated water was removed from test hole 
casings, and the casings were either completely removed or 
were cut below grade and a cap welded in place.” 

3 MK, pg. 1-2, par 1, 3rd sentence; --- The DOE “conducted”  y A Last sentence of Section 1.2 will be revised as follows:  ”The 
work conducted from July through September 2014 addressed 
impacts from AEC activities associated with Project Chariot and 
included . . . .” [see Shewman Comment #10 for further detail]. 

4 MK, pg. 1-4, 2nd par, 3rd sentence; is composed of       y A “comprised of component material” will be replaced with 
“composed of material”  
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Item 
No. 

Reviewer's Comments and Recommendation 
Reqd.
(Y/N) 

Item 
No. 

Author's Response (if required) 

5 MK, pg 1-4, par 2, 3rd sentence; is composed  y A See response to comment #3 

6 RH pg. 1-4, par 2, 3rd sentence; is composed of material n A See response to comment #3 

7 MK pg. 2-1, par 3, 2nd sentence; evaluated , as were y A A comma will be added to sentence, as suggested. 

8 MK pg. 2-2, par 5, 3rd sentence; unloaded from y A The word “off” will be replaced with “from.” 

9 MK pg. 2-2, par 7, 1st sentence; SM Stoller y A “LM” will be changed to “SM.” 

10 MK pg. 2-4, par 2, 4th sentence; SM Stoller y A “LM” will be changed to “SM.” 

11  MK pg. 2-4, par 3, 1st sentence; Field y A The word “field” will be added before the word “camp.” 

12 MK pg. 4-1, par 1, 3rd sentence; no excavation was required y A The word “not” will be changed to “no” 

13 MK pg. 4-1, par 3, 10th sentence; They y A The word ‘There” will be changed to “They” 

14 RH pg. 4-4, par 2, 1st sentence; After water was removed and sampled if 
possible, casings 

n A The sentence will be revised as follows:  “After water was 
removed and treated, casings were cut below grade. . . .” 

15 RH pg. 4-4, par 6, 3-4th sentence; (3) The rough lateral extent; (4) insert— 
Determination of the vertical extent proved to be challenging using field 
screening techniques. 

n A/Noted The word “lateral” will be added to the third sentence.  The 
paragraph discusses initial boundaries based on surface 
contamination, so the suggested sentence will not be added. 
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Reviewer's Comments and Recommendation 
Reqd.
(Y/N) 

Item 
No. 
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16 MK pg.4-4, par 7, 2nd sentence; requested change—Since Because n A The word “Since” will be changed to “Because.” 

17 RH pg.4-5, par 2, 7th sentence; screening and laboratory  y A The word “laboratory” will be added to sentence. 

18 RH pg.4-5, par 3 4th sentence; Initially, a metal frame jig n A The word “jig” will be added to sentence. 

19 RH pg. 4-7 par 2, 2nd sentence; (recommend defining swing tie method)  y A The last sentence will be revised as follows:  “The pin flags were 
then re-installed following the re-contouring efforts using the 
recorded distances from the control points to re-establish the 
sample locations.” 

20  MK pg. 4-7 par 6, 1st sentence; SM Stoller y A “LM” will be changed to “SM.” 

21 RH pg. 5-3, par 1, 2nd sentence; (laboratory samples analyzing for 
DRO/ROR)  

n A The following revision will be made to the sentence:  “laboratory 
excavation confirmation sample results were used for 
determining or confirming the actual excavation limits.” 

22 RH pg. 5-3 par 2 1st sentence; excavation activities, PID screening y A The word “PID” will be added to sentence. 

23 RH pg. 5-3, par 2, 3rd sentence; (please insert) Measurements were taken 
and recorded from points outside the excavation area to pin flags marking 
conformation sample locations. Once the excavated area was backfilled, 
previously collected measurement data was used to triangulate 
conformation sample locations.  

y A The information will be added to text, as requested. 

24 MK pg. 5-3, par 4, 1st, 2nd and 4th sentence; (1) Disposable---, (2) soil probe 
was used, (4) ROR. 

 A Equipment Blank Sample section will be revised:  “An 
equipment blank sample was collected for quality control 
purposes from a soil sampling device that was used to 
collect six confirmation samples from the floor of Test 
Hole Charlie.  Disposable equipment was primarily used 
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Reviewer's Comments and Recommendation 
Reqd.
(Y/N) 

Item 
No. 

Author's Response (if required) 

for laboratory sample collection, and with this one 
exception, equipment blanks were unnecessary.”  The extra 
period and spaces will be deleted. 

25 RH pg. 5-4, (table 5-1), 03 =3 No standing water was collected inside casing 
interior. 

y A Table 5-1 summarized soil matrix samples.  Footnote 3 will be 
added to Table 5-1 to indicate that soil samples were not 
collected from the casing interiors because soil was too deep at 
Test Holes Charlie and Dog, and the casing was completely 
removed from Test Hole X-1. 

26 MK pg. 5-4, (table 5-1), 2 purpose because they y A The word “since” will be changed to “because” 

27 MK pg. 5-4 par1, 4th sentence; coolers ensured y A The spelling of the word “ensured” will be corrected. 

28 RH pg. 5-4, par 3, 1st sentence; Once field screening determined the--- 
further lateral and or vertical excavation.  

y A 
The section will be revised as follows:  “Excavation activities at 
each of the sites was curtailed once the requirements of the 
approved Work Plan had been met (the required number of 
screening and laboratory samples were collected from limits of 
excavation, and preliminary laboratory results from confirmation 
samples were below applicable action levels and/or permafrost 
limited further vertical excavation).  The screening and 
preliminary laboratory results, site photographs, and field 
sketches were forwarded to the USACE and ADEC for review 
and comment.  The excavations remained open pending ADEC 
concurrence.”  ADEC has requested that we remove all 
language regarding ADEC acceptance of excavation limits. 

29 RH pg. 5-6, par 1, 3rd sentence; Vertical depth was measured and recorded 
from the top of the sidewall depth to the top of the sample location. 

y A The following sentence will be added to the paragraph: “Sample 
depths were manually measured with a tape measure from the 
top of the sidewalls.”  Note, however, that the elevations of the 
top of the sidewalls decreased as a result of the re-contouring 
effort. 

30 RH pg. 5-6, par 6, insert at the end of the 1st sentence; In order to minimize 
damage to the environment, a path 

y A Suggested wording will be added to text and replace the word 
“Alternatively.” 

31 RH pg. 5-7, par 1, 3rd sentence; impact to final ADEC decision for closure of 
the sites. 

n A 
The sentence will be modified as follows:  “Pre-excavation tundra 
laboratory samples collected from the Test Hole Charlie and Dog 
sites were not field screened with a PID.  While this is not 
specifically a Work Plan deviation, the information would have 
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been helpful to correlate PID readings to DRO concentrations in 
a tundra matrix at those sites.  The pre-excavation tundra 
samples were analyzed for DRO and RRO; laboratory results 
were below cleanup levels and there was no impact to the 
closure determination of these sites.”  Note that the final closure 
decision has not yet been made by ADEC. 

32 RH pg. 5-7, par 2 3rd sentence; Impact to the final closure decision for Test 
Hole Dog are minor.  The Dog site was relatively--- 

y A 
The sentence will be modified as follows:  “Impact to the closure 
decision for the Test Hole Dog site is minor.  The Test Hole Dog 
site was relatively small. . . . “ 

33 RH pg. 6-1, par 3, 3rd sentence; ppm, and laboratory analysis y A Suggested words will be added to sentence. 

34  RH pg. 6-2 par 3, General comment: While historic records indicate “chilled 
diesel” was used at test holes Charlie and Dog, no historic information 
indicates the chilled diesel process being use at test holes Able and Baker. 
During this timeframe for drilling at the Chariot site, diesel was historically 
used as an additive to the drilling mud. 

n A The sentence regarding chilled diesel will be removed from text 
in Section 6.1, and a new sentence with the suggested 
information will be added to Section 6.1 and 7.1. 

35 RH pg. 6-2 map; Soil sample listed in table 6-2, does not have a 2014 
location on the map 

y A The 2014 result from the Test Hole Able casing will be added to 
Figure 6-1, and the title will be changed to “Laboratory Results of 
2010 and 2014 Samples, Test Hole Able.” 

36 MK pg. 7-3, par 1, 4th sentence; 2014. Pin flags (insert a space after the 
period. 

y A Space will be inserted. 

37 Rh pg. 7-3 Table 7-1 (note, please define X in the table—I assume it means 
analysis were conducted?) 1 “Sandy Gravel” indicates imported pad material 
or minor amounts of drill cuttings. 

y A X will be defined as “analysis was conducted.”  Sandy Gravel 
definition will be changed to include “or minor amounts of drill 
cuttings.”  

38 MK pg. 7-3, Table 7-2, Comment: Please explain in the text what the 
significance is of the red highlighted result. Does this indicate that the 
cleanup was not entirely successful? Did we leave some contamination 
behind that should have been cleaned up? Will ADEC approve 

y A As described in the Table 7-2 footnote, the red highlight 
indicates that the result exceeded the applicable cleanup level 
and was left in place.  The red highlighted result in Table 7.2 was 
from the sample collected from soils within the interior of the 
removed casing and was discussed in Section 7.2.  The 
contaminated soil within the casing was placed in a supersack 
and disposed with the excavated contaminated soil.  As noted in 
Section 7.4, all confirmation samples collected from remaining 
soil met ADEC cleanup levels.  Note that the red highlights in 
tables will be changed to Bold as per Shewman Comment #2 to 
make it more legible. 
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39 RH pg. 8-2, par 5, 4th sentence; southeast toward the ocean n A Suggested wording will be added to sentence. 

40 RH pg. 8-3 par 2, General comment: The description is somewhat confusing 
because pre-excavation indicated continuation 15 feet into the tundra. 
Excavation only went 10 feet into the tundra. May want to describe why 

n A Pre-excavation tundra samples were collected approximately 15 
feet into the tundra (from the drill pad) and results were an order 
of magnitude below the action level.  Consequently, we did not 
have to excavate 15 feet into the tundra.  Based on screening 
and laboratory results from samples collected from the final limits 
of excavation, clean limits (albeit barely) were met 10 feet into 
the tundra.  

41 RH pg. 8-3, par 6, 2nd sentence; for the approximate 2100 y A The word “approximate” will be added to sentence. 

42  MK pg. 8-3, table 8-3; Comment: Please explain in the text what the 
significance is of the red highlighted result. Does this indicate that the 
cleanup was not entirely successful? Did we leave some contamination 
behind that should have been cleaned up? Will ADEC approve 

y A As described in the Table 8-3 footnote, the red highlight 
indicates that the result exceeded the applicable cleanup level 
and was left in place.  The red highlighted result in Table 8.3 was 
from the sample collected from permafrost soil adjacent to the 
casing and was discussed in Section 8.5.  The fact that the result 
was highlighted in Table 8-3 will be added to the text in Section 
8.5.  There was likely no impact to the site closure determination 
since permafrost limited further soil excavation at that location.  
Note that the red highlights in tables will be changed to Bold as 
per Shewman Comment #2 to make it more legible. 

43 RH pg. 9-3, par 2; Comment please discuss the road status and the mud 
mats use for safety and environmental concerns. 

y A The last sentence in the third paragraph will be revised as 
follows:  “The mud mats were installed over the top of the access 
road on August 18, 2014, and allowed safe transport of the 
sacks from the site to the East Staging Area.”  The fact that the 
mud mats reduced impact to the environment will be added to 
Section 4.2. 

44 RH pg. 10-1, par 8, 1st sentence; was evidence uncovered during excavation 
of debris at depth which indicates a trench or test pit at the site. 

y A Suggested wording revision will be inserted into text. 

45 MK pg. 10-2, table 102; status of ADEC with the results? n Noted ADEC has not made a site closure determination.  Based on the 
presence of permafrost limiting further vertical excavation at Test 
Hole X-1, the DRO exceedances in floor confirmation samples 
will not likely impact that decision.  
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 Page 1 of 2 

1. ADEC 
checklist 
1143385 

Section 6.e.iii – I am not seeing DRO fail the Duplicate 
RPD. 

Noted 

The duplicate RPD failed in DRO samples 
14PCCC047SO/14PCC048SO (115%) only.  
At 27%, the DRO RPD was acceptable in the 
other pair (14PCCC041SO/14PCC042SO) 
associated with the SDG. 

 

2. ADEC 
checklist 
1143470 

Section 4.b – the CCV failures in the narrative should be 
noted in this section, with the affect noted in section 4.d 
(instead of section 6.b.iv). 

A 
CCV failure discussion will be removed from 
Section 6.b.iv and included in Section 4.b 

 

3. ADEC 
checklist 
1143470 

Section 6.a.ii – do not put the J flag after the number, it is 
confusing.  Instead, add some text to say that the result was J 
flagged. 

A 
The J will be removed from 6.30 J mg/kg, and 
a second sentence will be to indicate the MB 
detection was below the LOQ (J-flagged).  

 

4. SEDD 
1143470 

In the SEDD files, it looks like 1-chlorohexane doesn’t have 
an LCS or MS/MSD.  This error does not show up in the 
COELT files.  Pleas have a corrected SEDD generated by 
the lab. 

A 
The laboratory request has been made.  
Corrections will be made accordingly. 

 

5. ADEC 
checklist 
1143634 

Section 6.e.i – Are 14PCX042SO/14PCX043SO a duplicate 
pair?  I am not seeing the sVOCs for -43. 

A 

Samples 14PCX042SO/14PCX043SO are field 
duplicates for DRO/RRO only.  SVOC analysis 
was requested on sample 14PCX042SO after 
the samples were submitted to laboratory.  
SVOC analysis was performed at the request of 
the ADEC and was not part of the Work Plan. 

 

6. ADEC 
checklist 
1143866 

Section 5.d – the checkbox should be NO, and there are 
many more analytes that fail the PQL test than the three 
shown.  There are 14 that fail the primary and dupe, there 
are 4 that fail all three samples, and there are 6 that fail the 
primary but not the dupe (these last you don’t have to report) 

A/Withdrawn 

The NO box will be checked.  Additional 
portion of comment withdrawn after talking to 
USACE Chemist;  Arctic Zone cleanup levels 
(excluding migration to groundwater pathway) 
were used appropriately, so only the three 
results listed in the checklist failed the PQL 
test. 

 

7. Report, Second paragraph – rewrite the last sentence. A Sentence will be revised as per Shewman  



REVIEW   PROJECT:    Project Chariot  
COMMENTS DOCUMENT:  Draft 2014 RA report      Location:  Cape Thompson, Alaska

U.S. ARMY CORPS OF 
ENGINEERS 
 

DATE:  26-Jan-2015 
REVIEWER:  Benjamin 
PHONE: 907-753-5514 

Action taken on comment by:  
 

Item 
No. 

Drawing 
Sheet No., 
Spec. Para. 

COMMENTS  REVIEW 
CONFERENCE 

A - comment accepted 
W - comment 

withdrawn 
(if neither, explain) 

CONTRACTOR RESPONSE USAED/ADEC 
RESPONSE 

ACCEPTANCE  
(A-AGREE)  

(D-DISAGREE) 

 

 Page 2 of 2 

section 2.7 comment #17. 

8. Report, 
section 5.2 

Equipment blank – double period in second to last sentence. 
A Typo will be corrected.  

9.  ----- End of Comments ----    
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1 General Sections 6.0, 7.0, 8.0, 9.0 and 10.0.  I think it would be 
helpful in the Site Description section to reference Figure 
1-2 after the introductory sentence. 

In the Casing Decommissioning and Debris Removal 
sections, it would be more clear if it was stated the test 
hole casings (excluding X-1) were excavated [x] feet 
below ground surface before being cut and capped. 

In the Re-Contouring, Revegetation, and Survey sections 
the approximate depth each capped test hole casing was 
buried below finished ground surface should be stated. 

On figures with confirmation sample results, it would be 
helpful to differentiate between samples collected from 
tundra and samples collected from gravel pad.  This is 
important with regard to the applicable cleanup level. 

A 

 

 

A 

 

 

A 

 

 

A 

 

Figure 1-2 will be referenced as suggested. 

 

 

The sentence will be added to each section, as 
requested. 

 

The approximate top of casing depths will be 
added to the appropriate sections.  

 

A different color or symbol will be used to 
differentiate pad and tundra samples. 

 

2 Tables Red highlight makes the black text difficult to read.  
Recommend instead using bold text (instead of red 
highlight) and italics (instead of yellow highlight).  Check 
the footnotes for proper spacing between words. 

A The red and yellow highlights will be revised to 
bold and italic text.  The spacing in footnotes 
will be corrected. 

 

3 Figures 7-1:  Recommend deleting any information regarding the 
2014 excavation because this figure is related to only 2010 
samples at Test Hole Baker.  Showing the 2014 excavation 
is misleading. 

 

 

 

7-2: Label the northwestern portion of the excavation as, 
“APPROXIMATE LIMITS OF 40-INCH DEPTH 
EXCAVATION” 

8-1: Change the “ESTIMATED EXTENT OF 
CONTAMINATION BASED ON PRE-EXCAVATION 

Noted/A 

 

 

 

 

 

 

A 

 

A 

 

The purpose of showing the 2014 excavation 
boundaries on the figure (and Figures 8-1, 9-1, 
and 10-1) was to relate the excavation 
boundaries to pre-excavation (including 2010) 
sample results.  For clarity the figure title will be 
changed to “Laboratory Results of Pre-
Excavation (2010) Samples, Test Hole Baker" 

 

Label will be added to the figure. 

 

Text and arrow color will be changed to match 
symbol. 
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DATA” and the leader associated with it from black to 
pink. 

  Change the line type used for “APPROXIMATE 
LIMITS OF TEST HOLE CHARLIE EXCAVATION” to 
only dashed lines. 

9-1: Change the “ESTIMATED EXTENT OF 
CONTAMINATION BASED ON PRE-EXCAVATION 
DATA” and the leader associated with it from black to 
pink. 

10-1: Change the “ESTIMATED EXTENT OF 
CONTAMINATION BASED ON PRE-EXCAVATION 
DATA” and the leader associated with it from black to 
pink. 

 

 

A 

 

A 

 

 

 

A 

 

 

Line type will be changed to dashed line only. 

 

Text and arrow color will be changed to match 
symbol. 

 

 

Text and arrow color will be changed to match 
symbol. 

 

4 Appendix 
A 

Page A7: 

  Photograph 10: Change “bold” to “bolt”. 

  Photograph 28: Clarify using “hand-driven”. 

  Photograph 56: States approximately 19 tons were loaded 
into each conex, but Section 11.1 on Page 11-1 states 20 
tons.  Choose one or the other but please be consistent. 

 

A 

A 

A 

 

The word will be corrected. 

The word revision will be made. 

Caption will be changed to “approximately 20 
tons.” 

 

5 Appendix 
E 

Please add to this appendix the email dated 13 August 
2014 regarding ADEC concurrence for backfill and re-
contouring of Test Hole Charlie.  I forwarded this email to 
Mr. Bill Jury of Tanik and Mr. Mike Boese of FES on 23 
January 2015.  

A Email was received and will be added to 
Appendix E. 

 

6 Table of 
Contents 

“Deviations to the Work Plan” should be “Deviations from 
the Work Plan”.  This would result in a change to the title 
of Section 5.6 

A Title revision will be made.  

7 ES, Page i 3rd paragraph, 3rd sentence: Please insert “steel test hole” 
between “the” and “casings”, and “associated” between 
“and” and “debris”. 

A Suggested word revisions will be made to text.  
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8 Section 1, 
Page 1-1 

Recommend replacing “general” with “prime”. 

The ES states the RA field work was conducted between 
July and September 2014.  Please be consistent between 
this and the ES. 

A 

A 

Word revision will be made to text. 

RA field work was performed July to 
September.  Text will be revised.  (The site visit 
was performed in June) 

 

9 Section 1.2, 

Page 1-2 

1st paragraph after Table 1-1: Recommend adding this 
sentence to the end of the paragraph, “The steel test-holes 
and associated diesel-contaminated soil remained at the 
site.” 

A Recommended sentence will be added to the 
end of the paragraph. 

 

10 Section 1.2, 

Page 1-3 

Recommend deleting the last paragraph and replacing 
with, “The work conducted from July through September 
2014 included [briefly summarize Section 1.1 here]. 

A/Noted Text will be revised to state that “The work 
conducted from July through September 2014 
addressed impacts from AEC activities 
associated with Project Chariot and included 
[briefly summarize Section 1.1 here].”  The 
reference to AEC activities is needed to 
differentiate it from all of the FUDS work 
performed at the former Navy site. 

 

11 Section 1.3, 

Page 1-3 

Last sentence on page, insert “of” between “either” and 
“which”. 

A The word will be added to sentence.  

12 Section 1.3, 

Page 1-4 

1st paragraph, 5th sentence: Insert “thick” between “feet” 
and “at”. 

A The word will be added to sentence.  

13 Section 2.3, 

Page 2-2 

Please show “Airstrip 3” on Figure 1-2.  You may choose 
to note Airstrip 3 was not a developed airstrip, but was a 
natural area that offered an experienced pilot a reasonable 
place to land and take-off in a Cessna 206. 
4th paragraph, 2nd sentence: It appears, “additional” should 
be inserted between “Two” and “Tanik”, but please 
confirm this before making this change. 

Noted 

 

 

 

A 

Airstrip 3 is shown on Figure 1-2 in upper right 
hand corner.  Note that the airstrip was 
developed as it was shown on Figure 1-4 of the 
1994 SA and RA report and Figure 2 of the 
1986 EA report. 

The word “additional” is appropriate and will be 
added to sentence. 

 

14 Section 2.4, 1st paragraph, 2nd sentence: Insert “to” between “adjacent” 
and “an”. 

A The word will be added to sentence.  
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Page 2-3 

15 Section 2.5 

Page 2-3 

2nd paragraph, last sentence:  Recommend rewriting to 
read, “The field camp was also equipped with satellite 
phones to enable communication and to allow for 
emergency notifications in the event the internet failed.  
The satellite phones were rarely needed.” 

A Text will be revised, as suggested.  

16 Section 2.6, 

Page 2-3 

1st sentence: Recommend rewriting to read, “Several 
scheduled visits were conducted to the site during remedial 
activities.  Visitors arrived and departed via fixed wing 
aircraft.” 

A Text will be revised, as suggested.  

17 Section 2.7, 

Page 2-4 

2nd paragraph, last sentence: Recommend rewriting to 
read, “Field personnel did not accompany the barge 
company on September 12, 2014, during final barge 
loading.” 

A Text will be revised, as suggested.  

18 Section 3.1, 

Page 3-1 

Please state the bear fence was electrified. A The text “bear fence” will be changed to 
“electric bear fence.” 

 

19 Section 3.2, 

Page 3-1 

Recommend rewriting the last sentence to read, “Copies of 
the safety forms are included on the compact disk (CD) 
included with this report.  Specifically, safety forms are 
located in the Supplemental Data folder.” 

A Text will be revised, as suggested.  

20 Section 3.3, 

Page 3-1 

1st paragraph, 2nd sentence: Recommend replacing “at” 
with “in the”, and “that excavations” with “where 
excavation”. 

A Text will be revised, as suggested.  

21 Section 4.1, 

Page 4-1 

1st bullet, 1st sentence: Recommend replacing the first 
occurrence of “the” with “two” 
  2nd sentence: Insert “to” between “due” and “the”. 
2nd bullet, 1st sentence:  Recommend replacing “The” with 
“A”.  Was the skidsteer used only on the east side of 
Ogotoruk Creek? 

A 

 

A 

A 

Suggested word revision will be made. 

 

Suggested word will be added to text. 

Suggested word revision will be made.  The 
word “only” will be added to second sentence 

 

22 Section 4.1, 

Page 4-1 

3rd bullet, 1st sentence: For clarity, insert, “excavation” 
between “hole” and “sites”. 

A Suggested word addition will be made.  
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23 Section 
4.4.2, 

Page 4.4.2 

1st paragraph, 2nd sentence:  Change “extract” to 
“extracting”.  

A Suggested word revision will be made.  

24 Section 
4.4.3, 

Page 4-4 

Describe the “other metal, concrete, and wood debris”… 
Give examples. 

A Examples include modified 55-gallon drum 
overcasings, plastic piping, a fire extinguisher, 
braided steel cable attached to concrete anchor, 
thermistor cables, and will be added to text. 

 

25 Section 4.5,  

Page 4-4 

1st paragraph, 3rd sentence: Replace “rough” with 
“approximate areal”. 
2nd paragraph, 2nd sentence: Insert “overburden stockpiles 
were utilized at that site” and delete “stockpiles were 
installed at that site.” 

A 

 

A 

Suggested word revision will be made to text. 

 

Text will be revised, as suggested. 

 

26 Section 4.5, 

Page 4-5 

1st sentence on the page: Insert “to” between “adjacent” 
and “Test”. 

A Suggested word revision will be made.  

27 Section 4.5, 

Page 4.6 

1st sentence: Replace “rough” with approximate”. A Suggested word revision will be made.  

28 Section 4.7, 

Page 4-5 

1st paragraph, 4th sentence: Insert “(jig)” between “frame” 
and “was”. 
4th paragraph: Recommend moving “Overburden soil from 
Test Hole X-1 was stockpiled during excavation 
activities.” to after the second sentence. 

A 

 

A 

Suggested word addition will be made. 

 

Sentence order will be revised, as suggested. 

 

29 Section 4.8,  

Page 4-6 

Were pre- and post-staging area samples collected?  If not, 
then state no bags leaked material based on visual 
inspection. 

A No samples were collected from the staging 
areas.  A sentence that states no bags leaked 
material based on visual inspection will be 
added to the end of the first paragraph. 

 

30 Section 4.9, 

Page 4-6 

1st paragraph, last sentence on page: Replace “a” with an 
excavation” for clarity. 

A Suggested word revision will be made.  

31 Section 
5.2.1, 

Equipment Blank section:  Delete double period in 2nd to 
last sentence. 

A Double period will be fixed.  
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Page 5-3 

32 Section 5.6, 

Page 5-7 

1st bullet on page, 2nd sentence:  Replace “coordinate” with 
“correlate”. 
2nd bullet on page, 2nd sentence: was the 5 cy of soil 
excavated from immediately around the Test Hole Dog 
casing placed in soil supersacks and disposed off site?  If 
so, please state this for clarity. 
3rd bullet, 2nd sentence:  Replace “remark” with re-mark”. 
  Last sentence: Replace “they” with “the excavations” for 
clarity. 

A 

A 

 

 

A 

A 

Suggested word revision will be made. 

The sentence will be revised to state that the 5 
cy of excavated soil was placed in supersacks 
and disposed of off site. 

 

Suggested word revision will be made. 

Suggested word revision will be made. 

 

33 Section 7.1, 

Page 7-1 

2nd paragraph:  Break this paragraph into two paragraphs 
after “400 feet west of the pad.” 
 
In the final paragraph of the section, if this is correct, state 
the records were inconclusive whether or not chilled diesel 
was used at Test Hole Baker. 

A 

 

A 

The paragraph will be split into two paragraphs. 

 

The records were inconclusive, and it will be 
stated. 

 

34 Section 7.3, 

Page 7-2 

2nd paragraph, 3rd sentence: “samples” should be “sample”. A Suggested word revision will be made to 
Section 7.4. 

 

35 Section 7.5, 

Page 7-2 

3rd sentence: This should be added to Section 5.6 Noted Lack of pre-loading footprint samples is 
discussed in second bullet, third sentence on 
page 5-7. 

 

36 Section 7.6, 

Page 7-3 

4th sentence: Insert a double-space at the beginning of the 
sentence. 

A Spacing will be corrected.  

37 Section 8.5, 

Page 8-3 

3rd paragraph:  Describe why additional excavation at 
sample location 14PCC028SO was not 
conducted…Permafrost?  Proximity to the test hole 
casing? 

A A sentence indicating that additional excavation 
was not conducted due to permafrost will be 
added. 

 

38 Section 9.2, 

Page 9-1 

4th sentence:  Insert “the” between “from” and “north”. A Suggested word revision will be made.  

39 Section 9.3, 1st complete paragraph on page, last sentence:  A Suggested word revision will be made.  
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Page 9-2 Recommend rewriting to “The estimated dimensions of 
the area to be excavated was 40 feet by 50 feet based on 
preliminary delineation results.” 
2nd complete paragraph on page, 3rd sentence: “Baker” 
should be “Dog”. 

 

 

A 

 

 

Test hole site will be corrected. 

40 Section 
10.0, 

Page 10-1 

2nd paragraph, 2nd sentence: “from” should be “for”. A Suggested word revision will be made to text.  

41 Section 
10.1, 

Page 10-1 

2nd paragraph, 1st sentence:  Recommend replacing “was 
more pungent than” with “had a more pungent odor”. 
2nd sentence: was this frozen layer permafrost?  If so, then 
use the term “permafrost” as in Section 10.4 for 
consistency. 
3rd paragraph, 1st sentence:  I believe the term “soil test 
hole” would be more appropriate and consistent than 
introducing a new term (soil boring). 

A 

 

A 

 

A 

Text will be revised, as suggested. 

 

Frozen soil was permafrost.  The sentence will 
be revised to state that the site was excavated to 
permafrost. 

Suggested word revision will be made to text. 

 

42 Section 
10.3, 

Page 10-2 

3rd sentence: Recommend rewriting to read, “The results of 
the pre-excavation delineation indicated the area with 
dimensions of 16-feet by 18-feet (less than 300 square 
feet) near the test hole casing was impacted by POL-
contamination.” 

A Text will be revised, as suggested.  

43 Section 
10.4, 

Page 10-2 

2nd paragraph, 2nd sentence: Replace “was” with “had a” 
and insert “odor” between “pungent” and “and”. 

A Suggested word revisions will be made to text.  

44  End of Comments    
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