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NOTATION 

The following is a list of the acronyms, initialisms, and abbreviations (including units of 
measure) used in this document_ Some acronyms used in tables or equations are defined only in the 
respective tables or equations. 

ACRONYMS, INITIALISMS, AND ABBREVIATIONS 

General 

ACL 	alternate concentration limit 
AEC 	Atomic Energy Commission 
ALARA 	as low as reasonably achievable 
ARAR 	applicable or relevant and appropriate requirement 
BRA 	baseline risk assessment 
CERCLA 	Comprehensive Environmental Response, Compensation, and Liability Act 
CFR 	Code of Federal Regulations 
COC 	contaminant of concern 
COPC 	contaminant of potential concern 
D&D 	decontamination and decommissioning 
DCG 	Derived Concentration Guide 
DOE 	U.S. Department of Energy 
DWEL 	drinking water equivalent level 
EPA 	U.S. Environmental Protection Agency 
FR 	 Federal Register 
FS 	 feasibility study 
GAC 	granular activated carbon 
HDPE 	high density polyethylene 
HGMS 	high-gradient magnetic separation 
Kd 	distribution coefficient 
MCL 	maximum contaminant level 
MCLG 	maximum contaminant level goal 
NCP 	National Oil and Hazardous Substances Contingency Plan 
NEPA 	National Environmental Policy Act 
NPDES 	National Pollutant Discharge Elimination System 
NPL 	National Priorities List 
NRC 	U.S. Nuclear Regulatory Commission 
O&M 	operation and maintenance 
OSHA 	Occupational Safety and Health Administration 
OSWER 	Office of Solid Waste Management 
PAH 	polycyclic aromatic hydrocarbon 
PCB 	polychlorinated biphenyl 
PVC 	polyvinyl chloride 
QROU 	quarry residuals operable unit 
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QWTP 
RACES 
RD/RA 
RfD 
RI 
ROD 
SDWA 
TBC 
TSP 
UV 
WSSRAP 

Chemicals 

CO 
DNT 
HC1 
NOx  
PAH 
PCB 
SOx  
TNB 
TNT 
UO2  
USiO4  

quarry water treatment plant 
Remedial Action Cost Estimating and Requirements System 
remedial design/remedial action 
reference dose 
remedial investigation 
Record of Decision 
Safe Drinking Water Act 
to-be-considered (requirement) 
total suspended particulates 
ultraviolet 
Weldon Spring Site Remedial Action Project 

carbon monoxide 
dinitrotoluene 
hydrochloric acid 
nitrogen oxides 
polycyclic aromatic hydrocarbon 
polychlorinated biphenyl 
sulfur oxides 
trinitrobenzene 
trinitrotoluene 
uranium dioxide; uraninite (mineral form) 
coffinite 

Units of Measure 

°C . 	degree(s) Celsius 
Ci 	 curie(s) 
Cm 	 centimeter(s) 
cm3 	 cubic centimeter(s) 
d 
	

(day(s) 
dpm 	disintegration(s) per minute 
°F 
	

degree(s) Fahrenheit 
ft 	 foot (feet) 
ft2 
	

square foot (feet) 
ft3 
	

cubic foot (feet) 
g 
	 gram(s) 

gal 	 gallon(s) 
gpm 	gallon(s) per minute 

h 
ha 
in. 
kg 
km 
L 
lb 
m 
m2 
m.3 

mg 
mi 
min 

hour(s) 
hectare(s) 
inch(es) 
kilogram(s) 
kilometer(s) 
jiter(s) 
pound(s) 
meter(s) 
square meter(s) 
cubic meter(s) 
milligram(s) 
mile(s) 
minute(s) 

xi 
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mL 	milliliter(s) 
mm 	millimeter(s) 
mrem 	millirem 
mSv 	millisievert(s) 
pCi 	picocurie(s) 
PPm 	part(s) per million 
psi 	 pound(s) per square inch 
s 	 second(s) 
yd3 	cubic yard(s) 
Yr 	 year(s) 

microgram(s) 
micrometer(s) 
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ENGLISH/METRIC AND METRIC/ENGLISH EQUIVALENTS 

Multiply 	 By 	 To Obtain 

English/Metric Equivalents 

acres 	 0.4047 	hectares (ha) 
cubic feet (ft3 ) 	 0.02832 	cubic meters (m3) 
cubic yards (yd 3) 	 0.7646 	cubic meters (m3) 
degrees Fahrenheit (°F) -32 	 0.5555 	degrees Celsius (°C) 
feet (ft) 	 0.3048 	meters (m) 
gallons (gal) 	 3.785 	liters (L) 
gallons (gal) 	 0.003785 	cubic meters (m3) 
inches (in.) 	 2.540 	centimeters (cm) 
miles (mi) 	 1.609 	kilometers (km) 
pounds (lb) 	 0.4536 	kilograms (kg) 
short tons (tons) 	 907.2 	 kilograms (kg) 
short tons (tons) 	 0.9072 	metric tons (t) 
square feet (ft2) 	 0.09290 	square meters (m2 ) 
square yards (yd 2) 	 0.8361 	square meters (m2) 
square miles (mil) 	 2.590 	square kilometers (km2) 
yards (yd) 	 0.9144 	meters (m) 

Metric/English Equivalents 

centimeters (cm) 	 0.3937 	inches (in.) 
cubic meters (m3) 	 35.31 	cubic feet (ft3) 
cubic meters (m3) 	 1.308 	cubic yards (yd 3) 
cubic meters (m3 ) 	 264.2 	 gallons (gal) 
degries Celsius (°C) +17.78 	 1.8 	degrees Fahrenheit (°F) 
hectares (ha) 	 2.471 	acres 
kilograms (kg) 	 2.205 	pounds (lb) 
kilograms (kg) 	 0.001102 	short tons (tons) 
kilometers (km) 	 0.6214 	miles (mi) 
liters (L) 	 0.2642 	gallons (gal) 
meters (m) 	 3.281 	feet (ft) 
meters (rn) 	 1.094 	yards (yd) 
metric tons (t) 	 1.102 	short tons (tons) 
square kilometers (km2) 	 0.3861 	square miles (mil) 
square meters (m2) 	 10.76 	square feet (ft2) 
square meters (m2) 	 1.196 	square yards (yd 2) 
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FEASIBILITY STUDY FOR REMEDIAL ACTION 
FOR THE QUARRY RESIDUALS OPERABLE UNIT 

AT THE WELDON SPRING SITE, WELDON SPRING, MISSOURI 

1 INTRODUCTION 

The U.S. Department of Energy (DOE) is conducting cleanup activities at the Weldon 
Spring site, which is located in St. Charles County, Missouri, about 48 km (30 mi) west of St. Louis 
(Figure 1.1). Cleanup of the Weldon Spring site consists of several integrated components. The 
quarry residuals operable unit (QROU) is one of four operable units being evaluated. In accordance 
with the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA), as 
amended, a remedial investigation/feasibility study (RI/FS) is being conducted to evaluate conditions 
and potential responses for the following areas and/or media that constitute the QROU: (1) the 
residual material (soil and sediment) remaining at the Weldon Spring quarry after removal of the 
bulk waste (about 11 million L [3 million gal] of uranium-contaminated ponded water was also 
addressed previous to bulk waste removal); (2) other media located in the surrounding vicinity of 
the quarry, including adjacent soil, surface water, and sediment in Femme Osage Slough and several 
creeks; and (3) quarry groundwater located primarily north of Femme Osage. Slough. Potential 
impacts to the St. Charles County well field downgradient of the quarry area are also being addressed 
as part of QROU RI/FS evaluations. 

For remedial action sites, it is DOE policy to integrate values associated with the National 
Environmental Policy Act (NEPA) into the CERCLA decision-making process. The analyses 
contained herein address NEPA values as appropriate to the actions being considered for the QROU. 

A work plan summarizing initial site conditions and providing conceptual site hydro-
geological and exposure models was published in January 1994 (DOE 1994b). The RI (DOE 1998b) 
and baseline risk assessment (BRA) (DOE 1998a) reports have been completed. The RI discusses 
in detail the nature and extent and the fate and transport of contamination at the quarry area. The 
BRA provides a combined baseline assessment of potential human health and ecological impacts and 
estimates the magnitude of potential health risks and environmental impacts that would be associated 
with QROU contaminants if no remedial action were taken. This FS is being prepared to evaluate 
potential options for addressing contamination at the QROU in accordance with the integrated 
environmental compliance process for the Weldon Spring Site Remedial Acton Project (WSSRAP) 
(see Figure 1.2). This FS provides sufficient information to support an informed decision addressing 
the various components of the QROU. A brief description of the history and environmental setting 
of the quarry area is presented in Section 1.2. Key information regarding the nature and extent of 
contamination and the results of the BRA are presented in Sections 1.2 and 1.3, respectively. 
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include removal of potentially remaining contaminated soils and structures, backfilling the quarry, 
final grading, and haul road restoration. One of the first tasks of restoration is the removal of existing 
structures (e.g., the quarry water treatment plant (QWTP) and associated structures) and 
contaminated soils remaining in the quarry proper, primarily soils in the North Slope area 
Preliminary characterization of the North Slope area has been performed; results indicate potentially 
contaminated soil to be present. A complete determination has not been possible because of access 
limitations. The area in question is fairly steep. Consequently, the potential for exposure to 
contaminated soil, if any, is not likely. Some minor residual contamination present within the 
drainage ditch near the transfer station and possible soils underneath the transfer station would also 
be removed. 

The current restoration design plan includes backfilling the quarry with soil to reduce fall 
hazards and to stabilize the north and south highwalls. The backfill would cover and fill all floor 
fractures at the 152-m (500-ft) bench and below with at least 2 m (5 ft) of material. The material used 
for backfill will be engineered to reduce the potential for mobilization of residual contaminants into 
the groundwater. Restoration will be designed to either force groundwater flow to go around the 
inner quarry area, or alternatively, cause the groundwater within the footprint of the inner quarry area 
to pass through an attenuation layer to prevent the flow of contamination. More definitive 
specifications regarding backfill activities will be determined in the design phase of quarry 
restoration. The design will also effectively prevent residual contaminants in the cracks and fissures 
(i.e., flakes of yellowcake) from mobilizing to the surface through erosion and/or freeze/thaw action, 
thus further reducing the low potential risks associated with external gamma radiation and ingestion. 

-Mobilization of contaminants into the grOundwater will not be likely, because the benches are in the 
unsaturated portions of the bedrock, and infiltration of precipitation will be prevented by the final 
grading designed to promote sheetflow. Restoration will be designed to prevent ponding of water 
in the quarry and to minimize erosion. Final grading of the quarry will be accomplished to leave the 
area compatible with sheetflow and to return the area as close as possible to its natural contours. 
Haul road restoration is expected to be minimal. Restoration activities are currently planned for the 
fall of 1999. 

1.1.2 Site Environmental Setting 

1.1.2.1 Soil and Geology 

The generalized hydrostratigraphy in the Weldon Spring area is presented in Figure 1.4. 
Regional aquifers include shallow, middle, and deep bedrock systems and the alluvial system 
(Kleeschulte and Emmett 1986). Upper and lower confining units are also defined in the regional 
hydrostratigraphy. The shallow bedrock aquifer system and the upper confining unit shown in 
Figure 1.4 are not present near the quarry. 
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Unconsolidated surficial materials are present in the area of the Weldon Spring quarry; loess 
deposits and residual soilS cover the upland regions, and alluvium occurs along the stream and river 
valleys. Coarse-grained deposits constitute the bottom 6 to'24 m (20 to 80 ft) of the Missouri River 
floodplain. Fine-grained deposits constitute the upper 4.6 to 7.6 m (15 to 25 ft) of the Missouri River 
floodplain and the full thickness of Little Femme Osage Creek and the Femme Osage Creek 
alluvium (DOE 1998b). 

The uppermost bedrock unit in the vicinity of the quarry is the Kimmswick Limestone of 
Ordovician age. The Kimrnswick Limestone is underlain by other Ordovician strata that include, in 
descending order, the Decorah Group (shale and limestone), Plattin Limestone, Joachim Dolomite, 
and St. Peter Sandstone. The sides of the quarry expose the Kimmswick Limestone, whereas the 
bedrock floor of the quarry lies in the upper portion of the Decorah Group. The original floor of the 
quarry was excavated about 5 m (15 ft) into the Decorah Group (DOE 1998b). 

The Kimmswick Limestone is characterized by solution-enlarged features associated with 
the intersection of vertical joints, bedding planes, and fractures. The Decorah Group lies below the 
Kimmswick Limestone and is composed of finely crystalline to lithographic limestone. It is about 
9 m (30 ft) thick and consists of thin- to medium-bedded limestones with interbedded gray, clayey, 
fossiliferous shale (Whitfield et al. 1989). Underlying the Kimmswick Limestone and the Decorah 
Group is the Plattin Limestone, a slightly cherty limestone that is finely crystalline to lithographic 
and thin to medium bedded. The lower 1.5 to 3 m (5 to 10 ft) is sometimes a dolomitic limestone that 
is argillaceous and fine to medium crystalline. It ranges in thickness from about 24 to 41 m (80 to 

-135 ft) and contains enlarged solution joints in many places (Whitfield et al. 1989). The Joachim 
Dolomite, which ranges from 18 to 24 m (60 to 80 ft) in thickness, underlies the Plattin Limestone. 
East and south of the quarry, the Kimmswick Limestone and Decorah Group are truncated by an 
erosional surface that is overlain by alluvial deposits associated with the Femme Osage Slough and 
the Missouri River (Figure 1.5). 

The alluvium extends from the base of the bedrock bluffs along Katy Trail to the Missouri 
River. The primary sediments between the bedrock bluffs and Femme Osage Slough are silts and 
clays. Between the quarry and Little Femme Osage Creek are silts and clays, with several layers of 
sand down to bedrock. The alluvial material south of the slough consists of about 5 m (15 ft) of silty 
clay material underlain by well-graded sands and gravels to bedrock. The contact between the 
Kimmswick Limestone and Decorah Group, which may provide the primary pathways for migration 
of contaminants from the quarry area, is in contact with fine-grained soils, silty clay, and organic silt 
and clay north of Femme Osage Slough (DOE 1998b). Clay fillings are present in many of the joints. 
The fracture surfaces along the bluff and on the quarry walls are typically etched with patterns, an 
indication that most of the fractures have been in contact with groundwater. Field observations and 
borehole infiltration tests suggest that, with depth, the joints become increasingly tight and that the 
number and size of fractures decrease (DOE 1998b)..  
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FIGURE 1.5 Cross Section through the Quarry Area 

1.1.2.2 Hydrogeology 

Groundwater in the vicinity of the quarry occurs in alluvium, fractured limestone, and 
sandstone (Berkeley Geosciences Associates 1984). The uppermost groundwater unit is composed 
of carbonate rocks near the quarry, tributary alluvium near Little Femme Osage Creek, and Missouri 
River alluvium between the quarry bluff and the Missouri River. Water table (unconfined) conditions 
typically occur in the alluvium; confined to semiconfined conditions occur in the bedrock and 
alluvium where layers of varying permeability are present. The St. Peter Sandstone, about 90 m 
(300 ft) below the floor of the quarry, constitutes the deeper aquifer. 

In the vicinity of the quarry, groundwater flows primarily from north to south, and a 
westward gradient runs from the quarry to Little Femme Osage Creek. South of the quarry rim, the 
direction of the groundwater flow is generally south to southeast toward Femme Osage Slough. In 
the alluvium south of the slough, groundwater is within 3 m (10 ft) of the ground surface, although 
the depth to water varies with seasonal pumping demands in the nearby St. Charles County well field 
and with water levels in the Missouri River (see Figure 1.6). 
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Between Katy Trail and the slough, shallow groundwater flow occurs in fine sediments that 
have low hydraulic conductivities.. Well yields in this area typically range from less than 0.03 to 
0.16 L's (0.5 to 2.5 gpm). With increasing distance from the slough, the sediments become more 
coarse and the hydraulic conductivity increases. The St. Charles County wells pump an average of 
10.5 million gallons per day based on the typical five-well production scheme. 

The hydraulic gradient between Katy Trail and the slough is generally southward toward 
the slough. In general, the groundwater elevation data indicate a southeasterly gradient across the 
slough. At most locations, the slough is a source of recharge to the shallow groundwater. However, 
at some locations north of the slough, groundwater levels are higher, indicating discharge to the 
slough (DOE 1998b). 

Recharge to the bedrock in the vicinity of the quarry is limited to infiltration from precipi-
tation or storm runoff. The bedrock discharges to the Missouri River alluvium. Recharge to the 
alluvium south of the slough occurs primarily from the Missouri River, intermittent surface flooding, 
infiltration of precipitation, and discharge from the bedrock. 

1.1.2.3 Biotic Resources 

Much of the land surrounding the quarry consists of three state-owned conservation areas: 
August A. Busch Memorial Conservation Area, Weldon Spring Conservation Area, and Howell 

-Island Conservation Area. These conservation areas contain second-growth forest; the nonforested 
areas are actively managed for upland game production. 

Aquatic habitats in the vicinity of the quarry include the Missouri River, Little Femme 
Osage Creek, Femme Osage Slough, and numerous small, unnamed creeks, drainages, and ponds 
throughout the Weldon Spring Conservation Area. In addition, the nearby August A. Busch 
Memorial Conservation Area contains more than 35 ponds and lakes; however, these ponds and 
lakes are in the Mississippi River drainage and are not influenced by the quarry area. 

The U.S. Fish and Wildlife Service (Frazer 1995) has identified the potential for five 
federal-listed threatened or endangered species to occur in the vicinity of the quarry area: three birds 
(bald eagle, peregrine falcon, interior least tern), one fish (pallid sturgeon), and one plant (decurrent 
false aster). The Fish and Wildlife Service has also identified several candidate species as possibly 
occurring in the area. The Missouri Department of Conservation has identified 13 state endangered 
and 19 state rare species for St. Charles County (Dickneite 1995). However, many of these species 
are not expected to occur at the quarry area; some only pass through the area during migration. For 
other species, the quarry does not contain suitable habitat. To date, only the bald eagle has been 
observed in the vicinity of the quarry area (DOE 1998b), and all of those birds were sighted near the 
Missouri River and away from the quarry proper. 
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1.1.2.4 Land Use and Demography 

The Weldon Spring quarry is located within the Weldon Spring Conservation Area, which 
occupies an area of 2,977 ha (7,356 acres) and is managed for recreational use by the Missouri 
Department of Conservation. The August A. Busch Memorial Conservation Area and the Howell 
Island Conservation Area are north and east of the quarry, respectively. The Busch and Weldon 
Spring conservation areas collectively receive over 1 million visitors each year (Crigler 1992). Katy 
Trail traverses the Weldon Spring Conservation Area along the route of an abandoned railroad bed 
that runs adjacent to the southern, margin of the quarry. This trail, which was established by the , 
Missouri Department of Natural Resources, is used annually by several thousand people from the 
local area. 

Local communities include Defiance, which is situated about 5 km (3 mi) from the quarry 
with a population of 100, and Weldon Spring and Weldon Spring Heights, which are located about 
8 km (5 mi) northeast of the quarry and support a combined population of approximately 1,500 
(U.S. Bureau of the Census 1991). 

1.2 NATURE AND EXTENT OF CONTAMINATION 

The nature and extent of contamination at the QROU are discussed in detail in the RI (DOE 
1998b). The following brief summary is included to provide the necessary background information 

-to indicate the relevance of the technologies and alternatives that have been evaluated for this FS. 

Contaminated media at the QROU can be generally categorized into three separate entities: 
(1) residual soil inside the quarry proper and alluvial soil outside the quarry proper, (2) contaminated 
surface water and sediment at Femme Osage Slough and nearby creeks (Little Femme Osage Creek 
and Femme Osage Creek), and (3) contaminated groundwater in the shallow aquifer system 
(primarily north of the slough). Background samples were also collected for each medium of concern 
to delineate those naturally occurring contaminants attributable to the site. 

1.2.1 Soil 

At the quarry proper, soil was sampled from the rims and slopes, and sediments were 
sampled from wall and floor fractures and from the ramp and floor of the quarry sump (see 
Figure 1.7). Potential contaminants identified in soil samples from the rims and slopes included 
isotopes of radium, thorium, and uranium; select metals; nitroaromatic compounds; polycyclic 
aromatic hydrocarbons (PAHs); and polychlorinated biphenyls (PCBs). In disturbed soil on the rim 
and knoll of the quarry, only selenium, silver, zinc, radium-226, thorium-230, and uranium-238 were 
detected at concentrations significantly higher than background levels. In samples from the quarry 
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FIGURE 1.7 Soil Sampling Locations in the Quarry Proper 

fractures, lower levels of contamination were found in the wall fractures than in floor fractures. 
-Radium, thorium, and uranium isotopes and aluminum, selenium, and silver were detected at 
concentrations exceeding background levels; samples collected from the sump area were primarily 
contaminated with radium-226, thorium-230, uranium, and low levels of PAHs. A radiological 
survey of the quarry rock surfaces was also performed. Exposure rate measurements elevated above 
background levels were primarily limited to fractures or depressions where sediment and fine 
particles of waste have accumulated. 

Outside the quarry proper, surface and subsurface soil samples were collected; the focus 
was on the area south of the quarry between the Katy Trail and Femme Osage Slough (see 
Figures 1.8 and 1.9). The area sampled included Vicinity Property 9, which was remediated in 1996 
under the Record of Decision (ROD) for the chemical plant area (DOE 1993b). Low concentrations 
(but higher than background levels) of uranium are sorbed onto soils located between the quarry and 
the slough. Lead and zinc were detected at low levels above background in shallow soils south and 
east of the quarry. Elevated levels of metals in this area may have been transported in groundwater 
from the quarry, but may also have been derived from flood-related overbank deposits of fine 
sediment carried by the Missouri River or from runoff from the Ordnance Works area. Low levels 
of nitroaromatic compounds (i.e., less than 1.7 ppm) were detected in soils to the east, west, and 
south of the quarry. Contamination was generally found in shallow soil, but was also detected in a 



QUARRY BOUNDARY 

STATE HIGHWAY 94 

KATY TRAIL 

SOIL SAMPLING QUADRANT 
- VICINITY PROPERTY 

9 IS INCLUDED) MPA12704 

March 17. 1998 

FIGURE 1.8 Surface Soil Sampling. Locations Outside the Quarry Proper 

few locations in the deeper intervals. Nitroaromatic contamination in soils is likely a result of 
-groundwater transport and sorption on organic material. 

1.2.2 Femme Osage Slough and Creeks 

Surface water and sediment from the upper and lower reaches of the Femme Osage Slough, 
Little Femme Osage Creek, and downstream portion of Femme Osage Creek have been characterized 
for radiological and chemical contamination. Contaminants detected at concentrations higher than 
background levels in surface water in both the slough and creeks included aluminum, chromium, 
iron, and zinc. Uranium, sulfate, nitrate, and slightly elevated levels of arsenic, manganese, nickel, 
and strontium were also detected in the slough. Silver and low levels (i.e., less than 0.1 pg/L) of 
nitroaromatic compounds were detected in surface water in the creek only. Nitroaromatic compounds 
were detected in Little Femme Osage Creek upgradient of the quarry; the source of this 
contamination is believed to be runoff from the Weldon Spring Ordnance Works area. 

Contaminants elevated over background levels in slough sediment include uranium, sulfate, 
nitroaromatic compounds, aluminum, beryllium, cadmium, calcium, chromium, copper, magnesium, 
manganese, mercury, molybdenum, nickel, selenium, strontium, and vanadium. Uranium, calcium, 
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magnesium, and strontium were also elevated in creek sediment, but in general, contaminant 
concentrations were lower than in the slough. An exception was antimony, which was not detected 
in the slough. 

Possible contamination in the creek may be attributed to past site activities or flood 
deposition from the Missouri River. Low levels of uranium in sediment may be a result of runoff 
from former Vicinity Property 8. Plausible sources of contamination in the slough include 
groundwater seepage, runoff from Vicinity Property 9 prior to remediation, and mixing with 
Missouri River water. Several metals that were elevated in the creek and slough were also elevated 
in the river. 

Fish from Femme Osage Slough were collected and analyzed to investigate any potential 
impacts from site contaminants. Species sampled from the slough included white and black crappie, 
largemouth bass, sunfish, and several bottom feeders such as bigmouth buffalo, yellow bullhead, and 
common carp. Fish samples were analyzed for uranium, radium, thorium, arsenic, lead, and mercury. 
Samples were prepared as fillets, fishcakes, and whole-body samples. Analyses indicated low-level 
concentrations of metals (i.e., lead, arsenic, and mercury) and uranium, similar to concentrations 
detected in the background samples collected from Busch Lakes 33 and 37. Radium and thorium 
isotopes were not detected in any samples (MK-Ferguson Company and Jacobs Engineering Group 
1995; DOE 1998b). 

1.2.3 Groundwater 

Contamination of groundwater underlying the quarry area has been characterized from data 
collected from a network iof monitoring wells. This network includes 19 wells that monitor ground-
water in the bedrock system and 30 wells that monitor groundwater in the alluvium; the latter include 
the St. Charles County wells (see Figure 1.10). Ten years of data were evaluated in determining the 
nature and extent of contamination. The primary contaminants in groundwater are uranium and 
nitroaromatic compounds. These contaminants were likely derived from contaminated bulk wastes 
that were previously disposed of in the quarry. Although other contaminants were present in quarry 
bulk wastes, these contaminants are more soluble and were leached from the bulk wastes into the 
bedrock and alluvial aquifer. 

Contamination in groundwater is primarily limited to the area north of the slough. Over the 
10 years of monitoring, nitroaromatic compounds at concentrations greater than 1 ttg/L have been 
detected in only six wells: four shallow bedrock wells and two alluvial wells located north of the 
slough. Uranium contamination extends from the southern margin of the quarry eastward and 
southward to the slough. Slightly elevated levels of uranium have been measured in one well south 
of the slough (RMW-2); in general, however, concentrations of uranium in wells south of the slough 
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are at background levels. The highest concentrations of uranium have been detected in wells along 
the southern rim of the quarry and southward in the alluvium near Vicinity Property 9. The rapid 
decrease in contaminant levels in groundwater south of the slough results from the presence of a 
reducing zone that degrades nitroaromatic compounds and precipitates uranium-bearing phases. 

The extent of groundwater contamination has remained relatively constant over the past 
10 years of monitoring (1987 to present). During this time, however, there has been a large variation 
in some contaminant levels resulting from bulk waste removal and the influence of major floods. 
Data indicate that concentrations of nitroaromatic compounds are decreasing in response to bUlk 
waste removal and are expected to continue decreasing in the future. The data indicate that uranium 
concentrations have not been influenced by quarry remediation activities, probably because of the 
sorption of uranium on solid aquifer material. Consequently, any decrease in uranium concentrations 
can be expected to occur very slowly. A few metals (e.g., aluminum, iron, manganese, and thallium) 
are also present in groundwater at concentrations that are elevated above background levels but are 
not considered to be derived from the bulk waste. 

1.3 SUMMARY OF BASELINE RISK 

Potential human health and environmental effects reflecting current conditions (postquarry 
bulk waste and pond water removal) and assumed future conditions at the quarry area have been 
assessed to help focus cleanup decisions. The health effects were determined from radiological and 

-chemical doses that could result from contaminants if no additional cleanup actions were taken. A 
more detailed discussion is presented in the BRA report prepared for the QROU (DOE 1998a). 

1.3.1 Human Health Assessment 

For the human health assessment, contaminants identified in the RI were subjected to an 
evaluation in accordance with EPA guidance in order to identify contaminants of potential concern 
(COPCs) for each medium. A concentration/toxicity screen was not performed; therefore, the 
number of contaminants carried through the risk assessment was not limited. Table 1.1 presents the 
final list of human health COPCs for the various components of the QROU. 

Potential carcinogenic risks for both radiological and chemical exposures were assessed in 
terms of the increased probability that an individual would develop cancer over a lifetime. The EPA 
has indicated that for known or suspected carcinogens, the acceptable exposure levels for the general 
public at sites on the NPL are generally concentrations that represent an excess upper-bound lifetime 
cancer risk to an individual of between 1 x 10 -6  and 1 x 104  (EPA 1989). This range is used as a 
point of reference for discussing the results of the carcinogenic risk assessment for the QROU. 
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TABLE 1.1 Final List of Human Health Contaminants of Potential Concern for 
the QROU 

Contaminant 

Quarry Proper 
Soil and 
Fractures 

Femme Osage Slough/Creeks 
Quarry 

Groundwater Surface Water Sediment 

Radionuclides 
Radium-226 
Radium-228 
Thorium-228 
Thorium-230 
Thorium-232 

+ 
+ 
+ 
+ 
+ 

— 

— 

— 
— 
— 
— 
— 

— 
— 

— 
— 

Uranium + 

Metals 
Aluminum + + + 
Antimony — - — 
Arsenic — 
Barium — _ + 
Beryllium — — 
Cadmium + + 
Chromium + + 
Cobalt — — — + 
Copper — + + 
Lead + — — 
Manganese — + 
Mercury — + 
Molybdenum — + 
Nickel — + + + 
Selenium + — 
Silver — — 
Strontium — + — 
Thallium — 
Uranium + 
Vanadium __ + 
Zinc + — + 

Organic Compounds 
1,3,5-trinitrobenzene + + + + 
1,3-dinitrobenzene + — + + 
2,4,6-trinitrotoluene + + + 
2,4-dinitrotoluene + + + 
2,6-dinitrotoluene + + + + 
Nitrobenzene + + 
PAHs + — — 
PCBs + — 



1-20 	 March 17. 1998 

Potential health effects other than cancer from exposure to chemical contaminants were also 
assessed. The quantitative measure of noncarcinogenic health effects is the hazard index. The EPA 
has defined a hazard index of greater than 1 as the level of concern for noncarcinogenic health 
effects. 

1.3.1.1 Exposure Scenarios 

A recreational scenario was used to project potential human exposures to contaminants at 
the quarry area, primarily north of the slough and the slough itself. This scenario is consistent with 
current land use at the quarry area; future land use is expected to remain similar to current use. 
Exposure pathways evaluated for potential exposure at the quarry .proper included external gamma 
irradiation, incidental ingestion, dermal contact, and inhalation of residual material in the cracks and 
crevices of the quarry walls and floor. For exposure at Femme Osage Slough, Little Femme Osage 
Creek, and Femme Osage Creek, the following pathways were evaluated: incidental ingestion and 
dermal contact with surface water and sediment, inhalation of airborne sediment particulates, and 
ingestion of fish (primarily from the slough). 

Hazard indices and carcinogenic risks from these contaminants were estimated by using 
either the maximum or the 95% upper confidence limit of the arithmetic average of the data set 
collected for each contaminant in each media, whichever was smaller. 

Under current and expected future land use, there is no contact with contaminated 
groundwater in the quarry area. For presentation purposes, calculations to project hypothetical 
residential risk from groundwater were performed to provide information regarding potential 
groundwater risk. Calculations were performed for each monitoring well using current data collected 
since 1995. The pathways evaluated included ingestion of and dermal contact with groundwater. 

1.3.1.2 Risk Characterization 

The results of the risk calculations for the recreational visitor at the quarry proper and 
Femme Osage Slough indicate that radiological and chemical risks are below or within the EPA's 
acceptable risk range of 1 x 10-6  to 1 x 10-4. Hazard indices are also less than 1, indicating_ that 
systemic toxicity is not a concern. The estimated radiological risk is 3 x 101 5  for the recreational 
visitor exposed to contaminants at the various locations (i.e., cumulative risk from exposure to 
contaminants at the quarry proper and at Femme Osage Slough and the creeks): this estimate 
incorporates multiple contaminants, multiple media, and multiple pathways.. The chemical 
carcinogenic risk and hazard index for this recreational visitor are estimated to be 4 x 10-6  and 0.05, 
respectively. These estimates are within the EPA's acceptable risk range: -Table 1.2 summarizes 
human health risk estimates for the quarry area. 
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TABLE 1.2 Summary of Human Health Risk Estimates for the Quarry Area 

Pathways 
(Recreational Visitor) 

Radiological 
Carcinogenic Risk Hazard Index 

Chemical 
Carcinogenic Risk 

Quarry proper 
Soil 

External irradiations 1 x I0-5  NAa  NA 
Ingestion 4 x 10-7  0.004 1 x le 
Dermal 1 x 10-7  0.0009 1 x 10-8  
Inhalation 2 x le <0.0001 1 x 10-12  

Fracturesb  
External irradiation 3 x 10-5  NA NA 
Ingestion 7 x le 0.008 6 x 10-8  
Inhalation 4 x le < 0.0001 7 x 10-13  

Femme Osage Slough' 
Surface water 

Ingestion 3 x 10-7  0.003 9 x 10-7  
Dermal 7 x 10-9  < 0.0001 2 x 10 .8  

Sediment 
Ingestion 3 x 10-8  0.006 2 x le 
Dermal 1 x 10-10  0.001 4 x le 
Inhalation 1 x  10-10 <0.0001 1 x 10-13  

Fish 
Ingestion 8 x le 0.03 3 x 

Total d ' ef  3 x 10-5  0.05 4 x 10-6  

a NA = not applicable. 
b Dermal contact with soils in the fractures is assumed to be unlikely. 

Estimates for Femme Osage Slough are representative of those for Little Femme Osage 
Creek and Femme Osage Creek. 
Radiological carcinogenic risks were not summed with chemical carcinogenic risks because 
of differences in methodologies. These totals represent risks and the hazard index for the 
multiple pathways exposure scenario, which projects a recreational visitor who is exposed to 
contaminants present at the quarry area (including at the quarry proper and Femme Osage 
Slough). 

.e Ingestion of groundwater is unlikely and considered to be an incomplete pathway. Never-
theless, calculations were performed for potential risk to a hypothetical resident from 
ingestion of and dermal contact with groundwater (see Section 5.2.3 of the BRA [DOE 
1998a]). 

f External irradiation for quarry proper soil and fractures was not summed because it is not 
appropriate to do so; the higher of the two risks was used to calculate the total. 
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Risks estimated for a hypothetical resident from ingestion of and dermal contact with 
contaminated groundwater ranged from 2 x 10 -7  to 6 x 10-3  for uranium and from 1 x 10-7  to 
1 x 10-4  for chemical contaminants. Risks greater than 1 x 104  were estimated for several wells 
located south of the quarry and north of the slough. Hazard indexes greater than 1 were also 
estimated for a few wells located in this area. 

On the basis of the risk assessment results presented in the BRA, none of the contaminants 
can be considered as contaminants of concern (COCs). However, uranium concentrations in 
groundwater north of the slough are high compared with both background and available regulatory 
benchmarks. This high concentration is significant because of its potential to migrate and affect the 
St. Charles County well field located downgradient. 

1.3.2 Ecological Assessment 

Femme. Osage Slough and Little Femme Osage Creek are the principal habitats at the 
QROU, where biota can be exposed to quarry-related contaminants. A screening level assessment 
employing very conservative exposure scenarios was conducted for these habitats. This assessment 
identified current levels of aluminum, barium,• manganese, and uranium in the surface water of 
Femme Osage Slough and Little Femme Osage Creek as posing a potential risk to aquatic biota using 
these habitats. Risk estimates or\  quotients for these contaminants were greater than 1, indicating the 
potential for risk and a need for further ecological evaluations of the aquatic habitats in the slough 

-and creek. No or low risks were identified for other contaminants in surface water at the QROU. 
Arsenic, cadmium, lead, manganese, mercury, nickel, and zinc are present in sediments at 
concentrations estimated to result in low risk to aquatic biota. No risks from nitroaromatic 
compounds were indicated in either medium. Modeling results indicated no risks to terrestrial 
wildlife receptors foraging in Femme Osage Slough or drinking from Little Femme Osage Creek. 

Because screening risk estimates for several metals indicated potential risks, as discussed 
above, surveys of aquatic and terrestrial biota were conducted at the QROU to evaluate whether 
actual impacts are being incurred. The survey results indicate that the existing aquatic and terrestrial 
communities consist of species that would be expected to occur in the area. No impacts to abundance 
or species diversity of aquatic invertebrates were detected. Internal and external examinations of 
small mammals collected from the site failed to show any abnormalities that might indicate adverse 
effects from exposure to site contaminants; no impacts to abundance or biomass of small mammals 
were detected. Tissue analyses of fish and small mammals indicated uranium concentrations within 
the range reported in the literature for North America for which no adverse effects have been 
observed, and tissue concentrations of radionuclides in small mammals collected from the QROU 
were comparable to levels detected in specimens from reference sites. 
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On the basis of the absence of any observable adverse effects to aquatic or terrestrial biota, 
the generally low levels of potential risk identified for aquatic biota, and no risks identified for 
terrestrial biota, the current levels of contamination in surface water and sediments from Femme 
Osage Slough and Little Femme Osage Creek do not appear to have affected ecological resources 
at these habitats and do not pose a future risk to biota'at the site. Thus, remediation of these habitats 
is not indicated on the basis of potential ecological concerns. 

1.4 OBJECTIVES OF THE FEASIBILITY STUDY 

Remediation of any of the components of the QROU for risk reduction is not indicated on 
the basis of the assessment of the nature and extent of contamination, the fate and transport of 
contaminants, and the estimation of potential risk. However, because of the potential for uranium 
in quarry area groundwater north of the slough to migrate to the St. Charles County well field, the 
primary objective of this FS is to identify the best option for reducing or removing uranium from 
quarry area groundwater. This reduction is aimed at, decreasing the amount of uranium that could 
migrate to the St. Charles County well field. A Well Field Contingency Plan (DOE 1998c) has been 
developed to ensure the safety of drinking water supplied to residents of St. Charles County from 
this well field. Any remedial actions performed for this operable unit would be integrated with 
pertinent aspects of this contingency plan. 

The remaining components of the QROU (i.e., quarry proper, Femme Osage Slough, and 
-creeks) have been determined not to require remediation, either from the perspective of 
contamination present at these components or from consideration of cumulative risk for an 
individual who is exposed to contaminants at the various components, or areas constituting the 
QROU. Residual contaminant levels at the quarry proper have been determined to be at concen-
trations that are within the acceptable risk range of 1 x 10 -6  to 1 x 104  as prescribed by the National 
Oil and Hazardous Substances Pollution Contingency Plan (NCP). Likewise, at Femme Osage 
Slough and the creeks, contaminant levels are low and do not pose unacceptable risks to human 
health and ecological receptors. 

Groundwater at the quarry area is not currently used, and future use is unlikely. The low 
permeability of the alluvial aquifer where contamination exists is expected to serve as a natural 
detriment to groundwater usage in the area. The low pump rates and low yields would not be 
expected to support any sustained human use of the groundwater. 

Although migration of uranium to the existing county well field is possible and could be 
occurring (probably at very low rates), the impact from this migration is not indicated from monitor-
ing data obtained from wells south of the slough, with the exception of one well (RMW-2). Ten 
years of monitoring data from wells south of the slough, including the production wells in the well 
field, have yielded uranium concentrations similar to background. Data from RMW-2 have 
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consistently been slightly greater than background since its placement (average of 6 pCi/L, maximum 
of 10 pCi/L, as compared to a background value of 2.77 that was statistically determined for the 
QROU). Natural levels of uranium at nearby (off-site) areas have been measured to be similar or 
higher than the background level established for the QROU and those of RMW-2. For example, at 
Darst Bottoms, a maximum value of 14 pCi/L has been identified. 

1.5 REMEDIATION GOALS FOR QUARRY GROUNDWATER 

The primary remediation goal for the QROU is to reduce the amount of uranium currently 
located in quarry area groundwater north of the slough, thereby reducing the amount of uranium that 
could potentially migrate to the St. Charles County well field. 

Current concentrations in three monitoring wells slightly exceed the applicable or relevant 
and appropriate requireMent (ARAR) of 0.11 i_ig/L for 2,4-DNT. Current data indicate that the 
ARAR of 17 pg/L for nitrobenzene is not exceeded. Current data also indicate that there is only one 
exceedance of the 1.0 pg/L standard for 1,3-dinitrobenzene. A maximum concentration of 3.5 pg/L 
was reported for one well. This data point could be an anomaly because in this same sample, other 
parameters that were analyzed were also higher than typically reported for this well. 

No federal or state maximum contaminant level (MCL) or maximum contaminant level goal 
(MCLG) exists for uranium in drinking water. In 1991, the EPA published a proposed rule setting 

-an MCL for uranium at 20 pg/L (EPA 1991). The proposed MCL corresponds to 14 pCi/L for the 
activity concentration ratio of uranium isotopes found in the groundwater at the quarry area. 
However, this proposed rule has never been finalized and, therefore, cannot be an applicable or 
relevant and appropriate requirement (ARAR). The proposed rule may be a "to-be-considered" 
(TBC) requirement that can be used to assist in the formulation of goals for groundwater in the 
quarry area. It should be noted that MCLs and MCLGs apply to the concentrations at the point at 
which the water is consumed (that is, at the tap); they are not applicable to contaminated 
groundwater in environmental settings, such as at the quarry area. 

In 1995, the EPA promulgated a final rule for groundwater standards for remedial actions 
at inactive uranium processing sites (Title 40, Part 192, of the Code of Federal Regulations [40 CFR 
Part 192]). Although the rule is applicable only at 24 specified inactive uranium processing sites, it 
may be considered relevant and appropriate to the actions being evaluated in the FS. The NCP sets 
out a process to determine if a standard is relevant and appropriate to a particular remediation 
activity or site. The 30 pCi/L standard is relevant in that it applies to the same contaminant (uranium) 
in the same medium (groundwater). However, this standard was developed for environmental 
conditions that are not pertinent to the quarry area. As such, it is questionable if this standard is 
appropriate as applied to contaminated groundwater in the quarry area. 
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The 30 pCi/L standard for contaminated groundwater at the 24 designated inactive uranium 
processing sites being addressed under 40 CFR Part 492 was promulgated on the basis of the 
proposed drinking water standard for uranium (discussed above) for sites generally located in and 
regions of the western United States where water is a scarce resource. The cost of remediating 
contaminated groundwater at these sites to drinking water standards was deemed to be justified by 
the EPA due to the general lack of readily available alternative sources of potable water. This is riot 
the case for the quarry area, given the proximity of the Missouri River. As such, this standard may 
not be well suited to conditions at the quarry area. 

Even •though the appropriateness of the 30 pCi/L standard for quarry area groundwater is 
questionable, it does provide a metric for evaluating remedial action alternatives in the FS. This 
standard was promulgated by the EPA for contaminated groundwater at inactive uranium mill 
tailings sites to provide an adequate margin of safety against both carcinogenic and systemic toxicity 
effects of uranium in groundwater. It is equivalent to a risk level of approximately 1 in 100,000, 
should this water be consumed at a rate of 2 L/day for 350 days per year over a period of 30 years. 
The average high concentration of uranium north of the slough is estimated to be approximately 
2,800 pCi/L. Modeling of uranium transport in groundwater from the area north of the slough to the 
nearest production well indicates that the uranium concentration would be reduced to approximately 
21 pCi/L, which is less than the metric of 30 pCi/L (DOE 1998a). Hence, this standard would be met 
with no remedial action on the contaminated groundwater in the quarry area at the well field. 

As noted previously, the remediation goal for the QROU is to reduce the amount of uranium 
-that could potentially migrate to the St. Charles County well field. This remediation goal will be 
achieved by removing as much uranium from this groundwater as is reasonably possible by use of 
standard engineering approaches. No remediation is warranted on the basis of current or hypothetical 
future risks from exposure to nitroaromatic compounds in quarry groundwater. This is supported by 
the fact that concentrations of nitroaromatic compounds have decreased significantly since bulk 
waste removal and only a few concentrations slightly exceed Missouri water quality standards. 
Further, these concentrations are expected to continue to decrease over time. A detailed discussion 
of ARARs is presented in Appendix A. 

1.6 ORGANIZATION OF THE REPORT 

The process discussed in this FS is expected to provide the information necessary to support 
a decision for the quarry area groundwater. The report is organized as follows: 

• Chapter 2 identifies and evaluates potential response technologies applicable 
to groundwater remediation; 

• Chapter 3 develops and screens preliminary alternatives; 
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• Chapter 4 describes and evaluates the final alternatives in detail; 

• Chapter 5 presents a comparative analysis of the final alternatives; 

Chapter 6 lists all references cited in this report; 

• Appendix A lists and discusses the regulatory requirements potentially appli-
cable or relevant and appropriate to the remedial action; 

• Appendix B discusses the required operational period of the interceptor trench 
concept; 

• Appendix C discusses the bed thickness and operational duration of the in-situ 
permeable barrier for Alternative 5; 

• Appendix D describes the analytical methodologies used to address environ-
mental impacts for Alternative 2; 

• Appendix E describes the methodology and assumptions used to determine the 
costs of the various alternatives considered in this FS; and 

• Appendix F presents data regarding distribution coefficients collected from 
the quarry area. 
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2 IDENTIFICATION AND SCREENING OF TECHNOLOGIES 

2.1 SCREENING CRITERIA 

The criteria for identifying potentially applicable technologies are provided in EPA 
guidance (EPA 1988a) and in the NCP (EPA 1990a). The primary requirements for a final remedy 
are that it be both protective of human health and the environment and cost effective. Hence, 
technology screening focuses on these two factors. Additional selection criteria include the 
following: 

• Preferred remedies are those in which the principal element is treatment to 
permanently or significantly reduce the toxicity, mobility, or volume of 
hazardous substances, pollutants, or contaminants; 

• Where practical treatment technologies are available, off-site transport and 
disposal without treatment is the least preferred alternative; and 

• Permanent solutions and alternative treatment technologies or recycle/resource 
recovery technologies should be assessed and used to the maximum extent 
practicable. 

These criteria were considered in identifying and screening technologies to determine the 
appropriate components of remedial action alternatives for the contaminated groundwater from the 
QROU at the Weldon Spring site. Protection of human health and the environment was the primary 
consideration for determining how the contaminated groundwater should be managed. 

The COG for consideration in this FS is uranium (see Chapter 1). However, low levels of 
nitroaromatic compounds, the other primary contaminants found in the quarry bulk waste, have been 
detected in the groundwater. Even though the concentrations of these compounds have decreased in 
response to bulk waste removal from the quarry and are expected to continue decreasing, the 
technologies considered for removal of uranium from extracted groundwater must necessarily 
include technologies that address these nitroaromatic compounds. 

On the basis of current knowledge of the nature and extent of groundwater contamination 
at the quarry area, general response actions that could be implemented to help reduce exposure to 
the contaminants or to reduce or remove elevated concentrations of uranium and nitroaromatic 
compounds are (1) institutional controls and monitoring; (2) natural processes; (3) in-situ 
containment; (4) in-situ treatment; or (5) removal, storage, ex-situ treatment, and disposal. 
Technology types and process options that could be used to implement each general response action 
(3 through 5) are presented schematically in Figure 2.1. Specific application of these technology 
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types and process options to conditions at the quarry area was evaluated to determine which would 
be most appropriate for groundwater remediation. These technologies were screened on the basis of 
effectiveness, implementability, and cost, defined as follows: 

• Effectiveness — in terms of protecting human health and the environment in 
both the short term and the long term; minimizing toxicity, mobility, or 
volume; complying with ARARs; and achieving protection in a reasonable 
time frame. 

• Implementability — in terms of technical feasibility, resource availability, and 
administrative feasibility; and 

• Cost — in terms of comparing costs (i.e., low, moderate, or high) for both the 
short term (capital) and long term (operation and maintenance [O&M]). 

2.2 TECHNOLOGY IDENTIFICATION AND SCREENING 

2.2.1 Institutional Controls and Monitoring 

Institutional controls are measures that preclude or minimize public exposure by limiting 
'access to or use of contaminated groundwater. Institutional controls include measures to restrict 
access such as security guards and use or deed restrictions. These measures do not reduce 
contaminant toxicity, mobility, or volume, but they can reduce the potential for human exposure to 
the contaminated groundwater. Institutional control measures that apply solely to groundwater, such 
as groundwater restrictions, may be used to prohibit or limit the drilling of wells for the purpose of 
groundwater consumption. Monitoring is a measure that provides supporting information regarding 
contaminant concentrations and the need for maintaining or implementing institutional controls 
while remedial response actions are being carried out. 

The screening analysis for institutional controls and monitoring is summarized in Table 2.1. 
On the basis of effectiveness, implementability, and cost, all of these measures have been retained 
for further consideration. 

2.2.2 Natural Processes 

Naturally occurring processes can contribute to cleaning up groundwater and soil contami-
nated with various toxic and hazardous materials. With time, these processes gradually reduce the 
hazards of contamination. Two types of natural processes can be considered; physical/chemical 



2-4 	 March 17, 1998 

TABLE 2.1 Summary of Screening Analysis for Institutional Controls and Monitoring 

' 	Institutional 
Control Measure 	 Effectiveness 	 Implementability 	Cost 

Groundwater access 
restrictions 

Ownership and land 
use conditions 

Monitoring. 

The area where groundwater contamination 
is highest could be restricted by imposing 
barriers, such as well caps, which could 
control exposures to contaminated 
groundwater. 

DOE has accountability for as long as 
contamination is present. This measure 
would permit the control of public 
exposures to on-site contamination by 
restricting access and use. The state owns 
the surrounding wildlife areas, and recrea-
tional use would not include groundwater 
use. 

An extensive groundwater monitoring 
program is in place at the site. This measure 
could'support the mitigation of potential 
exposures by providing data on the extent 
of contamination and the effectiveness of 
primary control measures such as contain-
ment Or removal. 

Access restriction measures would 	Low 
be easy to implement and 
resources would be readily 
available. 

Ownership and use or deed restric- 	Low 
tions would be easy to implement, 
and resources would be readily 
available. 

Monitoring would be easy to 	Low 
implement; the existing monitoring 
network could be used to provide 
long-term protection. 

processes whereby the contaminant concentration would be reduced through chemical or physical 
means and biological processes whereby the contaminant would be broken down or absorbed by 
microbes or plants. 

The first classification includes a number of processes such as oxidation-reduction 
reactions, absorption, adsorption, and dilution of the contaminant concentrations. Biological 
processes, the second classification, includes two broad categories, accumulation and degradation 
by microbes and accumulation and degradation by plants. 

The migration of uranium, the principal contaminant in the groundwater at the quarry area, 
toward the Missouri River is primarily dependent upon the flow rate of groundwater in the aquifer 
and the types of materials present in the. aquifer. Except for a monitoring well in the Plattin 
Limestone (MW-1031), concentrations of uranium have remained below maximum detected levels 
since the original source of uranium (bulk waste) was removed from the quarry (DOE 1998b). At 
least one of the natural processes mentioned above is responsible for the slow reduction with time 
of the uranium concentration in other locations within the aquifer. 
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Water movement in the groundwater system between the quarry and the slough occurs 
primarily through fractured limestone and low-porosity alluvium in a southerly direction toward the 
Missouri River. The rate of uranium transport is very slow through this region. Wells in this area 
generally produce less than 4 1../min (I gpm) maximum due to the low permeability of the aquifer. 
Concentrations of uranium in the groundwater are expected to continue to slowly diminish over time 
through dilution because the contaminant source at the quarry has been removed. The primary 
groundwater recharge source is infiltration from rainwater and runoff, which provides a clean source 
of water to dilute the contaminant concentrations in the aquifer. 

Monitoring data obtained to date could be interpreted as indicating that the farthest extent 
from the quarry of the migrating uranium contamination in the groundwater is the approximate 
location of the slough. This potential coincidence could be because this region contains large 
amounts of decaying organic matter. Groundwater with decaying organic matter maintains a reducing 
condition for many metals, including uranium. Oxidation-reduction (redox) reactions of uranium 
may become important near the slough. Upon reaching the reducing conditions near the slough, 
soluble uranium (uranium VI) in the groundwater would be reduced to the +4 state (uranium IV). 
Uranium in the +4 state forms uranium dioxide (UO2), which is highly insoluble and would 
precipitate out of solution. Thus, these redox conditions could be responsible for the behavior of 
uranium ions near the slough. 

Another interpretation of the monitoring data suggests that uranium contamination has 
already migrated south of the slough, and that the reduced uranium concentration south of the slough 

'is due to dilution. The coarse-grained composition of the alluvium in the aquifer south of the slough 
has a much higher permeability than is found in the fine-grained alluvium in the aquifer north of the 
slough. This disparity in permeability permits larger volumes of uncontaminated groundwater 
originating from local runoff and the Missouri River to mix with smaller volumes of groundwater 
originating in the fine-grained alluvium of the aquifer north of the slough. 

The sorption process could also play a role in determining what happens to uranium near 
the slough. Sorption of the contaminant refers to the tendency of these molecules to be bound to the 
surface (adsorption) of and to internal sites (absorption) in the bulk solid phase of the aquifer. 
Sorption is expected to occur primarily in the upper portion of the alluvial aquifer because of the 
higher proportion of clay, humic material, and iron-manganese hydroxides. 

Two parameters are important in describing this interaction between the contaminant and 
the solid phase (soil). The total sorption capacity is proportional to the total number of available 
sorption sites. When all of the sorption sites are occupied, the sorption capacity is exhausted and 
contaminant concentrations are no longer attenuated as the groundwater passes through the solid 
phase. A second parameter of importance is the strength of the binding between the contaminant and 
the sites in or on the solid phase. This strength is related to the value of the distribution coefficient 
(Kd). Kd  values are specific to a given contaminant in relation to a particular type of soil. 
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Understanding the movement of a given contaminant through an aquifer depends in part on knowing 
the Kd  values for each soil type and the groundwater flow conditions. 

Any of these three mechanisms — dilution, redox reduction, or sorption — or some 
combination of them may be responsible for the low uranium groundwater concentrations south of 
the slough. The relative importance of these mechanisms is significant because they affect the 
behavior of uranium differently with time and changing conditions. If there is little uranium in the 
solid-phase material, the uranium concentrations in groundwater will diminish over time as dilution 
occurs. On the other hand, if larger quantities of uranium are present in the soil material, 
groundwater concentrations may stay elevated in the same area for a much longer time because of 
the potential for continued release of uranium (i.e., dissolution or desorption) from these aquifer 
materials. 

Biological processes could also be occurring in the quarry area. Accumulation or precipi-
tation of uranium by microbes (Barton et al. 1996) and accumulation by vegetation (Cooney 1996) 
are possible. The area around the slough provides an excellent setting for such microbial action and 
vegetative growth. 

The screening analysis for natural processes is summarized in Table 2.2. On the basis of 
this evaluation, natural processes have been retained as potentially applicable to attenuating 
contaminant concentrations in groundwater. 

2.2.3 In-Situ Containment 

In-situ (in-place) containment consists of technologies that confine contaminated ground-
water at its current location. In-situ containment technologies include the erection of barrier walls, 
hydraulic containment, or the immobilization of a contaminant species at its current location. These 
technologies reduce contaminant mobility and the associated potential for exposure, but, except for 
one variation of hydraulic containment, they do not reduce contaminant toxicity or volume. 

2.2.3.1 Barrier Walls 

A physical barrier placed immediately to the north or south of the slough could halt 
migration of the contaminated groundwater toward the St. Charles County well field. Construction 
of such a barrier would entail digging to a depth of approximately 10 m (30 ft) over a distance of 
approximately 610 m (2,000 ft). Trenching equipment currently available can routinely achieve such 
depths. The barrier itself could be composed of heavy plastic sheeting, sheet piling, or a slurry wall. 
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TABLE 2.2 Summary of Screening Analysis for Natural Processes, In-Situ Containment, 
and In-Situ Treatment Measures 

In-Situ Measure 	 Effectiveness 	 Implementability 	 Cost 

Groundwater concentrations of uranium and nitro-
aromatic compounds are expected to slowly diminish 
over time due to dilution because the contaminant 
source at the quarry (i.e., bulk waste) has been 
removed. The primary groundwater recharge source is 
infiltration from rainwater and runoff, which provides 
a clean source of water to dilute the contaminant 
concentrations in the aquifer. It might be difficult to 
show its effectiveness in the near term. 

A physical barrier — such as a slurry wall or plastic 
sheeting — can effectively reduce lateral migration..  
The barrier would act to confine contamination to the 
currently affected areas but would not lower the 
contaminant concentrations. 

The pumping of groundwater from or the injection of 
water into an aquifer can be used to control the flow of 
contaminated groundwater. 

Natural processes are already 
occurring and are expected to 
continue. 

Could be implemented by conven-
tional methods and equipment. 

Could not be implemented because of 
the low permeability of the aquifer 
and uncertainties in the chemical 
makeup of the aquifer. 

Could not be implemented because the 
low permeability of the aquifer 
precludes injection of the micro-
organisms and their feed. Also, these 
materials cannot be delivered 
uniformly because of the 
heterogeneous nature of the aquifer. 

Natural processes 

Physical barrier 

Hydraulic 
containment 

Immobilization 	Immobilization of uranium through either precipitation 
or adsorption/absorption would effectively remove 
uranium from the groundwater. 

Bioremediation 	Microorganisms could be used to generate a reducing 
environment that would result in precipitation 
(immobilization) of the uranium. 

Low 

Low to 
moderate 

Low to 
moderate 

Moderate 

Could not be implemented because of 	Low to 
the aquifer's sloping base and the low 	moderate 
and contrasting permeabilities found 
within the aquifer. 

Electrokinetics 	Underground electrodes cause preferential migration 	Could be implemented by conven- 	Moderate 
of chemical species in the aquifer to treatment zones at 	tional methods and equipment. 	to high 
or around electrodes. The effectiveness of remediation 
for uranium is not well established. 

Uranium mining 	In-situ uranium mining requires the injection of 
lixiviants into the aquifer to release the uranium from 
bound sites. If not properly controlled, release of the 
uranium could result in higher groundwater concen-
trations migrating from the contaminated area. 

Reactive wall 	A permeable barrier is placed across the contaminated 
groundwater flow path. The barrier contains species 
that either react with the contaminant to remove it 
from solution or catalyze its breakdown. A number of 
materials have been identified that are capable of 
removing uranium from groundwater. 

Could not be implemented because of 	Moderate 
the low permeability of the aquifer, 
nonuniform delivery of the materials, 
and uncertainties in the chemical 
makeup of the aquifer. 

Could be implemented by conven- 	Moderate 
tional methods and equipment. 	to high 
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TABLE 2.2 (Cont.) 

In-Situ Measure 	 Effectiveness 	 Implementability • 	 Cost 

Phytoremediation 	Vegetation is used to preferentially absorb contaminant Could not be implemented to a depth 	Low 
materials from the soil and either break down the 	of approximately 10 m (30 ft) in the 
contaminant or retain it in their biomass. Initial studies 	short term. 
have shown that the measure is effective with uranium, 
but only in near-surface layers. 

Although the barrier would stop contaminant migration, the barrier itself would have to be 
maintained indefinitely because it is not a technology that reduces the amount of contamination 
present. A bottom seal on the contaminated upper aquifer is not necessary because there is little 
vertical hydraulic connection between it and the underlying Plattin Limestone. 

2.2.3.2 Hydraulic Containment 

Hydraulic containment of a contaminant in an aquifer can be achieved through the use of 
pumping wells, injection wells, or a combination of the two (EPA 1996b). Hydraulic containment 
is also the primary objective of pump-and-treat systems. Further discussion of groundwater removal 
for application in pump-and-treat systems can be found in Section 2.2.5. 

The hydraulic control exerted by a vertical pumping well relies on the creation of a capture 
zone where water is drawn toward the well. A line of wells with overlapping capture zones can be 
situated downgradient of the contamination to form a barrier to further migration. A different type 
of barrier to migration, a pressure ridge, can also be formed by injecting uncontaminated water 
through a series of injection wells. The resulting increase in hydraulic pressure prevents groundwater 
from flowing along its original path. Pressure ridges are often used in conjunction with pump-and-
treat systems; the treated water extracted from within the contaminated area is used for injection 
(EPA 1996b). 

Problems with both types of hydraulic barriers are encountered in heterogeneous media such 
as the aquifer materials in the region between the quarry and the slough. The contrasts in 
permeability found in the aquifer materials preclude the establishment of a uniform capture zone or 
a uniform pressure ridge, thereby introducing the potential for contamination to pass between two 
neighboring wells and resulting in loss of containment. Creating a proper capture zone in this area 
may also be problematic because of the low permeability and the sloping aquifer base (Cohen et al. 
1994). 
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2.2.3.3 Immobilization 

Immobilization of the uranium or nitroaromatic compounds in-situ relies on either chemical 
reaction (precipitation of the dissolved uranium out of solution or degradation of the nitroaromatic 
compounds) or binding of the contaminants through adsorption or absorption by an immobile solid-
phase material within the groundwater aquifer. Either immobilization process, chemical reaction 
or binding, requires the injection of materials into the aquifer. The low permeability of the aquifer 
makes pumping materials into it impractical. Also, if an injection technology were attempted, the 
injected materials could not be effectively distributed because of the contrasting permeabilities found 
within the aquifer. This is the same problem encountered when considering hydraulic containment 
(Section 2.2.3.2). Second, even if the injected materials could be effectively and evenly distributed, 
this could actually cause the release of contaminants such as uranium. The slow migration of the 
uranium over time may be in part due to immobilization of the contaminant by aquifer material, 
which might preferentially release the uranium for injected material. The use of injection technology 
is, therefore, highly questionable because of the inability to uniformly inject materials into the 
aquifer, and because the chemistry of the groundwater aquifer is not well understood. 

2.2.3.4 Summary 

The screening analysis for in-situ containment is summarized in Table 2.2. The technology 
of a physical barrier has been retained as potentially applicable to a groundwater remedial action. On 
the basis of implementability, hydraulic containment and in-situ immobilization were rejected from 
further consideration for groundwater remediation at the Weldon Spring site primarily because of 
the low and contrasting permeabilities of the aquifer material. 

2.2.4 In-Situ Treatment 

In-situ treatment consists of technologies that treat the groundwater in place and generally 
remove or break down the contaminants in some form. The main advantage of in-situ treatment is 
that such technologies allow groundwater to be treated without being brought to the surface, which 
could result in large cost savings. The main disadvantage of these technologies is usually a longer 
treatment period and difficulty in verifying how well the process is working, especially in aquifers 
with a nonuniform environment. The technologies considered for this analysis included bioremedi-
ation, electrokinetics, reactive walls, in-situ uranium mining, and phytoremediation. 
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2.2.4.1 Bioremediation 

Bioremediation involves the use of microorganisms to produce a reducing environment that 
would result in precipitation of the dissolved uranium as UO2. Bioremediation of groundwater at the 
quarry area could not be readily implemented because of the difficulty of injecting materials (the 
microorganisms and their feed) into the aquifer (see Section 2.2.3). 

2.2.4.2 Electrokinetics 

Technologies involving electrokinetics rely on the transport phenomena associated with the 
application of a direct current between implanted electrodes in porous media. These phenomena 
include electrophoresis (movement of a charged particle or colloid in an electric field), electro-
migration (movement of solute ions in an electric field), and electroosmosis (movement of water in 
response to an electric field). Once the contaminants reach an electrode, they can be extracted to a 
recovery system (ex-situ treatment), treated (complexed with ion-exchange resins), or deposited 
(precipitated, adsorbed, or electroplated) at the electrode. A few laboratory studies have been 
conducted to assess the feasibility of using electrokinetics to remediate uranium contamination 
(Bibler et al. 1992, Acar et al. 1993, Turney et al. 1994, EPA 1995, Booher et al. 1997), but no 
completed pilot or field studies have yet been reported in the United States. Bench-scale testing 
would likely be required before electrokinetics would be applied to a site in order to optimize the 
removal process, due to the technology's dependence on several compositional (chemical makeup) 

- and environmental (e.g., water content, soil homogeneity) variables. 

Electrokinetics might not be readily implementable because of the low contaminant concen-
trations spread over a distance of approximately 600 m (2,000 ft). Electrokinetics might be feasible 
and implementable if localized areas of higher contaminant concentrations were to be treated, or if 
an electrokinetic "wall" was erected across the path of groundwater migration, similar in concept to 
the reactive wall discussed in Section 2.2.4.3. However, electrokinetic remediation of uranium-
contaminated sites is not yet a proven technology, and because of the contaminated aquifer's 
heterogeneity and low permeability, it would be difficult to follow its progress if attempted. 

2.2.4.3 Reactive Walls 

A technological alternative to erecting a physical barrier to halt the migration of contami-
nated groundwater would be the use of a reactive chemical wall in its place. Barrier walls would be 
erected to funnel the flowing groundwater into treatment zones where the contaminants would be 
extracted. Another variation of the reactive wall concept would be construction of a wall composed 
of material with an affinity for the contaminant, either one of reaction or absorption. As the 
groundwater passed through this more passive chemical wall (permeable treatment wall) during 
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natural migration through the aquifer, the contaminant would be preferentially removed from the 
oroundwater. 

Implementation of a reactive wall technology to remove uranium might be feasible because 
a number of materials are capable of removing uranium from groundwater (Vidic and Pohland. 
1996). Such an effort would require further characterization of the chemical systems operating in the 
aquifer, and like the physical barrier discussed in Section 2.2.3, the reactive wall would have to be 
maintained indefinitely because of the low flow rate of the groundwater in the aquifer. 

The use of a reactive wall with treatment zones where contaminant extraction would occur 
is not warranted, because these zones would have to be maintained indefinitely to treat small 
amounts of groundwater with low levels of contamination until contaminant concentrations in the 
groundwater decreased below some specific value. .A conservative estimate of the total rate of 
groundwater flow through the entire cross-section of the aquifer where the wall would be located is 
about 200 limin (50 gpm) maximum (see Appendix B). The alternative, a passive chemical wall, 
could be constructed, left to filter the groundwater, and monitored periodically. If the wall material 
were to reach saturation levels with the contaminant, the existing barrier could be excavated, 
disposed of at a permitted facility, and replaced with fresh material. 

2.2.4.4 In-Situ Uranium Mining 

In-situ uranium mining would involve the injection of lixiviants into the aquifer to release 
uranium bound to material in the aquifer. Application of this technology to the contaminated area 
is highly questionable. The low permeability of the aquifer could cause problems such as fouling of 
the injection wells, and the heterogeneous nature of the aquifer would preclude uniform delivery of 
the lixiviants. The chemistry of the aquifer material is also not well understood; therefore, selection 
of the proper lixiviant could be problematic. A long interceptor trench would be required to ensure 
that the majority of the injected and released material is recovered (see Section 2.2.3.2 on hydraulic 
containment). 

2.2.4.5 Phytoremediation 

Phytoremediation is a recently recognized technology that uses vegetation (plants) to extract 
contaminants from soil and groundwater in-situ. The process can be applied to metals contamination 
through extraction or stabilization. Organic compounds are remediated through degradation or 
extraction. Application of phytoremediation is dependent upon the depth of the contamination and 
the selection of plant species appropriate to the contamination, cleanup standard, and climate. 
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One aspect of phytoremediation is exploitation of the enhanced microbial populations that 
coexist with a plant's root system (the rhizosphere). Within the rhizosphere, plants contribute the 
carbonaceous substrate and oxygen transfer for in-situ biodegradation. Rhizodeposition is partially 
the result of the decay of dead roots and root hairs. Also important to the process are root exudations, 
such as leakage from epidermic cells, secretions resulting from metabolic activity, mucilage from 
root tips, and lysates from sloughed cells. This resultant carbonaceous material stimulates overall 
bacterial activity and provides substrate for cometabolic degradation of xenobiotic hydrocarbons. 

The dominant active mechanism for phytoremediation of metals such as uranium is 
phytoextraction into the tissue of the plant. The mechanism for metal accumulation includes 
chelation, precipitation, compartmentalization, and translocation. To successfully apply this 
technology to a site contaminated with metals, the pH, organic complexes, and interfering elements 
must be assessed, and the plant species used must have the appropriate metal selectivity. In some 
instances, it may be necessary to apply soil amendments to enhance the process. 

Application of phytoremediation to removing uranium is promising. However, a depth 
limitation of approximately 3 m (10 ft) (Miller 1996b) precludes -  its use for remediation of the 
groundwater south of the quarry, where contamination has been detected at depths of approximately 
10 m (30 ft). Other issues also need resolution, such as the relatively long times necessary to reach 
remediati(on goals, subsequent handling and disposition of accumulated biomass, the securing of 
plants from other bioaccumulators (wild fauna), and the introduction of nonnative plants for 
phytoremediation (Negri and Hinchman 1996). 

2.2.4.6 Summary 

The screening analysis for in-situ treatment is summarized in Table 2.2. On the basis of 
implementability, bioremediation was not retained for further consideration for groundwater 
remediation at the quarry area because of the inability to inject materials into the aquifer and the lack 
of uniform delivery of the materials. Electrokinetics was rejected on the grounds of implementability 
(too large an area requiring remediation) and effectiveness (lack of data on uranium recovery). The 
technology of a passive chemical wall has been retained as potentially applicable to addressing 
groundwater contamination. In-situ uranium mining was rejected on the basis of implementability 
(inability to inject materials into the aquifer and nonuniform delivery) and effectiveness (the 
chemical balances in the aquifer are not well understood). Phytoremediation was rejected as a 
remediation technology on the basis of implementability (the technology is limited to an effective -
depth of about 3 m [10 ft]). 

A 
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2.2.5 Removal of Groundwater from the Aquifer 

If an ex-situ groundwater remediation strategy is used, the contaminated groundwater must 
first be extracted from the aquifer. The groundwater removal technologies investigated for the quarry 
area include vertical wells, horizontal wells, interceptor drains, and excavation. 

2.2.5.1 Vertical Wells 

The use of vertical wells is most common in pump-and-treat technologies for groundwater 
remediation. However, the low permeability of the aquifer in the area of the groundwater 
contamination (see Section 22.2) precludes the use of such wells for the QROU. Well yields are 
generally less than 4 Lfmin (1 gpm) for a well 5 cm (2 in.) in diameter. A significant increase in 
pumping capacity, as much as a factor of 100, can be obtained in some cases where the low-
permeability aquifer material would be subjected to fracturing (Miller 1996a). Such a technology 
uses hydro-, pneumatic-, or blast-fracturing methods applied to bedrock material. Successful 
application of this method at the quarry area would not be expected because the aquifer material in 
the contaminated area is primarily alluvium, a material that would deform rather than fracture when 
subjected to the physical, forces applied. Application of fracturing in the bedrock portion of the 
aquifer (the Decorah Group) would risk the formation of vertical cracks and fissures into the 
underlying Plattin Limestone layer, which is not heavily contaminated. These cracks and fissures 
could allow the movement of more contamination into the Plattin Limestone. 

2.2.5.2 Horizontal Wells 

The use of horizontal wells is a more advanced technology than the use of vertical wells. 
Horizontal wells could be drilled through the aquifer in an effort to increase the area available for 
pumping the groundwater. Two methods commonly used to position the wells are directional drilling 
and trenching. Excavating a trench and partially backfilling it with porous material over a horizontal 
well pipe can increase the pumping capacity of a well and is similar in concept to fracturing the 
aquifer around the well intake. Trenching equipment is available that could be used to place 
horizontal wells at the required depths (10 m. [30 ftj) at the quarry area (see Section 2.2.3). 

2.2.5.3 Interceptor Drains 

A technology employing an interceptor trench drain might be more feasible than horizontal 
wells because well pump rates would likely be low. A single trench, approximately 10 m (30 ft) deep 
and 610 m (2.000 ft) long, could be placed perpendicular to the groundwater flow to intercept the 
contaminated groundwater. The trench could be backfilled with porous material so that the entire 
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side of the trench would act as a sink for the groundwater, which would be pumped to a treatment 
facility. Even with such an arrangement, the limited groundwater flow in the area would be expected 
to produce a maximum of about 200 Umin (50 gpm) under the best conditions (see Appendix B). 
The advantages of a trench, when properly positioned, are its simplicity and effectiveness — in this 
case, ensuring that any contaminated water would be intercepted. 

2.2.5.4 Excavation 

Because of the low permeability of the aquifer, the aquifer material could be excavated for 
treatment and disposal. Conventional earthmoving equipment (e.g., bulldozers, backhoes, and front-
end loaders) could be used in conjunction with hydraulic dredges and pumps. The uncontaminated 
overlying soil could be stripped off and replaced after removal of the underlying contaminated 
aquifer material. The cost of excavating the entire area down to bedrock in many places is not 
warranted. 

2.2.5.5 Summary 

The screening analysis for removal of groundwater is summarized in Table 2.3. The 
technology of an interceptor drain has been retained as potentially applicable to a groundwater 
remedial action at the quarry area. On the basis of implementability, vertical and horizontal wells 

'were rejected from further consideration because of the inability to pump water from the aquifer at 
an efficient rate. Excavation was rejected from further consideration on the basis of the very high 
cost, considering the low contaminant concentrations in the aquifer material. 

2.2.6 Ex-Situ Treatment 

Ex-situ treatment consists of technologies that treat the groundwater and any contaminated 
soil or sludge after their removal from the aquifer (groundwater removal is discussed in 
Section 2.2.5). The many methods available for treating contaminated groundwater rely on the 
physical, chemical, or biological properties of the contaminants. 
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TABLE 2.3 Summary of Screening Analysis for Groundwater Removal 

Implementability Effectiveness 

Standard method for removing 
groundwater from an underground 
aquifer_ 

Larger surface area for collecting 
groundwater than a conventional 
vertical well for increasing pump 
rates. 

A trench could be placed just north 
of Femme Osage Slough, perpen-
dicular to the groundwater flow, to 
intercept all contaminated ground-
water leaving the area. The ground-
water that collected in the trench 
could then be pumped out for 
treatment. 

Removal Measure 

Vertical wells 

Horizontal wells 

Interceptor drain 

Very difficult to implement. The 
low permeability of the aquifer 
would preclude reasonable pump 
rates. 

Cost 

Low to 
moderate 

Very difficult to implement. The 	Moderate 
low permeability of the aquifer 
would preclude reasonable pump 
rates. 

Could be implemented with 	 Low to 
conventional methods and 	 moderate 
equipment. 

Excavation/dredging 	Could effectively remove contami- 
and pumping 	nated material in the aquifer. The 

remaining contamination in the 
aquifer material would be below 
appropriate concentration levels. 

Could be implemented with 
conventional equipment and 
procedures. 

High 

2.2.6.1 Physical Treatment 

Settling or Centrifuge. Settling (sedimentation) tanks for removal of suspended solids 
constitute one of the first stages of many water treatment plants. Settling tanks allow these non-
dissolved solids (approximately 10 pm in diameter or larger) to settle to the bottom of the tank under 
the influence of gravity. After an appropriate time period, the clarified water may then be drawn off 
and sent on to the next phase of treatment. Centrifuges may also be used to remove suspended 
particles from solution. In addition, settling tanks may be used in conjunction with chemical 
precipitation treatments. 

Filtration. Filtration is another process found in many water treatment plants. Like settling, 
filtration is used for removing suspended solids. Filters may consist of a single thin membrane 
(typically a polycarbonate) or a granular medium (typically sand in a filter bed). The driving force 
is either gravity or a pressure differential such as applied pressure or an induced vacuum. Filtration 
is relatively simple to operate and maintain, and like settling, filtration is an old and proven 
technology. Filtration is often used in conjunction with chemical precipitation processes. 
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Evaporation. Evaporation is used primarily for reducing the volume of contaminated water 
or sludge wastes and for concentrating nonvolatile contaminants. Any volatile contaminants must 
be removed prior to this treatment process. Evaporation of water leaves behind all nondissolved and 
dissolved solids. The treated waste must then be mechanically removed for further treatment or 
disposal. Evaporation ponds are often used as retention areas for treated wastewater in between 
treatment steps. Evaporation is a well-established treatment process. 

Reverse Osmosis., Reverse osmosis is commonly used to remove dissolved species from 
solution. Osmosis is the tendency of a solvent such as water to pass through a semipermeable 
membrane from the side with a lower solute (dissolved species) c_oncentration to the side with a 
higher solute concentration in an attempt to equalize concentrations on both sides of the membrane. 
The membrane is semipermeable in that it permits migration of water but not the dissolved species. 
This process may be reversed, hence the term reverse osmosis, by applying pressure to the side with 
a high solute concentration. The dissolved species thus become more concentrated, thereby reducing 
the volume of contaminated water. Reverse osmosis is very effective at removing almost all 
dissolved species. This process has an efficiency of approximately 98 to 99% for removal of 
dissolved uranium (EPA 1993a). 

2.2.6.2 Chemical/Physical Treatments 

Coagulation/Flocculation. Coagulation is a chemical treatment process in which chemicals 
are added to promote particle growth under flocculation, a physical process that increases particle 
collisions through slow mixing with large blades or paddles. Coagulation/flocculation is often used 
in conjunction with precipitation processes or as a component in a settling or filtration treatment 
stage. 

Precipitation Precipitation of inorganic contaminants in water is induced by a chemical 
reaction that converts a soluble contaminant species to an insoluble form. Removal of the precipitate 
is then accomplished through sedimentation or filtration. One advantage of precipitation treatments 
is the relatively low waste volumes produced. Because of the diverse chemical species found in 
groundwater, selection of the proper chemicals for use generally requires bench and field studies that 
often include pH adjustment for optimum results. Precipitation is an effective and well-established 
treatment for many contaminants and has been a primary treatment for metals in industrial waste 
waters for years (DOD 1994). Lime softening is one precipitation process that has an efficiency of 
approximately 85 to 99% for removal of dissolved uranium (EPA 1993a). 
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Ion Exchange. Ion exchange is a process in which ions'of interest are exchanged for other 
ions held on an insoluble exchange material. The exchange material is generally a synthetic organic 
resin that is stable under a wide range of temperature and pH conditions. These materials can be 
tailored to be highly specific toward a given ion. Once a resin becomes saturated with the target ion, 
the resin can be regenerated using a highly concentrated solution of the relatively harmless, originally 
bound ion. This solution shifts the equilibrium back to the original state of the resin, leaving a 
solution concentrated in the target. (contaminant) ion. Ion exchange is a wellLestablished treatment 
for many contaminants, and it has an efficiency of approximately 65 to 99% for removal of dissolved 
uranium (EPA 1993a). Ion exchange is one of the most commonly used methods at sites with 
uranium-contaminated groundwater (DOE 1991). 

Liquid-liquid extraction_ Liquid-liquid extraction involves the complexation of an 
inorganic species such as a dissolved uranium ion with an organic compound. The contaminated 
aqueous solution is then mixed with an organic solvent that is not soluble in water. The complexed 
species is designed to be more soluble in the organic solvent than water, and, therefore, is 
preferentially extracted into the organic liquid phase, which is subsequently drawn off from the 
aqueous phase. The method can be highly selective toward a single contaminant in a complex 
solution. Liquid-liquid extraction has been used extensively in the nuclear industry for the processing 
of spent nuclear fuel for the separation of uranium and plutonium (Ivanovich and Harmon 1992). 
However, the involvement of an organic liquid phase, often a hazardous chemical itself, relegates 
this method to smaller scale operations where other methods have proven ineffective. 

Magnetic. Separation. Two different types of magnetic separation processes have recently 
been investigated for the remediation of contaminated groundwater — the Mag*Sep SM  and high-
gradient magnetic separation (HGMS). 

The Mag*SepSM  process injects engineered particles into a liquid waste stream. The 
particles range in size from 25 to 300 pm, have a magnetic core, and are coated with a functionalized 
resin. The resin acts in a manner similar to ion-exchange resins; that is, they adsorb selective target 
ions. After the particles have been in the contaminated water for an appropriate period of time, they 
are magnetically removed from solution (DOE 1996). The process is claimed to be more selective 
than ion exchange and, therefore, produces less waste product. No full-scale commercial applications 
of this process have been conducted for remediation of uranium in groundwater. 

The HGMS process passes the contaminated fluid through a highly magnetized volume 
containing a magnetic matrix material such as steel wool. A slightly magnetic contaminant species 
such as uranium becomes attached to the matrix material and is then removed from solution. The 
process results in very small waste volumes. Application of this technology to water treatment is still 
in the research phase at Los Alamos National Laboratory. 
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Supported Liquid Membranes. A liquid' membrane containing a complexing agent for 
a specific contaminant such as uranium is supported on a hollow fiber membrane through which a 
liquid waste stream is passed. The complexing agent attaches to its target ion when the ion contacts 
the liquid membrane. The contaminant ion complex is then selectively passed through the membrane 
where it comes into contact with a stripping solution. Supported liquid membranes have been studied 
for over 20 years for a variety of applications and more recently for the removal of uranium, 
chromium, and technetium from contaminated groundwaters (DOE 1995). The interest in the process 
is related to its high target specificity, which results in reduced waste volumes. Also, the recovered 
contaminant, .such as uranium, would be in a reasonably pure form for potential reuse. However, no 
field tests have been reported. 

Ultraviolet Oxidation. Ultraviolet (UV) oxidation is a treatment process for organic 
compounds and is effective in the treatment of nitroaromatic compounds (DOD 1994). Its primary 
advantage over other methods such as carbon adsorption is its destruction of the contaminant 
compounds; it is capable of complete mineralization to carbon dioxide, water, and salts. The process 
involves exposing the contaminated water to strong UV light in the presence of strong chemical 
oxidizers such as ozone and/or hydrogen peroxide. UV oxidation is an established treatment process 
and is readily available from commercial vendors. 

Granular Activated Carbon. Carbon adsorption is very effective in treating organically 
contaminated waste waters. Granular activated carbon (GAC) has a high surface area and has been 
used extensively in treating process waters at munitions plants (EPA 1993a). The process involves 
the adsorption of organic contaminants on carbon surfaces as the waste water is passed through a 
GAC filter. Therefore, the contaminants are not destroyed, and the GAC in the filter must be further 
treated or disposed of. Carbon adsorption is readily available from commercial vendors since it is 
a well-established technology for treating municipal, industrial, and hazardous wastes. 

Incineration. Incineration is not directly applicable to groundwater treatment, but can be 
used to treat secondary waste products. The incineration of hazardous wastes is an effective 
technology for destruction of organic contaminants and can also be used for volume reduction of 
combustible wastes contaminated with inorganic contaminants. Furnace temperatures typically range 
from 870 to 1,200°C (1,400 to 2,200°F). Incineration has been used for the destruction of 
nitroaromatic compounds in contaminated soils (EPA 1993a). The technology is readily available 
from commercial vendors. 
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2.2.6.3 Biological/Physical Treatments 

Biosorption/Biotransformation. Biosorption of uranium by microorganisms is currently 
being studied for use in treating contaminated water. Microorganisms can be fixed in media in a 
filter bed or injected into solution, thus absorbing the uranium as the water is passed through the 
filter. Filtration or centrifugation of the biomass would be necessary for processes where the 
microorganisms were not fixed in a filter media. 

Biotransformation involves the oxidation or reduction of metals by microorganisms, which 
may result in conversion to an insoluble form. The precipitated form may then be removed through 
filtration or centrifugation. Both biosorption and biotransformation processes are still in the research 
stage for cleaning contaminated water. 

Biodegradation. Bioreactors are used to degrade organic contaminants in water with 
microorganisms suspended in solution or fixed on an inert support matrix (DOD 1994). To ensure 
effectiveness, microorganisms must first be identified that are capable of degrading the target 
contaminants. Biodegradation is a well-developed technology for treating municipal wastewater in 
which the organic waste content is usually higher and of a different nature than that found at 
remedial action sites. The primary advantage of biodegradation is the destruction of the target 
compounds. The use of bioreactors for treating nitroaromatic compounds is only in the 
developmental stage, but has proven to be effective in lab-scale tests (EPA 1993a). 

2.2.6.4 Summary .  

The screening analysis for ex-situ treatment of groundwater is summarized in Table 2.4. 
All physical and chemical treatment technologies, except the supported liquid membrane and 
magnetic separation technologies for uranium, have been retained for possible use in conjunction 
with groundwater extraction from the contaminated area north of the quarry. Determination of the 
appropriate technologies would depend on the chemical characteristics of the groundwater at the 
time of extraction. The biological treatment technologies were not retained for further consideration 
because they are not fully developed and do not have any significant advantages over the established 
chemical treatment technologies for ex-situ treatment of groundwater. 

2.2.7: Disposal 

The disposal options could be used to support other groundwater response actions. These 
options are limited to the disposal of contaminated solids generated as by-products of other response 
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TABLE 2.4 Summary of Screening Analysis for Ex-Situ Treatment Measures 

Ex-Situ Measure 
	

Effectiveness 

Filtration 	 Preliminary step to separate suspended solids from 
the extracted groundwater. 

Coagulation/flocculation 	Used to enhance filtration and settling processes. 

Setting/centrifuge 
	Preliminary step to separate suspended solids from 

the extracted groundwater. 

Evaporation 
	 Consolidates suspended and dissolved solids by 

driving off the water. The resulting contaminated 
solid can be sent for disposal. 

Reverse osmosis 	 Potential preliminary step for treatment. Effective 
at concentrating dissolved contaminants in solution. 

Coprecipitation 

	

	 Conventional method for extracting uranium from 
solution. Dependent on dissolved species. 

Ion exchange Conventional method for extracting uranium and 
nitrates from solution. Dependent on dissolved 
species. 

Liquid-liquid extraction 	Conventional method for extracting uranium from 
solution. Dependent on dissolved species. 

Newer technology for dissolved metal extraction 
being investigated for remediation programs. 

Newer technology for dissolved metal extraction 
being investigated for remediation programs. 

Conventional method for degradation of nitro-, 
aromatic compounds. 

Conventional method for extraction of 
nitroaromatic compounds from solution. 

Newer technology under development for dissolved 
metal extraction being investigated for remediation 
programs. 

Newer technology under development for degrada-
tion of nitroaromatic compounds by micro-
organisms being investigated for remediation 
programs. 

lmplementability 

Would be easy to implement. 

Would be easy to implement. 

Would be easy to implement 

Would be easy to implement. 

Could be implemented with 
existing technology. 

Could be implemented with 
existing technology. 

Could be implemented with 
existing technology. 

Cost 

Low 

Low 

Low 

Low 

Moderate 

Moderate 

Moderate 

Supported liquid 
membranes 

Magnetic separation 

Ultraviolet oxidation 

Granular activated 
carbon 

Biosorption 

Biodegradation Implementation questionable. 	High 

Incineration 
	 7 .  

Supporting measure. Conventional method for 
	Could be implemented with 1 	Moderate 

destruction of organic compounds and waste 	existing technology. 	 to high 
volume reduction. 
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actions. All contaminated waste resulting from groundwater remediation would be placed in the 
planned on-site disposal cell or at an off-site facility after the cell was closed. Any treated process 
water or groundwater would be discharged to the Missouri River through the existing water 
discharge pipeline at the quarry water treatment plant (QWTP). Uncontaminated solid process waste 
could be disposed of off-site at a commercial facility, as appropriate. 

2.3 POTENTIALLY APPLICABLE TECHNOLOGIES 

Potentially applicable technologies for groundwater remediation are summarized in 
Table 23. This summary is based on the screening analysis presented in Section 2.2. The tech-
nologies that have been retained through this analysis were used to develop preliminary remedial 
action alternatives for the site. These alternatives are identified in Chapter 3. 
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TABLE 2.5 Screening of Potentially Applicable Technologies for Groundwater Remediation 

General Response 	 Evaluation 
• 	Action 	 Technology Type 	Result 	 Comments 

Institutional controls Groundwater access 	Retained 	Could effectively limit access to areas with contaminated 
restrictions 	 groundwater and could be used to support other response 

actions. 

Monitoring 

Ownership and 	 Retained Could minimize exposures to site contaminants by limiting 
land-use or deed 	 use of contaminated groundwater areas and could be used to 
restrictions 	 support other actions. 

Vertical wells 	 Retained Could provide data useful for minimizing exposures and 
could be used to support other response actions. 

. In-situ containment 
	

Physical barrier 	 Retained Could effectively limit migration of contaminant materials. 

Hydraulic containment 

Immobilization 

Rejected 	Could not effectively control water flow because of the 
aquifer's sloping base and the low and contrasting 
permeabilities found within the aquifer. 

Rejected 	Could not inject the required materials into the aquifer 
because of the aquifer's low permeability. Uniform delivery 
of the materials is also questionable. 

In-situ treatment Natural processes 	Retained Could reduce contaminant concentrations given sufficient 
time and could be used to support other response actions. 

Bioremediation 	 Rejected 	Could not inject the required materials into the aquifer 
because of the aquifer's low permeability. Uniform delivery 
of the materials is also questionable. 

Electrokinetics 

Uranium mining 

Reactive wall 

Rejected 	Contaminated area is too large for.this technology to be 
feasible, and its effectiveness in removing uranium contami-
nation is still in the demonstration phase in the United 
States. 

Rejected 	Could not inject the required materials into the aquifer 
because of the aquifer's low permeability. Uniform delivery 
of the materials is also questionable. Mobilized uranium 
might be difficult to control. 

Retained Permeable wall could be effective in removing contaminants 
from groundwater as the groundwater passed through the 
wall. 

Phytoremediation 	Rejected 	Ineffective at remediating contamination that is more than 
about 3 m (10 ft) deep. 

Removal Vertical wells 

Horizontal wells 

Interceptor drain 

Rejected Ineffective for pumping groundwater because of the 
aquifer's low permeability. 

Rejected Ineffective for pumping groundwater because of the 
aquifer's low permeability. 

Retained 	Could be effective in capturing the groundwater as it left the 
contaminated area. 
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TABLE 2.5 (Cont.) 

General Response 	 Evaluation 
Action 	 Technology Type 	Result 	 Comments 

Removal (Cont.) 
	

Excavating/dredging and 	Rejected 	Interim actions have already excavated material in vicinity 
pumping 	 properties exceeding appropriate levels. The remaining 

contaminant concentrations in the aquifer soil material are 
below site-derived cleanup levels. 

Ex-situ treatment 	Filtration 	 Retained Effective in removing suspended solids from solutions. 
Could be used to support other response actions. 

Coagulation/Flocculation 	Retained Effective in enhancing filtration and settling processes. 

Settling/centrifuge 	Retained Effective in removing suspended solids from solution. Could 
be used to support other response actions. 

Evaporation 	 Retained Effective in removing suspended and dissolved solids from 
solution. Could be used to support other response actions. 

Reverse osmosis 	Retained 	Effective in concentrating contaminants in solution. Could 
be used to support other response actions. 

Coprecipitation 	 Retained Effective conventional method for removing uranium from 
solution. 

Ion exchange 	 Retained Effective conventional method for removing uranium from 
• solution. 	. 	• 

Liquid-liquid extraction 	Retained Effective conventional method for removing uranium from 
solution. 

Supported liquid 
	Rejected Method under development for removing metals from 

membranes 	 solution. 

Magnetic separation 	Rejected Method under development for removing metals from 
solution. 

Ultraviolet oxidation 	Retained 	Effective conventional method for degrading nitroaromatics 
from solution. 

Granular activated carbon 	Retained Effective conventional method for removing nitroaromatics 
from solution. 

Biosorption 	 Rejected Method under development for removing metals from 
solution. 

Biodegradation 	 Rejected Method under development for degrading organics in 
solution. 

Incineration 	 Retained Effective conventional method for degrading organic 
compounds and reducing waste volumes. Could be used to 
support other response actions. 

Disposal 	 On-site disposal cell 	Retained 	Effective for disposing of waste generated by other response 
actions. 

Off-site facility 	 Retained 	Might be required if quantity or type of waste could not be 
accommodated by the on-site disposal cell or if the cell was 
closed. 
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3 DEVELOPMENT AND SCREENING OF PRELIMINARY ALTERNATIVES 

The purpose of a feasibility study and the overall remedy selection process is to identify, 
evaluate, and select appropriate remedial actions that eliminate, reduce, or control risks to human 
health and the environment. This chapter discusses the development and screening of preliminary 
alternatives assembled from combinations of technologies and associated process options that were 
retained following the screening and evaluation procedures described in Chapter 2. 

3.1 CRITERIA FOR DEVELOPING ALTERNATIVES 

The criteria for developing action alternatives are provided in guidance from the EPA 
(1988a) and the NCP (EPA 1990a). These criteria are used to develop alternatives that protect human 
health and the environment by controlling risks posed through each exposure pathway at a site. The 
number and types of alternatives to be analyzed are site specific and take into account the scope, 
characteristics, and complexity of the problem being addressed. The following types of alternatives 
were developed for the QROU in accordance with EPA guidance: 

• Alternatives that involve treatment as a principal component to reduce the 
toxicity, mobility, or volume of the hazardous substances, pollutants, or 
contaminants remaining at the site. As appropriate, this range of treatment 
alternatives should include an alternative that removes or destroys hazardous 
substances, pollutants, or contaminants to the maximum extent feasible, 
thereby eliminating or minimizing to the degree possible, the need for long-
term management. 

Containment alternatives that involve little or no treatment but provide 
protection of human health and the environment by preventing or controlling 
exposure to hazardous substances, pollutants, or contaminants. These alterna-
tives might include engineering controls and, as necessary, institutional 
controls to protect human health and the environment and to ensure continued 
effectiveness of the response action. 

• A no action alternative, which might involve no further action if some 
removal or remedial action had already occurred at the site, is included as a 
baseline for comparison with, other alternatives. 

The general response actions for groundwater identified in Chapter 2 are (1) institutional 
controls, excluding monitoring; (2) monitoring; (3) containment; (4) in-situ treatment; and 
(5) extraction and treatment. Institutional controls include access and legal restrictions. Groundwater 
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monitoring for the QROU would include the existing monitoring well network, as well as any 
additional wells to be constructed as part of an alternative action. Containment actions could include 
interception of groundwater, installation of horizontal and vertical barriers, and containment by 
pumping. Treatment actions could include physicochemical treatment, biological treatment, thermal 
treatment, electrical treatment (e.g., in-situ electrokinetics), and in-situ treatment. 

3.2 IDENTIFICATION OF PRELIMINARY ALTERNATIVES 

Preliminary alternatives were assembled from combinations of technologies and associated 
management strategies (e.g., institutional controls and well restrictions) that were retained following 
the screening and evaluation process described in Chapter 2. Potential action alternatives were 
screened to eliminate those alternatives determined too difficult to implement on the basis of 
unproven technologies, those determined not sufficient to remediate the site within a reasonable time 
period, or those determined to have limited application for the specific contaminant or site conditions 
(EPA 1988a). The technologies and management strategies that were not eliminated were 
incorporated into the following preliminary alternatives: 

• Alternative 1: No Action; 

• Alternative 2: Monitoring with No Active Remediation; 

• Alternative 3: Groundwater Removal with On-Site Treatment; 

• Alternative 4: Containment; 

• Alternative 5: In-Situ Treatment Using Permeable Barriers; and 

• Alternative 6: Groundwater Removal at Selected Areas, with On-Site 
Treatment. 

The alternatives range from no action, in which no further action would be taken at the site, to in-situ 
treatment of the groundwater, which would reduce future migration of the contamination toward the 
St. Charles County well field. 

3.2.1 Factors Common to Preliminary Action Alternatives 

The approaches for implementing these six preliminary alternatives contain a number of 
similar activities. For example, it was assumed that monitoring would occur during the cleanup 
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period under each of the preliminary action alternatives. Monitoring would be continued, as needed, 
for those alternatives not involving active removal of contaminants from the groundwater. 

Current restoration plans for the quarry include backfilling with soil. For this FS; it was 
assumed that this activity would have been implemented to complement any remedial action 
performed for quarry groundwater. 

Each alternative (other than no action) would require various support operations before 
implementation. These activities would include the design and construction of staging/storage areas 
for wastes, procurement of appropriate equipment, and development of contingency plans and 
operational controls to minimize contaminant releases (see Section 3.2.2). 

3.2.2 Factors Specific to Each Preliminary Alternative 

3.2.2.1 Alternative 1: No Action 

The No Action Alternative (Alternative 1) is intended to provide a baseline for comparison 
with the other alternatives evaluated. Under Alternative 1, no further action would be taken at the 
site, and any currently ongoing maintenance and monitoring would be discontinued. This alternative 
would not provide for any active or passive institutional controls to reduce the potential for exposure 
to contaminants currently in the quarry groundwater. Alternative 1 is by definition a zero-cost, zero-
protection alternative in that it provides no added protection to any receptor in the form of 
engineering or institutional controls. 

3.2.2.2 Alternative 2: Monitoring with No Active Remediation 

Alternative 2 would not involve groundwater extraction, in-situ or ex-situ treatment, or 
containment actions. It would rely upon the groundwater's natural ability to lower contaminant 
concentrations through physical, chemical (including reduction and precipitation), and biological 
processes until appropriately low levels were achieved. These processes include adsorption to soil 
particles, biodegradation (for nitroaromatic compounds), and dilution and dispersion in groundwater. 
(Changes in pH and Eh in the groundwater north of the Femme Osage Slough have occurred during 
flood conditions; in this case, however, contaminant concentrations are greatly reduced because of 
the introduction of uncontaminated floodwater.) 

At the quarry area, the migration of residual contamination from the quarry proper to areas 
south of the slough is generally prevented by reduction and precipitation, dilution, and sorption 
(DOE 1998b), although slightly greater than background values have been measured at RMW-2. The 
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contaminants in the groundwater north of the slough appear to be retarded. Data from the 
26 groundwater monitoring wells located north and south of Femme Osage Slough (DOE 1998b) 
show that groundwater between the quarry and the slough is contaminated with chemical and 
radioactive constituents from waste that was previously disposed of in the quarry. It has been 
postulated that uranium precipitation in solid phases occurs in a reduction front along the slough and 
acts as a geochemical barrier to contaminant migration south of the slough toward the alluvial well 
field that supplies drinking water (DOE 1998b). The geochemistry of the groundwater north of the 
slough (pH of about 7 and Eh < 0) supports the precipitation of uranium in the forms of USiO4  
(coffinite) and UO2  (uraninite). Fate and transport modeling results appear to indicate that natural 
processes will likely maintain contaminant concentrations below the ,metric . of 30 pCi/L in the 
vicinity of the public drinking wells, primarily because of dilution and dispersion. Although inherent 
uncertainties are associated with these observations, they suggest that active remediation might not 
be necessary. 

Further, certain conditions at the quarry area appear to be consistent with those identified 
by the EPA (1988a) as conditions that would be suitable for taking natural attenuation as an approach 
to ultimately achieving contamination reduction. Conditions at the quarry area that would apply 
include the following: 

1. Quarry groundwater is not available in sufficient quantity at any depth to meet 
the needs of an average household. 

2. Precipitation of uranium from solution as insoluble compounds could be 
occurring in the fine-grained soils adjacent to the slough within the alluvial 
aquifer. Uranium is a low mobility contaminant north of the slough, because 
of the low groundwater flow rates, the sorptive capacity of the aquifer 
material, and the potential for precipitation in the redox zone. 

3. Uranium concentrations are less than 1,000 pCi/L in the majority of the 
plume. In addition, there have been only six wells where one or more 
nitroaromatic compounds have been detected at concentrations over 1 pg/L 
over the last 10 years of monitoring. One well had a detected 
1,3-dinitrobenzene concentration greater than 1.0 pg/L prior to bulk waste 
removal; no nitroaromatic compounds have been detected in more recent data 
(circa 1996 and 1997). For 2,4-dinitrotoluene, maximum concentrations in 
three wells (MW-1005, MW-1006, and MW-1027) ranged from 0.15 to 
2.5 pg/L, marginally above the standard for removal of 0.11 pg/L. 

4. Exposure to quarry groundwater is considered to be unlikely on the basis of 
current and expected future land use (DOE 1998b); and 
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5. Groundwater that is used as a drinking water supply in the area is primarily 
taken from the deep productive aquifer of the Ordovician/Cambrian bedrock 
system near the chemical plant area and from the alluvial aquifer near the 
Missouri River. The low yield determined in the quarry area is not expected 
to support any sustained use of the shallow groundwater (DOE 1998b). 

The activities associated with Alternative 2 would involve continued monitoring of ground-
water and air, along with well maintenance. Groundwater would be routinely sampled and analyzed 
to monitor contaminant migration and degradation (in the case of nitroaromatics) to ensure that 
potential drinking water supplies were continually protected. The direction and rate of movement 
of the contaminant plume (defined in this chapter as the measurable discharge of a contaminant from 
a given point of origin (DOE 19911) would be tracked as a function of time. For this alternative, 
groundwater monitoring would continue for a period of time specified in the ROD. 

Groundwater monitoring would be conducted using the existing well network, as appro-
priate. The current network might be expanded or reduced accordingly to optimize monitoring 
activities. However, as an upper-bound evaluation, additional monitoring wells were assumed to be 
installed and sampled to evaluate the protectiveness of this alternative. For conservatism, the 
evaluation of Alternative 2 was based on the assumption that the construction and operation of 
additional wells would be equivalent to approximately 15% of the number of existing wells. 

Because contamination would remain in the groundwater at concentrations above levels that 
-allow for unlimited use and unrestricted exposure, reviews would be conducted at least every 
five years after the remedy was completed to ensure that it continued to provide adequate protection 
of human health and the environment. Contingency measures would be considered if future data 
were to indicate that unacceptable exposure concentrations would appear at the St. Charles County 
well field. These contingency measures are identified in the Well Field Contingency Plan (DOE 
1998c). 

It is expected that the concentration of contaminants in the area of the quarry will continue 
to decrease with time due to removal of the original source of contamination from the quarry and to 
dilution from infiltration of rainwater and runoff and from sporadic local flooding. A time frame of 
about 100 to 1,000 years would be expected for the contaminant concentrations to decrease below 
the metric of 30 pCi/I., as a result of the natural processes that are expected to occur. This estimate 
is based on the fact that source-control measures to prevent further releases of contaminants to 
groundwater have been accomplished through bulk waste excavation at the quarry and removal of 
contaminated soil from Vicinity Property 9. It is also based. on the fact that significant migration of 
uranium contamination south of Femme Osage Slough has not been detected at the St. Charles 
County well field over the last 40 years. 
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3.2.2.3 Alternative 3: Groundwater Removal with On-Site Treatment 

Alternative 3 would involve extraction and treatment of the quarry groundwater to achieve 
a uranium concentration of 30 pCi/L. Quarry area groundwater exceeding this concentration would 
be removed by use of interceptor trenches, pumped to and treated at either the existing QWTP or a 
similar facility, and discharged through a permitted discharge point. Reinjection of the treated 
groundwater into the aquifer was not considered feasible because of the low permeability of the 
formation. (The maximum extraction rate from a conventional vertical well is about 0.06 Us [1 gpm] 
[DOE 1998b].) 

The conceptual design of the groundwater removal system is based on extraction using 
interceptor trenches. This system would involve constructing trenches and installing perforated 
drainpipe and a bed of crushed stone to collect and convey groundwater flow to a storage tank or 
sump for treatment. One advantage of interceptor trenches is that they can collect water from a large 
subsurface cross section and, thus, increase the rate of groundwater extraction. For this analysis, it 
was assumed that an interceptor trench 1 m (3 ft) wide and 610 m (2,000 ft) long, located north and 
east of the Femme Osage Slough, would be required to achieve a reasonable extraction rate (about 
2 to 3 Us [30 to 50 gpm]) and to contain further spread of contaminants to the slough. (The 
hypothetical location of the groundwater removal system is shown in Figure 3.1.) On the basis of 
cross-sectional data showing the depth to bedrock as a function of distance from the slough 
(DOE 1998b), an average depth of about 9 m (30 ft) was conservatively applied in this analysis. 
Additional investigation of aquifer characteristics (e.g., bulk soil density, porosity, and partitioning 

-coefficient [Kd] at various locations along the slough) would be necessary for detailed evaluation 
of the placement of the interceptor trench and estimation of groundwater extraction rates. The actual 
location, size, capacity, and depth of the interceptor trench would be determined during the remedial 
design phase and would take into account hydrogeologic characteristics (permeability, thickness of 
the aquifer, and depth of the affected groundwater) and delineation of the contaminant plume. 

By applying the range in values for hydrologic variables (e.g., hydraulic conductivity and 
hydraulic gradient) given in DOE (1998b), the maximum possible extraction rate for an interceptor 
trench with a length of 610 m (2,000 ft) was estimated to range from approximately 2 to 3 Us (30 
to 50 gpm) (see Appendix B). Alternative 3 was based on the assumption of an upper extraction rate 
of approximately 3 Us (50 gpm), which is somewhat less than the nominal treatment capacity of 
5 Us (80 gpm) for the QWTP. The maximum uranium concentration of about 4,200 pCi/L detected 
during recent groundwater monitoring (DOE 1998b) is less than the maximum allowable 
concentration of 36,000 pCi/L for treatment at the QWTP (Valett 1997). 



FIGURE 3.1 Location of the Proposed Groundwater Extraction System for Alternative 3 
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The proximity. of Femme Osage Slough requires additional design and operational 
considerations for the interceptor trench. Because groundwater pumping would not appreciably draw 
down the slough level, the slough could serve as a near-infinite source of unwanted water flowing 
to the groundwater extraction system. For effective recovery by the interceptor trench system. a 
restrictive subsurface structure, such as a containment wall, would be necessary. Standard industrial 
practice in similar circumstances is to key in a slurry wall into the bedrock to minimize interaction 
between upgradient groundwater and the groundwater extraction system (see DOE 1993a, 1994a). 
(A high-density polyethylene [HDPE] liner on the outside wall of the interceptor trench rather than 
a slurry wall would not provide adequate strength to maintain structural integrity for adequate 
containment.) A slurry wall 610 m (2,000 ft) long would be constructed near the slough (between 
the slough and the interceptor trench) to reduce the inflow to the trench of slough water and 
groundwater from outside the remediation area. 

An area of approximately 1.6 ha (4 acres) would initially be cleared of vegetation to contain 
the slurry wall and interceptor trench. The slurry wall would then be constructed (see details in 
Section 3.2.2.4), and a 1-m (3-ft) wide trench would be dug for the interceptor trench. Mechanical 
excavation involving standard construction methods and earthmoving equipment such as backhoes 
would be used to remove the soil that is not in contact with groundwater. Mechanical dredging with 
a clamshell or dragline might be used to remove subsurface media in contact with groundwater, 
depending upon the groundwater flow rate. (For costing purposes, this analysis assumed excavation 
using a Caterpillar 235 backhoe with an extension boom and a bucket capacity of approximately 
1.9 m3  [2.5 yd3]; continuous structural excavation using equipment such as a Cleveland JS-36 

'trencher was determined to be much more costly, on the basis of a comparison of unit costs given 
in Richardson Engineering Services [1993].) Sidewall protection during excavation would be 
provided by trench boxes. Access to the excavation areas would be restricted during .  remedial 
operations. Actual requirements for these controls would be defined during remedial design, when 
the detailed sequencing and implementation plans were prepared. 

After construction of the interceptor trench, a geotextile fabric would be placed in the 
bottom of the trench, with enough material to completely cover the gravel layer, and a perforated 
pipe would be laid on top of the geotextile fabric at the bottom of the trench. The fabric would 
prevent the perforated collection pipe from filling with solids, such as silt and sand, and clogging. 
The remaining area within the trench would be filled with crushed stone to ensure that groundwater 
would be drawn to the collection pipe. Eleven sumps would be placed along the length of the 
interceptor trench to collect and remove the groundwater. (The total number of sumps was calculated 
using the methodology provided in the French Drain System for Site Remediation [Naval Energy and 
Environmental Support Activity 1991], taking into account the hydraulic conductivity and hydraulic 
gradient of the aquifer and the gravel, as well as the proposed dimensions of the interceptor trench. 
An interceptor trench system with a single sump using gravity to drain the entire trench length was 
considered but was determined to be less desirable because this would involve excavation into 
approximately 6 m [20 ft] of the bedrock to achieve 0.3 m [1 ft] of drop per each 30 m [100 ft] of 



3.9 	 March 17. 1998 

horizontal run for drainage purposes.) This analysis assumed a passive system (i.e., without 
groundwater gradient control); groundwater pumps would be included for the purpose of evacuating 
the sumps. 

A cap of clay-rich soil would then be placed on the backfill , media to form a layer over the 
contaminated groundwater to limit infiltration of precipitation and to provide weather protection. The 
cap and backfill would be compacted with a vibrating plate to reduce settling. The excavated areas 
would be regraded and-revegetated. A typical interceptor trench system is illustrated in Figure 3.2. 

About 13,000 m3  (17,000 yd3) of material would be excavated in the development of the 
trench and slurry wall systems. This analysis was based on the assumption that the excavated solids 
would be brought to the chemical plant area at the Weldon Spring site for either direct placement in 
the on-site engineered disposal facility or temporary stockpiling until placement could take place 
(Valett 1997). 

The air would be monitored during remedial activities so that appropriate mitigative 
measures could be taken if any airborne contamination was detected. Long-term air monitoring 
would be implemented following completion of construction to ensure detection of potential airborne 
releases of contaminants due to system failure of the interceptor trench. 

The extracted groundwater would be contained in an aboveground tank before being 
pumped to a treatment facility. An aboveground tank would be included for groundwater collection 

- to allow potential treatment near the interceptor trench. Use of the QWTP for treatment of the 
extracted groundwater was assumed for Alternative 3. The treatment capabilities of the QWTP 
include sedimentation, filtration, chemical treatment, and ion exchange. The nominal treatment 
capacity is 5 Us (80 gpm), which is greater than the maximum possible extraction rate of 3 Us 
(50 gpm) assumed for this alternative. It was assumed that if the QWTP were not available, a facility 
with similar capabilities would be constructed. 

A double-wall polyvinyl chloride (PVC) pipeline would be constructed to transfer the water 
from the interceptor trench storage tank to the QWTP. Groundwater would be pumped from the 
aboveground tank to the existing equalization basin at the QWTP. The basin serves as a reservoir 
to provide consistent flow and uniform contaminant concentrations at the QWTP. In the QWTP, 
water would be subjected to a series of treatment processes to remove uranium, nitrates, and other 
chemical contaminants (Figure 3.3). The QWTP would be operated on a batch mode and would go 
into operation whenever the equalization basin contained sufficient water to make operation of the 
water treatment process feasible. 

The treated water from the QWTP would be stored in two existing effluent ponds, each with 
a capacity . of 3.8 million L (1 million gal). The treated water would be tested to verify that the 
treatments had reduced contaminant concentrations to permissible levels and to confirm compliance 
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with the requirements of the National Pollutant Discharge Elimination System (NPDES) permit. 
Treated water meeting the requirements of this permit would be discharged into the Missouri River. 

Sludge generated by the water treatment process is currently placed into 3-m3  (4-yd3) boxes 
and transported to the temporary storage area at the chemical plant area. The sludge is placed within 
a bermed area constructed on top of the fine-grained soil pile at the temporary storage area and 
allowed to dewater. Eventually the sludge is mixed within the fine-grained soil matrix of the soil pile 
(Valett 1997). This mixture will be disposed of in the on-site engineered disposal facility at the 
chemical plant area, when it becomes available. Any dewatered sludge generated following closure 
of the on-site disposal facility would be packaged for off-site shipment and disposal. The dewatered 
sludge would be shipped by truck to the off-site licensed disposal facility. Assuming packaging in 
standard 55-gal drums and truck transport, on average, only one off-site shipment of wastewater 
sludge to a,licensed disposal facility would be required annually. 

The maximum radioactivity of the dewatered sludge resulting from groundwater treatment 
is estimated to be about 200 pCi/g of uranium, which is considerably less than the maximum average 
concentration of 18,000 pCi/g of uranium allowed in waste sent to the Envirocare facility in Utah. 
The maximum value of 200 pCi/g of uranium was derived on the basis of an assumed concentration 
of 3,000 pCi/L of uranium during groundwater monitoring (DOE 1998b) and an assumed value of 
1.5 g of sludge per 100 g of wastewater (Shropshire et al. 1995). The actual amount of dewatered 
sludge would depend on the entrainment of fine silts/sands from the alluvial aquifer into the 
collection pipe within the interceptor trench. 

Stabilization of the dewatered sludge with cement might be necessary to satisfy the waste 
acceptance criteria of an off-site disposal facility. Treatability studies might be required before the 
remedial design to determine the most appropriate approach for managing the sludge. 

Environmental monitoring would be continued to the extent necessary to ensure long-term 
performance of the remedy. The period of extraction and treatment for Alternative 3 is conserva-
tively predicted to be at least 200 years (see Appendix B) and would be governed by the natural 
groundwater flow within the alluvial aquifer and the contaminant concentrations. 

3.2.2.4 Alternative 4: Containment 

Under Alternative 4, the subsurface contamination would be isolated by installation of 
lateral barriers that would serve to contain the contaminated groundwater near the quarry area and 
prevent it from migrating to the production wells, thereby reducing the associated potential for 
exposure. (The proposed location of the slurry wall system is similar to that shown in Figure 3.1 for 
the interceptor trench concept.) Engineering controls such as containment are generally used for 
materials that pose a relatively low long-term threat or in cases where treatment is impracticable. 
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This alternative would be developed in conjunction with capping in the quarry area to provide greater 
effectiveness and reliability. Installation of horizontal barriers to isolate the contaminated shallow 
aquifer from the deep bedrock aquifer is, however, considered unnecessary. The possibility of 
contamination migrating to the deep bedrock aquifer is considered extremely remote because of the 
thick sequence of intervening confining layers and the strong upward hydraulic gradient present 
within the deep bedrock aquifer (DOE 1994b). 

Alternative 4 would involve , the use of a vertical slurry wall containing bentonite for 
containment of the groundwater. A slurry wall is a vertical trench that is excavated under a slurry 
and backfilled with a material that forms a low-permeability barrier. The slurry, which is usually a 
mixture of bentonite and water, hydraulically shores the trench to prevent collapse. In addition, the 
slurry forms a filter cake on the trench walls to prevent high fluid losses into the surrounding ground. 
Slurry walls are typically differentiated by the materials used to backfill the trench. The 
soil-bentonite slurry wall, which consists of a backfill mixture of bentonite slurry and soil, is the 
most common type. (Soil-bentonite slurry walls are best suited to level terrain, such as that present 
adjacent to the slough; thus, they were considered more appropriate for the QROU because both the 
slurry and backfill would flow under stress. Cement-bentonite slurry walls were also considered but 
are not as effective as a bentonite slurry wall and are more appropriate for steeply sloping terrain.) 
One advantage of a bentonite-based mixture is that the vertical slurry wall may absorb metals such 
as uranium in groundwater passing through the wall (Marks et al. 1994). Further studies 
(e.g., treatability studies) would be necessary to determine the degree of uranium capture required 
(if any). 

An area of approximately 0.8 ha (2 acres) would initially be cleared of vegetation to contain 
the slurry wall, and a dike would be constructed as a mixing basin for the slurry (a mixture of soil, 
bentonite, and/or water, depending on the moisture content of the soil). A narrow trench (1-m [3-ft] 
wide) would then be excavated, typically by backhoe or dredging. The slurry would be introduced 
immediately after the trench was opened and before the water table was reached. As excavation 
continued, more slurry would be added to keep slurry in the trench at all times. Backfilling normally 
would begin once a sufficient length of trench had been excavated. Backfill would be carefully 
mixed to the proper consistency and then placed in the trench using a bulldozer. The completed 
slurry wall would typically be covered with a compacted soil cap. 

Because hydraulic head differences would develop in groundwater on either side of the 
barrier, the vertical barrier would have to extend from the surface downward to below the upper 
water-bearing zone, at a depth of about 9 m (30 ft). The slurry wall would be based (keyed in) about 
0.6 to 0.9 m (2 to 3 ft) into the bedrock to provide an effective foundation with minimum leakage 
potential (Marks et al. 1994). It is estimated that a slurry wall about 610 m (2,000 ft) long would be 
needed. After the wall had been constructed, the upper 0.15 m (0.5 ft) of the trench would be 
backfilled and compacted. The backfill would be material with low hydraulic conductivity, which 
would act as a cap to restrict vertical spread of contamination and protect the slurry wall from drying 
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and cracking. Once the system was in place, the mixing basin would be demolished and the working 
surface regraded. Excavated material would be placed over the cap layer, and the excavated areas 
would be regraded and revegetated. A schematic of a typical keyed-in slurry wall system is provided 
in Figure 3.4. 

The permeability of a slurry wall installed to control contaminated groundwater is largely 
dependent on the backfill material and is generally 1 x 10 -7  to 1 x 10-6  cm/s. Soil used for backfill 
should have a sufficient fines content to ensure low permeability of the wall. A fines content that is 
30% finer than a number 200 sieve (74 pm) is considered adequate (EPA 1986). Backfill usually 
contains 6 to 12% bentonite (a 9% bentonite mixture was used in this analysis). Although excavated 
soil is normally used for backfill, borrow soil would be used in this case because the excavated soil 
might be contaminated. 

A slurry wall can be placed either upgradient or downgradient of the contaminated zone, 
or it can be installed in a circumferential configuration completely encompassing the contaminated 
zone. Although the circumferential configuration is the most common and offers several advantages, 
it was not applied in this case because it would require slurry wall construction north of the quarry 
for complete containment. An upgradient placement could be used to divert clean groundwater 
around the contaminated zone north of the slough. However, this system would also require slurry 
wall construction north of the quarry and would not completely stop any potential contaminant 
migration south of the slough. Downgradient placement of the slurry wall was used in this analysis. 

Cap 

MPA4706 

FIGURE 3.4 Schematic of Typical Keyed-In Slurry Wall System (Source: Modified from Marks 
et al. 1994) 
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Only about 6,600 m3  (8,600 yd3) of solids would be excavated for Alternative 4. The 
volume would be less than that for Alternative 3, because only a single trench would be required for 
Alternative 4. An approach similar to that identified for Alternative 3 would be used to manage the 
excavated materials. 

Air monitoring would be in place to detect airborne contaminants generated during remedial 
activities so that appropriate mitigative measures could be taken, if needed. Long-term air 
monitoring would be implemented following completion of construction to ensure detection of any 
potential airborne releases of contaminants as a result of system failure. 

Because of the low lateral velocity of the contaminated groundwater within the quarry area, 
it was assumed for this analysis that no subsurface drains would be needed to remove groundwater 
that might collect at the vertical slurry wall and cause its premature failure. It was also assumed that 
hydraulic forces would be insufficient to cause premature failure of the slurry wall. (The pressure 
drop across the vertical slurry wall was estimated to be about 3 x 10 .1  psi on the basis of a slurry wall 
thickness of about 1 m [3 ft] and applying Darcy's Law using the hydrologic values given in DOE 
[1998b].) Actual requirements for subsurface drains would be defined during the remedial design 
phase, when the detailed sequencing and implementation plans would be prepared. 

Environmental monitoring would continue to the extent necessary to ensure long-term 
performance of the remedy. Groundwater would be routinely sampled and analyzed to monitor the 
long-term effectiveness of Alternative 4. Because contamination would remain in the groundwater 

"at concentrations above levels that allow for unlimited use and unrestricted exposure, reviews would 
be conducted every five years to ensure that the remedy continued to provide adequate protection 
of human health and the environment. Contingency measures would be considered if it was 
determined that future further migration of residual contamination resulted in unacceptable 
concentrations at the St. Charles County well field. 

About one to two years would be needed to implement Alternative 4. The design life of the 
vertical slurry wall would be about 100 years, during which time the concentrations of contaminants 
would decrease due to biodegradation, radioactive decay, infiltration of clean, groundwater, and other 
natural processes. 

3.2.2.5 Alternative 5: In-Situ Treatment Using Permeable Barriers 

Alternative 5 would involve in-situ treatment of the quarry groundwater by using a 
permeable barrier to achieve a uranium concentration of 30 pCifL in the groundwater immediately 
north of Femme Osage Slough. A permeable barrier (also called permeable treatment wall and 
passive treatment wall) is a passive groundwater remediation technique by which contaminants are 
removed from groundwater as it flows through an in-situ treatment bed. This technique involves the 



3-16 	 March 17. 1998 

use of sorbents or reactive constituents to remove the contaminants or to convert them to nontoxic 
constituents as the groundwater passes through the permeable barrier. The contaminants are retained 
in a concentrated form by, the barrier material, which is replaced after losing its reactive capacity. 
Permeable barriers have the potential to treat a wide range of contaminants because of the variety 
of treatment media available. Permeable barriers are best suited for shallow aquifers (less than 30 m 
[100 ft]) that are bounded below by a layer of low hydraulic conductivity, such as clay or bedrock. 
Because of lower O&M costs, permeable barriers might offer cost savings for the QROU, as 
compared with active groundwater remediation techniques such as conventional pump-and-treat 
methods. A permeable barrier does not require electricity to extract the groundwater and can be 
capped upon completion of removal operations. 

A number of sorbents (including clinoptilolite, peat moss, and fly ash) are effective in 
removing metals such as uranium from groundwater (Morrison and Spangler 1992). Under 
Alternative 5, it was assumed that clinoptilolite — a hydrated sodium-potassium-calcium alumino-
silicate natural mineral in the zeolite family — would be used because of its effectiveness as an 
in-situ permeable barrier material for uranium and other radionuclides (Cantrell et al. 1994). It was 
also assumed to be used because it has been successfully employed as an ion-exchange material to 
remove radionuclides such as strontium and cesium from wastes produced in the reprocessing of 
nuclear fuels. The specific choice of treatment media would be determined during the remedial 
design phase through literature reviews and possibly bench-scale or pilot-scale testing. 

A suboption of this alternative considered the use of zero-valent iron as the in-situ treatment 
'media. Recent studies' have indicated that zero-valent iron has the capability of remediating both 
metals and nitroaromatic compounds in groundwater (Cantrell et al. 1995; Agrawal and Tratnyek 
1996). Zero-valent iron would be placed in a trench in the flow path of contaminated groundwater. 
The barrier would permit groundwater to pass through while precipitating reducible metal such as 
uranium and selectively degrading nitroaromatic compounds. A rough order-of-magnitude cost 
estimate developed on a preliminary design using zero-valent iron indicated a relatively high capital 
cost on the order of $21 million to $30 million, primarily because of the high cost of zero-valent iron 
(currently around $372/net ton, including the shipping container [Bryda and Morris 1997]). This 
suboption was not pursued further because it provides the same degree of protection as the 
clinoptilolite at an order of magnitude higher cost. 

A permeable barrier, 1.2 m (4 ft) wide by 610 m (2,000 ft). long (see. Appendix C), was 
assumed to be located north and east of Femme Osage Slough to contain further spread of 
contaminants to the slough. (The proposed location of the in-situ treatment system is similar to that 
shown in Figure 3.2 for the interceptor trench concept.) On the basis of cross-sectional data showing 
the depth to bedrock as a function of distance from the slough (DOE 1998b), an average depth of 9 m 
(30 ft) was applied in this analysis. The actual location, size, capacity, and depth of the in-situ 
treatment system would be determined during the remedial design phase, at which time 
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hydrogeologic characteristics. (permeability, thickness of the aquifer, and depth of the affected 
groundwater) and delineation of the contaminant plume would be taken into account . 

This analysis assumed a continuous treatment wall that would stand as a permeable barrier 
to the groundwater's natural flow and that would not redirect the groundwater. When a permeable 
barrier is combined with cutoff walls, such as sheet piling or slurry walls, the design is called a 
funnel-and-gate system. In this arrangement, a low-permeability cutoff wall diverts and funnels 
groundwater through the higher-permeability treatment wall in a V shape. A funnel-and-gate system 
might be more effective because of the increased velocity, which would reduce the amount of 
required sorbent. However, the redirection in groundwater flow would require a solid barrier at the 
bottom of the treatment wall for the funnel-and-gate system (Appleton 1996), which would be 
difficult to construct given that the bedrock in the area of the slough is fractured and has an uneven 
surface. Also, the duration of the in-situ treatment (more than 200 years [Appendix B]) would 
preclude the potential use of the lower-cost . sheet piling (due to metal corrosion), which would 
reduce any potential cost savings associated with the funnel-and-gate system. The need to consider 
a funnel-and-gate system would be defined during the remedial design phase, when detailed 
sequencing and implementation plans would be prepared. 

A permeable treatment barrier would be constructed by excavating a trench that would be 
shored up by sheet piling. The trench would be excavated to a greater width than the treatment bed 
to accommodate bracing and excavation equipment. It was assumed that a portion of the material 
excavated from the trench would be reused as backfill in the trench. Sealable joint sheet piling would 

-be used to reduce groundwater infiltration into the trench during excavation. (A slurry wall was 
considered for containment purposes, but it would be more expensive than sheet piling and could 
not be removed after construction to allow natural groundwater flow through the permeable barrier.) 

Once the piling was driven and reinforced, the trench would be excavated and the treatment 
media emplaced. (The trench would typically be excavated about 0.6 m [2 ft] below the required 
depth in order to key in the wall to the underlying bedrock.) A 0.3-m (1-ft) layer of pea gravel would 
be placed around the treatment media to filter out particulates that would tend to foul and reduce the 
efficiency of the clinoptilolite media. The volume of treatment media would be selected such that 
it would span the height from the bottom of the fill to the height of the water table within the aquifer. 
Additional treatment media would generally be added to account for seasonal fluctuations in the 
water table. 

A typical treatment bed would be about 1 to 2 m (3 to 6 ft) thick — the exact thickness 
would depend on many factors, including the type of contaminants and their concentrations, the 
contaminants' half-lives through the media, groundwater velocity, and treatment duration. This 
analysis assumed a 1.2-m (4-ft) thick permeable barrier consisting of 0.3 m (1 ft) of pea gravel for 
filtration purposes and a 1-rn (3-ft) thick wall of the clinoptilolite media (Appendix C). The thickness 
of the clinoptilolite was determined by assuming an average uranium contamination of 3,000 pCi/L 
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in the inflowing groundwater, a required 99% capture within the permeable barrier (to achieve a 
uranium concentration of 30 pCi/L in the outflowing groundwater), a groundwater flow rate of 
0.6 L/s (10 gpm) (which is based on the approximate discharge from the upper portion of the bedrock 
system given in DOE [19981:4), and an adsorptive capacity of 84 pCi of uranium per gram of the 
clinoptilolite media (Morrison and Spangler 1992). The clinoptilolite would adsorb uranium for a 
period of approximately 14 years before replacement would be necessary (see Appendix C). 

The treatment wall would be capped to reduce erosion and infiltration of precipitation and 
to provide a protective barrier layer. Clean backfill would be placed over the cap layer, and the 
excavated areas would be regraded and revegetated. The sheet piling would be removed to allow 
natural flow of the groundwater through the permeable barrier. A typical keyed-in permeable barrier 
system is illustrated in Figure 3.5. 

The effectiveness of a permeable barrier system is uncertain because of the potential loss 
of reactive capacity over time. This analysis assumed that monitoring wells would be installed within 
the treatment media to track the sorption of uranium onto the clinoptilolite. Process monitoring wells 
would be constructed by installing vertical pipes in the excavation before the media was emplaced. 
For this analysis, it was assumed that the process monitoring wells would span the depth of the 
trench. The emplacement of media and packing (pea gravel) around the pipes would secure the pipes 
in place. Groundwater would be monitored at three colinear points as it flowed through the 
permeable barrier: the first sample would be obtained at the front of the treatment bed, a second 
sample would be obtained midway through the treatment bed, and a third sample would be obtained 
at the back of the treatment .  bed. It was assumed that water from these wells would be sampled 
quarterly. 

Approximately 8,700 m3  (11,400 yd3) of solids would be excavated because only a single 
trench would be required for Alternative 5, as compared with the two trenches needed for 
Alternative 3. An approach similar to that identified for Alternative 3 would be used for management 
of the excavated materials. 

The air would be monitored to detect airborne contaminants generated during remedial 
activities and to permit implementation of appropriate mitigative measures. Long-term air monitor-
ing would be implemented following completion of construction to ensure detection of any potential 
airborne releases of contaminants due to failure of the monitoring wells. 

The site would continue to perform environmental monitoring to the extent necessary to 
ensure long-term performance of the system. The time required for in-situ treatment for Alternative 5 
is conservatively predicted to be at least 200 years (see Appendix B). 
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Permeable Treatment Bed 
(Clinoptilolite Media) 

FIGURE 3.5 Schematic of Typical Keyed-In Permeable Barrier System (Source: Modified from Marks 
et al. 1994) 

3.2.2.6 Alternative 6: Groundwater Removal at Selected Areas, 
with On-Site Treatment 

Alternative 6 would involve extraction and treatment of the quarry groundwater from 
selected areas in the aquifer (areas of localized high contaminant levels) to reduce the amount of 
uranium that could potentially migrate toward south of the Femme Osage Slough into the St. Charles 
County well field. This alternative combines active rernediation in areas of high concentration with 
the approach applied in Alternative 2 for management of other areas of the contaminated aquifer 
with lower concentration portions of the plume. In agreement with current EPA guidance (EPA 
1996b; EPA 1997), Alternative 6 considers a phased response action; extraction and treatment would 
be performed to reduce the mass of uranium within the alluvial aquifer, followed by long-term 
monitoring to demonstrate that natural processes could result in further lowering the uranium 
concentrations in quarry groundwater. Monitoring vi_a sampling and analysis of groundwater would 
be performed during the action period at specified locations in order to verify performance of the 
action and that uranium concentrations south of the well field (including the well field) are still 
protective of human health. The long-term monitoring activity is similar to that described for 
Alternative 2. 

Figure 3.6 shows the estimated reduction in mass of uranium within the area of the,  
contaminated alluvium achieved via this alternative, assuming a value of 5 mi/g for the partitioning 
coefficient (Kd) of uranium and an initial mass of 1,200 kg (8 x 10 11  pCi) in the groundwater in the 
area of the contaminated alluvium (DOE 1998b). Assuming that the groundwater extraction design 
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flow rate of 1.3 Us (20 gpm) can be achieved, approximately 8 to 10% of the initial uranium mass 
is predicted to be removed within the first two years of operation. The actual decrease in mass of 
uranium in the contaminated alluvial aquifer may differ from that shown in Figure 3.6, depending 
on how representative assumptions are of field conditions. For example, although the Kd  value of 
5 mUg is an actual field measurement, it may be representative of only the location where it was 
measured. The use of this value for the whole area addressed, however, is expected to conservatively 
bound the shortest remediation time. 

As noted in Presumptive Response Strategy and Ex-Situ Treatment Technologies for 
Contaminated Ground Water at CERCLA Sites (EPA 1996a), extraction and treatment may not be 
the best method for addressing large areas of a contaminated aquifer with heterogeneous (mostly 
low) contaminant levels. In these cases, the most appropriate approach for addressing the 
contaminated aquifer may be extraction and treatment to reduce those plume areas with relatively 
high concentrations of dissolved contamination. Further, for contamination that exists in a shallow 
portion of the aquifer, the use of interceptor trenches can be more cost effective than extraction 
wells. This is particularly true in strata with low or variable hydraulic conductivity. An interceptor 
trench system is usually designed to either intercept the downgradient flow of a contaminant, or it 
is placed throughout the plume as a collection system. For this alternative, contaminated 
groundwater from selected areas in the alluvial aquifer north of the Femme Osage Slough would be 
extracted using an interceptor trench. Remedial activities implemented under this alternative include 
groundwater removal using an interceptor trench located in a line between monitoring wells MW-
1016 and MW-1014, treatment of the extracted groundwater at either the QWTP or a portable 
groundwater treatment facility, and release of treated groundwater via a permitted discharge point. 

The conceptual design of the groundwater removal system is similar to that considered in 
Alternative 3 (Section 3.2.2.3). An interceptor trench approximately 1 m (3 ft) wide and about 5 m 
(16 ft) deep composed of aggregate encased slotted HDPE pipe would be constructed north of the 
Femme Osage Slough in an area bounded by and encompassing wells MW-1014 and MW-1016, a 
distance of approximately 340 m (1,100 ft). (The hypothetical location of the groundwater removal 
system is shown in Figure 3.7.) The actual location, size, capacity, and depth of the interceptor trench 
would be determined during the remedial design phase and would take into account hydrogeologic 
characteristics (permeability, aquifer thickness, and depth of the affected groundwater)_and the 
delineation of the groundwater contamination where the greatest concentrations of uranium are 
measured. 

The maximum possible extraction rate for an interceptor trench with a length of 340 m 
(1,100 ft) is estimated to range from approximately 0.6 to 1.3 Us (10 to 20 gpm). Alternative 6 was 
based on the assumption of an upper extraction rate of approximately 1.3 Us (20 gpm). This 
alternative assumes that the on-site treatment plant (QWTP) would be available to treat the extracted 
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FIGURE 3.6 Predicted Percentage of the Mass of Uranium Remaining in the Groundwater in 
the Area of the Contaminated Alluvium North of the Femme Osage Slough during Remediation 

groundwater. (A description of the treatment capabilities of the QWTP is provided in 
'Section 3.2.2.3.) However, it may be possible that the QWTP is either unavailable (due to limited 
design life or dismantlement as a result of other site-related activities such as those involving quarry 
restoration), or that the low flow rate of extracted groundwater makes it uneconomical to operate and 
maintain the QWTP. In this case, the extracted quarry groundwater would be treated at a portable 
facility on-site. In both cases, the treated groundwater would be discharged to a permitted discharge 
point. Reinjection of the treated groundwater back into the aquifer was not considered feasible nor 
desirable because of the low permeability and porosity of the formation. Details on constructing an 
interceptor trench are provided in Section 3.2.2.3. 

One major difference in design in Alternative 6, compared with Alternative 3, is the absence 
of a slurry wall because of the greater distance of the interceptor trench in Alternative 6 from the 
Femme Osage Slough. If necessary, a 13-cm (5-in.) thick HDPE liner on the outside wall of the 
interceptor trench was estimated to provide adequate strength to maintain structural integrity to 
ensure containment. The necessity for containment provided by the HDPE liner would be determined 
during the final design, at which time the proximity of the interceptor trench to, the Femme Osage 
Slough would be taken into account. This analysis assumed that a total of six sumps would be placed 
along the length of the interceptor trench to collect and remove the groundwater, on the basis of the 
methodology provided in the French Drain System for Site Remediation (Naval Energy and 
Environmental Support Activity 1991). The actual number of sumps would be 
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determined during the final design, at which time the variation in the elevation of the top of the 
bedrock would be considered. This analysis assumed a passive system (i.e., without groundwater 
gradient control), with groundwater pumps included for the purpose of evacuating the sumps. 

An area of approximately 0.4 ha (1 acre) would initially be cleared of vegetation to contain 
the interceptor trench. About 2,100 m3  (2,800 yd3) of material would be excavated .  in the 
development of the trench. For costing purposes, this analysis was based on the assumption that the 
excavated solids would be brought to the chemical plant area at the Weldon Spring site for either 
direct placement in the on-site engineered disposal facility or temporary stockpiling until placement 
could take place. These soils could also be used for backfill in the quarry, depending on the 
contaminant level. Wastewater generated during construction activities, such as trench dewatering 
(on the order of 140,000 L [38,000 gal], on the basis of a total of about 1,600 m 3  [56,000 ft3 ] 
excavated and a backhoe excavation rate of 100 m 3/h [130 yd3/h]), would either be stored and then 
transported to the QWTP for treatment or be treated by the mobile treatment unit prior to release to 
the. Missouri River via the 10-cm (4-in.) QWTP PVC pipeline. 

Work area monitors would be used during remedial activities such as earthmoving to assure 
that contaminant levels in the air are maintained within established limits so that appropriate 
mitigative measures could be taken if any airborne contamination was detected. The continuously 
operating air monitoring network that has been in place since 1986 at the WSSRAP to measure 
levels of gamma radiation, radioactive dust particles, and radon gas at the quarry fence line would 
be used to compare measured levels to naturally occurring levels to determine whether additional 

-controls would be needed. Environmental monitoring would be continued to the extent necessary 
to ensure long-term performance of the remedy. 

The drain within the interceptor trench consists of a 0.15-m (0.5-ft) perforated PVC 
collection pipe surrounded by a gravel pack. This system also assumes a geotextile liner in the 
collection trenches to prevent clogging and filling of the pipe with silts and sands. Replacing the 
geotextile liner with a filter sock placed on the pipe or gradation of the gravel to prevent clogging 
may be considered in the final design. Contaminated groundwater enters the drain and flows by 
gravity to the sumps. Groundwater pumps in the sumps deliver the contaminated groundwater to an 
aboveground tank before being pumped to a treatment facility. A double-wall PVC pipeline would 
be constructed to transfer the water from the interceptor trench storage tank for treatment. 

In the case in which the extracted groundwater would be treated at the QWTP, a pipeline 
would be constructed connecting the discharge of the interceptor trench with the QWTP. The 
following text describes a typical scenario for the potential use of the QWTP. (Based upon the quarry 
restoration project, the QWTP could be modified, and the equalization basin may not be available, 
in which case a tank would be used for storage prior to batch treatment at the QWTP). Groundwater 
would be pumped from the interceptor trench to the existing equalization basin at the QWTP. The 
equalization basin serves as a reservoir to provide consistent flow and uniform contaminant 
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concentration at the QWTP. The water then goes to the QWTP for a series of treatment processes 
to remove uranium, nitrates, and other chemical contaminants (see Section 3.2.2.3). The QWTP 
would be operated on a campaign mode, that is, whenever the equalization basin would contain 
sufficient groundwater for continuous operation of the water treatment process. 

Portable treatment units would be used if the QWTP was unavailable. A number of mobile 
treatment options are available, including fixed, skid-mounted systems and trailer-enclosed systems. 
A trailer-mounted unit was assumed in this analysis to facilitate ease of transportation of the unit to 
the area north of the Femme Osage Slough and to allow removal of the trailer-mounted system in 
the event of flooding of the Missouri River in the region of the quarry. 

The portable groundwater treatment facility would consist of one or more trailer-mounted 
treatment modules (Shropshire et al. 1995). Each trailer would be standard roadway size: 2 m (8 ft) 
wide by 12 m (40 ft) long. The portable treatment modules would be dispatched from a licensed off- 
site contractor's home office to the Weldon Spring site by a licensed commercial shipping firm. L 
Once on site, the portable treatment modules would be set on pads equipped with secondary 
containment. The portable treatment modules would be interconnected to form an integrated 
treatment facility, and utilities such as service water and electric power would be attached. 
Preoperational checkout and safety checks would be performed prior to full-scale operations. 

Figure 3.8 is a preconceptual process flow diagram for groundwater treatment using 
portable units. (The system described here is primarily for purposes of illustration [to help the reader 

'understand what would be involved in treating groundwater using portable units]; it is not intended 
as a final or definitive treatment system. Other treatment processes or system configurations could 
be used, provided they are capable of cost effectively achieving the required effluent concentrations.) 
The treatment capabilities of the portable unit would include sedimentation, filtration, chemical 
treatment, and ion exchange. The nominal treatment capacity of the portable units would be 1.3 Us 
(20 gpm). Concentrated waste sludge generated by the groundwater treatment process would be 
dewatered, stabilized by cementation, packaged, and shipped off-site for disposal. Spent treatment 
media (e.g., exhausted ion-exchange resin and spent activated carbon) would be cement stabilized 
and managed, consistent with current site practice. On the basis of a maximum possible extraction 
rate of 1.3 Us (20 gpm), continuous removal (8,760 hours per year), and a density of 1.8 g/cm 3  
(112 lb/ft3) for the solidified waste (Shropshire et al. 1995), the annual amount of stabilized spent 
resin and spent carbon generated during waste water treatment is estimated to be approximately 5 m 3  
(200 ft3). Any spent resin and carbon generated following closure of the on-site disposal facility 
would be packaged for off-site shipment and'disposal. Assuming packaging in a standard 55-gal 
drum and truck transport, less than one annual off-site shipment to a licensed disposal facility would 
be required. The maximum radioactivity of the groundwater treatment residuals for this alternative 
would be similar to that generated for Alternative 3 (on the order of about 200 pCi/g of uranium). 
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The treated water from the portable facility would be tested to verify that the treatments had 
reduced contaminant concentrations to permissible levels and to confirm compliance with discharge 
requirements. Treated water meeting these requirements would be discharged into the Missouri 
River. 

At the end of the treatment campaign, the modules would be decontaminated by treating 
all waste through the portable facility and completely flushing and draining each piece of equipment 
that has been in contact with the groundwater. Waste generated during decontamination would be 
treated and disposed of as required. After decontamination, the interior and exterior of the portable 
units would be assayed and inspected before disassembly and removal from the site. 

After construction of the interceptor trench and (if necessary) associated groundwater 
treatment system, the two systems would be carefully monitored on a regular basis and their 
performance evaluated. Operation and monitoring for a period of up to two years would be 
conducted to collect sufficient information to determine performance of the remedial action. The 
performance of the proposed remedy would, therefore, be evaluated after two years to compare 
anticipated with actual results (actual performance in the field may vary from that assumed during 
design, given uncertainties about subsurface geology prior to construction and operation), to identify 
any potential deficiencies in the remedy's protectiveness, and to identify opportunities to optimize 
its performance. (The period of extraction and treatment for Alternative 6 is conservatively predicted 
to range from 50 to over 1,000 years to achieve a final uranium cleanup limit of 30 pCi/L within the 
quarry alluvial groundwater, on the basis of the observed range of 2.5 to 50 mUg for the partitioning 

-coefficient [KdJ in the alluvial aquifer north of the Femme Osage Slough and remediation of the 
contaminated groundwater contained between the interceptor trench and monitoring wells MW-1048 
and MW-1005. This duration is governed by the natural groundwater flow within the alluvial aquifer 
and the contaminant concentrations. The predicted uranium concentrations collected by the 
interceptor trench as a function of time are provided in Table 3.1 and are based on a Kd  of 5 mUg.) 

3.3 CRITERIA FOR SCREENING ALTERNATIVES 

As defined in the NCP, the development and screening of remedial alternatives should be 
guided by three criteria: effectiveness, implementability, and cost. Effectiveness focuses on (1) the 
degree to which an alternative reduces toxicity, mobility, or volume through treatment; minimizes 
residual risks; affords long-term protection; complies with ARARs; and minimizes short-term 
impacts; and (2) how quickly it achieves protection. Both short-term and long-term effectiveness are 
evaluated. Short-term effectiveness refers to the active remediation period when construction and 
implementation activities are performed, whereas long-term effectiveness refers to the period after 
the remediation activities have been performed. 
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Implementability focuses on the 
technical feasibility and availability of the 
technologies needed for an alternative and the 
administrative feasibility of implementing that 
alternative. Timeliness of implementation, 
potential interference with site operations, and 
potential future maintenance needs are also 
considered. 

The cost criterion considers construc-
tion costs and any long-term costs to operate 
and maintain an alternative. A general cost 
analysis is applied to identify alternatives that 
are significantly more costly than other 
alternatives that can achieve the same level of 
risk reduction (EPA 1988b). Costs considered 
in this screening process are only approximate; 
an alternative is screened out if it would be 
clearly an order of magnitude more expensive 
than other alternatives providing the same 
degree of protection. 

3.4. SCREENING OF PRELIMINARY 
• ALTERNATIVES 

3.4.1 Alternative 1: No Action 

TABLE 3.1 Estimated Uranium 
Concentrations in Groundwater 
Collected by the Interceptor 
Trench Design Proposed for 
Alternative 6 

Time 
(yr) 

Concentration of Uranium 
in Collected Groundwater 

(pCi/L)a  

0 1,000 
10 470 to 1,000 
20 310 to 830 
30 220 to 640 
40 160 to 530 
50 120 to 430 
60 90 to 340 
70 70 to 270 
80 50 to 220 
90 40 to 170 
100 20 to 140 

a  The range was estimated on the 
basis of the location within the 
assumed plume (see also 
Appendix B). 

Alternative 1, which would involve no passive or active response action, is described in 
Section 3.2.2.1. The No Action Alternative provides a baseline for comparison with the other 
alternatives. 

3.4.1.1 Effectiveness 

Alternative 1 would provide no reduction in the risk to human health posed by the contami-
nated groundwater, other than through natural processes, including reduction of the nitroaromatic 
compounds by biodegradation and attenuation of the uranium by sorption in alluvial sediments, 
precipitation, and dilution of the contaminated groundwater with uncontaminated groundwater from 
the Missouri River. Alternative 1 would allow for the possible continued migration of the 
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contaminant plume and potential further degradation of the groundwater within the quarry and the 
land just south of the quarry and north of Femme Osage Slough. No reduction would occur in the 
toxicity, mobility, or volume of the contaminated groundwater through treatment. No short-term 
impacts would occur to the public, workers, or the environment during construction or 
implementation because no remedial action would be conducted. Under current conditions, the 
groundwater north of the slough poses no imminent risk to human health at the St. Charles County 
well field or the environment south of the slough. However, protection of human health and the 
environment in the extended future could not be ensured because all investigative and monitoring 
activities would end. 

3.4.1.2 Implementability 

No implementability concerns would be posed by Alternative 1 because no action would 
be taken nor would any future activities be considered. No technologies or management strategies 
would be implemented, nor would any permits, licenses, or approvals associated with undertaking 
a remedial action be needed. 

3.4.1.3 Cost 

No net present worth, capital, or annual O&M costs are associated with the No Action 
-Alternative because no activities would be undertaken. 

3.4.2 Alternative 2: Monitoring with No Active Remediation 

Alternative 2 would involve the implementation of routine sampling and analyses to 
monitor the possible continued migration of the contaminant plume and the imposition of 
institutional controls to prevent the potential use of the contaminated groundwater. This alternative 
is described in Section 3.2.2.2. 

3.4.2.1 Effectiveness 

Alternative 2 might be protective of human health and the environment over the long term, 
and unlike Alternative 1, monitoring activities by DOE under Alternative 2 would be used to provide 
data to identify any potential future plume migration. These data could also be used to determine 
any variations in local geochemical conditions (such as Eh and pH) that could adversely affect 
removal of the contaminants from the groundwater by precipitation, biodegradation, and other 
natural means. Such activities would verify whether uranium concentrations are decreasing through 



3-29 	 March 17. 1998 

natural processes and whether uranium concentrations at the St. Charles County well field are still 
protective of human health and the environment. Contingency measures would be considered if 
future further migration of residual contamination resulted in unacceptable exposure concentrations 
at the St. Charles County well field. On the basis of the results summarized in Section 1.3, 
unacceptable impacts to human health and the environment would not be expected to occur. 

The potential short-term environmental impacts associated with Alternative 2 would be the 
lowest among any of the action alternatives. Short-term impacts would primarily be the physical 
hazards to workers during construction and operation of monitoring wells, minor criteria pollutant 
emissions during any construction activities, and disturbance of soil and resulting airborne dust 
emissions. Appropriate mitigative measures would be enacted during construction and operations 
to protect workers and members of the public. Air would be monitored to ensure that the controls 
were working. Protective equipment would be used, and dust suppression methods would be enacted 
to minimize short-term risks to workers. 

For Alternative 2 to remain effective over the long term, careful consideration would have 
to be given to monitoring, maintenance, and control. .A time frame of about 100 to 1,000 years would 
be expected for the uranium concentrations to decrease to 30 pCi/L and lower, primarily because of 
the natural processes that are expected to occur. Because this alternative would result in 
contamination remaining on-site at concentrations above levels that allow for unlimited use and 
unrestricted exposure, a review would have to be conducted at least every five years to ensure that 
the remedy continued to provide adequate protection of human health and the environment. 

Alternative 2 would not satisfy the statutory preference for treatment as a principal element 
of remediation, and there would be no reduction in toxicity, mobility, or volume of the contaminated 
groundwater through treatment. Residual contamination would remain high in the short term; 
however, the concentrations of contaminants in the area of the quarry would be expected to decrease 
with time because of the removal of the original source of contamination (i.e., the bulk waste) from 
the quarry and because of reduction and dilution processes. 

3.4.2.2 Implementability 

Few implementability concerns would be posed by Alternative 2 because of the limited 
actions required. The proposed monitoring would provide warning of failure before significant 
exposure occurred. Therefore, taking additional actions prior to significant exposure would be 
relatively easy to implement. 

Monitoring of plume migration would also be relatively easy to implement. No special 
equipment would be required, and analytical procedures exist to determine the presence of ground-
water contaminants (such as uranium) in samples drawn from the monitoring wells. Construction 
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of any proposed monitoring wells would require mobilization of a drilling rig for installation: eight 
wells were recently installed to support the remedial investigation of the quarry area (DOE 1998b). 
Resources required for maintenance of the existing and any proposed groundwater monitoring 
systems should be readily available. New permits for installation of the proposed groundwater 
monitoring wells would be required to implement Alternative 2. 

3.4.23 Cost 

The estimated cost of Alternative 2 is relatively low; it would be the least expensive of all 
the action alternatives. In general, expenses associated with institutional control and monitoring 
would be low. Capital expenses would include the construction of any proposed monitoring wells 
and the routine replacement of existing equipment for groundwater monitoring. Given the low 
replacement costs compared with the capital cost for monitoring well installation, the cost of routine 
equipment replacement was not considered. On the basis of this preconceptual design and the 
application of cost factors specific to the Weldon Spring site for indirect activities (Hood 1997), the 
capital cost of Alternative 2 is estimated to be approximately $0.15 million (Appendix E). 

Annual expenses would be incurred for the groundwater monitoring program. The annual 
cost of operating the proposed monitoring wells was estimated on the basis of the current costs for 
the existing monitoring well network. The annual O&M cost is estimated to be about $0.6 million. 
Per EPA guidance, the annual costs were discounted to a current value using a discount rate of 7% 

- (before taxes and after inflation) (EPA 1993b) and a time period of 30 years (EPA 1988a). The 
30-year present worth of Alternative 2 is estimated to be approximately $7 million, which is the 
lowest of all the action alternatives. 

The costs associated with potential future actions (e.g., in the event that migration of 
residual contamination resulted in unacceptable exposure concentrations) were not quantified, 
because the uncertainty associated with these future activities precludes accurate cost assessment. 

3.4.3 Alternative 3: Groundwater Removal with On-Site Treatment 

Alternative 3 would involve the extraction of contaminated groundwater with interception 
trenches and treatment of the water on-site at the existing QWTP or a similar facility (see 
Section 3.2.2.3). 
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3.4.3.1 Effectiveness 

Alternative 3 would protect human health and the environment by remediating the 
contaminated groundwater. Upon completion of the remediation, the uranium concentration in the 
groundwater within the quarry area and the land north of the slough would be below the metric of 
30 pCi/L. In addition, contaminant migration south of the slough would be largely halted upon 
implementation of this alternative, and any potential for future large-scale contamination of the 
St. Charles County well field would be effectively prevented. Alternative 3 would be expected to 
attain all contaminant-specific and action-specific ARARs when remediation was complete. 

Alternative 3 would reduce the volume of contaminants through treatment and would afford 
long-term protection. After completion of remediation, no long-term action would be required. 

The potential short-term impacts associated with Alternative 3 would include the physical 
hazards to workers during construction of the interceptor trench and slurry wall systems and during 
operation of the extraction and treatment systems.. Other potential short-term impacts would be 
associated with criteria pollutant emissions (e.g., carbon monoxide [CO], nitrogen oxides [NO x], and 
sulfur oxides [SOX]) resulting from construction activities and airborne dust emissions resulting from 
soil disturbance during site clearing, trench excavation, and regrading. Appropriate mitigative 
measures would be taken during construction and operations to protect workers and members of the 
general public. Engineering controls, such as spraying water for dust suppression, would be used to 
minimize short-term risks to the public, and air monitoring would be used to ensure that the controls 

-were working. Protective equipment would be used for workers, and dust suppression methods 
would be enacted to minimize short-term risks. The short-term impacts of Alternative 3 would be 
the highest among all alternatives. 

Under Alternative 3, it is estimated that at least 200 years or more of remediation would be 
required to achieve remediation goals (i.e., a uranium concentration of 30 pCi/L in groundwater) (see 
Appendix B). The uncertainty regarding the projected geochemical properties of the contaminants 
within the groundwater system might, however, preclude being able to adequately extract the 
contaminants to attain acceptably low concentrations. 

3.43.2 Implementability 

The proposed groundwater extraction technology for Alternative 3 has been widely used 
and found reliable if the system has been properly constructed and maintained. However, a number 
of implementability concerns would be posed for this application. For example, difficulties would 
exist regarding trench construction because the required trench depth would be greater than 1.5 m 
(5 ft). This would necessitate taking extra precaution pursuant to current Occupational Safety and 
Health Administration (OSHA) requirements for avoiding potential failure of trench walls. 
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Reinforcement, anchoring, and dewatering during construction might be necessary. At the quarry 
area, the fine-grained alluvium consists of silty clay and clayey silt, whereas the coarse-grained 
subsurface materials consist of fine-grained to medium-grained sand with some silt; these materials 
grade with depth to coarse-grained sand with cobbles and boulders (DOE 1998b). As with all 
excavation techniques, the presence of large rocks (boulders) and cobbles in the underlying lithology 
would increase installation costs. In addition, such a condition might even prohibit installation of 
the interceptor trench and slurry wall systems because the presence of boulders upstream of the 
interceptor trench would result in local flow channeling. 

No major difficulties would be anticipated for maintenance of the groundwater extraction 
system or use of the existing QWTP over the short term. However, the design life of the QWTP is 
only 10 years (1992-2002), after which time, extensive maintenance would be required to continue 
service beyond the design life (Valett 1997). Replacement of the slurry wall and/or interceptor trench 
system might be required because of the predicted extraction period of at least 200 years. 
Groundwater monitoring would be required to track the progress and effectiveness of the ground-
water remediation program. Monitoring the treated groundwater prior to its release to the Missouri 
River would also be required to ensure compliance with discharge limits in the existing NPDES 
permit. 

In general, no special equipment would be needed to implement Alternative 3. However, 
because of the underlying lithology at the site, detailed studies might have to be conducted to 
determine whether the interceptor trench and slurry wall systems could be constructed. The 

'proximity of the slough would make it extremely difficult to construct the interceptor trench and 
slurry wall systems. Resources should be readily available for groundwater monitoring and for 
maintenance of product pumps and associated controls. 

The interceptor trench technology can be considered to be a proven technology (Wagner 
et al. 1986). Determining the required location for an interceptor trench is more often based on the 
use of field data than on theoretical design. To function properly, an interceptor trench should be 
installed perpendicular to groundwater flow direction. Additional subsurface studies (borings) may 
be required to determine the proper orientation of the trench. 

Treatability studies may be needed to accurately predict the site-specific effectiveness and 
total cost of filtration, ion exchange, precipitation, filter pressing, and other water treatment 
processes. Three tiers of testing may be undertaken (laboratory screening, bench-scale testing, and 
pilot-scale testing), depending upon whether the QWTP would be used for groundwater treatment. 
These studies may be needed during the remedial design phase to aid in the design or implementation 
of this alternative and would be helpful in selecting among the various groundwater treatment 
technologies and in improving remedy performance (EPA 1997). 
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A major implementability concern for Alternative 3 is the active life of the QWTP, which 
is estimated to be about 10 years. Twenty equivalent plant lifetimes of treatment capacity or more 
would be required to meet the estimated treatment duration of at least 200 years. The technical 
feasibility of this aspect of Alternative 3 appears uncertain, given the potential number of 
replacement facilities that would be required. 

Another major implementability concern is the possibility of flooding. The land between 
the quarry and the slough is subject to annual flooding; floods have occurred during the last 
three years. The design for any aboveground equipment would have to consider hardening the facility 
or possibly the entire quarry area against the effects of floods so that the chance of damage and 
interruption of operations would be acceptably low. Installation of temporary flood barriers, removal 
of equipment to protected areas, anchoring of vulnerable items, or installation of sumps or 
emergency pumps might be needed to mitigate the potential damage to mission-dependent 
components and systems. 

New permits or licenses for on-site activities might be required to implement Alternative 3. 
The NPDES permit reissued on June 22, 1994, which allows the discharge of treated water to the 
Missouri River, might have to be modified to include any potential additional contaminants 
(e.g., thallium) discharged from the treatment operations. 

Another potential implementability concern is the proposed location for the interceptor 
trench. For this analysis, it was assumed to be situated north of Femme Osage Slough on land located 

-in the Weldon Spring Conservation Area. The land near the slough is administered by the Missouri 
Department of Conservation and the Missouri Department of Natural Resources; permission from 
these two agencies would be required before Alternative 3 could be implemented. 

Finally, the QWTP is currently located on an easement within the quarry area. 
Consideration is being given to dismantling and removing the QWTP from its current location to 
allow regrading and closure of the quarry. In this case, the QWTP (or similar facility) might be 
relocated near the interceptor trench to treat the extracted groundwater. Protection against flooding 
would have to be provided if the QWTP (or similar facility) was located near the interceptor trench. 
The relocation would require the approval of the Missouri Departments of Conservation and Natural 
Resources. 

3.4.3.3 Cost 

The estimated cost of Alternative 3 is greater than the costs of the other action alternatives. 
On the basis of the preconceptual design, application of cost factors specific to the Weldon Spring 
site for indirect activities (Hood 1997), and the capital cost of replacing the QWTP when its design 
life was exceeded, the capital cost of Alternative 3 is estimated to be between about $4 million and 
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$6 million (Appendix E). The capital cost would be primarily for the installation of the interceptor 
trench and slurry wall. 

Including the annual operating cost of the QWTP and continued groundwater monitoring, 
the annual O&M costs are estimated to be between about $1 million and $2 million. The annual 
O&M costs would be primarily for groundwater treatment. Assuming a discount rate of 7% per year 
and replacement of the QWTP every 10 years, the 30-year present worth of Alternative 3 is estimated 
to be between about $17 million and $26 million, the highest cost among all the action alternatives. 

3.4.4 Alternative 4: Containment 

Alternative 4 would consist of containment of contaminated groundwater with vertical 
barriers. This containment would be coupled with implementation of routine sampling and analysis 
to monitor the long-term effectiveness of the proposed action and with the imposition of institutional 
controls to prevent the use , of the contaminated groundwater. Alternative 4 is described in 
Section 3.2.2.4. 

3.4.4.1 Effectiveness 

Alternative 4 would reduce the potential risk to human health posed by the contaminated 
-groundwater by reducing the spread of contaminants to potential exposure points and by reducing 
the potential for any degradation of the groundwater used for public consumption. Contaminant 
migration south of the slough would be largely halted upon implementation of this alternative, and 
any potential future large-scale contamination of the St. Charles County well field would be 
effectively prevented. Installation has been estimated to take approximately one to two years 
(Appendix E). .  

The effectiveness of Alternative 4 would depend on achieving complete continuity of the 
vertical barrier with no high-permeability zones. Achieving this condition would require control of 
any sidewall sloughing (and potential trench collapse) during construction, which could result in 
high-permeability gaps in the slurry wall. Alternative 4 might be expected to become increasingly 
ineffective in providing hydraulic isolation as the containment performance degraded with time 
(Marks et al. 1994). Compatibility of the contaminant with the slurry wall is a major concern, 
especially when the wall must be in direct contact with the contaminant. Certain chemical contami-
nants (i.e., those with low dielectric constants, high electrolyte concentrations, or high cation 
valences [Gleason et al. 1997]) can actually increase the permeability of a slurry wall. The 
compatibility of the contaminant with the proposed backfill would have to be verified early in the 
design phase through permeability testing of the proposed backfill material with groundwater from 
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the quarry area. If necessary, other slurry mixtures would, have to be developed if a soil-bentonite 
mixture would not be able to withstand direct contact with groundwater contaminants at the QROU. 

Because clay soils (including bentonite) have an ion-exchange capacity for absorbing metals 
such as uranium, a slurry wall might have some capacity for removal and/or retardation of 
radionuclides in groundwater passing through the wall. A treatability study would be necessary to 
determine the concentration of uranium exiting the slurry wall and the removal capacity of the wall 
(i.e., the amount of uranium removed per unit volume of wall). 

The potential short-term impacts of Alternative 4 would include those associated with the 
physical hazards to workers during construction of the slurry wall. Other short-term impacts would 
be associated with criteria pollutant emissions resulting from construction activities and airborne 
dust emissions resulting from soil disturbance during site clearing, trench excavation, and regrading. 
Appropriate mitigative measures would be enacted during construction and operations to protect 
workers and members of the general public. Engineering controls, such as spraying water to suppress 
dust, would be used to minimize short-term risks to the public, and air monitoring would be used 
to ensure that the controls were working. Protective equipment would be used for workers, and dust 
suppression methods would be enacted to minimize short-term risks. Fewer short-term impacts 
would result from Alternative 4 than from Alternative 3. 

For Alternative 4 to remain effective over the long term, careful consideration would have 
to be given to long-term monitoring, maintenance, and control. Groundwater monitoring would be 

-required to track the condition and effectiveness of the containment barrier. Because Alternative 4 
would result in hazardous substances remaining on-site at concentrations above health-based levels, 
a review would have to be conducted at least every five years to ensure that the remedy continued 
to provide adequate protection of human health and the environment. 

Alternative 4 does not satisfy the statutory preference for treatment as a principal element 
of remediation, and there would be no reduction in toxicity, mobility, or volume of the contaminated 
groundwater through treatment. Residual contamination would' remain high over many years, but, 
as for the other alternatives, contamination would not be expected to migrate substantially toward 
the production wells within 100 years. 

3.4.4.2 Implementability .  

Slurry walls are widely used in remediation activities at other sites, but a number of imple-
mentability concerns would be posed by Alternative 4 at the QROU. Some difficulties associated 
with trench construction would be similar to those discussed for Alternative 3 (Section 3.4.3.2). 
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One potential concern is the uncertainty of the Tong-term performance of physical barriers. 
For example, the slurry wall could potentially degrade or deteriorate with time. Another potential 
concern is the ability of containment structures to key in to the confining layers below the aquifer 
without creating leaks in the formation. To maintain the integrity of the barrier, the layer underlying 
the aquifer must be reasonably free of flow channels (National Research Council 1994). The top of 
the bedrock in the area of the slough is fractured, which would make keying in of the slurry wall 
difficult because of the uneven surface. The proximity of the slough would make construction of the 
slurry wall extremely difficult. The implementability of Alternative 4 would depend on the 
subsurface media conditions, and the final detailed design might have to be more conservative than 
that presented in Section 3.2.2.4 to compensate for the uncertainties associated with current 
knowledge concerning those conditions. 

Groundwater monitoring would be required to track the progress and effectiveness of the 
containment walls. Active response measures (such as extraction with treatment at locations south 
of Femme Osage Slough) might be considered if future migration of residual contamination resulted 
in unacceptable exposure concentrations due to failure of the containment system. 

Construction of a soil-bentonite slurry wall would be relatively straightforward; the type 
of equipment used would depend largely on the depth of the wall. No special equipment would be 
required for depths of up to 15 m (50 ft). Specialists might, however, be needed to implement this 
alternative. Although slurry walls have been used for decades, the process of designing the proper 
mix of wall materials to contain specific contaminants is less well developed. Excavation and 

-backfilling of the trench would be critical and would require experienced contractors (Marks et al. 
1994). 

Resources required for maintenance and monitoring should be readily available. As a 
passive barrier, a slurry wall would require very little maintenance. The only requirement specific 
to the wall itself would be maintenance of the cap at the top of the wall. 

Implementation of Alternative 4 might require obtaining new permits or licenses for on-site 
activities from the Missouri Department of Natural Resources or Conservation for use of their land. 
Transport of excavated solids from the site to the chemical plant area would require a short haul 
distance on Katy Trail. An access agreement between DOE and the Missouri Department of Natural 
Resources would be needed for use of this trail. 

3.4.4.3 Cost 

The estimated cost of Alternative 4 is between the costs for Alternatives 2 and 3. On the 
basis of the preconceptual design and application of cost factors specific to the Weldon Spring site 
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for indirect activities (Hood 1997), the capital cost of Alternative 4 is estimated to be about 
$2 million (Appendix E). The capital cost would be primarily for installation of the slurry wall. 

The O&M costs are estimated to be about $0.6 million per year. The annual O&M costs 
would be primarily for groundwater monitoring. However, higher O&M costs would be incurred if 
it became necessary to provide hydraulic relief of groundwater buildup on the upgradient side of the 
barrier. Assuming a discount rate of 7% per year, the 30-year present worth of Alternative 4 is 
estimated to be approximately $9 million, which is considerably less than that for Alternatives 3 
and 5. 

3.4.5 Alternative 5: In-Situ Treatment Using Permeable Barriers 

Alternative 5 would involve in-situ treatment of contaminated groundwater using a 
permeable barrier. Use of this barrier would be coupled with the installation of monitoring wells 
within the treatment media to track the sorption of uranium onto the clinoptilolite. Alternative 5 is 
described in Section 3.2.2.5. 

3.4.5.1 Effectiveness 

Alternative 5 would protect human health and the environment by remediating the contami-
-nated groundwater so that when the remediation was complete, the uranium concentration in the 
groundwater within the quarry area and the land north of the slough would be below 30 pCi/L. In 
addition, contaminant migration south of the slough would be largely halted, and any potential future 
large-scale contamination of the St. Charles County well field would be effectively prevented. 
Alternative 5 would be expected to attain all contaminant-specific and action-specific ARARs when 
remediation was complete. 

Alternative 5 would reduce the volume of contaminants through treatment and would afford 
long-term protection. To maintain the effectiveness of this alternative, a long-term action involving 
excavation and removal of the spent treatment media would be required after the remediation was 
completed. 

The short-term impacts of Alternative 5 would include those associated with the physical 
hazards to workers during construction of the permeable barrier system and operation of the 
monitoring system. Other short-term impacts would include criteria pollutant emissions resulting 
from construction activities and airborne dust emissions resulting from soil disturbance during site 
clearing, trench excavation, and regrading. Appropriate mitigative measures would be enacted during 
construction and operations to protect workers and members of the general public. Engineering 
controls, such as spraying water for dust suppression, would be used to minimize short-term risks 
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to the public, and air monitoring would be used to ensure that the controls were working. Protective 
equipment would be used for workers, and dust suppression methods would be enacted to minimize 
short-term risks. The short-term impacts of Alternative 5 would be similar to those of Alternative 4. 

It is estimated that Alternative 5 would require up to 200 years or more of remediation to 
meet the metric of 30 pCi/L for uranium. Achieving acceptably low concentrations under this 
alternative might be precluded because of the uncertainty of the longevity and performance of the 
treatment media under actual operating conditions due to groundwater conditions that could cause 
plugging or fouling of the treatment media, thus rendering the media ineffective. 

3.4.5.2 Implementability 

Alternative 5 poses a number of implementability concerns, including a major issue 
associated with the lack of full-scale implementation for in-situ treatment of uranium using 
permeable barriers. Eight lab-scale and pilot-scale studies have been identified for in-situ treatment 
of uranium (Horstmann 1997) on the basis of data collected by the Groundwater Remediation 
Technologies Analysis Center. The technical immaturity of this technology raises questions 
regarding the implementability of Alternative 5. 

Similar difficulties exist with trench construction under Alternative 5, as discussed for 
Alternative 3. Another potential concern is the ability of containment features to key in to the 

-confining layers below the aquifer without creating leaks, because the bedrock in the area of the 
slough is fractured and has an uneven surface. Also of potential concern is the uncertainty of the 
long-term performance of permeable barriers, primarily because groundwater conditions such as 
biological activity at any given site could cause plugging or fouling of the media, thereby affecting 
the useful life of the treatment media. 

The site hydrology and groundwater contaminants could lead to premature exhaustion of 
the treatment media before the contaminant plume was fully remediated. (Studies have demonstrated 
that the presence of common groundwater cations, such as calcium and magnesium, can reduce the 
absorption capacity of clinoptilolite [Freeman et al. 1986].) In such a case, the spent media would 
have to be excavated and replaced. The long-term effectiveness of Alternative 5 would depend in 
large part on subsurface media conditions. The final detailed design might have to be more 
conservative than that presented in Section 3.2.2.5 to compensate for the uncertainties associated 
with these conditions. 

The adsorption reaction between uranium and clinoptilolite that takes place in the 
groundwater depends on several parameters, including pH, oxidative/reduction potential, 
concentration of other contaminants that may prematurely degrade the clinoptilolite, and kinetics. 
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Treatability studies using site-specific data would be necessary to determine the potential for 
successful application of this alternative. 

Construction of a permeable barrier would be a relatively straightforward process; the type 
of equipment used would depend largely on the depth of the wall. For depths of up to 15 m (50 ft), 
no special equipment would be required. However, specialists might be required to determine the 
proper mix of wall materials for containment of specific contaminants. Excavation and backfilling 
of the trench would be critical and would require experienced contractors (Marks et al. 1994). 

Resources required for maintenance and monitoring should be readily available. As a 
passive treatment measure, a permeable barrier would require very little maintenance. The only 
specific requirement associated with the barrier would be maintenance of the groundwater 
monitoring wells. 

Implementation of Alternative 5 might require obtaining new permits or licenses for on-site 
activities from the Missouri Department of Natural Resources or Conservation for use of their land. 
Transport of excavated solids from the site to the chemical plant area would require a short haul 
distance on Katy Trail. This activity would necessitate an access agreement between DOE and the 
Missouri Department of Natural Resources. 

3.4.5.3 Cost 

The estimated cost of Alternative 5 is comparable with that of Alternative 4. Because of 
lower O&M costs, in-situ treatment using permeable barriers has been reported to offer cost savings 
compared with active groundwater remediation techniques such as conventional pump-and-treat 
systems (DOE 1994a). On the basis of this preconceptual design and application of cost factors 
specific to the Weldon Spring site for indirect activities (Hood 1997), the capital cost of 
Alternative 5 is estimated to be about $8.5 million (Appendix E). The capital cost would be primarily 
for installation of the permeable barrier. 

The O&M costs are estimated to be about $0.7 million per year, primarily for groundwater 
monitoring: Assuming a discount rate of 7% per year, the 30-year present worth of Alternative 5 is 
estimated to be $21 million, which is significantly more than the estimated cost for Alternative 4 and 
comparable to that for Alternative 3. 

3.4.6 Alternative 6: Groundwater Removal at Selected Areas, with On-Site Treatment 

Alternative 6 would involve extracting the quarry groundwater from selected areas in the 
aquifer (areas of localized high contaminant levels) using an interceptor trench and treating the 
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extracted groundwater on-site at either the existing QWTP or a portable treatment facility (see 
Section 3.2.2.6). 

3.4.6.1 Effectiveness 

Alternative 6 would result in a reduction of the mass of uranium that could potentially 
migrate to the downgradient St. Charles County well field. Alternative 6 would reduce the volume 
of contaminants through treatment and be protective of human health and the environment over the 
long term. Unlike Alternative 1, monitoring and investigative activities by DOE under Alternative 6 
would enable the identification of any potential future plume migration and any variations in local 
geochemical conditions (such as Eh and pH) that could adversely affect removal of the contaminants 
from the groundwater by precipitation, biodegradation, and other natural means after the conclusion 
of groundwater extraction and treatment. Such activities would ensure that the remediation goals of 
providing further protection of the St. Charles County well field were met and that the contaminant 
distribution in the water-bearing zone was tracked. Contingency measures described in the Well 
Field Contingency Plan (DOE 1998c) would be considered if data indicate that potential 
unacceptable exposure concentrations would appear at the St. Charles County well field. 
Unacceptable impacts to human health and the environment would not be expected to occur, on the 
basis of indications from monitoring data obtained for the last 10 years (see Section 1.4). 

The potential short-term impacts associated with Alternative 6 would include the physical 
hazards to workers during construction of the interceptor trench and associated facilities (e.g., the 
pipeline connecting the interceptor trench with the QWTP) and during operation of the extraction 
and treatment systems. Other potential short-term impacts would be associated with criteria pollutant 
emissions (e.g., CO, NOR, and SON) resulting from construction activities and airborne dust 
emissions resulting from soil disturbance during site clearing, trench excavation, and regrading. 
Appropriate mitigative measures would be taken during construction and operations to protect 
workers and members of the general public. Engineering controls, such as spraying water for dust 
suppression, would be used to minimize short-term risks to the public, and air monitoring would be 
used to ensure that the controls were working. Protective equipment would be used for workers, and 
dust suppression methods would be enacted to minimize short-term risks. Fewer short-term impacts 
would result from Alternative 6 than from Alternative 3. 

For Alternative 6 to remain effective over the long term, careful consideration would have 
to be given to monitoring, maintenance, and control. A time frame of about 100 to 1,000 years would 
be expected for the uranium concentrations to decrease to 30 pCi/L and lower, primarily because of 
the natural processes that are expected to occur. This alternative would result in contamination 
remaining in the groundwater at concentrations above levels that allow for unlimited use and 
unrestricted exposure. Consequently, a review would have to be conducted at least every five years 
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to ensure that the remedy continued to provide adequate protection of human health and the 
environment. 

Alternative 6 satisfies the statutory preference for treatment as a principal element of 
remediation, since there would be a reduction in the toxicity, mobility, or volume of the 
contaminated groundwater through treatment. Areas of high residual contamination would be 
remediated under. Alternative 6. The concentrations of contaminants in the area of the quarry would 
be expected to decrease with time because of the removal of the original source of contamination 
(i.e., the bulk waste) from the quarry, the planned quarry restoration activity (which is expected to 
prevent further infiltration of uranium present in the quarry fissures), and because of attenuation of 
uranium by sorption and redox mechanisms north of the slough and dilution with water infiltrating 
from the Missouri River within the coarse-grained materials south of the slough. 

The uncertainty of the projected geochernical properties of the contaminants within the 
groundwater system might, however, preclude being able to adequately extract the contaminants and 
to attain lower concentrations. (The collection of water samples in certain areas of the quarry alluvial 
aquifer north of the Femme Osage Slough has required a period of several days to collect only as 
much as one liter of groundwater.) Performance data during the extraction and treatment phases 
would be used to assess the likelihood of restoring groundwater to established cleanup levels 
(i.e., the restoration potential). 

3.4.6.2 Implementability 

Similar difficulties exist with trench construction under Alternative 6 as discussed for 
Alternative 3. Another potential concern is the ability of containment features to key in to the 
confining layers below the aquifer without creating leaks, because the bedrock in the area of the 
slough is fractured and has an uneven surface. 

No major difficulties would bee anticipated for maintenance of the groundwater extraction 
system or use of the portable units for groundwater treatment. The groundwater treatment 
technologies identified in Section 3.2.2.6 are generally able to treat a wide range of contaminant 
concentrations, are available in off-the-shelf versions (i.e., require only a short lead time for 
procurement), have a short on-site startup time, are relatively simple to operate, and are available in 
easily transportable units (EPA 1996b). Portable units for groundwater treatment are generally 
available for flow rates between approximately 0.1 L's (1 gpm) and 160 Us (2,500 gpm), which 
encompass the proposed groundwater treatment rate of 0.6 to 1.3 Us (10 to 20 gpm). A 4- to 5-Us 
(60- to 75-gpm) mobile water treatment plant was operated by the DOE during the 1990s for 
wastewater treatment in the Uranium Mill Tailings Remedial Action (UMTRA) surface remediation 
program (DOE 1992). Similar units are available from commercial vendors. 
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Groundwater monitoring would be required to.track the progress and effectiveness of the 
groundwater remediation program. Monitoring the treated groundwater prior to its release to the 
Missouri River would also be required to ensure compliance with discharge limits in the existing 
NPDES permit. 

In general,. no special equipment would be needed to implement Alternative 6. Use of 
equipment for single-pass, trench construction may, however, be considered because of the potential 
for cost and time savings. Resources should be readily available for groundwater monitoring and for 
maintenance of groundwater pumps and associated controls. The interceptor trench technology can 
be considered to be a proven technology (Wagner et al. 1986). However, because of the underlying 
lithology at the site, detailed studies might have to be conducted to determine whether the interceptor 
trench system could be constructed as proposed in this alternative. Determining the required location 
for an interceptor trench is more often based on the use of field data than on theoretical design. To 
function properly, an interceptor trench should be installed perpendicular to groundwater flow 
direction. Additional subsurface studies (borings) may be required to determine the proper 
orientation of the trench. 

Treatability studies may be needed to accurately predict the site-specific effectiveness and 
total cost of filtration, ion exchange, precipitation, filter pressing, and other water treatment 
processes. Three tiers of testing may be undertaken (laboratory screening, bench-scale testing, and 
pilot-scale testing),' depending on whether the QWTP would be used for groundwater treatment. If 
a portable unit becomes necessary, these studies may be needed during the remedial design phase 

-to aid in the design or implementation of this alternative. Such studies would also be helpful in 
selecting among the various groundwater treatment technologies and improving remedy performance 
(EPA 1997). 

A major implementability concern for Alternative 6 is the active life of the QWTP and the 
portable treatment unit. The design life of the QWTP is 10 years (from FY 1992 to 2002). In 
FY 2002, extensive maintenance will be required in order to continue service beyond the design life 
(Valett 1997). The operating life of a typical portable wastewater treatment system can range from 
5 (Shropshire et al. 1995) to 35 (DOE 1992) years, depending on the type of operation (batch versus 
continuous) and aggressiveness of treatment (service life is longer for less complex treatment 
technologies such as filtration). Groundwater treatment using the QWTP past FY 2002 may not be 
economical and may require replacement of the entire facility. 

A second major implementability concern is the potential impact of the QWTP on the 
proposed Quarry Restoration Project. Currentsite plans call for the immediate decontamination and 
decommissioning (D&D) of the QWTP to allow reconstruction of the quarry area. Operation of the 
QWTP to treat groundwater extracted from the quarry alluvial aquifer may negatively impact 
restoration of the quarry proper. 
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Another major implementability concern is the possibility of flooding. The land between 
the quarry and the slough is subject to annual flooding; floods have occurred during the last 
three years. The design for any y aboveground equipment would have to consider hardening the facility 
or possibly the entire quarry area against the effects of floods so that the chance of damage and 
interruption of operations would be acceptably low. Installation of temporary flood barriers, removal 
of equipment to protected areas, anchoring of vulnerable items, or installation of sumps or 
emergency pumps might be needed to mitigate the potential damage to mission-dependent 
components and systems. 

New permits or licenses for on-site activities might be required to implement Alternative 6. 
State and/or federal permits may be required for an off-site contractor to bring its portable treatment 
unit to the Weldon Spring site. License acquisition (for temporary possession of the uranium 
removed in the portable treatment unit) may be required by the off-site contractor to implement this 
alternative. 

Another potential concern is the off-site transport of any contaminated wastes that could 
be generated after the closure of the on-site engineered disposal facility. The amount of waste 
generated by groundwater treatment that would require shipment to an off-site disposal facility is not 
very large and is equivalent to less than one truck shipment annually, on the basis of a net payload 
of 19,504 kg (43,000 lb). Shipping of low-level waste from the Weldon Spring site to an off-site 
disposal facility could involve numerous requirements under EPA and U.S. Department of 
Transportation (DOT) regulations and DOE Orders. Compliance activities would involve obtaining 

-permits and/or notification of pertinent state agencies concerning hauling routes and transport 
schedules. 

Another potential implementability concern is the proposed location for the interceptor 
trench. For this analysis, it was assumed to be situated north of Femme Osage Slough on land located 
in the Weldon Spring Conservation Area. The land near the slough is administered by the Missouri 
Departments of Conservation and Natural Resources; permission from these two agencies would be 
required before Alternative 6 could be implemented. Consideration of a portable groundwater 
treatment unit may require locating the units on land near the slough. 

A final implementability concern is the final decontamination of the portable treatment unit 
after groundwater treatment is complete. If an acceptable level for off-site release is not achieved 
during decontamination, then the equipment may have to be purchased by DOE and then disposed of. 

3.4.63 Cost 

The estimated cost of Alternative 6 is between the costs for Alternatives 2 and 3. On the 
basis of the preconceptual design and application of cost factors specific to the Weldon Spring site 
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for indirect activities (Hood 1997), the capital cost of Alternative 6 is estimated to be between $1 
and $2 million (Appendix E), depending on whether the QWTP and the lower-cost single-pass trench 
construction are used. The capital cost would be primarily for the installation of the interceptor 
trench. The cost of the 1.3 Us (20 gpm) trailer-mounted water treatment unit was estimated to be 
approximately $0.6 million, which is similar to the cost ($0.6 million in $1990, $0.8 million in 
$1996) of the 4- to 5-Us (60- to 75-gpm) mobile water treatment plant operated by DOE during the 
1990s (DOE 1992). 

The annual O&M costs are estimated to be between $0.6 million and $1 million per year, 
depending upon the mode of treatment (QWTP versus portable units) and whether the costs of 
groundwater monitoring are included. The annual O&M costs would be primarily for groundwater 
treatment (which ranges from $0.4 to $0.5 million per year). The unit cost of groundwater treatment 
was similar for both the QWTP and the portable units (at approximately $0.04 per gallon), which 
is greater than the unit cost of $0.01 to $0.02 per gallon quoted in DOE (1992) for a 6.3-Us 
(100-gpm) portable groundwater treatment unit. (The costing methodology applied in this analysis 
to estimate the annual operating cost for portable units predicted a unit cost of $0.015 per gallon for 
a 6.3-Us [100-gpm] portable system, similar to the unit cost provided in DOE [1992].) 

Assuming a discount rate of 7% per year, five years of groundwater extraction and 
treatment, and neglecting the D&D costs of the QWTP and the portable treatment units (which are 
highly speculative in the case of the portable unit), the 30-year present worth of Alternative 6 is 
estimated to range between $4 million and $10 million, which is less than that for Alternatives 3 

-and 5. 

3.5 SCREENING SUMMARY AND IDENTIFICATION OF FINAL ALTERNATIVES 

The results of the screening analysis for the preliminary alternatives are presented in 
Table 3.2. Each alternative was evaluated in accordance with the three criteria defined in the NCP: 
effectiveness, implementability, and costa On the basis of the screening process, the following 
alternatives were excluded from further consideration: 

• Alternative 3: Groundwater Removal with On-Site Treatment. 

• Alternative 4: Containment; and 

• Alternative 5: In-Situ Treatment Using Permeable Barriers. 

Alternative 3 was not retained for further consideration because preliminary simulation 
results indicate that restoration time frames of at least 100 years would generally be necessary to 
restore the groundwater system using the interceptor trench technology (see Appendix B). This 



TABLE 3.2 Screening of Preliminary Alternatives 

Alternative 
	

Effectiveness 
	

lmplementability 
	

Cost 

Alternative I: 
No Action 

Would provide no protection of human 
health or the environment other than that 
provided by natural attenuation of the 
contaminants in the groundwater north of 
the slough. Risk to the off-site public would 
be low, even if the contaminants reached 
the St. Charles County well field. No 
reduction in toxicity, mobility, or volume of 
the contaminated groundwater would occur 
because the groundwater would not be 
treated. 

No implementability concerns would 
exist because no action would be taken. 
No technologies or management 
strategies would be implemented, nor 
would any permits, licenses, or approvals 
associated with undertaking a remedial 
action be needed. 

No net present worth, capital, or 
annual O&M costs would be incurred 
because no activities. would be 
undertaken. 

Alternative 2: 
Monitoring with No 
Active Remediation 

As for Alternative I; however, monitoring 
would allow consideration of active 
response measures in the future. Potential 
minor short-term impacts could be incurred 
by workers (mainly associated with 
monitoring). Time to achieve the 
remediation goal of 30 pCi/L in the 
groundwater would be up to at least 
100 years. 

Few implementability concerns would 
exist because limited actions would be 
required. Monitoring of plume migration 
would be easy to implement. Proposed 
monitoring would identify potential 
problems before significant exposure 
occurred; considering additional actions 
prior to significant exposure would be 
easy to implement. No special equipment 
or specialists would be required. 
Resources required for maintenance of 
monitoring wells should be readily 
available. 

Capital expenditures, annual costs 
(associated with monitoring activities), 
and present-worth costs would he low. 
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TABLE 3.2 (Cont.) 

Alternative 
	

Effectiveness 
	

Implementability 
	

Cost 

Alternative 3: 
Groundwater Removal, 
with On-Site Treatment 

Would protect human health and the 
environment by remediating contaminated 
groundwater. Might be expected to attain all 
contaminant-specific and action-specific 
ARARs when remediation was complete. 
Would reduce volume of contaminants 
through treatment and afford long-term 
protection. No long-term action would be 
required after remediation was complete. 
Potential short-term impacts would be 
associated with the transport of groundwater 
treatment residuals for on-site storage and 
disposal (prior to closure of the on-site 
disposal cell), potential transport of 
groundwater treatment residuals for off-site 
disposal, physical hazards to workers during 
construction and operation, criteria pollutant 
emissions resulting from construction 
activities, and airborne dust emissions 
resulting from soil disturbance. Time to 
achieve the remediation goal of 30 pCi/L in 
the groundwater would be up to at least 
100 years. 

Implementability concerns would be 
associated with trench construction. No 
major difficulties would be anticipated in 
maintaining the groundwater extraction 
system or the-existing QWTP. No special 
equipment or specialists would be 
required to implement this alternative. 
Resources required for maintenance and 
monitoring should be readily available. 
Implementability concerns would be 
associated with the active life of the 
QWTP and the disposal of contaminated 
wastes. 

Moderate capital expenditures would 
be associated with construction of the 
groundwater extraction system and 
slurry wall. High annual costs would 
be associated with QWTP operations 
and replacement after 10 years. The 
30-year present-worth costs would be 
high. 
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TABLE 3.2 (Cont.) 

Alternative 	 Effectiveness 	 Implementability 	 Cost 

Alternative 4: 
Containment 

Would provide reduction in human health 
risk because it would result in decreased 
spread of contaminants to potential 
exposure points. Potential short-term 
impacts would be associated with physical 
hazards to workers during construction and 
operations, criteria pollutant emissions 
resulting from construction activities, and 
airborne dust emissions resulting fiom soil 
disturbance. Short-term impacts would be 
expected to be less than those for 
Alternative 3. Residual contamination 
would remain high for many years. 

Implementability issues would be similar 
to those for Alternative 3. Implementa-
bility concerns would be associated with 
trench construction, including the 
uncertainty of long-term performance of 
physical barriers. Another potential 
concern would be the ability of contain-
ment structures to key in to the confining 
layers below the aquifer without creating 
leaks in the formation. 

Low-to-moderate capital expenditures 
would be associated with construction 
of the containment barrier. Moderate 
annual costs would be associated with 
monitoring and periodic replacement 
of the slurry wall. The 30-year present-
worth costs would be moderate, 

Alternative 5: 
In-Situ Treatment Using 
Permeable Barriers 

Would protect human health and the 
environment by remediating contaminated 
groundwater. Might be expected to attain all 
contaminant-specific and action-specific 
ARARs when remediation was complete. 
Would reduce the volume of contaminants 
through treatment and afford long-term 
protection. No long-term action would be 
required after remediation was complete. 
Potential short-term impacts would be 
associated with physical hazards to workers 
during construction and operations, criteria 
pollutant emissions resulting from construc-
tion activities, and airborne dust emissions 
resulting from soil disturbance. Fewer short-
term impacts would be expected than from 
Alternative 3. Time to achieve the metric of 
30 pCi/L in the groundwater would be up to 
at least 100 years. 

Implementability would be less certain 
than for Alternative 3. Implementability 
concerns would be associated with trench 
construction, including the uncertain 
long-term performance of permeable 
barriers. Another potential concern would 
be the ability of the containment features 
to key in to the confining layers below the 
aquifer without creating leaks in the 
formation. Implementability concerns 
would also be associated with the limited 
number of full-scale applications of the 
permeable barrier technology. 

High capital expenditures would be 
associated with construction of the 
permeable harrier. Moderate annual 
costs would-be associated with moni-
toring and periodic replacement of the 
permeable barrier material. The 
30-year present-worth costs would be 
high. 
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TABLE 3.2 (Cont.) 

Alternative 	 Effectiveness 	 Implementability 	 Cost 

Alternative 6: 
Groundwater Removal 
at Selected Areas, 
On-Site Treatment 

Would protect human health and the 
environment by remediating contaminated 
groundwater. Would reduce the volume of 
contaminants through treatment and afford 
long-term protection. Potential short-term 
impacts would be associated with the 
transport of groundwater treatment residuals 
for on-site storage and disposal (prior to 
closure of the on-site disposal cell), 
potential transport of groundwater treatment 
residuals for off-site disposal, physical 
hazards to workers during construction and 
operation, criteria pollutant emissions 
resulting from construction activities, and 
airborne dust emissions resulting from soil 
disturbance. Time to achieve the metric of 
30 pCi/L in the groundwater would be up to 
at least 100 years. 

Implementability concerns would be 
associated with trench construction. No 
major difficulties would be anticipated in 
maintaining the groundwater extraction 
system or the existing QWTP. No special 
equipment or specialists would be 
required to implement this alternative. 
Resources required for maintenance and 
monitoring should be readily available. 
Implementability concerns would be 
associated with the active life of the 
QWTP and the disposal of contaminated 
wastes. 

Low-to-moderate capital expenditures 
would be associated with construction 
of the groundwater extraction system 
and potential purchase of portable 
groundwater treatment unit. Moderate 
annual costs would be associated with 
trench and treatment operations. The 
30-year present-worth' costs would be 
moderate. 
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projected remediation time frame, which is controlled by the low permeability and porosity of the 
groundwater system, would require water treatment capacity to extend well beyond the 10-year 
design life of the QWTP. Replacement plants would be required for many years into the future to 
satisfy long-term removal and treatment needs. 

Alternative 4 was not retained because the contamination would be contained within the 
quarry area without subsequent treatment, and there would be the potential for lack of long-term 
protection because of uncertainties regarding the long-term performance of physical barriers, 
including the possibility of continuous replacement of the slurry wall. Failure of the wall could allow 
contaminant migration toward the St. Charles County well field, because the electrical double layer 
of bentonite might increase the oxidation state of the aquifer near the slough, resulting in potential 
solubilizing of precipitated uranium (Gleason et al. 1997). 

Alternative 5 was not retained for further consideration because the technology is not 
mature; it might also be rejected for technical reasons during the remedial design phase. In addition, 
the long-term performance of permeable barriers is uncertain (which might lead to multiple 
replacements of the in-situ treatment media), and the projected restoration time frame could be as 
long as 200 years. 

On the basis of the screening process, the following alternatives were retained for detailed 
evaluation: 

• Alternative 1: No Action; 

• Alternative 2: Monitoring with. No Active Remediation; and 

• Alternative 6: Groundwater Removal at Selected Areas, with On-Site Treat-
ment. 

These alternatives are discussed further in Chapters 4 and 5. 
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4 DETAILED ANALYSIS OF FINAL ALTERNATIVES 

Three remedial action alternatives to address quarry groundwater contamination were 
retained through the screening process presented in Chapter 3: 

Alternative 1: No Action; 

Alternative 2; Monitoring with No Active Remediation; and 

Alternative 6: Groundwater Removal at Selected Areas, with On-Site Treatment. 

These alternatives are described further in Sections 4.1 through 4.3. Engineering information and 
identification of any required equipment that would be representative of a final remedial design are 
provided for the purpose of comparing the feasibility of the alternatives and assessing potential 
impacts on human health and the environment. Actual equipment requirements and engineering 
procedures would be defined in the ROD or subsequent remedial design/remedial action (RD/RA) 
reports, as appropriate. 

A detailed analysis of these three final alternatives consisted of an assessment of each 
alternative relative to the following nine evaluation criteria as specified in the NCP: 

1. Overall protection of human health and the environment: addresses whether 
each alternative provides adequate protection of human health and the 
environment. Evaluation focuses on a specific alternative's ability to achieve 
adequate protection and describes how site risks posed by each pathway are 
eliminated, reduced, or controlled through natural processes, treatment, 
engineering, or institutional controls. This evaluation also allows for 
consideration of any unacceptable short-term impacts associated with each 
alternative. Because of its broad scope, this criterion also reflects the focus of 
criteria 2 through 5. 

2. Compliance with ARARs: addresses whether all applicable or relevant and 
appropriate state and federal laws and regulations are met. Evaluation focuses 
on whether each alternative will meet federal and state ARARs and TBCs or 
whether there is justification for an ARAR waiver. Various ARARs and the 
waiver conditions are identified in Appendix A; key requirements for each 
alternative are discussed. 

3. Long-term effectiveness and permanence: addresses the risk remaining at the 
operable unit after remediation goals have been met. Evaluation focuses on the 
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ability of an alternative to maintain reliable protection of human health and the 
environment over time, once these goals have been met. 

4. Reduction of toxicity, mobility, or volume: addresses the statutory preference 
for selecting alternatives that permanently and significantly reduce the 
toxicity, mobility, or volume of hazardous substances at a site. Evaluation 
focuses on the extent to which this is achieved by each alternative. 

5. Short-term effectiveness: addresses the potential impacts to workers, the 
general public, and the environment during implementation of each 
alternative. 

6. Implementability: addresses technical and administrative feasibility, including 
the availability and reliability of resources or materials required during 
implementation and the need to coordinate with other agencies. 

7. Cost: addresses both capital costs and annual O&M costs, as well as the 
combined net present worth, for each alternative. 

8. State acceptance: addresses the statutory requirements for substantial and 
meaningful state involvement. Evaluation of this criterion will be addressed 
in the responsiveness summary and ROD that will be prepared following the 
public comment period. 

9. Community acceptance: assesses the community's apparent preference for, 
or concerns about, the alternatives being considered. Evaluation of this 
criterion will , be addressed in the responsiveness summary and ROD that will 
be prepared following the public comment period. 

The effectiveness, implementability, and cost of the three alternatives retained for detailed analysis 
are summarized in Table 3.1. The three alternatives that were retained through the screening process 
were evaluated on the basis of criteria l'through 7 relative to potential health and environmental 
impacts. The results of this comprehensive analysi's are presented in Sections 4.1 through 4.3. 

4.1 ALTERNATIVE 1: NO ACTION 

The No Action Alternative provides a baseline for comparison with the other alternatives 
being evaluated. Under this alternative, the quarry groundwater would remain "as is." No 
containment, removal, treatment, or other mitigating actions would be implemented. This alternative 
does not include groundwater monitoring by DOE or any active or passive institutional controls that 
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may serve to reduce any potential for human exposure (e.g., physical barriers, deed restrictions). 
Under this alternative, it is assumed that all existing activities, including monitoring by DOE, would 
be discontinued. 

4.1.1 Overall Protection of Human Health and the Environment 

The No Action Alternative would be adequately protective of human health and the 
environment over the long term. Under current conditions, the groundwater north of the slough poses 
no imminent risk to human health at the St. Charles County well field or the environment south of 
the slough. Future conditions are expected to be similar to current conditions, if not better, because 
the source of contamination (i.e., bulk waste) has been removed. Natural processes currently 
occurring will continue to slowly decrease the uranium concentrations that exist in quarry 
groundwater north of the slough. 

4.1.2 Compliance with Potential ARARs 

Potential regulatory requirements that might be applicable or relevant and appropriate to 
the final remedial action alternatives are identified and evaluated in Appendix A. With no action, 
the metric of 30 pCi/L for uranium would not be met for a long period of time (i.e., >200 years). The 
30 pCi/L standard was established by the EPA for inactive uranium processing sites (40 CFR192) 

-and has been determined to be relevant but not appropriate for the remediation activity being 
considered for the quarry groundwater. For nitroaromatic compounds, current quarry groundwater 
concentrations in three wells marginally exceed the standard for 2,4-DNT. However, concentrations 
of uranium and nitroaromatic compounds in quarry groundwater will continue to decrease with time 
as a result of source (bulk waste) removal from the quarry proper, degradation of the nitroaromatic 
compounds, reduction of uranium to form insoluble compounds that precipitate from the 
groundwater, and dilution from infiltration of rainwater and runoff and from sporadic local flooding. 

4.1.3 Long-Term Effectiveness and Permanence 

Under current conditions, the contaminated groundwater north of the slough poses no 
imminent risk to the St. Charles County well field or the environment south of the slough. Although 
contaminant concentrations would not be measured in the future, on the basis of current conditions, 
it is expected that unacceptable impacts to human health and the environment would not occur. 
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4.1.3.1 Protection of Workers 

No activities are associated with the No Action Alternative, thus workers would not be 
exposed to hazardous substances. Consequently, there would be no risks to workers associated with 
this alternative. 

4.1.3.2 Protection of the Public 

Potential impacts to members of the general public on the basis of current conditions are 
summarized in Chapter 1. Estimated current risks are assumed to be representative of future risks 
because land uses and risk scenarios can be assumed to be similar. On the basis of these risk results, 
unacceptable risks to a member of the general public are not likely to occur under the No Action 
Alternative. 

4.1.3.3 Environmental Protection (Water Quality and Hydrology) 

The concentration of contaminants in the area of the quarry has decreased with time because 
the source of the contamination was removed from the quarry. Reduction of uranium near the slough 
with subsequent precipitation and dilution from infiltration of rainwater and runoff and from 
sporadic local flooding would also decrease the contaminant concentrations in the groundwater. 

-Residual contamination from the quarry proper is prevented from migrating to areas south of the 
slough due to reduction and precipitation, dilution, and sorption (DOE 1998b). In the unlikely event 
that the uranium contamination did migrate south of the slough, calculations indicate that a uranium 
concentration of 21 pCi/L might be measured at a single county well south of the slough, assuming 
that the average uranium groundwater concentration would be 2,800 pCi/L north of the slough and 
that all uranium contamination would migrate to a single production well (DOE 1998b). The 
estimated uranium concentration of 21 pCi/L is below the metric of 30 pCi/L. 

4.1.4 Reduction of Toxicity, Mobility, and Volume through Treatment 

Reduction of toxicity, mobility, and volume through treatment is not applicable to 
Alternative 1 because the contaminated groundwater would not be treated under this alternative. 

4.1.5 Short-Term Effectiveness 

No short-term impacts would occur to human health or the environment because no 
remedial action would be conducted. 
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4.1.6 Implementability 

No concerns regarding implementability are associated with. Alternative 1 because no action 
would be taken nor would any future activities be considered. No technologies or management 
strategies would be implemented, nor would any permits, licenses, or approvals associated with 
undertaking a remedial action be needed. 

4.1.7 Cost 

No net present worth, capital, or annual O&M costs are associated with the No Action 
Alternative because no activities would be undertaken. 

4.2 ALTERNATIVE 2: MONITORING WITH NO ACTIVE REMEDIATION 

Under Alternative 2, long-term monitoring of the groundwater would be performed. The 
contaminant concentration in the groundwater north of the slough would slowly decrease with time. 
This decrease could result from (1) attenuation of the uranium by sorption in the fine-grained 
alluvium of near-surface soil (which contains much humic material andiron-manganese hydroxide), 
and (2) precipitation of uranium out of solution in the area of the slough where decaying organic 
matter maintains a reducing condition. This process converts uranium to the +4 state, forming 

-uranium dioxide (UO2), which is highly insoluble and would precipitate out of solution. Sampling 
data from the monitoring wells south of the slough and from the county production wells indicate 
that uranium in the groundwater has not migrated to the St. Charles County well field. This may be 
due to reduction of the uranium to insoluble compounds that rapidly precipitate from groundwater 
(DOE 1998b). If, although unlikely, the contaminated groundwater from the quarry area did migrate 
south of the slough, the contaminant concentrations would be significantly decreased by dispersion 
and dilution with uncontaminated groundwater drawn from the Missouri River underflow and by 
dilution from infiltration of rainwater and runoff and from sporadic local flooding. 

Groundwater monitoring would be conducted using the existing well network, as 
appropriate. This network could be expanded or reduced, depending on the results of future efforts 
to optimize the network for long-term monitoring. For conservatism, the evaluation of Alternative 2 
for this assessment assumed the construction and operation of additional monitoring wells equivalent 
to approximately 15% of the number of existing wells (i.e., about seven additional wells). The exact 
monitoring network and details regarding frequency of sampling and parameters analyzed will be 
identified in the ROD or subsequent RD/RA reports for this operable unit. The current groundwater 
monitoring program for the quarry area consists of 45 DOE monitoring wells, 4 monitoring wells 
owned by St. Charles County, and 8 municipal production wells. Of these wells, 19 monitor 
groundwater in the bedrock system (Kimmswick Limestone, Decorah Formation, or Plattin 
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Limestone). The remaining wells and all county-owned monitoring and production wells are 
screened in the alluvium (information on well locations and depths is provided in DOE [1998a]). 

The monitoring program would continue for a period of time specified in the ROD. 
Standard operating procedures used for current monitoring activities would be expected to be 
adopted for the long-term monitoring effort. Water levels would be measured during each sampling 
event. Quality assurance/quality control samples would be collected during each sampling event. 

The monitoring frequency for the wells is expected to be location-specific, depending on 
the level of contamination encountered. For example, wells with low concentrations of contaminants 
that are constant over time would be sampled less frequently than wells with uranium concentrations 
much greater than 30 pCi/L. For this analysis, it was assumed that the frequency of sampling would 
be seasonal (quarterly), although a semiannual monitoring frequency might be possible because of 
the low groundwater velocities. Details of this monitoring will be presented in subsequent reports 
prepared for this operable unit, as appropriate. 

Periodic maintenance of the groundwater monitoring wells and dedicated sampling equip-
ment would be expected to extend the life of the equipment. Monitoring wells would be evaluated 
with regard to performance and condition and integrity of various well components such as concrete 
pads, posts, and protective casings. Periodic inspections to determine the need for maintenance 
would be guided by the collection and analysis of representative groundwater samples. After the 
completion of long-term monitoring activities, the monitoring wells would be managed in 

-accordance with on-site procedures (e.g., plugged and abandoned). 

Because contamination would remain on-site at concentrations above levels that allow for 
unlimited use and unrestricted exposure, reviews would be conducted at least every five years to 
ensure that the remedy continued to provide adequate protection of human health and the 
environment. 

4.2.1 Overall Protection of Human Health and the Environment 

Alternative 2 would be adequately protective of human health and the environment over 
the long term. Under current conditions, the groundwater north of the slough poses no imminent risk 
to human health at the St. Charles County well field or the environment south of the slough. 
Potential further migration of the contamination toward the production wells would be monitored. 
Investigative activities would enable identification of continued plume migration and any variations 
in local geochemical conditions (e.g., Eh, pH). These variations could adversely affect removal of 
the contaminants from the groundwater by natural processes such as absorption, adsorption, precipi-
tation, and biodegradation. This monitoring program would be used to measure the attainment of 
remediation goals, that is, a further reduction of uranium concentrations or mass in quarry 
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groundwater to lower the amount that could potentially migrate to the well field. Contingency 
measures, as provided for in the Well Field Contingency Plan (DOE 1998c), would be implemented 
to prevent unacceptable exposure concentrations at the St. Charles County well field. Contaminant 
reduction north of the slough would be the result of natural processes, including dilution. 

4.2.2 Compliance with Potential ARARs 

Compliance with potential ARARs for this alternative would be the same as for 
Alternative 1 (Section 4.1.2). 

4.2.3 Long-Term Effectiveness and Permanence 

Under current conditions, the contaminated groundwater north of the slough poses no 
imminent risk to the St. Charles County well field or the environment south of the slough. Monitor-
ing and maintenance activities would be carried out by DOE for a period of time specified in the 
ROD. Protection of human health and the environment in the extended future would be ensured, 
because investigative and monitoring activities by DOE would continue and allow consideration of 
active response measures if future migration of residual contamination resulted in unacceptable 
exposure concentrations at the well field. However, unacceptable impacts to human health and the 
environment are not expected to occur. 

4.2.3.1 Protection of Workers 

Long-term monitoring and maintenance activities would be carried out for a period of time 
specified in the ROD. Workers would be present on-site periodically to perform these activities. The 
potential impact on sampling personnel from exposure to contaminants would be low. 

Monitoring activities over a 30-year period are estimated to result in approximately eight 
cases of occupational injury and no occupational fatalities (Appendix D); these estimates are based 
on industry-specific statistics from the U.S. Bureau of Labor Statistics, as reported by the National 
Safety Council (1995). Alternative 2 would, therefore, pose low long-term risks to workers. 

4.2.3.2 Protection of the Public 

Similar to the No Action Alternative, unacceptable risks to the general public would not 
be expected to occur under Alternative 2, even if conditions would remain as they are currently. 
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However, with monitoring, information on future concentrations of contaminants in groundwater 
would be available to confirm this expectation. 

4.2.3.3 Environmental Protection (Water Quality and Hydrology) 

Water quality and hydrology would be the same for Alternative 2 as for Alternative 1. 

4.2.4 Reduction of Toxicity, Mobility, or Volume through Treatment 

Reduction of toxicity, mobility, or volume through treatment is not applicable to Alternative 
2 because contaminated groundwater would not be treated under this alternative. 

4.2.5 Short-Term Effectiveness 

Construction activities are estimated to result in less than one case of occupational injury 
'and no occupational fatalities (Appendix D). This estimate is based on industry-specific statistics 
from the U.S. Bureau of Labor Statistics, as reported by the National Safety Council (1995). 

Some short-term impacts on recreational use of the surrounding wildlife areas might occur 
-as a result of noise, exhaust fumes, and dust associated with any construction of new monitoring 
wells. Impacts to biological resources would be mitigated by avoiding unnecessary damage to 
vegetation, wildlife, and soil through controlling traffic and minimizing the areas of disturbance. 

During construction of the additional monitoring wells, the amount of criteria pollutants 
emitted as a result of equipment operations and transportation (by car) of the construction personnel 
to the quarry area would be low (e.g., less than 380 kg [840 lb] of CO emitted during the entire 
construction period [Appendix D]), and as such, would not contribute to any off-site health impacts. 
Assuming a total of 52 DOE monitoring wells (45 existing, 7 assumed new), a quarterly sampling 
frequency, a mobilization distance of 8 km (5 mi), and (conservatively) only one well sampled per 
trip, the annual emission rate of criteria pollutants from worker vehicles would be low (e.g., less than 
45 kg [100 lb] per year of carbon monoxide emitted [Appendix D]) and would not contribute to any 
off-site health impacts. Emissions of total suspended particulates (TSP) were estimated to be 
approximately 2,700 kg (5,900 lb), assuming that all vehicles traveled over unpaved roads without 
any control measures. Vehicle traffic on unpaved surfaces would be the major source of TSP. TSP 
generation during actual construction activities would be suppressed by watering, revegetation of 
bare areas, removal of dirt and debris from the road surface, and the use of containment methods 
whenever feasible. These temporary impacts would be limited to the immediate vicinity of the quarry 
area; mitigative measures would be applied to ensure minimal impacts to off-site areas. 

I 
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4.2.6 Implementability 

Few implementability concerns would be posed by Alternative 2 because of the limited 
actions taken. Site operations would continue to use readily available resources for monitoring. 
Construction of any new monitoring wells would simply require mobilization of a drilling rig for 
installation. Minimal administrative complexities, including permit applications, would be associated 
with monitoring well installation. 

Groundwater monitoring could be readily implemented. Numerous wells currently exist at 
the quarry area, and additional wells could be easily installed and monitored. Monitoring of plume 
migration would be relatively easy to implement. The results from sampling of the existing network 
of monitoring wells would be used to identify the potential for significant exposure before it 
occurred at the well field. Therefore, taking additional actions prior to significant exposure at the 
well field would be relatively easy. 

The administrative feasibility of Alternative 2 would be relatively. straightforward. .  

Remedial activities at the Weldon Spring site are coordinated with the State of Missouri and EPA 
Region VII. That coordination would continue during the implementation of Alternative 2, and no 
additional coordination would be required with any other agencies beyond that already occurring. 
No permits or licenses would be required for on-site activities. 

-4.2.7 Cost 

Costs for this alternative would be associated with continuing the existing environmental 
monitoring program, constructing and operating possible new monitoring wells, and conducting a 
performance review at least every five years. Feasibility-level cost estimates were prepared using 
standard cost-estimating sources. The proposed monitoring wells were assumed to be constructed 
of stainless steel for long-term effectiveness. It was conservatively assumed in this analysis that the 
new wells would be purged and sampled with dedicated pumps. 

The costs for individual construction activities were taken from the latest version of the 
Unit Price Book developed by the U.S. Army Corps of Engineers (1989). A cost differential was 
included to account for the differences in material and labor costs for the Weldon Spring site 
compared with the generic Unit Price Book costs. The workforce estimates for various support 
activities (e.g., construction and health and safety plan) were derived by a parametric approach based 
upon similar levels of construction activities for related construction projects. Miscellaneous costs 
— such as those for small tools, indirect costs, and bond and insurance costs — were estimated on 
the basis of various percentages of other costs (Hood 1997). Present worth was calculated from 
procedures identified in EPA guidance and by using a 7% discount rate (before taxes and after 
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inflation [EPA 1993b]). Long-term maintenance costs were based on a 30-year period, in accordance 
with EPA (1988a) guidance, and include annual samplirig and analytical costs. 

The estimated total and present-worth costs for Alternative 2 are given in Table 4.1; annual 
costs are estimated to be approximately $0.6 million: 

The costs associated with potential future actions, in the event that potential migration of 
residual contamination did result in unacceptable exposure concentrations, were not quantified 
because the uncertainty associated with these future activities precludes accurate assessment of these 
costs. 

4.3 ALTERNATIVE 6: GROUNDWATER REMOVAL AT SELECTED AREAS, WITH 
ON-SITE TREATMENT 

Under Alternative 6, an interceptor trench approximately 1-m (3-ft) wide and about 5-m 
(16-ft) deep would be installed north of the Femme Osage Slough in a selected area bounded by and 
encompassing monitoring wells MW-1014 and MW-1016 (approximately 340 m [1,100 ft]). 
Interceptor trench systems are generally used in groundwater recovery systems if the water table is 
fairly shallow and the soil is of low permeability. The purpose of the trench is to create a high-
permeability channel through the native soil to recover more groundwater than a vertical extraction 

TABLE 4.1 Cost Estimate for Alternative 2 

Activity 
Estimated Cost 

($ million) 

Ground monitoring well constructiona  0.15 
Groundwater monitoringb  15.3 

Totalb  15.5 

Present wore 6.5 

a  Based on construction of seven new wells. 
b Estimated upper-bound cost for a 30-year period, 

assuming current sampling frequency for the existing 
network of monitoring wells. Any reduction in duration of 
monitoring, sampling frequency, or number of wells 
sampled would result in a proportional reduction in cost. 
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well could. The saturated zone of the trench would be backfilled with a high-permeability material 
such as gravel. A perforated pipe would be installed horizontally in the base of the trench to conduct 
water to a series of underground sumps. 

The major activities associated with trench construction are site preparation; trench 
excavation and stabilization; and installation of the underground sumps (drains) and fabric filter, 
drain pipe, and gravel material. An area of approximately 0.5 ha (1 acre) would initially be cleared 
of vegetation such as trees, shrubs, and brush; the stumps, roots, and debris would be removed from 
the soil by using dozers or other heavy equipment. About 2,100 m3  (2,800 yd3) of material would 
be excavated in the development of the trench. This analysis assumes that haul trucks with tarp 
covers securing the loads would be used to transport the excavated solids a total of approximately 
6 km (4 mi) from the quarry to the chemical plant area at the Weldon Spring site for either direct 
placement in the WSSRAP on-site disposal cell or temporary stockpiling until placement could take 
place (Valett 1997). (These soils could also be used for backfill in the quarry, depending on the 
contaminant level.) On the basis of a truck capacity of about 15 m3  (20 yd3) and 50% fill, a total of 
280 shipments would be required. 

Excavation of an interceptor trench is usually a relatively straightforward process. For 
depths of up to 7.6 m (25 ft), no special equipment is required. This analysis assumes that an 
excavator would be used primarily to dig the trench and to load trucks. Excavators are typically used 
for trenching or borrow excavation on dry, stable ground such as that seen at the quarry area 
Excavators are also used more commonly where the bucket does not have to reach to depths greater 

-than those at the quarry area. 

For this analysis, it was assumed that underflow underneath the interceptor trench would 
be minimized by installation of a barrier wall composed of 13-cm (5-in.) thick HDPE downgradient 
of the interceptor trench. The necessity for containment provided by the HDPE liner would be 
determined during the final design, at which time the proximity of the interceptor trench to the 
Femme Osage Slough, among other factors, would be taken into consideration. The interceptor 
trench would be keyed in to the lower permeability layer underlying the alluvial soils, assuming 
fragmentation of the rock using a backhoe-mounted pneumatically-driven impact tool such as an 
Ingersoll-Rand "Hobgoblin" (Richardson Engineering Services 1993). The impact tool would break 
up and loosen the rock or hard soil to a state where a Caterpillar 235 backhoe could remove the 
loosened material. Generally, rock that can be removed by this approach is well weathered, fractured, 
or fragmented; including most caliches and soft sedimentary rock (i.e., chalk and sandstone), glacial 
tills, and hard clays. Other methods may be necessary if this or a similar approach cannot be utilized 
at the quarry area. 

Side wall protection would be provided during excavation. Pursuant to current OSHA 
requirements, excavations greater than 1.5 m (5 ft) deep should be protected against cave-in. This 
is normally accomplished either by installing sheeting, trench boxes, or by sloping the excavation 
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walls. Trench boxes or sheeting are generally the best methods for interceptor trench installation; this 
analysis assumed side wall protection by trench boxes. (Side sloping for deeper trenches creates a 
larger area in which contaminated soil may spread and contaminate previously uncontaminated 
areas.) 

Proper installation of the interceptor drain (i.e., maintenance of grade, placement, and 
alignment of pipes) would require dewatering to achieve a dry environment. (Although dewatering 
may not be necessary for extremely firm soils, or low yielding formations, this analysis 
conservatively assumed dewatering would be necessary. The requirement for dewatering would be 
examined during the final design, at which time the potential for precipitation during trench 
excavation would be taken into account.) Wellpoints would be used to lower the water table near the 
trench excavation and are, one of the most widely used and most versatile dewatering technologies 
where total lift or Drayton will not exceed 6.7 m (22 ft) (Wagner et al. 1986). Wellpoint systems 
consist of a group of closely spaced wells connected to a header pipe and pumped by a suction pump. 
This analysis assumed that 69 m (225 ft) of header pipe with well points 1.5 m (5 ft) on center for 
each 500 linear meters (1,650 linear ft) of trench (Wong et al. 1997). The contaminated groundwater 
that is recovered during the dewatering process (on the order of 140,000 L [38,000 gal], based on 
a total of about 1,600 m 3  [56,000 ft3] excavated and a backhoe excavation rate of 100 m3/h 
[130 yd3/11]), would be either stored and then transported to the QWTP for treatment or treated by 
the mobile treatment unit prior to release to the Missouri River via the 10-cm (4-in.) QWTP pipeline. 

Once trench excavation was completed, the components of the subsurface drain would be 
-installed. This process includes installing the fabric filter, laying the pipes and gravel (envelope 
material), backfilling, and installation of auxiliary components. This analysis assumes that a fabric 
filter is first installed at the outer edges of the trench to prevent fines from clogging the gravel and 
drain pipe. Replacing the geotextile liner with a filter sock placed on the pipe or gradation of the 
gravel to prevent clogging may be considered in the final design. Well-graded gravel between 1.3 
to 1.9 cm (1/2 to 3/4 in.) in size would be laid in an even layer to provide bedding for the drain pipes. 
Perforated PVC pipe with a nominal diameter of 0.15 m (0.5 ft) would be used to convey the 
groundwater to an underground wet well (sump). (The pipe diameter was estimated using the 
Manning equation [Wagner et al. 1986] to ensure that water that arrives at the drain pipe can be 
conveyed without a buildup of pressure.) Additional gravel would be installed around the drain pipe 
to increase flow into the interceptor trench and reduce the potential buildup of sediments in the drain 
pipe. This analysis assumes that the gravel would be placed into the trench by a wheeled loader. The 
fabric filter would then be wrapped around the top of the gravel prior to backfilling with soil. 

This analysis assumes that the groundwater collected by the interceptor trench would 
discharge into a total of six underground sumps, on the basis of the methodology provided in the 
French Drain System for Site Remediation (Naval Energy and Environmental Support Activity 
1991). The actual number of sumps would be determined during the final design, at which time the 
variation in the elevation of the top of the bedrock would be taken into account. Each sump is 
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assumed to be 0.9 m (3 ft) in diameter and (conservatively) assumed to be constructed of reinforced 
concrete pipe. (The construction material for each sump would be determined in the final design; 
HDPE or other plastics may be used.) A single submersible pneumatically driven groundwater 
extraction pump would be installed inside each sump to deliver the extracted groundwater to a piping 
network that connects each sump to a manifold. From the manifold, a single pipeline would bring 
contaminated groundwater to a 30,000-L (8,000-gal) single-walled aboveground storage tank located 
on a 20-cm (8-in.)-thick reinforced concrete pad with engineered berms for secondary containment. 
A double-wall PVC pipeline (diameters of about 10 cm and 15 cm [4 and 6 in.]) would be 
constructed to transfer the water from the interceptor trench storage tank for treatment (double-
walled construction is used to ensure leak protection). 

The trench would be backfilled to .the original grade. It is (conservatively) assumed that soil 
required from off-site to complete backfilling (approximately 90 m3  [120 yd3]) would be normal 
construction quality soil borrowed less than 8 km (5 mi) from the site. To prevent settling of the 
backfill after trench construction, periodic compaction of the soil lifts using a vibrating plate 
compactor would be performed. Topsoil, subsoil, mulch, and seed would be added to restore ground 
cover. 

Two options currently exist for treating the extracted groundwater: the existing QWTP or 
a portable unit. In the case in which the extracted groundwater would be treated at the existing 
QWTP, a double-wall pipeline would be constructed connecting the discharge of the interceptor 
trench with the QWTP. The following text describes a typical scenario for the potential use of the 

-QWTP. (On the basis of the quarry restoration project, the QWTP could be modified and the 
equalization basin may not be available, in which case a tank would be used for storage prior to 
batch treatment at the QWTP). Groundwater would be pumped from the interceptor trench to the 
existing equalization basin at the QWTP. The existing water treatment system at the quarry consists 
of an equalization basin, a water treatment plant and two effluent ponds. The equalization basin 
serves as a reservoir to provide consistent flow and uniform contaminant concentration at the QWTP. 
The water then goes through six major steps — lime mix, clarification, multimedia filter, activated 
alumina, activated carbon, and ion exchange — aimed successively at the ever diminishing amount 
of chemicals and radioactive materials (see Section 3.2.2.3). The on-site QWTP would be operated 
on a campaign mode, that is, whenever the equalization basin would contain sufficient groundwater 
for continuous operation of the water treatment process. The extracted groundwater would be treated 
at the QWTP for a total of two years to establish the technical feasibility of this alternative. The 
proposed plan is to expand this duration if results are favorable. At the end of the two-year period, 
the QWTP would , be decontaminated and dismantled; contaminated materials would be sent for 
permanent disposition at the WSSRAP on-site disposal cell. 

Two effluent ponds, each with the capacity of 3.8 million liters (one: million gallons), would 
collect the treated water from the QWTP until analysis would assure that the water is safe for 
discharge. Each batch of treated water would be chemically analyzed to confirm compliance with 
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the requirements of the NPDES permit. While the first batch is tested, the second effluent pond 
would collect another batch of treated water. If the water does not meet NPDES standards, it would 
be treated again. 

Portable treatment units would be used if the QWTP was unavailable. A trailer-mounted 
unit was assumed in this analysis to facilitate ease of transporting the unit to the area north of the 
Femme Osage Slough and to allow removal of the trailer-mounted system in the event of flooding 
of the Missouri River in the region of the quarry. Further information concerning the installation and 
O&M activities of the portable treatment units is provided in Section 3.2.2.6. 

The process flow diagram for the portable groundwater treatment system is shown in 
Figure 3.8. This system is described primarily for purposes of illustration (to help the reader 
understand what would be involved in treating groundwater extracted from this operable unit using 
a portable system); it is not intended as a final or definitive treatment system. Other treatment 
processes or system configurations could be used, provided they are capable of cost effectively 
achieving the required effluent concentrations. 

Extracted groundwater would be sent to a feed tank. This tank would provide equalization 
of influent to dampen variations in flow and groundwater quality. The tank would also receive 
recycled water from dewatering (i.e, the filter press). A treatment system that does not have to deal 
with rapid and massive changes in feed is generally more efficient in its task, as well as considerably 
less expensive to design and build. 

Sedimentation precipitation would be used to remove uranium and other metals. Several 
precipitation additives would be considered in a treatability study. Lime is the most common 
precipitant used, primarily because of its low cost. An additive (or combination of additives) would 
be selected on the basis of cost and the volume of sludge produced. Influent pH adjustment may not 
be necessary, although it could easily be added to the system if necessary. 

Clarifiers are generally sufficient for removing suspended solids. However, solids from 
- precipitation sometimes coagulate and settle poorly, so that a clarifier might provide insufficient 

removal. However, the clarifier overflow in this system passes through a series of multimedia filters. 
If the solids from precipitation coagulate and settle poorly, the filter columns would be sized to 
handle the additional solids loading. 

Sludge from the clarifier, which contains the solids and precipitated uranium and other 
metals, would be dewatered using a recessed plate (plate-and-frame) filter press. This type of filter 
press can usually achieve greater than 50% solids in the filter cake. The dewatered sludge would be 
sent to the WSSRAP on-site disposal cell for ultimate disposition. Most of the solids in the sludge 
would be normal (noncontaminant) dissolved solids, such as calcium carbonates and magnesium 
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hydroxides (DOE' 1998b). Radioactive contaminants would be present in relatively low 
concentrations. 

Multimedia filtration would be used to remove suspended solids from the effluent of the 
neutralization process. Filtration would be needed to prevent fouling or plugging of the ion-exchange 
resin. Two columns in parallel would be used. One column would be on line, while the other column 
was being backflushed with treated groundwater. 

The effluent from the multimedia filter would then pass through two ion-exchange columns 
in series. The system would include a third column, which would allow two-column operation while 
one column was being regenerated. The ion-exchange columns would be regenerated with acidic, 
basic, or salt solutions (depending on the resin used). For example, a solution of sodium chloride and 
soda ash is used for regeneration of ion-exchange systems used in mining uranium (DOE 1993a). 

Series operation of the ion-exchange columns would allow maximum resin loading and 
provide a safety factor against off-specification effluent. Water quality would be monitored after the 
first column, as well as after the second. When breakthrough (rapidly , rising contaminant 
concentrations) was observed in the first column, the third (fresh) column would be placed on line 
(third in series. This would allow the first column to be run to exhaustion without any danger of 
exceeding effluent specifications. When the first column was exhausted, it would be taken off line 
and regenerated. After regeneration, it would become the new third column. This operation would 
allow more efficient regeneration, which would lower costs. The third column would also provide 

-a backup in the event that one column required maintenance. 

The treated water would be collected in a surge tank to determine whether it is below the 
MCLs for the contaminants. If so, the treated water would be directed to the Missouri River via a 
buried gravity flow pipeline. It is assumed that the flow would be routed via the existing river outfall 
or a new outfall. 

Treatability studies would be necessary to determine the site-specific effectiveness of 
filtration, ion exchange, precipitation, clarification, and filter pressing. This information would be 
used in the final design of the portable treatment unit. 

Long-term monitoring of the groundwater would be conducted similar to that considered 
in Alternative 2 (see Section 4.2). The monitoring program would be carried out for a period of time 
specified in the ROD. Standard operating procedures used for the current monitoring and periodic 
maintenance activities would be expected to be adopted for the long-term effort. Work area monitors 
would be used during activities such as earthmoving to assure that radiation levels in the air are 
maintained within established limits. 
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Because contaminants would remain on-site in the groundwater at concentrations above 
levels that allow for unlimited use and unrestricted exposure, reviews would have to be conducted 
at least every five years to ensure that the remedy continued to provide adequate protection of human 
health and the environment. 

4.3.1 Overall Protection of Human Health and the Environment 

Alternative 6 would be adequately protective of human health and the environment over 
the long term by removing groundwater from selected areas in the quarry alluvial aquifer (i.e., areas 
of localized high contaminant levels) to reduce the potential for further migration of uranium south 
of the Femme Osage Slough. Under current conditions, the groundwater north of the slough poses 
no imminent risk to human health at the St. Charles County well field or the environment south of 
the slough. Further degradation of the groundwater within the alluvial aquifer north of the Femme 
Osage Slough would be reduced because of the reduction in the mass of uranium within the quarry 
aquifer. Similar to Alternative 2 (see Section 4.2.1), restoration of the water-bearing zone north of 
the slough would be provided by natural attenuation processes and dilution of the contaminated 
groundwater with uncontaminated groundwater drawn from the Missouri River. 

The extracted groundwater would be treated to remove uranium and other contaminants 
before being discharged to a permitted point. The uranium and other contaminants removed from 
the groundwater would be stabilized as needed and placed in the WSSRAP on-site disposal cell (or 

-a similar off-site facility), which is designed to prevent migration of contaminants from the cell to 
the environment. 

Alternative 6 is not expected to result in any unacceptable impacts to human health or the 
environment during implementation; potential impacts are discussed in Sections 4.3.3 and 4.3.5. 

4.3.2 Compliance with Potential ARARs 

Compliance with potential ARARs for this alternative would be similar to Alternative 1 in 
that the metric of 30 pCi/L would not be met for a long period of time; however, action-specific 
ARARs primarily related to construction activities would be attained. Although it is estimated that 
under Alternative 6 up to 10% of the current mass of uranium in quarry groundwater could' be 
extracted and treated in about a two-year period, it would still take more than 100 years for uranium 
concentrations in quarry groundwater to decrease to 30 pCi/L and below. Several existing conditions 
at the quarry area contribute to the slow reduction or removal of uranium from the system. These 
conditions are consistent with those considered to satisfy a technical impracticability waiver 
(Goffredi 1997) and are as follows: 



4-17 	 March 17, 1998 

. Contaminants Low in Volatility: The vapor pressures of the contaminants of 
concern at the QROU — which include nitroaromatic compounds (2,4-DNT 
5.1 x 10-3  mm mercury; 2,6-DNT: 1.8 x 10 -2  mm mercury) and uranium 
(vapor pressure effectively zero because uranium is a nonvolatile solid) — are 
all very low. Thus these contaminants are considered to have low volatility. 

2. Large Volume of Contaminated Media: A large volume of aquifer could 
potentially be contaminated, about 0.5 million m 3  (19 million ft 3). 

Complex Geology: The alluvial aquifer contains clay, silt, sand, and gravel,  
intermixed and interbedded (DOE 1994b). The fine-grained alluvium itself 
consists of silty clay and clayey silt with alternating layers and lenses of fine 
sand, sandy silt, sandy clay, and stiff clay with gravel (DOE 1998a). 

4. Heterogeneous Underlying Stratigraphy: The shallow groundwater system 
is composed of carbonate rocks near the quarry, tributary alluvium near Little 
Femme Osage Creek, and Missouri River alluvium between the quarry bluff 
and the Missouri River. Groundwater flow through the saturated carbonate 
rocks is governed by joints and fractures in the underlying limestone (DOE 
1994b). The alluvial aquifer is composed of interbedded clay, silt, sand, and 
gravel. 

5. Low Hydraulic Conductivity of the Contaminated Aquifer (less than 
I x /0-4  cm/s): The conductivity of the alluvium north of the slough ranges 
from 1 x 10-5  to 1 x 10-3  cm/s. Pump tests conducted on six wells in the 
alluvium north of the slough indicate that yields greater than 1.9 L/min 
(0.5 gpm) could not be maintained in four of the wells (DOE 1998a). 

6. High Temporal Variation in Groundwater Flow Regime: Groundwater flow 
in the vicinity of the quarry occurs in alluvium, fractured limestone, and 
sandstone. Different regimes of groundwater flow exist within the shallow 
groundwater system. 

Further, EPA guidance (EPA 1988b) states that hydrogeologic constraints may limit the 
effectiveness of active remediation when plumes migrate into formations from which they cannot 
easily be removed. In these special situations, no active remediation coupled with monitoring and 
institutional controls has been identified by the EPA (1988b) as potentially being the only feasible 
remedy. These situations include sites at which contaminant migration occurs from fractured 
bedrock, as well as sites at which the transmissivity of the aquifer is less than 5.4 x m 2/s 
(50 ft2/d). The conceptual fate and transport model for the quarry area provided in DOE (1998a) 
indicates that the migration of contaminants from the quarry proper occurs via fracture flow into the 
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three bedrock aquifers (Kimmswick Limestone, Decorah Limestone, and Plattin Limestone); 
groundwater movement in limestone in the vicinity of the quarry occurs primarily within fractures 
and long bedding planes. The average transmissivity of the fractured limestone in the quarry area has 
been estimated to be approximately 4.9 x 10 5  m2/s (46 ft2/d) (DOE 1994b). The transmissivity of 
the alluvial aquifer itself ranges from about 4.8 x le to 1.2 x 10-4  m2/s (45 to 107 ft2/d) (DOE 
1998a), which indicates that these conditions might be applicable at the quarry area. In general, the 
hydraulic conductivities in the alluvium north of the slough (less than le cm/s [0.3 ft/d]) would 
limit groundwater extraction using conventional means. 

The EPA (1988b) also indicates that no active remediation coupled with monitoring and 
institutional controls may be the most practicable response when contaminants are expected to 
attenuate to health-based values in a relatively short distance. For the materials previously disposed 
of in the quarry (from 1957 to 1966), significant contaminant migration in groundwater to areas 
south of the quarry and up to Femme Osage Slough (a distance of 0.2 km [0.13 mi]) has not been 
detected over the last 40 years. The contaminants in the quarry aquifer system are attenuated by 
sorption, biodegradation, and/or precipitation. Uranium precipitates from groundwater under 
reducing conditions; reducing conditions also favor the initial degradation of nitroaromatic 
compounds. Near the slough, oxidizing conditions abruptly give way to reducing conditions, defining 
a reduction front along the low-lying, poorly drained area adjacent to the slough (DOE 1998a). 
Recent testing of soil and groundwater from the contaminated area has shown higher K d  values than 
originally estimated. These results indicate that the migration is even slower than was previously 
calculated, which suggests that sorption is a major mechanism in retarding uranium migration. It is 

-within this relatively short distance that the contaminants are projected to attenuate to health-based 
values. 

4.3.3 Long-Term Effectiveness and Permanence 

Under current conditions, the contaminated groundwater north of the slough poses no 
imminent risk to the St. Charles County well field or the environment south of the slough. 
Contaminated groundwater would be removed and treated, which would reduce the potential for 
further migration of uranium south of the Femme Osage Slough. The treatment system itself would 
be equipped with automated shutdown controls, secondary containment measures, and effluent 
concentration monitoring. These control measures would adequately protect human health and the 
environment should problems such as equipment failure, leaks, or spills arise. 

Monitoring and maintenance activities would be carried out by DOE for a period of time 
specified in the ROD. Protection of human health and the environment in the extended future would 
be ensured, because investigative and,  monitoring activities by DOE would continue and allow 
consideration of active response measures if future migration of residual contamination resulted in 
unacceptable exposure concentrations at the well field. The potential for further migration of 
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uranium south of the Femme Osage Slough would be reduced because of the reduction in the mass 
of uranium in the quarry alluvial aquifer. Unacceptable impacts to human health and the environment 
are, however, not expected to occur on the basis of indications from monitoring data obtained for 
the last 10 years and current and foreseeable future land use. 

4.3.3.1 Protection of Workers 

Long-term monitoring and maintenance activities would be carried out for a period of time 
specified in the ROD. Workers would be present on-site periodically to perform these activities. The 
potential impact on sampling personnel from exposure to contaminants would be low. 

The risks to workers associated with groundwater extraction, handling treatment residuals, 
and O&M of treatment process equipment would be low. 

Groundwater extraction and treatment and monitoring activities over a 30-year period are 
estimated to result in approximately 19 cases of occupational injury and no occupational fatalities 
(Appendix D); these estimates are based on industry-specific statistics from the U.S. Bureau of Labor 
Statistics, as reported by the National Safety Council (1995). Standard operating procedures would 
be established to define proper treatment system operating parameters and maintenance requirements 
to ensure the safety and health of the workforce. Alternative 6 would, therefore, pose low long-term 
risks to workers. 

4.3.3.2 Protection of the Public 

Following implementation of the two-year groundwater extraction and treatment phase of 
Alternative 6, routine groundwater monitoring and maintenance activities would ensure that uranium 
in the groundwater did not migrate to the St. Charles County well field. However, if future migration 
of residual contamination did occur in unacceptable exposure concentrations at the well field, 
investigative and monitoring activities by DOE would continue and allow consideration of 
contingency measures. Releases of site contaminants over the long term are expected to be low. 
Similar to Alternative 2, unacceptable risks to the general public would not be expected to occur 
under Alternative 6, even if conditions would remain as they are now. However, with monitoring, 
information on future concentrations of contaminants in groundwater would be available to confirm 
the expectation that unacceptable risks would not occur under Alternative 6. 
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4.3.3.3 Environmental Protection (Water Quality and Hydrology) 

Water quality and hydrology, on a relative scale, would be better under Alternative 6 
compared to Alternative 1. Assuming that the groundwater extraction design flow rate of 1.3 Lis 
(20 gpm) can be achieved, preliminary calculations (see Section 3.2.2.6) indicate that the two-year 
groundwater extraction and, treatment activity proposed in Alternative 6 . would result in an 8 to 10% 
reduction in the mass of uranium in the alluvial aquifer, and thereby an 8 to 10% reduction in the 
uranium concentration at a single county well. 

4.3.4 Reduction of Toxicity, Mobility, and Volume through Treatment 

Alternative 6 would satisfy the statutory preference for treatment as a principal element of 
remediation and would provide a reduction in the toxicity, mobility, and volume of the contaminated 
groundwater through treatment. Alternative 6 would reduce mobility by hydraulically controlling 
contaminated groundwater migration north of the Femme Osage Slough through extraction of .  

contaminants. The mobility of uranium and other contaminants removed by ion exchange would be 
minimized by subsequent disposal at an approved facility. Other treatment residuals (such as settling 
tank sludge) may be solidified in cement prior to disposal. The reduction in volume of contaminated 
groundwater is equal to the volume treated (which is equivalent to the design flow rate of 1.3 Us 
[20 gpm] multiplied by the operation time), approximately 80 million liters (20 million gallons) by 
the end of the two-year period. Uranium removal from the quarry groundwater would reduce the 

-threat posed by groundwater migration south of the slough. Groundwater modeling using analytical 
methods indicates that the effect of the extraction system can reduce the mass of uranium within the 
alluvial aquifer by 8 to 10% relative to the baseline (i.e., no action). 

4.3.5 Short-Term Effectiveness 

Risks to workers would be due primarily to physical hazards during construction activities. 
Construction activities are estimated to result in less than two cases of occupational injury and no 
occupational fatalities (Appendix D). This estimate is based on industry-specific statistics from the 
U.S. Bureau of Labor Statistics, as reported by the National Safety Council (1995). Physical hazards 
would be minimized by adherence to stringent health and safety protocols. 

Minimal environmental impacts would result from interceptor trench construction. The 
primary impact to the environment would be associated with installation of the interceptor trench 
and construction of a piping system to transport groundwater from the trench for treatment. These 
activities may result in physical disturbances of habitat, but would be of short duration. Some short-
term impacts on recreational use of the surrounding wildlife areas might occur as a result of noise, 
exhaust fumes, and dust associated with any construction activities. Impacts to biological resources 
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would be mitigated by avoiding unnecessary damage to vegetation, wildlife, and soil through 
controlling traffic and minimizing the areas of disturbance. 

During construction of the interceptor trench and the additional monitoring wells, the 
amount of criteria pollutants emitted as a result of equipment operations and transportation (by car) 
of the construction personnel to the quarry area would be low (e.g., less than 3,000 kg [6,600 lb] of 
NO emitted during the entire construction period [Appendix DJ), and as such, would not contribute 
to any off-site health impacts. Emissions of TSP were estimated to be approximately 22,000 kg 
(48,000 lb), assuming that all vehicles traveled over unpaved roads without any control measures. 
Vehicle traffic on unpaved surfaces, earthmoving, excavating, and bulldozing would be the major 
sources of TSP. TSP generation during actual construction activities would be suppressed by 
watering, revegetation of bare areas, covering of open trucks carrying dusty material, removal of dirt 
and debris from the road surface, and the use of containment methods whenever feasible. 

Accounting for transport of groundwater treatment residuals and worker commuter vehicles, 
the annual emission rate of criteria pollutants from worker vehicles would be low (e.g., less than 
100 kg. [450 lb] per year of CO emitted [Appendix D]) and would not contribute to any off-site 
health impacts. These temporary impacts would be limited to the immediate vicinity of the quarry_ 
area, and mitigative measures would be applied to ensure minimal impacts to off-site areas. 

4.3.6 Implementability 

Few implementability concerns would be posed by Alternative 6. Because groundwater 
extraction and treatment are well-developed technologies, technical problems are not likely to cause 
significant delays. One possible problem considered is the potential for the groundwater extraction 
system to not achieve the design flow rate of 1.3 Us (20 gpm). This situation could result in schedule 
delays. Site operations would continue to use readily available resources for monitoring. 
Construction of any new monitoring wells would simply require mobilization of a drilling rig for 
installation. Minimal administrative complexities, including permit applications, would be associated 
with monitoring well installation. Discharge of treated groundwater into the Missouri River would 
likely require coordination with other agencies such as the EPA and the Missouri Department of 
Natural Resources. 

Potential use of the QWTP and associated discharge points would reduce the inherent 
technical difficulties in licensing wastewater treatment facilities. In the event that the QWTP is 
unavailable, groundwater treatment services are commercially available, and equipment and 
specialists are available within DOE and private industry. The groundwater treatment technologies 
considered for the portable unit are well developed and proven effective from QWTP operations. 
Further development of these technologies would not be required before they could be applied at the 
site. Disposal services would be available within the WSSRAP on-site disposal cell. 
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Groundwater monitoring could be readily implemented. Numerous wells currently exist at 
the quarry area, and additional wells could be easily installed and monitored. Monitoring of plume 
migration would be relatively easy to implement. The results from sampling of the existing network 
of monitoring wells would be used to identify the potential for significant exposure before it 
occurred at the well field. Therefore, taking additional actions prior to significant exposure at the 
well field would be relatively easy. 

The administrative feasibility of Alternative 6 would be relatively straightforward. 
Remedial activities at the Weldon Spring site are coordinated with the State of Missouri and EPA 
Region VII. That coordination would continue during the implementation of Alternative 6, and no 
additional coordination for monitoring activities would be required with any other agencies beyond 
that already occurring. 

New permits or licenses for on-site activities might be required to implement Alternative 6. 
State and/or federal permits may be required for an off-site contractor to bring its portable treatment 
unit to the Weldon Spring site. License acquisition (for temporary possession of the uranium 
removed in the portable treatment unit) may be required by the off-site contractor to implement this 
alternative. 

4.3.7 Cost 

Costs for this alternative would be associated with continuing the existing environmental 
monitoring program, constructing and operating groundwater extraction and treatment systems (if 
the QWTP is unavailable), constructing and operating possible new monitoring wells, and 
conducting a performance review at least every five years. Feasibility-level cost estimates were 
prepared using standard cost-estimating sources. 

The costs for individual construction activities were taken from the latest version of the 
Unit Price Book developed by the U.S. Army Corps of Engineers (1989), except as noted below. A 
cost differential was included to account for the differences in material and labor costs for the 
Weldon Spring site, as compared with the generic Unit Price Book costs. 

Cost estimates for major equipment used in the portable treatment units were obtained from 
vendors that supplied portable wastewater treatment modules (e.g., skid-mounted units) and by 
making engineering judgments. Trailer costs were obtained from suppliers and were adjusted to 
account for special process requirements. Costs for a parlcing pad with secondary containment were 
estimated with standard cost engineering references (R.S. Means 1994). It was assumed in the 
development of the costs of the portable treatment units that utilities would be available at the quarry 
site, that only tie-ins would be necessary, and that administrative support would be provided by 
DOE/WSSRAP. 
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The estimated total and present-worth costs for Alternative 6 are given in Table 4.2; annual 
costs are estimated to be approximately $0.6 million. The capital cost of Alternative 6 is estimated 
to be between $1 and $2 million (Appendix E), depending on whether the QWTP and the lower-cost 
single-pass trench construction are used. The capital cost would be primarily for the installation of 
the interceptor trench. The cost of the 1.3-Lis (20-gpm) trailer-mounted water treatment unit was 
estimated to be approximately $0.6 million. 

Including the annual operating cost of the portable treatment unit and continued 
groundwater monitoring, the annual O&M costs are estimated to be between $0.6 million and 
$1 million per year, depending upon the mode of treatment (QWTP versus portable units) and 
whether the costs of groundwater monitoring are included. The annual O&M costs would be 
primarily for groundwater treatment (which ranges from $0.4 to $0.5 million per year). 

TABLE 4.2 Cost Estimate for Alternative 6 

Activity 
Estimated Cost 

($ million) 

Groundwater extraction construction 1.4 
Groundwater treatment constructions  0 to 0.61 
Ground monitoring well construction b  0.15 
Groundwater extraction O&M 0.22 
Groundwater treatment O&M 0.84 to 0.91 
Groundwater monitoring` 0 to 11.4 

Total` 2.61 to 14.7 

Present worth`' 2.3 to 9.3 

The higher end of the range will be incurred if a portable 
treatment unit is necessary. 

b Based on construction of seven new wells. 

` Estimated upper-bound cost for a 30-year period, 
assuming current sampling frequency for the existing 
network of monitoring wells. Any reduction in duration 
of monitoring, sampling frequency, or number of wells 
sampled would result in a proportional reduction in cost. 
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Excluding the D&D costs of the QWTP and the portable treatment units (which are highly 
speculative in the case of the portable unit), the 30-year present worth of Alternative 6 is estimated 
to range between $4 million and $10 million. 

The costs associated with potential future actions, in the event that potential migration of 
residual contamination did result in unacceptable exposure concentrations, were not quantified 
because the uncertainty associated with these future activities precludes accurate assessment of these 
costs. 
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5 COMPARATIVE ANALYSIS OF ALTERNATIVES 

A comparison of the alternatives with regard to the nine evaluation criteria listed in 
Chapter 4 is presented in Sections 5.1 and 5.2. These criteria are categorized into the following three 
groups as stipulated in the NCP: threshold criteria, primary balancing criteria, and modifying criteria. 

The threshold category contains the two criteria that each alternative must meet in order to 
be eligible for selection: 

Overall protection of human health and the environment; and 

• Compliance with ARARs, unless a waiver condition applies. 

These threshold criteria ensure that the remedial action selected will be protective of human health 
and the environment and that the action will either attain the ARARs identified at the time of the 
ROD or provide grounds for obtaining a waiver. 

The ,  primary balancing category contains the five criteria that are used to assess the relative 
advantages and disadvantages of each alternative to determine which alternative is most appropriate: 

• Long-term effectiveness and permanence; 

• Reduction of toxicity, mobility, or volume through treatment; 

• Short-term effectiveness; 

• Implementability; and 

• Cost. 

The first two criteria consider the preference for treatment as a principal element and the bias against 
off-site land disposal of untreated waste. Cost-effectiveness is determined by evaluating the 
following three of the five balancing criteria: long-term effectiveness and permanence; reduction of 
toxicity, mobility, or volume through treatment; and short-term effectiveness. Overall effectiveness 
is then compared with cost to ensure that the costs are proportional to the overall effectiveness of 
a remedial action. 
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The modifying category consists of two criteria that are considered in remedy selection and 
that will be addressed in the responsiveness summary and ROD to be prepared following the public 
comment period: 

• State acceptance; and 

• Community acceptance. 

The two modifying criteria are not addressed in this comparative analysis. 

The three final alternatives retained after screening are compared in Sections 5.1 and 5.2 
for the threshold and primary balancing criteria, respectively. The results of this comparison are 
summarized in Table 5.1. 

5.1 THRESHOLD CRITERIA 

5.1.1 Overall Protection of Human Health and the Environment 

Alternative 1 would be protective of human health and the environment over both the short 
and the long term. Under current conditions, the groundwater north of the slough poses no imminent 

'risk to human health at the St. Charles County well field or the environment south of the slough, on 
the basis of sampling data from the monitoring wells south of the slough and from the St. Charles 
County production wells. Although groundwater data would not be collected in the future by DOE, 
current data indicate that unacceptable exposure concentrations would not be expected to occur at 
the well field. Estimation of the uranium concentration that would occur in the St. Charles County 
water supply, assuming that there was breakthrough of the contamination past Femme Osage Slough, 
indicates that the uranium concentration would not exceed 21 pCi/L in the well discharge, which 
would be below the metric of 30 pCi/L. 

Alternative 2 would also be protective of human health and the environment over the long 
term. However, under this alternative, monitoring and investigative activities by DOE would identify 
any potential future plume migration and any variations in local geochemical conditions (e.g., Eh, 
pH) that could adversely affect removal of contaminants from the groundwater by absorption, 
adsorption, precipitation, biodegradation, and other natural processes. The results from monitoring 
activities would be used to assess the attainment of remediation goals and to track chemical 
distribution in the water-bearing zone. 
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TABLE 5.1 Comparative Analysis of Alternatives 

Alternative 6: 

	

Alternative I: 
	

Alternative 2: 
	

Groundwater Removal at Selected Areas. 
Evaluation Criterion 
	

No Action 
	

Monitoring with No Active Remediation 	 with On-Site Treatment 

Would be protective of human health 
and the environment in both the short 
and long tenn. 

Uranium concentrations would not be 
below 30 pCi/L for a long period of time 
(i.e., >1,000 years). The concentrations 
of contaminants (uranium and 
nitroaromatic compounds) in quarry 
groundwater will continue to decrease 
with time because of the removal of the 
original source of the contamination and 
dilution from infiltration of rainwater 
and runoff and from sporadic local 
flooding. Therefore, all pertinent 
ARARs may be attained by the time the 
plume reaches the well field. 

Future conditions are expected to be 
similar to current, if not better, because 
of the expected decrease (albeit slow) in 
contaminant concentrations as a result of 
source removal. In addition, contingency 
measures are provided in the Well Field 
Contingency Plan (DOE I998c). 

Overall protection of 
human health and the 
environment 

Compliance with ARARs 

Long-term effectiveness 
and permanence 

Would provide protection similar to Alternative I. In 
addition, monitoring data would be collected to verify 
that conditions continue to be protective of human health 
and the environment. 

Similar to Alternative I. 

,Would provide protection similar to Alternative 2. In addition, 
removal and treatment of a percentage of the contaminated 
volume of groundwater north of the slough would lead to a 
reduction in the amount of uranium that could.potentially 
further migrate south of the slough toward the St. Charles 
County well field. 

Similar to Alternative 2. In addition, for Alternative 6, 
pertinent ARARs associated with construction and relevant 
activities would be met. 

Similar to Alternative I. In addition, data would be 
	

Would be similar if not better than that of Alternative 2 
available to verify that conditions at the quarry area 

	
because of the reduction in the amount of uranium that could 

continue to be protective of human health and the 
	 potentially migrate toward south of the Femme Osage Slough 

environment. 	 . into the St. Charles County well field. 
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Same as for Alternative I. 

Expected to be low, with less than one case of 
occupational injury and no occupational fatalities during 
proposed monitoring well construction. Any potential 
short-term environmental impacts would be limited to the ,  

immediate vicinity of the quarry area, and mitigative 
measures would be applied to minimize potential 
impacts. 

Few implementability concerns because of the limited 
actions taken. Current monitoring operations would 
continue with the use of readily available resources. 

Would satisfy the statutory preference for treatment as a 
principal element of remediation and would provide a 
reduction in the toxicity, mobility, or volume of the 
contaminated'groundwater through treatment. The effects of 
the extraction system may reduce the mass of uranium within 
the alluvial aquifer by S to 10% relative to the baseline (i.e., 
no action). 

Similar to Alternative 2. Expected to be low, with less than 
two cases of occupational injury and no occupational fatalities 
during propoSed construction activities. 

Few implementability concerns. Groundwater extraction and 
treatment are well-developed technologies. Further 
development of these technologies would not be required. 
New permits or licenses for on-site activities might be 
required for potential use of portable treatment units. 

Reduction of toxicity, 
mobility, or volume 
through treatment 

- No immediate reduction of toxicity, 
mobility, or volume because no 
treatment would be performed. However, 
the slow reduction of contaminant 
concentrations is expected.as a result of 
natural processes occurring (i.e., sorption 
and dilution). 

Short-term effectiveness 
	

No potential impacts on workers or the 
environment, because no activities would 
be undertaken. 

Implementability 
	

No implementability concerns because 
no action would be taken. 

TABLE 5.1 (Cont.) 

Alternative 6: 

	

Alternative. I: 	 • 	Alternative 2: 
	

Groundwater Removal at Selected Areas, 
Evaluation Criterion 
	

No Action 
	

MOnitorine with No Active Remediation 	 with On-Site Treatment 

Cost No cost is expected to be associated with 
this alternative. 

Can be considered to be cost-effective, because it would 
provide overall protection of human health and the 
environment for a reasonable cost. Costs are associated 
with continuing the existing environmental monitoring 
program, potential construction and operation of 
additional monitoring wells, and conducting a 
perfonnance review at least every five years. Could be 
implemented with existing resources and maintained at a 
relatively low cost. 

Can be considered to be more cost-effective compared with 
Alternatives I and 2, because some uranium would he 
removed from the groundwater at a reasonable cost. 
Minimizes capital and annual cost expenditures by making 
use of existing structures. Given site experience with the 
QWTP and the SWTP, Alternative 6 could be primarily 
implemented with existing resources and maintained at a long-
term cost similar to Alternative 2. 
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Alternative 6 would reduce the volume of contaminants through treatment and be protective 
of human health and the environment over the long term. Like Alternative 2, monitoring and 
investigative activities by DOE under Alternative 6 would ensure that the remediation goal of 
providing further protection of the St. Charles County well field would be met and that the 
contaminant distribution in the water-bearing zone would be tracked. Contingency measures 
described in the Well Field Contingency Plan (DOE 1998c) would be considered to prevent 
unacceptable exposure concentrations at the St. Charles County well field. On the basis of the results 
summarized in Section 1.3, which are based on indications from monitoring data obtained for the 
last 10 years, unacceptable impacts to human health and the environment would not be expected to 
occur. As with Alternative 1, unacceptable impacts to human health and the environment would not 
be expected to occur under Alternative 2. 

Under Alternatives 1 and 2, the currently contaminated groundwater would not be removed 
or treated. The overall protection of the environment in the long term would be provided by the slow 
reduction of contaminants by natural processes, including dilution from infiltration of rainwater and 
runoff and from sporadic local flooding. 

5.1.2 Compliance with ARARs 

A comprehensive list of potential ARARs is presented in Appendix A. Alternatives 1 and 
2 would not attain certain applicable requirements, such as the standard for 2,4-DNT in groundwater, 
for a period of time. Current concentrations of 2,4-DNT in quarry groundwater are marginally greater 
than the standard of 0.11 pg/L. In addition, a period of up to 1,000 years would be required for 
uranium concentrations to decrease to 30 pCi/L and below. For Alternative 6, some reduction (i.e., 
up to 10%) of the original contaminated volume would be attained. In addition, under this 
alternative, .a shorter period of time than that estimated for Alternatives 1 and 2 may be expected for 
the uranium concentration to decrease to 30 pCi/L. However, the uncertainties associated with the 
degree of groundwater extraction and subsequent uranium removal makes it difficult to provide a 
reasonable estimate of this time period. 

The groundwater north of the slough currently poses no imminent risk to human health at 
the St. Charles County well field or to the environment south of the slough. In the future, the 
concentration of contaminants in the area of the quarry will continue to decrease with time because 
of the removal of the original source of the contamination from the quarry, reduction and 
precipitation of uranium in the groundwater adjacent to the slough, and dilution from infiltration of 
rainwater and runoff and from sporadic local flooding. In addition, contingency measures discussed 
in the Well Field Contingency Plan (DOE 1998c) will be considered to ensure long-term protection 
of human health and the environment. 
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A review will be conducted at least every five years because contamination would remain 
on-site at concentrations above levels that allow for unlimited use and unrestricted exposure. 

Alternative 6 would be similar to Alternative 2, except that some amount (about 10%) of 
uranium is expected to be removed from the current existing mass in quarry groundwater north of 
the slough. In addition, conditions at the quarry area are similar to those described in EPA guidance 
as satisfying technical impracticability. 

5.2 PRIMARY BALANCING CRITERIA 

5.2.1 Long-Term Effectiveness and Permanence 

Under current conditions, the contaminated groundwater north of the slough poses no 
imminent risk to the St. Charles County well field or the environment south of the slough. Although 
contaminant concentrations would not be determined by DOE and, therefore, not available in the 
future, it is expected that unacceptable impacts to human health and the environment would not 
occur. 

Under Alternative 2, monitoring and maintenance activities would be carried out at the 
quarry area for an indefinite period, which would provide adequate and reliable controls to manage 

-the groundwater north of the slough. Long-term effectiveness of Alternative 2 would be ensured 
because investigative and monitoring activities would continue and would allow consideration of 
active response measures (via the Well Field Contingency Plan [DOE 1998c]) to prevent 
unacceptable exposure concentrations from occurring at the well field. 

The long-term effectiveness of Alternative 6 would be similar if not better than that of 
Alternative 2 because of the reduction in the amount of uranium that could potentially migrate 
toward south of the Femme Osage Slough into the. St. Charles County well field. The treatment 
system itself would be equipped with automated shutdown controls, secondary containment 
measures, and effluent concentration monitoring. These control measures would adequately protect 
human health and the environment should problems such as equipment failure, leaks, or spills arise. 

5.2.2 Reduction of Toxicity, Mobility, or Volume through Treatment 

Reduction of toxicity, mobility, or volume through treatment is not applicable to either 
Alternative 1 or 2, since the contaminated groundwater would not be treated under either of these 
alternatives. Reduction of contaminant concentrations north of the slough would be the result of 
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natural processes and by dilution of the contaminated groundwater with uncontaminated groundwater 
from infiltration of rainwater and runoff and from sporadic local flooding. 

Alternative 6 would satisfy the statutory preference for treatment as a principal element of 
remediation and would provide a reduction in the toxicity, mobility, or volume of the contaminated 
groundwater through treatment. Alternative 6 would reduce mobility by hydraulically controlling 
contaminated groundwater migration north of the Femme Osage Slough through extraction of 
contaminants. The reduction in volume of contaminated groundwater would be equal to the volume 
treated (which is equivalent to the design flow rate 1.3 Us [20 gpm] multiplied by the operation 
time), that is, approximately 80 million liters (20 million gallons). Groundwater modeling using 
analytical methods indicates that the effect of the extraction system may reduce the mass of uranium 
within the alluvial aquifer by 8 to 10% relative to the baseline (i.e., no action). 

5.2.3 Short-Term Effectiveness 

For Alternative 1, conditions would essentially remain the same in the short term, and no 
significant changes in potential exposures would be expected because no activities would be 
undertaken. No potential impacts would occur to workers or the environment under Alternative 1. 

The short-term impacts for Alternative 2 would be expected to be low; less than one case 
of occupational injury and no occupational fatalities would occur during proposed monitoring well 
'construction. Potential short-term environmental impacts resulting from implementation of 
Alternative 2 would be limited to the immediate vicinity of the quarry area, and mitigative measures 
would be taken to ensure minimal impacts to off-site areas. 

Similar to Alternative 2, the short-term impacts for Alternative 6 would be expected to be 
low, with less than two cases of occupational injury and no occupational fatalities due to physical 
hazards during construction activities. Potential short-term environmental impacts would be limited 
to the immediate vicinity of the quarry area (excluding the excavated soils from trench excavation 
that would be managed at the chemical plant area at Weldon Spring), and mitigative measures would 
be taken to ensure minimal impacts to off-site areas. 

It has been estimated that remediation goals would require at least 100 years, on the basis 
of comparison with active remediation efforts. 

5.2.4 Implementability 

No implementability concerns would be posed by Alternative 1 because no action would be 
taken nor would any future activities be considered. Alternative 2 would pose few implementability 
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concerns because resources would be readily available for groundwater monitoring, and additional 
wells could be easily installed, if. appropriate. Monitoring the effectiveness of Alternative 2 would 
be relatively easy to implement. The administrative feasibility of Alternative 2 would be relatively 
straightforward, and no permits or licenses would be required. 

Few implementability concerns would be posed by Alternative 6. Groundwater extraction 
and treatment are well-developed technologies. Potential use of the QWTP and its associated 
discharge point would reduce the inherent technical difficulties in licensing wastewater treatment 
facilities. In the event that the. QWTP is unavailable, groundwater treatment services are 
commercially available, and equipment and specialists are available within DOE and private 
industry. The groundwater treatment technologies considered for the portable unit are well developed 
and proven effective from QWTP operations. Further development of these technologies will not be 
required before they can be applied at the site. Disposal services would be available within the 
WSSRAP on-site disposal cell. Similar to Alternative 2, the administrative feasibility of 
Alternative 6 would be relatively straightforward. New permits or licenses for on-site activities 
might, however, be required for an off-site contractor to bring its portable treatment unit to the 
Weldon Spring site and for temporary possession of the uranium removed in the portable treatment 
unit. 

5.2.5 Cost 

Alternative 1 would be the least expensive alternative in the short term because no activities 
would be undertaken and, thus, no present-worth, capital, or annual O&M costs would be incurred. 
However, total costs could be the highest in the long term if, although unlikely, contaminated 
groundwater from the quarry area traveled south of the slough in high concentrations. Because all 
monitoring and investigative activities by DOE would have been halted, if conditions worsened 
considerably overtime, an expensive emergency and/or expanded response might be required in the 
future. Thus, the cost-effectiveness of the No Action Alternative could be considered to be low in 
the long term. 

Preliminary costs were estimated for Alternatives 2 and 6 for comparative purposes. Final 
costs will be developed during the detailed design stage following remedy selection. The total cost, 
long-term monitoring costs, and present-worth costs for Alternatives 2 and 6 are summarized in 
Tables 4.1 and 4.2, respectively. 

Compared with Alternative 1, Alternative 2 is considered to be the more cost-effective 
alternative because it would provide overall protection of human health and the environment for a 
reasonable cost. Costs for Alternative 2 would be associated with continuing the existing environ-
mental monitoring program, constructing and operating any proposed new monitoring wells, and 
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conducting a performance review at least every five years. Alternative 2 could be implemented with 
existing resources and maintained at a relatively low cost. 

Alternative 6 can be considered to be more cost-effective compared with Alternatives 1 and 
2, because uranium would be removed from the groundwater at a reasonable cost. It minimizes 
capital and annual cost expenditures by making use of existing structures such as the QWTP and its 
associated permitted discharge point. Costs for Alternative 6 would be associated with continuing 
the existing environmental monitoring program, constructing and operating groundwater extraction 
and treatment systems (if the QWTP is unavailable), constructing and operating possible new 
monitoring wells, and conducting a performance review at least every five years. Given site 
experience with the QWTP and the Site Water Treatment Plant (SWTP), Alternative 6 could be 
primarily implemented with existing resources and maintained at a long-term cost similar to 
Alternative 2. 

5.3 SUMMARY 

The three final alternatives satisfy the threshold criteria for protecting human health and the 
environment and would attain contaminant-specific ARARs after a period of time. The monitoring 
component of Alternatives 2 and 6 would provide data to verify long-term protection of human 
health and the environment in the extended future. All alternatives would allow consideration of 
contingency measures to prevent unacceptable exposure concentrations at the well field. Any short-

-term impacts associated with Alternatives 2 and 6 would be temporary and limited to the immediate 
vicinity of the quarry area, and mitigative measures would be applied to ensure minimal impacts to 
off-site areas. Alternative 6 would satisfy the statutory preferences for treatment as a principal 
element of remediation and would provide a reduction in the toxicity, mobility, and volume of the 
contaminated groundwater through treatment. Implementation of Alternative 2 would be 
straightforward because it would involve the groundwater monitoring system established at the 
quarry area and would not require any permits or licenses for on-site activities. Implementation of 
Alternative 6 would not be as straightforward as Alternative 2, since new permits or licenses might 
be required if a portable treatment unit is required. Alternative 6 is considered to be the more cost-
effective alternative because uranium would be removed from the groundwater at a reasonable cost. 
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APPENDIX A: 

REGULATORY REQUIREMENTS POTENTIALLY APPLICABLE OR 
RELEVANT AND APPROPRIATE TO THE REMEDIAL ACTION 

A.1 INTRODUCTION 

The U.S. Environmental Protection Agency (EPA) has promulgated implementing 
regulations for the Comprehensive Environmental Response, Compensation, and Liability Act 
(CERCLA), as amended; these regulations are presented in the National Oil and Hazardous 
Substances Pollution Contingency Plan (NCP) (40 Code of Federal Regulations Part [CFR] 300). 
This feasibility study (FS) follows the feasibility study process for sites on the National Priorities 
List (NPL). Under this process, remediation alternatives for the quarry residuals operable unit 
(QROU) were developed on the basis of remediation goals and potentially suitable technologies. The 
short-term and long-term aspects of three criteria (effectiveness, implementability, and cost) guided, 
as appropriate, the development and screening of alternatives. Alternatives that remained after this 
initial screening were analyzed in detail by assessing the individual alternatives against_each of the 
nine evaluation criteria, including compliance with "applicable or relevant and appropriate 
requirements" (ARARs). 

The NCP specifies that the evaluation of alternatives for remedial action at an NPL site 
'must include an assessment of whether the alternatives will attain ARARs under federal 
environmental laws and state environmental or facility siting laws or grounds for invoking one of 
the waivers (40 CFR 300.430(e)(9)(iii)(B)) must be provided. To be eligible for selection as the 
remedy for an NPL site, an alternative must attain ARARs unless a waiver is appropriate (40 CFR 
300.430(0(1)(0(A)). Other advisories, criteria, or guidance developed by the EPA, other federal 
agencies, or states, which might be useful for developing the remedy for an NPL site, can also be 
considered as part of the alternatives evaluation (40 CFR 300.400(g)(3)). These other measures are 
called "to-be-considered," or TBC, requirements. 

The ARARs are standards properly promulgated under federal or state statutes that might 
be applicable or relevant and appropriate to all or part of the action. Only those state requirements 
that are (1) promulgated such that they are of general applicability and legally enforceable, (2) identi-
fied by the state in a timely manner, and (3) more stringent than federal requirements will be 
considered ARARs (40 CFR 300.400 (g)(4)). The TBCs are standards or guidelines that have not 
been properly promulgated (i.e., a process including publication, comment, and formal adoption 
under applicable federal or state administrative regulations). The TBCs would include 
U.S. Department of Energy (DOE) Orders or proposed state or federal agency regulations that might 
be pertinent to the action being considered. In addressing a requirement that might affect a remedial 
action being considered for a site, a determination is made regarding its relationship to (1) the 
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location of the action, (2) the contaminants involved, and (3) the specific components of the action, 
such as factors unique to a certain technology. 

Any regulation, standard, requirement, criterion, or limitation under any federal or state 
environmental law or state facility siting law may be either applicable or relevant and appropriate 
to a remedial action, but not both. Applicable requirements are cleanup standards; standards of 
control; or other substantive environmental protection requirements, criteria, or limitations promul-
gated under federal or state laws that specifically address a hazardous substance, pollutant, 
contaminant, remedial action, location, or other circumstance at a CERCLA site (40 CFR 300.5). 
Relevant and appropriate requirements are cleanup standards, standards of control, or other substan-
tive environmental protection requirements, criteria, or limitations promulgated under federal or state 
laws that are not applicable but that address problems or situations sufficiently similar to those 
encountered at the CERCLA site that their use is well suited to the particular site (40 CFR 300.5). 
If the requirement is not legally applicable to the remedial action, a determination must be made as 
to whether the requirement is both relevant and appropriate. For this determination, the requirement 
must be considered sufficiently similar to the circumstances of the action, and it must also be well 
suited to the site. The requirement must be both relevant and appropriate, based on best professional 
judgment, and in some circumstances, a requirement may be relevant but not appropriate for the site-
specific situation. Under the NCP, the following comparisons must be made to determine relevance 
and appropriateness: 

• The purpose of the requirement and the purpose of the CERCLA action; 

• The medium regulated or affected by the requirement and the medium 
contaminated or affected at the CERCLA site; 

• The substances regulated by the requirement and the substances found at the 
CERCLA site; 

The actions or activities regulated by the requirement and the remedial action 
contemplated at the CERCLA site; 

• Any variance, waivers, or exemptions for the requirement and their 
availability for the circumstances at the CERCLA site; 

• The type of place regulated and the type of place affected by the release or 
CERCLA action; 

• The type and size of structure or facility regulated and the type and size of 
structure or facility affected by the release or contemplated by the CERCLA 
site; 
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• Any consideration of use or potential use of affected resources in the 
requirement and the use or potential use of the affected resource at the 
CERCLA site. 

On-site actions must comply with all substantive provisions of an ARAR, but not with 
related administrative and procedural requirements (e.g., filing reports or obtaining a permit). Only 
applicable requirements are evaluated for off-site actions, whereas both applicable and relevant and 
appropriate requirements are evaluated for on-site actions. On-site includes the areal extent of 
contamination and all suitable areas in very close proximity to the contamination necessary for 
implementation of the response action. This would include any activity within the quarry area and 
other areas contaminated by the migration of a hazardous substance, pollutant, or contaminant from 
any of the areas under the custody and accountability of DOE. No permit application would be 
necessary for any on-site activities, even if the response action could result in discharges or releases 
that subsequently migrate beyond site boundaries (Browner 1995). 

Potential TBC requirements are typically considered only if no promulgated requirements 
exist that are either applicable or relevant and appropriate. TBCs are to be used on an "as 
appropriate" basis, such as when ARARs do not exist for a contaminant or circumstance (55 Federal 
Register [FR] 8745; March 8, 1990). Because the Weldon Spring site is a DOE facility, applicable 
DOE Orders, standards, and guidance will be followed, irrespective of their TBC designations under 
the ARAR process. 

For groundwater remedial actions, CERCLA Section 121(d) states that a remedial action 
will attain a level or standard of control established under the Safe Drinking Water Act (SDWA), 
where such level or standard of control is applicable or relevant and appropriate to any hazardous 
substance, pollutant, or contaminant that will remain on-site. The enforceable standards under the 
SDWA are maximum contaminant levels (MCLs), which represent the maximum permissible level 
of a contaminant that is delivered to any user of a public water system. Because MCLs are usually 
only legally applicable under the SDWA to the quality of drinking water at the tap, there will be few 
instances in which MCLs are applicable to cleanup of groundwater at a site. For this reason, MCLs 
are generally considered "relevant and appropriate" to groundwater that is or may be used for 
drinking. 

Section 121(d) also states that remedial actions shall attain maximum contaminant level 
goals (MCLGs) where such goals are relevant and appropriate to the circumstances of the release. 
It is the EPA's opinion that where an MCLG establishes a contaminant level above zero, it is 
appropriate and consistent with CERCLA language to consider the MCLG as a potential relevant and 
appropriate requirement, with determinations to be made on a site-specific basis as to the relevance 
and appropriateness of meeting that level under the circumstances of the release. When an MCLG 
is determined not to be relevant and appropriate to the circumstances of the release, the 
corresponding MCL will be considered a potential relevant and appropriate requirement and will be 
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evaluated under the circumstances of the release. However, where an MCLG is equal to zero level 
of contaminants (as is the case for carcinogens), the MCLG is not "appropriate" for the cleanup of 
groundwater at CERCLA sites. In such cases, the corresponding MCL will be considered as a 
potential relevant and appropriate requirement. 

Under the NCP, an alternate concentration limit (ACL) may be established in accordance 
with CERCLA Section 121(d)(2)(B)(ii). The EPA maintains that ACLs should be used only when 
active restoration of the groundwater to MCLs or nonzero •MCLGs is not practicable. The availability 
of institutional controls in itself is not sufficient reason to extend the allowance for levels above 
drinking water standards or nonzero goals; rather, institutional controls are considered as the sole 
remedy only where active remediation is not practicable. The EPA's policy for groundwater that is 
or may be used for drinking is as follows: if relevant and appropriate requirements exist (i.e., MCLs 
and MCLGs), a waiver is generally needed for cases in which they cannot be attained. However, if 
a situation fulfills the criteria for ACLs, including a finding that active restoration of the groundwater 
to MCLs or nonzero MCLGs is deemed not to be practicable, documentation of these conditions for 
the ACL is sufficient, and additional documentation of a waiver of the MCL or MCLG is not 
necessary. 

The ACLs may be established where remediation of the groundwater is not practicable. The 
EPA Directive 9283.1-2FS, "A Guide on Remedial Actions for Contaminated Ground Water," sets 
out factors that may cause active restoration to be impracticable or not cost-effective, including the 
following: 

Widespread plumes such as industrial areas, mining sites, and pesticide sites; 

Hydrogeological constraints such as fractured bedrock or a transmissivity of 
less than 4.6 m2/d (50 ft2/d); 

Contaminant-related factors such as the presence of dense, nonaqueous-phase 
liquids; and 

• Physical/chemical factors such as partitioning to soil or organic matter. 

However, CERCLA 121(d)(20)(B)(ii) restricts the use of ACLs to groundwater that discharges to 
if nearby surface water and causes no statistically significant increase in contaminants in the surface 
water. In addition, provision must be made for enforceable institutional controls that prevent access 
to the contaminant plume. 

Another provision of the preamble of the NCP states that the EPA agrees that meeting the 
conditions and requirements associated with a variance or exemption provision can be a means of 
compliance with an ARAR. Subpart B of 40 CFR 192 on Standards for Cleanup of Land and 
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Buildings Contaminated with Residual Radioactive Materials from Inactive Uranium Processing 
Sites provides for ACLs if DOE has determined that the constituent will not pose a substantial 
present or potential hazard to human health and the environment as long as the ACI, is not exceeded 
and the U.S. Nuclear Regulatory Commission has concurred (40 CFR 192.12). In considering the 
present or potential hazard to human health and the environment of ACLs, the following factors shall 
be considered: 

1. Potential adverse effects on groundwater quality, considering: 

(i) The physical and chemical characteristics of constituents in the residual 
radioactive material at the site, including their potential for migration; 

(ii) The hydrogeological characteristics of the site and surrounding land; 

(iii) The quantity of groundwater and the direction of groundwater flow; 

(iv) The proximity and withdrawal rates of groundwater users; 

(v) The current and future uses of groundwater in the region surrounding 
the site; 

(vi) The existing quality of groundwater, including other sources of 
contamination and their cumulative impact on the groundwater quality; 

(vii) The potential for health risks caused by human exposure to constituents; 

(viii) The potential damage to wildlife, crops, vegetation, and physical 
structures caused by exposure to constituents; 

(ix) The persistence and permanence of the potential adverse effects; 

(x) The presence of underground sources of drinking water and exempted 
aquifers identified under 40 CFR 144.7; and 

2. Potential adverse effects on hydraulically connected surface water quality, 
considering: 

(i) The volume and physical and chemical characteristics of the residual 
radioactive material at the site; 

(ii) The hydrogeological characteristics of the site and surrounding land; 
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(iii) The quantity and quality of groundwater, and the direction of 
groundwater flow; 

(iv) The patterns of rainfall in the region; 

(v) The proximity of the site to surface waters; 

(vi) The current and future uses of surface waters in the region surrounding 
the site and any water quality standards established for those surface 
waters; 

(vii) The existing quality of surface water, including other sources of 
contamination and their cumulative impact on surface water quality; 

(viii) The potential for health risks caused by human exposure to constituents; 

(ix) The potential damage to wildlife, crops, vegetation, and physical 
structures caused by exposure to constituents; and 

(x) The persistence and permanence of the potential adverse effects. 

Therefore, if after consideration of these factors, it appears that the criteria for establishing an ACL 
are met, the ACL is established as the ARAR. 

In addition, these regulations for addressing contaminated groundwater at inactive uranium 
processing sites also provide for supplemental standards when one or more of the following criteria 
apply (40 CFR 192.21): 

. Remedial actions would pose a clear and present risk of injury to workers or 
to members of the public; 

2. Remedial actions would, notwithstanding reasonable measures to limit 
damage, directly produce health and environmental harm that is clearly 
excessive compared to the health and environmental benefits, now or in the 
future; 

3. The estimated cost at a "vicinity" site is unreasonably high relative to the 
long-term benefits, and the residual radioactive materials do not pose a clear 
present or future hazard; 

4. There is 'no known remedial action; 
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5. The restoration of groundwater quality is technically impracticable from an 
engineering perspective; or 

6. The groundwater is not a current or potential source of drinking water (based 
on concentrations of total dissolved solids, widespread, ambient 
contamination or the quantity of water reasonably available (40 CFR 
192.11(e)). 

If these criteria are met, a supplemental standard established in accordance with the regulation 
(40 CFR 192.22) would become the ARAR. 

The point of compliance for groundwater cleanup standards is at appropriate locations in 
the groundwater (40 CFR 300.430(f)(5)(iii)(A)). The EPA believes that remediation levels should 
generally be attained either throughout the contaminated plume or at and beyond the edge of the 
waste management area when the waste is left in place. However, the EPA acknowledges that an 
alternative point Of compliance may also be protective of human health and the environment under 
site-specific circumstances. In determining where to draw the point of compliance in such situations, 
the lead agency will consider factors such as proximity of the sources, technical practicability of 
groundwater remediation at that specific site, vulnerability of the groundwater and its possible uses, 
exposure and likelihood of exposure, and similar considerations. 

Under the NCP, ARARs must be met during the course of the remedial action 
'(40 CFR 300.435(b)(2)). However, in the preamble to the NCP, the EPA clarified that it recognized 
that ARARs used to determine final remediation levels (e.g., MCLs for groundwater remediation) 
apply only at the completion of the action (55 FR 8755; March 8, 1990). In addition, CERCLA 
provides' a waiver from ARARs for interim actions, provided that the final action will attain the 
waived standard. If there is doubt about whether an ARAR represents a final remediation goal or an 
interim standard, and the ARAR cannot be met during the activity, this waiver could be invoked. 
Groundwater contaminant-specific ARARs for the alternatives analyzed in detail in this FS are final 
remediation levels and should have to be met only at the completion of the remediation period. 

An alternative that does not meet an ARAR under federal environmental or state 
environmental or facility siting laws may be selected under five waiver . circumstances 
(40 CFR 300.430(f)(1)(ii)(C)). (A sixth.waiver is available to Superfund-financed sites, which would 
not be applicable to the Weldon Spring site.) These five relevant waiver circumstances are as 
follows: 

. The alternative is an interim measure and will become part of a total remedial 
action that will attain the ARAR; 
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2. Compliance with the requirement will result in greater risk to human health 
and the environment than other alternatives; 

3. Compliance with the requirement is technically impracticable from an 
engineering perspective; 

4. The alternative will attain a standard of performance that is equivalent to that 
required under the otherwise applicable standard, requirement, or limitation 
through use of another method or approach; or 

. With respect to a state requirement, the state has not consistently applied, or 
demonstrated the intention to consistently apply, the promulgated requirement 
in similar circumstances at other remedial actions within the state. 

The interim measure waiver requires that the (1) interim measure should be followed within 
a reasonable time by complete measures that will attain ARARs and (2) the interim measure should 
not exacerbate site problems nor interfere with the final remedy. In the preamble to the NCP, the 
EPA, in response to comments, declined setting a specific time limit as a precondition for invoking 
this waiver because it is difficult to predict ekactly when complete measures can be undertaken, 
given changes in funding, priorities, and other factors. The EPA believes that careful risk 
assessments may be used to show that greater risks will result from compliance with ARARs and 
that a waiver may be appropriate. However, the alternative to which compliance with an ARAR is 

'compared is not limited to a "no action" alternative, but may be a less active measure 
(e.g., excavation compared with capping). 

To obtain a waiver for technical impracticability, the EPA believes that criteria may include 
engineering feasibility and reliability, and that cost is generally not a major factor unless compliance 
would be inordinately costly. The EPA believes that cost should generally play a subordinate role 
in determining practicability from an engineering perspective, and states that "engineering practice 
is in reality ultimately limited by costs, hence cost may legitimately be considered in determining 
what is ultimately practicable" (55 FR 8748; March 8, 1990). The proposed criteria waiving an 
ARAR in lieu of an equivalent standard of performance include degree of protection, level of 
performance, reliability into the future, and time required for results. In the preamble to the fmal 
NCP, the EPA states its belief that the first three criteria should be at least equal for an alternative 
to be considered equivalent. In addition, the time required to achieve results using the alternative 
remedy should not be significantly more than that required under the waived ARAR. The EPA stated 
that the fourth criterion proposed "was not specific precisely in order to allow cases in which 
alternative methods may provide great benefits even though requiring longer time for 
implementation, as with, for example, the use of bioremediation instead of incineration" 
(55 FR 8749; March 8, 1990). The last waiver is intended simply to prevent application of state 
requirements to Superfund sites that have not been consistently applied elsewhere in the state. 
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A.2 PRELIMINARY EVALUATION OF REQUIREMENTS 

Requirements of federal and state laws that might be considered applicable or relevant and 
appropriate to the proposed remedial alternatives considered for detailed analysis in this FS are listed 
in Table A.1. Potential TBC requirements are also included in the table. In addition, the table 
includes certain requirements that are part of employee protection laws or other nonenvironmental 
laws with which the CERCLA actions may have to comply and which are, therefore, not subject to 
the ARAR evaluation process for attainment or waiver. These requirements have simply been 
included as TBCs. 

The preliminary ARAR and TBC determinations for these requirements are indicated in 
Table A.1. Because this appendix presents a comprehensive list of requirements, all determinations 
have been identified as "potentially" applicable, relevant and appropriate, or to-be-considered. These 
determinations will be finalized in consultation with the State of Missouri and EPA Region VII 
before the selected remedial action is implemented. During the finalization process, the requirements 
identified as potentially applicable will be reviewed to confirm direct applicability; only one 
requirement will be finalized from among those that regulate the same conditions or media. For those 
requirements identified as potentially relevant and appropriate and TBC requirements, the specific 
portions of the requirement that have bearing on the action, and the manner in which compliance 
would be achieved, will be finalized. 

-A.3 REFERENCE FOR APPENDIX A 

Browner, C.M., 1995, letter from C.M. Browner (Administrator, U.S. Environmental Protection 
Agency) to D.A. Shorr (Director, Missouri Department of Natural Resources) re: In the matter of the 
Former Weldon Spring Ordnance. Works, Nov. 1, 1995. 



TABLE A.1 Quarry Residuals Operable Unit ARARs 

Contaminant/ 
	

Preliminary 
Citation 	 Activity 	 Requirement 

	
Determination 	 Remarks 

Archeological and Historic 
Preservation Act (16 USC 469; 
PL 93-291; 88 Stat. 174) 

Endangered Species Act, as 
amended (16 USC 1531-1543; 
50 CFR 17.402; 40 CFR 
6.302(h)] 

Excavation 	Data recovery and preservation activities should 
be conducted if prehistoric, historical, and 
archaeological data might be destroyed as a result 
of a federal, federally assisted, or federally 
licensed activity or program. 

Excavation 	• Federal agencies should ensure that any action 
authorized, funded, or carried out by the agency 
is not likely to jeopardize the continued existence 
of any threatened or endangered species or 
destroy or adversely modify any critical habitat. 

Potentially 
applicable 

Potentially 
applicable 

No destruction of such data is 
expected to result from the remedial 
action. However, if these data were 
affected, the requirement would be 
applicable. 

No critical habitat has been identified 
in the affected area, and no adverse 
impacts to threatened or endangered 
species are expected to result from 
the remedial action; however; if such 
species were affected, the require-
ment would be applicable. 

Missouri Wildlife Code (1989) 	Excavation 
(RSMo. 252.240; 3 CSR 
I 0-4.110-111), Endangered 
Species 

Endangered species, i.e., those designated by the 
U.S. Department of the Interior and the Missouri 
Department of Conservation as threatened or 
endangered (see 1978 Code, RSMo. 252.240), 
should not be pursued, taken, possessed, or killed. 
Wildlife, including their homes and eggs, should 
not be taken, molested, hunted, trapped, killed, or 
transported except under permitted conditions. 

Potentially 
applicable 

No critical habitat has been identified 
in the affected area, and no adverse 
impacts to threatened or endangered 
species are expected to result from 
the remedial action. However, if such 
species were affected, the 
requirement would be applicable. 
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TABLE A.1 (Cont.) 

Contaminant/ 
	 Preliminary 

Citation 	 Activity 	 Requirenient 	 Determination 	 Remarks 

Uranium 

Organic and 
inorganic 
contaminants 

Groundwater Standards for 
Remedial Actions at Inactive 
Uranium Processing Sites 
(40 CFR 192.02) 

Safe Drinking Water Act; 
National Primary Drinking 
Water Regulations; Maximum 
Contaminant Levels (40 CFR 
141.11 and 141.62); Missouri 
Drinking Water Regulations, 
Maximum Inorganic Chemical 
Contaminant Levels 
(10 CSR 60-4.030) 

Concentration limits in groundwater must not 
exceed the background level of that constituent in 
the groundwater or 30 pCi/L for uranium-234 and 
uranium-238 combined (where there is secular 
equilibrium this criterion is satisfied by a 
concentration of 0.044 mg/L; for conditions other 
than secular equilibrium, a corresponding value 
may be derived, on the basis of the measured site-
specific ratio of the two isotopes of uranium); or 
an alternative concentration limit set by the 
U.S. Nuclear Regulatory Commission, which has . 
determined that the constituent will not pose a 
substantial present or potential future hazard to 
human health and the environment, on the basis 
of potential adverse effects on groundwater 
quality and potential adverse effects on 
hydraulically connected surface water quality. 

The MCL for nitrate (as N) is 10 mg/L. 

This regulation is not applicable • 
because the Weldon Spring site is 
not an inactive uranium processing 
site regulated under 40 CFR 
Part 192. However, because no MCL 
or MCLG exists for uranium under 
the SDWA, this regulation is 
potentially relevant to the cleanup 
levels proposed for groundwater: 
However, this standard was 
developed for sites generally located 
in arid regions of the western United 
States where water is a scarce 
resource. As such, this standard is 
not considered to be well suited to 
conditions at the quarry area. 

These regulations are not applicable 
because MCLs are applicable only to 
drinking water at the tap, not in 
groundwater. However, under the 
NCP, MCLs are relevant and 
appropriate to groundwater that is a 
potential drinking water source. 

Potentially 
relevant but 
not appropriate 

Potentially 
relevant and 
appropriate 
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Water contaminants shall not cause or contribute 	Potentially 
to exceedance of the following levels in aquifers. 	applicable 
These criteria apply in any part of the aquifer, 
including the point at which the pollutant enters 
the aquifer. Where potential uses are not 
impaired, alternative site-specific criteria may be 
allowed. Those values listed as health advisory 
levels (as indicated below by an asterisk [*)) shall 
be used in establishing groundwater cleanup 
criteria untiladditional data become available to 
support alternative criteria or other standards are 
established. 

Contaminant Limits  

17 pg/L 
0.11 pg/L 
1.0 pg/L* 

Nitrobenzene 
2,4-Dinitrotoluene 
1 3-Dinitrobenzene 

TABLE A.1 (Cont.) 

Contaminant/ 
	

Preliminary 
Citation 	 Activity. 	 Requirement 	 Determination 	 Remarks 

Groundwater 
contaminants 

Radionuclides Potential TBC 

Missouri Water Quality 
Standards [10 CSR 20-7.031(5) 
and Table A] 

Safe Drinking Water Act, 
Proposed National Primary 
Drinking Water Regulations 
(40 CFR 141; 56 FR 33050 
[July 18, 1991]) 

The MCL for uranium in drinking water is 
20 pg/L (20 pg/L is approximately equal to 
14 pCi/L), for conditions of secular equilibrium 
between uranium-238 and uranium-234, which is 
applicable to groundwater conditions in the 
quarry area. 

These water quality standards apply 
to groundwater of the state, including 
establishing groundwater cleanup 
criteria. 

Because this is a proposed 
regulation, it cannot be applicable or 
relevant and appropriate; however, it 
may be, considered in developing a 
remediation level for uranium. 
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TABLE A.1 (Cont.) 

Contaminant/ 
	

Preliminary 
Citation 
	

Activity 
	

Requirement 
	

Determination 
	

Remarks 

Drinking Water Regulations 
and Health Advisories 
(EPA 822-R-93-001, 
Office of Water, May 1995) 

Nitroaromatics 
and uranium 

Health advisory (reference dose [RIM) and 
drinking water equivalent levels (DWEL) for a 
70-kg adult have been set as follows: 

Potential TBC These values are not regulations but 
may be used in the absence of 
regulatory limits for developing 
groundwater remediation levels. 

     

RID 	 mg& 
Term 	(mg/ DWEL Lifetime 	at 10-4  
(mg/L) 	kg/d) (ng/L) (mg/L) Cancer Risk 

Radiation Protection of the 
Public and the Enviromnent 
(DOE Order 5400.5) 

2,4-13NT 

2,6-DNT 

Uranium 

1 0.002 

0.001 

0.003 

0.1 

0.04 

0.005 

0,005 

Radionuclides 	DOE Order 5400.5 establishes a maximum limit 
for the annual dose to members of the public of 
100 mrem (1 mSv) total effective dose equivalent 
per year. All radiation exposures should be 
reduced to levels as low as reasonably achievable 
(ALARA). The derived concentration guide 
(DCG) values that would result in 100 mrem/yr 
for ingested water contaminated with uranium are 
as follows: 

Radionuclide' DCG 

Uranium-234 
f t  value = 0.05 5 x 104  
f1  value = 0.002 5 x 10-6  

Uranium-238 
f 1  value = 0.05 6 x.10 -7  
ft  value = 0.002 6 x 10

.6 
 

a. f i  represents the fractional uptake from the 
small intestine to blood. 

Potential TBC Because DOE Orders are internal 
standards and requirements for the 
operation of DOE facilities, they are 
not ARARs; however, they may be 
considered in developing a 
remediation level for uranium. 
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Missouri Radiation Regulations; 	Radiation 
Protection Against Ionizing 
Radiation (19 CSR 20-10.040), 
Maximum Permissible Exposure 
Limits 

For persons outside a controlled area, the 
maximum permissible whole-body doses due to 
sources in or migrating from the controlled area 
are limited to 2 mrem in any I hour, 0.1 rem in 
any 7 consecutive days, and 0.5 rem in any 
1 year: (Note: a controlled area is an area that 
requires control of access, occupancy, and 
working conditions for radiation protection 
purposes; 0.5 rem = 500 mrem.) 

Potential TBC 	These requirements are part of an 
employee protection law (rather than 
an environmental law) and, therefore, 
cannot be ARARs. However, they 
may provide guidance in determining 
a remediation level for uncontrolled 
areas. 

Processing operations during and prior to the end 
	

Potentially 
of the closure period at a facility managing 	relevant and 
uranium and thorium by-product materials should 	appropriate 
be conducted in a manner that provides 
reasonable assurance that the annual dose 
equivalent does not exceed 25 mrem to the whole 
body, 75 mrem to the thyroid, and 25 mrem to 
any other organ of any member of the public as a 
result of exposures to the planned discharge of 
radioactive material to the general environment 
(excluding radon-222, radon-220, and their decay 
products). 	' 

The concentration of radionuclides in liquid 	To be 
wastes discharged to natural waterways should be 	considered 
reduced to levels ensuring that the absorbed dose 
to native aquatic animal organisms does not 
exceed I rad/d. 

O.; 

Radiation 

Radiation 

Health and Environmental 
Protection Standards for 
Uranium and Thorium Mill 
Tailings (40 CFR 192), 
Subpart D, Standards for 
Management of Uranium 
Byproduct Materials Pursuant to 
Section 84 of the Atomic Energy 
Act of 1954, as amended; 
Subpart E, Standards for 
Management of Thorium 
Byproduct Materials Pursuant to 
Section 84 of the Atomic Energy 
Act of 1954, as amended. 

Radiation Protection of the 
Public and the Environment 
(DOE Order 5400.5) 

These requirements would not he 
applicable because the remedial 
action does not constitute a 
processing operation, nor does it 
include a planned discharge of 
radioactive material to the 
environment. Nevertheless, the 
requirements could be considered 
relevant and appropriate to 
protection of the public during 
implementation of the action because 
the waste type and the potential 
release issue could be considered 
sufficiently similar. 

Although not a promulgated 
standard, this requirement provides 
protection for aquatic organisms 
from liquid discharges with which 
the remedial action would comply. 

TABLE A.1 (Cont.) 

Contaminant/ 
	

Preliminary 
Citation 	 Activity 	 Requirement 	 Determination 	 Remarks 
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Contaminant/ 
	

Preliminary 
Citation 	 Activity 	 Requirement 	 Determination 	 Remarks 

Pursuant to CERCLA §12I(e), no 
permit is required for on-site 
activities; however, substantive 
permit conditions such as 
construction, engineering, and 
operating requirements for the 
treatment facility would be 
applicable to any wastewater 
treatment facility constructed on-site, 
or in very close proximity to the 
contamination, as part of a remedial 
action. If the wastewater is to be 
treated in the existing on-site 
treatment plant, and the discharge 
would violate existing effluent 
limitations in place for the plant, 
modification of the existing 
operation or discharge conditions 
may be necessary. 

Missouri Construction and 	Wastewater 
Operating Permit Regulations 	discharge 
(10 CSR 20-6.010) 

A wastewater treatment plant must be constructed 
and operated in accordance with a state-approved 
engineering report and detailed plans and 
specifications so as to meet the state-specified 
contaminant release concentrations and/or 
weights in compliance with the Missouri Clean 
Water Law. 

Potentially 
applicable 

All monitoring wells must be constructed in. 	Potentially 
accordance with the rules (10 CSR 23-4.060), and 	applicable 
an annular space must be sealed. When no longer 
in service, monitoring wells must be properly 
plugged. New off-site monitoring wells must be 
constructed by licensed monitoring well diggers, 
pursuant to a well permit, and the construction 
must be reported to the Division, for review via a 
certification report form. 

Missouri has issued stormwater general permits 	Potentially 
for discharges associated with land disturbance 	applicable 
activities. The general permits contain general 
conditions, effluent limitations, and a requirement 
for the development of Stormwater Pollution 
Prevention Plans to prevent construction site 
runoff from polluting surface waters of the state. 

Pursuant to CERCLA § 121(e), no 
permit is required , for on-site well 
construction; however, substantive 
permit conditions for the 
construction of the wells would be 
applicable. 

If the remedial action involves land 
disturbance activities, the substantive 
portions of the Missouri stormwater 
general permit would be applicable, 
unless the activities are exempted 
under the permit (i.e., insufficient 
acreage). 

Missouri General Protection of 
	

Well 
Groundwater Quality and 	construction 
Resources (10 CSR 23-4.050) 

Missouri Stormwater Discharge 	Stormwater 
Regulations [10 CSR 
	

discharges 
20-6.010(13)] 

00 



TABLE A.1 (Cont.) 

Contaminant/ 
	

Preliminary 
Citation 	 Activity 	 Requirement 	 Determination 	 Remarks 

Radionuclides 
other than 
radon-220 and 
radon-222 

Potentially 
relevant and 
appropriate 

National Emission Standards for 
Hazardous Air Pollutants 
(40 CFR 61), Subpart H, 
National Emission Standards for 
Emissions of Radionuclides 
Other Than Radon from 
Department of Energy Facilities 

Radiation Protection of the 
Public and the Environment 
(DOE Order 5400.5) 

Emissions of such radionuclides to the ambient 
air from DOE facilities should not result in an 
effective dose equivalent of >10 mrem/yr to any 
member of the public. 

Isotope 

These requirements would only he 
applicable to protection of the public 
during implementation of the 
remedial action at a DOE facility. 
Since the proposed remedial action is 
not on a DOE facility, these 
regulations may be relevant and 
appropriate. 

Although not promulgated standards, 
these constitute requirements for 
protection of the public with which 
the remedial action would comply. 

Specific 	Residual concentrations of radionuclides in air in 	To be 
radionuclides 	uncontrolled areas are limited to the following: 	considered 
(see table) 

Derived Concentration Guides' 
uCi/m1.,)  00 

Uranium-235 	5 x 1012 	2 x 10-12 	I x 10-13  
Uranium-238 	5 x 10' 12 	2 x 10-12 	I x 10-13  

D, W, and Y represent lung retention classes; removal 
half-times assigned to the compounds in classes D, W, 
and Y are 0.5, 50, and 500 days, respectively. 
Exposure conditions assume an inhalation rate of 
8,400 m 3  of air per year (based on an exposure over 
24 hours per day, 365 days per year). 

For known mixtures of radionuclides, the sum of 
the ratios of the observed concentration of each 
radionuclide to its corresponding limit should not 
exceed 1.0. 
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Contaminant/ 
	

Preliminary 
Citation 	 Activity 	 Requirement 	 Determination 	 Remarks 

Missouri Radiation Regulations; 
Protection Against Ionizing 
Radiation (19 CSR 20-10.040), 
Maximum Permissible Exposure 
Limits 

Specific 
radionuclides 
(see table) 

The concentrations above natural background of 
radionuclides in air outside a controlled area, 
averaged over any calendar quarter, should not 
exceed the following limits: 

Potentially 
applicable 

These requirements would he 
applicable to protection of the public 
during implementation of the • 
remedial action. 

      

  

Concentration Limit 
(uCi/mL) 

 

Isotope 

  

Soluble 	Insoluble 

    

Uranium-235 
Uranium-238 

	

2 x 10-11 	4 x 10-12  

	

3 x 10-12 	5 x 10-12  

Missouri Air Pollution Control 
Regulations; Air Quality 
Standards and Air Pollution 
Control Regulations for the 
St. Louis Metropolitan Area 
(10 CSR 10-5.180), Emission of 
Visible Air Contaminants from 
Internal Combustion Engines 

Particulate 
matter 

Visible air contaminants (other than uncombined 	Potentially 
water) should not be released from an internal 	applicable 
combustion engine for more than .10 seconds at 
any one time. 

These requirements would he 
applicable to particulates released 
from any internal combustion 
engines used during the remedial 
action. 
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Preliminary 
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Determination 
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Potentially 
applicable 

Missouri Air Quality Standards 	Particulate 
(10 CSR 10-6.170), Restriction 	matter 
of . Particulate Matter to the 
Ambient Air Beyond the 
Premises of Origin 

No person should permit the handling, transport, 
or storage of any material without applying 
reasonable measures as may be required to 
prevent fugitive particulate matter from going 
beyond the premises of origin in quantities such 
that (1) the particulate matter remains visible in 
the ambient air beyond the property line of origin 
or (2) the particulate matter may be found on 
surfaces beyond the property line of origin. To 
prevent particulate matter from going beyond the 
premises of origin during construction, repair, 
cleaning, or demolition of a building or its 
appurtenances, construction or use of a road, 
driveway, or open area, or operation of a 
commercial or industrial installation, the 
following measures may be required: revision of 
procedures involving construction, repair, 
cleaning, and demolition of buildings that 
produce particulate matter emissions; paving or 
frequent cleaning of roads; application of dust-
free surfaces or water; and planting and 
maintaining a vegetative ground cover. 

These requirements would be 
applicable to releases of particulates 
from the listed activities during 
implementation of the remedial 
action. 

tv 
O 

Radioactive Waste Management 	Radioactive 
(DOE Order 5820.2A) 	 waste 

management 

External exposure to radioactive waste (including 	To be 
releases) should not result in an effective dose 	considered 
equivalent of >25 mrem/yr to any member of the 
public, and releases to the atmosphere should 
meet the requirements of 40 CFR 61 (see 
discussion above). An environmental monitoring 
program should be implemented to address 
compliance with performance standards. 

Although not promulgated standards, 
these constitute requirements for 
controlling exposures and releases 
and for environmental monitoring 
with which the remedial action 
would comply. 



Missouri Radiation Regulations; 	Radioactive 
Protection Against Ionizing 	waste storage 
Radiation (19 CSR 20-10.070), 
Storage of Radioactive Materials 

Missouri Radiation Regulations; 
Protection Against Ionizing 
Radiation (19 CSR 20-10.080), 
Control of Radioactive 
Contamination 

Radioactive 
waste manage-
ment 

TABLE A.1 (Cont.) 

Contaminant/ 
	

Preliminary 
Citation 	 Activity 	 Requirement 	 Determination 	 Remarks 

Radioactive materials should be stored in a 
manner that will not result in the exposure of any 
person during routine access to a controlled area, 
in excess of the limits identified in 19 CSR 
20-10.040 (see related discussion for 
contaminant-specific requirements). A facility 
used to store materials that may emit radioactive 
gases or airborne particulate matter should be 
vented to ensure that the concentration of such 
substances in air does not constitute a radiation 
hazard; and provisions should be made to 
minimize the hazard to emergency workers in the 
event of a fire, earthquake, flood, or windstorm. 

All work should be carried out under conditions 
that minimize the potential spread of radioactive 
material that could result in the exposure of any 
person above any limit specified in 19 CSR 
20-10.040 (see related discussion for 
contaminant-specific requirements). Clothing and 
other personal contamination should be 
monitored and removed according to procedures 
established by a qualified expert; any material 
contaminated to the degree that a person could be 
exposed to radiation above any limit specified in 
19 CSR 20-10.040 should be retained on-site 
until it can be decontaminated or disposed of 
according to procedures established by a qualified 
expert. 

Potentially 
applicable 

These requirements would he 
applicable to the temporary storage 
of certain material that would be 
generated during the remedial action, 
pending the availability of a disposal 
facility. 

Not an ARAR These requirements are part of an 
employee protection law (rather than 
an environmental law) with which 
CERCLA response actions should 
comply; hence, they are not subject 
to the ARAR process. However, they 
constitute requirements for worker 
protection with which the proposed 
action would comply. 
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Missouri Radiation Regulations; 	Radioactive 
Protection Against Ionizing 	waste storage 
Radiation (19 CSR 20-10.070), 
Storage of Radioactive Materials 

Missouri Radiation Regulations; 
Protection Against Ionizing 
Radiation (19 CSR 20-10.080), 
Control of Radioactive 
Contamination 

Radioactive 
waste manage-
ment 

TABLE A.1 (Cont.) 

Contaminant/ 
	

Preliminary 
Citation 	 Activity 	 Requirement 	 Determination 	 Remarks 

Radioactive materials should be stored in a 
manner that will not result in the exposure of any 
person during routine access to a controlled area, 
in excess of the limits identified in 19 CSR 
20-10.040 (see related discussion for 
contaminant-specific requirements). A facility 
used to store materials that may emit radioactive 
gases or airborne particulate matter should be 
vented to ensure that the concentration of such 
substances in air does not constitute a radiation 
hazard; and provisions should be made to 
minimize the hazard to emergency workers in the 
event of a fire, earthquake, flood, or windstorm. 

All work should be carried out under conditions 
that minimize the potential spread of radioactive 
material that could result in the exposure of any 
person above any limit specified in 19 CSR 
20-10.040 (see related discussion for 
contaminant-specific requirements). Clothing and 
other personal contamination should be 
monitored and removed according to procedures 
established by a qualified expert; any material 
contaminated to the degree that a person could be 
exposed to radiation above any limit specified in 
19 CSR 20-10.040 should be retained on-site 
until it can be decontaminated or disposed of 
according to procedures established by a qualified 
expert. 

Potentially 
applicable 

These requirements would he 
applicable to the temporary storage 
of certain material that would be 
generated during the remedial action, 
pending the availability of a disposal 
facility. 

Not an ARAR These requirements are part of an 
employee protection law (rather than 
an environmental law) with which 
CERCLA response actions should 
comply; hence, they are not subject 
to the ARAR process. However, they 
constitute requirements for worker 
protection with which the proposed 
action would comply. 
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TABLE A.1 (Cont.) 

Contaminant/ Preliminary 
Citation Activity Requirement Determination 

Atomic Energy Act, as amended Radioactive The DOE can distribute by-product material only Potentially 
(42 USC 2112) waste disposal to individuals or organizations who are licensed 

by the NRC to receive such material. 
applicable 

Radioactive 
waste disposal 

Potentially 
applicable 

Radioactive waste material should not be 
disposed of by dumping or burial in soil, except 
at sites approved by and registered with the 
Missouri Department of Health; a permit should 
be obtained for holding and preparation of such 
material prior to disposal; and no releases to air or 
water should cause exposure to any person above 
the limits specified in 19 CSR 20-10.041 (see 
related discussion for contaminant-specific 
requirements). 

Remarks 

These requirements would be 
applicable if the disposal of 
radioactively contaminated (by-
product) material from the Weldon 
Spring site would take place at a 
commercial facility (e.g., the 
Envirocare it war Clivo, Utah). 

Radioactive waste from excavation 
or water treatment activities would 
be disposed of to the on-site, 
approved cell or to a properly 
licensed off-site commercial disposal 
facility. 

Missouri Radiation Regulations; 
Protection Against Ionizing 
Radiation (19 CSR 20-10.090), 
Disposal of Radioactive Wastes 
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Preliminary 
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Missouri Radiation Regulations; 
Protection Against Ionizing 
Radiation (19 CSR 20-10.040), 
Maximum Permissible Exposure 
Limits 

Radiation 	Limits for occupational doses from ionizing 
radiation in a controlled area are as follows: 

Maximum Dose 
in Any 

Calendar Year 
(rem) 

Maximum Dose 
- in Any - 
Calendar Quarter 

(rem) 

5 3 

75 25 

30 10 

Not an ARAR These requirements are part of an 
employee protection law (rather than 
an environmental law) with which 
CERCLA response actions should 
comply; hence, they are not subject 
to the ARAR process. They are 
indicated in this table to identify 
requirements for worker protection 
with which the remedial action 
would comply. 

Pan of Body 

Whole body, head 
and trunk, major 
portion of bone 
marrow, gonads, 
or lens of eye 

Hands and fore- 
arms, feet and 
ankles 

Skin of large 
body area 

Also, the whole-body dose added to the 
cumulative occupational dose should not exceed 
5(N-18) rem, where N is the age of the exposed 
individual. 

Occupational exposure to airborne radioactive 
material, averaged over any calendar quarter, 
should not exceed the following limits: 

Concentration Limit 
(uCi/mL)  

Isotope 	 Soluble 	Insoluble  

Uranium-235 	5 x 1010 	I x 1040  
Uranium-238 	7 x 10-11 	1 x 10" 10  



TABLE A.1 (Cont.) 

Contaminant/ 
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Missouri Radiation Regulations; 	Radiation 
Protection Against Ionizing 
Radiation (19 CSR 20-10.050), 
Personnel Monitoring and 
Radiation Surveys 

Occupational Safety and Health 	Radiation.  
Administration Standards; 
Occupational Health and 
Environmental Control (29 CFR 
1910; 1910.96), Subpart G, 
Ionizing Radiation  

Personal monitoring and radiation surveys are 
required for each worker for whom there is any 
reasonable possibility of receiving a weekly dose 
from all radiation exceeding 50 mrem, taking into 
consideration the use of protective gloves and 
radiation-limiting devices. An exemption from 
routine monitoring may be granted under certain 
conditions. 

The dose per calendar quarter resulting from 
exposure to radiation in a restricted area from 
sources in that area is limited to the following: 

Dose 
Part of Body 	 (rem) 

Whole body, head and trunk, 	1.25 
active blood-forming organs, 
lens of eye, or gonads 

Hands and forearms, feet and 
ankles 	 18.25 

Skin of whole body 	 7.5 

These requirements are part of an 
employee protection law (rather than 
an environmental law) with which 
CERCLA response actions should 
comply; hence, they are not subject 
to the ARAR process, They are 
indicated in this table to , identify 
requirements for worker protection 
with which the remedial action 
would comply. 

These requirements are part of an 
employee protection law (rather than 
an environmental law) with which 
CERCLA response actions should 
comply. Therefore, these 
requirements are not subject to the 
ARAR evaluation process for 
attainment or waiver. They are 
indicated in this table to identify 
requirements for worker protection 
with which the remedial action 
would comply. 

Not an ARAR 

Not an ARAR 

The occupational exposure of an individual 
younger than 18 is restricted to 10% of these 
limits; the whole-body dose to a worker may not 
exceed 3 rem in a calendar quarter and, when 
added to the cumulative occupational dose, 
should not exceed 5(N-18) rem, where N is the 
age of the exposed individual, 
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Contaminant/ 
	

Preliminary 
Citation 
	

Activity 
	

Requirement 
	

Determination 	 Remarks 

Occupational exposure to airborne radioactive 
material should not exceed the, following 
concentrations, averaged over a 40-hour 
workweek of seven consecutive days: 

Concentration Limit 
(uCi/mL) 

Isotope 	Soluble 	Insoluble 

Uranium-235 	5 x 1010 	1 x 10 0  
Uranium-238 	7 x 1041 	I x 10-10  

For mixtures of radionuclides, the sum of the 
ratios of the quantity present to the specific limit 
should not exceed I. For uranium, chemical 
toxicity may be the limiting factor for soluble 
mixtures of uranium in air; if the percent by 
weight of uranium-235 is less than 5, the 
concentration limit for total uranium is 0.2 mg/m 3  
of inhaled air. For hours of exposure less than or 
greater than 40, the limits are proportionately 
increased or decreased, respectively. 
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TABLE A.1 (Cont.) 

Contaminant/ 
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Citation 	 Activity 	 Requirement 	 Determination 	 Remarks 

Occupational Radiation 
Protection (10 CFR 835) 

Radionuclides 	This regulation sets annual limits on intake 
(ALls) for occupational exposure through 
ingestion during DOE activities. The oral 
ingestion ALIs are the annual intakes of a given 
radionuclide by "reference man" that would result 
in either a committed effective dose equivalent of 
5 rem/yr (stochastic ALI) or a committed dose 
equivalent of 50 rem/yr to an organ or tissue 
(nonstochastic ALI). The ALls are provided in 
Table 1 of EPA's Federal Guidance Report 
No. 11, Limiting Values of Radionuclide Intake 
and Dose Conversion Factors for Inhalation, 
Submersion, and Ingestion (September 1988). 
The ingestion ALls for uranium-234 and 
uranium-238 are provided below. The critical 
organ for the nonstochastic dose is the bone 
surface. 

Not an ARAR 	These requirements are part of an 
employee protection law (rather than 
an environmental law) and, therefore, 
cannot be ARARs. However, they 
may be considered in performing 
remediation activities. 

ALI (uO)  
Stochastic Nonstochastic 

Radionuclide' 	(5 rem/vr) 	(50 rem/vr)  

Uranium-234 
f1  value = 0.05 
	

10 
f1  value = 0.002 	200 

Uranium-238 
ft  value = 0.05 
	

10 
f1  value = 0,002 	200 

a f1  represents the fractional uptake from the 
small intestine to blood. 
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TABLE A.1 (Cont.) 

Citation 
Contaminant/ 

Activity Requirement 
Preliminary 

Determination Remarks 

Not an ARAR Occupational Safety and Health 	Specific 
Administration Standards 	organic and 
(29 CFR 1910; 1910.1000), 	inorganic 
Subpart Z, Toxic and Hazardous 	substances 
Substances 

Permissible occupational exposure limits for 
various airborne substances have recently been 
revised to the following filial rule limits; they may 
be achieved by any reasonable combination of 
engineering controls, work practices, and 
personal protective equipment: 

These requirements are part of an 
employee protection law (rather than 
an environmental law) with which 
CERCLA response actions should 
comply; hence, they are not subject 
to the ARAR process. They are 
indicated in this table to identify 
requirements for worker protection 
with which the remedial action 
would comply. Limits  

Parameter' 	(mg/m3 ) Condition 

  

Uranium 

DNB 
2,4-DNT 

2,6-DNT 

NB 
TNB 
TNT 

0.05 	For soluble compounds, as 
uranium; limit for 
insoluble compounds, as 
uranium, is 0.2 mg/m 3 , 
with a short-term ( I5-min) 
exposure limit of 
0.6 mg/m 3 . 

1 	For all DNB isomers.c 
1.5 	For total DNT; isomer 

unspecified.' 
1.5 	Fof- total DNT; isomer 

unspecified.' 
5 	See footnote c. 
0.5 	See footnote c. 
0.5 	See footnote c. 

Notation: DNB, dinitrobenzene; 2,4-DNT, 
2,4-dinitrotoluene; 2,6-DNT, 2,6-dinitrotoluene; NB, 
nitrobenzene; TNB, trinitrobenzene; TNT, 
trinitrotoluene. 
Permissible exposure limit (PEL) expressed as the 
8-hour time-weighted average, except as noted. 
Skin absorption to be reduced (e.g., with protective 
clothing) to limit overall exposure via the cutaneous 
route (airborne or direct contact). 



TABLE A.1 (Cont.) 

Contaminant/ Preliminary 
Citation Activity Requirement Determination 

Atomic Energy Act, as amended Radioactive The DOE can distribute by-product material only Potentially 
(42 USC 2112) waste disposal to individuals or organizations who are licensed 

by the NRC to receive such material. 
applicable 

Radioactive 
waste disposal 

Potentially 
applicable 

Radioactive waste material should not be 
disposed of by dumping or burial in soil, except 
at sites approved by and registered with the 
Missouri Department of Health; a permit should 
be obtained for holding and preparation of such 
material prior to disposal; and no releases to air or 
water should cause exposure to any person above 
the limits specified in 19 CSR 20-10.041 (see 
related discussion for contaminant-specific 
requirements). 

Remarks 

These requirements would be 
applicable if the disposal of 
radioactively contaminated (by-
product) material from the Weldon 
Spring site would take place at a 
commercial facility (e.g., the 
Envirocare it war Clivo, Utah). 

Radioactive waste from excavation 
or water treatment activities would 
be disposed of to the on-site, 
approved cell or to a properly 
licensed off-site commercial disposal 
facility. 

Missouri Radiation Regulations; 
Protection Against Ionizing 
Radiation (19 CSR 20-10.090), 
Disposal of Radioactive Wastes 
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Contaminant/ 
	

Preliminary 
Citation 
	

Activity 
	

Requirement 
	

Determination 
	

Remarks 

Missouri Radiation Regulations; 
Protection Against Ionizing 
Radiation (19 CSR 20-10.040), 
Maximum Permissible Exposure 
Limits 

Radiation 	Limits for occupational doses from ionizing 
radiation in a controlled area are as follows: 

Maximum Dose 
in Any 

Calendar Year 
(rem) 

Maximum Dose 
- in Any - 
Calendar Quarter 

(rem) 

5 3 

75 25 

30 10 

Not an ARAR These requirements are part of an 
employee protection law (rather than 
an environmental law) with which 
CERCLA response actions should 
comply; hence, they are not subject 
to the ARAR process. They are 
indicated in this table to identify 
requirements for worker protection 
with which the remedial action 
would comply. 

Pan of Body 

Whole body, head 
and trunk, major 
portion of bone 
marrow, gonads, 
or lens of eye 

Hands and fore- 
arms, feet and 
ankles 

Skin of large 
body area 

Also, the whole-body dose added to the 
cumulative occupational dose should not exceed 
5(N-18) rem, where N is the age of the exposed 
individual. 

Occupational exposure to airborne radioactive 
material, averaged over any calendar quarter, 
should not exceed the following limits: 

Concentration Limit 
(uCi/mL)  

Isotope 	 Soluble 	Insoluble  

Uranium-235 	5 x 1010 	I x 1040  
Uranium-238 	7 x 10-11 	1 x 10" 10  



TABLE A.1 (Cont.) 

Contaminant/ 
	

Preliminary 
Citation 	 Activity 	 • Requirement 	 Determination 	 Remarks 

Missouri Radiation Regulations; 	Radiation 
Protection Against Ionizing 
Radiation (19 CSR 20-10.050), 
Personnel Monitoring and 
Radiation Surveys 

Occupational Safety and Health 	Radiation.  
Administration Standards; 
Occupational Health and 
Environmental Control (29 CFR 
1910; 1910.96), Subpart G, 
Ionizing Radiation  

Personal monitoring and radiation surveys are 
required for each worker for whom there is any 
reasonable possibility of receiving a weekly dose 
from all radiation exceeding 50 mrem, taking into 
consideration the use of protective gloves and 
radiation-limiting devices. An exemption from 
routine monitoring may be granted under certain 
conditions. 

The dose per calendar quarter resulting from 
exposure to radiation in a restricted area from 
sources in that area is limited to the following: 

Dose 
Part of Body 	 (rem) 

Whole body, head and trunk, 	1.25 
active blood-forming organs, 
lens of eye, or gonads 

Hands and forearms, feet and 
ankles 	 18.25 

Skin of whole body 	 7.5 

These requirements are part of an 
employee protection law (rather than 
an environmental law) with which 
CERCLA response actions should 
comply; hence, they are not subject 
to the ARAR process, They are 
indicated in this table to , identify 
requirements for worker protection 
with which the remedial action 
would comply. 

These requirements are part of an 
employee protection law (rather than 
an environmental law) with which 
CERCLA response actions should 
comply. Therefore, these 
requirements are not subject to the 
ARAR evaluation process for 
attainment or waiver. They are 
indicated in this table to identify 
requirements for worker protection 
with which the remedial action 
would comply. 

Not an ARAR 

Not an ARAR 

The occupational exposure of an individual 
younger than 18 is restricted to 10% of these 
limits; the whole-body dose to a worker may not 
exceed 3 rem in a calendar quarter and, when 
added to the cumulative occupational dose, 
should not exceed 5(N-18) rem, where N is the 
age of the exposed individual, 
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TABLE A.1 (Cont.) 

Contaminant/ 
	

Preliminary 
Citation 
	

Activity 
	

Requirement 
	

Determination 	 Remarks 

Occupational exposure to airborne radioactive 
material should not exceed the, following 
concentrations, averaged over a 40-hour 
workweek of seven consecutive days: 

Concentration Limit 
(uCi/mL) 

Isotope 	Soluble 	Insoluble 

Uranium-235 	5 x 1010 	1 x 10 0  
Uranium-238 	7 x 1041 	I x 10-10  

For mixtures of radionuclides, the sum of the 
ratios of the quantity present to the specific limit 
should not exceed I. For uranium, chemical 
toxicity may be the limiting factor for soluble 
mixtures of uranium in air; if the percent by 
weight of uranium-235 is less than 5, the 
concentration limit for total uranium is 0.2 mg/m 3  
of inhaled air. For hours of exposure less than or 
greater than 40, the limits are proportionately 
increased or decreased, respectively. 
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TABLE A.1 (Cont.) 

Contaminant/ 
	

Preliminary 
Citation 	 Activity 	 Requirement 	 Determination 	 Remarks 

Occupational Radiation 
Protection (10 CFR 835) 

Radionuclides 	This regulation sets annual limits on intake 
(ALls) for occupational exposure through 
ingestion during DOE activities. The oral 
ingestion ALIs are the annual intakes of a given 
radionuclide by "reference man" that would result 
in either a committed effective dose equivalent of 
5 rem/yr (stochastic ALI) or a committed dose 
equivalent of 50 rem/yr to an organ or tissue 
(nonstochastic ALI). The ALls are provided in 
Table 1 of EPA's Federal Guidance Report 
No. 11, Limiting Values of Radionuclide Intake 
and Dose Conversion Factors for Inhalation, 
Submersion, and Ingestion (September 1988). 
The ingestion ALls for uranium-234 and 
uranium-238 are provided below. The critical 
organ for the nonstochastic dose is the bone 
surface. 

Not an ARAR 	These requirements are part of an 
employee protection law (rather than 
an environmental law) and, therefore, 
cannot be ARARs. However, they 
may be considered in performing 
remediation activities. 

ALI (uO)  
Stochastic Nonstochastic 

Radionuclide' 	(5 rem/vr) 	(50 rem/vr)  

Uranium-234 
f1  value = 0.05 
	

10 
f1  value = 0.002 	200 

Uranium-238 
ft  value = 0.05 
	

10 
f1  value = 0,002 	200 

a f1  represents the fractional uptake from the 
small intestine to blood. 
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TABLE A.1 (Cont.) 

Citation 
Contaminant/ 

Activity Requirement 
Preliminary 

Determination Remarks 

Not an ARAR Occupational Safety and Health 	Specific 
Administration Standards 	organic and 
(29 CFR 1910; 1910.1000), 	inorganic 
Subpart Z, Toxic and Hazardous 	substances 
Substances 

Permissible occupational exposure limits for 
various airborne substances have recently been 
revised to the following filial rule limits; they may 
be achieved by any reasonable combination of 
engineering controls, work practices, and 
personal protective equipment: 

These requirements are part of an 
employee protection law (rather than 
an environmental law) with which 
CERCLA response actions should 
comply; hence, they are not subject 
to the ARAR process. They are 
indicated in this table to identify 
requirements for worker protection 
with which the remedial action 
would comply. Limits  

Parameter' 	(mg/m3 ) Condition 

  

Uranium 

DNB 
2,4-DNT 

2,6-DNT 

NB 
TNB 
TNT 

0.05 	For soluble compounds, as 
uranium; limit for 
insoluble compounds, as 
uranium, is 0.2 mg/m 3 , 
with a short-term ( I5-min) 
exposure limit of 
0.6 mg/m 3 . 

1 	For all DNB isomers.c 
1.5 	For total DNT; isomer 

unspecified.' 
1.5 	Fof- total DNT; isomer 

unspecified.' 
5 	See footnote c. 
0.5 	See footnote c. 
0.5 	See footnote c. 

Notation: DNB, dinitrobenzene; 2,4-DNT, 
2,4-dinitrotoluene; 2,6-DNT, 2,6-dinitrotoluene; NB, 
nitrobenzene; TNB, trinitrobenzene; TNT, 
trinitrotoluene. 
Permissible exposure limit (PEL) expressed as the 
8-hour time-weighted average, except as noted. 
Skin absorption to be reduced (e.g., with protective 
clothing) to limit overall exposure via the cutaneous 
route (airborne or direct contact). 
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APPENDIX B 

REQUIRED OPERATIONAL PERIOD AND ESTIMATED EXTRACTION 
FLOW RATES FOR THE INTERCEPTOR TRENCH 

B.1 INTRODUCTION 

In this analysis, an interceptor trench is defined as a trench used for the purpose of 
groundwater extraction at a rate equal to the natural groundwater flow rate in the alluvial aquifer. 
The interceptor trench would be located downgradient of the uranium plume exceeding the metric 
of 30 pCi/L and normal to the direction of groundwater flow, and located north of the slough. The 
interceptor trench would be operated from the time of the completion of trench construction to the 
time at which the activity of the contaminant of interest (i.e., uranium) would attenuate to 30 pCi/L. 

This analysis considers an interceptor trench located at a distance L along a natural flow line 
from the centroid of the trench (Figure B.1). The analysis consists of determining the required 
operational period of the trench on the basis of the history of the effluent concentration of the 
contaminant of interest at the trench. (The following analysis also applies for determining the period 
of in-situ treatment required for the permeable barrier concept in Alternative 5.) It is conservatively 
assumed that lateral hydrodynamic dispersion is absent, so that the analysis can be carried out one-
dimensionally along the flow direction, and that the velocity upstream of the trench is constant in 
time and space. 

With the following initial conditions, 

Vic 	IV 
c= co  for - c< x s 	

, 
2 	2 

(B.1) 

elsewhere, 	c = 0, 	 (B.2) 

and the one-dimensional transport equation (Bear 1972), 

+p )—

ac + Ov ac — = a —0D 	- 1(0 +pb Kd)c b  at 	ax 	ax 	
ac 
()X  



Contaminated 
Plume 

Legend 
C0  = initial plume activity 
W = plume width along ffow path 
L = distance from trench axis to 

plume centroid 

Groundwater 
Flow Path 

Interceptor Trench 

MPA6701 
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FIGURE B.1 Idealized Interceptor Trench Located Downgradient from an Idealized Contaminant 
Plume 

the concentration at the interceptor trench at time t is given by Carslaw and Jaeger (1978) as 

c(L,t) = 0.5 co exp ( -At) 

 

erfc 

 

L - -v- t - 0.5W 
Rd 

  

erfc 

 

L- 
R 
— t + 0.5W 

d  

   

              

   

\1DL t  
Rd  

    

\1 DL t  
Rd 

  

(B.4) 

                 

where 

c 	contaminant activity (pCi/L), 

initial activity of the plume (pCi/L), 

Wp = 	plume width along the considered flowline (ft), 

distance along the considered flowline from the centroid of the plume (ft), 

distance along the considered flowline from the centroid of the plume to the 
axis of the trench (ft), 
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Rd 	[ 1 	Pb K  

	

d 	retardation factor (dimensionless), 

A 	= 	decay constant (1/d), 

Pb 	bulk density of soil matrix (g/mL), 

Kd  = 	partition coefficient (mL/g), 

thickness of the alluvial aquifer (ft), 

time interval of interest, 

v = groundwater velocity = - —K —aH (ft/d), 
0 ax 

hydraulic conductivity (ft/d), 

(a LV) + (DdT) = dispersion coefficient (ft2/d), 

longitudinal dispersivity = (3.28) 2  x 0.83 x log io  

(Xu and Eckstein 1995), 

2.414 

(ft) 

tortuosity of the alluvial aquifer, 

molecular diffusion coefficient (ft2/d), 

0 	= 	effective porosity (dimensionless), and 

hydraulic head in the perched zone (ft). 

B.2 DETERMINATION OF THE REQUIRED OPERATIONAL PERIOD OF THE 
INTERCEPTOR TRENCH AND PERMEABLE BARRIER CONCEPTS 

The procedure is to define a contaminated area in which the concentration is approximately 
uniform. This analysis utilizes the uranium isopleths provided in DOE (1997), which are based on 
an average uranium concentration of 3,000 pCi/L. 
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The operational period was determined using the following parameters: 

= 4.25 x 10-13  d4  (based on a half-life of 4.468 x 109  year for uranium), 

p = 1.2 g/mL (average value in density range of 50 to 100 lb/ft 3), 

Kd  = 5 L/kg, 

= 0.27 (average value in porosity range of 0.21 to 0.32 [Freeze and Cherry 1979]; 
page G-6 of DOE [1997] indicates an effective porosity range of 0.25 to 0.28), 

T. = 0.29 (based on Freeze and Cherry [1979]), 

Dd  = 1.86 x 1013  ft2id, 

K = 1.1 ft/d, 

aH  = 0.05 ft/ft, and ax 
1.2 x 5  - 23.2 . 

0.27 

On the basis of the above, the following values were estimated: 

	

K ail 	1.1 x0 . 05  V = - 	- 	 - 0.21 ftki , 

	

ax 	0.27 

W )1 2.414 

aL  = (3.28)2  x 0.83 x [login   
3.28 

(B.5)  

(B.6)  

( 260 ) 2.414  = 40 ft 
3.28) 

= (3.282  x 0.83 x login 

DL  = (aL  x V) + (Dd x 7) = (40 x 0.21) + (1.86 x 10- 3  x 0.29) = 8.5 ft2/d 	(B.7) 
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Examination of Figure 9-12A of DOE (1997) provided the following: 

co 	3,000 pCi/L, 

W = 180 to 260 ft, and 

L = 120 to 330 ft. 

Using Equation B.4 and the range of the above parameters, the uranium activity at time t at the 
interceptor trench can be estimated as shown below: 

c (120 ft, t) = 0.5 x 3,000 x exp (- 4.25 x 10 -13  t) erfc 

 

120 - 0 .21 t  0.5 x 180 
23.2 

  

(B.8) 

      

 

2
t2 \I 8 ' 5  

23.2 

  

         

120 - 0 ' 21 t 	0.5 x 180 
23.2 

5 2 	8  \I 	t 
23.2 

erfc 

c (330 ft, t) = 0.5 x 3,000 x exp (- 4.25 x 10 -1  t) 

t 0.21  330 - 	 - 0.5 x 260 
23.2 

2 	8 '5  t 
23.2 

(B.9) erfc 

0.21 t  330 	 - 0.5 x 260 
23.2 

2 	85  \I 	t 
23.2 

erfc 
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The time at which the activity would decrease to the metric of 30 pCi/L was determined by trial and 
error using a Microsoft Excel' spreadsheet (see Figure B.2). Using the above values, the 
operational duration of the interceptor trench was estimated to range between 240 and 350 years. 
These operational periods are considerably longer than the 30-year design life of most groundwater 
treatment facilities. 

The time of contaminant transport is sensitive to variation in the value of Kd. This analysis 
applies a lower bound value of 5 mUg, on the basis of experimental data measured for this FS. A 
high degree of uncertainty currently exists in the actual values of Kd  for the alluvial aquifer. 
However, increasing Kd  values for uranium will produce more total mass in the alluvial aquifer to 
be depleted, because the dissolved uranium activity is fixed in this analysis at 3,000 pCi/L and the 
adsorbed mass increases with a higher Kd. Thus, the operational time for higher values of Kd  would 
be longer than for the case of Kd  = 5 mUg. 

B.3 ESTIMATED EXTRACTION FLOW RATE FOR THE INTERCEPTOR 
TRENCH CONCEPT 

The extraction flow rate from the interceptor trench concept in Alternative 3 was estimated 
on the basis of the groundwater velocity, estimated length of the interceptor trench, and aquifer 
thickness: 

QIT = V x LIT  x b x (day/1,440 min) x (7.48052 gal/ft 3) , 

extraction flow rate from the interceptor trench (gpm), 

groundwater velocity (ft/d; defined in Section B.2), 

length of interceptor trench (ft), and 

thickness of the alluvial aquifer (ft). 

The extraction flow rate was determined using the following parameters: 

V 	= 0.21 ft/d (estimated in Section B.2), 

where 

Qff  = 

V = 

LIT  = 

b = 

(B.10) 



Contaminant of Interest: 
Primary Isotopic Form: 

Uranium To be compared against 30 pCi/L 
U-238 

Time , t 237 jyears) Constant #1 in Formula -2.122 (---) 
Initial Activity of Plume, Co  3,000 (pCi/LL Constant #2 in Formula -1.612 (•--) 	I 	--110' 	'Estimated Activity 	I 	30 	! (pCi/L) 
Plume Width Along Flowline, Wp 180 (feet) (180-260) Constant #3 in Formula -3.7E-08 (---) 
Distance from Plume to Trench, L 120 (feet) 120-330) 

Ranges from 50.100 pcf, average 0175 pct applied. Bulk Soil Density 75 (lb/ft 3 ) 
Porosity 0.27 (---) —1110. 	IFIetardation Factor, Rd I 	23.67 	I 	(---) Average of 0.21 to 0.32 applied. 
Partitioning Coefficient, Kd 5 (ml/gram) Conservative value of 5 applied, experimental data from 5 to 50 mug 

Ranges from 0.04.- 21.26 ft/day, median of 1.13 ft/day applied. Hydraulic Conductivity, K t13 (ft/day) 
Hydraulic Gradient, dH/dx 0.05 (WM I 	+ 	'Groundwater Velocity, v I 	0.21 	I 	(ft/day) Ranges from 0.07 - 0.1 ft/ft, median of 0.08. Quarry RI gives 15/300 
Porosity 0.27.: : 

 
78 IVIrr 	, 

Contaminant Half-Life 	 4.468E+09 	(year) 	I 	—0- 	'Decay Rate Constant, alpha I 4.25E-13 I (1/day) 

Calculated from Xu and Eckstein (1995) Alpha L 40 (ft) 
Groundwater Velocity, v 0.21, ,, (ft/day) 1 	All• 	'Diffusion Coeff., I 	8.53 	l(ft2/day) 
Molecular Diffusion Coeff., Dd 1.86E-03 (f12 /day) 
Tortuosity, T 0.71 <minor effect on calculated Di> Ranges from 0.56 - 0.8, median of 0.71 applied. 

MPA3801 

FIGURE B.2 Estimation of the Operational Duration of the Interceptor Trench and Permeable Barrier Concepts 
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LIT 	= 2,000 ft (based upon examination of the uranium isopleths in DOE [1997]), and 

	

b 	= 25 ft, 

which results in a maximum extraction flow rate of approximately 50 gpm (i.e. QIT = 50 gpm). 

In general, the actual flow rate from an interceptor trench will be less than the maximum 
due to backflow, bypassing, etc. Assuming a capture efficiency of 67%, the extraction flow rate 
would be on the order of 30 gpm (50 gpm x 67%). 

For conservatism (in terms of the required operational duration), an interceptor trench flow 
rate of approximately 50 gpm was applied in this analysis for Alternative 3. 

A similar procedure was performed for Alternative 6, from which an interceptor trench flow 
rate between 10 and 20 gpm was estimated. 
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APPENDIX C: 

BED THICKNESS AND OPERATIONAL DURATION OF THE IN-SITU 
PERMEABLE BARRIER FOR ALTERNATIVE 5 

A permeable barrier is a structure installed underground to treat contaminated groundwater. 
In this feasibility study (FS), the proposed permeable barrier would be located downgradient of the 
uranium contaminated zone exceeding the metric of 30 pCi/L and normal to the direction of 
groundwater flow, and located north of the Femme Osage Slough. The bed thickness is dependent 
on a number of factors, including the contaminant concentration, contaminant half-life through the 
treatment media, and groundwater velocity. The operational duration of the permeable barrier would 
be the time period following completion of permeable barrier construction to the time at which the 
treatment media must be replaced or "regenerated," that is, returned to its original condition by some 
treatment. 

This analysis considers removal of a contaminant (uranium) from an aqueous solution by 
passage through an adsorbent bed (permeable barrier). The solid permeable barrier is held fixed in 
location, and the groundwater percolates through it (Figure C.1). In this analysis, a solution 
containing a single contaminant A at mole fraction x Ai  in a solvent B (water) is passed at a constant 
volumetric flow rate Q through an adsorbent bed. At the start of operations, the interstices of the 
adsorbent bed are completely filled with pure liquid B, and the solid is free of A. In this analysis, it 

-is assumed that the resistance of the solid to the mass transfer is negligible. 

C.1 THEORY 

The continuity relationships for component A in the solid and liquid phases as a function 
of distance z within the permeable barrier (Bird, Stewart, and Lightfoot 1960) are as follows: 

acm  
(1-E)_1- 

at 	
(kxa) (xA- xao) , and (C.1) 

aX 	 aXA  
ESC 	- WB 	- S (kx a) at 	az XAO ) 

	
(C.2) 



Groundwater flow 

• Total groundwater molar flow rate = W B 

• Uranium mole fraction in fluid phase . = XAo MPA6704 

Adsorbent 

Groundwater flow 

• Total groundwater molar flow rate = W B 

• Uranium mole fraction in fluid phase = Xa (z,t) 

FIGURE C.1 Idealized Representation of a Permeable Barrier for In-Situ Groundwater Treatment 
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where 

E = volume fraction of permeable barrier occupied by liquid; 

S = cross-sectional area of permeable barrier; 

c = total molar concentration of the liquid; 

CAS = moles of adsorbed A (uranium) per unit volume of solid phase; 

xA  = bulk mole fraction of A (uranium) in fluid phase; 

xA0 = interfacial mole fraction of A in fluid phase, assumed to be in equilibrium with 
CAS; 

XA1 = bulk mole fraction of A (uranium) entering the permeable barrier; 

kx  = fluid-phase mass transfer coefficient; 

t = time; 

t = modified time variable = t - z ( e S c 
Wb 

a = contact area per unit volume of permeable barrier; 	 1 

WB = molar flow rate of solvent (groundwater); and 

m = constant, defined as the ratio of the interfacial mole fraction of A in fluid phase 
(xA0) to the moles of adsorbed A per unit volume of solid permeable barrier (cAs); 

with the following initial conditions: 

B.C. 1: 
	

Att=0, 	CAS = 0 
	

for all z> 0  
B.C. 2: 	At z = 0, 	xA  = XA1 

	for all t > 0 . 

Before solving these equations, it is convenient to rewrite them in terms of the following 
dimensionless variables: 

X = — = 
xA 
xAl 

(C.3) 
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MC As Y = 
XAI 

zS(k a) _ 	x  

WB 

mt'(kx a) 
T 	 

1 — E 

In terms of these variables, the differential equations and boundary conditions may be 
written as 

(C.4)  

(C.5)  

(C.6)  

(C.7)  

(C.8)  

B.C. 1: 	at 	T=O, 	Y=0 	for all ( 
B.C. 2: 	at 	C.  = 0, 	X = 1 	for all 

The solution to the above equations is 

x 
 = f

C  e -( 'C) J0  (iFiZ)dC , 0   

in which Jo(ix) is a zero-order Bessel function of the first kind. 

(C.9) 

The solution presented graphically in Hougen and Watson (1947) is shown in Figure C.2. 
(In Figure C.2, y/yo  corresponds to X, lyr corresponds to T, and aZ corresponds to C.) 
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FIGURE C.2 Fraction of Adsorbate Remaining in a Fluid Stream after Adsorption by a Stationary Permeable Barrier (Hougen 
and Watson 1947) 
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C.2 REQUIRED PERMEABLE. BARRIER THICKNESS 

The procedure to estimate the required bed thickness is to determine the thicluiess modulus 
(aZ) from Figure C.2, which corresponds to the fraction remaining after adsorption by the permeable 
barrier (y/y0) and the time modulus (bt). The following parameters were used in this analysis: 

= 3.3 x le lb-mole U/lb-mole total (based on 30 pCi/L), 

xA0 = 1.8 x 10-6  lb-mole U/lb-mole total (Morrison and Spangler 1992), 

xAl = 3.3 x lb-mole U/lb-mole total (based on 3,000 pCi/L), 

CAS = 6.8 x lb-mole U/ft3  clinoptilolite (based upon Morrison and Spangler 
[1992]), 

m = 0.027 ft3  clinoptilolite/lb-mole total (based upon values of 1.8 x 10 -6  lb-mole 
U/lb-mole total and 6.8 x 10.5  lb-mole U/ft3  clinoptilolite for xA0  and CAS , 

respectively), 

= 8.5 x 10-1  lb-mole U/ft3-h (Morrison and Spangler 1992), 

= 8.8 x 106  m2/m3  (based upon a surface area of 4.1 m2/g given in Morrison and 
Spangler [1992] and an average specific gravity of 2.15 for clinoptilolite), 

= 0.75, 

= 60,000 ft2  (based on a permeable barrier length and height of 2,000 ft and 30 ft, 
respectively), 

= 311 lb-mole H20/h (based upon a groundwater flow rate of 15,000 gal/d [DOE 
1997] and a permeable barrier length of 2,000 ft), and 

c = 3.5 lb-mole/ft3  (assuming that the contribution of the uranium contamination to 
the total number of moles is negligible); 

which corresponds to the following dimensionless variables in Figure C.2: 

y/yo  = 3.3 x 10-9/3.3 x 10-7  = 0.01, 

bz = t - z (0.75 x 60,000 x 3.5/311) t 510 x z, and 

aZ = z (60,000 x 8.5 x 10-1 /311) -- 160 x z 
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And, since time (t) is related to permeable barrier thickness (z) by the groundwater velocity 
(approximately 1.5 x 10-3  ft/h, based on a groundwater flow rate of 15,000 gal/d [DOE 1997] over 
a length of 1,860 ft and a permeable barrier height of 30 ft), 

y/yo  = 0.01, 

510 x z = (z/1.5 x 10-  ) (510 x z) 120 x z 

aZ — 160 x z. 

Figure C.2 was used to implement a trial-and-error procedure to determine the value of z 
that satisfies the above three constraints. A value of 3 ft for the permeable barrier thickness appears 
to satisfy the specified constraints, as shown by the confluence of the three constraints in Figure C.2. 

A permeable barrier thickness of 1 m (3 ft) was thus applied in the permeable barrier design 
proposed for Alternative 5. 

C.3 OPERATIONAL DURATION FOR THE PERMEABLE BARRIER 

The operational duration of the permeable barrier was estimated on the basis of the total 
mass of adsorbent (clinoptilolite), the assumed concentration of uranium contamination in the 

'groundwater passing through the permeable barrier, the groundwater flow rate, and the specific 
capacity of the adsorbent to uranium: 

T = 111,SCIQICu  , 	 (C.10) 

where 

= operational duration of the permeable barrier before replacement or regeneration 
is required (years), 

= total mass of adsorbent (clinoptilolite) in the permeable barrier (grams), 

SC = specific capacity of adsorbent for uranium (pCi/gram clinoptilolite), 

Q = groundwater flow rate through the permeable barrier (L/yr), and 

Cu  = uranium concentration in groundwater (pCi/L). 
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The following parameters were used in this analysis: 

= 1.1 x 101°' g (based upon a permeable barrier that is 2,000 ft long, 30 ft high, and 
3 ft thick, and a specific gravity of 2.15 g/cm3), 

SC = 84 pCi Lift clinoptilolite (Morrison and Spangler 1992), 

Q = 22 x 106  Ltyr (based on a groundwater flow rate of 15,000 gal/d [DOE 1997] 
over a length of 1,860 ft and a permeable barrier length of 2,000 ft), and 

3,000 pCi/L, 

which results in the following: 

T = (1.1 x 101°  g) (84 pCi U/g clinoptilolite)/(22 x 10 6  I/3,043,000 pCi/L) 

- 14 years. 

The operational duration of the permeable barrier before replacement or regeneration is 
required is estimated to be on the order of 14 years. 

'C.4 REFERENCES FOR APPENDIX C: 
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Wiley & Sons, New York, N.Y., p. 1086. 

Morrison, S.J., and R.R. Spangler, 1992, "Extraction of Uranium and Molybdenum from Aqueous 
Solutions: A Survey of Industrial Materials for Use in Chemical Barriers for Uranium Mill Tailings 
Remediation," Environmental Science and Technology 26(10): 1922-1931. 

U.S. Department of Energy (DOE), 1997, Remedial Investigation for the Quarry Residuals Operable 
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MK-Ferguson Company and Jacobs Engineering Group, Weldon Spring, Mo., for U.S. Department 
of Energy Oak Ridge Operations Office, Weldon Spring Site Remedial Action Project, Weldon 
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APPENDIX D: 

ANALYTICAL METHODOLOGIES USED TO ADDRESS ENVIRONMENTAL 
IMPACTS FOR ALTERNATIVES IN THIS FEASIBILITY STUDY 

This appendix presents the analytical methodologies used to address environmental impacts 
for the various alternatives. The general methodology for estimating physical hazards and airborne 
emissions during the construction and operations phases of Alternative 2 is explained. A similar 
methodology was used to determine the potential impacts of Alternative 6 (Groundwater Removal 
at Selected Areas, with On-Site Treatment). 

D.1 PHYSICAL HAZARDS 

The estimated number of worker fatalities and injuries associated with construction and 
operations were calculated on the basis of statistics available from the U.S. Bureau of Labor 
Statistics, as reported by the National Safety Council (1995), and on the basis of estimates of total 
worker hours and full-time equivalents (FTEs) required for construction and operations activities 
determined from the cost estimates (Appendix E) determined for this feasibility study (FS). 

The specific rates used in the calculations were as follows: fatalities during construction, 
15 per 100,000 workers; fatalities during operations, 4 per 100,000 workers; injuries during 
construction, 5.5 per, 100 full-time workers; and injuries during operations, 5.3 per 100 full-time 
workers. 

Fatality and injury risks were calculated as the product of the appropriate incidence rate 
(provided above) and the work hours expended during construction and operations (including both 
direct and indirect activities), which was then normalized by the number of work hours per day. The 
fatality and injury incidence during construction of additional monitoring wells equivalent to 
approximately 15% of the number of existing wells (i.e., about seven additional wells) was estimated 
as follows: 

(Fatality/Injury. Incidence)construction  = (Construction Work Hours)/{ (9 mo/yr)/(12 mo/yr) 
x (52 wk/yr) x [(6.5 h/d)/(8 h/d) 
x (40 work hours per week)]) 
x (Fatality/Injury Rate)construction  

conservatively assuming that construction occurs only 9 months per year (due to winter or flooding) 
and may require the use of personal protective equipment (resulting in 6.5 hours of actual work per 
8-hour workday). Construction activities are estimated to result in less than one case of occupational 
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injury and no occupational fatalities,. on the basis of a total of approximately 1,400 construction work 
hours. 

The fatality and injury incidence during annual operations of additional monitoring wells 
was estimated as follows: 

(Annual Fatality/Injury Incidence)operations = (Annual Operations Work Hours)/[(52 wIc./yr) -,  
x (6.5 h/d)/(8 hr/d) x (40 work hours per week)] 
x (Fatality/Injury Rate) -operations 

assuming that operations may require the use of personal protective equipment (resulting in 6.5 hours 
of actual work per 8-hour workday). Operations activities associated with the proposed monitoring 
wells are estimated to result in less than one annual case of occupational injury and no annual 
occupational fatalities, based upon a total of approximately. 1,300 construction work hours. 

The fatality and injury incidence during annual operations of the existing monitoring wells 
was estimated as follows: 

(Annual Fatality/Injury Incidence) )  perations = [Annual Sampling Labor Costs ($/yr)]/ 
($100,000 per FTE) 
x (Fatality/Injury Rate)operations 

assuming an annual fully loaded labor cost of $100,000. (An approach different from that applied 
for the proposed monitoring wells was used to estimate the fatality and injury incidence for the 
existing monitoring wells due to the availability of Weldon Spring-specific cost data.) Operations 
activities associated with the existing monitoring wells were estimated to result in less than one case 
of annual occupational injury and no annual occupational fatalities, on the basis of an annual labor 
cost of approximately $370,000. . 

The calculation of fatalities and injuries from industrial accidents was based solely on 
historical industrywide statistics. The U.S. Department of Energy (DOE) would implement best 
management practices during any proposed construction and operations activities, and, therefore, 
fatality and injury incidence rates would be lower than the industrywide rates applied in this analysis. 

D.2 AIRBORNE EMISSIONS OF CRITERIA POLLUTANTS 

The emission rate factors used in calculating airborne emissions are presented in Table D.1. 
The criteria pollutants considered in this analysis include carbon monoxide (CO), hydrocarbons 
(HC), nitrogen oxides (N0x), sulfur oxides (SOX), and total suspended particulates (TSP). 
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TABLE D.1 Criteria Pollutant Emission Rate. Factors 

Construction Equipment a  (Ib/h) 

Pollutant Flatbed Truck Post Driver 
Worker Vehicle b  

(8/km) 

Carbon Monoxide 1.8 17 7.9 
Hydrocarbons 0.19 0.56 1.4 
Nitrogen Oxides 4.2 0.41 1.3 
Sulfur Oxides 0.45 0.023 0.12 
Total Suspended 0.26 0.026 0.25 
Particulates 

a  Source: EPA (1985). 

b  Source: NRC (1994). 

D.2.1 Criteria Pollutant Emissions during Construction 

During the construction phase, the criteria pollutant emissions will consist mainly of 
construction equipment and worker vehicle emissions. In this analysis, it was assumed that fugitive 
dust emissions during land clearing would be negligible (because of the limited land area that would 

'be affected by monitoring well construction) and would be suppressed by watering and other 
containment methods whenever feasible. 

Construction equipment emits CO, HC, NOR, SOS, and particulates from the combustion 
of diesel fuel and gasoline. To estimate the quantities of these pollutants, it is necessary to know 
(1) the type and quantity of equipment that will be used, (2) the number of hours of operations, and 
(3) the rate at which the pollutants are emitted. 

An estimate of the type and quantity of equipment used during monitoring well construction 
was made by associating the individual activities within the construction cost estimate for 
Alternative 2 (Appendix E) with the equipment required for that activity. (E.g., a flatbed truck with 
auger would be required during development of the 20-cm [8-in.] borehole for a 5-cm [2-in.] 
Monitoring well.) This information was provided by the Remedial Action Cost Estimating and 
Requirements System (RACER) computer model (Delta Research Corporation 1995) used in the 
calculation of construction costs for this FS. 
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The operations time for construction activity i was determined by dividing the direct 
manpower (in man-hours) by the appropriate crew size: 

(Operations Time (h))i  = [Manpower (man -hours)]/[Crew Size (workers)] i  

For example, emplacement of a 2-m (5-ft) guard post made of cast iron and filled with concrete 
requires the services of two laborers (i.e., the crew size in this case equals two). 

Emission factors (1b/h)) were obtained from EPA (1985) for the construction equipment 
identified within the construction cost estimate. The emission of pollutant i from construction 
equipment operations was estimated by the following: 

(Emission of Pollutant i (lb)) —construction  equipment 	E E [Operation Time (h)].i  k  
j 	k 

x [Emission Rate (113/11)] 1  k  , 

by summing over all construction activities j and required construction equipment k. Table D.2 
shows the predicted emissions from equipment required for monitoring well construction. 

Criteria pollutant emissions from construction worker vehicles were estimated assuming 
an eight-hour workday and that each construction worker travels to and from the construction site 
in a single vehicle. The number of one-way trips was calculated on the basis of total work hours 
(both direct and indirect activities) determined within the construction cost estimate for 
Alternative 2: 

(Number of One-Way Trips) = (Total Work Hours)/(8 Hours per Workday) . 

TABLE D.2 Predicted Emissions from Equipment Required for Monitoring Well 
Construction 

Workday Average Emission 
Rate (lb/h) 

Potential 
Pollutant Flatbed Truck Post Driver 

Flatbed Truck 
(h) 

Post Driver 
(h) 

Emissions 
(lb) 

CO 1.8 1.7 156 17 570 
HCs 0.19 0.56 156 17 39 
NOx  4.2 0.41 156 17 657 
SOX  0.45 0.023 156 17 71 
TSP 0.26 0.026 156 17 40 
Aldehydes 0.11 0.020 156 17 18 
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For local impacts, it was assumed that the worker vehicles traveled 32 km (20 mi) to and from work 
or 64 km (40 mi) round trip each day. The vehicular emissions of criteria pollutants were calculated 
by the following: 

(Emission of Pollutant i (lb)) ' ,worker vehicles = 	(Number of One-Way Trips) 
x [2 x [One-Way Trip Distance (mi)]) 
x (lb/453.59 g) x (1.609 km/mi) 
x [Emission Factor (g/lun)] ;  

with the predicted values provided in Table D.3. 

A significant amount of dust is generated when vehicles travel on unpaved roads. The 
quantity of dust emissions from a given segment of unpaved road can be determined from the 
following equation: 

[Emission of TSP per Vehicle Mile Traveled (lb/VMT)] = 5.9 (s/12) (S/30) [(W/3) 03] [(w/4)13.5] (365-p)/365, 

where 

s = silt content of road surface material (assumed to be 7%), 

S = mean vehicle speed (mph), 

W = mean vehicle weight (ton), 

w = mean number of wheels, and 

p = number of days with at least 0.01 in. of precipitation per year 
(approximately 110 days for Weldon Spring). 

TABLE D.3 Predicted Emissions from Construction Worker Vehicles 

Potential 
Pollutant 

No. of Auto 
One-Way Trips 

Emission 
Factor (g/krn) 

One-Way Trip 
Distance (mi) Emission (lb) 

CO 173 7.93 20 194 
HCs 173 1.35 20 33 
NOx  173 1.32 20 32 
SOx  173 0.12 20 3 
TSP 173 0.25 20 6 
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It was conservatively assumed in this analysis that all vehicles traveled over unpaved roads without 
any control measures. On the basis of the vehicles identified in the construction phase for this 
alternative, the total amount of TSP generated would be on the order of 2,631 km (5,800 lb). 

In general, the total amount of criteria pollutant emissions is estimated to be relatively low 
(see Table D.4) because of the limited actions associated with monitoring well construction. Vehicle 
traffic on unpaved surfaces, earthmoving, excavating, and bulldozing would be the major sources 
of TSP. TSP generation during actual construction activities would be suppressed by watering, 
revegetation of bare areas, covering open trucks carrying dusty material, removing dirt and debris 
from the road surface, and using containment methods whenever feasible. 

D.2.2 Criteria Pollutant Emissions during Operations 

Airborne emissions of a given criteria pollutant "i" resulting from operations activities were 
calculated on the basis of the product of the number of auto one-way trips to the quarry site (for 
monitoring purposes), with a one-way trip distance (assumed to be 8 km [5 mi]) and the appropriate 
vehicular criteria pollutant emission rate factor from Table D.1: 

(Number of One-Way Trips) = (Total Number of Monitoring Wells) 
x [Sampling Frequency (times per year)]! 
(Number of Wells Sampled per Trip) . 

The total number of monitoring wells was assumed to be 52 (45 existing plus 7 proposed), with a 
quarterly sampling frequency (i.e., sampled every three months) and only one well sampled during 
each trip (examination of recent groundwater sampling data for the Quarry Residuals Operable Unit 
[QROU] indicates a median of three wells sampled per trip). 

TABLE D.4 Total Predicted Construction Emissions for 
Alternative 2 (No Active Remediation) 

Potential 	Construction 	Worker 	Unpaved 
Pollutant 	Equipment 	Vehicles 	Roads 	Total (lbs) 

CO 570 194 0 760 
HCs 39 33 0 70 
NOx  657 32 0 690 
SOx  71 3 0 70 
TSP 40 6 5,800 5,850 
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[Annual Emission (1b/yr)] 1  = 	(Number of One-Way Trips) 
x {2 x [One-Way Trip Distance (mi)] } 
x (lb/453.59 g) x ' (1.609 km/mi) 
x [Emission Factor (g/km)] i  . 

It was also assumed that each operations worker travels to and from the QROU in a single 
vehicle (no carpooling) and that the worker vehicles traveled 8 km (5 mi) to and from the QROU 
or a 16-km (10-mi) round trip. Emission factors (g/km traveled) were obtained from NRC (1994). 
(The difference in emission factors between those obtained from NRC (1994) and those obtained by 
running the EPA-approved vehicle emission models MOBILE 5a [EPA 1994a] and PARTS [EPA 
1994b] was determined to be less than 10%.) The predicted annual emissions from vehicles used by 
monitoring workers is shown in Table D.5. 
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U.S. Nuclear Regulatory Commission, 1994, Final Environmental Impact Statement for the 
-Construction and Operation of Claiborne Enrichment Center, Homer, Louisiana, NUREG-1484, 
Vol. 1, Office of Nuclear Material Safety and Safeguards, Washington, D.C., Aug. 

U.S. Environmental Protection Agency, 1985, Compilation of Air Pollutant Emission Factors, 
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TABLE D.5 Predicted Annual Emissions from Vehicles Used by Monitoring Workers 

Potential 
Pollutant 

Total Number 
of Monitoring 

Wells 

Sampling 
Frequency 

(times per year) 

Number of 
Wells Sampled 

per Trip 
No. of Auto 

One-Way Trips 
One-Way Trip 
Distance (mi) 

Emission 
Factor (g/km) 

Annual 
Emission (lb/yr) 

CO 52 4 208 5 7.93 58.5 
HC 52 4 208 5 1.35 10,0 
NO„ 52 4 1 208 5 1.32 9.7 
SO, 52 4 1 208 5 0,12 Q9 
TSP 52 4 208 5 0,25 1.8 
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APPENDIX E: 

METHODOLOGY AND ASSUMPTIONS USED TO DETERMINE THE COSTS 
OF THE VARIOUS ALTERNATIVES IN THIS FEASIBILITY STUDY 

This appendix discusses the methodology and assumptions used to determine the costs of 
the various alternatives considered in this feasibility study (FS). Unless noted otherwise, the direct 
costs for both construction and operations phases were developed using the Version 3.20 of the 
Remedial Action Cost Estimating and Requirements System (RACER) computer model (Delta 
Research Corporation 1995). 

E.1 REMEDIAL ACTION COST ESTIMATING AND REQUIREMENTS 
SYSTEM (RACER) SYSTEM 

The RACER system was developed by the U.S. Air Force to estimate the total cost (both 
direct and indirect) of remedial actions. RACER is a PC-based environmental cost estimating system 
that can be used to provide programming, budgeting, and cost engineering support during various 
phases of remediation: Preliminary Assessment/Site Investigation [PA/SI] Studies, Petroleum 
Underground Storage Tank Site Assessment, Remedial Investigation [RI]/FS, and Remedial Facility 
Investigation [RFI]/Corrective Measures Study [CMS], Remedial Design, Remedial Action 
(including Operations and Maintenance [O&M), and Site Work and Utilities. 

The RACER estimating process involves a series of basic steps, including calculation of 
site (direct) costs and project costs. A project may consist of a single site or it may contain several 
sites.. For each site included in the project, the user can select and run the technologies and/or 
processes (cost models) that will be used to remediate the site. The costs calculated for these models 
are direct costs only (ie., the cost does not include contractor overhead and profit, cost for 
contingencies, project management, or escalation). Once direct costs have been calculated for all 
cost models included in each site of the project, the user completes the estimate by calculating the 
project costs. Project costs include costs for contractor overhead and profit, contingencies, project 
management, and escalation. RACER was used in this analysis to determine only the direct costs 
(costs that can be directly attributed to a particular item of work or activity). Weldon Spring-specific 
indirect cost relationships (Hood 1997) were applied in this analysis rather than the generic indirect 
cost relationships provided by the RACER model. 

RACER uses a parametric modeling technique similar to the U.S. Air Force's Construction 
Cost Management Analysis System (CCMAS). The basic concept of RACER is that predefined 
engineering relationships link primary parameters to detailed quantities. These quantities are then 
priced using established cost databases. RACER cost models are based on generic engineering 
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solutions for environmental projects, technologies, and processes. The engineering solutionS were 
derived from research, government laboratories, construction management agencies, vendors, 
contractors, engineering analyses, and historic project information. Design parameters within the cost 
models were tailored by the cost estimator to reflect specific project conditions and requirements. 
The design was then tailored by RACER into specific quantities of work, which were priced using 
current price data. The assembly cost database within RACER was developed from the U.S. Army 
Corps of Engineers' Unit Price Book WOE 1989) and supplemented by vendor and contractor 
quotes. A cost differential was included in this analysis to account for the differences in material 
and labor costs in the Weldon Spring area compared with the generic Unit Price Book costs. 

Professional labor includes activities that provide interpretation of the performance of the 
remedial action during both the construction/startup and O&M phases of the environmental 
restoration process. Typical professional labor activities associated with remedial action construction 
include oversight of construction activities, permit acquisition, and "as built" drawings. Professional 
labor activities associated with O&M include evaluation of sampling and analysis data, comparison 
of results with project goals, coordination of field activities, and documentation and reporting of all 
efforts. Estimates of professional labor were derived by RACER using a parametric approach based 
on similar levels of activities for related projects. 

E.2 ESTIMATION OF INDIRECT COSTS 

Indirect costs are defined as those costs that cannot be identified specifically with a 
particular activity, cannot be charged to a specific element of work, or do not become a permanent 
part of any facility constructed. Indirect costs — small tools and supplies, fringes, insurance, and 
contingency — were estimated on the basis of various percentages of other costs specific to the 
Weldon Spring site (Hood 1997). The various indirect cost relationships applied in this analysis are 
provided in Table E.1 and were implemented using a Microsoft Excel Tm  spreadsheet for each 
alternative. 

Contingency costs are added to a project to cover costs that may result from incomplete 
design, unforeseen and unpredictable conditions, or uncertainties within the defined scope. In 
general, the contingency cost is derived from the difference between the 5% and 50% chance of 
overrun of the base estimate. A contingency percentage of 25% was applied in this analysis, based 
upon Hood (1997), which is within the range recommended by the U.S. Department of Energy 
(DOE) Office of Environmental Management for projects in the preliminary stage of the remediation 
process (DOE 1990). 



E-5 	 March 17, 1998 

TABLE E.1 Weldon Spring-Specific Indirect Cost Relationships Applied in This FS 

Indirect Cost Component 	 Relationship 	 Applied Under 

Small tools and supplies 	5% of total direct labor cost 	Cost of Supplies 

Level D personnel protection 	0.179 x direct manpower 	CoSt of Supplies 

State sales and use tax 	7.23% of cost of permanent 
	

Cost of Permanent Materials 
materials and supplies 	 and Supplies 

Indirect labor 	 25% of total direct labor cost 	Cost of OH/Fee/Cona  

Plant operations 	 8.8% of total direct labor cost 	Cost of OH/Fee/Con 

Fringes 	 29% of indirect labor 	 Cost of OH/Fee/Con 

Margin 	 10% of sum of direct cost and all 	Cost of OH/Fee/Con 
indirect costs above 

Bond 	 2% of sum of direct cost and all 	Cost of OH/Fee/Con 
indirect costs above 

Insurance 	 10% of sum of direct cost and all 	Cost of OH/Fee/Con 
indirect costs above 

Contingency 	 25% of sum of direct cost and all 	Cost of OH/Fee/Con 
indirect costs above 

a  OH/Fee/Con = Overhead/Performance Fee/Contingency. 

Source: Data from Hood (1997). 

E.3 PRESENT-WORTH ANALYSIS 

Present worth is defined as the investment-evaluation procedure that involves discounting 
the sums of capital investment, O&M, and repairs at a specified interest rate (representing cost of 
capital or minimum acceptable rate of return). The following analysis complies with the 
requirements described by the Office of Management and Budget (OMB) Circular No. A-94, the 
National Bureau of Standards Handbook 135 prepared for DOE, and the U.S. Environmental 
Protection Agency (EPA) Office of Solid Waste and Emergency Response (OSWER) Directive 
9355.3-01 (EPA 1988) for adjusting for converting cash flows at different times to correspond at a 
common time during the preparation of a cost estimate. 
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The costs calculated in this analysis are given in 1995 constant dollars. The constant dollar 
cash flows occurring at different times are converted by the present-worth analysis into a time-
equivalent lump sum amount evaluated at the beginning of the base year. This is performed by using 
an interest rate or "real discount rate" that reflects the opportunity cost apart from any change in the 
purchasing power of the dollar. A Uniform Series Present Worth Factor (P/A) is calculated using the 
real discount rate i: 

(P/A) = [ (1+1)n  - 1 ] / i/ (1+ir 

where n is the project duration. 

A discount rate of 7% (before taxes and after inflation) was applied in this analysis 
(OSWER Directive 9355.3-20, EPA 1993). Long-term operations costs were based on a 30-year 
period per instructions in EPA (1988) and include annual sampling and analytical costs. 

E.4 EXAMPLE CONSTRUCTION COST CALCULATION FOR ALTERNATIVE 2 

The construction of approximately 15% of the number of existing wells (i.e., seven 
additional wells) was conservatively assumed in Alternative 2 (Monitoring with No Active 
Remediation) to evaluate the protectiveness of this alternative. The following assumptions were 
made during the development of the construction costs for this alternative: 

• Installation in an unconsolidated formation; 

Safety level D conditions during construction (Level D provides minimal 
protection against respiratory hazards. Coveralls; hard hat, leather or 
chemical-resistant boots/shoes, and safety glasses or chemical splash goggles 
are required. Personal dosimeters are included for level D radioactive sites.) 

• Material of construction is stainless steel (for long-term effectiveness 
purposes); 

• Well diameter of 5 cm (2 in.); and 

• Dedicated pumps provided for each well for purge and sampling purposes. 

Additional characteristics of the proposed wells are provided in Table E.2. 
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TABLE E.2 Characteristics of Proposed Additional 
Monitoring Wells for Alternative 2 (Monitoring with 
No Active Remediation) 

Depth to 
Top of Screen Screen Length 

Number of Wells 	(ft) 	 (ft) 

3 21 8 
3 20 15 
1 25 25 .  

This information was used with the RACER model to determine the direct construction 
costs. The indirect cost relationships provided in Table E.1 were then applied to determine the total 
construction cost (direct and indirect). The detailed construction cost estimate is given in Table E.3. 

E.5 EXAMPLE OF A PRESENT-WORTH COST CALCULATION 
FOR ALTERNATIVE 2 

Costs for Alternative 2 would be associated with continuing the existing environmental 
'monitoring program, constructing and operating the proposed additional monitoring wells, and 
conducting a performance review every five years. The methodology outlined in Section E.3 was 
implemented within a Microsoft ExcelTm  spreadsheet, as shown in Table E.4. The spreadsheet 
methodology was developed to allow a variable discount rate and operations duration, to allow for 
consideration of different "what-if' scenarios. 



TABLE E.3 Construction Cost Estimate for Alternative 2 (Monitoring with No. Active Remediation) 

WBS 
Element 	 Description Quantity Unit 

Manpower 
(man hours) 

Labor 
(5) 

Equip 
(5) 

Penn Matl 
(5) 

Supplies 
(5) 

Sub-Contracts 
(5) 

OH/Fee/Con 
(5) 

Total Cost 
(5) 

Three Groundwater Monitoring 33.02.04.01 Wells In Alluvium, North of Slough 
Furnish 55-GelDrum for Drilling 
Cuttings & Devel Water 

Well Development Equipment Rental 

Split Spoon Sample, 2" x 24", 
During Drilling 

OVA Rental, Per Day 

Decontaminate Rig, Augers, Screen 
(Rental Equipment) 

Surface Pad, Concrete, 2' x 2' x 4" 

5' Guard Posts, Cast Iron, Concrete 
Fill 

H Stem, 8" OD Borehole for 2" Well 

2" Well, Bentonite Seal 

2" Well, Portland Cement Grout 

2" Screen, Filter Pack 

2" Stainless Steel, Well Casing 

2" Stainless Steel, Well Screen 

2" Stainless Steel, Well Plug 

GW Pump, 1/3 HP, Controls 

Mob/Demob Drilling Rig & Crew 

Move Rig/Equipment Around Site 

I 

18' 

 2 

.2 

3 

12 

• 90 

3 

51 

33 

71 

24 

3 

3 

- 	1 

2 

each 

. week 

each 

day 

day 

each 

each 

LNFT 

each 	• 

LNFT 	• 

LNFT • 

, LNFT 

LNFT 	• 

each 

each 

LS 
each 

0 

3 

0 

0 

I 

25 

66 
2 

0 

4 

12 

• 4 

2 

51 

41 

3 

- 	0.00 

38.63 

 0.00 

0.00 

0.00 

• 3,00 

' 	340.02 

907.11 

- 	18.71 

0.00 

51.83 .  

154.81 .  

44.35 

• 16.63 

692.93 

554.28 

34.64 

0.00 

0.37 

0.00 

0.00 . 

0.00 

0.12 

, 4.48 

1,164.08 ' 

24.01 

0.00 

66.51 

198.67 

56.91 

21.34 

7.56 

711 -36 

44.46 

169.69 ' 

376.76 

445.50 

198.00 

269.28 

7.92 

. 292.29 

• 0.00 

43.04 

45.44 

 191.59 

1,102.01 

964.27 

75.33 

13,768.92 

- 0.00 

0.00 

0.00 

0.00 

• 0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 -  

0.00 

0.00 

0AX1 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

169.69 

415.76 

445.50 

198.00 

269.28 

11.04 

. 636.79 

2,071.19 

85.76 

45.44 

309.93 

1.455.49 

1,065.53 

113.30 

14,469.41 

1,265.64 

79.10 
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TABLE E.3 (Cont.) 

WBS 
Element Description Quantity Unit 

Manpower 
(man hours) 

Labor 
(5) 

Equip 
(5) 

Perm Mad 
(5) 

Supplies 
(5) 

Sub-Contracts 
(5) 

OH/Fee/Con 
(51 

Total Cost 
(5) 

33.02.04.02 

33.02.04.03 

Three Groundwater Monitoring 
Wells In Decorah, North of Slough 
Furnish 55-Gal Drum for Drilling 
Cuttings & Devel Water 

Well Development Equipment Rental 

Split Spoon Sample, 2" x 24", 
During Drilling 

OVA Rental, Per Day 

Decontaminate Rig, Augers, Screen 
(Rental Equipment) .  

Surface Pad, Concrete, 2' x 2' x 4" 

5' Guard Posts, Cast Iron, Concrete 
Fill 

H Stem, 8" OD Borehole for 2" Well 

2" Well, Bentonite Seal 

2" Well, Portland Certent Grout 

2" Screen, Filter Pack ' 

2" Stainless Steel, Well Casing . 

2" Stainless Steel, Well Screen 

2" Stainless Steel, Well Plug 

GW Pump, 3/4 HP, Controls 

Mob/Demob Drilling Rig & Crew 

Move Rig/Equipment Around Site 

One Groundwater Monitoring Well 
in Alluvium, South of Slough 
Furnish 55-Gal Drum for Drilling 
Cuttings & Devel Water 

Well Development Equipment Rental 

Split Spoon Sample, 2" x 24", 
During Drilling 

OVA Rental, Per Day 

Decontaminate Rig, Augers, Screen 
(Rental Equipment) 

6 

I 

21 

2 

2 

3 

12 

108 

3 

48 

54 

68 

45 

3 

3 

1 

2 

2 

10 

1 

each 

week 

each 

day 

day 

each 

each 

LNFT 

each 

LNFT 

LNFT 

LNFT 

LNFT 

each 

each 

LS 

each 

each 

week 

• each 

day 

. day 

0 

3 

0 

0 

0 

I 

25 

79 

2 

0 

7 

I I 

7 

2 

51 

41 

3 

0 

3 

0 

0 

0 

0.00 

38.63 

0.00 

0.00 

0.00 

3.00 

340.02 

1,088.53 

18.71 

0.00 

84.82 

148.27 

83.15 

16.63 

692.95 

554.28 

34.64 

0.00 

38.63 

0.00 

0.00 

0,00 

0.00 

0.37 

0.00 

0.00 

0.00 

0.12 

4.48 

1,396.90 

24.01 

0.00 

108.84 

190.27 

106.71 

21.34 

7.54 

711.36 

44.46 

0.00 

0.37. 

0.00 

0.00 

0.00 

254.53 

376.76 

519.75 

198.00 

269.28 

7.92 

292.29 

0.00 

43.04 

42.77 

313.51 

1,055.44 

1,808.01 

75.33 

13,204.62 

0.00 

0.00 

84.84 

376.76 

247.50 

. 99.00 . 

134.64 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 ' 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

254.53 

415.76 

519.75 

198.00 

269.28 

11.04 

636.79 

2,485.43 

85.76 

42.77 

507.17 

1,393.98 

1,997.87 

113.30 

.-. 13,905.11 

1,265.64 

79.10 

84.84 

415.76 

247.50 

99.00 

134.64 

Ae974-r, 
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TABLE E.3 (Cont.) 

WBS 
Element Description Quantity Unit 

Manpower 	Labor 
(man hours) 	(5) 

Equip 
(5) 

Penn Mail 
(5) 

Supplies 
(5) 

Sub-Contracts 
(5) 

OH/Fee/Con 
(5) 

Total Cost 
(5) 

33.02.04.03 
One Groundwater Monitoring Well 
In Alluvium, South of Slough 
(Cont.) 

Surface Pad, Concrete, 2' x 2' x 4" 1 	_ each I 	 1.00. 0.04  2.64 0.00 .  0.00 0.00 3.68 

5' Guard Posts, Cast Iron, Concrete 
Fill 

4 each 113.34 1.49 97.43 0.00 0.00 0.00 212.26 

H Stem, 8" OD Borehole for r Well 51 LNFT 38 	514.03 659.65 0.00 0.00 0.00 0.00 1,173.68 

2" Well, Bentonite Seal I each I 	 6.24 8.00 • 14.35 0.00 0.00 0.00 28.59 

2" Well, Portland Cement Grout 21 LNFT 0 	 0.00 0.00 18.71. 0.00 0.00 0.01 18.71 

2" Screen, Filter Pack 28 LNFT 4 	43.98 56.44 )62,56 0.00 0.00 0.00 262.98 
2" Stainless Steel, Well Casing 28 LINFI' S 	61.05 78.35. . 434.59 0.00 0.00 0.00 . 573.99 

2" Stainless Steel, Well Screen 25 LNFT 4 	46.20 59.28 1,004.45 0.00 0.00 0.00 1,109.93 

2" Stainless Steel, Well Plug   I each 1 	 5.54 7.11 25.11 0.00. 0.00 0.00 37.76 

GW Pump, 1/3 HP, Controls 1 	• each 17 	230.98 2.52 4,589.64 0.00 0.00 0.00 4,823.14 

Mob/Demob Drilling Rig & Crew 1 LS 	• 41 	554.28 711.36  0.00 0.00 0.00 0.00 1,265.64 
(71  

33.23.11.01 Drilling & Installation O 

Monitoring Well Slug Testing 
Equipment Rental 7 week 0 	 0.00 0.00 4,989.60 0.00 0.00 0.00 4,989.60 

33.80.01.01 Construction Support 
Project Engineer 18 hour 18 	616.50 0.00 0.00 0.00 0.00 0.00 . 	616.50 

• Staff Engineer 180 hour 180 	4,685.40 0.00 0.00 0.00 0.00 0.00 4,685.40 

Staff Hydrogeologist 14 hour 14 	364.42 0,00 0.00 0.00 0.00 0.00 364.42 

Field Technician 174 hour 174 	2,860.56 0.00 0.00 0.00 o.ix) 0.00 2,860.56 

Certified Industrial Hygienist 9 hour 9 	308.25 0.00 0.00 . 0.00 0.00 0.00 308.25 

Junior Geologist 84 hour 84 	1,265.88 0.00 0.00 0.00 0.00 0.00 1,265.88 

Other Direct Costs I LS 0 	' 	0.00 0.00 145.53 0.00 0.00 0.00 145.53 
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TABLE E.3 (Cont.) 

WBS 
Element Description Quantity Unit 

Manpower 
(man hours) 

Labor 
($) 

Equip 
($) 

Perm Matl 
($) 

Supplies 
(5) 

Sub-Contlicts 
(5) 

OH/Fee/Con 
(5) 

Total Cost 
(5) 

33.80.01.04 "As Built" Drawings 
Staff Engineer 3 hour 3 78.09 ' 	0.00 0.00 0.00  0.00 0.00 78.09 

Surveyor 6 hour 6 123.30 0.00  0.00 0.00 0.00 0.00 123.30 

Field Technician 	.  6 hour 6 98.64 0.00 0.00 0.00 0.00 0.00  98.64 

Draftsman/CADD Operator 18 hour 18 . - 295.92 0.00 0.00 0.00 0.00 0.00 • 295.92 

Word Processing/Clerical 6 hour 	- 6 82.20 0.00 0.00 0.00 0.00 0.00 82.20 

Other Direct Costs 1 LS 0 - 	0.00 . 	0.00' 8.91 0.00 0.00 0.00 8.91 

33.80.01.06 Monitoring Reports 
Project Engineer 8 hour 8 274.00 0.00 0.00 0.00 0.00 0.00 274.00 

Staff Engineer 18 hour 18 468.54 0.00 0.00 0.00 0.00 0.00 468.54 

Staff Hydrogeologist 8 hour 8 208.24 0.00 0.00 0.00 0.00 0.00 208.24 

Field Technician 20 hour 20 328.80 0.00 0.00 0.00 0.00 0.00 328.80 

Drafisman/CADD Operator 36 hour 36 591.84 0.00 0.00 0.00 0.00 0.00 591.84 

Word Processing/Clerical 20 hour 20 274.00 0.00 0.00 . 0.00 0.00 0.00 274.00 

Other Direct Costs 1 LS 0 0.00 0.00 30.69 0.00 0.00 0.00 • 30.69 

33.80.01.24 Sampling and Analysis Plan 
Project Engineer 3 hour 3 102.75' 0.00 0.00 0.00 0.00 0.00 102.75 

Staff Engineer 12 hour 12 312.36 0.00' 0.00 0.00 0.00 0.00  312.36 

Word Processing/Clerical 12 hour 12 164.40 0.00 0.00 0.00 0.00 0.00 164.40 

Certified Industrial Hygienist 3 hour 3 102.75 	. 0.00 0.00 0.00 0.00 0.00  102.75 

Other Direct Costs 1 LS 0 0.00 0.00 8.91 0.00 0.00 0.00 8.91 

33.80.01.32 Health and Safety Plan 

Project Engineer 5 hour 5 171.25 0.00 0.00 0.00 0.00 0.00 171.25 

Certified Industrial Hygienist 50 hour 50 1,712.50 0.00 • 0.00 0.00 0.00 0.00 , 1,712.50 

Other Direct Costs I LS 0 0.00 0.00 26.73 0.00 0.00 0.00 26.73 



TABLE E.3 (Cont.) 

WBS 
Element Description Quantity Unit 

Manpower 
(man hours) 

Labor 
(5) 

Equip 
(5) 

Penn Mail 
(5) 

Supplies 
(5) 

Sub-Contracts 
(5) 

OH/Fee/Con 
(5) 

Total Cost 
(5) 

33.80.01.46 Work Plan Amendments 
Project Engineer 15 hour  15 513.75 0.00 . 	0.00 0.00 0.00 0.00 513.75 

Staff Engineer 34 hour 34 885.02 0.00 0.00 0.00 0.00 0.00 885.02 

Word Processing/Clerical 40 hour 40 548.00 0.00 0.00 0.00 0.00 0.00 548.00 

Certified Industrial Hygienist 15 hour 15 513.75 0.00  0.00 0.00  0.00 0.00 513.75  

Other Direct Costs LS 0 0.00 	' 0.00 34.65 0.00 0.00 0.00 34.65 

TOTAL DIRECT COST: 1,387 . 25,526.95 6,500.88 48,948.53 0.00 0.00 0.00 89,976.36 

40.00.00.00 • Smill Tools & Supplies 5%. labor $ 0 0.00 0.00 0.00 1,276.35 0.00 0.00  1,276.35 

50,00.00.00 Level D Personnel Protection 0.179 Manpower 0 0.00. 0.00 0.00 248.27 0.00 • 0.00 248.27 

, 60.00.00.00 Subtotal 1 .1,387 25,526.95 6,500.88 48,948.53 1,524.62 0.00 0.00 82,500.98 

70.00.00.00 

80.00.00.00 
90.00.00.00 

State Sales & Use Tax 

Subtotal 2 
Indirect Labor 

7.23% 

25% 

Penn Mall, 
Supplies 

Direct Labor 

0 

1,387 
336 

 0.00 

25,526.95 
0.00 

0.00 

6,500.88 
0.00 

3,538.98 

52,487.51 
0.00 

110.23 

1,634.85 
0.00 

0.00 

0.00 
0.00 

0.00 

0.00 
6,381.74 

3,649.21 

86,150.19 
6,381.74 t7i 

100.00.00.00 Pint Op Cost 8.8% Direct labor 1 18 . 0.00 0.00 0,00  0.00 0.00 2,246.37 2,246.37 

110.00.00.00 Subtotal Indirects 454 0.00 0.00 • 0.00 0.00 0.00 8,628.11 8,628.11 

120.00.00.00 Fringes 29% Indirect Labor . 0 0.00 • 0.00 . 0.00 0.00 0.00 2,502.15 2,502.15 

130.00.00.00 Subtotal 3 1,841 25,526.95 6,500.88 52,487.51 1,634.85 0.00 I I ,I30.26 97,280.45 

140.00.00.00 Margin 10% Above Cost 0 0.00 0.00 0.00 0.00 0.00 9,728.05 9,728.05 

150.00.00.00. Subtotal 4 1,841 25,526.95 6,500.88  52,487.51 • 1,634.85 0.00 20,858.31 107,008.50 

160.00.00.00 Bond 2% Above Cost 0 0.00 0.00 0.00 0.00 0.00 2,140.17 2,140.17 

. 	1.70.00.00.00 Subtotals 1,841 25,526.95 6,500.88 52,487.51 1,634.85 0.00 22,998.48 109,148.66 

180.00.00.00 Insurance 10% Above Cost 0 ' 0.00, 0.00 • 0.00 0.00 0.00 10,914.87 10,914.87 

190.00.00.00 Subtotal 6 1,841 25,526.95 6,500.88 52,487 51 1,634.85 0.00 33,913.34 120,063.53 

200.00.00.00 Contingency . 25% Above Cost . 0 . 	0.00 0.00 0.00 0.00 0.00 30,015.88 30,015.88 

TOTAL INDIRECT COST: 454 0 0  3,539 1,635 • 63,929 69,103 

OVERALL TOTAL: • 1,841 25,527 6,501 52,488 1,635 0 63,929 150,079 
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TABLE E.4 Present-Worth Cost Calculation for Alternative 2 (Monitoring with No Active Remediation) 

Discount Rate (%): 

Operations Duration (years): 

7% 

30 

Item Description Quantity Units 
Duration 

(year) 
Unit Cost 
($/unit) 

Cost in 
Current. Dollars 

($) 

Present-Worth 
Cost 
($) Reference 

CAPITAL COSTS: 
Direct Cost, Groundwater Monitoring Wells 7 wells 11,571 81,000 81,000 ANL Cost Estimate 

indirect Cost, Groundwater Monitoring Wells 69,100 69,100 ANL Cost Estimate 

Well Restrictions 0 LS 20,000 0 0 FS forOW, 1993 

TOTAL CAPITAL COSTS 150,000 150,000 

ANNUAL COSTS: 
Groundwater Monitoring, Sampling Labor 29 wells 30 370,671 11,120,000 4,600,000 MK-Ferguson 

Groundwater Monitoring, Analytical Costs 
(based upon 37 samples per round, annual 
sampling; $210 analysis cost per sample) 

29 wells 30 7,770 233,000 96,000 MK-Ferguson 

Groundwater Monitoring, Proposed Wells 7 	• wells 30 110,600 3,318,000 1,372,000 ANL Cost Estimate 

Performance Review (every 5 years) 1 per 5 yrs 30 100,000 600,000 239,000 Based upon EA cost 

TOTAL POST-CLOSURE COSTS 15,271,000 6,307,000 

PRESENT WORTH COSTS: 
Capital costs: 150,000 150,000 

Annual costs: 15,271,000 6,307,000 

TOTAL COST 15,421,000 6,457,000 

Time Frame 
Present Worth 

30-year 

6,457,000 

100-year 

7,413,000 

I,000-year 
7,422,000 
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APPENDIX F: 

DISTRIBUTION COEFFICIENT MEASUREMENTS 
IN THE QUARRY RESIDUALS OPERABLE UNIT AREA 

Uranium migration in the groundwater south of the quarry will be limited to some extent 
by sorption. Sorption occurs as adsorption, molecular species attached to surface sites, or absorption, 
molecular species attached to internal sites (e.g., in clays). An overall measure of sorption in real-
world situations is the distribution coefficient (K d). Site-specific Kd  values were necessary for 
estimating the remediation times for groundwater cleanup in Chapter 4. This appendix describes the 
determination of these site-specific Kd  values for the Quarry Residuals Operable Unit (QROU). 

The Kd  is the ratio of the amount of a particular species in soil to the amount of that species 
dissolved in the groundwater. For the purposes of this feasibility study (FS), the Kd  is the ratio of 
the uranium concentration in the soil to the concentration of uranium dissolved in the groundwater. 
The fine-grained alluvium has a higher surface area than the coarse-grained alluvium or the bedrock 
in the QROU area. Therefore, the fine-grained alluvium is expected to have the highest Kd  values 
since more uranium might be expected to be sorbed, thereby increasing the soil to water ratio. 

Soil and water samples were obtained from five locations, as shown in Figure F.1, and 
reported in the Sampling Plan (DOE 1997). Three sample locations (QRSB-001, -002, and -003) 
spanned the contaminated area south of the quarry and north of the Femme Osage Slough. Two 
sample locations (QRSB-004 and -005) were located south of the slough. Samples were obtained 
at two depths at each location as listed in Table F.1. 

Kd  values were estimated using three different approaches. First, with the exception of one 
sample, all water samples contained suspended solids. The solids were removed from solution and 
the uranium-238 concentrations in both the solids and the clarified liquid phase were measured, since 
any uranium species was expected to be in equilibrium between the solid and aqueous phases. 
Second, separate equilibrations between the soil and water samples were performed, and the 
resulting uranium-238 concentrations in the solid and liquid phases were measured. Third, the water 
samples were spiked with uranium-232 as a tracer and allowed to reach equilibrium with the soil 
samples. The resulting uranium-232 concentrations in the solid and liquid phases were measured. 



FIGURE F.1 Sampling Locations for Distribution Coefficient Determination in the Weldon Spring Quarry Area 86
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TABLE F.1 Water and Soil Sample Locations for K d  Measurements 

Location 
Sample Interval 
No. 1 (ft bgs) Soil Sample ID Water Sample ID 

QRSB-001 8 —10 SO-197001-01 Groundwater not available 
SO-197001-01-DU 

QRSB-002 8 — 10 SO-197002-01 IS-197002-01 
QRSB-003 3 — 5 SO-197003-01 IS-197003-01 
QRSB-004 14 — 16 SO-197004-01 Groundwater not available 
QRSB-005 14 —16 SO-197005-01 IS-1970059-01 

Sample Interval 
Location No. 2 (ft bgs) Soil Sample ID Water Sample ID 

QRSB-001 18 — 20 SO-197001-02 IS-197001-02 
QRSB-002 13 — 15 SO-197002-02 IS-197002-02 
QRSB-003 10 — 12 SO-197003-02 IS-197003-02 

IS-197003-02-DU 
QRSB-004 48 — 50 SO-197004-02 IS-197004-02 
QRSB-005 48 — 50 SO-197005-02 IS-1970059-02 

F.1 EQUILIBRIUM BETWEEN WATER SAMPLES AND SUSPENDED SOLIDS 

F.1.1 Determination of Uranium Groundwater Concentrations 

The water samples were centrifuged to remove the bulk of the suspended solids. The 
supernatant solution from each water sample was then filtered through 0.45-pm membranes to 
remove any particulates still suspended in solution. The uranium-238 concentrations were then 
determined by using standard radiometric techniques. The measured uranium-238 groundwater 
concentrations are given in Table F.2. These clarified water samples were also the starting solutions 
for approaches 2 and 3, as discussed in Sections . F.2 and F.3, respectively. 



TABLE F.2 Measured Uranium-238 Concentrations for Water Samples and Suspended Solids 

Sorbed to Soil 

Water 
(pCi/L) 

+/- 
(pCi/L) 

Residual Soil 

Ka +/- Depth (ft) 
Conc. 

(pCi/g) 
+/- 

(pCi/g) 
Conc. 
(pCi/g) 

+/- 
(pCi/g) 

IS-197001-02 18 - 20 17.5 0.4 360 5 0.36 0.01 49 
IS-197002-01 8 -10 14.5 0.3 819 11 0.41 0.01 18 1 
1S-197002-02 13 - 15 9.0 0.3 523 10 0,44 0.01 17 1 
IS-197003-01 3 -5 2.5 0.1 195 4 0.51 0.01 13 1 
IS-197003-02 10 - 12 2.4 0.1 138 4 0.45 0.01 17 1 
IS-197003-02-DU 10 -12 3.7 0.2 333 8 0.40 0.01 11 1 
IS-197004-02 48 - 50 0.63 0.02 0.98 0.02 0.28 0.01 643 24 
IS-1970059-01 14 - 16 0.42 0.01 2.3 0.08 0.30 0.01 183 8 
IS-1970059-02 48 - 50 0.54 0.02 0.44 0.01 0.24 0.01 1227 53 

86
61

 L 
1 1

13-
1v

111
 



F-7 	 • March 17, 1998 

F.1.2 Determination of Uranium Soil Concentrations 

The suspended solids separated from the groundwater samples discussed in Section F.1.1 
were dried at 60°C (100°F). A portion of each solid sample was then ashed to eliminate any organic 
material at 520°C (968°F) for 24 hours. The ashed material was leached three separate times with 
strong hydrochloric acid (50% HC1). The uranium-238 concentration of the composited leach 
solutions was determined by using standard radiometric techniques. The measured uranium-238 soil 
concentrations are given in Table F.2. These soil concentrations were assumed to represent the 
sorbed uranium in equilibrium with the dissolved uranium in the groundwater in the aquifer. The 
residual HC1-leached solids were then dissolved in a hydrofluoric/nitric acid mixture and the 
remaining uranium-238 concentration measured. This final measurement determines the amount of 
uranium in the soil that is considered to be part of mineral phases that are unavailable for 
sorption/desorption. These final uranium-238 concentrations are given in Table F.2. 

F.2 EQUILIBRIUM BETWEEN FILTERED WATER SAMPLES AND SOIL SAMPLES 

Selected soil samples were allowed to equilibrate with the filtered water samples. 
Preparation of the filtered water samples is described in Section F.1.1. For each Kd  measurement, 
approximately 25 g of soil was mixed with 20 mL of the water sample. The equilibration was 
allowed to occur for one month, after which the water and soil concentrations were measured. The 
results are presented in Table F.3. 

F.3 EQUILIBRIUM BETWEEN URANIUM-232 WATER SAMPLES AND SOIL SAMPLES 

Before each equilibration described in Section F.2 was initiated, an aliquot of uranium-232 
was added to each water sample. The uranium-232 isotope of uranium, not present in the Weldon 
Spring area, was used as , a tracer to monitor uptake of uranium by the soil samples and provide 
additional measurements for determining Kd  values. The results are presented in Table F.4 and 
provide a direct comparison with the uranium-238 results shown in Table F.3. 

F.4 DISCUSSION 

F.4.1 Diffusion Coefficients North of the Femme. Osage Slough 

Data from sample locations north of the slough, locations QRSB-001, -002, and -003, 
suggest an approximate Kd  value from 5 to 50 for use in estimating remediation times for various 
action alternatives. Of the 16 Kd  values estimated from these locations, only two were higher than 



TABLE F.3 Measured Uranium-238 Concentrations for Water and Soil Samples in Equilibrium 

Water Sample ID Soil Sample ID Depth (ft) 

Sorbed to Soil 

Water 
(pCi/L) 

+/- 
(pCi/L) 

Kd  
(mL/g) 

+/- 
(mL/g) 

Conc. 
(pCi/g) 

+/- 
(pCi/g) 

IS-197002-01 SO-197001-01 8-10  4.8 0.1 468 23 10.2 0.5 
IS-197001-02 SO-197001-02 18 - 20 9.9 0.2 2457 116 4 0.2 
IS-197002-02 SO-197002-02 13 - 15 0.75 0.05 8.52 0.33 88 5 
IS-197003-01 SO-197003-01 3 - 5 8.1 0.2 249 12 33•2 .  

IS-197003-02-DU SO-197003-02 10 - 12 16.2 0.4 2849 134 5.7 0.4 
IS-1970059-01 SO-197004-01 14 - 16 0.56 0.04 3.1 0.2 180 13 
IS-197004-02 SO-197004-02 48 - 50 0.12 0.02 3.16 0.2 39 7 
IS-197003-02 SO-197005-01 14- 16 0.65 0.04 17.1 1.3 38 3 
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50, as can be seen in Tables F.2 to F.4. These two values, 88 and 224, were both from the same 
equilibrium experiment (uranium-238 and uranium-232 equilibriums, respectively) involving soil 
sample SO-197002-02 and water sample SI-197002-02. This deviation may be due to an iron 
precipitate that was observed to form during the course of this experiment and not in the other 
equilibrium experiments. 

The freshly deposited hydrous iron oxide observed is expected to be more sorbent of 
uranium than the clay material composing the soil sample. Therefore, the soil concentration 
increases. Also, to determine the fmal uranium soil concentration (the amount -in/on the soil available 
for equilibrium with the liquid phase), an HC1 solution is used to leach the uranium from the soil, 
as discussed in Section F.1.2. Such a method is necessary to remove the available uranium; it is 
possible, however, that some uranium not available for equilibrium is also removed. 

Because leaching of the soil with HC1 can lead to higher nonrepresentative Kd  values, the 
estimates presented in Tables F.2 and F.3 could be slightly higher than is actually present north of 
the slough. However, natural uranium mineral phases are generally not dissolved by HC1, unlike 
sorbed uranium. The use of the uranium-232 tracer introduced into the aqueous phase in the 
equilibrium experiments helps to serve as a check on the results. Since there was no pre-existing 
uranium-232 phase present in the soil, any uranium-232 present in the soil at the end of the 
equilibration period is likely to be in equilibrium with the solution and removable by leaching with 
an HC1 solution. At the conclusion of the equilibrium experiments, any uranium-232 found as part 
of the soil phase can be assumed to be participating in the solid/liquid phase equilibrium as 

rrepresented by the Kd  value. This assumption is expected to be reasonable, since no chemical 
reactions that would result in precipitation of insoluble species are expected, because the soil and 
water samples were taken from the same areas and were essentially in equilibrium previously. The 
only exception is that noted in the preceding paragraph where a precipitate was observed (even 
though the soil and water samples were from the same location and depth), and a K d  value of 224 
was estimated using the uranium-232 uptake results. 

For the region north of the slough, a Kd  value of 5 provides a reasonable approximation for 
the general area. The two lowest uranium-232 uptake results are both a value of 5, and the lower 
value uranium-238 results support this estimate. For samples from locations north of the slough, acid 
leaching (HC1) during the measurement of uranium soil concentrations is, therefore, expected to be 
primarily releasing sorbed uranium that is in equilibrium with the aqueous phase. Either uranium not 
available for sorption/desorption is being released in insignificant quantities compared to the sorbed 
phase release, or there is no release of this type. 



TABLE F.4 Measured Uranium-232 Concentrations for Water and Soil Samples in Equilibrium 

Sorbed to Soil 

Water Sample ID Soil Sample ID Depth (ft) 
Conc. 

(dpm/g) 
+/- 

(dpm/g) 
Water 

(dpm/mL) 
+/- 

(dpm/mL) 
Kd 

(mL/g) 
+/- 

(mL/g) 

IS-197002-01 SO-197001-01 8 - 10 2.44 0.14 0.29 0.01 8.6 0.5 
IS-1 . 97001-02 SO-197001-02 18 - 20 1.3 0,09 0.24 0.01 5,4 0.3 
IS-197002-02 SO-197002-02 13 - 15 1.64 0.1 0.0073 4E-04 224 14 
IS-197003-01 SO-197003-01 3 - 5 2.94 0.14 0.10 0.005 28 1.4 
IS-197003-02-DU SO-197003-02 10 - 12 2.0 0.1 0.38 0.02 5.3 0.4 
IS-1970059-01 SO-197004-01 14 - 16 2.5 0.13 0.16 0.008 16 1 
IS-197004-02 SO-197004-02 48 - 50 1.0 0.08 0.80 0.01 1.2 0.2 
IS-197003-02 SO-197005-01 14 - 16 2.0 0.1 0.20 0.01 10 0.6 
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F.4.2 Diffusion Coefficients South of the Femme Osage Slough 

For uranium-238 soil concentration measurements from the samples south of the slough 
(from locations QRSB-004 and QRSB-005), it appears that the HC1 leaching may be partially 
removing uranium from the soil that does not participate in natural sorption/desorption reactions. 
The Kd  values derived from these uranium-238 data (Table F.2) are high (183, 643, and 1,227), 
compared to those determined for the values north of the slough (approximately 5 to 50) and 
compared to the Kd  values obtained from the uranium-232 data (1.2, 10, and 16). The uranium soil 
and groundwater concentrations at these locations are at background levels. Any small change in 
either the soil or groundwater concentration is a much greater relative change than in the 
contaminated areas north of the slough and will have a much greater effect on the Kd  value. Also, 
the uranium-232-derived Kd  value of 1.2 (in direct contrast to the uranium-238-derived value of 
1,227 for the same experiment) corresponds to the sample from the 15-m (48 to 50 ft) level in the 
coarse-grained alluvium. This value indicates fewer soil sorption sites, which is consistent with the 
nature of the coarser grains relative to the upper lying fine-grained alluvium. 
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U.S. Department of Energy, 1997, Sampling Plan for the Feasibility Study for the Quarry Residuals 
Operable Unit at the Weldon Spring Site, Weldon Spring, Missouri, DOE/OR/21548-699, prepared 
by MK-Ferguson Company and Jacobs Engineering Group, St. Charles, Mo., for U.S. Department 

-of Energy, Oak Ridge Operations Office, Weldon Spring Site Remedial Action Project, Weldon 
Spring, Mo., June. 



F-12 	 March 17, 1998 


	Page 1
	Page 2
	Page 3
	Page 4
	Page 5
	Page 6
	Page 7
	Page 8
	Page 9
	Page 10
	Page 11
	Page 12
	Page 13
	Page 14
	Page 15
	Page 16
	Page 17
	Page 18
	Page 19
	Page 20
	Page 21
	Page 22
	Page 23
	Page 24
	Page 25
	Page 26
	Page 27
	Page 28
	Page 29
	Page 30
	Page 31
	Page 32
	Page 33
	Page 34
	Page 35
	Page 36
	Page 37
	Page 38
	Page 39
	Page 40
	Page 41
	Page 42
	Page 43
	Page 44
	Page 45
	Page 46
	Page 47
	Page 48
	Page 49
	Page 50
	Page 51
	Page 52
	Page 53
	Page 54
	Page 55
	Page 56
	Page 57
	Page 58
	Page 59
	Page 60
	Page 61
	Page 62
	Page 63
	Page 64
	Page 65
	Page 66
	Page 67
	Page 68
	Page 69
	Page 70
	Page 71
	Page 72
	Page 73
	Page 74
	Page 75
	Page 76
	Page 77
	Page 78
	Page 79
	Page 80
	Page 81
	Page 82
	Page 83
	Page 84
	Page 85
	Page 86
	Page 87
	Page 88
	Page 89
	Page 90
	Page 91
	Page 92
	Page 93
	Page 94
	Page 95
	Page 96
	Page 97
	Page 98
	Page 99
	Page 100
	Page 101
	Page 102
	Page 103
	Page 104
	Page 105
	Page 106
	Page 107
	Page 108
	Page 109
	Page 110
	Page 111
	Page 112
	Page 113
	Page 114
	Page 115
	Page 116
	Page 117
	Page 118
	Page 119
	Page 120
	Page 121
	Page 122
	Page 123
	Page 124
	Page 125
	Page 126
	Page 127
	Page 128
	Page 129
	Page 130
	Page 131
	Page 132
	Page 133
	Page 134
	Page 135
	Page 136
	Page 137
	Page 138
	Page 139
	Page 140
	Page 141
	Page 142
	Page 143
	Page 144
	Page 145
	Page 146
	Page 147
	Page 148
	Page 149
	Page 150
	Page 151
	Page 152
	Page 153
	Page 154
	Page 155
	Page 156
	Page 157
	Page 158
	Page 159
	Page 160
	Page 161
	Page 162
	Page 163
	Page 164
	Page 165
	Page 166
	Page 167
	Page 168
	Page 169
	Page 170
	Page 171
	Page 172
	Page 173
	Page 174
	Page 175
	Page 176
	Page 177
	Page 178
	Page 179
	Page 180
	Page 181
	Page 182
	Page 183
	Page 184
	Page 185
	Page 186
	Page 187
	Page 188
	Page 189
	Page 190
	Page 191
	Page 192
	Page 193
	Page 194
	Page 195
	Page 196
	Page 197
	Page 198
	Page 199
	Page 200
	Page 201
	Page 202
	Page 203
	Page 204
	Page 205
	Page 206
	Page 207
	Page 208
	Page 209
	Page 210
	Page 211
	Page 212
	Page 213
	Page 214
	Page 215
	Page 216
	Page 217
	Page 218
	Page 219
	Page 220
	Page 221
	Page 222
	Page 223
	Page 224
	Page 225
	Page 226
	Page 227
	Page 228
	Page 229
	Page 230
	Page 231
	Page 232
	Page 233
	Page 234
	Page 235
	Page 236
	Page 237
	Page 238
	Page 239
	Page 240
	Page 241
	Page 242
	Page 243
	Page 244
	Page 245

