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MAR 2 1 2003 

Mr. Gene Jablonowski, Remedial Project Manager 
United States Environmental Protection Agency 
Region V, SRF-5J 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

DOE-0278-03 

Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 East 51h Street 
Dayton, Ohio 45402-291 1 

Dear Mr. Jablonowski and Mr.  Schneider: 

EXTENSION OF DATE FOR RESPONSE TO DISAPPROVAL OF DRAFT REMEDIAL DESIGN 
PACKAGE FOR THE SILOS 1 AND 2 REMEDIATION FACILITY 

References: 1 

2. 

3.  

Letter, G. Jablonowski to J. Reising, "USEPA Review of Draft 
Remedial Design Package for the Silos 1 and 2 Remediation Facility," dated 
February 20, 2003 

DOE Letter, DOE-0135-03, J. Reising to  G. Jablonowski and 
T. Schneider, "Draft Remedial Design Package for the Silos 1 and 2 
Remediation Facility" dated December 19, 2002 

Letter, T. Schneider to  J. Reising, "Comments - Silos 1 and 2 
Remediation Facility Draft Remedial Design Package," dated March 7, 
2003 

In Reference 1, the United States Environmental Protection Agency (USEPA) provided 
disapproval and comments on the Draft Remedial Design (RD) Package for the Silos 1 
and 2 Remediation Facility (Reference 2). The 30-day response period, specified by 
Paragraph Xll.G.5 of  t h e  Amended Consent Agreement (ACA), would require the submittal 
of responses to  the referenced comments, and a draft Final RD Package to  the USEPA by 
March 24, 2003. 
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In order for the draft Final RD Package to  address all comments and concerns of the 
USEPA, as well as those of  the Ohio Environmental Protection Agency (OEPA), which 
were received on March 7, 2003 (Reference 3), an extension t o  the comment response 
period is needed. The Department of Energy hereby provides notice, in accordance with 
Paragraph Xll.G.6 of the ACA, of a 20-day extension of the date for submittal of the draft 
Final RD Package for the Silos 1 and 2 Remediation Facility. 

The extension will require the draft RD Package, as well as responses t o  the referenced 
comments, t o  be submitted to  the USEPA and the OEPA for review and approval by 
April 17, 2003. 

If you have any questions or concerns, please contact Nina Akgiinduz at (51 3) 648-31 IO. 

Sincerely, 

FCP:Hall Johnny W. Reising 
Fernald Remedial Action 
Project Manager 

cc: 
R. Greenberg, EM-31 /CLOV 
S. Robison, EM-31/CLOV 
N. Akgunduz, OH/FCP 
G. Brown, OH/FCP 
J. Hall, OH/FCP 
J. Saric, USEPA-V, SR-6J 
M. Cullerton, Tetra Tech 
M. Shupe, HSI GeoTrans 
R. Vandegrift, ODH 
S. Beckman, Fluor Fernald, lncJMS52-4 
D. Carr, Fluor Fernald, Inc./MS2 
R. Corradi, Fluor Fernald, lncJMS52-4 
T. Hagen, Fluor Fernald, Inc./MSS 
D. Nixon, Fluor Fernald, lncJMS65-2 
D. Thiel, Fluor Fernald, lnc./MS52-2 
T. Walsh, Fluor Fernald, lnc./MS52-3 
AR Coordinator, Fluor Fernald, lnc./MS78 
ECDC, Fluor Fernald, lnc./MS52-7 




