KAISER e HILL
COMPANY

MEMORANDUM

Date: August 6, 2003 Minutes are
NOT UCNL:

To: Jan Robbins, T130G

From: David Ward

Subject: WEEKLY STATUS MEETING DOE/LRA for August 6, 2003

Attached are the minutes for the referenced weekly meeting for the Operating Record.
In attendance were:

J. Brothers D. Onyskiw
D. Coyne W. Seyfert
D. Delvecchio M. Simmions
J. Floerke S. Thompson
H. Gilpin R. Vonfeldt
P. Haines D. Ward

R. Leitner : J. Zaret

Additional items discussed:

Action items:

1. DOE will provide a contact record confirming the approval of PWAs walkdown on July 2,
2003. Action James Brothers - COMPLETE

2. DOE requested a copy of the D&D schedule to compare to their milestones schedule. Action
Joel Zaret

3. DOE will provide a contact record confirming the approval of PWA walkdown of Set 35 on
August 6, 2003. Action James Brothers
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Ward, David

From: Hoffman, Betty

Sent: Thursday, August 07, 2003 7:24 AM

To: Ward, David; Cunningham, Steven; Green, Ken; Nesheim, Janet
Subject: RE: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNI

The August 7, 2003, DOP minutes, along with the transmittal memorandum, are Unclassified/Not UCNI.

Betty Hoffman

From: Ward, David

Sent: Thursday, August 07, 2003 7:21 AM

To: Cunningham, Steven; Green, Ken; Hoffman, Betty; Nesheim, Janet
Subject: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNI

Attached is the weekly DOP minutes, in two parts, along with the transmittal memorandum for August 6,
2003. All documents have been reviewed by Jim Floerke, who has signed on the cover page of transmittal
memorandum, that they are unclassified and NOT UCNI. Your return E-mail indicating approval will
accompany the minutes to the Administrative Record for access by the public.

David Ward
x5938

<< File: TRANSMITTAL MINUTES (2).doc >> << File: AGENDA.doc >> << File: Weekly state status 8-6-03.doc
>> << File: BIO Update 08-08-03 .doc >>



B371 CLOSURE PROJECT

WEEKLY STATUS MEETING
[Every Wednesday, 9:30 am. B371 Conference Room]

AGENDA
August 6, 2003

INTRODUCTION - David Ward, X5938 (212-2578)
D&D - Jim Floerke, X2850 ((212-3292)

CONSTRUCTION / MAINTENANCE -Dan Coyne X2820 (212-6200)

D&D WASTE —Randy Leitner X3537 (212-2174)

AUTHORIZATION BASIS / BIO - Howard Gilpin, X3701 (212-3603)

ENVIRONMENTAL & ACTION ITEMS - David Ward

OUTSTANDING ACTION ITEMS

1. DOE will provide a contact record confirming the approval of PWAs walkdown on
July 2,2003. COMPLETE

2. DOE requested a copy of the D&D schedule to compare to their milestones. Action
Joel Zaret.

3. Monthly walkdown scheduled for August 6, 2003 to included PWA walkdown of Set
35.
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Basis for Interim Operations (BIO)
Week Ending 08-08-03

PuSPS
e  Operations Complete
Operations

¢ Qperations Complete, Page Change to remove Operations from current BIO (Submitted 7/29/03)

D&D Support

e Streamline JCO to support open Hatch in Room 1214 to support CSV pallet Removal. (Drafted -
ready for submittal when needed)

e JCO for transferring large/long items through airlocks (On Hold)

e Page Change to allow storage of drums and SWB’s in B374 (On hold)

DBIO Development/Implementation.

e Approved 4/30/03 - Implementation underway.
e Page Change to remove Operations portion of DBIO (To DOE for Approval on 7/29/03)

QOut-of-commission — USQDs for placing dismantlement sets out-of-commission:

Set [ Date Completedi Date to DOE L Response Due [ Response/ Approval
Pending
9 7/10/03 7/14/03 7/21/03
17
Complete
23 6/10/03 6/12/03 6/19/03 6/23/03
8 4/22/03 4/24/03 5/5/03 5/15/03
12 Ph. 2 4/4/03 4/7/03 4/15/03 4/25/03
16 1/13/03 1/13/03 1/20/03 2/5/03
57 1/27/03 1/27/03 2/3/03 2/5/03
6 12/17/02 12/19/02 12/27/02 1/13/03
58 3/9/02 8/16/02 8/23/02 9/12/02
25 9/9/02 9/10/02 9/17/02 9/20/02
21, Ph. I 7/2/02 73102 7/10/02 7/26/02
3,4,5 6-4-02 6/10/02 6/17/02 6/14/02
Bldg. 374 Process Steam 5-16-02 5-20-02 5-27-02 5-23-02
24 9-27-01 10-1-01 10-8-01 10-1-01
7 10-24-01 10-30-01 11-6-01 11-6-01
14 11-13-01 11-28-01 12-5-01 12-05-01
13 12-13-01 12-18-01 12-25-01 1-30-02
21, Ph. 1 12-11-01 1-15-02 1-22-02 1-29-02
12,Ph. 1 1-2-02 1-15-02 1-22-02 1-29-02
15 1-9-02 1-24-02 1-31-02 N/A
15 (USQD Rev 1) 2-19-02 2-26-02 3-05-02 3-19-02
AM, Ph. 1 2-27-02 3-11-20 3-18-02 3-18-02
Process Vent, Sets 12/13 3-13-02 4-11-02 5-02-02* 5-01-02
Caustic transfer line 4-01-02 4-15-02 4-30-02* 5-01-02
56 4-3-02 4-15-02 5-2-02 Revision requested
56 (USQD Rev 1) 5-7-02 5-9-02 5-16-02 5-15-02
PWTS Cancelled

Revision: 08/06/03



ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD

Date/Time: July 2, 2003 / 8:00 a.m.

Site Contact(s): Warren Seyfert Phone: 303-966-5925
James Brothers 303-966-7756

Regulatory Contact: Denise Onyskiw Phone: 303-692-3328

Agency: Colorado Department of Public Health & Environment

Purpose of Contact: (1) Notification to CDPHE of completion of Workset(s) #4 and 14.

Discussion

This Contact Record documents the walkdown conducted on July 2, 2003 with Jim
Floerke (B371), James Brothers (DOE), Denise Onyskiw (CDPHE) and Warren Seyfert
(DOE) regarding completion of Workset(s) #4 and 14 to validate the sets were completed
in accordance with the DOP.

Workset 4:

This contact record documents that Workset #4 is completed and that the Site can count
this as a completed Milestone. Workset #4 consisted of room 3571 and involved the
removal and packaging of gloveboxes 66; tanks D133, D150, D151, D152A, D152B;
evaporator-reboiler E5S; evaporator bottoms cooler E56; condenser E57 and nitric acid
feed heat exchanger E62. All items were removed and there are no deviations from the
Set Description and Major Endpoints identified in Mod 3 of the B771/774 DOP.

Workset 14:

This contact record documents that Workset #14 is complete and that the Site can count
this as a completed Milestone. Workset #14 consisted of rooms 2323, 2325 and 2341
and involved the removal and packaging of gloveboxes 8, 9, 10, 12, 13, 1526 and tank
D1575. All items were removed and there are no deviations from the Set Description and
Major Endpoints identified in Mod 3 of the B771/774 DOP.

Actions:

e None

Contact Record 7/2/03
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Contact Record Prepared By: James Brothers, RFFO, FCG/AMFD

Distribution:

L. Kilpatrick, RFFO
S. Bell, RFFO

J. Schneider, RFFO
J. Legare, RFFO

W. Seyfert, RFFO

D. Kruchek, CDPHE
H. Gilpin, K-H

D. Onyskiw, CDPHE
R. Vonfeldt, K-H

J. Floerke, K-H

C. Gilbreath, K-H

D. Shelton, K-H

D. Ward, K-H

K. North, K-H

L. Brooks, K-H
Administrative Records for B371/374
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