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EG&G ROCKY FLATS, INC. 
ROCKY FLATS  PLANT, P.O. BOX 464, GOLDEN,  COLORADO 80402-0464 (303) 966-7000 

February 1, 1993 

Robert M. Nelson, Jr. 
Manager 
DOE, RFO 

93-RF-1401  

Attn: J. K. Hartman 

SUPPORTING DOCUMENTATION FOR OPERABLE UNIT NO. 2 (OU 2) SCHEDULE EXTENSION 
REQUEST - RLB-059-93 

At the request of the Department of Energy/Rocky Flats Office (DOURFO), EG&G Rocky 
Flats, Inc. (EG&G) is providing additional information supporting the schedule extension 
request for the Draft Phase II RCRA Facilities Investigation/Remedial Investigation 
(RFVRI) Report for Operable Unit No. 2 (OU 2). 

Part 42, Extensions, paragraphs 221 through 227 of the Interagency Agreement (IAG), 
specifies the information needed for an extension request. The following supporting 
information is outlined in accordance with Part 42 and included in the attachment to this 
letter. 

Please contact M. S. Buddy at extension 8519 or E. A. Dill6 at extension 8684, both of 
Remediation Project Management, if you have further questions regarding this matter. 

R. L. Benedetti 
Associate General Manager 
Environmental Restoration Management 
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Orig. and 1 cc - R. M. Nelson, Jr. 

Attachment: 
As Stated 

cc: 
S. R. Grace - DE,RFO 
R. J. Schassburger - ” 


