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August 8 ,  1991 

Robert M. Nelson, Jr. 
Manager 
DOE, RFO 

Attn: T. E. Lukow 

SOIAR EVA.PORATl0N PONDS - OPERABLE . . .  UNIT 4, INTERIM . . .  MEASUREANTERIM . . . .  REMEDIAL - -  

. .  ACTION PLAN : JMK-0465-91 ' . .  

Reference: D. P. Simonson Itr (5428) to J. M. Kersh, Draft Proposed 
Interim MeasureAnterim Remedial Action Decision Document 
on the Solar Pond Surge Tanks, July 23, 1991 

EG&G Rocky Flats is in receipt of the above referenced letter dated July 23, 1991 
requesting EG&G Rocky Flats to deliver the proposed Interim Measure/lnterim Remedial 
Action (IM/IRA) plan by July 26, 1991. EG&G Rocky Flats currently has all available and 
necessary resources dedicated to developing an IM/IRA for the Solar Evaporation Ponds 
(SEPs) for support of the Pondcrete Operation. The draft proposed IMllRA plan was .:. 

delivered to DOURFO on August 2, 1991 for review and comment. EG&G Rocky Flats had 
discussed this schedule with your staff prior to receipt of the above-referenced letter. 

If you have any questions or comments regarding this matter, please contact R. T. Ogg at 
extension 7079 or B. D. Peterman at extension 5536 of Remediation Programs. 
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General Manager 
CLAS SIF CATION : knvironmental and Waste Management 
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cc: 
F. R. Lockhart - DOE,RFO 
D. P. Simonson - DOE,RFO 
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