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June 11, 1983 93-RF-7214

Richard J. Schassburger
Acting Director, Environmental Restoration Division
DOE, RFO

EVIDENCE OF READINESS TO PROCEED WITH OPERATIONS OF THE BUILDING 910
EVAPORATOR OPERATIONS - SRK-134-93

Ref:  S.R. Schassburger Itr, (06771) to S. R. Keith, DOE, RFO-ERD Building 910 Sub-project
Special Assessment Findings, June 11, 1993

EG&G Rocky Flats, Inc. (EG&G), has successfully completed its graded approach Self-Assessment
supporting startup of operations for the Building 910 (B910) evaporators ,with the exceptions as

~ identified within the Evidence of Readiness Report (attached).

The Evidence of Readiness Report provides a summary of the graded approach employed and the
Self-Assessment activities that have been completed. The Report also includes a summary of the
Findings resulting from both the EG&G Self-Assessment and the DOE, RFO-ERD Special
Assessment, defines all activities (i.e., Findings or Open ltems) that remain open as of the date of this
transmittal, and identifies the current schedule for closure of each of these open activities.
(Additional detail is provided in Attachment 2 of the Report.)

EGA&G recognizes that the remaining work scope (Pre-Startup actions) must be completed prior to
actual (i.e., “hot”) systems operations and is confident that the required baseline documentation and
program implementation elements are in place.

In accordance with the defined scope and milestone commitments of the Interim Measure/interim
Remedial Action (IM/IRA), documentation and controls in the following areas have been assessed,
with the open actions as noted, as supportive of safe and prudent operations:
1) criticality safety;
2) engineering;
3) environmental management;
4) fire protection;
5) health and safety;
6) medical/occupational health;
7) nuclear safety; .
8) operations;
9) procedures;
10) process alarms;
11) project management;
12) quality;
13) records management;
14) safeguards and security;
15) training; and
16) waste management
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Based upon the preceding information and the information provided in the attached Report, EG&G
has concluded that it is safe to start operation of the B910 evaporators and that such operations will
provide compliant control of the low hazard materials involved. Therefore, EG&G recommends that
the Department of Energy grant EG&G a Declaration of Readiness to Operate.

Shouid there be questions regarding this Report, please contact Don A. Ringle, Manager,SPP
Project Management Systems, on extension 8603.

W%ég@é@/

S. R. Keith

Acting Program Director

Solar Ponds Remediation Program
EG&G Rocky Flats, Inc.

DSB:bep
Orig. and 1 cc - R. J. Schassburger

Attachments:
As Stated (1)

cc:

S. Howard - DOE, RFO w/o attach.
F. R. Lockhart - DOE, RFO w/o attach.
M. H. McBride - DOE, RFO w/o attach.
S. R. Surovchak - DOE, RFO w/o attach.




