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REPLY TO pREBZAa7o0
ATTN OF ERD BKT 12085

SUBJECT Spiranthes Diluwvialis Survey

TO J M Kersh, Associate General Manager
Environmental and Waste Management
EG&G Rocky Flats, Inc

Robert Benedetts, Acting Associate General Manager
Environmental Restoration Management
EG&G Rocky Flats, Inc

The survey for Sprranthes Diluvialis was conducted at the RFP 1n late July and August
1992 1n compliance with the Endangered Species Act (ESA) and 1ts implementing
regulations However, DOE/RFO has not yet received the results of the survey We
request that EG&G transmut the results of the survey by November 1, 1992 or, 1f
possible, sooner so that consultation can be 1mitiated with the U S Fish and Wildhife
Service (FWS) under the ESA  Thus 1s cnituical as several projects, including intrusive
actuvities at OU's 5 and 6, need to be mmittated by the end of October 1992, 1n order to meet
their crincal paths for complenon. For OU's 5 and 6, a delay of the cniucal path will result
in missing IAG mulestones for the Draft Phase I RFI/RI Reports due to EPA and CDH

Please note that the reports for Spiranthes and the Preble's Meadow Jumping Mouse
should be transmutted as separate documents Also, the report for the Spiranthes survey
should not include any references to refugia or transplantation since 1) no Spiranthes were
found at the RFP and, 2) the FWS does not have a policy 1n place for the transplanting of
threatened or endangered plants

As stated in DOE/RFO memorandum ERD BKT 6886, dated June 24, 1992, 1f acuvities
potentially destrucuive to Spiranthes are located 1n areas where the habutat 1s not suitable for
the plant, actions may proceed immediately subject to satisfaction of NEPA requirements
and any other appropnate programmatc approvals. However, if acuviues are located 1n
areas where the habitat 1s potentially sutable or where there 1s prime habitat for Spiranthes,
actions may proceed only after consultation wath the FWS has been completed or 90 days
after their receipt of the consultation package from DOE/RFO
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Note that DOE/RFO memorandum ERD BKT 2613, dated March 13, 1992, discussed
consequences of non-comphance with the ESA and other biologically onented statutes and
regulanons While the actons that EG&G has taken regarding Spiranthes duning the
summer of 1992 have been 1n compliance with the ESA, delays in transmutung the
consultation package to the FWS may result in non-comphance with other agreements
including the RFP IAG Itis DOE/RFO's objecuve to comply with all applicable statutes
and regulations 1n a manner that meets mulestones required by the RFP IAG and other
legally binding commtments

JamesK Hartman
As_sjsant Manager
for Environmental Management
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