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The RFFO hereby authonzes EG&G to proceed with the develQpment of the documents that 
were agreed to under the Statement of Resolunop on the Pond Water Management Intenm , 
Measurefintenm Remedial Action (IM/IRA) by the Senior Executsve Committee (SEC) of the 1 
Interagency Agreement (IAG) on Apnl 15, 1994 These documents are 

I) The Operable Unit (OU) 7 I W R A  for landfill leachate collection, 
2) An IAG milestone proposal for the spill contitlnment tankage specified in the National 

Pollutant Discharge Elimination S ystem-Federal Facilities Compliance Agreemcnt 
(NPDES-FFCA) and draft NPDES permit, 

3) The Pond Water Management I?vlLRA decision document 
The OU 7 landfill leachate collecuon IWRA will need to bc submitted to the agencies by 
October 14, 1994 The RFFO renhes that many assumptions involving this M/TRA will need 
to be made, and that expediting thp, schedule f ~ r  this action may impact funding and the work 
being accomplished at other OUs Also, as part of the administrative control discussions 
outlined below, EG&G and RFFO will attempt to resolve the disposition of the landfill pond 
water in order for the leachate collection system to be installed 

The Indusmal Area WRA has been identified as the vehicle to place the IAG milestone 
proposal for the splll containment tankage B Jul 8,1994, please provide RFFO with a ' 

milestone date for completion of installation o h t is tan a Additionally, please review the 
potential of using the excess capacity in the OU-4 (groundwater collection) tanks for use as this 
spill containment Because of this increase i n  scope to the Indusmal Area IM/IRA, EG&G wil 
need to develop a proposal to negotiate an extension of the current dates for the Indusmal Area 
IM/zRA with the regulators 

Based on the Statement of Resolution, the present Pond Water Management IM/IRA draft 
document will need to be rewntten, with standards negotiated with the regulators, the 
emergency alternative water management practices, and legal language incorporated EG&G 11 
to begm this rtwnte as soon as possible in order to meet the October 14, 1994, due date to the 
regulators, and allow adequate time for review by DOE Therefore, RFFO requests that thrs 
doc iment be available to DOE for review by Septernbd 199 4 The RFFO anticipates 
resolvin istranvt controls by mid-JuncI94~ind contemplates a final schedule for 
s u b r n # & % @ & & p e n t  and public review to be finalized at that time 
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