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RISK ASSESSMENT FOR OPERABLE UNIT 11 - KKO-029-94 

The current schedule for Operable Unit 11 (OU 11) includes delivery of the first two of four 
Technical Memoranda (TM) for risk assessment purposes. TM 1, “Exposure Scenario” and 
TM 2, “Modeling” will not be delivered as scheduled. It was determined by EG&G Rocky 
Flats, Inc., and subcontractor risk assessment professionals that the standard delivery 
schedule of risk assessment technical memoranda is likely to be inefficient for OU 11. 

It is not expected that the contaminant concentrations at OU 11 will be above action levels. 
The Colorado Department of Health (CDH) Conservative Screen will likely show a risk ratio 
of less than 1 , resulting in a No Action Alternative decision for OU 11. Therefore, a risk 
assessment, including the associated TMs will not be necessary for OU 11. 

Kelly O’Neill ’ 
Operable Unit 11 Project Manager 
Environmental Restoration Programs Division 
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