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Industrialized h a  Interim Measudbterim Remedial Action Schedule 

Ned Hutchins, Acting Associate General Manager 
Environmental Restoration Management 
EG&G Rocky Flats, Inc. 

The Environmental Protection Agency and the Colorado Department of Health have 
approved the proposed schedule for development of the Industrialized Area Interim 
Measure/Interim Remedial Action (IA IM/IRA). Please see the attached letter 
referencing the key milestones to be formally incorporated into the Interagency 
Agreement. 

This schedule represents an improvement in project streamlining and will require 
prompt and consistent interaction between DOE, EG&G and the regulatory agencies. 
DOE requests that bi-monthly meetings be held between DOE and EG&G to discuss 
the status of the project until the final document has been submitted to the regulators. 

If you have any questions or comments, please contact Jen Pepe of my staff at 
extension 2 184. 

Richard J. Sch u burger 
Acting Director 
Environmental Restoration Division 
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