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AAE  B374 Waste Operations
1AAE010005 Evaporator Operations FY00 91 22MAY00 12OCT00

1AAE010010 Sprayer Dryer Operations FY00 91 22MAY00 12OCT00

1AAE010015 Neutralization/Precipitation Operations FY00 91 22MAY00 12OCT00

1AAE010020 Environmental Operations FY00 91 22MAY00 12OCT00

1AAE010025 Maintenance Operations FY00 91 22MAY00 12OCT00

1AAE010030 Valve Vault Structure Repairs FY00 91 22MAY00 12OCT00

1AAE010040 Evaporator Operations FY01 250 16OCT00 16NOV01

1AAE010045 Sprayer Dryer Operations FY01 250 16OCT00 16NOV01

1AAE010050 Precipitation Operations FY01 250 16OCT00 16NOV01

1AAE010055 Environmental Operations FY01 250 16OCT00 16NOV01

1AAE010060 Maintenance Operations FY01 250 16OCT00 16NOV01

1AAE010065 Tank Integrity FY01 250 16OCT00 16NOV01

1AAE010075 Evaporator Operations FY02 253 19NOV01 31DEC02

1AAE010080 Sprayer Dryer Operations FY02 253 19NOV01 31DEC02

1AAE010085 Precipitation Operations FY02 253 19NOV01 31DEC02

1AAE010090 Environmental Operations FY02 253 19NOV01 31DEC02

1AAE010095 Maintenance Operations FY02 253 19NOV01 31DEC02

1AAE010100 Tank Integrity FY02 253 19NOV01 31DEC02

1AAE010110 Evaporator Operations FY03 125 02JAN03 17JUL03

1AAE010115 Sprayer Dryer Operations FY03 125 02JAN03 17JUL03

1AAE010120 Precipitation Ops FY03 125 02JAN03 17JUL03

1AAE010125 Environmental Operations FY03 125 02JAN03 17JUL03

1AAE010130 Maintenance Ops FY03 125 02JAN03 17JUL03

1AAE010135 Tank Integrity FY03 125 02JAN03 17JUL03
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Start Date 01FEB99
Finish Date 14DEC06
Data Date 22MAY00
Run Date 26JUN00 14:31
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