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Industrial Complex/Site Services Project
1EFB0390 Security Bldgs Cluster Landlord Functions, FY00 82 22MAY00 28SEP00

1EFB0395 Security Bldgs Cluster Landlord Functions, FY01 227 02OCT00 27SEP01

1EFB0400 Security Bldgs Cluster Landlord Functions, FY02 228 01OCT01 30SEP02

1EFB0405 Security Bldgs Cluster Landlord Functions, FY03 228 01OCT02 30SEP03

1EFB0410 Security Bldgs Cluster Landlord Functions, FY04 229 01OCT03 30SEP04

1EFC0240 B869 Stabilization/Hazards Removal 242 01OCT04 24OCT05

1EFD4585 B210 Decommissioning Planning & Engineering 170 25OCT05 24JUL06

1EFD4605 B210  Decommissioning Dismantlement 74 23MAR06 19JUL06

1EFD4600 B210 Decommissioning Decontamination 74 10APR06 03AUG06

1EFD4595 B210  Decommissioning Final Surveys 22 04AUG06 07SEP06

1EFD4610 B210 Decommissioning Demolition & Disposal 21 11SEP06 11OCT06

1EAMILE093 All Industrial Sites Demo Complete 0 11OCT06

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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Start Date 01FEB99
Finish Date 14DEC06
Data Date 22MAY00
Run Date 26JUN00 07:56
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