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1  Rocky Flats Closure Project
1.G  Remediation Project
1.G.A  ER

+ 1.G.A.A  Project Management
1,488 22MAY00 04DEC06

+ 1.G.A.B  Buffer Zone
2,382 22MAY00 28NOV06

+ 1.G.A.C  Industrial Zone
2,398 22MAY00 14DEC06
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Start Date 01FEB99
Finish Date 14DEC06
Data Date 22MAY00
Run Date 28JUN00 14:38
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