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Dur
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Start
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Finish

1  Rocky Flats Closure Project
1.E  Industrial and Site Services Project
1.E.D  400 Area

1.E.D.A  400 Area - Project Management
1EDA8000 400 Area Project Management FY00 82 22MAY00 28SEP00

1EDA8001 400 Area Project Management FY01 227 02OCT00 27SEP01

1EDA8002 400 Area Project Management FY02 228 01OCT01 30SEP02

1EDA8003 400 Area Project Management FY03 228 01OCT02 30SEP03

1EDA8004 400 Area Project Management FY04 229 01OCT03 30SEP04

1EDA8005 400 Area Project Management FY05 228 01OCT04 30SEP05

1EXXXDA800 400 Area Project Management FY06 220 03OCT05 19SEP06

1EDA8006 End of 400 Area Project Management 47 20SEP06 05DEC06

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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Start Date 01FEB99
Finish Date 14DEC06
Data Date 22MAY00
Run Date 22JUN00 13:21
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