



July 3, 2000

A Look Ahead . . .

A publication for Fernald stakeholders

Demolition Projects update

Decontamination and Dismantlement (D&D) activities continue in Plant 5, the former Metals Production Plant as MACTEC continues to remove upper elevation equipment and asbestos contaminated piping in Building 5A. The equipment removal will consist of the HVAC system, duct work, vacuum piping and lighting. Structural demolition of the 4B warehouse has been completed.

NSC Energy Services, continues interior equipment removal, transite removal and interior dismantlement in Area 5 of Plant 6, the former Metals Fabrication Plant.

D&D work continues on the former Industrial Relations Building (28B) and Security Building (28A). Utility relocation, interior D&D and removal of asbestos containing materials will continue in 28B and the turnstile area. Wise Services will begin structural D&D of 28B in early July. For more information on D&D Projects, visit the Web site at www.fernald.gov/cleanupproj/d&d.htm, or contact John Trygier, DOE-FEMP D&D project manager, 513-648-3154, email: john.trygier@fernald.gov.

Waste Pits Project update

Excavation activities continue in Pits 1 and 3. Fernald plans to ship train 26 to Envirocare in mid-July. With this shipment, Fernald will have shipped approximately 25 percent of the waste pit material inventory planned for off-site disposal. For more information on the Waste Pits Project, visit the Web site at www.fernald.gov/cleanupproj/wpit.htm or contact Dave Lojek, DOE-FEMP waste pits project manager, 513-648-3127, dave.lojek@fernald.gov.

Monitoring document available

The 1999 *Integrated Site Environmental Report (ISER)* is now available. This annual report provides stakeholders with the results from Fernald's environmental monitoring program and a summary of DOE's progress toward final remediation of the site. It also provides a summary of Fernald's compliance with the various environmental regulations, compliance agreements and DOE policies which govern work activities. The *ISER* is available at the Public Environmental Information Center, 10995 Hamilton-Cleves Highway, 513-648-7480. For more information, contact Kathi Nickel, DOE-FEMP environmental monitoring lead, 513-648-3166, email: Kathi.Nickel@fernald.gov.

Fernald Cleanup Progress Briefing


The monthly Cleanup Progress Briefing is scheduled for Tuesday, July 11, at 6:30 p.m. in the Services Building Conference Room at the Fernald site. The topic for the meeting is "A Look at Fernald's Environmental Monitoring Program" featuring presentations on monitoring of air, groundwater, surface water, and natural resources. For more information, contact Gary Stegner, DOE-FEMP Public Affairs Officer, 513-648-3153, email: gary.stegner@fernald.gov.

-more-



Gary Stegner
U.S. Department of Energy
Fernald Environmental Management Project
P.O. Box 538705
Cincinnati, OH 45253-8705
513-648-3153
Fernald Web site: [http:// www.fernald.gov](http://www.fernald.gov)

PRESORTED
STANDARD



Diane Rayer
P.O. Box 538704, Ms-78
Cincinnati, OH 45253-8704



July 3, 2000

A Look Ahead . . .

A publication for Fernald stakeholders

5 million safe work hours recognition

A Fernald all-hands meeting to commemorate 5 million safe work hours will take place on July 11, at 9:30 a.m. in front of the Administration Building in the west parking lot. Susan Brechbill, manager DOE Ohio Field Office, Jim Stein, president and CEO Fluor Global Services, and John Meese, president AFL-CIO will be on site to congratulate Fernald employees. For more information, contact Robin Bischoff, Fluor Fernald public affairs, 513-648-3674, email: robin.bischoff@fernald.gov.

###