



March 12, 2001

A Look Ahead . . .

A publication for Fernald stakeholders

Demolition Projects update

Decontamination and Dismantlement (D&D) activities continue in Plant 6, the former Metals Fabrication Plant. MACTEC, the subcontractor performing the work, is continuing with demolition of the Water Treatment Area and Old Ingot Furnace Stack and interior equipment dismantlement.

MACTEC is also completing the removal of structural steel in Plant 5 and will then begin demobilization activities in late March for the Plant 5 D&D work area.

To date, a total of 91 components have been remediated. For more information on D&D Projects, visit www.fernald.gov/cleanupproj/d&d.htm, or contact John Trygier, DOE-FEMP D&D project manager, 513-648-3154, email: john.trygier@fernald.gov.

On-Site Disposal Facility Project update

The Soil and Disposal Facility Project will begin excavation activities in mid-March. Excavation will resume in the South Field where approximately 14,000 cubic yards of impacted soil and debris will be removed and dispositioned. Excavation is also scheduled to begin in the northeast quadrant of the former production area. IT Corporation will start mobilization and preparation activities to construct the cap on Cell 1 of the On-Site Disposal Facility.

Beginning in late March, there will be an increase in the amount of deliveries to the On-Site Disposal Facility (OSDF) via the north access road. As many as 30 trucks a day are expected to deliver stone to the OSDF in preparation for the Cell 1 cap. The deliveries are expected to continue through June.


For more information on the OSDF Project, visit www.fernald.gov/cleanupproj/osdf.htm, or contact Jay Jalovec, DOE-FEMP Project Manager, 513-648-3122, email: jay.jalovec@fernald.gov.

Community Reuse Organization (CRO) meeting

The Fernald CRO will meet on Wednesday, March 28, at 6:30 p.m. in the Ross High School media center. For more information on the Fernald CRO, contact Curt Paddock, CRO economic development consultant, 513-527-3150, email: paddockmgt@aol.com.


-more-

1



Gary Stegner
U.S. Department of Energy
Fernald Environmental Management Project
P.O. Box 538705
Cincinnati, OH 45253-8705
513-648-3153
Fernald Web site: <http://www.fernald.gov>

3555



4323378704



March 12, 2001

A Look Ahead . . .

A publication for Fernald stakeholders

Fernald Citizens Advisory Board Meetings

The following Fernald CAB meetings will be held in April 2000:

- Stewardship Committee meeting --- Wednesday, April 11th, 6:30 p.m.
- Full Board meeting --- Thursday, April 12th, 6 p.m.

Both meetings will be held at the Fernald site in the Services Building Conference Room. Visit www.fernald.gov for location confirmation. For more information on the Fernald CAB, contact Tisha Patton, Fluor Fernald Public Affairs, 513-648-5277, email: tisha.patton@fernald.gov.

Mark your calendar

It's time for the annual site public tour. This year's tour is scheduled for May 8th at 5:30 p.m. More information will follow in April.

###