



KAISER - HILL
COMPANY

INTEROFFICE MEMORANDUM

DATE: June 12, 2001

TO: Dave Barnes Kim Myers Matt Shafer
Denny Ferrera Steve Nesta Steve Tower
Frank Gibbs Duane Parsons
Dave Kruchek Tom Scott

FROM: Kent A. Dorr, RISS Industrial Facility Disposition, T886C, X6034

SUBJECT: MEETING MINUTES FROM THE SCOPING MEETING FOR BUILDINGS 865
AND 883 - KAD-008-01

-
1. The facilities that are already undergoing Reconnaissance Level Characterization work will be deleted from the two facility groups. These are facilities 863, Tank 026, T883D, Tank 020, and Tank 021.
 2. The potential hazards will be listed in the text for each facility group.
 3. The Work Breakdown Structure (WBS) Report and the 800 Area WBS write-up will be deleted. A note will be added stating that "The details of the WBS are contained in the Site's BEST project control system."
 4. Additional notes will be added to the RCRA Unit Summary page stating that "for closure of RCRA units, the project will invoke the pertinent RSOP, and issue a Letter of Notification."
 - A list will be added identifying the letter of concurrence from CDPH&E in response to the RCRA closed units listed.
 5. In general, the characterization plans will be revised and reviewed before final signatures are obtained. A comment email is to be sent to Duane Parsons from Dave Kruchek that will then be dispositioned.

KAD:rcg

Attachment:
As Stated



ADMIN RECORD

B883-A-000008

DOCUMENT CLASSIFICATION
REVIEW WAIVER PER
CLASSIFICATION OFFICE

1/2

ATTACHMENT 1

RCRA UNIT SUMMARY B865 CLUSTER AND B883 CLUSTER

SUMMARY:

B865

Unit 40.46	Sump Tank P-9	Closed (See Note No. 1)
------------	---------------	-------------------------

B866

Unit 40.17	Process Waste Tank T-1	RCRA Stable (See Note No. 2)
Unit 40.18	Process Waste Tank T-2	RCRA Stable (See Note No. 2)
Unit 40.19	Process Waste Tank T-3	RCRA Stable (See Note No. 2)
Unit 40.32	Waste Tank T-4	Closed (See Note No. 1)
Unit 40.33	Waste Tank T-5	Closed (See Note No. 1)

B883

Unit 40.27	Acid Etch Tank T-1	RCRA Stable (See Note No. 2)
Unit 40.28	Acid Etch Tank T-2	RCRA Stable (See Note No. 2)
Unit 40.29	Waste Tank B-17	Closed (See Note No. 1)
Unit 40.30	Waste Tank B-18	Closed (See Note No. 1)
Unit 40.31	Waste Tank B-19	Closed (See Note No. 1)
Unit 40.38	Waste Tank B-16	Closed (See Note No. 1)
Unit 40.39	Waste Tank A-24	Closed (See Note No. 1)
Unit 40.40	Waste Tank A-25	Closed (See Note No. 1)
Unit 40.41	Waste Tank A-26	Closed (See Note No. 1)

Note No. 1:

CDPH&E concurrence letter – Nov. 5, 1998; Certified Mail No. P335 618 557

Note No. 2:

CDPH&E concurrence letter – Aug. 23, 1999; Certified Mail No. P335 551 014

RCRA Unit Elements Deferred for D&D

B865: Piping and Sump

B866: T-1, T-2, T-3 Series Wastewater Tank System, T-4 & T-5 Tank System Sump

B883: A Series Wastewater Tank Floor Sump, Annex Floor Sump, Wash rack, T-1 and T-2 Series Wastewater Tank System

CLOSURE OF RCRA REGULATED UNITS

Closure of RCRA units and issue of Letter(s) of Notification will be performed per the RFCA RSOP for Component Removal, Size Reduction and Decontamination Activities.

2/2