

November 6, 2000

A Look Ahead . . .

A publication for Fernald stakeholders

Demolition Projects update

Decontamination and Dismantlement (D&D) activities continue in Plant 5, the former Metals Production Plant. MACTEC, the project subcontractor, is currently performing the final release cleaning of Building 5A and will begin removing the buildings exterior transite panels in November.

MACTEC also continues D&D work on Plant 6, the former Metals Fabrication Plant, located in the southeast corner of the former process area. Five structures have recently been dismantled within the scope of the project. In mid-November, the subcontractor will begin interior demolition of Area 2 and continue interior demolition of Area 7 within Plant 6. For more information on D&D Projects, visit the Web site at www.fernald.gov/cleanupproj/d&d.htm, or contact John Trygier, DOE-FEMP D&D project manager, 513-648-3154, email: john.trygier@fernald.gov.

Waste Pits Project update

In FY2000, the Waste Pits Project shipped 124,730 tons of material to Envirocare of Utah via 20 unit trains. The next unit train is scheduled to leave Fernald in late November. Since the inception of the project in April of 1999, approximately 175,000 tons of material have been shipped via 29 unit trains. For more information on the Waste Pits Project, visit the Web site at www.fernald.gov/cleanupproj/wpits.htm, or contact Dave Lojek, DOE-FEMP Waste Pits project manager, 513-648-3127, email: dave.lojek@fernald.gov.

Fernald Citizens Advisory Board Meetings for November 2000

Stewardship Committee --- Wednesday, Nov. 15, 6:30 p.m. in the Services Building Conference Room at the Fernald site.

Full Advisory Board --- Saturday, Nov. 18, 8:30 a.m. until 12:30 p.m. in the Services Building Conference Room at the Fernald site. For more information, contact Tisha Patton, Fluor Fernald, 513-648-5163, email: tisha.patton@fernald.gov.

Community Reuse Organization (CRO) meeting

The Fernald CRO will meet on Wednesday, November 29 at 6:30 p.m. at the Ross High School media center. For more information on the Fernald CRO, contact Curt Paddock, CRO economic development consultant, 513-527-3150, email: paddockmgt@aol.com.


###

1



Gary Stegner
U.S. Department of Energy
Fernald Environmental Management Project
P.O. Box 538705
Cincinnati, OH 45253-8705
513-648-3153
Fernald Web site: [http:// www.fernald.gov](http://www.fernald.gov)

PRESORTED
STANDARD



Diane Rayer
P.O. Box 538704, Ms-78
Cincinnati, OH 45253-8704