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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 5 

230 SOUTH DEARBORN ST. 
CHICAGO, ILLINOIS 60604 

REPLY TO THE AlTEhTlON OF 

5HF-12 

JAN 18 1989 
Mr. James A. Reafsnyder 
mited States Department Of mergy 
P.O. Box 398705 
Cincinnati, Ohio 45239-8705 

Re: Operable Units/Schedule 
U.S. DOE-Femald 
OH6 890 008 976 

Dear Mr. Reafsnyder: 

In a December 6, 1988, letter, the United States Department of mergy 
(U.S. DOE) requested an extension of 16 mnths to the Remedial Investigation/ 
Feasibility Study ( R I F S ) .  
remedial actions, with the exception of the southern contamination plume and 
the K-65 silos. m s  proposal would delay the Record of Decision (ROD) until 
January 30, 1992. U.S. DOE is requesting that the K-65 silos and the 
Southern plume rmin on the original schedule, which would have the ROD 
being issued on September 30, 1990. 
December 22, 1988, meting in mcago. 

The proposed extension was requested for all 

This issue was discussed briefly in our 

Proposed changes to the remedial schedule need to be evaluated interms of 
operable units. U.S. DOE has proposed the following six operable units in 
the draft FS workplan: 

1. 

2. 

3. 

4. 

5. 

6. 

Waste Pits (nomest edge of production area) ; 

~lyash piles (southwest of production area) 
~ime sludge ponds (in waste pit area) 
Landfill (east of pits, north of production area) 
South field area (southwest of production area) 
Scrap metal piles (inside production area); 

Production area and suspect areas outside production area; 

K-65 silos (tanks in waste pit area); 

mvironmental media (groundwater, soils, air, flora, fauna, etc.); 
and 

Surface water and water courses (run-off area, Great Miami River, 
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An additional operable unit was proposed in a December 13, 1988, meeting at 
you facility: 

7. Southern plume 

U.S. EPA has evaluated U.S. DOE’S proposed e.xtensions and operable units and 
feels that the following schedule and operable unit scheme is mre 
appropriate. Additionally, the irtuninent threat to human health and the 
environment necessitates an acceleration of the schedule for some operable 
units or conunitments on interim remedial actions measures. 

-able U n i t  #1 

K-65 Silos  

Schedule: 
groundwater and extensive soil contamination to be addressed under Operable 
Unit #3. 

accelerate remedial action for a January 30, 1990, ROD; 

Interim Response Action: 
tanks are stable; if tanks are unstable, additional interim response actions 
will have to be implemented. 

none required if structural analysis concludes that 

south Field Area - including but not limited to, flyash areas, suspect 
areas, Paddy’s Run, stomwater run-off areas. 

Great Miami River 

Schedule: March 3 0 ,  1991, ROD, additional tire to define source of plume 

Interim Response Action: 
plume. 

collection and treatment of southern contaminant 
Workplan for interim Response Action is due June 3 0 ,  1989. 

Waste Pit Area - including, but not limited to, six waste pits, 
landfill, clear well, bum pit, l%n.itaryll landfill, two sludge ponds, 
biodenitrification irnpundments 

Schedule: 
waste pit area 

Septesnber 30, 1990, ROD, no change due to existing plume from 

Interim Respome Action: none required 
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operable Unit #4 

. .  
Renammg -site Areas - excluding waste pit and south field areas 

Off-site Areas - excluding Great Miami River and Paddy's Run 

Schedule: 
information indicating gross contamina tion of production'area 

January 30, 1992, ROD, additional time due to pre1irnina.q 

Interim Response Action: 
under the production area; and ( 2 )  test all underground wastewater lines, 
below grade smps, and tanks for leakage. 
Action is due SeptePnber 30, 1989. 

(1) p~nrp, grossly contmimted groundwater f r o m  

Workplan for interim Response 

These proposed revisions to the app-oved ramdial schedule will be discussed 
further in oui January 27, 1989, meeting in Chicago. 

Please contact Catherine WCord (312 or ETS) 886-4436, if there are any 
questions. 

Sincerely, 

F&&+F/ Basil4 onstante os, Director 

Waste Managanent Division 

cc: Graham Mitchell, O m - s W m  
Michael Savage, OEpA-co 
Mike Starkey, OEPA-SWDO 
Rich Bendula, OEpAswDO 
Bruce Boswell , Westinghouse 




