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OU1 RI REPORT SCHEDULE ASSUMPTIONS
19 MARCH 93

1  The only addiional field data needed are the hot spot sample/anal Assumption 1s that
eight new hot spots will be confirmed and there will be two sam ot spot (16 samples
total) The associated risk 1s that there could be double the number of samples.

2  The laboratory will be able to concentrate solely on the QU1 hot spot les and thus
growde data packages 1 36 working days and certified data packages in 46 working
ays

3 For both the Human Health Risk Assessment and the Environmental Evaluation,
agreement on the contaminants of concem (COC) will be reached with the regulators in
early Apnl (Apnl 2 for Human Health and April 9 for Environmental Evaluation) and it
will take about 13 or 14weeksfromﬂnosedatcstooompleteﬂwm-analysw,revise
modelsh:gglxgwnm those sections of the report. (Thus is the critical path on the non hot
spot sc e

4  Rock Creek remains as the background site

5  Addibonal Groundwater modeling will be imited to a conceptional model of basehine
condition prior to nstallation of the French Dramn

6  Interpretation and rewrite of the report will be started using unvahidated data but for finat
RI vahdated data will be incorporated before the releases for review

7  Asection on data validation and a discussion of all data sets will be added to the RI report
per the request of regulators (Can start now but cannot be completed until hot spot data
vahidation 1s done.)

8  Thrty days allowed for Fidler Survey usmg one crew (2 RPTs) A secondcrewison -
call in the event of severe weather delays to assure the schedule will be met.

9  Apphcaton of the Fordham/Reagan model to the EE assessment will be presented
through biomagnification stage. Further use of this model wall not be required

10 ‘There will be a consohdated EG&G/DOE review 1t will be completed within 21 days.
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