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Robert M Nelson, Jr 
Manager 
DOE, fiFO 

Attn F R Lockhart .. 
NOTIFICATION OF INTEAAGENCY AGREEMENT NONCOMPLIANCE FOR OU 2 PHASE II  RFVRI 
REPORT (ALLUVIAL) - JMK-0286-92 

EG&G Rocky Flats, Inc (EG&G) IS requesting that the Department of EnergylRocky Flats Office 
(DDEIRFO) notify the Environmental Protection Agency (EPA) and the Colorado Department of 
Health (CDH) that the milestone for the Phase I I  Remedial Facility InvestigatlonlRemedial 
Investigation (RFVRI) Report (Alluvial) for Operable Und No 2 (OU 2) win not be met The milestone 
oate lor the Phzse I I  RFI/RI Report (Alluvial) for OU 2 IS March 12, 1993 

I 

Nonconq3liarxe with the Interagency Agreement (IAG) milestone is due lo the large back-log of 
labratory samples currently being analyted' Radiological soil and groundwater samples are taking 

long turnaround time will not allow the subcontractor the time necessary to perform proper analysis 
and interpretation of the data and include the findings in the RI Report 

approxidfely 180 days from the date of collectioi-to the date Itbo'fatOry results are received "This - -  

RadiOlOgJCal sampling In OU 2 will not be complete until May 1, 1992 at the earliest The "best ~ 2 5 6 '  
laboratory trimaround scenacto will provide this data 10 the sybcontractor in November 4 5S2 This 
time schedule will not&ow the subcontractor the necessary time to copleie the analyses and 
report " 

If you hzve any questions regarding this issue, please contact E A Dill4 of the Remedialion 
Programs Division a: extension 2200 
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