Department of Energy

- ROCXY RLATS OFFICE
P.Q.BCX 928
GOLDEN, COLORADO 80402-0S28

FEB 11 1991

Mr. Gary Baughman, Unit Manager 1045-DCE-51
Hazardous Waste Facilides

Colorado Department of Health

4210 East 111 Avenue

Denver, Colorado 80220

Mr. Martn Hesunark, Project Manager

U.S. Environmental Protecdon Agency, Region VI
ATTIN: Rocky Flars Project Manager, SHWM-RI
999 181 Street, Suite 500, § WM-C

Denver, Colorado 80220-2405

Gcmlcmcn:

This correspondence is o request an extension for deliverables under the Ineragency Agreement
(IAG), Part 42, Extensions. This request is based entirely on conmacing delays from November
23, 1950 t January 23, 1991. During this pediod all work under Basic Ordering Agresments
(BOAs) was stopped until problems with the procurement fles could be corresz=d. Also, all sole-

" source and cost-plus procurements (such as for OU2 equipment) required extensive jusuicanon
and review. Two earlier requests for extension dated December 21, 1990 and January 25, 1991
‘were similarly based on the procurement delays. This request is intended to identify all remaimng -
impacss to our schedules which have resulted from the carlier two-month conwacting problem. -

Document Odginal Reguested  Other
OU2 Treatability Test Sys. Inst. 3/08/91 4/12/91 Lare stzrt for
field testing.

QU2 Begin Treambility Testng 371191 415817  Some Spring
run-off may be

' missed in the

, tesT program.

OU3 Draft Ph I RFI/RI Work Plan 5/16/91 7/10/91 Same delay ©
Final Work Plan
and start of
field work. No
delay 1o RFI/RI
Report

Despite the sitewide contracting problems, some milestone dates have been maintained according 1
TA G schedules, as listed below:
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Mr. Hestmark
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QU2 Draft Responsiveness Summary and Final IM/IRAP 1271350
Revised Background Study Report 1272150
Final Commmunity Relations Plan 0v2ms1
OU2 Draft Phase Il RF/RI Work Plan (Bedrock) 02/05/51
OU1 RFI/RI Implementation Document - 2251
OU3 Final Past Remedy Report 04/02/51
QU5 Drait Phase I RFI/RI Work Plan 04/05/91
OUG6 Draft Phase I RFI/RI Wark Plan 04/19/91

You should be advised that the Eavironmenral Reswration program at Rocky Flats is also being

severely impacted by the increased securiry requirements due to the Persian Gulf conflict. These

impacts will be further defined in the next week and scheduie impacts provided. The greatest -

| %otcnﬁalimpac:isforconsuuczimandinsmﬂaﬁonwcrkbyunclc:zmiconn-actmsonOUland
U2 '

Please contact me or Frazer Lockhart of my staff ar 966-7846 if you have farther questions on this
request. _

Sincerely,

00 o

Assistant Manager for
Environmentzl Management

Barbara Bexry, CDH



