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00001 
A 
AA 
M 0 1  

12011 

12014 

AA02 
12021 

12022 

12024 

M 0 3  
12031 

An04 
* Actual 

Rocky Flats Plant 
Environmental Restoration Program 

Out1 881 llillside 
Out1 881 Hillside Assessment 
985 Gee, C.B. External Milestone 
800 Gee, C.B. External Milestone 
993 Gee, C.B. External Milestone 
e02 Gee, C.B. External Milestone 
806 Gee, C.B. External Milestone 
eo9 Gee, C.B. External Milestone 
OUtl IRA 06M 
04 1 Burmeister, External Milestone ' 
042 Burmeister, External Milestone 
043 Burmeister, External Milestone 

, OW12 903 Pad Area 
OW12 Asseasrnent 
52 Dille, E.A. External Milestone 
36 Dille, E.A. External Milestone 
71 Dille, E.A. External Milestone - e1 Dille, E.A. External Milestone 
42 Dille, E.A. External Milestone 
91 Dille, E.A. External Milestone 
101 Dille, E.A. External Milestone 
Out2 881 Hillside Remediation IRA ObM 
008 Burmeiater, External Milestone 
009 Burmeister, External Milestone 
065 Burmeister, External Milestone 
067 Burmeister, External Milestone 
010 Burmeister, External Milestone 
OUf2 Remediation IRA (Sub-Surfaoe) 
4 10 Koffer, J. External Milestone 
140 Koffer, J. External Milestone 
435 Koffer, J. External Milestone 
170 Koffer, J. External Milestone 
190 Koffer, J. External Milestone 
540 Koffer, J. External Milestone 
570 Koffer, J. External Milestone 
590 Koffer, J. External Milestone 
140 Koffer, J. External Milestone 
0013 OEfsite Areas 
Out3 Offsite Areas Assessmsnt 
1010 Guillaume, M External Milestone 
1105 Guillaurne, M External Milestone 
O u t 4  Solar Ponds 

. ER Remedial Action 

Finish 

SUBMIT DRAFT PJIASE 111 RFI/RI TO EP 
TECIINICAL MEMO NO. 10 TO CDII/EPA 
SUBMIT FINAL PHASE I11 RFI/RI TO CD 
TECIINICAL MEMO NO. 11 TO CDII/EPA 
DRAFT CMS/FS REPORT SUDMITTED TO DO 
STATUS REPORT OF AGENCX REVIEW PROG 

891 TREATMENT SYS QUARTERLY REPORT 

891 TREATMENT SYS QUARTI5RLY REPORT 
891 TREATMENT SYS QUARTERI*Y REPORT2 

SUBMIT REVISED RI/FS SCllEDULE 
SUBMIT SURFICIAL SOIL SAMPLING TM 
SUBMIT DRAFT EXPOSURE TM 
SUBMIT DRAFT MODELING TM 
SUBMIT PllASE I1 RFI/RI BEDROCK TECIl 
SUBMIT DRAFT COC TM 
SUBMIT DRAFT TOXICITY TM 

002 TREATMENT SYS QUARTERLY RPT 1 
OU2 TREATMENT SYS QUARTERLY RPT 2 
SUBMIT DRAFT TSR 
SUBMIT FINAL TSR 
002 TREATMENT SYS QUARTERLY RPT 3 

SBMT. SOIL VAPOR SURV. TO EPI\/CDII 
SUBMIT DRAFT TEST PLAN TO CDII/EPA-S 
SUBMIT FINAL SVS WORKPLAN 
SURMIT FINAL TEST PLAN SITE 11 
FIN- TEST PLAN APPROVED SITE 11 
Submit Drfttest to CDIl/EPA Site2 
Submit Final Test Plan Site2 
Final Test Plan Approved Site2 
Submit Draft Plan CDII/EPA Site3 

SUBMIT TM TO AGENCY-CONTAINMENTOF C 
SUBMIT TM TO AGENCY-HIIIUi TOXICITY T 

28-OCT-92 28-OCT-92' 0 
26-JAN-93 lO-MAR-93* 43 
05-APR-93 18-JUN-93 74 
13-APR-93 20-JUL-93 98 
28-31113-93 01-OCT-93 95 
24-SEP-93 07-JAN-94 105 

01-FEB-93 29-JAN-93' 0 
30-APR-93 30-APR-93 0 
30-JWL-93 30-JUt-93 0 

16-DEC-92 16-DEC-92' 0 
08-JAN-93 08-JAN-93* 0 
15-JAN-93 15-JNJ-93' 0 
15-JAN-93 15-JAN-93' 0 
01-MAR-93 03-MAY-93 63 
04-JUN-93 07-JUN-93 3 
24-JUN-93 25-JUN-93 1 

01-FEE-93 29-JAN-93* 0 
30-APR-93 30-MR-93 0 
18-MAY-93 18-MAY-93 0 
13-JUL-93 13-JUL-93 0 
02-AUG-93 02-AUG-93 0 

27-OCT-92 27-OCT-92' 0 
29-OCT-92 29-OCT-92' 0 
24-NOV-92 24-MOV-92' 0 
12-JAN-93 12-JAN-93f 0 
08-FEB-93 11-FEB-93* 3 
05-APR-93 07-JUN-93 63 
07-JUN-93 06-AUG-93 60 
21-JUN-93 20-AUG-93 60 
30-AUG-93 29-OCT-93 60 

28-JUN-93 18-AUG-93 51 
10-AUG-93 30-SEP-93 51 
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1204 1 0014 Assessmsnt 
02102 Ogg, R.T. External 
02152 Ogg, R.T. External 

05011 Mast, E.C. External 
05002 Mast, E . C .  External 
05016 Mast, E.C. External 
05036 Mast, E.C. External 
05026 Mast, E.C. External 
05031 Mast, E.C. External 
05021 Mast, E.C. External 
05041 Mast, E.C. External 
05046 Maat. E.C. External 

M 0 5  . OU15 Woman Creek 
12051 OU15 Woman Creek Assessment 

M 0 6  
12061 

M 0 7  
12071 

N \ O  8 
12081 

M O 9  
12091 

* Actual. 

Milestone 
Miles tone 

Milestone 
Miles tone 
Milestone 
Milestone 
Milestone 
Milestone 
Milestone 
Milestone' ' 
Mi 1 es ton e 

0016 Walnut Creek 
0016 Walnut Creek Assessment 
1486 Laurin, P.J. External Milestone 
15815 Laurin, P.J. External Milestone 
14915 Laurin, P . J .  External Milestone 
1492 Laurin, P.J. External Milestone 
1493 Laurin, P.J. External Milestone 
1494 Laurin, P.J. External Milestone 
1495 Laurin, P.J. External Milestone 
OUf7 Present Landfill 
Out7  Assessment Phase 1 
030 0' Rourke, T. External Milestone 
130 0' Rourke, T. External Milestone 
085 O'Rourke, T. External Milestone 
180 O'Rourke, T. External Milestone 
OUf8 700 Area 
Out8 700 Area Assessment 
1325 Peterman, 8. External Milestone 
1326 Peterman, B. External Milestone 
133 Peterman, 0. External Milestone 

' 1345 Peterman, B. External Milestone 
1355 Peterman, 8 .  External Milestone 
1375 Peterman, B. External Milestone 
1385 Peterman, 8 .  External Milestone 
1475 Peterman, B. External Milestone 
1395 Peterman, 0. External Milestone 
1545 Peterman, 8.  External Milestone 
out9 OPWL 
OU19 OPWL Assessment Phase 1 
024 Houk, Z .  External Milestone 

. 042 Houk, Z .  External Milestone 
044 Houk, 2. External Milestone 

Finish 

VADOSE ZONE TECII MEMO 
FREFARE ENV EVJG TECIl MEMO, COORD P 

SUB TM 2 MAG S GEOPIIYSICS IllSS 115, 
SUB TM 1 SURFACE WATER S SED SAMPLI 
SUB TM 3 SOIL SAMPLING lllSS 115 - L 
SUB TM 7 SOIL BORINGS I l lSS 133 AS11 

SUB TM 6 CONE PENTROMETER IllSS 115 
SUB TM 4 SOIL SAMPLING IllSS 133 - A 
SUB TM 8 MONITORING WELLS I l l S S  115 
SUB TM 9 MONITORING WELLS 8IIISS 133 

SUB TM 5 SOIL GAS IflSS 115 - JdWDFI 

END PHASE I RI FIELDWORK 
COMPLETE PRIMARY FIELD OPERATIONS 
START llNRA 
MllRA EXPOSURE TM 
I I I I R A  MODELING TM 
Hf1P.A CONTAMINANT OF CONCERN TM 
I lHRA TOXICITY FACTORS TM 

BEGIN MOBILIZATION/FIELUWORK ;OW7 
COMPLETION OF DRAFT TECll MEMO'S 1h2 
PlIASE 1 FIELDWORK COMPLETE 
SUBMIT DRAFT RFI/RI PlIASE 1 REPORT 

SUBMIT DRAFT FINAL WORK PLAN 
SUBMIT FINAL WORK PLAN TO DOE/RFO 
IAG SUBMITTAL OF FINAL WORK PIAN 
AGENCY COMMENTS ONN FINAL WORK PLAN 
SUBMIT FREL FINAL WORK PLAN 
SUBMIT FINAL WORK PLAN REV'S ,ti COMM 
ANTICIPATED AGENCY APPROVN, OF FINA 
SUBMIT INITIAL RN) SURVEY RESULTS 
SUBMIT INITIAL EE SURVEY RESUJ.TS 
SUBMIT DRAFT FIELD SAMPLING PJAN FO 

SUBMIT PROCUREMENT PACKAGE 
BEGIN DATA COMPILATION 
END DATA COMPILATION 

24-DEC-92 24-DEC-92* 0 
15-MAR-93 15-MAR-93. 0 

14-JAN-93 09-OCT-92* 0 
30-HOV-92 13-OCT-92* 0 
07-MAY-93 26-JAN-93* 0 
14-SEP-93 19-FED-93. 0 
07-MAY-93 25-MAR-93* 0 
14-APR-93 25-MAR-93* 0 
07-JUN-93 01-APR-93 0 
14-HAY-93 01-JUN-93 18 
14-MAY-93 01-JUN-93 18 

30-JUN-93 15-FED-93" 0 
23-FEB-93 15-FEI3-93* 0 
01-JUN-93 19-MAR-93* 0 
01-JUL-93 21-APR-93 0 
01-JUL-93 21-AFR-93 0 
15-SEP-93 06-JUL-93 0 
15-SEP-93 06-JUL-93 0 

13-OCT-92 13-OCT-92* 0 
19-FEB-93 29-JAN-93* 0 
30-APR-93 21-MAY-93 21 
30-SEP-93 13-OCT-93 13 

09-DEC-92 13-NOV-92. 0 
22-DEC-92 3O-NOV-92* 0 
23-DEC-92 01-DEC-92' 0 
08-FEB-93 15-JAN-93' 0 
02-MAR-93 19-FEB-93* 0 
22-MAR-93 26-FEB-93* 0 
05-MR-93 29-MAR-93 0 
21-JUN-93 13-JUL-93 22 
03-SEP-93 17-SEP-93 14 
13-SEP-93 29-SEP-93 16 

28-JAN-93 27-JAN-93* 0 
14-APR-93 30-APR-93 16 
17-JUN-93 06-JUL-93 19 
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Ah10 
12101 

An1 1 
12111 

M 1 2  
12121 

M 1 3  
12131 

M 1 4  
12141 

M 1 5  
12151 

M I 8  
12181 

hnl9 

052 Ilouk, 2 .  External Milestone 
054 Houk, 2.  External Milestone 
Out10 Other Outside Closures 
OUllO Assessment Phase 1 
0250 hndercron, G. External Milestone 
0350 Anderson, G. External Milestone 
0450 Anderson, G. External Milestone 
0380 Anderson, G. External Milestone 
out11 West Sprayfield 
OUtll Assessment Phase 1 
010 0' Rourke, T. External Milestone 
030 O'Rourke, T, External Milestone 
000 O'Rourke, T. External Milestone' 
Out12 400/800 Area 
Out12 400/800 Area Assessment 
3271 hnderson, G. External Milestone 
3275 Anderson, G. External Milestone 
0715 Anderson, G. External Milestone 
0710 Anderson, G. External Milestone 
Out13 100 Area 
Out13 100 Area Assessment 
088  McHugh, M.F. External Milestone 
091 Mcllugh, M.F. External Milestone 
093 Mcllugh, M.F. External Milestone 
OUll4 Radioactive Sites 
OW114 Radioaative Sites Assessment 
110 Ilayes, C.H. External Milestone 
1125 Hayes, C.H. External Milestone 
114 Hayes, C.H. External Milestone 
0Uf15 Inside Buildina Closures . OUt 15 Inside Building Closures Assessment 
015 Schubbe, D. External Milestone 
017 Schubbe, D. External Milestone 
037 Schubbe, D. External Milestone 
025 Schubbe, D. External Milestone 
042 Schubbe, D. External Milestone 
055 Schubbe, D. External Milestone 
1120 Management (On Site) 
On-Site H20 Management 
011 Mende, E.W. External Milestone 
031 Mende, E.W. External Milestone 
013 Mende, E.W. External Milestone 
032 Mende, E.W. External Milestone 

. 015 Mende, E.W. External Milestone 
033 Mende, E.W. External Milestone 
Sitenide Activities 

SUBMIT PRELIMINARY D M F T  TECH MEMO 
SUBMIT DRAFT TECH MEMO A1 

MTS PROCUREMENT PROCESS COMPLETE 
PEWITTING 6 MOBILIZATION COMPLETE 
BEGIN PIIASE 1 RI FIELDWORK 
REMOVAL OF IIISS STORAGE ITEMS COMFL 

AWARD CONTRACT 
BEGIN FIELDWORK OW 11 
BEGIN ENVIRONMENTAL EVALUATION 

SUBMIT FINAL PI1 I RFI/RI WORKPLAN 
WORKPLAN APPROVAL 
BEGIN PHASE I RI FIELDWORK 
PERMITTING AND MOBILIZING 

FINN, WORKPLAN SUBMITTAL 
RE-SUBMITTAL OF FINAL WORRPLAH 
ANTICIPATED M P R O V A L  O F  FINJLL W O W  

FINAL WORK PLAN SUBMITTAL 
RESUBMITTAL OF WORK PLAN FOR.J?INAL 
FINAL WORKPLAN APPROVAL 

Phil 1 
SUBMIT FINAL PIIASE 1 RFI/Rf WORRPLR 
SUBMIT REVISED FINAL I t F T / R I  WORK PL 
SUBMIT PROCUREMENT PACYAGE TO DOE/R 
PIIASE 1 R F I / R I  WORKPLAtl APPROVAL 
SUBMIT HCSP, IMPL.PLAN, 6STATUS REPOR 
END FIELDWORK OW 15/STATUS,DOE/RFO 

Present testimony to CWo,CC on Segme 
1st Qtr Status Report on WP112610 t 
Deliver Draft WMP t o  DOE 
2nd Qtr Status Report on WPtli610 t 
Deliver revised SWMP to RFO 
3rd Qtr Status Report 0 1 1  WPf12610 t 

* Actual Finish 

20-AUG-93 08-SEP-93 19 
13-SEP-93 29-SEP-93 16 

14-MR-93 30-APR-93 16 
04-MY-93 05-MAY-93 1 
04-MAY-93 05-MAY-93 1 
15-JUN-93 01-JUN-93 0 

01-JUN-93 01-JUN-93 0 
30-JUL-93 30-JUL-93 0 
30-JUL-93 30-JUL-93 0 

05-OCT-92 05-OCT-92" 0 
20-JAN-93 03-NOV-92" 0 
06-MAY-93 06-MnY-93 0 
29-MR-93 07-JUL-93 69 

09-OCT-92 09-OCT-92" 0 
22-FEB-93 26-MAR-93 32 
15-MAR-93 31-MAR-93 16 

39-OCT-92 19-OCT-92* 0 
19-FEE-93 26-MAR-93 35 
12-MAR-93 26-MAR-93 14 

26-OCT-92 26-OCT-92* 0 
12-FEE-93 14-JAN-93* 0 
11-MAR-93 01-MAR-93" 0 
06-APR-93 06-APR-93 0 
01-JUN-93 16-APR-93 0 
30-SEP-93 09-SEI?-93 0 

07-DEC-92 07-DEC-92" 0 
01-FEB-93 29-JAN-93* 0 
31-MAR-93 31-MAR-93 0 
03-MAY-93 03-MAY-93 0 
01-JUN-93 01-JUN-93 0 
02-AUG-93 02-AUG-93 0 
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STATUS TIIROUGII 28-MAR-1993 
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12193 

12194 

12195 

12196 

12199 

ER Operations Mgmt 
3300 Wisehart, R. External Milestone 
3400 Wisehart, R. External Milestone 
3700 Wisehart, R. External Milestone 

3500 Wisehart, R. External Milestone 
Information Management 
401 Paliani, H.A External Milestone 
4 02 Paliani, M.A External Milestone 
403 Paliani, M.A External Milestone 
404 Paliani, M.A External Milestone 
Sitewide Characterization Studies 
001 Lovseth, T.P External Milestone 
002 Lovseth, T.P External Milestone 
003 Lovseth, T.P External Milestone 
004 Lovseth, T . P  External Milestone 
005 Lovseth, T . P  External Milestone 
006 Lovseth, T.P External Milestone 
Sitewide IA/IRAP 
200 Buddy, M. External Milestone 
301 Buddy, M. External Milestone 
500 Buddy, M. External Milestone 
Analytical Support Services (ER) 
0150 White, P.J. External Milestone 
0154 White, P.J. External Milestone 

0155 White, P. J. External Milestone 
0157 White, P. J. External Milestone 

0160 White, P.J. External Milestone 

hr.t-*,*l 

0162 White,' P. J. External Milestone 

0178 White, P.J. External Milestone 
0165 White, P.J. External Milestone 
0167 White, P.J. External Milestone 
0169 White, P.J. External Milestone 

0171 White, P.J. External Milestone 
P4ni-h 

Run Date: 07-Apr-1993 16:08 
Report: PCS-035-5 
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Program 
Subprogram 
Cost Account Activity WP 

Baseline Current 
Schedule Early Day's 

Work Pkg Number Manager TYPO Milestone Description Date Finish Behind 

12192 
_ _ _ _ _ _ _ _ _ _ _ _ _  _ _ _ _ _ _ _ _  _ _ _ _ _ _ _ _ _ _ _ _  ___----------..---_-- ..................................... --------- ---------- ------ 

* Sitewide Treatability Studies 
13-NOV-92 13-NOV-92* 0 1357 Ilarris, M.J. External Milestone Cmplt. 1st Draft Ann. Rpt. . 

1511 llarris, M.J. External Milestone SUBMITTAL OF DRAFT WORKPLAN TO DOE 04-DEC-92 OQ-DEC-92* 0 
1359 Ilarrie, M.J. External Milestone Delivery of Final Report to DOE 22-FEB-93 23-FEB-93* 1 
1517 Harris, M.J. External Milestone SUBMITTAL OF DRAFT WORKPLAN TO EPA/ 01-FEE-93 03-MAR-93* 30 
2431 Ilarris, H.J. External Milestone Notify DOE of Operational ICP-MS 01-JON-93 01-JUN-93 0 
1304 Ilarris, M.J. External Milestone Qrtly. Revw. w/DOE-CDII-EPA 25-JUN-93 25-JUN-93 0 
0226 Harris, M.J. External Milestone Del. Drft Rpt on Pncrt. Eval. to 02-AUG-93 13-SEP-93 42 

1526 Harris, M.J. External Milestone Progress Rpt. to DOE (Adso~p. T.S.) 16-AUG-93 14-SEP-93 29 
0711 Ilarris, M.J. External Milestone Treatability Study Rpt. f r o m  AWC ' 01-JUN-93 21-SEP-93 112 
1303 iferris, M.J. External Milestone,: Qrtly. Revw. w/DOE-CUII-EFA 30-SEP-93 30-SEP-93 0 
1156 flarris, H.J. External Milestone Deliver TS Report to DO13 (TRU/Clear 16-SEP-93 15-DEC-93 90 

. 2318 Harris, M.J. External Milestone Del. Rpt. to DOE on P l a s m a  Mltr. 30-SEP-93 04-JAN-94 96 

DO 

Ts 

1 I . R . R .  Qrtly. Update 29-JAN-93 29-JAN-93* 0 
i l i s t .  R e l .  Rpt/Qtrly Update 30-APR-93 30-APR-93 0 
Revsd. 1 I . R . R .  Dlvd. t,o Reg. 30-APR-93 30-APR-93 0 
Age nc ie 
I 1 . R . R .  Qtrly Update Rpt. 30-JUL-93 30-JUL-93 0 

1st Qtr. I.S Status Rpt to DOE 04-JAN-93 15-JAN-93* 11 
2nd Qtr.1.S. Status Rpt. to DOE 31-MJU7-93 31-MAR-93 0 
3rd QtK. I.S. Status Rpt. ,to DOE 30-JVN-93 30-JVN-93 0 
4th Qtr. 1-S. Status Rpt- to DOE 30-SEP-93 30-SEP-93 0 

Draft Deep Seismic Report 24-DEC-92 24-DEC-92* 0 
Draft Shallow Seismic Report . 26-FEB-93 19-FEB-93* 0 
Letter stating acquisition of tape 30-hPR-93 30-APR-93 o 

Background Geochem. Cliarac. ' Rpt. 30-SEP-93 30-SEP-93 0 
Alluvial Mapping Report 30-SEP-93 30-SEP-93 0 

submit Procurement Package ' 26-JAN-93 12-FEB-93* 17 
Complete Technical Evaluation 14-JUN-93 14-JUN-93 0 
Contract Award 19-JUL-93 19-JVL-93 0 

G.W. Recharge/Unstrtd rone Rpt. 30-SEP-93 30-SEP-93 0 

Oct. Rpt to Proj. Mgro.-Smpl,Statua 30-NOV-92 
Nov. Rpt. to Proj. 15-DEC-92 
Mgrs.-Smpl.Statu 
Complete Resp. to EPA Audit 08-JAN-93 
Dec. Rpt . LO Proj. 29-JAN-93 
Mngrs.Smp1.Statu 
Jan. Rpt. to Proj. Mgrs. Smpl. 26-FEB-93 
Stat 
Feb. Rpt to Proj. Mgrs. Smpl. 31-MAR-93 
Statu 
Issue Final Validation Plan * 29-APR-93 
March Rpt. To Proj Mgra. Srnpl.Statu 30-APR-93 
April Rpt.to Proj. Mgrs.Srnpl. Statu 28-MAY-93 
May Rpt. to Proj. Mgrs. Sample 30-JUN-93 
Stat 
June Rpt.to Proj. Mgrs.Smple Status 30-JVL-93 

30-NOV-92* 
15-DEC-92' 

24-DEC-92" 
2 8 -JAN- 9 3 " 
26-FEB-93* 

OS-MN1-93* 

29-&R-93 
3 0 - APR- 9 3 
2 8 -MAY- 93 
30-JUN-93 

30-JUL-93 

0 
0 

0 
0 

0 
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Pkriod-.ztart Date: 01-MAR-1993 

P2.o ject : PSWBSZ 
Period End Date: 28-MAR-1993 

f 

Program 
Subprogram 
Cost Account nativity WP 

Work Pkg , Number Manager _..----------- _..------ ---.--------- 
0173 White, P.J. 

0175 White, P.J. 

-2 1 
12042 

12214 

ne 
-01 

12501 

12502 

AB02 
12503 

12504  

12505 

AC 1 '  ACOl 
12601 
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Type .................... 
External Milestone 

External Milestone 

Pondarete Project 
OW14 Pond Sludge Processing 
9011 ' Riley, J.1:. External Milestone 
9024 ' Riley, J.H. External Milestone 
9028 Riley, J.1i. External Milestone 
Water Management 
004 3 Boyle, R.W. External Milestone 
0056 Boyle, R.W. External Milestone-, 
Program Management Support 
Program Management 
Program Management 
0320 Ilunt, W.A. External Milestone 
0340 Ilunt, W.A. External Milestone 
0120 Hunt, W.A. External Milestone 
0820 Hunt, W.A. External Milestone 
0140 Hunt, W.A. External Milestone 
0360 Hunt, W.A. External Milestone 
0160 Hunt, W.A. External Milestone 
0390 Hunt, W.A. External Milestone 
I A G  Amendment - 
0140 Arndt, M.B. External Milestone 
0160 Arndt, M.B. External Milestone 
Program Support 
Program Support 
032 Medal, L.C. External Milestone 
038 Medal, L.C. External Milestone 
034 Medal, L.C. External Milestone 
036 Medal, L.C. External Milestone 
ER Quality Program Implementation 
012 Schmidt, T.D External Milestone 
014 Schmidt, T.D External Milestone 
016 Schmidt, T.D External Milestone 
018 Schmidt, T.D External Milestone 
Community Relations 
0120 Smith, T.J. External Milestone 
0140 Smith, T.J. External Milestone 
01 60 Smith, T.J. External Milestone 
0180 Smith, T.J. External Milestone 
Treatment/Storage/Disposal 
Treatment/Storage/Disposal 
Treatment/Storage/Disposal 
0120 Anderson, G. External Milestone 
0320 Anderson, G. External Milestone 
0401 Anderson, G. External Milestone 

* Actual Finish 

J u l .  Rpt to 
Statu 
Aug. Rpt. 
Smpl.Statu 

WINTERIZE/STORE 
REC OF DECISION 
COMPLETE 4700.1 

Proj. Mgrs.. Smple 27-AUG-93 27-AUG-93 0 

To P r o j .  MgKS. 30-SEP-93 30-SEP-93 0 

FOR AJ?PLICAB.T.I~ITY 0 
IMPLEMENTATION REP0 

EQUIPMEEIT C POND ' 18-DEC-92 18-DEC-92" 0 
19-MAR-93 26-MnR-93 7 
16-FEE-93 26-MAR-93 38 

END COLD S.O. TEST ON EVAPORATORS 
BLDG 910 PORTABLE EVAPS ( 3 )  OPERATI 

SUBMIT ROADMAP ADDENDA TO DOG 
SUBMIT 95-99 5YP ISSUES INTENT DOC. 
SUBMIT EM-40 BASELINE TO DOE 
DRAFT EM MANAGEMENT PLAN 
SUBMITREVISED EM-40 BASELINE TO DOE 
SUBMIT 95-99 ADS'S  TO DOE 
SUBMITREVISED EM-40 BASELINE LIASED 
SUBMIT D W T  FY94 SSP TO DOE 

COMPLETE STRATEGY DOCUMI'.NT 
COMPLETE REVISED STRATEGY DOCUMENT 

PROVIDE UPDATED CMABILITY IIOTEBOOK 
PROVIDE COMPREHENSIVE TI7EATMEtlTCMGM 
PROVIDE CONSORTIUM CAPAI3TLITlES SEM 
PROVIDE WASTE QUALITY TOXICITY LITE 

QUhRTERLY 
QUMTERLY 
QUARTERLY 
QUARTERLY 

QUARTERLY 
QUARTERLY 
QUARTERLY 
QUARTERLY 

Q . A .  REPORT 
Q.A. REPORT 

Q.A. REPORT , 

PUBLIC INFORMATION MEETIN 
PUBLIC INFOl7MhTION MEETIN 
PUBLIC INFORMATION ME ET1 N 
PUBLIC INFORlWlTION MEETIN 

~ . n .  REPORT , 

LETTER REPORT (REMEDIAL TECll. KNOWL 
LETTER REPORT SUMI4ARIZING TREATMENT 
LETTER REPORT SUMMARIZING CONTAMINA 

04-MAY-93 04-MAY-93 0 
27-JUL-93 24-AUG-93 28 

11-DEC-92 ll-DEC-92* 0 
15-JAN-93 15-JN1-93* 0 
24-DEC-92 29-JAJi-93* 36 
29-JAN-93 29-JAN-93f 0 
26-FEB-93 26-FEB-93* 0 
26-FEE-93 26-FEB-93* 0 
30-JUL-93 30-JUL-93 0 
30-JUL-93 30-JUL-93 0 

30-NOV-92 24-DEC-92* 24 
29-JAN-93 29-JAN-93" 0 

29-JAN-93 29-JAN-93* 0 
15-JAN-93 29-JAN-93* 1 4  
15-FEB-93 08-MAR-9,3* 21 
04-JAN-93 15-MAR-93" 7 0  

~ z - J A N - ~ ~  2 2 - ~ n ~ - 9 3 *  o 
23-APR-93 23-MR-93 0 
23-JUL-93 23-JUL-93 0 
30-SEP-93 30-SEP-93 0 

24-DEC-92 08-DEC-92* 0 
26-MAR-93 26-MAR-93 0 
25-JUN-93 25-JUN-93 0 
30-SEP-93 30-SEP-93 0 

26-FEB-93 01-MAR-93* 3 
26-PEB-93 09-MAR-93* 11 
23-MR-93 23-MR-93 0 

A 



. .  
Pdri'oh;btart Date: 01-MAR-1993 

.Pk,o jeot : PSWDS? 
Period End Date: 28-MAR-1993 

. .  
Program 
Subprogram 
Cost Account 

Work Pkg 

12606 
------------- 

AC02 
12602 

12605 

STATUS TllROUGII 28-MAR-1993 
ROCKY FLATS PLANT 

PR0GRN.I MILESTONES REPORT (EXTERI'lAi, ONLY) 
FISCAL YEAR 1993 

Run Date: 07-Apr-1993 16:OO 
Report: PCS-035-5 
Page: 6 

IDM Handling 6 Storage 
0130 Demos, N.S. External Milestone QUARTERLY STATUS REPORT 
0140 Demos, N.S. External Milestone QUARTERLY STATUS REPORT 
0150 Demos, N.S. External Milestone QUMTERLY STATUS REPORT , 

0160 Demos, N.S. External Milestone QUARTERLY STATUS REPORT 
Decontamination Faailities 
FPM PA Decon Pad 
07900 Sitze, S. External Milestone REQUEST FOR KD-4 PA DECON PAD 
Decontamination, Facility 
0180 Shemiken, A. External Milestone QUARTERLY OPERATIONU REPORT 
0185 Shemiken, A. External Milestone QUARTERLY OPERATIONAL R17J'ORT 
0190 Shemiken, A. External Milestone , QUARTERLY OPERATIONAL REPORT 
0195 Shemiken, A. External. Milestone' QUARTERLY OPERATIONAL REPORT 

22-JAN-93 29-JAN-93* 7 
23-AE'R-93 23-MR-93 0 
23-JUL-93 23-JUL-93 0 
30-SEP-93 30-SEP-93 0 

22-FEE-93 13-JAN-93* 0 

22-JAN-93 22-JAN-93* 0 
23-APR-93 23-AFR-93 0 
23-JUL-93 23-JUL-93 0 
30-SEP-93 30-SEP-93 0 

Number o f  Milestones originally scheduled to complete in current accounting month 
Plumber of Milestones originally scheduled to complete in current accounting month actually completed 

Number of Milestones baselined before current month wliiah are still not complete 

Number of Milestones originally scheduled to complete in current fiscal year to date 

9 
4 

6 
3 

78 
70 

Number of Milestones baselined before current month which were completed in the current month 

. 

Number of Milestones originally scheduled to complete in current fiscal year to date ac!tually completed 

* Actual Finish 


