Activity Activity Orig | Baseline Baseline ™ Fvo FY0L \ FY02 \ FY03 \ FY04 FY05 FY06 FYo7
ID Description Dur Start Finish 3[4 01102/ 0304l q1l02]03[qalo1l02[qsl 4l o102l Q3 0aqilo2lo3lqaloilo2 g3l Q4 01l02] 3l 04
GAC Industrial Zone
1GHEO110AN  |FY0O0 IA Data Summary Report Preparation 45| 22MAY00 01AUG00
1GHEO111AM  |IA Data Collection and Data Gap Analysis 92| 22MAY00 160CT00
1GHEO110AP  |FY00 IA Data Summary Agency Review 33| 02AUG00 22SEP00 L
1GHE0110AQ | Final FYOO IA Data Summary Report 28|  30AUG00 120CT00
1GHEO110R1  |Remediation RSOP Annotated Outline 31| 160CT00 04DEC00 L
1GHE0110R2 | Draft Remediation RSOP 75| 05DEC00 03APRO1 L
1GHE0110S1 | Prepare IA SAP Addenda 89| 04APRO1 22AUGO1 L
1GHE0110S2  |IA SAP Addenda Agency Review 50| 23AUGO1 110CT01 L Driven by B776/7 Demolion
1GHE0110S3  |Final IA SAP Addenda 24| 150CT01 19NOVO01 u Survey Plan
1GER673100 | SAP Preparation - IHSS Group 700-3 (B776/7) 33| 05NOV02 30DEC02 L
1GER673102 | SAP DOE Review - IHSS Group 700-3 21| 31DEC02 03FEBO3 n
1GER673103 | SAP Comment Incorp - IHSS Group 700-3 6| O04FEBO3 11FEBO3 I
1GER673105 | SAP Agency Review - IHSS Group 700-3 32| 12FEBO3 15MAR03 n
1GER673120 Procurement and Field Prep - IHSS Group 700-3 15| 17MAR03 07APRO3 1
1GER673140 Readiness Assessment - IHSS Group 700-3 16| 08APRO3 01MAY03 i
1GER673150 Field Sampling, Lab Analysis - IHSS Group 700-3 74| 02MAY03 27AUG03 L
1GER673170 | Prepare Summary/NFA - IHSS Group 700-3 66| 28AUGO3 12DEC03 L
1GER673180 Prepare Decision Document - IHSS Group 700-3 100| 130CT03 19MAR04 L
1GER673182 Decision Document DOE Review - IHSS Group 700-3 21| 22MARO4 21APR04 n
1GER673183 Decision Doc Comment Incorp - IHSS Group 700-3 6| 22APR04 30APR04 1
1GER673190 Dec Doc Agency Rev & Public Comm-IHSS Grp 700-3 80| O01MAY04 19JULO4 L
1GER673210 | Procurement and Field Prep - IHSS Grouping 700-3 212|  20JUL04 22JUNO5 I Driven by B776H7 Remove
1GER673240 Readiness Assessment - IHSS Group 700-3 22| 23JUNO5 27JUL05 n all Foundations
1GER673250  |Remedial Action - IHSS Grouping 700-3 137|  12JANO6 16AUG06
1GEPER5030  |Regrade Industrial Area 125/  27APRO06 10NOV06
1GEPER5040  |Revegetate Industrial Area 94| 19JUL06 14DEC06
1GER673270 Prepare Closeout Report - IHSS Group 700-3 22| 17AUG06 20SEP06 n
1GER673272 | Closeout Report DOE Review - IHSS Group 700-3 21| 21SEP06 240CT06
1GER673273 Closeout Rpt Comment Incorp - IHSS Group 700-3 6| 250CT06 01INOV06 I
1GMMILE550 | Complete Industrial Area Regrade & Revegetation 0 14DEC06 L 2
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