WBS No: 1HAH1010

Activitv | D: 1HAH101001 Rockv Flats Closure Proiect \lj\glsegilter Eli?’-\ei-i“ne o
Baseline Cost and Basis of Estimate Activity Filter  * SQartslnEy | *
WBS No:  1HAH1010 Title: Operations
Activitv ID:  1HAH101001 Description: Analvtical Proiect Intearation Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
101 Proiect Interface 1.00/each HC 9.250 9.250 289.617 179.628 0] 469,245 138.148 607.393
102 Radioloaical Enaineerina Support 1.00leach HC 1.850 1.850 63.288 0 0 63.288 30.189 93.477
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 37.076 37.076 0 37.076
Total for Activity 1THAH101001: 11.100 352.906 179.628 37.076 569.610 168.336 737.946
Line Item 101 - Project Interface
BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Project integration
Br eakdown of Historical Data:
Item - Labor
Units - ea.
Unit Cost -
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnment -
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE S010 |CHEMISTS K267S |Ar1aMiga.LLab_QLa1QnLSﬂmg_es Linear 9.250.00|
Factors 5 ea 1850 hrs
iA5I:I SUBCONTRACTED SRVS S010 [CHEMISTS K267S |Analvtical Laboratorv Services | Linear 179.627.80IDollars
Factors 2 ea 1850 hrs 60 dollars
0.80913 [SYS 0614001 .80704 - Svstem
Line Item 102 - Radiological Engineering Support
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Review & approve PRE' s
Br eakdown of Historical Data:
Item - Labor
Units - ea.
Unit Cost -
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnent -
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 1.850.00|
Factors 1 ea 1850 hrs
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 22.338.42|Dollars
E r S
rtment | Linear 14.737.73|Dollars
Factors 14737.7 Dollars
Activity ID:  1HAH101002 Description: Analvtical Proiect Intearation Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
101 Proiect Interface 1.00/each HC 9.250 9.250 289.617 179.628 0 469.245 102.235 571.480
102 Radioloaical Enaineerina Support 1.00/each HC 1.850 1.850 63.288 0 0 63.288 22.341 85.629
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 97.961 97.961 0 97.961
Total for Activity 1HAH101002: 11.100 352.906 179.628 97.961 630.495 124.576 755.070
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WBS No:
Activitv | D:

1HAH1010
1HAH101002

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Line Item 101 - Project Interface

Proiect
WBSFilter
Activity Filter  *

Baseline Devl
1HAH

SartsIn FY *

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Project integration
Br eakdown of Historical Data:
Item - Labor
Units - ea.
Unit Cost -
Unit Cost Adjustnment factor -
Revised Unit Cost -
Basi s for adjustnment -
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE S010 |CHEMISTS K267S |Ana|vticaLLabgLaLQnLS§miggs Linear 9.250.00
Factors 5 ea 1850 hrs
iAEzI:I SUBCONTRACTED SRVS S010 [CHEMISTS K267S |Analvtical Laboratorv Services | Linear 179.627.80IDollars
Factors 2 ea 1850 hrs 60 dollars
0.80913 [SYS 0614001 .80704 - Svstem
Line Iltem 102 - Radiological Engineering Support
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Review & approve PRE' s
Br eakdown of Historical Data:
Item - Labor
Units - ea.
Unit Cost -
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnent -
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S |RMRS Salaried Linear 1.850.00|
Factors 1 ea 1850 hrs
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 67.253.12|Dollars
E r S
rtment | Linear 30.707.68IDallars
Factors 30707.7 Dollars
Activity ID:  1HAH101003 Description: Analvtical Proiect Intearation Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
101 Proiect Interface 1.00|each HC 5.550 5.550 173.770 179.628 0] 353.398 60.125 413.523
102 Radioloaical Enaineerina Support 1.00/each HC 1.850 1.850 63.288 0 0 63.288 21.898 85.186
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 137.920 137.920 0 137.920
Total for Activity 1HAH101003: 7.400 237.059 179.628 137.920 554.606 82.022 636.629

Line Item 101 - Project Interface

BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Project integration
Br eakdown of Historical Data:
Item - Labor
Units - ea.
Unit Cost -

Unit Cost Adjustnment factor -
Revised Unit Cost -
Basi s for adjustnment -
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WBS No: 1HAH1010

Activity 1D 1HAH101003 Rockv Flats Closure Proiect \?\;l;)ise(lj’lt Eliiel-l:ne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
|Thi s estimate includes a project productivity/efficiency factor for commtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE 5010 ICHEMISTS K267S |Ana|vticaLLabgLaLQnLS§mig§s Linear 5.550.00
Factors 5 ea 1850 hrs 0.6 Taraet Cut 05/30/00
iAEzI:I SUBCONTRACTED SRVS S010 [CHEMISTS K267S |Analvtical Laboratorv Services | Linear 179.627.80IDollars
Factors 2 ea 1850 hrs 60 dollars

0.80913 [SYS 0614001.80704 - Svstem
Line ltem 102 - Radiological Engineering Support
BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99

Item Desc - Review & approve PRE' s
Breakdown of Historical Data:

Item - Labor

Units - ea.

Unit Cost -

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnent -

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried Linear 1.850.00|
Factors 1 ea 1850 hrs
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 99.675.8
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 38.243.65/Dollars
Factors 38243.7 Dollars
Activitv ID:  1HAH101004 Description: Analvtical Proiect Intearation Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
101 Proiect Interface 1.00/each HC 3.700 3.700 115.847 179.628 0 295.475 32.669 328.144
102 Radiolodical Enaineerina Support 1.00leach HC 1.850 1.850 63.288 0 0 63.288 17.847 81.136
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 58.328 58.328 0 58.328
Total for Activity IHAH101004: 5.550 179.135 179.628 58.328 417.092 50.516 467.608
Line Item 101 - Project Interface
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Project integration
Br eakdown of Historical Data:
Item - Labor
Units - ea.
Unit Cost -
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE s010_|CHEMISTS k2675 |Analvtical Laboratory Services Linear 3.700.00
Factors 2 ea 1850 hrs
|_AsH_[SUBCONTRACTED SRVS S010_[CHEMISTS k2675 |Analvtical Laboratory Services [ Linear | 179.627.80lDollars
Factors 2 ea 1850 hrs 60 dollars

0.80913 [SYS 0614001.80704 - Svstem
Line Iltem 102 - Radiological Engineering Support

BOE |Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99 ‘
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WBS No: 1HAH1010

Activitv | D: 1HAH101004 Rockv Flats Closure Proiect \?\glsquilter i‘:SA‘;“ne o
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Item Desc - Review & approve PRE' s
Br eakdown of Historical Data:
Item - Labor
Units - ea.
Unit Cost -
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S IRMRS Salaried Linear 1.850.00|
Factors 1 ea 1850 hrs
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 19.030.76IDollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear | 39.207.49|Dollars
Factors 39297.5 Dollars
Activitv ID:  1HAH101005 Description: Analvtical Proiect Intearation Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
101 Proiect Interface 1.00/each HC 3.700 3.700 115.847 89.814 0 205.661 40.315 245.976
102 Radiolodical Enaineerina Support 1.00leach HC 1.850 1.850 63.288 0 0 63.288 22.024 85.313
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 176.772 176.772 0 176.772
Total for Activity ITHAH101005: 5.550 179.135 89.814 176.772 445,721 62.339 508.060
Line Item 101 - Project Interface
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Project integration
Br eakdown of Historical Data:
Item - Labor
Units - ea.
Unit Cost -
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE 5010 ICHEMISTS K267S |Ana|vticaLLabgLaLQnLS§miggs Linear 3.700.00
Factors 2 ea 1850 hrs
255 SUBCONTRACTED SRVS S010_|cHEMISTS K267s_|Analvtical Laboratorv Services Linear | 89.813.90|Dollars
Factors 1 ea 1850 hrs 60 dollars
0.80913 [SYS 0614001 .80704 - Svystem
Line Item 102 - Radiological Engineering Support
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Review & approve PRE' s
Br eakdown of Historical Data:
Item - Labor
Units - ea.
Unit Cost -
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
Resources | Cost Element ll ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1HAH1010

Activitv | D: 1HAH101005 Rockv Flats Closure Proiect \?\;l;lsquilter Eﬁ:‘_‘“ne o
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ 750 ISTRAIGHTTIMEBASE | F130 [OTHERENGINEERS | R100S |RMRS Salaried Linear 1.850.00
Factors 1 ea 1850 hrs
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 125.450.201Dollars
E r S
rtment | Linear | 51.321.72|Dollars
Factors 51321.7 Dollars
Activitv ID:  1HAH101011 Description: Records Manaaement Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
101 Analvtical Report Manaagement 1.00/each VO 0 0 0] 263.873 0 263.873 0 263.873
102 Disposition B881 Lab Records 1.00leach EE 0 0 0 46.744 0 46.744 0 46.744
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 16.432 16.432 0 16.432
Total for Activity 1THAH101011: 0 0 310.618 16.432 327.049 0 327.049
Line ltem 101 - Analytical Report Management
BOE Vendor Nane - Source One
Vendor Quote - FYO1 Managenent of analytical reports and records.
Quot e Received by - R Stagner
Dat e Received - 4/20/00
Item bei ng quoted - Records Managenent
O her Info -
Availability -
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity | Units
A55 |SOURCE ONE P170 |OTHER ADMINISTRATIVE & PROFE | K267S |ArLathiga.LLab_QLa1QnLS§mc_es Linear 22.000.00
ctors 22000  dollars Taraet Adiust 05/30/00
H aboratory Service | Linear | 220.000.00Dollars
Factors 1 Is 229000 dollars
ASC_|SUPPLIES 0000 |NONE K267s_|Analvtical Laboratorv Services | Linear | 4.400.00/Dollars
Factors 2 ea 2200 dollars
asc lsuppes —— Toaooo lNoNe T izers |anavical Laboraton Services [ Linear | 2.00000[ollars |
Factors 1 Is 2000 dollars
iAEzI:I SUBCONTRACTED SRVS 0000 INONE K267S |Analvtical Laboratorv Services | Linear 6.473.07|Dollars
Factors 1 Is 8000 dollars
0.80913 [SYS 0614001 .80704 - Svstem
Line Item 102 - Disposition B881 Lab Records
BOE Estimators Experience -
Experience Item Desc - Historical costs for analysis for Be, historical costs for conpleting radiological release of property, historical costs for renoval
of records fromonsite Buildings. Vendor (Source One) input into estimated costs for destruction, preparation for storage, and shipping records offsite to
Federal Center.
Br eakdown of Cost Data:
Item - Lab records
Units -
Unit Cost -
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnent -
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources | Cost Element ‘ ill ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1HAH1010 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity ID: 1HAH101011 ; : . WBSFilter 1HAH
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

[ AsH [SUBCONTRACTED SRVS 0000 INONE [ k2675 lAnalvtical Laboratorv Services Linear | 4674450
Factors 1 Is 57771  dollars

0.80913 [SYS 0614001.80704 - Svstem
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 9.900.13[Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 6531.59Dollars
Factors 6531.59 Dollars
Activitv ID:  1HAH101012 Description: Records Manaaement Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
101 Analvtical Report Manaaement 1.00/each VO 0 0 0 264.873 0 264.873 0 264.873
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 39.487 39.487 0 39.487
Total for Activity 1THAH101012: 0 0 264.873 39.487 304.360 0 304.360
Line ltem 101 - Analytical Report Management
BOE Vendor Nane - Source One
Vendor Quote - FYO02 Managenent of anal ytical reports and records.
Quote Received by - R Stagner
Dat e Received - 4/20/00
Item bei ng quoted - Records Managenent
O her Info -
Availability -
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity | Units
A55 |SOURCE ONE P170 |OTHER ADMINISTRATIVE & PROFE | K267S |AnaMiga.LLa.b_o_La1QnLS_enLig_es Linear 2.000.00|
Factors 1 Is 2000 dollars Taraet Adust 05/30/00
H 2 JIvtical Laboratory Service | Linear | 250.000.00Dollars
tors 1 Is 250000 dollars
XE;C SUPPLIES 0000 |NONE K267s_|Analvtical Laboratorv Services | Linear | 4.400.00/Dollars
Factors 2 ea 2200 dollars
[asc TsuepiEs T oom Nowe T iers Ianaivical Laboraton Senes | Linear | 2000.00IDollars |
Factors 1 Is 2000 dollars
iA&EH SUBCONTRACTED SRVS 0000 INONE K267S |Analvtical Laboratorv Services | Linear 6.473.07|Dollars
Factors 1 Is 8000 dollars
0.80913 [SYS 0614001 .80704 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 27.108.93|Dallars
E r S
rtment | Linear 12.377.90IDollars
Factors 12377.9 Dollars
Activity ID:  1HAH101013 Description: Records Manaaement Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
101 Analvtical Report Manaaement 1.00leach VO 0 0 0 254.310 0 254.310 0 254.310
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 70.330 70.330 0 70.330
Total for Activity IHAH101013: 0 (0] 254.310 70.330 324.640 0 324.640 |
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1HAH1010
1HAH101013

WBS No:
Activitv | D:

Line Item 101 - Analytical Report Management

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter
Activity Filter  *

Baseline Devl
1HAH
SartsInFY *

BOE Vendor Nanme - Source One
Vendor Quote - FYO3 Managenent of anal ytical reports and records.
Quot e Received by - R Stagner
Dat e Received - 4/20/00
Item bei ng quoted - Records Managenent
O her Info -
Availability -
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity Units
A55 |SOURCE ONE P170 |OTHER ADMINISTRATIVE & PROFE | K267S |ArLaMiga.LLabgLa1QnLS§mc_&s Linear 245.836.50(Dollars
Eactors 1 Is 273000 dollars 0.9005 Taraet Cut 05/30/00
Lasc Isuppies  Jooconone | ko67s |anaivtical Laboratorv Services [ Linear | 200000[ollars |
Factors 1 Is 2000 dollars
iAEzI:I SUBCONTRACTED SRVS 0000 INONE K267S |Analvtical Laboratorv Services | Linear 6.473.07|Dollars
Factors 1 Is 8000 dollars
0.80913 [SYS 0614001 .80704 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Denartment Linear 50.828.2
E r S
rtment | Linear | 19.501.80Dollars |
Factors 19501.8 Dollars
Activity ID:  1HAH101014 Description: Records Manaaement Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
101 Analvtical Report Manaaement 1.00/each VO 0 0 [0] 255.473 [0] 255.473 0 255.473
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 36.409 36.409 0 36.400 |
Total for Activitv 1HAH101014: 0 0 255.473 36.409 291.882 0 291.882
Line Item 101 - Analytical Report Management
BOE Vendor Name - Source One
Vendor Quote - FYO4 Managenent of anal ytical reports and records.
Quote Received by - R Stagner
Dat e Received - 4/20/00
I'tem being quoted - Records Managenent
G her Info -
Availability -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity Units
A55 |SOURCE ONE P170 |OTHER ADMINISTRATIVE & PROFE | K267S |Ana|vticaLLabgLaLQnLngigg§ Linear 246.999.90IDollars
Factors 1 Is 284000 dollars 0.86972 Taraet Cut 05/30/00
Casc lsuppies . Toaooo lNoNe T izers lanavical Laboratory Services | Linear 2.000.00Dollars |
Factors 1 Is 2000 dollars
iAEzI:I SUBCONTRACTED SRVS 0000 INONE K267S |Analvtical Laboratorv Services | Linear 6.473.07|Dollars
Factors 1 Is 8000 dollars
0.80913 [SYS 0614001 .80704 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 11.879.03IDollars
Factors 879.0 Dollars
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WBS No: 1HAH1010

Activitv | D: 1HAH101014 Rockv Flats Closure Proiect \?\glsq:ilter Eli,s’-\z“ne o
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ Esc_|EscALATION [ 0000 INONE [ zDEPT INo Department Linear [ 24.529.56lDollars
Factors 24529.6 Dollars
Activity ID:  1HAH101015 Description: Records Manaaement Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
101 Analvtical Report Manaaement 1.00/each VO 0 0 0 384.000 0 384.000 0 384.000
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 204.898 204.898 0 204.898
Total for Activity 1THAH101015: 0 0 384.000 204.898 588.898 0 588.898
Line Item 101 - Analytical Report Management
BOE Vendor Nane - Source One
Vendor Quote - FYO5 Managenent of analytical reports and records.
Quote Received by - R Stagner
Dat e Received - 4/20/00
Item bei ng quoted - Records Managenent
O her Info -
Availability -
Resources Cost Element ill Department Curve Quantity Units
A55 |SOURCE ONE P170 |OTHER ADMINISTRATIVE & PROFE | K267S |ArLaMiga.LLab_QLa1QnLS§nLic_&s Linear 295.000.00[Dollars
t 295000 dollars
H ervice | Linear | 87.000.00Dollars
Factors t f 87000  dollars Taraet Adiust 05/30/00
Factors 1 Is 2000 dollars
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Debpartment Linear 145.410.601Dollars
E r S
rtment | Linear 59.487.54|Dollars
Factors 59487.5 Dollars
Activitv ID:  1HAH101016 Description: End of Records Manaaement Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
101 Analvtical Report Management 1.00leach VO 0 0 0 66.000 0 66.000 0 66.000
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 27.658 27.658 0 27.658
Total for Activity IHAH101016: 0 0 66.000 27.658 93.658 0 93.658
Line Item 101 - Analytical Report Management
BOE Vendor Name - Source One
Vendor Quote - FYO6 Managenent of anal ytical reports and records.
Quot e Received by - R Stagner
Dat e Received - 4/20/00
Item bei ng quoted - Records Managenent
G her Info -
Availability -
Resources Cost Element il Department Curve Quantity Units
A55 |SOURCE ONE P170 |OTHER ADMINISTRATIVE & PROFE | K267S |Ana|vticaLLabgLaLQnLS§mggs Linear 64.000.09|Dollars
Factors 1 Is 77000 dollars 0.83117 Taraet Cut 05/30/00
Casc lsuppies . Toaooo NoNe T ioers lanaivical Laboratory Services Linear | 2.000.00[ollars |
Factors 1 Is 2000 dollars
Line Item SYS - Contingency And Escalation
BOE
Resources | Cost Element ill ‘ Department ‘ Curve | Quantity | Units |
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XVC?ST’\\I/(TD immgigm Rockv Flats Closure Proiect \jgisq;n Eniie:ne Devi
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[_con_lconTINGENCY [ o000 INONE | zDEPT INo Department Linear 15.189.06]Dollars
S
Egé Egﬁiff‘f 55 0000 |NONE ZDEPT |No Department | Linear 12.468.56Dollars
Factors 12468.6 Dollars
Activity ID:  1HAH101021 Description: Quality Assurance Cost Risk 1 Schedule Risk
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
101 Analvtical Data Examination 1.00leach HC 0 0 0 590 0 590 0 590
103 Analvtical Data Assess - 25% Valid 1.00leach HC 0 0 0 65.054 0 65.054 0 65.054
104 Laboratory Audits 1.00leach HC 480 480 15.029 19.500 0 34,529 7.169 41.698
105 Analvtical Services Proced Devel & Maint 1.00|each HC 196 196 6.140 0] 0] 6.140 2.929 9.069
106 Historical Data Oualifiers 1.00leach HC 0 0 0 262.490 0 262.490 0 262.490
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 20.044 20.044 0 20.044
Total for Activity IHAH101021: 676 21.169 347.635 20.044 388.847 10.097 398.945
Line Item 101 - Analytical Data Examination
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Anal ytical data examination
Br eakdown of Historical Data:
Item - Labor
Units - ea.
Unit Cost -
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
ASH_|SUBCONTRACTED SRVS 5010 ICHEMISTS K267S |Ana|vticaLLabgLaLQnLS§migg§ Linear 589.78
Factors 1 ea 1850 hrs 0.394
0.80913 [SYS 0614001.80704 - Svstem
Line Item 103 - Analytical Data Assess - 25% Valid.
BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Performelectronic data validation on 25% of the data packages
Br eakdown of Historical Data:
Item - Data validation
Units - Data packages
Unit Cost -
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnment -
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5SH |SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFE | K267S |Ar1aMiga.LLabgLaIQnLSﬂmges Linear 65.054.39|Dollars
Factors 12 months 6700 dollars
0.80913 [SYS 0614001 .80704 - Svystem
Line Item 104 - Laboratory Audits
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
ItemDesc - Offsite lab audits
Br eakdown of Historical Data:
Item - Labor
Units - hrs
Unit Cost - 32 hrs/ea.
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
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WBS No: 1HAH1010 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity ID: 1HAH101021 ; : . WBSFilter 1HAH
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy

Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
ItemDesc - Offsite lab audits

Br eakdown of Historical Data:

Item- Travel

Units - ea.

Unit Cost - 1300.00

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE S010 |CHEMISTS K267S |Ana|vtica.LLabgLaLQULS§nLig§§ Linear 480.00
Factors 15 ea 32 hrs
AS5M_|[TRAVEL/TRAIN/RELOCAT [ 0000 INONE | k2675 lanalvtical Laboratorv Services Linear | 19.500.00lD0llars
Factors 15 ea 1300 dollars
Line Item 105 - Analytical Services Proced Devel & Maint

BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Procedure devel opnent/update

Br eakdown of Historical Data:

Item - Labor

Units - ea.

Unit Cost -

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE S010 |CHEMISTS K267S |ArLathiga.LLabgLaanngg&s Linear 196.10

Factors 1 ea 1850 hrs 0.106

Line Item 106 - Historical Data Qualifiers

BOE Hi storical Data Source - Labor/ODCs cost report; 09/01/99 - 01/31/00.
Item Desc - Validation qualifiers

Br eakdown of Historical Data:

Item - Labor

Units - ea.

Unit Cost -

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnent -

This estinmate includes a project productivity/efficiency factor for conmitted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFE | K267S |Ana|vticaLLabgLaLQuLS§mig§s Linear 262.490.401Dollars
Factors 1 Is 324409 dollars

0.80913 [SYS 0614001 .80704 - Svstem
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 12.076.48|Dollars
E r S
rtment | Linear ‘ 7.967 44|Do ars
Factors 7967.44 Dollars
Activitv ID:  1HAH101022 Description: Oualitv Assurance Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
101 Analvtical Data Examination 1.00|each HC 0 0 0 590 0 590 0 590
103 Analvtical Data Assess - 25% Valid 1.00leach HC 0 0 0 77.677 0 77.677 0 77.677
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Proiect Baseline Devl

hovID:  1HAHIOICZ2 Rocky Flats Closure Project WBSFItE A
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
104 Laboratorv Audits 1.00leach HC 480 480 15.029 19.500 0 34.529 5.305 39.834
105 Analvtical Services Proced Devel & Maint 1.00leach HC 196 196 6.140 0 0 6.140 2,167 8.307
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 18.845 18.845 0 18.845
Total for Activity 1HAH101022: 676 21.169 97.767 18.845 137.780 7.473 145.253

Line Item 101 - Analytical Data Examination
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Anal ytical data exami nation
Br eakdown of Historical Data:
Item - |abor
Units - ea.
Unit Cost -
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS S010 |CHEMISTS K267S |Ana|vticaLLabgLaLQnLS§mig§s Linear 589.78
Factors 1 ea 1850 hrs 0.394

0.80913 [SYS 0614001 .80704 - Svstem

Line Item 103 - Analytical Data Assess - 25% Valid.
BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Performelectronic data validation on 25% of the data packages
Breakdown of Historical Data:
Item - Data validation
Units - Data packages
Unit Cost -
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnent -

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFE | K267S |Ar1athiga.LLab_QLaIQnLS§mc_es Linear 77.676.89|Dollars
Factors 12 months 8000 dollars

0.80913 [SYS 0614001 .80704 - Svstem

Line Item 104 - Laboratory Audits
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
ItemDesc - Offsite lab audits
Br eakdown of Historical Data:
Item - Labor
Units - hrs
Unit Cost - 32 hrs/ea.
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -

Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
ItemDesc - Offsite lab audits

Br eakdown of Historical Data:

Item- Travel

Units - ea.

Unit Cost - 1300.00

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

Resources| Cost Element il ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1HAH1010 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1HAH101022 Baseline Cost and Basis of Estimate WBSFilter 1HAH

Activity Filter  * SartsInFY *
[ 750 [STRAIGHT TIME BASE [ so10 lcHEMISTS | k2675 |Analvtical Laboratory Services Linear \ 480.00
Factors 15 ea 32 hrs
ASM_|TRAVEL/TRAIN/RELOCAT 0000 |NONE K267s_|Analvtical Laboratorv Services | Linear | 19.500.00|Dollars
Factors 15 ea 1300 dollars
Line Item 105 - Analytical Services Proced Devel & Maint
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Procedure devel opnent/update
Br eakdown of Historical Data:
Item - Labor
Units - ea.
Unit Cost -
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE S010 |CHEMISTS K267S |Ana|vticaLLabgLaLQnLS§migg§ Linear
Factors 1 ea 1850 hrs 0.106
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON_|CONTINGENCY 0000 _[NONE ZDEPT INo Department Linear 12.937.45|Dollars
Eactor ars
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | s5.907.22Dollars
Factors 5907.22 Dollars
Activitv ID:  1HAH101023 Description: Qualitv Assurance Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
101 Analvtical Data Examination 1.00/each HC 0 0 0] 590 Q0 590 0 590
103 Analvtical Data Assess - 25% Valid 1.00leach HC 0 0 0 92.241 0 92.241 0 92.241
104 Laboratorv Audits 1.00/each HC 480 480 15.029 19.500 Q0 34,529 5.200 39.729
105 Analvtical Services Proced Devel & Maint 1.00/each HC 196 196 6.140 0 0 6.140 2.124 8.264
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 38.945 38.945 0 38.945
Total for Activity IHAH101023: 676 21.169 112.331 38.945 172.445 7.324 179.769

Line Item 101 - Analytical Data Examination

BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Anal ytical data exami nation

Br eakdown of Historical Data:

Item - Labor

Units - ea.

Unit Cost -

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS S010 |CHEMISTS K267S |Ana|vticaLLabgLaLQnLS§mig§s Linear 589.78
Factors 1 ea 1850 hrs 0.394

0.80913 [SYS 0614001.80704 - Svstem
Line Item 103 - Analytical Data Assess - 25% Valid.

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Performelectronic data validation on 25% of the data packages
Breakdown of Historical Data:

Item - Data validation

Units - Data packages
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WBS No:
Activitv | D:

1HAH1010
1HAH101023

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter
Activity Filter  *

Baseline Devl
1HAH
SartsInFY *

Unit Cost -

Unit Cost Adjustment factor -
Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost

reductions.

Resources Cost Element ll Department

Curve Quantity | Units

A5H |SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFE | K267S |Ana|vtica.LLabgr_aLQnLS§nLi§§S

Linear

Factors 12 months 9500 dollars

Line ltem 104 - Laboratory Audits

0.80913 [SYS 0614001 .80704 - Svstem

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
ItemDesc - Ofsite lab audits

Br eakdown of Historical Data:

Item - Labor

Units - hrs

Unit Cost - 32 hrs/ea.

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnent -

Hi stori cal 10/ 01/ 98- 09/ 27/ 99
Item Desc -
Br eakdown of Historical
Item- Travel

Units - ea.

Unit Cost - 1300.00
Unit Cost Adjustnment factor -
Revi sed Unit Cost -

Basi s for adjustnment -

Data Source - Labor/ODCs cost report;
Ofsite lab audits
Dat a:

Resources Cost Element dll

Curve Quantity | Units

Department
750 |STRAIGHT TIME BASE S010 |CHEMISTS

Linear 480.00

K267S |ArLaMiga.LLabgLaanSﬂmges
Factors 15 ea 32 hrs

A5SM RAVEL/TRAIN/RELOCA 0000 INONE K267S |Analvtical Laboratorv Services

19.500.00/Dollars

Linear ‘

Factors 15 ea 1300 dollars
Line Item 105 - Analytical Services Proced Devel & Maint

BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Procedure devel opnent/update

Br eakdown of Historical Data:

Item - Labor

Units - ea.

Unit Cost -

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

Resources Cost Element ill Department

Curve Quantity | Units

750 |STRAIGHT TIME BASE S010 |CHEMISTS K267S |Analvtical L aboratorv Services

Linear

Factors 1 ea 1850 hrs
Line Item SYS - Contingency And Escalation

BOE

0.106

Resources Cost Element Department

Curve Quantity | Units

CON_|CONTINGENCY 0000 _[NONE ZDEPT INo Department

Linear

E. I§ ars

ESC_|ESCALATION [ 0000 INONE [ ZDEPT INo Denartment

10.799.14lDollars

| Linear ‘

Factors 10799.1 Dollars

Activitv ID:  1HAH101024 Description: Quality Assurance

Cost Risk 1 Schedule Risk 1
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Aciviv 1D 1HAHI01024 Rockv Flats Closure Project wesrite A
ivi : . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
101 Analvtical Data Examination 1.00leach HC 0 0 0 337 0 337 0 337
103 Analvtical Data Assess - 25% Valid 1.00|each HC 0 0 0 17.677 0] 71.677 0 17.677
104 Laboratory Audits 1.00leach HC 480 480 15.029 19.500 0 34.529 4.238 38.767
105 Analvtical Services Proced Devel & Maint 1.00|each HC 152 152 4.750 0] 0] 4.750 1.339 6.089
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 17511 17.511 0 17511
Total for Activity IHAH101024: 632 19.779 97.514 17.511 134.803 5578 140.380
Line Item 101 - Analytical Data Examination
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Anal ytical data examination
Br eakdown of Historical Data:
Item - Labor
Units - ea.
Unit Cost -
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
ASH_|SUBCONTRACTED SRVS 5010 ICHEMISTS K267S |Ana|vticaLLabgLaLQnLngigg§ Linear 336.80
Factors 1 ea 1850 hrs 0.225
0.80913 [SYS 0614001 .80704 - Svystem
Line Item 103 - Analytical Data Assess - 25% Valid.
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Performel ectronic data validation on 25% of the data packages
Br eakdown of Historical Data:
Item - Data validation
Units - Data packages
Unit Cost -
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5SH |SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFE | K267S |Ana.thi_Qa.LLa.b_O.La.tQDLS_eDLiQ_QS Linear 77.676.89|Dollars
Factors 12 months 8000 dollars
0.80913 [SYS 0614001 .80704 - Svystem
Line Item 104 - Laboratory Audits
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
ItemDesc - Offsite lab audits
Br eakdown of Historical Data:
Item - Labor
Units - hrs
Unit Cost - 32 hrs/ea.
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
ItemDesc - Offsite lab audits
Br eakdown of Historical Data:
Item - Travel
Units - ea.
Unit Cost - 1300.00
Unit Cost Adjustment factor -
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XVC?ST’\\I/(TD imgigigm Rockv Flats Closure Proiect \FI’\;;“S‘*‘;“ Eniie:ne Devl
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Revi sed Unit Cost -
Basis for adjustment -
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE S010 |CHEMISTS K267S |Ana|vticaLLabgLaLQnLS§nLig§s Linear 480.00
hrs
Linear | 19.500.00lDollars |
Factors 15 ea 1300 dollars
Line Item 105 - Analytical Services Proced Devel & Maint
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Procedure devel opnent/update
Br eakdown of Historical Data:
Item - Labor
Units - ea.
Unit Cost -
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE S010 |CHEMISTS K267S |Ana|vticaLLabgLaLQnLS§nLig§s Linear 151.70]
Factors 1 ea 1850 hrs 0.082
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 5.713.22Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 11.797.50Dollars
Factors 11797.5 Dollars
Activitv ID:  1HAH101025 Description: Quality Assurance Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
101 Analvtical Data Examination 1.00/each HC 0 0 (0] 251 (0] 251 0 251
103 Analvtical Data Assess - 25% Valid 1.00leach HC 0 0 0 65.054 0 65.054 0 65.054
104 Laboratory Audits 1.00/each HC 480 480 15.029 19.500 0 34.529 5.230 39.759
105 Analvtical Services Proced Devel & Maint 1.00/each HC 152 152 4,750 Q0 Q0 4,750 1.653 6.403 |
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 59.478 59.478 0 59.478
Total for Activity IHAH101025: 632 19.779 84,806 59.478 164.062 6.883 170.945
Line Item 101 - Analytical Data Examination
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Anal ytical data examination
Br eakdown of Historical Data:
Item - Labor
Units - ea.
Unit Cost -
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
A5H _|SUBCONTRACTED SRVS S010 |CHEMISTS K267S |Ana|vticaLLabgLaLQnLS§nLig§s Linear
Factors 1 ea 1850 hrs 0.168
0.80913 [SYS 0614001 .80704 - System

Line Item 103 - Analytical Data Assess - 25% Valid.

BOE ‘Hi storical Data Source -

Labor/ ODCs cost report;

10/ 01/ 98- 09/ 27/ 99

Page 15 of 89

6/23/00 10:22:08 AM

OFFICIAL USE ONLY




WBS No:
Activitv | D:

1HAH1010
1HAH101025

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Baseline Devl
1HAH

Activity Filter  *

SartsIn FY

*

Item Desc -
Br eakdown of Historical
Item - Data validation
Units - Data packages

Unit Cost -

Unit Cost Adjustment factor -
Revi sed Unit Cost -

Basis for adjustment -

Dat a:

This estimte includes a project

Perform el ectroni c data validation on 25% of the data packages

productivity/efficiency factor for conm tted but as yet undefined cost

reductions.

Resources Cost Element ll

Department

Curve

Quantity

Units

ASH |SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFE

K267S |AnalvticaLLabgLaLQnLS§nLicE§

Linear

65.054.39

Dollars

Factors 12 months 6700 dollars

Line Item 104 - Laboratory Audits

0.80913

[SYS 0614001 .80704 - System

BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
ItemDesc - Offsite lab audits

Br eakdown of Historical Data:

Item - Labor

Units - hrs

Unit Cost - 32 hrs/ea.

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

Hi stori cal 10/ 01/ 98- 09/ 27/ 99
Item Desc -
Br eakdown of Historical
Item- Travel

Units - ea.

Unit Cost - 1300.00
Unit Cost Adjustment factor -
Revi sed Unit Cost -

Basis for adjustment -

Data Source - Labor/ODCs cost report;
Ofsite lab audits
Dat a:

Resources Cost Element dll

Department

Curve

Quantity

| Units

S010 |CHEMISTS

750 |STRAIGHT TIME BASE

K267S |AnalvticaLLabgLaLQnLS§nLicE§

Linear

480.00

hrs

1300

dollars

Factors 15 ea
Line Item 105 - Analytical Services Proced Devel & Maint

Linear

19.500.00[Dollars

BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Procedure devel opnent/update

Br eakdown of Historical Data:

Item - Labor

Units - ea.

Unit Cost -

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

Resources Cost Element ll

Department

Curve

Quantity

| Units

750 |STRAIGHTTIME BASE S010 |CHEMISTS

K267S |ArLaMiga.LLabgLaanSﬂmg&s

Linear

151.70|

Factors 1 ea 1850 hrs
Line ltem SYS - Contingency And Escalation

BOE

0.082

Resources Cost Element ill

Department

Curve

Quantity

Units

CON_|CONTINGENCY 0000 |INONE

ZDEPT INo Department

Linear

42.209.71

Dollars

Eactors 42209.7 Dollars
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WBS No:
Activitv | D:

1HAH1010
1HAH101025

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Activity Filter  *

Baseline Devl
1HAH

SartsIn FY *

[ Esc lEscALATION [ 0000 INONE

[ ZDEPT INo Department

Linear

| 17.268.01lDallars

Factors 17268.0 Dollars

Activity ID:  1HAH101031 Description: Contract Oversiaht

Cost Risk

1 Schedule Risk

1

Line Item Units BOE

Type

Description Quantity

Labor
Hours/Unit

Labor Hours
Total

Labor Cost
Total

Materials Sub
Cost

Contingency
& Escalation

Total Prime
Cost

Burden Cost Total Cost

101 Contract Management - CTR's 1.00/each HC

8.325 8.325 271.108

0

0 271.108

129.319 400.427

102 Contract Management - SA's 1.00|each HC

1.850 1.850 48,525

0

48,525

23.147 71.672

103 SOW Develobment & Maintenance 1.00/each HC

463 463 14.481

0

14.481

6.907 21.388

104 AVP Operations & Maintenance 1.00|each HC

0 Q

59.200

59.200 0

59.200

105 Accounts Pavable / Accrual Processina 1.00/each HC

0 0

59.200

59,200 0

59.200

SYS

Contingency And Escalation 1.00lea EE

ool ol

0 Q

32.369 0

32.369

Total for Activity 1HAH101031:
Line Item 101 - Contract Management - CTR's

10.638 334.115

118.400

484,884

159.373 644,256

BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Contract Technical Representatives (CTRs)

Br eakdown of Historical Data:

Item - Labor

Units - ea.

Unit Cost -

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

Resources Cost Element dll

Department

Curve

Quantity | Units

750 |STRAIGHT TIME BASE MQ30 |MANAGEMENT INTEGRATORS (GR

K267S |AnalvticaLLabgLaLQnLS§nLicE§

Linear

925.00

F?ctors 1 ea 1850 hrs/vr 0.5 ea

Factors 4 ea
Line Item 102 - Contract Management - SA's

1850 hrsivr

Linear

\ 7.400.00Hours

BOE Hi storical Data Source - Labor/ODCs cost report;
Item Desc - Subcontractor Administrators (SAs)
Br eakdown of Historical Data:

Item - Labor

Units - ea.

Unit Cost -

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

10/ 01/ 98- 09/ 27/ 99

Resources Cost Element ll

Department

Curve

Quantity | Units

750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE

K267S |ArLaMiga.LLabgLaanSﬂmg&s

Factors 1 ea
Line Item 103 - SOW Development & Maintenance

1850 hrs/vr

Linear

1.850.00

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Statenment of Work (SON devel opnent & maintenance
Breakdown of Historical Data:

Item - Labor

Units - ea.

Unit Cost -

Unit Cost Adjustnment factor -

Revised Unit Cost -

Basi s for adjustnment -

Resources Cost Element dll

Department

Curve

Quantity | Units

750 |STRAIGHTTIME BASE S010 |CHEMISTS

K267S |ArLaMiga.LLabgLaanSﬂmg&s

Factors 1 ea
Line Item 104 - AVP Operations & Maintenance

1850 hrsivr

Linear

462.50

0.25 ea

BOE ‘Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
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WBS No: 1HAH1010 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1HAH101031 . . . WBSFilter 1HAH
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Item Desc - Automated Vendor Paynent (AVP) sytem el ectronic processing of Analytical Services subcontractor invoices.
Br eakdown of Historical Data:
Item - Labor
Units - ea.
Unit Cost -
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
Resources Cost Element il Department Curve Quantity | Units
A52 |TENERA P170 |OTHER ADMINISTRATIVE & PROFE | K267S |Ana|vticaLLabgLaLQnLS§nLiggs Linear 59.200.00
Factors 1 ea 1850 hrsivr 0.5 ea 64 dollars
Line Item 105 - Accounts Payable / Accrual Processing
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Processing of the site projects estimted incurred costs for analytical services.
Br eakdown of Historical Data:
Item - Labor
Units - ea.
Unit Cost -
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnment -
Resources Cost Element il Department Curve Quantity | Units
A52 |TENERA P170 |OTHER ADMINISTRATIVE & PROFE | K267S |AnalvticaLLab_QLa10.nLSenLiges Linear 59.200.00|
Factors 1 ea 1850 hrs/vr 0.5 ea 64 dollars
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 19.502.33Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 12.866.62Dollars
Factors 12866.6 Dollars
Activitv ID:  1HAH101032 Description: Contract Oversiaht Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
101 Contract Management - CTR's 1.00/each HC 8.325 8.325 271.108 0 0 271.108 95.701 366.809
102 Contract Management - SA's 1.00/each HC 1.850 1.850 48,525 Q0 Q0 48,525 17.130 65.655
103 SOW Develobment & Maintenance 1.00/each HC 463 463 14.481 0 0 14.481 5112 19.593
104 AVP Operations & Maintenance 1.00/each HC 0 0 Q 59.200 Q 59.200 0 59.200
105 Accounts Pavable / Accrual Processina 1.00/each HC 0 0 [0] 59.200 [0] 59.200 0 59.200
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 85.043 85.043 0 85.043
Total for Activitv 1THAH101032: 10.638 334.115 118.400 85.043 537.557 117.942 655.500
Line Item 101 - Contract Management - CTR's
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Contract Technical Representatives (CTRs)
Br eakdown of Historical Data:
Item - Labor
Units - ea.
Unit Cost -
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO030 |MANAGEMENT INTEGRATORS (GR | K267S |Ana|vticaLLabgLaLQnLS§nLiggs Linear 925.00
_Factors 1 ea 1850 hrs/vr 0.5 ea
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WBS No:
Activitv | D:

Line Item 102
BOE

Resources

1HAH1010
1HAH101032

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Baseline Devl
1HAH

Activity Filter  *

SartsIn FY *

[ 750 ISTRAIGHT TIME BASE

[ s010 ICHEMISTS

[ k2675 lAnalvtical Laboratorv Services

Factors 4 ea 1850 hrs/vr

- Contract Management - SA's

Linear

7.400.00|

Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Subcontractor Administrators (SAs)

Br eakdown of Historical Data:

Item - Labor

Units - ea.

Unit Cost -

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

Cost Element ill

Department

Curve

Quantity | Units

750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE

K267S |AnalvticaLLabgLaLQnLS§nLicE§

Factors 1 ea 1850 hrsivr

Line Item 103 - SOW Development & Maintenance

BOE

Resources

Linear

1.850.00

Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Statenment of Wrk (SOWN devel opnent & nmintenance

Br eakdown of Historical Data:

Item - Labor

Units - ea.

Unit Cost -

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

Cost Element ill

Department

Curve

Quantity | Units

750 |STRAIGHTTIME BASE S010 |CHEMISTS

K267S |ArLaMiga.LLabgLaanSﬂmges

Factors 1 ea 1850 hrs/vr

Line ltem 104 - AVP Operations & Maintenance

BOE

Resources

Linear

462.50

0.25 ea

Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Automated Vendor Paynent
Br eakdown of Historical Data:

Item - Labor

Units - ea.

Unit Cost -

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnent -

(AVP) sytem electronic processing of Analytical

Servi ces subcontractor

invoi ces.

Cost Element ill

Department

Curve

Quantity | Units

A52 |TENERA P170 |OTHER ADMINISTRATIVE & PROFE

K267S |ArLaMiga.LLabgLaanSﬂmges

Factors 1 ea 1850 hrs/vr

Line Item 105 - Accounts Payable / Accrual Processing

BOE

Resources

Linear

59.200.00

0.5 ea

64 dollars

Hi storical Data Source -
Item Desc -
Br eakdown of Historical
Item - Labor

Units - ea.

Unit Cost -

Unit Cost Adjustnment factor -
Revi sed Unit Cost -

Basi s for adjustnent -

Labor/ ODCs cost report; 10/01/98-09/27/99

Dat a:

Processing of the site projects estimted incurred costs for anal ytical

servi ces.

Cost Element ill

Department

Curve

Quantity | Units

A52 |TENERA P170 |OTHER ADMINISTRATIVE & PROFE

K267S |ArLaMiga.LLabgLaanSﬂmges

Factors 1 ea 1850 hrsivr

Line Item SYS - Contingency And Escalation

BOE

Linear

59.200.00

0.5 ea

64 dollars
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WBS No:
Activitv | D:

1HAH1010
1HAH101032

Proiect Baseline Devl
WBSFilter 1HAH
Activity Filter  *

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

SartsIn FY *

Resources Cost Element il Department Curve

Quantity | Units

CON_|CONTINGENCY 0000 _[NONE ZDEPT INo Department

Linear

Eactors 58384.5 Dollars
ESC [ESCALATION

[ 0000 INONE [ ZDEPT INo Department | Linear

‘ 26.658.28|Dollars

Factors 26658.3 Dollars

Activitv ID:  1HAH101033 Description: Contract Oversiaht Cost Risk

1 Schedule Risk 1

Line Item Labor

Hourg/Unit

Description Units BOE

Type

Labor Hours
Total

Quantity Labor Cost |Materials/ Sub | Contingency

Total Cost & Escalation

Total Prime
Cost

Burden Cost | Total Cost

101 Contract Management - CTR's 1.00/each HC 4,625 4,625 155.261 0] 0]

155.261 53.720 208,982

102 Contract Management - SA's 1.00/each HC 1.850 1.850 48.525 [0]

48,525 16.790 65.315

103 SOW Development & Maintenance

1.00leach HC 463 463 14.481 Q

14,481 5.010 19.491

104 AVP Operations & Maintenance 1.00/each HC 0 0] 14.800

14.800 0 14.800

105 Accounts Pavable / Accrual Processina 1.00/each HC 0 [0] 14.800

14.800 0 14.800

o o P

SYS Continaencv And Escalation 1.00lea EE 0 0 0

89.434 0 89.434

Total for Activity 1HAH101033: 6.938 218.268 29.600

337.302 75,521 412,822

Line Item 101 - Contract Management - CTR's

BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Contract Technical Representatives (CTRs)

Br eakdown of Historical Data:

Item - Labor

Units - ea.

Unit Cost -

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnent -

Resources Cost Element ll Department Curve

Quantity | Units

750 |STRAIGHTTIME BASE MQ30 |MANAGEMENT INTEGRATORS (GR | K267S |Ana|vtica.LLabgLaLQnLS§nLi§§S Linear

925.00

F%ctors 1 ea 1850 hrs/vr 0.5 ea

Linear

\ 3.700.00Hours

Factors 4 ea 1850 hrsivr 0.5 Taraet Cut 05/30/00
Line Item 102 - Contract Management - SA's

BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Subcontractor Administrators (SAs)

Br eakdown of Historical Data:

Item - Labor

Units - ea.

Unit Cost -

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

Resources Cost Element il Department Curve

Quantity | Units

750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | K267S |AnalvticaLLab_QLaI.o.nLSenLiges

Linear

1.850.00

Factors 1 ea
Line Item 103 - SOW Development & Maintenance

1850 hrs/vr

BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Statenment of Wrk (SON devel opnent & maintenance

Br eakdown of Historical Data:

Item - Labor

Units - ea.

Unit Cost -

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnent -

Resources Cost Element il ‘ Department ‘ Curve

| Quantity | Units |
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WBS No: 1HAH1010 Rockv Flats Closure Proiect Proiect Baseline Devl
Acivity 1D: 1HAH101033 Baseline Cost and Basis of Estimate \A'B.S.Fme.r LHAH
Activity Filter  *

SartsIn FY *

[ 750 ISTRAIGHT TIME BASE [ s010 ICHEMISTS [ k2675 lAnalvtical Laboratorv Services Linear

462.50
Factors 1 ea 1850 hrs/vr 0.25 ea
Line Item 104 - AVP Operations & Maintenance
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Automated Vendor Paynent (AVP) sytem el ectronic processing of Analytical Services subcontractor invoices.
Br eakdown of Historical Data:
Item - Labor
Units - ea.
Unit Cost -
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
Resources Cost Element ill Department Curve Quantity | Units
A52 |TENERA P170 |OTHER ADMINISTRATIVE & PROFE | K267S |Ana|vticaLLabgLaLQnLS§migg§ Linear 14.800.00
Factors 1 ea 1850 hrsivr 0.5 ea 64 dollars
0.25 Taraet Cut 05/30/00
Line Item 105 - Accounts Payable / Accrual Processing
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Processing of the site projects estimted incurred costs for analytical services.
Br eakdown of Historical Data:
Item - Labor
Units - ea.
Unit Cost -
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnment -
Resources Cost Element ll Department Curve Quantity | Units
A52 |TENERA P170 |OTHER ADMINISTRATIVE & PROFE | K267S |Ana|vticaLLabgLaLQnLS§migg§ Linear 14.800.00
Factors 1 ea 1850 hrsivr 0.5 ea 64 dollars
0.25 Taraet Cut 05/30/00
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 64.634.87|Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear | 24.799.11lDollars
Factors 24799.1 Dollars
Activitv ID:  1HAH101034 Description: Contract Oversiaht Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
101 Contract Management - CTR's 1.00/each HC 4,625 4,625 155.262 (0] (0] 155.262 43.784 199.046
102 Contract Management - SA's 1.00/each HC 1.850 1.850 48,525 Q0 Q0 48,525 13.684 62.210
103 SOW Development & Maintenance 1.00/each HC 463 463 14.481 0 0 14.481 4.084 18.564
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 39.878 39.878 0 39.878
Total for Activity 1HAH101034: 6.938 218.268 0 39.878 258.147 61.552 319.698

Line Item 101 - Contract Management - CTR's

BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Contract Technical Representatives (CTRs)

Br eakdown of Historical Data:

Item - Labor

Units - ea.

Unit Cost -

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -
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XVC?ST’\\I/(TD im:igigu Rockv Flats Closure Proiect \?\gisqun ?ﬁ;ﬂine Devl
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO030 |MANAGEMENT INTEGRATORS (GR | K267S |Ana|vticaLLabgLaLQnLS§miggs Linear 925.00
Factors 1 ea 1850 hrs/vr 0.5 ea
[ 750 [STRAIGHT TIME BASE [ so10 lcHEMISTS | k267S |Analvtical Laboratorv Services Linear [ 3700.02Hours |
Factors 3 ea 1850 hrs/vr 0.66667 Taraet Cut 05/30/00
Line Item 102 - Contract Management - SA's
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Subcontractor Administrators (SAs)
Br eakdown of Historical Data:
Item - Labor
Units - ea.
Unit Cost -
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnment -
Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | K267S |Ana|vticaLLabgLaLQnLS§miggs Linear 1.850.00|
Factors 1 ea 1850 hrsivr
Line Item 103 - SOW Development & Maintenance
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Statenment of Work (SOWN devel opnent & nmintenance
Br eakdown of Historical Data:
Item - Labor
Units - ea.
Unit Cost -
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE S010 |CHEMISTS K267S |Ana|vticaLLabgLaLQnLS§miggs Linear 462.50
Factors 1 ea 1850 hrsivr 0.25 ea
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 13.011.12|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department Linear | 26.867.26Dollars
Factors 26867.3 Dollars
Activitv ID:  1HAH101035 Description: Contract Oversiaht Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
101 Contract Management - CTR's 1.00/each HC 4.625 4.625 155.261 0 0 155.261 54.031 209.292
102 Contract Management - SA's 1.00/each HC 1.850 1.850 48,525 Q0 Q0 48,525 16.887 65.412
103 SOW Develobment & Maintenance 1.00/each HC 463 463 14.481 0 0 14.481 5.039 19.520
SYS Continaency And Escalation 1.00/ea EE 0 0 0 0 156.995 156.995 0 156.995
Total for Activity 1HAH101035: 6.938 218.268 0 156.995 375.263 75.957 451.220
Line Item 101 - Contract Management - CTR's
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Contract Technical Representatives (CTRs)
Br eakdown of Historical Data:
Item - Labor
Units - ea.
Unit Cost -

Unit Cost Adjustnment factor -
Revised Unit Cost -
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WBS No: 1HAH1010 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1HAH101035 : : . WBSFilter 1HAH
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
| Basis for adjustment -
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE M030_|MANAGEMENT INTEGRATORS (GR | K267S |Ana|vticaLLabgLaLQnLS§mig§s Linear 925.00
Factors 1 ea 1850 hrs/vr 0.5 ea
750 [STRAIGHT TME RASF S010_|cHEMISTS K267s_|Analvtical Laboratorv Services Linear | 3.700.00Hours
Factors 2 ea 1850 hrsivr
Line Item 102 - Contract Management - SA's
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Subcontractor Administrators (SAs)
Br eakdown of Historical Data:
Item - Labor
Units - ea.
Unit Cost -
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | K267S |Ana|vticaLLabgLaLQnLS§mig§s Linear 1.850.00|
Factors 1 ea 1850 hrsivr
Line Item 103 - SOW Development & Maintenance
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Statenment of Work (SOWN devel opnent & nmintenance
Br eakdown of Historical Data:
Item - Labor
Units - ea.
Unit Cost -
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE S010 |CHEMISTS K267S |Ana|vticaLLabgLaLQnLS§mig§s Linear 462.50
Factors 1 ea 1850 hrsivr 0.25 ea
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 111.415.10[Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 45.579.97Dollars
Factors 45580  Dollars
Activitv ID:  1HAH101041 Description: Proiect / Proaram Manaaement Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
101 Plannina & Reportina 1.00lea HC 0 0 0 118.400 0 118.400 0 118.400
102 Proiect / Proaram Manaaement 1.00/ea HC 2.775 2775 138.297 18.800 Q0 157.097 65.968 223.064
103 Lessons Learned Proaram 12.00/mo HC 5 60 1.574 0 0 1.574 751 2.325
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 18.186 18.186 0 18.186
Total for Activity IHAH101041: 2.835 139.871 137.200 18.186 295.257 66.718 361.975

Line Item 101 - Planning & Reporting

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Planning & Reporting, Technical Services
Breakdown of Historical Data:
Item - Labor
Units - ea.
Unit Cost -

Unit Cost Adjustnment factor -
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WBS No: 1HAH1010

Activity ID 1HAH101041 Rockv Flats Closure Proiect \?\:\:Sqult Eli;e:ne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Revi sed Unit Cost -
Basis for adjustment -
Resources Cost Element il Department Curve Quantity Units
A52 _[TENERA P170 |OTHER ADMINISTRATIVE & PROFE | K2675S |Ana|vticaLLabgLaLQnLS§mig§s Linear 118.400.00|Dollars
Factors 1 EA 1850 hrsivr 64 dollars
Line Item 102 - Project / Program Management
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Project/Program managenent & |ntegration
Br eakdown of Historical Data:
Item - Labor
Units - ea.
Unit Cost -
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Project/Program managenent & |ntegration
Br eakdown of Historical Data:
Item - Supplies
Units - dollars
Unit Cost -
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Project/Program managenent & |ntegration
Br eakdown of Historical Data:
Item- Travel
Units - ea.
Unit Cost -
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K267S |Ana|vticaLLabgLaLQnLS§mig§s Linear 1.850.00|
! 1850 hrs/vr
R ANA N alvtical Labora i | Linear \ 925.00lHours
Factors 1 ea 1850 hrs/vr 0.5 ea
Casc lsuppEs T oooo loNe T ioers lanaivical L aboratony Services [ Linear | 2600.00[ollars |
Factor 300 dollars
i i | Linear | 3.000.00[Dollars
Eactors 6 ea 500 dollars
ASC_|SUPPLIES [ o000 INONE | k267S |analvtical Laboratorv Services | Linear | 4.400.00lDollars
Factors 2 ea 2200 dollars
| AsM [TRAVEL/TRAIN/RELOCAT [ o000 INONE | k2675 |Analvtical Laboratory Services | Linear [ 7.800.00Dollars
Factors 6 ea 1300 dollars
Line Item 103 - Lessons Learned Program
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99

Item Desc - Adnministration of Lessons Learned Program
Breakdown of Historical Data:

Item - Labor

Units - ea.

Unit Cost -

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -
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WBS No: 1HAH1010 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1HAH101041 . . . WBSFilter 1HAH
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | K267S |Ana|vticaLLabgLaLQnLS§nLig§s Linear 5.00)
Factors 1 ea 5 hrs/month
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 10.957.3
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 7.229.11lDollars
Factors 7229.11 Dollars
Activitv ID:  1HAH101042 Description: Proiect / Proaram Manaaement Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
101 Plannina & Reportina 1.00/ea HC 0 0 0 118.400 0 118.400 0 118.400
102 Proiect / Proaram Manaaement 1.00lea HC 2.775 2775 138.297 18.800 Q0 157.097 48,819 205.916
103 Lessons Learned Proaram 12.00/mo HC 5 60 1.574 0 0 1.574 556 2129
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 48.666 48.666 0 48.666
Total for Activity 1HAH101042: 2.835 139.871 137.200 48.666 325.736 49.374 375.111
Line Item 101 - Planning & Reporting
BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Planning & Reporting, Technical Services
Br eakdown of Historical Data:
Item - Labor
Units - ea.
Unit Cost -
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnent -
Resources Cost Element ill Department Curve Quantity Units
A52 |TENERA P170 |OTHER ADMINISTRATIVE & PROFE | K267S |ArLathiga.LLab_QLa1QnLS§nLic_es Linear 118.400.00|Dollars
Factors 1 EA 1850 hrs/vr 64 dollars
Line Item 102 - Project / Program Management
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Project/Program managenent & |ntegration
Br eakdown of Historical Data:
Item - Labor
Units - ea.
Unit Cost -

Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -

Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Project/Program managenent & |ntegration
Br eakdown of Historical Data:

Item- Supplies

Units - dollars

Unit Cost -

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Project/Program managenent & |ntegration
Br eakdown of Historical Data:

Item - Travel

Units - ea.

Page 25 of 89

6/23/00 10:22:11 AM

OFFICIAL USE ONLY




WBS No: 1HAH1010

Activity ID 1HAH101042 Rockv Flats Closure Proiect \?\giser;n ?li,sAeH“ne oo
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Unit Cost -

Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K267S |Ana|vticaLLabgLaLQnLngigg§ Linear 1.850.00|
3 1850 hrs/vr
ANA N alvtical Labora i | Linear \ 925.00lHours
Factors 1 ea 1850 hrs/vr 0.5 ea
259 SUPPLIES 0000 |NONE K267s_|Analvtical Laboratorv Services | Linear | 3.000.00/Dollars
Factors 6 ea 500 dollars
A5C_|SUPPLIES [ 0000 INONE | k2675 lanalvtical Laboratorv Services | Linear | 4a400.00lDollars
Factors 2 ea 2200 dollars
[ asc IsuppLIES [ 0000 INONE | k2675 |Analvtical Laboratory Services | Linear | 3.600.00Dollars
Factors 12 months 300 dollars
A5M_|ITRAVEL/TRAIN/RELOCAT | 0000 |NONE | K267S |Ana.Miga.LLa.b_o_La1QnLngg_es | Linear ‘ 7.800.00I|Dollars
Factors 6 ea 1300 dollars
Line Item 103 - Lessons Learned Program
BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Administration of Lessons Learned Program
Br eakdown of Historical Data:
Item - Labor
Units - ea.
Unit Cost -
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnent -
Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | K267S |ArLathiga.LLab_QLa1QnLSﬂmc_es Linear 5.00
Factors 1 ea 5 hrs/month
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 33.410.611Dollars
E r S
rtment | Linear | 15.255.24|pollars
Factors 15255.2 Dollars
Activity ID:  1HAH101043 Description: Proiect / Proaram Manaaement Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
101 Plannina & Reportina 1.00lea HC 0 0 0 118.400 0 118.400 0] 118.400 |
102 Proiect / Proaram Manaaement 1.00/ea HC 2.775 2.775 138.297 18.800 0 157.097 47.851 204.947
103 Lessons Learned Proaram 12.00mo HC 5 60 1.574 0 0 1574 545 2118
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 90.009 90.009 0 90.009
Total for Activity ITHAH101043: 2.835 139.871 137.200 90.009 367.079 48,395 415474

Line Item 101 - Planning & Reporting

BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Planning & Reporting, Technical Services

Br eakdown of Historical Data:

Item - Labor

Units - ea.

Unit Cost -

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -
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WBS No: 1HAH1010

S Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1HAH101043

' : . WBSFilter 1HAH
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *

Resources Cost Element il Department Curve Quantity Units
A52 |TENERA P170 |OTHER ADMINISTRATIVE & PROFE | K267S |AnaMigaLLabgLa10rv Services Linear 118.400.00[Dollars

Factors 1 EA 1850 hrsivr 64 dollars

Line Item 102 - Project / Program Management

BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Project/Program managenent & |ntegration

Br eakdown of Historical Data:

Item - Labor

Units - ea.

Unit Cost -

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Project/Program managenent & |ntegration
Br eakdown of Historical Data:

Item - Supplies

Units - dollars

Unit Cost -

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Project/Program managenent & |ntegration

Br eakdown of Historical Data:

Item - Travel

Units - ea.

Unit Cost -

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE 69 - 72) K267S |AnaMigaLLabgLa10rv Services Linear 1.850.00|

1850 hrs/vr
R | Linear \ 925.00Hours |
Factors 1

M A N alvtical Labora i
1850 hrs/vr 0.5 ea
Casc lsuppLEs T oooo one T kze7s |ansivical Laboratory Senvices [ | 3.000.00Dollars |

Linear

ea
Factors 6 ea 500 dollars
259 SUPPLIES 0000 _INONE K267S |Analvtical L aboratorv Services | | 440000lDollars
ea

Linear

Factors 2 2200 dollars
’:aASQ_LSJEELES—I_QQQO_[NQNE—LKZGlSJADaMiQaLLabQLaLQBLS&Mm [ Linear | 3.600.00Dollars |

Factor s

A5M__[TRAVEL/TRAIN/RELOCAT 0000 INONE | K267S |AnaMigaLLa.b_o_La1QnLS_enLic_&s | Linear ‘ 7.800.00!/Dollars
Factors 6 ea 1300 dollars
Line Item 103 - Lessons Learned Program
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99

Item Desc - Adnministration of Lessons Learned Program
Br eakdown of Historical Data:

Item - Labor

Units - ea.

Unit Cost -

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnent -

ANA

Resources Cost Element ill ‘ Department ‘ Curve | Quantitv | Units |
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WBS No:
Activitv | D:

1HAH1010
1HAH101043

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Activity Filter  *

Baseline Devl
1HAH

SartsIn FY *

R Linear 5.00
Factors 1 ea 5 hrs/month
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 65.050.11/Dollars
E r S
rtment | Linear 24.958.43|Dollars
Factors 24958.4 Dollars
Activitv ID:  1HAH101044 Description: Proiect / Proaram Manaaement Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
101 Plannina & Reportina 1.00/ea HC 0 0 0] 118.400 Q 118.400 0] 118.400 |
102 Proiect / Proaram Manaaement 1.00/ea HC 2.775 2.775 138.297 11.400 0 149.697 39.000 188.696
103 Lessons Learned Proaram 12.00mo HC 5 60 1.574 Q0 Q0 1.574 444 2.018
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 44,053 44,053 0 44,053
Total for Activity IHAH101044: 2.835 139.871 129.800 44,053 313.724 39.443 353.167
Line Item 101 - Planning & Reporting
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Planning & Reporting, Technical Services
Br eakdown of Historical Data:
Item - Labor
Units - ea.
Unit Cost -
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
Resources Cost Element il Department Curve Quantity Units
A52 |TENERA P170 |OTHER ADMINISTRATIVE & PROFE | K267S |Ana|vticaLLabgLaLQnLS§nLiggs Linear 118.400.00IDollars
Factors 1 EA 1850 hrsivr 64 dollars
Line Item 102 - Project / Program Management
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Project/Program managenent & Integration

Br eakdown of Historical Data:

Item - Labor
Units - ea.
Unit Cost -

Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnment -

Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Project/Program managenent & Integration
Br eakdown of Historical Data:

Item - Supplies

Units - dollars

Unit Cost -

Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnment -

Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Project/Program nmanagenent & Integration
Br eakdown of Historical Data:

Item- Travel

Units - ea.

Unit Cost -
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WBS No: 1HAH1010 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1HAH101044 Baseline Cost and Basis of Estimate WBSFilter 1HAH

Activity Filter  * SartsIn FY *
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K267S |Ana|vticaLLabgLaLQuLS§mig§s Linear 1.850.00|

1850 hrs/vr

| Linear ‘ 925 OOJ_HQ_U_LS_I
| Linear \ 3.600.00Dallars |
A | Linear | 7.800.00|Dollars
Factors 6 ea 1300 dollars
Line Item 103 - Lessons Learned Program
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Adnministration of Lessons Learned Program
Br eakdown of Historical Data:
Item - Labor
Units - ea.
Unit Cost -
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnment -
Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | K267S |ArLaMiga.LLabgLa1QnLSﬂmges Linear 5.00
Factors 1 ea 5 hrs/month
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 14.373.24Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 29.679.98Dollars |
Factors 29680  Dollars
Activity ID:  1HAH101045 Description: Proiect / Proaram Manaaement Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
101 Plannina & Reportina 1.00/ea HC 0 0 0 118.400 0 118.400 0 118.400
102 Proiect / Proaram Manaaement 1.00lea HC 2.775 2775 138.297 11.400 Q0 149,697 48.127 197.824
103 Lessons Learned Proaram 12.00/mo HC 5 60 1.574 0 0 1.574 548 2121
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 169.866 169.866 0 169.866
Total for Activitv 1HAH101045: 2.835 139.871 129.800 169.866 439.536 48.675 488.211
Line Item 101 - Planning & Reporting
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Planning & Reporting, Technical Services
Br eakdown of Historical Data:
Item - Labor
Units - ea.
Unit Cost -
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
Resources Cost Element ill Department Curve Quantity Units
A52 |TENERA P170 |OTHER ADMINISTRATIVE & PROFE | K267S |Ana|vticaLLabgLaLQuLS§mig§s Linear 118.400.00|Dollars

Factors 1 EA 1850 hrsivr 64 dollars

Page 29 of 89 6/23/00 10:22:12 AM OFFICIAL USE ONLY



Proiect Baseline Devl
WBSFilter 1HAH
Activity Filter  * SartsInFY *

XVB.S.N‘TD_ immgig% Rockv Flats Closure Proiect
ctivity 1D: Baseline Cost and Basis of Estimate

Line ltem 102 - Project / Program Management
BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Project/Program nmanagenent & Integration
Breakdown of Historical Data:
Item - Labor
Units - ea.
Unit Cost -
Unit Cost Adjustnment factor -
Revised Unit Cost -
Basi s for adjustnment -

Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Project/Program nmanagenent & Integration

Br eakdown of Historical Data:

Item - Supplies

Units - dollars

Unit Cost -

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnent -

Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Project/Program managenent & Integration

Br eakdown of Historical Data:

Item- Travel

Units - ea.

Unit Cost -

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K267S |AnaMiQaLLab_QLalo.nLS_enLic_es Linear 1.850.00|

Factors 1 ea 1850 hrs/vr

i i | Linear \ 925 OOJ_H_QLU_S_,
| Linear \ 3.600.00/Dollars |
7.800.00lDollars

Resources

| Linear

Factors 6 ea 1300 dollars
Line Item 103 - Lessons Learned Program

BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Administration of Lessons Learned Program

Br eakdown of Historical Data:

Item - Labor

Units - ea.

Unit Cost -

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | K267S |Ana|vticaLLabgLaLQnLS§mig§s Linear 5.00)

Factors 1 ea 5 hrs/month

Line Item SYS - Contingency And Escalation
BOE

Resources

Cost Element ill Department Curve Quantity Units
CON |CONTINGENCY 0000 INONE ZDEPT |No Department Linear 120.549.00|Dollars

Eactors 120549 Dollars
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WBS No:
Activitv | D:

1HAH1010
1HAH101045

Rockv Flats Closure Proiect

Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Activity Filter  *

Baseline Devl
1HAH

SartsIn FY *

ESC_|ESCALATION [ 0000 INONE

[ ZDEPT INo Department

Linear

49,316 64|I')n ars

Factors 49316.6 Dollars

Activity ID:  1HAH101046

Description: Proiect / Proaram Manaaement

Cost Risk

1 Schedule Risk

1

Line Item

Description Quantity

Units

BOE
Type

Labor
Hours/Unit

Labor Hours
Total

Labor Cost
Total

Materials Sub
Cost

Contingency | Total Prime | BurdenCost | Total Cost
& Escalation Cost

102

Proiect / Proaram Manaaement 1.00ea

HC

463

463

24.721

300

SYS

Contingency And Escalation 1.00lea

EE

0

0

0

0

0 25.021 30.778 55.798
21.912 21.912 0 21,912

Line Item 102 -

Total for Activity 1HAH101046:

Project / Program Management

463

24.721

300

21.912 46.932 30.778 77.710

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99

tem Desc - Project/Program nmanagenent & Integration

Br eakdown of Historical Data:

Item - Labor

Units - ea.

Unit Cost -

Unit Cost Adjustnment factor -
Revi sed Unit Cost -

Basi s for adjustnment -

tem Desc - Project/Program nmanagenent & Integration

Br eakdown of Historical Data:

Item - Supplies

Units - dollars

Unit Cost -

Unit Cost Adjustnment factor -
Revi sed Unit Cost -

Basi s for adjustnent -

tem Desc - Project/Program nmanagenent & Integration

Br eakdown of Historical Data:

Item- Travel

Units - ea.

Unit Cost -

Unit Cost Adjustnment factor -
Revi sed Unit Cost -

Basi s for adjustnment -

Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99

Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99

Resources

Cost Element ill

Department

Curve

Quantity | Units

750 |STRAIGHT TIME BASE M020 |MANAGERS (GRADE

69 - 72)

K267S |ArLaMiga.LLabgLaanSﬂmges

Factors 1 ea 1850 hrs/vr

0.25

ea

Linear

462.50

A5C_|SUPPLIES 0000 INONE

K267S |ArLaMiga.LLabgLaanSﬂmges

Factors 3 months 100 dollars
Line ltem SYS - Contingency And Escalation

BOE

Linear ‘

300.00IDollars

Resources

Cost Element ll

Department

Curve

Quantity Units

CON_|CONTINGENCY 0000 _INONE

ZDEPT |No Department

Linear

E

1§ S

11.502.71[Daollars

Factors 10408.8 Dollars

Activity ID:  1HAH1010P2

Description: FYO0O Laboratory Manaaement and Intearation

rtment

Linear ‘

10.408 R?|Do ars

Cost Risk

1 Schedule Risk

1

Line Item

Description Quantity

Units

BOE
Type

Labor
Hourg/Unit

Labor Hours
Total

Labor Cost
Total

Materials Sub
Cost

Contingency | Total Prime | Burden Cost | Total Cost

& Escalation Cost

OPNCIN2458

API-Proiect Interface/(WADS) 1.00]ls

HC

0

0

0

138.803

Q 138.803 0 138.803

OPNCIN2461

API-Proiect Interface/Rad Ena. Support 937.50|hr

OPNCIN2462

HC

0

339

11.585

0

0 11.585 5.654 17.239

OA-Analvtical Data Examination 2.930.00lea

HC

0

0

0

12.941

Q 12.941 0 12.941
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WBS No: 1HAH1010 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1HAH1010P2 . . . WBSFilter 1HAH
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
OPNCIN2470 Rcd Mamt-Analvtical Report Manaaement 1.00/ea HC 0 0 0] 100.422 0] 100.422 0 100.422
OPNCIN2478 Data Mamt-AST Maintenance/Uparade 1.00lea HC 0 0 0 16.526 0 16.526 0 16.526
OPNCIN2479 Data Mamt-AST Consult/Troubleshoot 1.00lea HC 0 0 0 94.485 0 94.485 0 94.485
OPNCIN2489 OA-Procedure develon/undate 2.00lea HC 0 0 0 5.490 0 5.490 0 5.490 |
OPNCIN2493 OA-Data validation aualifiers for RFEDS data 1.00lea HC 0 0 0 21.948 0 21.948 0 21.948
OPNCIN2494 OA-Data Assess/25% validation 6.060.00/ea. HC 0 0 Q 61.222 Q0 61.222 0 61.222
OPNCIN2497 Contr.oversiaht-SOW Maint.&Develop 12.00lea HC 83 991 31.034 24,134 0 55.168 15.145 70.313
OPNCIN2502 Contr. oversiaht-Contr. Manat 20.00/ea HC 0 0 0] 145.258 0] 145,258 0 145,258
OPNCIN2503 Contr. oversight- Invoice verification 20.00lea HC 4 87 2714 36.579 0 39.293 1.325 40.618
OPNCIN2504 OA-Lab audits/offsite 20.00/ea HC 0 0 72.922 0] 72.922 0 72.922
OPNCIN2505 Contr. oversiaht- Transf. Samplina/Lab costs 1.00]ls HC 0 0 0 1.792 0 1.792 0 1.792
OPNCIN2507 OA-Lab audits/Hot/Mixed lab 1.00lea HC 0 0 (0] 2.064 (0] 2.064 0 2.064
OPNCIN2512 Pram/Proi Mamt-Monthlv financial reportina 12.00mo HC 29 347 18.536 53.689 0] 72.225 9.045 81.270
OPNCIN2519 Pram/Proi Mamt -Supplies 1.00/ea HC 0 0 0 15.106 0 15.106 0 15.106
OPNCIN3931 Strateqic plannina- Dir.of Analvtical Services 1.00lea HC 668 668 35.720 0 0 35.720 17.431 53.151
OPNCIN3932 Strateqic plannina-Secretary to Director 1.00lea HC 668 668 11.100 0 0 11.100 5.417 16.517
Total for Activity IHAH1010P2: 3.100 110.690 803.381 0 914.070 54.017 968.087
Line Item OPNCIN2458 - API-Project Interface/(WADS)
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Project Integration
Br eakdown of Historical Data:
Item- Project integration
Units - Lunmp sum
Unit Cost - 5,489hrs x 70.00
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS S010 |CHEMISTS K267S |Ana|vticaLLabgLaLQnLngig§s Linear 138.802.50IDollars
Factors 384246 d 0.67401 January 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor
Line Item OPNCIN2461 - API-Project Interface/Rad Eng. Support
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Review & approve PRE' s
Br eakdown of Historical Data:
Item - Review & approve PRE' s
Units - Hours
Unit Cost - 41.94
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried Linear 0.36IHours
Factors 1 ea 0.67401 Januarv 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor
Line Item OPNCIN2462 - QA-Analytical Data Examination
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Anal ytical data examination
Br eakdown of Historical Data:
Item - Data exami nation
Units - RINs
Unit Cost - .156 hrs/RIN x 70.00/hr = 10.93/RIN
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS S010 |CHEMISTS K267S |Ana|vticaLLabgLaLQnLngig§s Linear 4.42|Dollars
Factors 10.93 d 0.754 Januarv 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor
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AhivID: MAIOI0P2 Rockv Flats Closure Project wesria
ivi : . . . ilter
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line Item OPNCIN2470 - Rcd Mgmt-Analytical Report Management
BOE Historical Data Source - Vendor quote by SourceOne for FY99 work scope.
Item Desc - Managenent of anal ytical reports/records.
Breakdown of Historical Data:
Item- RINs (Report ldentification Nunbers)
Units - Each
Unit Cost - Lunp Sum
Unit Cost Adjustnment factor -
Revised Unit Cost -
Basi s for adjustnment -
Resources Cost Element il Department Curve Quantity Units
A55 |SOURCE ONE P170 |OTHER ADMINISTRATIVE & PROFE | K267S |ArLaMiga.LLab_QLaIQnLS§nLic_es Linear 100.421.601Dollars
Factors 278000 Dollars/ea 0.674  Januarv 2000 Earned Value Factor ~ 0.53595 --- FY00 Mav Earned Value Factor
Line Item OPNCIN2478 - Data Mgmt-AST Maintenance/Upgrade
BOE Hi storical Data Source - Vendor quote by Teneral/Enabling Technol ogies Inc. for FY99
Item Desc - Database nmintenance
Br eakdown of Historical Data:
Item - Database maintenance
Units - each
Unit Cost - 45,750.00
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
Resources Cost Element il Department Curve Quantity Units
A59 [DYNCORP I&ET P060_|COMPUTER SYSTEMS ANALYSTS | K267S |Analvtical Laboratory Services Linear 16.526.22[Dollars
Factors 45750 Dollars/ea 0.674  Januarv 2000 Earned Value Factor ~ 0.53595 --- FYOO Mav Earned Value Factor
Line Item OPNCIN2479 - Data Mgmt-AST Consult/Troubleshoot
BOE Hi storical Data Source - Vendor quote by Teneral/ Enabling Technol ogies Inc. for FY99
Item Desc - Progranm ng support for the Analytical Services Tracking (AST) System
Breakdown of Historical Data:
Item - Progranmm ng support
Units - Each
Unit Cost - 200, 000.00
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnent -
Resources Cost Element il Department Curve Quantity Units
A59 [DYNCORP I&ET P060_|COMPUTER SYSTEMS ANALYSTS | K267S |Analvtical Laboratory Services Linear 22.239.69|Dollars
0.53595 --- FY00 Mav Earned Value Factor
ORP 1& K26 Ana al Laborato ervice | Linear 7??4'376|DQ ars
Factors 200000 Dollars/ea 0.674  Januarv 2000 Earned Value Factor ~ 0.53595 --- FY00 Mav Earned Value Factor
Line Item OPNCIN2489 - QA-Procedure develop/update
BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Procedure devel opnent/update
Breakdown of Historical Data:
Item - Procedures
Units - each
Unit Cost - 97hrs x 70.00/hr = 6,793.00
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnent -
Resources Cost Element il Department Curve Quantity | Units
A5SH |SUBCONTRACTED SRVS S010 |CHEMISTS K267S |ArLaMiga.LLab_QLaIQnLS§nLic_es Linear 2.745.0
Factors 6793 d 0.754  Januarv 2000 Earned Value Factor ~ 0.53595 --- FY00 Mav Earned Value Factor
Line Item OPNCIN2493 - QA-Data validation qualifiers for RFEDS data
BOE Hi storical Data Source - Labor/ODCs cost report;

Item Desc - Validation qualifiers
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WBS No: 1HAH1010 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1HAH1010P2 . . . WBSFilter 1HAH
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Br eakdown of Historical Data:
Item- Validation qualifiers
Units - lunmp sum
Unit Cost - 146,519.00
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFE | K267S |Ana|vticaLLabgLaLQnLS§miggs Linear 21.947.511Dollars
Factors 48751  Dollars/ea 0.84 Januarv 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor
Line Item OPNCIN2494 - QA-Data Assess/25% validation
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Performelectronic data validation on 25% of the data packages
Br eakdown of Historical Data:
Item - data validation
Units - Data packages
Unit Cost - 25.00/pkg
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
Resources Cost Element il Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFE | K267S |Ana|vticaLLabgLaLQnLS§miggs Linear 10.10i
Factors 25 d 0.754 Januarv 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor
Line Item OPNCIN2497 - Contr.oversight-SOW Maint.&Develop
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Statenent of Wrk (SON maintenance & devel opnent
Br eakdown of Historical Data:
Item - SOW
Units - each
Unit Cost - 229 hrs/ 5,443.20
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnment -
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE S010 |CHEMISTS K267S |Ana|vticaLLabgLaLQnLS§miggs Linear 82.60
or 8.66 Ho ea 0.67401 Janua --- FY00 Ma e e Factor
B HEM Jbora Linear 2.011.16lDollars
Factors 54432 d 1.02283 0.67401 Januarv 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor
Line Item OPNCIN2502 - Contr. oversight-Contr. Mangt.
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Analytical services contract oversight
Br eakdown of Historical Data:
Item- contracts
Units - each
Unit Cost - 19, 657.00
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
Resources Cost Element il Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS S010 |CHEMISTS K267S |Ana|vticaLLabgLaLQnLS§miggs Linear 7.262.88
Factors 19657 d 1.02283 0.67401 Januarv 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor
Line Item OPNCIN2503 - Contr. oversight- Invoice verification
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Contract invoice verification
Br eakdown of Historical Data:
Item - Contract invoice
Units - each
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ch?'s't,\\lﬁb iﬂﬁﬂigigpz Rockv Flats Closure Proiect \?\glsqun ?;‘SAZ““e Devl
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Unit Cost - 12hrs/ 49, 500.00
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE S010 |CHEMISTS K267S |Ana|vticaLLabgLaLQnLS§miggs Linear 4.33
0.67401 e Factor
, Sbora Linear | 1828.93Dollars |
Factors 4950 Dollars/ea 1.02283 0.67401 Januarv 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor
Line Item OPNCIN2504 - QA-Lab audits/offsite
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
ItemDesc - Offsite lab audits
Br eakdown of Historical Data:
Iltem- Audits
Units - Each
Unit Cost - 9022.70
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS S010 |CHEMISTS K267S |Ana|vticaLLabgLaLQnLS§miggs Bell Shaped 3.200.51IDollars
Eactors 7920 d 0.754 anua acto 0 9
A5M_|ITRAVEL/TRAIN/RELOCAT | 0000 |NONE
Factors 1102.7 d 0.754  Januarv 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor
Line Item OPNCIN2505 - Contr. oversight- Transf. Sampling/Lab costs
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Software programing to allow electronic processing of Analytical Services subcontractor invoices
Br eakdown of Historical Data:
Item - Software program ng
Units - Lunp sum
Unit Cost - 47,776.00
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnent -
Resources Cost Element ill Department Curve Quantitv | Units
A5SH |SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFE | K267S |ArLathiga.LLab_QLa1QnLSﬂmc_es Linear 1.792.3
Factors 47776 d 0.07 Januarv 2000 Earned Value Factor ~ 0.53595 --- FY00 Mav Earned Value Factor
Line Item OPNCIN2507 - QA-Lab audits/Hot/Mixed lab
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Onsite radiological |ab audit
Br eakdown of Historical Data:
Item- Audits
Units - Each
Unit Cost - 5,108.00
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnment -
Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS S010 |CHEMISTS K267S |Ana|vtica Laboratorv Services Back Loaded 2.064.17|Dollars
Factors 5108 d 0.754 Januarv 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor
Line Item OPNCIN2512 - Prgm/Proj Mgmt-Monthly financial reporting
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99

Item Desc - Financial reporting
Br eakdown of Historical Data:
Item - Reporting
Units - Months
Unit Cost - 80 hrs/ 12,109.00
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WBS No: 1HAH1010 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1HAH1010P2 Baseline Cost and Basis of Estimate WBSFilter 1HAH

Activity Filter  * SartsIn FY *

Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K267S |Ana|vticaLLabgLaLQnLS§mig§s Linear 28.90
| nua 00 1 0 0 9 )

0.67401
Linear | 447430Dollars

N A % abora
Factors 12109.2 d 1.02283 0.67401 Januarv 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor
Line Item OPNCIN2519 - Prgm/Proj Mgmt -Supplies

BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Supplies

Br eakdown of Historical Data:

Item- Supplies

Units - Lunmp sum

Unit Cost - 22300.00

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Supplies

Br eakdown of Historical Data:

Item - GSA Lease vehicles

Units - Lunmp sum

Unit Cost - 18900. 00

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

Resources Cost Element dll Department Curve Quantity Units
A5C_|SUPPLIES 0000 _INONE K267S |Analvtical L aboratorv Services Linear

E r 1.015 0.6740 0 Mav Earned !

AL |RENTALS | 0000 INONE [ ci06s |s

Factors 18900 d 1.015 0.67401 Januarv 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor
Line Item OPNCIN3931 - Strategic planning- Dir.of Analytical Services
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99

Item Desc - Director of Analytical Services
Br eakdown of Historical Data:

Item - Director

Units - ea.

Unit Cost - 1850 hrs

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K267S |AnaMigaLLab_o_La1QnLngg_as Linear 668.2
Factors 1850 H 0.67401 Januarv 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor
Line ltem OPNCIN3932 - Strategic planning-Secretary to Director
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99

Item Desc - Secretary to director
Br eakdown of Historical Data:
Item - Secretary

Units - ea.

Unit Cost - 1,850 hrs

Unit Cost Adjustnment factor -
Revi sed Unit Cost -

Basi s for adjustnment -

Resources Cost Element ill ‘ Department ‘ Curve | Quantitv | Units |
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WBS No: 1HAH1010

Activity 1D: 1HAH1010P2 Baseline Cost and Basis of Estimate

Rockv Flats Closure Proiect Proiect Baseline Devl
WBSFilter  1HAH

Activity Filter  *

SartsIn FY *

‘ 668.2

RA K26 Ana al Laborato ervice Linear
Factors 1850 h 0.67401 Januarv 2000 Earned Value Factor 0.53595 --- FY00 Mav Earned Value Factor
Activity ID:  1HXXX10105 Description: Analvtical Proiect Intearation - FY06 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
101 Proiect Interface 0.96|each HC 3.700 3.570 111.782 86.663 0 198.445 38.900 237.345
102 Radiolodical Enaineerina Support 0.96each HC 1.850 1.785 61.068 0 0 61.068 21.252 82.319
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 270.622 270.622 0 270.622
Total for Activity ITHXXX10105: 5.355 172.850 86.663 270.622 530.134 60.152 590,286
Line Item 101 - Project Interface
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Project integration
Br eakdown of Historical Data:
Item - Labor
Units - ea.
Unit Cost -
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE S010 |CHEMISTS K267S |ArLathigaLLabgLa1QnLngg&s Linear 3.700.00|
Factors 2 ea 1850 hrs
A5H |SUBCONTRACTED SRVS S010 |CHEMISTS K267S |AnaMiga.LLa.b_o_La1QnLSgnLig_Qs Linear ‘ 89.813.90|Dollars
Factors 1 ea 1850 hrs 60 dollars

Line Item 102 - Radiological Engineering Support

0.80913 [SYS 0614001 .80704 - Svstem

BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Review & approve PRE' s

Br eakdown of Historical Data:

Item - Labor

Units - ea.

Unit Cost -

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS R100S [RMRS Salaried Linear 1.850.00|
Factors 1 ea 1850 hrs
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 199.320.60(Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 71.301.19lDollars
Factors 71301.2 Dollars
Activitv ID:  1HXXX10115 Description: Records Manaaement - FY06 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
101 Analvtical Renort Manaaement 0.96|each VO 0 0 0 370.526 0 370.526 0 370.526
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 313.681 313.681 0 313.681
Total for Activity THXXX10115: 0 0 370.526 313.681 684.207 0 684.207
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WBS No: 1HAH1010 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1HXXX10115 . . . WBSFilter 1HAH
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line Item 101 - Analytical Report Management
BOE Vendor Nanme - Source One
Vendor Quote - FYO5 Managenent of anal ytical reports and records.
Quote Received by - R Stagner
Dat e Received - 4/20/00
Item bei ng quoted - Records Managenent
O her Info -
Availability -
Resources Cost Element ill Department Curve Quantity Units
A55 |SOURCE ONE P170 |OTHER ADMINISTRATIVE & PROFE | K267S |AnaMigaLLab_QLa1QnLS§mc_es Linear 295.000.00[Dollars
295000 dollars
g 3 Iviica ervice [ Linear | 87.000.00Dollars |
Factors 1 Is 87000  dollars Taraet Adiust 05/30/00
Casc lsuppies . Toaooo NoNe T izers |anavical Laboratory Services [ Linear | 2.000.00[ollars |
Factors 1 Is 2000 dollars
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 231.034.60IDollars
E r S
rtment | Linear | 82.645.95/Dollars
Factors 82646  Dollars
Activitv ID:  1HXXX10125 Description: Quality Assurance - FY06 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
101 Analvtical Data Examination 0.96/each HC 0 0 0] 243 0 243 0 243
103 Analvtical Data Assess - 25% Valid 0.96|each HC 0 0 0 62.772 0 62.772 0 62.772
104 Laboratory Audits 0.96/each HC 480 463 14.501 18.816 Q0 33.317 5.047 38.364
105 Analvtical Services Proced Devel & Maint 0.96|each HC 152 146 4,583 0 0 4,583 1.595 6.178
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 91.055 91.055 0 91.055
Total for Activitv 1HXXX10125: 610 19.085 81.830 91.055 191.970 6.641 198.611
Line Item 101 - Analytical Data Examination
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Anal ytical data exami nation
Br eakdown of Historical Data:
Item - Labor
Units - ea.
Unit Cost -
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Devartment Curve OQuantity | _Units
A5H |SUBCONTRACTED SRVS S010 |CHEMISTS K267S |Ana|vticaLLabgLaLQnLS§migg§ Linear
Factors 1 ea 1850 hrs 0.168
0.80913 [SYS 0614001 .80704 - Svstem

Line Item 103 - Analytical Data Assess - 25% Valid.

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Performelectronic data validation on 25% of the data packages
Breakdown of Historical Data:

Item - Data validation
Units - Data packages
Unit Cost -

Unit Cost Adjustnment factor -
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WBS No:
Activitv | D:

1HAH1010
1HXXX10125

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Baseline Devl
1HAH

Activity Filter  *

SartsIn FY *

Revi sed Unit Cost -
Basis for adjustment -

This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost

reductions.

Resources Cost Element ll Department

Curve

Quantity Units

A5H |SUBCONTRACTED SRVS P170 |OTHER ADMINISTRATIVE & PROFE | K267S |Ana|vtica.LLabgr_aLQnLS§nLi§§S

Linear

65.054.39Dollars

Factors 12 months 6700 dollars

Line ltem 104 - Laboratory Audits

0.80913

[SYS 0614001 .80704 - Svstem

BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
ItemDesc - Ofsite lab audits

Br eakdown of Historical Data:

Item - Labor

Units - hrs

Unit Cost - 32 hrs/ea.

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

Hi stori cal
Item Desc -
Br eakdown of Historical
Item- Travel

Units - ea.

Unit Cost - 1300.00
Unit Cost Adjustnment factor -
Revi sed Unit Cost -

Basi s for adjustnment -

Data Source - Labor/ODCs cost report;
Ofsite lab audits
Dat a:

10/ 01/ 98- 09/ 27/ 99

Resources Cost Element ill Department

Curve

Quantity | Units

750 |STRAIGHT TIME BASE

S010 |CHEMISTS K267S |An.athi_QaLLab_QLalQDLS_QDLiQ_QS

Linear

480.00

Factors 15 ea 32 hrs

[ ASM_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ k2675 lAnalvtical Laboratorv Services

Linear ‘

19.500.00/Dollars

Factors 15 ea dollars

Line Item 105 - Analytical Services Proced Devel & Maint

1300

BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Procedure devel opnent/update

Br eakdown of Historical Data:

Item - Labor

Units - ea.

Unit Cost -

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

Resources Cost Element ill Department

Curve

Quantity | Units

750 |STRAIGHT TIME BASE S010 |CHEMISTS K267S |Analvtical L aboratorv Services

Linear

151.70!

Factors 1 ea
Line Item SYS - Contingency And Escalation
BOE

1850 hrs 0.082

Resources Cost Element ll Department

Curve

Quantity Units

CON_[CONTINGENCY 0000 _INONE ZDEPT INo Denartment

Linear

67.064.611Dollars

E r S

rtment

| Linear ‘

23.990.42[Dollars

Factors 23990.4 Dollars

Activitv ID:  1HXXX10135 Description: Contract Oversiaht - FY06

Cost Risk 1 Schedule Risk 1

Line Item Labor

Hourg/Unit

Units BOE

Type

Labor Hours
Total

Labor Cost
Total

Description Quantity

Materials/ Sub
Cost

Contingency
& Escalation

Cost

Total Prime

Burden Cost | Total Cost
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WBS No:
Activitv | D:

1HAH1010
1HXXX10135

Rockv Flats Closure Proiect

Proiect

WBSFilter

Baseline Cost and Basis of Estimate

Activity Filter

Baseline Devl
1HAH

*

SartsIn FY *

101

Contract Management - CTR's 0.96|each HC

4,625 4,463 149.813

0

149,813 52.135

201,949

102

Contract Management - SA's 0.96|each HC

1.850 1.785 46,823

0

46,823 16.294

63.117

103

SOW Develobment & Maintenance 0.96|each HC

463 446 13.973

0

13.973 4.863

18.835

SYS

Contingency And Escalation 1.00lea EE

0 0 Q

240,345

240,345 0

240,345

Line Iltem 101 -

BOE

Resources

Line Iltem 102
BOE

Resources

Line Item 103
BOE

Resources

Line ltem SYS

BOE
Resources

Activitv ID:

Total for Activity 1HXXX10135:
Contract Management - CTR's

6.694 210.609

o PPrPE

240,345

450.954 73.292

524,246

Labor/ ODCs cost report; 10/01/98-09/27/99
Represent ati ves (CTRs)

Hi storical Data Source -
Item Desc - Contract Techni cal
Br eakdown of Historical Data:
Item - Labor

Units - ea.

Unit Cost -

Unit Cost Adjustnment factor -
Revi sed Unit Cost -

Basi s for adjustnment -

Cost Element ill

Department

Curve

Quantity | Units

MO030 |MANAGEMENT INTEGRATORS (GR

750 |STRAIGHT TIME BASE

K267S |ArLaMiga.LLabgLaanngg&s

Linear

925.00

Factors 1 ea 1850 hrs/vr

0.5 ea

[ 750 [STRAIGHT TIME BASE [ s010 IcHEMISTS

[ k2675 lAnalvtical Laboratorv Services

Linear

\ 3.700.00Hours

Factors 2 ea 1850 hrs/vr

- Contract Management - SA's

Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Subcontractor Adm nistrators (SAs)

Dat a:

Hi stori cal
Item Desc -
Br eakdown of Historical
Item - Labor

Units - ea.

Unit Cost -

Unit Cost Adjustnment factor -
Revi sed Unit Cost -

Basi s for adjustnment -

Cost Element ll

Department

Curve

Quantity | Units

750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE

K267S |AnalvticaLLabgLaLQnLS§nLicE§

Linear

1.850.00

Factors 1 ea 1850 hrs/vr

- SOW Development & Maintenance

Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Statement of Wrk (SON devel opnent & maintenance

Br eakdown of Historical Data:

Item - Labor

Units - ea.

Unit Cost -

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

Cost Element ill

Department

Curve

Quantity | Units

750 |STRAIGHTTIME BASE S010 |CHEMISTS

K267S |ArLaMiga.LLabgLaanngg&s

Linear

462.50

Factors 1 ea 1850 hrs/vr

- Contingency And Escalation

0.25 ea

Cost Element

Department

Curve

Quantity Units

CON_|CONTINGENCY 0000 _INONE

ZDEPT |No Department

Linear

177.021.101Dollars

E r S

ESC_|ESCALATION [ 0000 INONE

| zDEPT INo Department

| Linear

| 63.324.18Dollars

Factors 63324.2 Dollars
1HXXX10145 Description: Proiect / Proaram Manaaement - FY06

Cost Risk

1 Schedule Risk

1

Line Item

| Description | Quantity | Units ‘ BOE

| Labor

‘ Labor Hours | Labor Cost ‘Materials/ Sub || Contingency ‘ Total Prime | Burden Cost | Total Cost ‘
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Proiect Baseline Devl
WBSFilter 1HAH

! Activity Filter = SartsIn FY *
Type | Hourg/Unit Total Total Cost & Escalation Cost

101 Plannina & Reportina 0.96lea HC 0 0 [0] 114.246 [0] 114.246 0 114.246
102 Proiect / Proaram Manaaement 0.96/ea HC 2.775 2.678 133.444 11.000 0 144.444 46.439 190.883
103 Lessons Learned Proaram 11.58/mo HC 5 58 1519 0 0 1.519 528 2.047

SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 260.049 260.049 0 260.049
Total for Activity IHXXX10145: 2.736 134,963 125.246 260.049 520.257 46.967 567.224

XVB.S.N‘TD_ iﬂﬁ)’j}igé‘l’% Rockv Flats Closure Proiect
ctivity 1D: Baseline Cost and Basis of Estimate

Line Item 101 - Planning & Reporting
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Planning & Reporting, Technical Services
Br eakdown of Historical Data:
Item - Labor
Units - ea.
Unit Cost -
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -

Resources Cost Element il Department Curve Quantity Units
A52 |TENERA P170 |OTHER ADMINISTRATIVE & PROFE | K267S |Ar1aMigaLLabgLa1QnLS§mges Linear 118.400.00|Dollars
Factors 1 EA 1850 hrs/vr 64 dollars

Line Item 102 - Project / Program Management
BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Project/Program nmanagenent & Integration
Breakdown of Historical Data:
Item - Labor
Units - ea.
Unit Cost -
Unit Cost Adjustnment factor -
Revised Unit Cost -
Basi s for adjustnment -

Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Project/Program nmanagenent & Integration
Br eakdown of Historical Data:

Item - Supplies

Units - dollars

Unit Cost -

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnent -

Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Project/Program managenent & Integration

Br eakdown of Historical Data:

Item- Travel

Units - ea.

Unit Cost -

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO020 |MANAGERS (GRADE 69 - 72) K267S |AnathiQaLLa.b_o.Lalo.nLS_enLic_es Linear 1.850.00|

Factors 1 ea 1850 hrs/vr
alvtical La ; i | Linear ‘ 925.00/Hours

A5C_|SUPPLIES 0000 INONE K267S_|Analvtical Laboratorv Services | Linear | 3.600.00Dallars |
actor dollars
| Linear \ 7.800.00lDollars |

Factors 6 ea 1300 dollars
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WBS No: 1HAH1010 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1HXXX10145 . . . WBSFilter 1HAH
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line Item 103 - Lessons Learned Program
BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Adnministration of Lessons Learned Program
Br eakdown of Historical Data:
Item - Labor
Units - ea.
Unit Cost -
Unit Cost Adjustnment factor -
Revised Unit Cost -
Basi s for adjustnment -
Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P170 |OTHER ADMINISTRATIVE & PROFE | K267S |AnaMigaLLabgLa1QnLS§mges Linear 5.00
Factors 1 ea 5 hrs/month
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 191.533.401Dollars
Factors 191533 Dollars
Esg: ESCALATION 0000 |NONE ZDEPT |No Department | Linear | 68.515.53|Dollars
Factors 68515.5 Dollars
WBS No:  1HAH1020 Title: Onsite Commercial Laboratories
Activitv ID:  1HAH102001 Description: Onsite Commercial Lab Operations Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
101 Lab Operations 1.00/each HC 0 0 0 27.400 0 27.400 0 27.400
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 1.449 1.449 0 1.449
Total for Activity 1HAH102001: 0 0 27.400 1.449 28.849 0 28.849
Line Item 101 - Lab Operations
BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Msc. supplies & GFE
Br eakdown of Historical Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnent -
Resources Cost Element ill Department Curve Quantity | Units
A5C_ISUPPLIES 0000 INONE K267S_|Analvtical Laboratorv Services Linear 2.400.00
Factors 1 s 200 dollars 12 months
ASC _[SUPPLIES 0000 |NONE K267S |AnaMiga.LLab_o_La1QnLS_enLig_es Linear ‘ 5.000.00IDollars
Factors 1 Is 5000 dollars
Factors 1 ealvr 20000 dollars
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
coN_lcoNTINGENCY 0000 INONE ZDEPT [No Department Linear 873.30
E r S
rtment | Linear 576.16/Dollars
Factors 576.161 Dollars
Activitv ID:  1HAH102002 Description: Onsite Commercial Lab Operations Cost Risk 1 Schedule Risk 1
‘ Line Item | Description | Quantity ‘ Units BOE Labor Labor Hours | Labor Cost ‘Materials/ Sub | Contingency | Total Prime ‘ Burden Cost ‘ Total Cost ‘
Tunc Hanre/l Init Tatal Tatal LCoct L Eccalatinn LCoct

Page 42 of 89 6/23/00 10:22:15 AM OFFICIAL USE ONLY



WBS No: 1HAH1020 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1HAH102002 . . . WBSFilter 1HAH
Baseline Cost and Basis of Estimate e ACVIVEIlEL, * Lo i . SartsinFY  x
101 Lab Operations 1.00/each HC 0 0 0 27.400 0 27.400 0 27.400
102 Radioloaical Lab Operations 1.00/each HC 0 0 (0] 3.700 0 3.700 0 3.700
SYS Continaencv And Escalation 1.00lea EE 0 0 0] Q0 4,636 4,636 0 4,636
Total for Activity IHAH102002: 0 0 31.100 4.636 35.736 0 35.736
Line Item 101 - Lab Operations
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Msc. supplies & GFE
Br eakdown of Historical Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnent -
Resources Cost Element ill Department Curve Quantitv | Units
ASC_|SUPPLIES 0000 INONE K267S_|Analvtical Lahoratory Services Linear 2.400.00
Factors 200 dollars 12 months
A5C_[SUPPLIES [ 0000 [NONE | k2675 |Analvtical Laboratory Services | Linear | 5.000.00Dollars
Factors 5000 dollars
A5C_ISUPPLIES [ 0000 INONE [ k2675 lAnalvtical Laboratorv Services Max Backload 20.000.00lDollars
Factors 1 ealvr 20000 dollars
Line Item 102 - Radiological Lab Operations
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Msc. supplies & GFE
Br eakdown of Historical Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
Resources Cost Element ill Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE K267S_|Analvtical Laboratory Services Linear 1.200.00
Factors 1 Is 200 dollars 6 months
25§; SUPPLIES 0000 INONE K267S |Analvtical Laboratorv Services Linear 2.500.00[Dollars
Factors 1 Is 2500 dollars
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
0000 |NONE | ZDEPT [No Department Linear 3.182.99|Dollars
Eactor ars
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 1.45335Dollars
Factors 1453.35 Doallars
Activitv ID:  1HAH102003 Description: Onsite Commercial Lab Operations Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
101 Lab Operations 1.00/each HC 0 0 0] 27.400 0 27.400 0 27.400 |
102 Radioloaical Lab Operations 1.00leach HC 0 0 0 7.400 0 7.400 0 7.400
SYS Continaencv And Escalation 1.00lea EE 0 0 0] Q0 9.624 9.624 0 9.624
Total for Activity 1HAH102003: 0 0 34.800 9.624 44.424 0 44.424

Line Item 101 - Lab Operations

BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Msc. supplies & GFE
Br eakdown of Historical Data:
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WBS No:
Activitv | D:

1HAH1020

Rockv Flats Closure Proiect
1HAH102003

Baseline Cost and Basis of Estimate

Proiect
WBSFilter
Activity Filter  *

Baseline Devl
1HAH

SartsIn FY *

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor -
Revi sed Unit Cost -

Basis for adjustment -

Resources Cost Element ll Department

Quantity | Units

A5C_|SUPPLIES 0000 _[NONE k267s _|Analvtical Laboratorv Services

Fictors 1 Is 200 dollars 12 months

5.000.001Dollars

5000 dollars

Factors 1

Factors 1 ealvr
Line Item 102 - Radiological Lab Operations

20000 dollars

BOE Hi storical Data Source - Labor/ODCs cost report;
Item Desc - Msc. supplies & GFE

Br eakdown of Historical Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

10/ 01/ 98- 09/ 27/ 99

Resources Cost Element ill Department

Curve Quantity | Units

ASC_|SUPPLIES 0000 |INONE K267S |Analvtical Laboratorv Services

Linear 2.400.00

Factors 1 Is 200 dollars months

1
A5C_|SUPPLIES 0000 INONE K267S_|Analvtical Laboratorv Services

5.000.00/Dollars

Linear ‘

Factors 1 Is
Line ltem SYS - Contingency And Escalation
BOE

5000 dollars

Resources Cost Element ll Department

Curve Quantity | Units

CON_[CONTINGENCY 0000 _INONE ZDEPT INo Denartment

Linear 6.955.40

E r S

rtment

Linear 2.668.65/Dollars

Factors 2668.65 Dollars

Activity ID:  1HAH102004 Description: Onsite Commercial Lab Operations

Cost Risk

1 Schedule Risk 1

Line Item Description Units BOE

Type

Labor
Hours/Unit

Quantity Labor Hours

Total

Labor Cost
Total

Materials Sub
Cost

Total Prime
Cost

Contingency Burden Cost

& Escalation

Total Cost

101 Lab Operations 1.00/each HC 0

7.400

0 7.400 7.400

102 Radiolodical Lab Operations 1.00|each HC 0

7.400

Q 7.400 7.400 |

SYS Continaencv And Escalation 1.00lea EE 0

0

2.109 2.109 2.109

ocpPpPoPo

Total for Activity 1HAH102004:

14.800

0
0
0
2.109 0

16.909 16.909

Line Item 101 - Lab Operations

BOE Hi storical Data Source - Labor/ODCs cost report;
Item Desc - Msc. supplies & GFE

Br eakdown of Historical Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustnment factor -

Revi sed Unit Cost -

Basi s for adjustnment -

10/ 01/ 98- 09/ 27/ 99

Resources Cost Element ill Department

Curve Quantity | Units

ASC_|SUPPLIES 0000 |INONE K267S_|Analvtical Laboratorv Services

Linear 5.000.00

Factors 1 Is 5000 dollars
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WBS No:
Activitv | D:

1HAH1020

Rockv Flats Closure Proiect
1HAH102004

Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Activity Filter  *

Baseline Devl
1HAH

SartsIn FY *

[ asc IsuppLIES [ 0000 INONE

[ k2675 lAnalvtical Laboratorv Services

Factors 1 Is
Line Item 102 - Radiological Lab Operations

200 dollars

Linear 2.400.00

12 months

BOE Hi storical Data Source - Labor/ODCs cost report;
Item Desc - Msc. supplies & GFE

Br eakdown of Historical Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

10/ 01/ 98- 09/ 27/ 99

Resources Cost Element dll

Department

Curve Quantity | Units

A5SC_|SUPPLIES 0000 _[NONE

K267S |AnalvticaLLabgLaLQnLS§nLicE§

Linear

Fictors 1 Is 200 dollars 12 months

Factors 1 Is
Line Item SYS - Contingency And Escalation
BOE

5000 dollars

5.000.001Dollars

Linear ‘

Resources Cost Element

Department

Curve Quantity Units

CON_|CONTINGENCY 0000 _[NONE

ZDEPT |No Department

Linear 688.17|Dollars

E. I§ ars

ESC_|ESCALATION [ 0000 INONE

[ ZDEPT INo Department

1.421 04|I')n ars

Linear ‘

Factors 1421.04 Dollars

Activitv ID:  1HAH102005 Description: Onsite Commercial Lab Operations

Cost Risk

1 Schedule Risk 1

Line Item Description Units BOE

Type

Quantity

Labor
Hourg/Unit

Labor Hours
Total

Labor Cost
Total

Materials/ Sub
Cost

Total Prime
Cost

Contingency
& Escalation

Burden Cost | Total Cost

101 Lab Operations 1.00leach HC

0

7.400

Q 7.400 7.400 |

102 Radioloaical Lab Operations 1.00/each HC

0

7.400

0 7.400 7.400

SYS Continaency And Escalation 1.00lea EE

0

0

7.897 7.897 7.897

Total for Activity 1HAH102005:
Line Item 101 - Lab Operations

ol ol ol o

14.800

0
0
0
0

7.897 22.697 22.697

BOE Hi storical Data Source - Labor/ODCs cost report;
Item Desc - Msc. supplies & GFE

Br eakdown of Historical Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

10/ 01/ 98- 09/ 27/ 99

Resources Cost Element dll

Department

Curve Quantity | Units

A5SC_|SUPPLIES

0000 _[NONE

K267S |AnalvticaLLabgLaLQnLS§nLicE§

Linear 5.000.00

Fictors 1 Is 5000 dollars

Factors 1 Is
Line Item 102 - Radiological Lab Operations

200 dollars

Linear 2.400.00IDollars

12 months

BOE Hi storical Data Source - Labor/ODCs cost report;
Item Desc - Msc. supplies & GFE

Br eakdown of Historical Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor -

Revi sed Unit Cost -

10/ 01/ 98- 09/ 27/ 99
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Aciv D HAL07005 Rockv Flats Closure Project weshite T
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
| Basis for adjustment -
Resources Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE K267S_|Analvtical Laboratory Services Linear
Factors 1 Is 200 dollars 12 months
[asc TuppiEs T oom Nowe T iers Tanaivical Laborator Senvices Linear [ 5.000.00Dollars |
Factors 1 Is 5000 dollars
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 5.604.37|Dollars
S
Egé Eigfz 55 0000 INONE ZDEPT INo Department. | Linear ‘ 2.292 75|D0 ars
Factors 2292.75 Dollars
Activity ID:  ITHXXXH2005 Description: Onsite Commercial Lab Operations - FY06 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
101 Lab Operations 0.96/each HC 0 0 0 7.140 0 7.140 0 7.140
102 Radiolodical Lab Operations 0.96/each HC 0 0 0] 7.140 0 7.140 0 7.140 |
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 12.090 12.090 0 12.090
Total for Activity ITHXXXH2005: 0 0 14.281 12.090 26.370 0 26.370
Line Item 101 - Lab Operations
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Msc. supplies & GFE
Br eakdown of Historical Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustnment factor -
Revised Unit Cost -
Basi s for adjustnment -
Resources Cost Element il Department Curve Quantity | Units
A5C_|SUPPLIES 0000 INONE K267S_|Analvtical Laboratory Services Linear 5.000.00
Factors 1 Is 5000 dollars
[ asc IsuppLIES [ 0000 INONE K267S_|Analvtical Lahoratorv Services Linear | 2.400.00Dollars
Factors 1 Is 200 dollars 12 months
Line Item 102 - Radiological Lab Operations
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Msc. supplies & GFE
Br eakdown of Historical Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnent -
Resources Cost Element ll Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE K267S_|Analvtical Laboratory Services Linear
Factors 1 Is 200 dollars 12 months
[asc TuppiEs T oom None T iers Janaivical Laborator Services Linear [ 5.000.00Dollars |
Factors 1 Is 5000 dollars
Line ltem SYS - Contingency And Escalation
BOE
Resources | Cost Element ill ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1HAH1020

Activitv | D: 1HXXXH2005 Rockv Flats Closure Proiect \lj\glsegilter Eli,s’-\z“ne o
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[_coN_|coNTINGENCY [ 0000 INONE [ zDEPT INo Department Linear [ 8.904.46lDollars
Eigif Eiﬁi éﬁ S? ?rs
rtment | Linear ‘ 3.185.31 |Do ars
Factors 3185.31 Dollars
\WBS No: 1HAH1030 Title: Offsite Commercial Laboratories
Activitv ID:  1HAH103001 Description: Offsite Commercial Lab Operations Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
101 Lab Operations 1.00/each HC 0 0 0 5.000 Q0 5.000 0 5.000
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 265 265 0 265
Total for Activity IHAH103001: 0 0 5.000 265 5.265 0 5.265
Line Item 101 - Lab Operations
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Msc. supplies & GFE
Br eakdown of Historical Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnent -
Resources Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE K267S_|Analvtical Laboratory Services Linear 5.000.00
Factors 1 Is 5000 dollars
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 159.36/Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear \ 105.14IDollars
Factors 105.139 Doallars
Activity ID:  1HAH103002 Description: Offsite Commercial Lab Operations Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
101 Lab Operations 1.00/each HC 0 0 0 5.000 0 5.000 0 5.000
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 745 745 0 745
Total for Activity 1HAH103002: 0 0 5.000 745 5.745 0 5.745
Line Item 101 - Lab Operations
BOE Historical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Msc. supplies & GFE
Br eakdown of Historical Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnment -
Resources Cost Element ill Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE K267S_|Analvtical Lahoratorv Services Linear 5.000.00
Factors 1 Is 5000 dollars
Line Item SYS - Contingency And Escalation
BOE
Resources | Cost Element il ‘ Department ‘ Curve | Quantity | Units |
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WBS No:

1HAH1030

Activity ID 1HAH103002 Rockv Flats Closure Proiect \?\:\:Sqult EﬁSA:“ne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[_coN_|coNTINGENCY [ 0000 INONE [ zDEPT INo Department Linear \ 511.73[Dollars
Eigif gji igﬁ B? ?rs
rtment | Linear 233.66/Dollars
Factors 233.657 Dollars
Activity ID:  1HAH103003 Description: Offsite Commercial Lab Operations Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
101 Lab Operations 1.00/each HC 0 0 0 5.000 0 5.000 0 5.000
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 1.383 1.383 0 1.383
Total for Activity 1HAH103003: 0 0 5.000 1.383 6.383 0 6.383
Line Item 101 - Lab Operations
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Msc. supplies & GFE
Br eakdown of Historical Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
Resources Cost Element ill Department Curve Quantity | Units
A5C |SUPPLIES 0000 INONE K267S |AnaMigaLLabgLa10rv Services Linear 5.000.00
Factors 1 Is 5000 dollars
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 999.34|Dollars
E r S
rtment | Linear ‘ 383.43IDollars
Factors 383.426 Dollars
Activitv ID:  1HAH103004 Description: Offsite Commercial Lab Operations Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
101 Lab Operations 1.00/each HC 0 0 0 5.000 0 5.000 0 5.000
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 713 713 0 713
Total for Activity ITHAH103004: 0 0 5.000 713 5.713 0 5713
Line Item 101 - Lab Operations
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Msc. supplies & GFE
Br eakdown of Historical Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
Resources Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE k267S_|Analvtical Laboratorv Services Linear 5.000.00
Factors 1 Is 5000 dollars
Line Item SYS - Contingency And Escalation
BOE
Resources | Cost Element ill Department ‘ Curve | Quantity | Units |
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Aciiv D 1HAL03004 Rockv Flats Closure Project weshite T
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[_coN_|coNTINGENCY [ 0000 INONE [ zDEPT INo Department Linear \ 232.49
Eiﬁiﬁ Eij ig] B? ?rs
rtment | Linear ‘ 480.08[Dollars
Factors 480.081 Dollars
Activity ID:  1HAH103005 Description: Offsite Commercial Lab Operations Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
101 Lab Operations 1.00/each HC 0 0 0 5.000 0 5.000 0 5.000
SYS Continaency And Escalation 1.00lea EE 0 0 0 0] 2.668 2.668 0 2.668
Total for Activity 1HAH103005: 0 0 5.000 2.668 7.668 0 7.668
Line Item 101 - Lab Operations
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Msc. supplies & GFE
Br eakdown of Historical Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
Resources Cost Element ill Department Curve Quantity | Units
A5C |SUPPLIES 0000 INONE K267S |AnaMigaLLabgLa10rv Services Linear 5.000.00
Factors 1 Is 5000 dollars
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 1.893.37|Dollars
E r S
rtment | Linear ‘ 774.58I|Dollars
Factors 774.577 Dollars
Activitv ID:  ITHXXXH3005 Description: Offsite Commercial Lab Operations- FY06 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
101 Lab Operations 0.96/each HC 0 0 0 4.825 0 4,825 0 4,825
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 4.084 4.084 0 4.084
Total for Activity THXXXH3005: 0 0 4.825 4.084 8.909 0 8.909
Line Item 101 - Lab Operations
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Msc. supplies & GFE
Br eakdown of Historical Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
Resources Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE k267S_|Analvtical Laboratorv Services Linear 5.000.00
Factors 1 Is 5000 dollars
Line Item SYS - Contingency And Escalation
BOE
Resources | Cost Element ill Department ‘ Curve | Quantity | Units |
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WBS No: 1HAH1030 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity ID: 1HXXXH3005 ; : . WBSFilter 1HAH
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

[ con IcoNTINGENCY [ 0000 INONE [ ZDEPT INo Department Linear \ 3.008.26Dollars

Eigif E(:ﬁf gﬁ S? ?rs
rtment | Linear 1.076.12|Dollars

Factors 1076.12 Dollars

\WBS No: 1HAH1040 Title: Samplina Operations
Activitv ID:  1HAH104001 Description: Samplina Services Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
101 Receivina. Packaaina. & Transportation 1.00/each HC 0 0 0] 24.824 0] 24.824 0 24.824
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 1.313 1.313 0 1.313
Total for Activity IHAH104001: 0 0] 24.824 1.313 26,137 0 26.137
Line Item 101 - Receiving, Packaging, & Transportation
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Msc. supplies & GFE
Br eakdown of Historical Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnent -
Resources Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE K267S_|Analvtical Laboratory Services Linear 5.000.00
Factors 5000 dollars
A5C_[SUPPLIES [ 0000 [NONE | k2675 |Analvtical Laboratory Services | Linear | 4.400.00lDollars
Factors 2 ea 2200 dollars
[ asc IsuppLIES [ 0000 [NONE | k2675 |Analvtical Laboratory Services | Linear | 1.600.00lDollars
Factors 1 ea 1600 dollars
[ asc IsuppLIES [ 0000 [NONE | k2675 |Analvtical Laboratory Services | Linear | 3.000.00Dollars
Factors 3000 dollars
ASL_IRENTALS [ 0000 INONE [ c106s IBusiness Management Office | Linear [ 10.824.00Dollars
Factors 12 months 902 dollars
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear
E r S
rtment | Linear 521.99|Dollars
Factors 521.993 Dollars
Activitv ID:  1HAH104002 Description: Samplina Services Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
101 Receivina. Packaaina. & Transportation 1.00/each HC 0 0 0] 24.824 0] 24.824 0 24.824
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 3.701 3.701 0 3.701
Total for Activity IHAH104002: 0 0] 24.824 3.701 28.525 0 28.525

Line Item 101 - Receiving, Packaging, & Transportation
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99

Item Desc - Msc. supplies & GFE
Br eakdown of Historical Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustment factor -

Revi sed Unit Cost -
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WBS No: 1HAH1040

Activity I D: 1HAH104002 Rockv Flats Closure Proiect \?\glsquilter ?Ii,s’-\:“ne o
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
| Basis for adjustment -
Resources Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE K267S_|Analvtical Laboratory Services Linear 5.000.00
Factors 1 Is 5000 dollars
iAfzg SUPPLIES 0000 |NONE K267s_|Analvtical Laboratorv Services | Linear | 4.400.00/Dollars
Factors 2 ea 2200 dollars
iAfzg SUPPLIES 0000 |NONE K267s_|Analvtical Laboratorv Services | Linear | 1.600.00/Dollars
Factors 1 ea 1600 dollars
QLMELES—LMLMQNE—LKEBJAM@MMM@ | Linear \ 3.000.00lDollars |
Factors 1 Is 3000 dollars
AsL_|RENTALS | 0000 INONE | c106s |Business Manaaement Office Linear 10.824.00|Dollars
Factors 12 months 902 dollars
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 2.540.66|Dollars
E r S
rtment | Linear ‘ 1.160 Oﬁ|l')olIaLs_|
Factors 1160.06 Dollars
Activitv ID:  1HAH104003 Description: Samplina Services Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
101 Receivina. Packaaina. & Transportation 1.00/each HC 0 0 0] 18.824 0] 18.824 0 18.824
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 5.206 5.206 0 5.206
Total for Activity IHAH104003: 0 0] 18.824 5.206 24,030 0 24.030
Line Item 101 - Receiving, Packaging, & Transportation
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Msc. supplies & GFE
Br eakdown of Historical Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
Resources Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE K267S_|Analvtical Laboratory Services Linear 5.000.00
Factors 1 Is 5000 dollars
iAfzg SUPPLIES 0000 |NONE K267s_|Analvtical Laboratorv Services | Linear | 3.000.00/Dollars
Eactors 1 Is 3000 dollars
ASL_IRENTALS [ 0000 INONE [ c106s IBusiness Management Office | Linear [ 10.824.00Dollars
Factors 12 months 902 dollars
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 3.762.31Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 1.44352IDollars
Factors 1443.52 Dollars
Activity ID:  1HAH104004 Description: Samplina Services Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
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WBS No: 1HAH1040 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1HAH104004 . . . WBSFilter 1HAH
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
101 Receivina. Packaaina. & Transportation 1.00/each HC 0 0 0] 18.824 0] 18.824 0 18.824
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 2.683 2.683 0 2.683
Total for Activity 1HAH104004: 0 0 18.824 2.683 21.507 0 21.507
Line Item 101 - Receiving, Packaging, & Transportation
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Msc. supplies & GFE
Br eakdown of Historical Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnment -
Resources Cost Element il Department Curve Quantity | Units
A5C |SUPPLIES 0000 |NONE K267S |Ana.Mi.QaLLab.QLalQnLS_QDLiQ_&S Linear 5.000.00|
Factors 1 Is 5000 dollars
[ asc IsuppLIES [ 0000 INONE | k2675 |Analvtical Laboratory Services | Linear [ 3.000.00Dollars
Factors 1 Is 3000 dollars
[ asL [RENTALS [ 0000 INONE [ c106s IBusiness Management Office | Linear [ 10.824.00Dollars
Factors 12 months 902 dollars
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 875.28
E r S
rtment | Linear 1.807.411Dollars
Factors 1807.41 Dollars
Activity ID:  1HAH104005 Description: Samplina Services Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
101 Receivina. Packaaina. & Transoortation 1.00/each HC 0 0 0] 18.824 0] 18.824 0 18.824
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 10.044 10.044 0 10.044
Total for Activity IHAH104005: 0 (0] 18.824 10.044 28.868 0 28.868
Line Item 101 - Receiving, Packaging, & Transportation
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Msc. supplies & GFE
Br eakdown of Historical Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
Resources Cost Element ll Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE K267S_|Analvtical Laboratory Services Linear 5.000.00

Factors 1 Is 5000 dollars
MS—LMME—LKMMM@M | Linear ‘ 3.000 Oﬂlllo_llaLS_I
Factors 1 Is 3000 dollars

AsL |RENTALS | o000 InoNE | c106s |Business Manacementoffice | linear |  10.824.00Dollars |

Factors 12 months 902 dollars
Line Item SYS - Contingency And Escalation
BOE
Resources | Cost Element ill Department Curve | Quantity | Units |
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WBS No: 1HAH1040

Activity ID 1HAH104005 Rockv Flats Closure Proiect \Ij\gseglt Eliiel-l:ne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ con IcoNTINGENCY [ 0000 INONE [ ZDEPT INo Department Linear | 7.128.15lDollars

Eigif z]ji ]i S? ?rs
rtment | Linear 2.916.13IDollars

Factors 2916.13 Dollars

Activity ID:  ITHXXXH4005 Description: Samplina Services - FY06 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
101 Receivina. Packaaina. & Transportation 0.96|each HC 0 0 [0] 18.164 [0] 18.164 0 18.164
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 15.377 15.377 0 15.377
Total for Activity 1HXXXH4005: 0 0 18.164 15.377 33.540 0 33.540
Line Item 101 - Receiving, Packaging, & Transportation
BOE Hi storical Data Source - Labor/ODCs cost report; 10/01/98-09/27/99
Item Desc - Msc. supplies & GFE
Br eakdown of Historical Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
Resources Cost Element ill Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE K267S_|Analvtical Laboratory Services Linear 5.000.00
Factors 1 Is 5000 dollars
MS—ME—LKM@MNM | Linear ‘ 3.000 OOlQQllaLS_I
Factors 1 Is 3000 dollars
AsL_|RENTALS | 0000 INONE | c106s |Business Manaaement Office Linear 10.824.00|Dollars
Factors 12 months 902 dollars
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 11.325.51]Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 4.051.37Dollars
Factors 4051.37 Dollars
WBS No: 1HAH2010 Title: Data Svstem Operation & Maintenance
Activity ID:  1HAH201001 Description: SWD Database Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
SWD DO SWD Data Ouality 1.00/each EE 350 350 11.295 40.000 0 51.295 5.387 56.682
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 2.998 2.998 0 2.998
Total for Activity ITHAH201001: 350 11.295 40.000 2.998 54,293 5.387 59.680

Line Item SWD DQ - SWD Data Quality
BOE Esti mators Experience - Marian Carr - 20 years environnental data experience, 3 years environnental data nanagenent experience at RFETS, mmnage current
(FYOO data cleanup activiteis for SWD.
Experience Item Desc - Data managenenet, review and correction activities
Br eakdown of Cost Dat a:
Item- Onsite |abor and subcontractor support
Units - ea
Unit Cost - onsite |abor rates for 350 hrs. Progranmm ng support at Fixed unit rate for Dyn | &T support.
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -

Resources| Cost Element ill ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1HAH2010

S Rockv Flats Closure Proiect
Activity I D: 1HAH201001

Baseline Cost and Basis of Estimate

Proi

WBSFilter

ect Baseline Devl

Activity Filter  *

1HAH

SartsIn FY *

‘ 350.00

Linear
Factors 350 hours
& | Linear ‘ 40.000 nleQ[LaLs_I
Factors 40000 Dollars
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 1.806.59|Dollars
E r S
rtment | Linear 1.191.90IDollars
Factors 1191.9 Dollars
Activitv ID:  1HAH201002 Description: SWD Database Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
SWD DO SWD Data Ouality 1.00/each EE 350 350 11.295 20.000 Q0 31.295 3.987 35.281
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 5.260 5.260 0 5.260
Total for Activity ITHAH201002: 350 11.295 20.000 5.260 36.554 3.987 40.541 |
Line Item SWD DQ - SWD Data Quality
BOE Esti mators Experience - Marian Carr - 20 years environnental data experience, 3 years environnental data nanagenent experience at RFETS, mmnage current

(FYOO data cleanup activiteis for SWD.

Experience Item Desc - Data managenenet, review and correction activities
Br eakdown of Cost Dat a:

Item- Onsite |abor and subcontractor support

Units - ea

Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -

Unit Cost - onsite |abor rates for 350 hrs. Programm ng support at Fixed unit rate for Dyn | &T support.

Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE S020 |ENVIRONMENTAL SCIENTISTS K267S |Ana|vticaLLabgLaLQnLS§nLig§s Linear 350.00
Eactors 350 hours
& Linear ‘ 20.000 OOJ_D_Qu_a_r_S_,
Factors 40000 Dollars 0.5 Manaaement cut
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 3.610.95/Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear | 1.648.75Dollars
Factors 1648.75 Dollars
Activity ID:  1HAH201003 Description: SWD Database Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
SWD DO SWD Data Quality 1.00leach EE 350 350 11.295 20.000 0 31.295 3.908 35.202
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 9.735 9.735 0 9.735
Total for Activity 1HAH201003: 350 11.295 20.000 9.735 41.030 3.908 44,938
Line ltem SWD DQ - SWD Data Quality
BOE Esti mators Experience - Marian Carr - 20 years environnmental data experience, 3 years environmental data managenent experience at RFETS, mmnage current

(FYOO data cleanup activiteis for SWD.

Experience Item Desc - Data managenenet, review and correction activities
Br eakdown of Cost Data:

Item- Onsite | abor and subcontractor support

Units - ea
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XVC?ST’\\I/(TD iﬂﬁﬂigigos Rockv Flats Closure Proiect \FI’\;;“S‘*‘;“ Eniie:ne Devl
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Unit Cost - onsite |abor rates for 350 hrs. Progranmm ng support at Fixed unit rate for Dyn | &T support.
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE 5020 |[ENVIRONMENTAL SCIENTISTS K267S |Ana|vticaLLabgLaLQnLS§mig§s Linear 350.00
Factors 350 hours
& Linear | 20.000.00|Dollars
Factors 40000 Dollars 0.5 Manaaement cut
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 7.035.82|Dollars
E r S
rtment | Linear 2.699.51IDollars
Factors 2699.51 Dollars
Activity ID:  1HAH201004 Description: SWD Database Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
SWD DO SWD Data Quality 1.00leach EE 263 263 8.471 20.000 0 28.471 2.389 30.860
SYS Continaencv And Escalation 1.00lea EE 0 0 (0] (0] 4.398 4.398 0 4.398
Total for Activity ITHAH201004: 263 8.471 20.000 4,398 32.869 2.389 35.258
Line Item SWD DQ - SWD Data Quality
BOE Esti mators Experience - Marian Carr - 20 years environnental data experience, 3 years environnental data nanagenent experience at RFETS, mmnage current
(FYOO data cleanup activiteis for SWD.
Experience Item Desc - Data managenenet, review and correction activities
Br eakdown of Cost Data:
Item- Onsite | abor and subcontractor support
Units - ea
Unit Cost - onsite |abor rates for 350 hrs. Progranmm ng support at Fixed unit rate for Dyn | &T support.
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE S020 |ENVIRONMENTAL SCIENTISTS K267S |AnaMigaLLab_o_La1QnLngg_as Linear 262.50
Eactors 350 hours 0.75 Manaaement cut
& Linear 20.000.00/Dollars
Factors 40000 Dollars 0.5 Manaaement cut
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 1.434.92[Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear [ 2963.03Dollars
Factors 2963.03 Dollars
Activitv ID:  1HAH201005 Description: SWD Database Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
SWD DO SWD Data Quality 1.00/each EE 263 263 8.471 20.000 0 28.471 2.948 31.419
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 16.765 16.765 0 16.765
Total for Activity 1HAH201005: 263 8.471 20.000 16.765 45,236 2.948 48.183
Line ltem SWD DQ - SWD Data Quality
BOE |Esti mators Experience - Marian Carr - 20 years environmental data experience, 3 years environnental data nanagenent experience at RFETS, nanage current \
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WBS No: 1HAH2010 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1HAH201005 ) ! . WBSFilter 1HAH
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
(FYOO data cleanup activiteis for SWD.
Experience Item Desc - Data managenenet, review and correction activities
Br eakdown of Cost Data:
Item- Onsite |abor and subcontractor support
Units - ea
Unit Cost - onsite |abor rates for 350 hrs. Progranmm ng support at Fixed unit rate for Dyn | &T support.
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE S020 |ENVIRONMENTAL SCIENTISTS K267S |Ana|vticaLLabgLaLQnLS§mig§s Linear 262.50
] hours 0.75 Manaaement cut
& Linear ‘ 20.000.00IDollars
Factors 40000 Dollars 0.5 Manaaement cut
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 11.897.44/Dollars
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear | 4.867.25Dollars
Factors 4867.25 Dollars
Activitv ID:  1HAH201006 Description: SWD Database Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
SWD DO SWD Data Quality 1.00leach EE 263 263 8.471 0 0 8.471 10.546 19.017
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 7.465 7.465 0 7.465
Total for Activity 1HAH201006: 263 8.471 0 7.465 15.936 10.546 26.483
Line Item SWD DQ - SWD Data Quality
BOE Esti mators Experience - Marian Carr - 20 years environmental data experience, 3 years environmental data managenent experience at RFETS, mmnage current
(FYOO data cleanup activiteis for SWD.
Experience Item Desc - Data managenenet, review and correction activities
Br eakdown of Cost Data:
Item- Onsite | abor and subcontractor support
Units - ea
Unit Cost - onsite labor rates for 350 hrs. Programm ng support at Fixed unit rate for Dyn | &ET support.
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnent -
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE S020 |ENVIRONMENTAL SCIENTISTS K267S |ArLathiga.LLabgLaanngges Linear 262.50
Factors 350 hours 0.75 Manaaement cut
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 3.917.91/Dollars
E r S
rtment | Linear 3.547.31IDollars
Factors 3547.31 Dollars
Activitv ID:  1HAH201011 Description: GIS Database Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
GIS DM GIS Data Manaagement 1.00/each VO 0 0 Q 48,969 Q0 48.969 0 48,969
GIS O&M GIS Operations/Maintenance 1.00leach VO 0 0 0 92.073 0 92.073 0 92.073
GIS Web GIS Internet Web Server 1.00leach VO 0 0 0] 27.511 0] 27.511 0 27.511
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WBS No: 1HAH2010 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity | D: 1HAH201011 Baseline Cost and Basis of Estimate WBSFilter 1HAH

Activity Filter  * SartsInFY *
sys Continaency And Escalation [ 100ka [ e | 0 0 ) ) 8.916 8.916 0 8.916
Total for Activity ITHAH201011: 0 a 168.553 8.916 177.469 0 177.469

Line Item GIS DM - GIS Data Management

BOE Vendor Name - Destiny Resources

Vendor Quote - 2500 hrs @68/ hr

Quote Received by - M Carr

Date Received - 4/15/00

I tem being quoted - G'S Managenent, data managenent and web site installation and mai ntenance
G her Info - separate quote for software upgrades

Availability - now

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS P060 |COMPUTER SYSTEMS ANALYSTS K267S |Ana|vticaLLabgLaLQnLS§mig§s Linear 48.968.80
Factors 60520 Dollars

0.80913 [SYS 0614001.80704 - Svstem
Line Item GIS O&M - GIS Operations/Maintenance

BOE Vendor Nane - Destiny Resources

Vendor Quote - 2500 hrs @68/ hr

Quote Received by - M Carr

Dat e Received - 4/15/00

Item being quoted - G S Managenent, data managenent and web site installation and maintenance
O her Info - separate quote for software upgrades

Avail ability - now

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity | Units
A5SC_|SUPPLIES 0000 _[NONE K267S |Analvtical L aboratorv Services Back Loaded 27.000.00
Factors 27000 Lump Sum
[asc BuppLES o Town one T oe7s anaivical L ahormtor Serviees | Bell Shaned | 4.000.00Dollars |
Factor

| Linear 61.073.45|Dollars

0.80913 [SYS 0614001 .80704 - Svstem

Factors 1 Lump Sum 75480

Line Item GIS Web - GIS Internet Web Server

BOE Vendor Name - Destiny Resources

Vendor Quote - 2500 hrs @68/ hr

Quote Received by - M Carr

Date Received - 4/15/00

I tem being quoted - GS Managenent, data managenent and web site installation and nmai ntenance
G her Info - separate quote for software upgrades

Availability - now

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS P060 |COMPUTER SYSTEMS ANALYSTS K267S |Ana|vticaLLabgLaLQnLS§mig§s Linear 27.510.56/Dollars
Factors 34000 dollars

0.80913 [SYS 0614001.80704 - Svstem
Line ltem SYS - Contingency And Escalation
BOE

Resources Cost Element ll Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 5.372.1

Factors S
ESC_|ESCALATION 0000 INONE [ ZDEPT INo Department | Linear \ 3.544.29]Dollars

Factors 3544.29 Dollars
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WBS No: 1HAH2010 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1HAH201012 . . . WBSFilter 1HAH
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Activitv ID:  1HAH201012 Description: GIS Database Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost

GIS DM GIS Data Manaaement 1.00leach VO 0 0 0 48.969 0 48.969 0 48.969
GIS O&M GIS Operations/Maintenance 1.00/each VO 0 0 0 71.773 0] 71.773 0 71.773
GIS Web GIS Internet Web Server 1.00/each VO 0 0 [0] 11.279 [0] 11.279 0 11.279
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 19.682 19.682 0 19.682

Total for Activity 1HAH201012: 0 0 132.022 19.682 151.703 0 151.703

Line Item GIS DM - GIS Data Management

BOE Destiny Resources

Vendor Quote - 2500 hrs @68/ hr

Quote Received by - M Carr

Dat e Received - 4/15/00

Item being quoted - G S Managenent, data managenent and web site installation and maintenance
O her Info - separate quote for software upgrades

Avail ability - now

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS P060 |COMPUTER SYSTEMS ANALYSTS K267S |AnaMiQaLLab_QLalo.nLS_enLic_es Linear 48.968.80)
Factors 60520 Dollars

0.80913 [SYS 0614001.80704 - Svstem
Line Item GIS O&M - GIS Operations/Maintenance

BOE Vendor Nane - Destiny Resources

Vendor Quote - 2500 hrs @68/ hr

Quote Received by - M Carr

Dat e Received - 4/15/00

Item being quoted - G S Managenent, data managenent and web site installation and maintenance
O her Info - separate quote for software upgrades

Avail ability - now

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element dll Department Curve Quantity | Units
A5SC_|SUPPLIES 0000 _INONE K267S |Analvtical L aboratorv Services Back | oaded
Factors 6700 Lump Sum
[asc BuppLES o T oo one T 67 Ianaivical L ahomtor Serviees | Bell Shaned | 4.000.00Dollars |
Factor

| Linear 61.073.45|Dollars

0.80913 [SYS 0614001 .80704 - Svstem

Factors 75480 Dollars

Line Item GIS Web - GIS Internet Web Server

BOE Vendor Nane - Destiny Resources

Vendor Quote - 2500 hrs @68/ hr

Quote Received by - M Carr

Dat e Received - 4/15/00

Item being quoted - G S Managenent, data managenent and web site installation and maintenance
O her Info - separate quote for software upgrades

Avail ability - now

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS P060 |COMPUTER SYSTEMS ANALYSTS K267S |AnaMigaLLa.b_o_La1QnLS_enLic_as Linear 11.279.33|Dollars
Factors 13940 dollars

0.80913 [SYS 0614001 .80704 - Svstem
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WBS No:
Activitv | D:

1HAH2010
1HAH201012

Line ltem SYS - Contingency And Escalation
BOE

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Activity Filter  *

Baseline Devl
1HAH

SartsIn FY *

Resources Cost Element il Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 13.512.00
Factors 13512 Dollars
ESQ ESCALATION 0000 INONE ZDEPT INo Department | Linear 6.169.56/|Dollars
Factors 6169.56 Dollars
Activity ID:  1HAH201013 Description: GIS Database Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
GIS DM GIS Data Manaaement 1.00|each VO 0 0 0 44,072 0 44,072 0 44,072
GIS O&M GIS Operations/Maintenance 1.00leach VO 0 0 0 82.912 0 82.912 0 82,912
GIS Web GIS Internet Web Server 1.00|each VO 0 0 0] 3.191 0 3.191 0 3.191
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 36.000 36.000 0 36.000
Total for Activity ITHAH201013: 0 (0] 130.176 36.000 166.176 0 166.176
Line Item GIS DM - GIS Data Management
BOE Destiny Resources
Vendor Quote - 2500 hrs @68/ hr
Quote Received by - M Carr
Date Received - 4/15/00
I tem being quoted - GS Managenent, data managenent and web site installation and mai ntenance
G her Info - separate quote for software upgrades
Availability - now
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS P060 |COMPUTER SYSTEMS ANALYSTS K267S |Ana|vticaLLabgLaLQnLS§mg§s Linear 44,071.92|Dollars
Factors 60520 Dollars 0.9 MNAGEMENT CUT
0.80913 [SYS 0614001.80704 - Svstem
Line Item GIS O&M - GIS Operations/Maintenance
BOE Vendor Nane - Destiny Resources
Vendor Quote - 2500 hrs @68/ hr
Quote Received by - M Carr
Dat e Received - 4/15/00
Item being quoted - G S Managenent, data managenent and web site installation and maintenance
G her Info - separate quote for software upgrades
Avail ability - now
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE K267S_|Analvtical Lahoratorv Services Back Loaded
E r S
| Bell Shaped \ 4.000.00lDollars |
| Linear | 51.912.44|pollars
Factors 75480 Dollars 0.85 Manaaement cut
0.80913 [SYS 0614001.80704 - Svstem

Line Item GIS Web - GIS Internet Web Server

BOE Vendor Nane - Destiny Resources
Vendor Quote - 2500 hrs @68/ hr
Quote Received by - M Carr
Dat e Received - 4/15/00

Item bei ng quoted -
Q her

Avail ability - now

G S Managenent,
Info - separate quote for software upgrades

data managenment and web site installation and nai ntenance
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WBS No: 1HAH2010 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1HAH201013 . . . WBSFilter 1HAH
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS P060 |COMPUTER SYSTEMS ANALYSTS K267S |Ana|vticaLLabgLaLQnLS§mig§s Linear
Factors 3944 dollars
0.80913 [SYS 0614001 .80704 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear
Factor ars
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear [ 9.98255Dollars
Factors 9982.55 Dollars
Activitv ID:  1HAH201014 Description: GIS Database Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
GIS DM GIS Data Manaagement 1.00/each VO 0 0 0] 44,072 0] 44,072 0 44,072
GIS O&M GIS Operations/Maintenance 1.00leach VO 0 0 0 82,912 0 82.912 0 82.912
GIS Web GIS Internet Web Server 1.00|each VO 0 0 0] 3.191 0] 3.191 0 3.191
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 18.552 18.552 0 18.552
Total for Activity 1HAH201014: 0 0 130.176 18.552 148.727 0 148.727
Line Item GIS DM - GIS Data Management
BOE Destiny Resources
Vendor Quote - 2500 hrs @68/ hr
Quote Received by - M Carr
Dat e Received - 4/15/00
Item being quoted - G S Managenent, data managenent and web site installation and maintenance
O her Info - separate quote for software upgrades
Avail ability - now
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS P060 |COMPUTER SYSTEMS ANALYSTS K267S |Ana|vticaLLabgLaLQnLS§mig§s Linear 44.,071.92|Dollars
Factors 60520 Dollars 0.9 Manaaement cut
0.80913 [SYS 0614001 .80704 - Svstem
Line Item GIS O&M - GIS Operations/Maintenance
BOE Vendor Nane - Destiny Resources
Vendor Quote - 2500 hrs @68/ hr
Quote Received by - M Carr
Dat e Received - 4/15/00
Item being quoted - G S Managenent, data managenent and web site installation and maintenance
O her Info - separate quote for software upgrades
Avail ability - now
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity | Units
ASC_|SUPPLIES 0000 INONE K267S_|Analvtical Lahoratorv Services Back Loaded
Factors S
ASC_|SUPPLIES 0000 INONE K267S_|Analvtical Lahoratorv Services | Bell Shaned 4.000.00[Dollars
Factors

Factors 75480 Dollars 0.85 Manaaement cut

0.80913 [SYS 0614001 .80704 - Svstem
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WBS No:
Activitv | D:

1HAH2010
1HAH201014

Rockv Flats Closure Proiect Pr
Baseline Cost and Basis of Estimate

WBSFilter

oiect Baseline Devl

Activity Filter  *

Line Item GIS Web - GIS Internet Web Server

BOE

Resources

1HAH

SartsIn FY *

Vendor Nane - Destiny
Vendor Quote - 2500 hr
Quote Received by - M

Item being quoted - G
O her Info - separate
Avail ability - now

Resour ces
s @68/ hr
Carr

Dat e Received - 4/15/00

S Managenent, data managenent and web site installation and naintenance
quote for software upgrades

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost

reducti ons.

Cost Element ill Department

Curve

Quantity Units

A5H |SUBCONTRACTED

SRVS P0O60 |COMPUTER SYSTEMS ANALYSTS K267S |An.aMi.Qa.LLab.QLalQDLS_QBLiQ_QS

Factors 3944 dollars

Linear

Line ltem SYS - Contingency And Escalation

BOE
Resources

Activitv ID:

0.80913 [SYS 0614001 .80704 - Svstem

3.191.23IDollars

Cost Element ill Department

Curve

Quantity Units

CON |CONTINGENCY

0000 INONE ZDEPT INo Department

Linear

6.052.93I|Dollars

Eactors 6052.93 Dollars
ESC [ESCALATION

[ 0000 INONE [ ZDEPT INo Department

Linear

‘ 12.498 Q7|DQ ars

Factors 12499  Dollars

1HAH201015 Description: GIS Database

Cost Risk

1 Schedule Risk 1

Line Item

Description Quantity Units BOE Labor Labor Hours | Labor Cost
Type | Hourg/Unit Total Total

Materials Sub
Cost

Contingency
& Escalation

Total Prime | Burden Cost
Cost

Total Cost

GIS DM

GIS Data Manaaement

1.00/each VO

48,969

0

48,969

48,969

GIS O&M

GIS Operations/Maintena

nce 1.00|each VO

62.312

0

62.312

62.312

GIS Web

GIS Internet Web Server

1.00/each VO

9.629

0

9.629

9.629

SYS

Contingency And Escalation 1.00lea EE

ool ool

0

64.516

64,516

64.516

Line ltem GIS
BOE

Resources

DM - GIS Data Management

ocpPpPEPPE
ool ol el

Total for Activity 1THAH201015:

120,910

64.516

ocpPpPEPPE

185.426

185.426

Destiny Resources
Vendor Quote - 2500 hr
Quote Received by - M

Avail ability - now

This estinmate includes

s @68/ hr
Carr

Dat e Received - 4/15/00

Item being quoted - G S Managenent, data managenent and web site installation and maintenance
O her Info - separate quote for software upgrades

a project productivity/efficiency factor for committed but as yet undefined cost

reduct i ons.

Cost Element

ill Department

Curve

Quantity | Units

A5H |SUBCONTRACTED SRVS P0O60 |COMPUTER SYSTEMS ANALYSTS K267S |AnaMigaLLabgLa1QnLS§mg&s

Factors 60520 Dollars

Linear

48,968.80

Line Item GIS O&M - GIS Operations/Maintenance

BOE

Resources

0.80913 [SYS 0614001 .80704 - Svstem

Quote Received by - M

Avail ability - now

This estinmate includes

Vendor Nane - Destiny Resources
Vendor Quote - 2500 hrs @68/ hr

Carr

Dat e Received - 4/15/00

Item being quoted - G S Managenent, data managenent and web site installation and maintenance
O her Info - separate quote for software upgrades

a project productivity/efficiency factor for committed but as yet undefined cost

reducti ons.

| Cost Element

‘ ill ‘ Department

Curve

| Quantitv | Units
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WBS No: 1HAH2010

Activity ID 1HAH201015 Rockv Flats Closure Proiect \?\;l;)isqu'lt ?ﬁi:“ne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* SartsInEY .
[ asc IsuppLIES [ 0000 INONE [ k2675 lAnalvtical Laboratorv Services Back Loaded \ 6.400.00
S
WL@@JNQNE—LKMB_\AMM@mmam@gmﬂ | Bell Shaned " 4.000.00lDollars |
Factor !

| Linear | 51.912.44lDollars

0.80913 [SYS 0614001 .80704 - Svstem

Factors 75480 Dollars 0.85 Manaaement cut

Line Item GIS Web - GIS Internet Web Server

BOE Vendor Nane - Destiny Resources

Vendor Quote - 2500 hrs @68/ hr

Quote Received by - M Carr

Dat e Received - 4/15/00

Item being quoted - G S Managenent, data managenent and web site installation and maintenance
O her Info - separate quote for software upgrades

Avail ability - now

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS P060 |COMPUTER SYSTEMS ANALYSTS K267S |ArLathiga.LLab_QLa1QnLngc_es Linear 9.628.70|
Factors 23800 dollars 0.5 Manaaement cut

0.80913 [SYS 0614001 .80704 - Svystem
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 45.785.38|Dollars |
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 18.730.82IDollars
Factors 18730.8 Doallars
Activitv ID:  1HAH201016 Description: GIS Database Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
GIS DM GIS Data Manaaement 1.00/each VO 0 0 [0] 12.137 [0] 12.137 0 12.137
SYS Continaencv And Escalation 1.00lea EE 0 0 Q Q0 5.086 5.086 0 5.086
Total for Activity 1THAH201016: 0 [0] 12.137 5.086 17.223 0 17.223

Line Item GIS DM - GIS Data Management

BOE Destiny Resources
Vendor Quote - 2350 hrs @68/ hr
Quote Received by - M Carr
Dat e Received - 4/15/00
Item being quoted - G S Managenent, data managenent and web site installation and maintenance
O her Info - separate quote for software upgrades
Avail ability - now

Not e: vendor assuned operations in FY06. Mangenent indicated closure on 12/15/06. Quote reduced to reflect closure activities vs operation activities by
M Carr 5/00.

This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS P060 |COMPUTER SYSTEMS ANALYSTS K267S |AnaMigaLLa.b_o_La1QnLngc_&s Linear 12.137.011Dollars
Factors 15000 Dollars

0.80913 [SYS 0614001 .80704 - System
Line Item SYS - Contingency And Escalation

BOE

Resources | Cost Element ill ‘ Department ‘

Curve | Quantity | Units |
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WBS No: 1HAH2010 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1HAH201016 . . . WBSFilter 1HAH
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[_con_lconTINGENCY [ o000 INONE | zDEPT INo Department Linear | 2793.17IDollars
Eiﬁiﬁ Eiii 1113 B? ?rs
rtment | Linear ‘ 2.292 RQ|D0 ars
Factors 2292.89 Dollars
Activity ID:  1HAH201021 Description: EDDIE Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
EDDIE EDDIE Web Site Ops and Maintenance 1.00leach VO 0 0 0 45.400 0 45.400 0 45.400
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 2.402 2.402 0 2.402 |
Total for Activity 1HAH201021: 0 0 45.400 2.402 47.802 0 47.802
Line Item EDDIE - EDDIE Web Site Ops and Maintenance
BOE Vendor Name - Dyn | &ET
Vendor Quote - $40, 400
Quote Received by - M Carr
Dat e Received - 4/18/00
I tem bei ng quoted - EDDI E nmai ntenance and operations (Wb site nmaintenance)
G her Info - Additional $5,000 added to upgrade conputers/software to support EDDIE. Costs will be based on KH | RM conputer prices in effect when purchase
is consunated.
Availability - Now
Resources Cost Element il Department Curve Quantity | Units
A59 |DYNCORP I&ET P0O60 |COMPUTER SYSTEMS ANALYSTS K267S |Ana.thi_Qa.LLa.b_O.La.thLS_eDLiQ_QS Linear
Ejﬁiﬁ i)(g{ﬁ) ?(4) Ts
i i Linear ‘ 5.000.00/Dollars
Factors 5000 Dolalrs
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 1.447.01/Dollars
E r S
rtment | Linear 954.66/Dollars
Factors 954.661 Dollars
Activitv ID:  1HAH201022 Description: EDDIE Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
EDDIE EDDIE Web Site Ops and Maintenance 1.00|each VO 0 0 0] 45.400 Q0 45,400 0 45,400 |
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 6.768 6.768 0 6.768
Total for Activity ITHAH201022: 0 0 45.400 6.768 52.168 0 52.168
Line Item EDDIE - EDDIE Web Site Ops and Maintenance
BOE Vendor Name - Dyn | &ET
Vendor Quote - $40, 400
Quote Received by - M Carr
Dat e Received - 4/18/00
I tem bei ng quoted - EDDI E nmai ntenance and operations (Wb site nmaintenance)
G her Info - Additional $5,6000 added to upgrade conputers/software to support EDDIE. Costs will be based on KH | RM conputer prices in effect when purchase
is consunated.
Availability - Now
Resources Cost Element ll Department Curve Quantity | Units
A59|DYNCORP IET P060_|COMPUTER SYSTEMS ANALYSTS K267S |Ana|vtica Laboratorv Services Linear 40.400.00
E r S
Linear \ 5.000.00lDollars |
Factors 5000 Dolalrs

Line ltem SYS - Contingency And Escalation

BOE
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WBS No:

1HAH2010

Activity I D: 1HAH201022 Rockv Flats Closure Proiect \?\;l;)lsquilter Eli;s’-\:“ne o
Baseline Cost and Basis of Estimate Activity Eilter_* Sartsin EY R
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT [No Department Linear 4.646.55|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 2121610Dollars
Factors 2121.61 Dollars
Activitv ID:  1HAH201023 Description: EDDIE Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
EDDIE EDDIE Web Site Ops and Maintenance 1.00/each VO 0 0 Q 45.400 Q 45,400 0 45,400 |
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 12.556 12.556 0 12.556
Total for Activity IHAH201023: 0 0 45.400 12.556 57.956 0 57.956

Line Item EDDIE - EDDIE Web Site Ops and Maintenance

BOE

Resources

Vendor Nane - Dyn | &ET

Vendor Quote - $40, 400

Quote Received by - M Carr

Dat e Received - 4/18/00

Item bei ng quoted - EDDI E mai ntenance and operations (Wb site maintenance)

O her Info - Additional $5,000 added to upgrade conputers/software to support EDDIE. Costs will be based on KH | RM conputer prices in effect when purchase
is consunat ed.

Avail ability - Now

Cost Element ll Department Curve Quantity | Units
A59 |DYNCORP I&RET P060 |COMPUTER SYSTEMS ANALYSTS K267S |AnaMiQaLLabgLalorv Services Linear
E r S
Linear \ 5.000.00/Dollars |

Factors 5000 Dolalrs

Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 9.074.00
Factors E(Zi B? %Ts
Factors 3481.51 Dollars
Activity ID:  1HAH201024 Description: EDDIE Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
EDDIE EDDIE Web Site Ops and Maintenance 1.00/each VO 0 0 0 45.400 0 45.400 0 45.400
SYS Continaencv And Escalation 1.00lea EE 0 0 0] 0 6.470 6.470 0 6.470
Total for Activity 1HAH201024: 0 0 45.400 6.470 51.870 0 51.870

Line Item EDDIE - EDDIE Web Site Ops and Maintenance

BOE

Resources

Vendor Nane - Dyn | &ET

Vendor Quote - $40, 400

Quote Received by - M Carr

Dat e Received - 4/18/00

Item bei ng quoted - EDDI E mai ntenance and operations (Wb site maintenance)

O her Info - Additional $5,000 added to upgrade conputers/software to support EDDIE. Costs will be based on KH I RM conputer prices in effect when purchase
is consunat ed.

Avail ability - Now

Cost Element ill Department Curve Quantity | Units
A59 |DYNCORP I&ET P060 |COMPUTER SYSTEMS ANALYSTS K267S |AnaMiQaLLab_QLalo.nLS_enLic_es Linear

S
W@Mﬂ%ﬁ—LKMB_\mmmu@m@muﬁgmﬂ Linear | 5.000.00Dollars |

Factors 5000 Dolalrs
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WBS No:
Activitv | D:

1HAH2010
1HAH201024

Line ltem SYS - Contingency And Escalation
BOE

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect Baseline Devl
WBSFilter 1HAH

Activity Filter  * SartsInFY *

Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 2.111.02|Dollars
E r S
rtment | Linear 4.359.14|Dollars
Factors 4359.14 Dollars
Activity ID:  1HAH201025 Description: EDDIE Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
EDDIE EDDIE Web Site Ops and Maintenance 1.00/each VO 0 0 0 45.400 (0] 45,400 (0] 45,400 |
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 24,225 24.225 0 24.225
Total for Activity ITHAH201025: 0 0 45.400 24.225 69.625 0 69.625
Line Item EDDIE - EDDIE Web Site Ops and Maintenance
BOE Vendor Name - Dyn | &ET
Vendor Quote - $40, 400
Quote Received by - M Carr
Dat e Received - 4/18/00
I tem bei ng quoted - EDDI E nmai ntenance and operations (Wb site maintenance)
G her Info - Additional $5,6000 added to upgrade conputers/software to support EDDIE. Costs will be based on KH | RM conputer prices in effect when purchase
is consunat ed.
Availability - Now
Resources Cost Element il Department Curve Quantity | Units
A59 |DYNCORP I&ET P060 |COMPUTER SYSTEMS ANALYSTS K267S |Ana|vticaLLabgLaLQnLS§nLig§s Linear 40.400.00
E r S
Linear ‘ 5.000.00/Dollars
Factors 5000 Dolalrs
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 17.191.77[Dollars
Factors S
ESC |ESCALATION 0000 INONE | zDEPT INo Department | Linear | 7.033.16lDollars
Factors 7033.16 Dollars
Activitv ID:  1HAH201026 Description: EDDIE Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
EDDIE EDDIE Web Site Ops and Maintenance 1.00/each VO 0 0 0 5.000 0 5.000 0 5.000
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 2.095 2.095 0 2.095
Total for Activity 1HAH201026: 0 0 5.000 2.095 7.095 0 7.095
Line Item EDDIE - EDDIE Web Site Ops and Maintenance
BOE Vendor Nane - Dyn | &ET
Vendor Quote - $40, 400
Quote Received by - M Carr
Dat e Received - 4/18/00
Item bei ng quoted - EDDI E mai ntenance and operations (Wb site maintenance)
O her Info - Additional $5,000 added to upgrade conputers/software to support EDDIE. Costs will be based on KH | RM conputer prices in effect when purchase
is consumat ed.
Avail ability - Now
Resources Cost Element ill Department Curve Quantity | Units
A59 |DYNCORP I&ET P0O60 |COMPUTER SYSTEMS ANALYSTS K267S |AnaMiga.LLa.b_o_La1QnLSgnLig_Qs Linear 5.000.00|
Factors 10000 dollars 0.5 Manaaement cut
Page 65 of 89 6/23/00 10:22:22 AM OFFICIAL USE ONLY




WBS No:
Activitv | D:

1HAH2010
1HAH201026

Line ltem SYS - Contingency And Escalation
BOE

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Pr

WBSFilter

niect

Activity Filter  *

Baseline Devl
1HAH

SartsIn FY *

Resources Cost Element il Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear
E r S
rtment | Linear ‘ 944 59|Do ars
Factors 944.587 Dollars
Activity ID:  1HAH201031 Description: ISEDS Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
ISEDS ISEDS O&M 1.00/each VO 0 (0] 0 45.400 (0] 45,400 (0] 45,400 |
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 2.402 2.402 0 2.402
Total for Activity ITHAH201031: 0 0 45.400 2.402 47.802 0 47.802
Line Item ISEDS - ISEDS O&M
BOE Vendor Name - Dyn | &ET
Vendor Quote - $40, 400
Quot e Received by - Marian Carr
Dat e Received - 4/18/00
Item being quoted - Operate and maintain | SEDS web site
G her Info - DD E mai ntenance and operations (Wb site maintenance)
G her Info - Additional $5,000 added to upgrade conputers/software to support |SEDS. Costs will be based on KH | RM conputer prices in effect when purchase
is consunat ed.
Availability - Now
Resources Cost Element ll Department Curve Quantity | Units
A59 |DYNCORP I&ET 0000 INONE k267S_|Analvtical Laboratorv Services Linear 5.000.00
actor
& Linear | 40.400.00|Dollars
Factors 40400 Dollars
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 1.447.01/Dollars
Factors S
ESC_|ESCALATION 0000 INONE [ zDEPT INo Department | Linear \ 954.66IDollars
Factors 954.661 Dollars
Activitv ID:  1HAH201032 Description: ISEDS Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
ISEDS ISEDS O&M 1.00/each VO 0 0 0 45.400 Q0 45,400 0 45,400 |
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 6.768 6.768 0 6.768
Total for Activity 1HAH201032: 0 0 45.400 6.768 52.168 0 52.168
Line Item ISEDS - ISEDS O&M
BOE Vendor Nane - Dyn | &ET
Vendor Quote - $40, 400
Quote Received by - Marian Carr
Dat e Received - 4/18/00
Item being quoted - Operate and maintain | SEDS web site
O her Info - DDIE mai ntenance and operations (Wb site maintenance)
QO her Info - Additional $5,000 added to upgrade conputers/software to support |ISEDS. Costs wll be based on KH I RM conputer prices in effect when purchase
is consumat ed.
Avail ability - Now
Resources | Cost Element il ‘ Department ‘ Curve | Quantitv | Units |
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WBS No: 1HAH2010 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1HAH201032 . . . WBSFilter 1HAH
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ A59 IDYNCORP IGET 0000 INONE | k267S |Analvtical Laboratorv Services Linear [ 500000
0]
& | Linear | 40.400.00|Dollars
Factors 40400 Dollars
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 4.646.55|Dollars
E r S
rtment | Linear 2.121.61IDollars
Factors 2121.61 Dollars
Activitv ID:  1HAH201033 Description: ISEDS Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
ISEDS ISEDS O&M 1.00/each VO 0 0 0] 45.400 Q0 45,400 0 45,400 |
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 12.556 12.556 0 12.556
Total for Activity IHAH201033: 0 0 45.400 12.556 57.956 0 57.956
Line Item ISEDS - ISEDS O&M
BOE Vendor Name - Dyn | &ET
Vendor Quote - $40, 400
Quot e Received by - Marian Carr
Dat e Received - 4/18/00
Item being quoted - Operate and maintain | SEDS web site
G her Info - DD E mai ntenance and operations (Wb site maintenance)
G her Info - Additional $5,000 added to upgrade conputers/software to support |ISEDS. Costs will be based on KH | RM conputer prices in effect when purchase
is consunat ed.
Availability - Now
Resources Cost Element il Department Curve Quantity | Units
A59 |DYNCORP I&ET 0000 INONE K267S_|Analvtical Laboratory Services Linear 5.000.00
actor
g Linear | 40.400.00Dollars |
Factors 40400 Dollars
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 9.074.00
Factors S
ESC_|ESCALATION 0000 INONE [ zDEPT INo Department | Linear [ 348151lDollars
Factors 3481.51 Dollars
Activitv ID:  1HAH201034 Description: ISEDS Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
ISEDS ISEDS O&M 1.00leach VO 0 0 0 45.400 0 45.400 0 45.400
SYS Continaencv And Escalation 1.00lea EE 0 0 Q Q0 6.470 6.470 0 6.470
Total for Activity 1HAH201034: 0 0 45.400 6.470 51.870 0 51.870
Line Item ISEDS - ISEDS O&M
BOE Vendor Nane - Dyn | &ET
Vendor Quote - $40, 400
Quote Received by - Marian Carr
Dat e Received - 4/18/00
Item being quoted - Operate and maintain | SEDS web site
O her Info - DDIE mai ntenance and operations (Wb site maintenance)
QG her Info - Additional $5,000 added to upgrade conputers/software to support ISEDS. Costs w |l be based on KH I RM conputer prices in effect when purchase
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WBS No: 1HAH2010 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1HAH201034 ) : . WBSFilter 1HAH
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
is consunat ed.
Availability - Now
Resources Cost Element il Department Curve Quantity | Units
A59 |DYNCORP I&ET 0000 INONE K267S_|Analvtical Laboratory Services Linear 5.000.00
actor
& Linear | 40.400.00|Dollars
Factors 40400 Dollars
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 2.111.02Dollars
E r S
rtment | Linear 4.359.14|Dollars
Factors 4359.14 Dollars
Activity ID:  1HAH201035 Description: ISEDS Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
ISEDS ISEDS O&M 1.00leach VO 0 0 0 45.400 0 45.400 0 45.400
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 24.225 24.225 0 24.225
Total for Activity 1HAH201035: 0 0 45.400 24.225 69.625 0 69.625
Line Item ISEDS - ISEDS O&M
BOE Vendor Name - Dyn | &ET
Vendor Quote - $40, 400
Quot e Received by - Marian Carr
Dat e Received - 4/18/00
Item being quoted - Operate and maintain | SEDS web site
G her Info - DD E mai ntenance and operations (Wb site maintenance)
G her Info - Additional $5,6000 added to upgrade conputers/software to support |SEDS. Costs will be based on KH | RM conputer prices in effect when purchase
is consunat ed.
Availability - Now
Resources Cost Element ill Department Curve Quantity | Units
A59 |DYNCORP I&ET 0000 INONE K267S |ArLaMiga.LLabgLaanngges Linear 5.000.00|
& Linear | 40.400.00Dollars ]
Factors 40400 Dollars
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 _INONE ZDEPT INo Department Linear 17.191.77IDollars
Eactor ars
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 7.033.16lDollars
Factors 7033.16 Dollars
Activitv ID:  1HAH201036 Description: ISEDS Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
ISEDS ISEDS O&M 1.00/each VO 0 0 0] 5.000 0 5.000 0 5.000
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 2.095 2.095 0 2.095
Total for Activity 1THAH201036: 0 0 5.000 2.095 7.095 0 7.095
Line Item ISEDS - ISEDS O&M
BOE Vendor Nane - Dyn | &ET
Vendor Quote - $40, 400
Quote Received by - Marian Carr
Dat e Received - 4/18/00
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WBS No: 1HAH2010 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1HAH201036 . . . WBSFilter 1HAH
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Item being quoted - Operate and maintain | SEDS web site
G her Info - DD E mai ntenance and operations (Wb site maintenance)
G her Info - Additional $5,6000 added to upgrade conputers/software to support |SEDS. Costs will be based on KH I RM conputer prices in effect when purchase
is consunated.
Availability - Now
Resources Cost Element il Department Curve Quantity | Units
A59|DYNCORP IET P060_|COMPUTER SYSTEMS ANALYSTS K267S |Ana|vticaLLabgLaLQnLS§nLigg§ Linear 5.000.00
Factors 10000 Dollars 0.5 Manaaement cut
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 1.150.6
Factors S
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear \ 944 59]Dollars
Factors 944.587 Dollars
Activitv ID:  1HAH201041 Description: AST Database Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
| Data Deliverv lAnalvtical Data Deliverv 1.00leach VO 0 0 0 135,602 0 135.602 0 135.602
AJS Tech Srv AST/SWD Technical Services 1.00/each VO 0 0 [0] 295,594 [0] 295.594 0 295,594
AST DYN AST/SWD Proarammina 1.00/each VO 0 0 (0] 80.000 0] 80.000 0 80.000
AST O&M AST Operations/Maintenance 1.00/each VO 0 0 0] 203.572 0 203.572 0 203.572
NEDD NEDD Implementation 1.00leach VO 0 0 0 106.735 0 106.735 0 106.735
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 43,458 43.458 0 43.458
Total for Activity IHAH201041: 0 0 821.503 43.458 864.961 0 864.961

Line Item Dat
BOE

Resources

a Delivery - Analytical Data Delivery

Vendor Nane - Enabling Technol ogy

Vendor Quote - $125, 602

Quote Received by - Marian Carr

Dat e Received - 4/13/00

Item bei ng quoted - AST/ SWD data processing and data delivery
O her Info - Additional $10,000 added to purchace conputers/equi prent for data delivery/EDD processing. Acutal purchace price will be based on KH | RM
approved conputer configurations in effect at time of purchase.

Avail ability - Now

Cost Element ill Department Curve Quantity Units
A59 |DYNCORP I&ET P060 |COMPUTER SYSTEMS ANALYSTS K267S |AnaMigaLLa.b_o_La1QnLS_enLic_&s Linear 125.602.00I|Dollars

Factors S
A5C_|SUPPLIES [ 0000 INONE K267S_|Analvtical Laboratorv Services Linear | 10.000.00lDallars

Factors 10000 Dollars

Line Item A/S Tech Srv - AST/SWD Technical Services

BOE

Resources

Vendor Nane - Enabling Technol ogy

Vendor Quote - $290, 594

Quot e Received by - Marian Carr

Date Received - 4/13/00

Item being quoted - Analytical Services technical support activities

G her Info - Additional $5,6000 added to purchace conputers for Analytical Services Support. Acutal purchace price will be based on KH | RM approved conputer
configurations in effect at time of purchase.

Availability - Now

Cost Element ill Department Curve Quantity Units
A59 |DYNCORP I&ET P060 |COMPUTER SYSTEMS ANALYSTS K267S |AnaMiQaLLab_QLalo.nLS_enLic_e_s Linear 290.594.00|Dollars

S
M Linear | 5.000.00Dollars |

Factors 5000 Dollars
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WBS No:
Activitv | D:

1HAH2010
1HAH201041

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter

Line Item AST DYN - AST/SWD Programming

Activity Filter  *

Baseline Devl
1HAH

SartsIn FY *

BOE Vendor Nane - Envision Technol ogy
Vendor Quote - $80, 000
Quote Received by - Marian Carr
Dat e Received - 4/19/00
Item bei ng quoted - On-demand oracle progranm ng support at fixed unit rate
O her Info -
Avail ability - Now
Resources Cost Element il Department Curve Quantity | Units
A59 |DYNCORP I&ET P060 ICOMPUTER SYSTEMS ANALYSTS K267S |ArLathigaLLabgLaanS§mges Linear 80.000.00|
Factors 80000  Dollars
Line ltem AST O&M - AST Operations/Maintenance
BOE Vendor Name - Enabling Technol ogy
Vendor Quote - $198572
Quot e Received by - Marian Carr
Dat e Received - 4/13/00
I tem bei ng quoted - AST/SWD and associ ated systens and processes operations and mai ntenance
G her Info - Additional $5,000 added to purchace conputers for AST &M Acutal purchace price will be based on KH | RM approved conputer configurations in
effect at time of purchase.
Availability - Now
Resources Cost Element il Department Curve Quantity Units
A59 |DYNCORP I&ET P060 |COMPUTER SYSTEMS ANALYSTS K267S |ArLathigaLLabgLaanS§mges Linear 198.572.001Dollars
E r S
Linear \ 5.000.00lDallars |
Factors 5000 Dollars
Line Item NEDD - NEDD Implementation
BOE Vendor Name - Enabling Technol ogy
Vendor Quote - $101, 735
Quot e Received by - Marian Carr
Dat e Received - 4/13/00
I tem bei ng quoted - Devel opment and i npl ementati on of NEDD application.
G her Info - Additional $5,6000 added to purchace conputers for NEDD application support. Acutal purchace price will be based on KH | RM approved conputer
configurations in effect at time of purchase.
Availability - Now
Resources Cost Element il Department Curve Quantity Units
A59 IDYNCORP I&ET P060 |COMPUTER SYSTEMS ANALYSTS K267S |Ana|vticaLLabgLaLQnLS§nLiggs Linear 101.735.00IDollars
E r S
Linear \ 5.000.00lDollars |
Factors 5000 Dollars
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 26.183.29|Dollars
Factors S
ESC_|ESCALATION [ o000 INONE | zDEPT INo Department | Linear | 17.274.37IDollars
Factors 17274.4 Dollars
Activitv ID:  1HAH201042 Description: AST Database Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
| Data Deliverv lAnalvtical Data Deliverv 1.00leach VO 0 0 0 110.602 0 110.602 0 110.602
AIS Tech Srv AST/SWD Technical Services 1.00/each VO 0 0 Q 162.903 Q 162.903 0] 162.903
AST DYN AST/SWD Proarammina 1.00leach VO 0 0 0 40.000 0 40.000 0 40.000
AST O&M AST Operations/Maintenance 1.00|each VO 0 0 0 116.572 0 116.572 0 116.572
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 64.115 64.115 0 64.115
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WBS No: 1HAH2010 Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1HAH201042 . . . WBSFilter 1HAH
Baseline Cost and Basis of Estimate Adtivity Eilter QarsinEy | *
Total for Activity LHAH201042: | ol 0 430,077/ 64.115] 494192 ol 494192
Line Item Data Delivery - Analytical Data Delivery
BOE Vendor Nane - Enabling Technol ogy
Vendor Quote - $125, 602
Quote Received by - Marian Carr
Dat e Received - 4/13/00
Item bei ng quoted - AST/ SWD data processing and data delivery
O her Info - Additional $10,000 added to purchace conputers/equi prent for data delivery/EDD processing. Acutal purchace price will be based on KH | RM
approved conputer configurations in effect at time of purchase.
Avail ability - Now
Resources Cost Element il Department Curve Quantity Units
A59 |DYNCORP I&ET P060 |COMPUTER SYSTEMS ANALYSTS K267S |Ana|vticaLLabgLaLQnLS§mig§s Linear 110.602.00/Dollars
Factors 110602 Dollars

Line Item A/S Tech Srv - AST/SWD Technical Services

BOE Vendor Nane - Enabling Technol ogy
Vendor Quote - $290, 594

Quote Received by - Marian Carr
Dat e Received - 4/13/00

Avail ability - Now

Item being quoted - Analytical Services technical support activities
O her Info - Additional $5,000 added to purchace conputers for Analytical Services Support.
configurations in effect at time of purchase.

Acut al purchace price wll

be based on KH | RM approved conputer

Resources Cost Element

il

Department

Curve

Quantity Units

A59 |DYNCORP I&ET

P0O60 |COMPUTER SYSTEMS ANALYSTS

K267S |ArLaMiga.LLabgLaanngg&s

Factors 162903 Dollars
Line Item AST DYN - AST/SWD Programming

Linear

162.903.001Dollars

BOE Vendor Nane - Envision Technol ogy
Vendor Quote - $80, 000

Quote Received by - Marian Carr
Dat e Received - 4/19/00

O her Info -
Avail ability - Now

Item bei ng quoted - On-demand oracl e progranm ng support at fixed unit

rate

Resources Cost Element

ill

Department

Curve

Quantitv | Units

A59 |DYNCORP I&ET

P0O60 |COMPUTER SYSTEMS ANALYSTS

K267S |ArLaMiga.LLabgLaanngg&s

Factors 80000  Dollars
Line ltem AST O&M - AST Operations/Maintenance

0.5 Manaaement cut

Linear

BOE Vendor Nane - Enabling Technol ogy
Vendor Quote - $198572

Quote Received by - Marian Carr
Dat e Received - 4/13/00

effect at time of purchase.
Avail ability - Now

Item bei ng quoted - AST/ SWD and associ ated systens and processes operations and nai nt enance
O her Info - Additional $5,000 added to purchace conputers for AST & Acutal purchace price will be based on KH | RM approved conputer configurations in

Resources Cost Element ll Department Curve Quantity Units
A59 |DYNCORP I&ET P060 |COMPUTER SYSTEMS ANALYSTS K267S |Ana|vticaLLabgLaLQnLS§mg§s Linear 116.572.00IDollars
Factors 116572 Dollars
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Denartment Linear 44.017.04Dollars
E r S
rtment | Linear 20.098 12|D01IaLs_|
Factors 20098.1 Dollars
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WBS No: 1HAH2010

Activitv | D: 1HAH201043 Rockv Flats Closure Proiect \?\glsquilter Eli,s’-\z“ne o
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Activitv ID:  1HAH201043 Description: AST Database Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
Data Deliverv |Analvtical Data Deliverv 1.00leach VO 0 0 0 120.602 0 120.602 0 120.602
AlS Tech Srv AST/SWD Technical Services 1.00/each VO 0 0 0 109.322 Q 109.322 0 109.322
AST DYN AST/SWD Proaramming 1.00leach VO 0 0 0 40.000 0 40.000 0 40.000
AST O&M AST Operations/Maintenance 1.00/each VO 0 0 Q 102,135 Q0 102,135 0 102.135
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 102.894 102.894 0 102.894
Total for Activity ITHAH201043: 0 0 372.059 102.894 474,953 0 474,953
Line Item Data Delivery - Analytical Data Delivery
BOE Vendor Name - Enabling Technol ogy
Vendor Quote - $125, 602
Quot e Received by - Marian Carr
Dat e Received - 4/13/00
Item bei ng quoted - AST/ SWD data processing and data delivery
G her Info - Additional $10,000 added to purchace conputers/equi pment for data delivery/EDD processing. Acutal purchace price will be based on KH | RM
approved conputer configurations in effect at time of purchase.
Availability - Now
Resources Cost Element il Department Curve Quantity Units
A59|DYNCORP IET P060 |COMPUTER SYSTEMS ANALYSTS K267S |Ana|vticaLLabgLaLQnLS§mig§s Linear 110.602.00/Dollars
E r S
ASC_|SUPPLIES | o000 InoNE | k2675 |analvtical Laboratory Services Linear | 10.000.00lDollars
Factors 10000 Dollars

Line Item A/S Tech Srv - AST/SWD Technical Services

BOE Vendor Nane - Enabling Technol ogy

Vendor Quote - $290, 594

Quote Received by - Marian Carr

Dat e Received - 4/13/00

Item bei ng quoted - Analytical Services technical support activities

G her Info - Additional $5,000 added to purchace conputers for Analytical
configurations in effect at time of purchase.

Avail ability - Now

Servi ces Support. Acutal

purchace price wll

be based on KH | RM approved conputer

Resources Cost Element ill Department

Curve

Quantitv

Units

A59 |DYNCORP I&ET P0O60 |COMPUTER SYSTEMS ANALYSTS K267S |An.aMi.Qa.LLa.b.QLalQDLS_QI3LiQ_&S

Linear

104.322.00

Dollars

Eactors 104322 Dollars
A5C [SUPPLIES

[ 0000 INONE K267S_|Analvtical Laboratorv Services

Linear ‘

5.000.001Dollars

Factors 5000 Dollars
Line Item AST DYN - AST/SWD Programming

BOE Vendor Nane - Envision Technol ogy

Vendor Quote - $80, 000

Quote Received by - Marian Carr

Dat e Received - 4/19/00

Item bei ng quoted - On-demand oracl e progranm ng support at fixed unit
G her Info -
Availability -

rate

Now

Resources Cost Element ill Department

Curve

Quantity

| Units

A59 |DYNCORP I&ET P0O60 |COMPUTER SYSTEMS ANALYSTS K267S |An.aMi.Qa.LLa.b.QLalQDLS_QI3LiQ_&S

Linear

Factors 80000  Dollars
O&M - AST Operations/Maintenance

0.5 Manaaement cut
Line ltem AST

BOE Vendor Nane - Enabling Technol ogy
Vendor Quote - $198572
Quote Received by - Marian Carr
Dat e Received - 4/13/00

Item bei ng quoted - AST/ SWD and associ ated systens and processes operations and nai nt enance

QG her Info - Additional $5,000 added to purchace conmputers for AST & Acutal purchace price wll
effect at time of purchase.

be based on KH | RM approved conputer configurations in
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WBS No: 1HAH2010

Activity ID 1HAH201043 Rockv Flats Closure Proiect \?\;l;)lsp(l;tlt ?3:‘_'““9 o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
[Availability - Now
Resources Cost Element il Department Curve Quantity | Units
A59 |DYNCORP I&ET P060 |COMPUTER SYSTEMS ANALYSTS K267S |Ana|vticaLLabgLaLQuLS§miggs Linear 97.135.00)
E r S
Linear \ 5.000.00lDallars |
Factors 5000 Dollars
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT INo Department Linear 74.362.59Dollars
S
Egé Eéﬁfﬁ; 55 0000 |NONE ZDEPT |No Department | Linear | 28.5531.44|pollars
Factors 28531.4 Dollars
Activity ID:  1HAH201044 Description: AST Database Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
| Data Deliverv |Analvtical Data Delivery 1.00leach VO 0 0 0 111.021 0 111.021 0 111.021
AlS Tech Srv AST/SWD Technical Services 1.00|each VO 0 0 0] 49,571 0 49,571 0 49,571
AST DYN AST/SWD Proarammina 1.00/each VO 0 0 0 20.000 0 20.000 0 20.000
AST O&M AST Operations/Maintenance 1.00|each VO 0 0 0 102.528 0 102.528 0 102.528
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 40.349 40,349 0 40.349 |
Total for Activity 1HAH201044: 0 0 283.120 40.349 323.469 0 323.469
Line Item Data Delivery - Analytical Data Delivery
BOE Vendor Nane - Enabling Technol ogy
Vendor Quote - $125, 602
Quote Received by - Marian Carr
Dat e Received - 4/13/00
Item bei ng quoted - AST/ SWD data processing and data delivery
O her Info - Additional $10,000 added to purchace conputers/equi prent for data delivery/EDD processing. Acutal purchace price will be based on KH | RM
approved conputer configurations in effect at time of purchase.
Avail ability - Now
Resources Cost Element ill Department Curve Quantitv Units
A59 |DYNCORP I&ET P0O60 |COMPUTER SYSTEMS ANALYSTS K267S |Ana.Mi_Qa.LLa.b_o_La.tQ_nLS_enLic_&s Linear 111.021.00(Dollars

Factors 111021 Dollars
Line Item A/S Tech Srv - AST/SWD Technical Services

BOE Vendor Nane - Enabling Technol ogy
Vendor Quote - $290, 594
Quote Received by - Marian Carr
Dat e Received - 4/13/00
Item being quoted - Analytical Services technical support activities
O her Info - Additional $5,000 added to purchace conputers for Analytical Services Support. Acutal purchace price will be based on KH | RM approved conputer
configurations in effect at time of purchase.
Avail ability - Now

Resources Cost Element il Department Curve Quantity | Units

A59 |DYNCORPI&ET P060 |COMPUTER SYSTEMS ANALYSTS K267S |Ana|vticaLLabgLaLQuLSgnLig§s Linear
Factors 49571  Dollars
Line Item AST DYN - AST/SWD Programming

BOE Vendor Name - Envision Technol ogy
Vendor Quote - $80, 000
Quot e Received by - Marian Carr
Date Received - 4/19/00

I tem bei ng quoted - On-denmand oracl e progranm ng support at fixed unit
G her Info -

Availability - Now

rate
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WBS No: 1HAH2010

Activitv | D: 1HAH201044 Rockv Flats Closure Proiect \?\glsquilter Eli,s’-\ei-ihne o
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
Resources Cost Element il Department Curve Quantity | Units
A59 IDYNCORP ISET P060 |COMPUTER SYSTEMS ANALYSTS K267S |Ana|vticaLLabgLaLQnLS§nLig§s Linear 20.000.00
Factors 40000 Dollars 0.5 Manaaement cut
Line ltem AST O&M - AST Operations/Maintenance
BOE Vendor Nane - Enabling Technol ogy

Vendor Quote - $198572

Quote Received by - Marian Carr

Dat e Received - 4/13/00

Item bei ng quoted - AST/ SWD and associ ated systens and processes operations and nai nt enance

QG her Info - Additional $5,000 added to purchace conmputers for AST & Acutal purchace price wll
effect at time of purchase.
Avail ability - Now

be based on KH | RM approved conputer configurations in

Resources Cost Element il Department Curve Quantity | Units
A59 |DYNCORP I&ET P060 |COMPUTER SYSTEMS ANALYSTS K267S |Ana|vticaLLabgLaLQnLS§nLig§s Linear 97.528.00
E r S
Linear | 5.000.00/Dollars
Factors 5000 Dollars
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 13.164.57IDollars
E r S
rtment | Linear 27.184.13|Dallars
Factors 27184.1 Dollars
Activity ID:  1HAH201045 Description: AST Database Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
Data Delivery |Analvtical Data Deliverv 1.00leach VO 0 0 0 100.602 0 100.602 0 100.602
AIS Tech Srv AST/SWD Technical Services 1.00/each VO 0 0 Q 44 532 Q0 44,532 0 44 532
AST O&M AST Operations/Maintenance 1.00/each VO 0 0 0 116.572 0 116.572 0 116.572
SYS Continaencv And Escalation 1.00lea EE 0 0 (0] (0] 139.643 139.643 0 139.643
Total for Activity ITHAH201045: 0 0 261.706 139.643 401.349 0 401.349

Line Item Data Delivery - Analytical Data Delivery
BOE Vendor Name - Enabling Technol ogy
Vendor Quote - $125, 602
Quot e Received by - Marian Carr
Date Received - 4/13/00
Item bei ng quoted - AST/ SWD data processing and data delivery
G her Info - Additional $10,000 added to purchace conputers/equi pment for data delivery/EDD processing. Acutal purchace price will be based on KH | RM
approved conputer configurations in effect at time of purchase.
Availability - Now

Resources Cost Element il Department Curve Quantity Units
A59 IDYNCORP I&ET P060 |COMPUTER SYSTEMS ANALYSTS K267S |Ana|vticaLLabgLaLQnLS§mig§s Linear 100.602.00IDollars

Factors 100602 Dollars

Line Item A/S Tech Srv - AST/SWD Technical Services

BOE Vendor Name - Enabling Technol ogy

Vendor Quote - $290, 594

Quot e Received by - Marian Carr

Dat e Received - 4/13/00

Item being quoted - Analytical Services technical support activities

Gt her Info - Additional $5,6000 added to purchace conputers for Analytical Services Support. Acutal purchace price wll
configurations in effect at time of purchase.
Availability - Now

be based on KH | RM approved conputer

Resources| Cost Element ‘ il ‘ Department ‘ Curve | Quantity | Units |
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WBS No: 1HAH2010

Activity ID 1HAH201045 Rockv Flats Closure Proiect \?\;l;)isqu'lt Eli,sfxeljne oo
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *

Linear 44.532.00

Factors 44532  Dollars
Line Item AST O&M - AST Operations/Maintenance

BOE Vendor Name - Enabling Technol ogy

Vendor Quote - $198572

Quot e Received by - Marian Carr

Date Received - 4/13/00

I tem bei ng quoted - AST/SWD and associ ated systens and processes operations and mai ntenance

G her Info - Additional $5,000 added to purchace conputers for AST &M Acutal purchace price will be based on KH | RM approved conputer configurations in
effect at time of purchase.

Availability - Now

Resources Cost Element ill Department Curve Quantity Units
A59 |DYNCORP I&RET P060 ICOMPUTER SYSTEMS ANALYSTS K267S |AnathiQa.LLa.bgLa10rv Services Linear 116.572.001Dollars
Factors 116572 Dollars
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 99.101.11/Dollars
E r S
rtment | Linear | 405542.31|Dollars
Factors 40542.3 Dollars
Activitv ID:  1HAH201046 Description: AST Database Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
| Data Deliverv lAnalvtical Data Deliverv 1.00leach VO 0 0 0 25.151 0 25.151 0 25.151
AJS Tech Srv AST/SWD Technical Services 1.00/each VO 0 0 [0] 20.000 [0] 20.000 0 20.000
AST O&M AST Operations/Maintenance 1.00/each VO 0 0 Q 18.112 Q0 18.112 0 18.112
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 26.511 26.511 0 26.511
Total for Activity IHAH201046: 0 0 63.263 26.511 89.774 0 89.774

Line Item Data Delivery - Analytical Data Delivery
BOE Vendor Name - Enabling Technol ogy
Vendor Quote - $125, 602
Quot e Received by - Marian Carr
Date Received - 4/13/00
Item bei ng quoted - AST/ SWD data processing and data delivery
G her Info - Additional $10,000 added to purchace conputers/equi pment for data delivery/EDD processing. Acutal purchace price will be based on KH | RM
approved conputer configurations in effect at time of purchase.
Availability - Now

Resources Cost Element il Department Curve Quantity | Units
A59 |DYNCORP I&ET P060 |COMPUTER SYSTEMS ANALYSTS K267S |Ana|vticaLLabgLaLQnLS§mig§s Linear 25.151.00
Factors 25151  Dollars
Line Item A/S Tech Srv - AST/SWD Technical Services
BOE Vendor Nane - Enabling Technol ogy
Vendor Quote - $290, 594
Quote Received by - Marian Carr
Dat e Received - 4/13/00
Item bei ng quoted - Analytical Services technical support activities

O her Info - Additional $5,000 added to purchace conputers for Analytical Services Support. Acutal purchace price wll
configurations in effect at time of purchase.
Avail ability - Now

be based on KH | RM approved conputer

Resources Cost Element il Department Curve Quantity | Units
A59 |DYNCORP I&ET P060 |COMPUTER SYSTEMS ANALYSTS K267S |ArLaMigaLLabgLa1QnLS§mges Linear 20.000.00|
Factors 20000 Dollars
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WBS No:
Activitv | D:

1HAH2010

Rockv Flats Closure Proiect Proiect Baseline Devl
1HAH201046

' : . WBSFilter 1HAH
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *

Line ltem AST O&M - AST Operations/Maintenance

BOE

Resources

Line ltem SYS - Contingency And Escalation

Vendor Nane - Enabling Technol ogy

Vendor Quote - $198572

Quote Received by - Marian Carr

Dat e Received - 4/13/00

Item bei ng quoted - AST/ SWD and associ ated systens and processes operations and nai nt enance

O her Info - Additional $5,000 added to purchace conputers for AST & Acutal purchace price will be based on KH | RM approved conputer configurations in
effect at time of purchase.

Avail ability - Now

Cost Element ill Department Curve Quantity | Units
A59 |DYNCORP I&ET P060 |ICOMPUTER SYSTEMS ANALYSTS K267S |ArLathiga.LLab_QLa1QnLS§mc_es Linear 18.112.00|
Factors 18112  Dollars

BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 14.559.15|Dollars
E r S
rtment | Linear | 11.951.48/Dollars
Factors 11951.5 Dollars
Activitv ID:  1HAH201051 Description: Database Svstem Intearation Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
\Audits  |Audits and Assessments 1.00leach VO 0 0 0 56.639 0 56.639 0 56.639
KH Labor IKH Labor 1.00/ea EE 1.850 1.850 78.829 10.000 0 88.829 37.601 126.430
SOPs Guidance/Trainina 1.00lea VO 0 0 0 52.594 0 52.594 0 52.594
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 12.467 12.467 0 12.467
Total for Activity ITHAH201051: 1.850 78.829 119.233 12.467 210,528 37.601 248,129

Line Item Aud
BOE

Resources

its - Audits and Assessments

Vendor Nane - | T Corporation

Vendor Quote - $70, 000

Quot e Received by - Marian Carr

Date Received - 4/7/00

I tem being quoted - Audits/Assessnments for air and ecol ogy prograns and follow up assessnments for groundwater and surface water prograns
G her Info -

Availability - Now

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Cost Element ll Department Curve Quantity | Units

A5H |SUBCONTRACTED SRVS S020 |ENVIRONMENTAL SCIENTISTS K267S |Ana|vtica Laboratorv Services Back L oaded 56.639.40
Factors 70000 Dollars

0.80913 [SYS 0614001 .80704 - Svstem

Line Item KH Labor - KH Labor

BOE

Resources

Esti mators Experience - | work here
Experience Item Desc - My |abor

Br eakdown of Cost Data:

Iltem- 1

Units - ea

Unit Cost - KH labor rate

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO030 |MANAGEMENT INTEGRATORS (GR | K267S |Ana|vticaLLabgLaLQnLS§mig§s Linear 1.850.00|
_Factors 1850 Hr
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WBS No: 1HAH2010 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity 1D: 1HAH201051 Baseline Cost and Basis of Estimate mﬁiiygta iLHAH QarsinEy | *
[_asc_ISUPPLIES [ 0000 INONE | k267S |Analvtical Laboratorv Services | Linear [ 150000
| Linear \ 3.500.00/Dollars |
| Linear \ 5.000.00/Dollars |

Factors 5000 Dollars
Line Item SOPs - Guidance/Training

BOE Esti mators Experience - Marian Carr 3 years overseeing environnental data systens at RFETS and anal yzi ng systens and identifying areas for inprovenent
including process evaluations and data quality inprovenents

Experience Item Desc - Guidelines and standard operating procedures

Br eakdown of Cost Data:

I tem 500

Units - Hours

Unit Cost -

Unit Cost Adjustment factor -

Revi sed Unit Cost -

Basis for adjustment -

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS S020 |ENVIRONMENTAL SCIENTISTS K267S |ArLaMigaLLabgLa1QnLS§mges Linear 52.593.73IDollars
Factors 65000 Dollars

0.80913 [SYS 0614001.80704 - Svstem
Line ltem SYS - Contingency And Escalation

BOE
Resources Cost Element ill Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 7.511.14Dollars
E r S
rtment | Linear 4.955.46/Dollars
Factors 4955.46 Dollars
Activitv ID:  1HAH201052 Description: Database Svstem Intearation Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
Audits ~ |Audits and Assessments 1.00/each VO 0 0 Q 27.511 Q0 27511 0 27.511
IKH Labor  |KH Labor 1.00/ea EE 1.850 1.850 78.829 10.000 0 88.829 27.826 116.655
SOPs Guidance/Trainina 1.00lea VO 0 0 0 16.183 0 16.183 0 16.183
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 23.904 23.904 0 23.904
Total for Activity IHAH201052: 1.850 78.829 53.693 23.904 156.426 27.826 184.253

Line Item Audits - Audits and Assessments

BOE Vendor Name - | T Corporation

Vendor Quote - $70, 000

Quot e Received by - Marian Carr

Date Received - 4/7/00

I tem bei ng quoted - Audits/Assessnments for air and ecol ogy prograns and follow up assessnments for groundwater and surface water prograns
G her Info -

Availability - Now

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity Units

A5H |SUBCONTRACTED SRVS S020 |ENVIRONMENTAL SCIENTISTS K267S |Ana|vtica Laboratorv Services Back Loaded 27.510.56|Dollars
Factors 34000 Dollars

0.80913 [SYS 0614001 .80704 - Svstem
Line Item KH Labor - KH Labor
BOE Estimators Experience -
Experience |tem Desc -
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WBS No: 1HAH2010

Activity 1D 1HAH201052 Rockv Flats Closure Proiect \?\glsqu'lt Eliiel-l:ne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Breakdown of Cost Data:
Item -
Units -
Unit Cost -

Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -

Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE M030_|MANAGEMENT INTEGRATORS (GR | K267S |Analvtical L ahoratorv Services Linear 1.850.00
Factors 1850 Hr
[ZL@EELES—LQQQLLNQNE—LKEEJAWMMMm | Linear | 1500.00lDollars
F r S
ASC_|SUPPLIES [ 0000 INONE | k2675 |Analvtical Laboratorv Services | Linear \ 3.500.00lDallars
Factors S
A5M_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE [ k2675 lAnalvtical Laboratorv Services | Linear \ 5.000.00[Dollars

Factors 5000 Dollars
Line Item SOPs - Guidance/Training

BOE Esti mators Experience - Marian Carr 3 years overseeing environnmental data systenms at RFETS and anal yzi ng systens and identifying areas for inprovenent
including process evaluations and data quality inprovenents
Experience Item Desc - Guidelines and standard operating procedures
Br eakdown of Cost Data:
I'tem 500
Units - Hours
Unit Cost -
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnent -
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH |SUBCONTRACTED SRVS S020 |ENVIRONMENTAL SCIENTISTS K267S |Ana|vticaLLabgLaLQnLS§mig§s Linear 16.182.68IDollars
Factors 40000 Dollars 0.5 Manaaement cut

0.80913 [SYS 0614001 .80704 - Svstem
Line Item SYS - Contingency And Escalation

BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 [INONE ZDEPT INo Department Linear 16.411.14Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 7.493.30lDollars
Factors 7493.30 Dollars
Activitv ID:  1HAH201053 Description: Database Svstem Intearation Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
lAudits ~ |Audits and Assessments 1.00/each VO 0 0 0 11.328 0 11.328 0 11.328
KH Labor KH Labor 1.00/ea EE 1.850 1.850 78.829 10.000 Q 88.829 27.275 116.103
SOPs Guidance/Trainina 1.00/ea VO 0 0 Q 16.183 0 16.183 0 16.183
SYS Continaencv And Escalation 1.00lea EE 0 0 Q Q0 39.717 39.717 0 39.717
Total for Activity 1HAH201053: 1.850 78.829 37.511 39.717 156.056 27.275 183.331

Line ltem Audits - Audits and Assessments

BOE Vendor Nane - |IT Corporation
Vendor Quote - $70, 000
Quote Received by - Marian Carr
Dat e Received - 4/7/00

Item bei ng quoted - Audits/Assessnents for air and ecol ogy prograns and follow up assessnments for groundwater and surface water prograns
G her Info -
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WBS No:

1HAH2010 Rockv Flats Closure Proiect Proiect Baseline Devl
Activity I D: 1HAH201053 ) : . WBSFilter 1HAH
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Availability - Now
This estimate includes a project productivity/efficiency factor for comm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 5020 |[ENVIRONMENTAL SCIENTISTS K267S |Ana|vtica Laboratorv Services Back Loaded 11.327.88[Dollars
Factors 14000 Dollars
0.80913 [SYS 0614001.80704 - Svstem
Line Item KH Labor - KH Labor
BOE Esti mat ors Experience -
Experience Item Desc -
Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnent -
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO030 |MANAGEMENT INTEGRATORS (GR | K267S |ArLaMiga.LLab_QLa1QnLSﬂnLic_&s Linear 1.850.00
Eactors 1850 Hr
A5C_[SUPPLIES [ 0000 [NONE | k2675 |Analvtical Laboratory Services [ Linear | 1.500.00Dollars
| Linear \ 3.500.00Dallars |
| Linear \ 5.000.00lDallars |

Factors 5000 Dollars
Line Item SOPs - Guidance/Training

BOE Esti mators Experience - Marian Carr 3 years overseeing environnental data systens at RFETS and anal yzi ng systens and identifying areas for inprovenent
including process evaluations and data quality inprovenents
Experience Item Desc - Guidelines and standard operating procedures
Br eakdown of Cost Data:
I tem 500
Units - Hours
Unit Cost -
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
ASH_|SUBCONTRACTED SRVS 5020 |[ENVIRONMENTAL SCIENTISTS K267S |Ana|vticaLLabgLaLQnLS§nLi§§s Linear 16.182.68IDollars
Factors 40000 Dollars 0.5 Manaaement cut
0.80913 [SYS 0614001.80704 - Svstem
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 28.703.75IDollars
E r S
rtment | Linear | 11.013.06/Dollars |
Factors 11013.1 Dollars
Activitv ID:  1HAH201054 Description: Database Svstem Intearation Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
KH Labor KH Labor 1.00lea EE 1.850 1.850 78.829 10.000 Q0 88.829 22.230 111.058
SOPs Guidance/Trainina 1.00lea VO 0 0 0 16.183 0 16,183 0 16,183
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WBS No: 1HAH2010

Activitv | D: 1HAH201054 Rockv Flats Closure Proiect \?\glsquilter Eli,s’-\eiﬂ“ne o
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
LSJLS—IngmgﬂﬁLAnd_E&QaLalion [ 100\e_a [ EE | 0 0 0 0 18.134 18.134 0 18.134
Total for Activitv 1HAH201054: 1.850 78.829 26.183 18.134 123.145 22.230 145.374
Line Item KH Labor - KH Labor
BOE Estimators Experience -
Experience |tem Desc -
Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO030 |MANAGEMENT INTEGRATORS (GR | K267S |Ana|vticaLLabgLaLQnLS§mig§s Linear 1.850.00|
Factors 1850 Hr
259 SUPPLIES 0000 |NONE K267s_|Analvtical Laboratorv Services | Linear | 3.500.00/Dollars
E r S
| Linear \ 1.500.00lDollars |
| Linear \ 5.000.00/Dollars |
Factors 5000 Dollars
Line Item SOPs - Guidance/Training
BOE Esti mators Experience - Marian Carr 3 years overseeing environnmental data systenms at RFETS and anal yzi ng systens and identifying areas for inprovenent
including process evaluations and data quality inprovenents
Experience Item Desc - Guidelines and standard operating procedures
Br eakdown of Cost Data:
Item 500
Units - Hours
Unit Cost -
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnent -
This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS S020 |ENVIRONMENTAL SCIENTISTS K267S |Ana|vticaLLabgLaLQnLS§mig§s Linear 16.182.68|Dollars
Factors 40000 Dollars 0.5 Manaaement cut
0.80913 [SYS 0614001 .80704 - Svstem
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 5.916.47|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear | 12.217.19lDollars
Factors 12217.2 Dollars
Activitv ID:  1HAH201055 Description: Database Svstem Intearation Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
KH Labor KH Labor 1.00lea EE 1.850 1.850 78.829 10.000 Q 88.829 27.432 116.261
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 62.035 62.035 0 62.035
Total for Activity IHAH201055: 1.850 78.829 10.000 62.035 150.864 27.432 178.296

Line Item KH Labor - KH Labor

BOE Esti mat ors Experience -
Experience Item Desc -
Br eakdown of Cost Data:
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WBS No: 1HAH2010

Activitv | D: 1HAH201055 Rockv Flats Closure Proiect \?\:\:Se{silta’ ?3:’_'““9 o
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO030 |MANAGEMENT INTEGRATORS (GR | K267S |Ana|vticaLLabgLaLQuLS§mg§s Linear 1.850.00|
Factors 1850 Hr
iAfzg SUPPLIES 0000 |NONE K267s_|Analvtical Laboratorv Services | Linear | 1.500.00/Dollars
E r S
| Linear | 3.500.00/Dollars
Factors S
AS5M_|TRAVEL/TRAIN/RELOCAT [ 0000 INONE | k2675 |Analvtical Laboratory Services | Linear | 5.000.00Dollars
Factors 5000 Dollars
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 44.024.89Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 18.010.60Dollars
Factors 18010.6 Dollars
Activity ID:  1HAH201056 Description: Database Svstem Intearation Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
KH Labor IKH Labor 1.00/ea EE 600 600 25.566 400 0 25.966 31.830 57.796
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 22.698 22.698 0 22.698
Total for Activity 1HAH201056: 600 25.566 400 22.698 48.664 31.830 80.495
Line Item KH Labor - KH Labor
BOE Estimators Experience -
Experience |Item Desc -
Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustnment factor -
Revi sed Unit Cost -
Basi s for adjustnent -
Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO030 |MANAGEMENT INTEGRATORS (GR | K267S |ArLaMigaLLabgLa1QnLS§mges Linear 600.00
tors 600 Hr
Linear \ 400.00|Dollars
Factors 400 Dollars
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 11.916.72|Dollars
E r S
rtment | Linear 10.781.72|Dollars
Factors 10781.7 Dollars
Activitv ID:  1HAH2010P2 Description: SWD Database Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
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XVC?ST’\\I/(TD iﬂﬁﬂﬁgﬁpz Rockv Flats Closure Proiect \FI’\;;“S”;“ Eniie:ne Devl
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
SWD DO SWD Data Ouality [ 1.00leach [ Ee | 402 402 11.718 79.856 0 91.574 5718 97.293
Total for Activity 1THAH2010P2: 402 11.718 79.856 0 91.574 5.718 97.293
Line Item SWD DQ - SWD Data Quality
BOE Esti mators Experience - Marian Carr - 20 years environnental data experience, 3 years environnental data nanagenent experience at RFETS, mmnage current
(FYOO data cleanup activiteis for SWD.
Experience Item Desc - Data managenent, review and correction activities
Br eakdown of Cost Data:
Item- Onsite |abor and subcontractor support
Units - ea
Unit Cost - onsite |abor rates for 350 hrs. Programm ng support at Fixed unit rate for Dyn | &T support.
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE P060_|[COMPUTER SYSTEMS ANALYSTS R100S |RMRS Salaried Linear 80.39/Hours
Factors 150 Hours 0.53595 --- FYQ0 ctor
ied | Linear 321.57|Hours
| Linear | 45.019.610D0llars
& | Linear 34.836.60IDollars
Factors 65000 Dollars 0.53595 --- FY00 Mav Earned Value Facto
Activitv ID:  1HAH2011P2 Description: GIS Database Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
GIS DM GIS Data Manaagement 1.00/each VO 0 0 0] 16.078 0 16.078 0 16.078
GIS O&M GIS Operations/Maintenance 1.00leach VO 241 241 6.126 29.477 0 35.603 2.989 38.592
GIS Web GIS Internet Web Server 1.00leach VO 0 0 0] 5.359 0 5.359 0 5.359
Total for Activity 1IHAH2011P2: 241 6.126 50.915 0 57.041 2.989 60.030
Line Item GIS DM - GIS Data Management
BOE Vendor Nane - Destiny Resources
Vendor Quote - $197, 000
Quote Received by - Maian Carr
Dat e Received - 4/17/00
Item being quoted - GS operations and mai ntenance, ESRl software upgrades, G S data managenent.
O her Info -
Avail ability - now
Resources Cost Element il Department Curve Quantity Units
A5SH |SUBCONTRACTED SRVS P0O60 |COMPUTER SYSTEMS ANALYSTS K267S |AnaMigaLLa.b_o_La1QnLS_enLig_es Linear 16.078.43|Dollars
Factors 30000 Dollars 0.53595 --- FY00 Mav Earned Value Factor
Line Item GIS O&M - GIS Operations/Maintenance
BOE Vendor Name - Destiny Resources
Vendor Quote -
Quot e Received by - Marian Carr
Dat e Received - 4/17/00
I tem being quoted - G'S Managenent Services and Site Support
G her Info - Quoted for 2001-2006. Applied percentage to cal cul ate FYOO costs
Availability - Now
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE P060_|COMPUTER SYSTEMS ANALYSTS R100S IRMRS Salaried Linear
Factors 450 hrs 0.53595 --- FY00 ctor
ASC_|SUPPLIES | oooo InoNE K267S_|Analvtical Laboratory Services | Bell Shaned | 2679.74Dollars
0.53595 --- FY00 Mav Earned Value Factor
ANA | Linear | 26.797.39lDollars

@) A K26
0.53595 --- FY00 Mav Earned Value Factor
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WBS No: 1HAH2010

Activity 1D 1HAH2011P2 Rockv Flats Closure Proiect \/\/Bpmisqu'lt Eliiel-l:ne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Filter  * QarsinEy  *
Line Item GIS Web - GIS Internet Web Server
BOE Vendor Nane - Destiny Resources

Vendor Quote - 2500 hrs @68/ hr

Quote Received by - M Carr

Dat e Received - 4/15/00

Item being quoted - G S Managenent, data managenent and web site installation and maintenance

O her Info - separate quote for software upgrades
Avail ability - now

Resources Cost Element il Department Curve Quantity | Units
A5SH |SUBCONTRACTED SRVS P0O60 |COMPUTER SYSTEMS ANALYSTS K267S |AnaMigaLLa.b_o_La1QnLS_enLig_es Linear 5.359.4
Factors 10000 dollars 0.53595 --- FY00 Mav Earned Value Factor
Activitv ID:  1HAH2012P2 Description: EDDIE Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost

EDDIE EDDIE Web Site Ops and Maintenance 1.00leach VO 0 0 0 16.970 0 16.970 0 16.970
Total for Activity IHAH2012P2: 0 0 16.970 0 16.970 0 16.970

Line Item EDDIE - EDDIE Web Site Ops and Maintenance

BOE Vendor Name - Dyn | &ET

Vendor Quote - $40, 400

Quote Received by - M Carr

Date Received - 4/18/00

I tem bei ng quoted - EDDI E nmai ntenance and operations (Wb site nmaintenance)

G her Info - Additional $5,6000 added to upgrade conputers/software to support EDDIE. Costs will
is consumat ed.

be based on KH I RM conputer prices in effect when purchase
Availability - Now

Resources Cost Element il Department Curve Quantity Units
A59 |DYNCORP 1&ET P060 |COMPUTER SYSTEMS ANALYSTS K267S |Ana|vticaLLabgLaLQnLS§mig§s Linear 14.290.51[Dollars
Factor ) 0.53595 --- FY0O0

K26 | Linear 2.679.74|Dollars
Factors 5000 Dolalrs 0.53595 --- FY00 Mav Earned Value Facto
Activitv ID:  1HAH2013P2 Description: ISEDS Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost

ISEDS ISEDS O&M 1.00leach VO 0 0 0] 21.974 0 21.974 0 21.974
Total for Activity IHAH2013P2: 0 0 21.974 0 21.974 0 21.974

Line Item ISEDS - ISEDS O&M

BOE Vendor Nane - Dyn | &ET

Vendor Quote - $40, 400

Quote Received by - Marian Carr

Dat e Received - 4/18/00

Item being quoted - Operate and maintain | SEDS web site

O her Info - DDIE mai ntenance and operations (Wb site maintenance)

Ot her Info - Additional $5,000 added to upgrade conputers/software to support |SEDS. Costs will
is consunat ed.

Avail ability - Now

be based on KH I RM conputer prices in effect when purchase

Resources Cost Element ll Department Curve Quantity Units
A59 |DYNCORP I&ET 0000 |NONE K267S |Ana|vticaLLabgLaLQnLnggg§ Linear 2.679.74|Dollars
actor 0.53595 --- FY00
& K26 | Linear 19.294.12|Dollars
Factors 36000 Dollars 0.53595 --- FY00 Mav Earned Value Facto
Activitv ID:  1HAH2015P2 Description: Database Svstem Intearation Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
Audits — |Audits and Assessments 1.00leach VO 0 0 0 8.039 0 8.039 0 8.039
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WBS No: 1HAH2010 Rockv Flats Closure Proiect Proiect Baseline Devl

Activity ID: 1HAH2015P2 : : . WBSFilter 1HAH
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
KH Labor KH Labor 1.00lea EE 754 754 32,131 70.156 0 102.287 15.680 117.967
SOPs Guidance/Trainina 1.00lea VO 161 161 4.838 0 0 4.838 2361 7.199
Total for Activity ITHAH2015P2: 915 36.969 78.195 0 115,164 18.041 133.205

Line Item Audits - Audits and Assessments
BOE Vendor Nane - | T Corporation
Vendor Quote - $70, 000
Quote Received by - Marian Carr
Dat e Received - 4/7/00
Item bei ng quoted - Audits/Assessnents for air and ecol ogy prograns and follow up assessnments for groundwater and surface water prograns
G her Info -
Avail ability - Now

Resources Cost Element il Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS S020 |ENVIRONMENTAL SCIENTISTS K267S |ArLaMigaLLabgLa1QnLngges Back Loaded 8.039.22|Dollars
Factors 15000 Dollars 0.53595 --- FY00 Mav Earned Value Factor
Line Item KH Labor - KH Labor
BOE Esti mat ors Experience -

Experience Item Desc -

Br eakdown of Cost Data:

Item -

Units -

Unit Cost -

Unit Cost Adjustnment factor -
Revi sed Unit Cost -

Basi s for adjustnent -

Resources Cost Element ill Department Curve Quantitv | Units
750 |STRAIGHT TIME BASE M030 IMANAGEMENT INTEGRATORS (GR | K267S |An.a.thi_Qa.LLa.b_O.La.tQDLS_QDLiQ_QS Linear 754.0
Factors 1407 Hr 0.53595 --- FY00 Mav Earned Value Factor
& K26 ! l La ) | Linear ‘ 53.594 77|DQ ars
Factors S 0.53595 --- FY00 Mav Earned Value Factor
A5C_[SUPPLIES [ 0000 [NONE | k2675 |Analvtical Laboratory Services [ Linear \ 401.96lDollars
Factors S 0.53595 --- FY00 Mav Earned Value Factor
ASC_|SUPPLIES [ o000 INONE | k2675 |Analvtical Laboratory Services | Linear | 5.439.87Dollars
Factor 0.53595 --- FY00
| Linear 8.039.22|Dollars
| Linear 2.679.74|Dollars
Factors 5000 Dollars 0.53595 --- FY00 Mav Earned Value Facto
Line Item SOPs - Guidance/Training
BOE Esti mators Experience - Marian Carr 3 years overseeing environnental data systens at RFETS and anal yzi ng systens and identifying areas for inprovenent
including process evaluations and data quality inprovenents
Experience Item Desc - Guidelines and standard operating procedures
Br eakdown of Cost Data:
I tem 500
Units - Hours
Unit Cost -
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE S030 |GEOLOGISTS K267S |An.a.thi_Qa.LLa.b_O.La.tQDLS_QDLiQ_QS Linear 160.7
Factors 300 Hours 0.53595 --- FY00 Mav Earned Value Factor
Activity ID:  1HXXX2135 Description: ISEDS - FY06 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
ISEDS ISEDS O&M 0.96leach VO 0 0 0 43.807 0 43.807 0 43.807
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WBS No: 1HAH2010

Activity D 1HXXX2135 Rockv Flats Closure Proiect \?\gisqult Eliiel-l:ne o
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
sys Continaency And Escalation [ 100la [ EE | 0 0 ) ) 37.086 37.086 0 37.086
Total for Activity LHXXX2135: 0 a 43.807 37.086 80.893 0 80.893

Line Item ISEDS - ISEDS O&M

BOE Vendor Name - Dyn | &ET

Vendor Quote - $40, 400

Quot e Received by - Marian Carr

Date Received - 4/18/00

Item being quoted - Operate and maintain | SEDS web site

G her Info - DD E mai ntenance and operations (Wb site maintenance)

G her Info - Additional $5,6000 added to upgrade conputers/software to support |SEDS. Costs will be based on KH | RM conputer prices in effect when purchase
is consumat ed.

Availability - Now

Resources Cost Element ill Department Curve Quantity | Units
A59 |DYNCORP I&ET 0000 INONE K267S_|Analvtical Laboratory Services Linear 5.000.00
& Linear | 40.400.00|Dollars
Factors 40400 Dollars
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON_|CONTINGENCY 0000 _[NONE ZDEPT INo Department Linear 27.315.03IDollars
Eactor ars
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 9.771.16lDollars
Factors 9771.16 Dollars
Activity ID:  1HXXX2145 Description: AST Database - FY06 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
| Data Deliverv _|Analvtical Data Deliverv 0.96/each VO 0 0 Q 97.072 Q0 97.072 0 97.072
AJS Tech Srv AST/SWD Technical Services 0.96|each VO 0 0 [0] 42.969 [0] 42.969 0 42.969
AST O&M AST Operations/Maintenance 0.96/each VO 0 0 0 112.482 0 112.482 0 112.482
SYS Continaencv And Escalation 1.00lea EE 0 (0] (0] (0] 213.781 213.781 (0] 213.781
Total for Activity LTHXXX2145: 0 0 252.523 213.781 466.305 0 466.305

Line Item Data Delivery - Analytical Data Delivery
BOE Vendor Nane - Enabling Technol ogy
Vendor Quote - $125, 602
Quote Received by - Marian Carr
Dat e Received - 4/13/00
Item bei ng quoted - AST/ SWD data processing and data delivery
O her Info - Additional $10,000 added to purchace conputers/equi prent for data delivery/EDD processing. Acutal purchace price will be based on KH | RM
approved conputer configurations in effect at time of purchase.
Avail ability - Now

Resources Cost Element il Department Curve Quantity Units
A59 |DYNCORP IRET P060_|[COMPUTER SYSTEMS ANALYSTS K267S |AnaMigaLLa.b_o_La1QnLngg_&s Linear 100.602.00I|Dollars
Factors 100602 Dollars
Line Item A/S Tech Srv - AST/SWD Technical Services
BOE Vendor Nane - Enabling Technol ogy
Vendor Quote - $290, 594
Quote Received by - Marian Carr
Dat e Received - 4/13/00
Item being quoted - Analytical Services technical support activities
O her Info - Additional $5,000 added to purchace conputers for Analytical Services Support. Acutal purchace price will be based on KH | RM approved conputer
configurations in effect at time of purchase.
Avail ability - Now

Resources| Cost Element ‘ ill ‘ Department ‘ Curve | Quantity | Units |
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WBS No:
Activitv | D:

1HAH2010
1HXXX2145

Rockv Flats Closure Proiect
Baseline Cost and Basis of Estimate

Proiect
WBSFilter
Activity Filter  *

Baseline Devl
1HAH

Factors Dollars

44532

Line Item AST O&M - AST Operations/Maintenance

Linear

SartsIn FY *
44.532.00|

BOE Vendor Name - Enabling Technol ogy
Vendor Quote - $198572
Quot e Received by - Marian Carr
Dat e Received - 4/13/00
I tem bei ng quoted - AST/SWD and associ ated systens and processes operations and mai ntenance
G her Info - Additional $5,000 added to purchace conputers for AST G&M Acutal purchace price will be based on KH I RM approved conputer configurations in
effect at time of purchase.
Availability - Now
Resources Cost Element il Department Curve Quantity Units
A59 |DYNCORP I&ET P060 ICOMPUTER SYSTEMS ANALYSTS K267S |AnathiQaLLa.bgLa10rv Services Linear 116.572.001Dollars
Factors 116572 Dollars
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 _INONE ZDEPT INo Department Linear 157.456.101Dollars
E r S
rtment | Linear ‘ 56.325 ’%ﬁ|DolIaLs_|
Factors 56325.4 Dollars
Activitv ID:  IHXXXH2105 Description: SWD Database - FY06 Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
SWD DO SWD Data OQuality 0.96/each EE 263 253 8.174 19.298 0 27.472 2.844 30.316
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 25.665 25.665 0 25.665
Total for Activity ITHXXXH2105: 253 8.174 19,298 25.665 53,137 2.844 55.982
Line Item SWD DQ - SWD Data Quality
BOE Esti mators Experience - Marian Carr - 20 years environnental data experience, 3 years environnental data nanagenent experience at RFETS, mmnage current
(FYOO data cleanup activiteis for SWD.
Experience Item Desc - Data managenenet, review and correction activities
Br eakdown of Cost Data:
Item- Onsite |abor and subcontractor support
Units - ea
Unit Cost - onsite |abor rates for 350 hrs. Programm ng support at Fixed unit rate for Dyn | &T support.
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE S020 |ENVIRONMENTAL SCIENTISTS K267S |Ana|vticaLLabgLaLQnLS§mggs Linear 262.50
hours Manaaement cut
) Linear | 20.000.00lDollars
Factors 40000 Dollars 0.5 Manaaement cut
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 18.903.17|Dollars
Factors S
ESC |ESCALATION 0000 INONE | zDEPT INo Department | Linear [ 6.762.06lDollars
Factors 6762.06 Dollars
Activity ID:  IHXXXH2115 Description: GIS Database - FY06 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
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WBS No: 1HAH2010 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1HXXXH2115 . . . WBSFilter 1HAH
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
GIS DM GIS Data Manaaement 0.96|each VO 0 0 0 47.251 0 47.251 0 47.251
GIS O&M GIS Operations/Maintenance 0.96/each VO 0 0 0 60.126 0 60.126 0 60.126
GIS Web GIS Internet Web Server 0.96|each VO 0 0 [0] 9.291 [0] 9.291 0 9.291
SYS Continaency And Escalation 1.00lea EE 0 0 0 0 98.768 98.768 0 98.768
Total for Activity THXXXH2115: 0 0 116.667 98.768 215.436 0 215.436
Line Item GIS DM - GIS Data Management
BOE Destiny Resources
Vendor Quote - 2500 hrs @68/ hr
Quote Received by - M Carr
Dat e Received - 4/15/00
Item being quoted - G S Managenent, data managenent and web site installation and maintenance
O her Info - separate quote for software upgrades
Avail ability - now
This estinmate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.
Resources Cost Element ill Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS P060 |COMPUTER SYSTEMS ANALYSTS K267S |AnaMiga.LLab_o_La1QnLSgnLig_e_s Linear 48.968.80)

Factors 60520 Dollars
0.80913 [SYS 0614001.80704 - System

Line Item GIS O&M - GIS Operations/Maintenance

BOE Vendor Name - Destiny Resources

Vendor Quote - 2500 hrs @68/ hr

Quote Received by - M Carr

Date Received - 4/15/00

I tem being quoted - G'S Managenent, data managenent and web site installation and mai ntenance
G her Info - separate quote for software upgrades

Availability - now

This estimate includes a project productivity/efficiency factor for conm tted but as yet undefined cost reductions.

Resources Cost Element il Department Curve Quantity | Units
A5C |SUPPLIES 0000 |NONE K267S |ArLaMigaLLabgLa1QnLS§mg&s Back Loaded 6.400.00|

51.912.44|Dollars

0.80913 [SYS 0614001 .80704 - Svstem

| Linear

Factors 75480 Dollars 0.85 Manaaement cut

Line Item GIS Web - GIS Internet Web Server

BOE Vendor Nane - Destiny Resources

Vendor Quote - 2500 hrs @68/ hr

Quote Received by - M Carr

Dat e Received - 4/15/00

Item being quoted - G S Managenent, data managenent and web site installation and maintenance
O her Info - separate quote for software upgrades

Avail ability - now

This estimate includes a project productivity/efficiency factor for conmtted but as yet undefined cost reductions.

Resources Cost Element ill Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS P060 |COMPUTER SYSTEMS ANALYSTS K267S |ArLathiga.LLab_QLa1QnLngc_es Linear 9.628.70|
Factors 23800 dollars 0.5 Manaaement cut

0.80913 [SYS 0614001 .80704 - Svstem

Line Item SYS - Contingency And Escalation
BOE
Resources | Cost Element ill

Department Curve | Quantity | Units |
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WBS No: 1HAH2010

Activitv | D: IHXXXH2115 Rockv Flats Closure Proiect \?\;l;lsquilter Eli,s’-\z“ne o
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[_con_lconTINGENCY [ o000 INONE | zDEPT INo Department Linear | 72.745.79IDollars
S
Egé Eégﬁ}j 55 0000 |NONE ZDEPT |No Department | Linear | 26.022.70|Dollars
Factors 26022.7 Dollars
Activity ID:  1IHXXXH2125 Description: EDDIE - FY06 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
EDDIE EDDIE Web Site Ops and Maintenance 0.96each VO 0 0 0 43.807 0 43.807 0 43.807
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 37.086 37.086 0 37.086
Total for Activity LTHXXXH2125: 0 0 43.807 37.086 80.893 0 80.893
Line Item EDDIE - EDDIE Web Site Ops and Maintenance
BOE Vendor Name - Dyn | &ET
Vendor Quote - $40, 400
Quote Received by - M Carr
Dat e Received - 4/18/00
I tem bei ng quoted - EDDI E nmai ntenance and operations (Wb site nmaintenance)
G her Info - Additional $5,000 added to upgrade conputers/software to support EDDIE. Costs will be based on KH | RM conputer prices in effect when purchase
is consunated.
Availability - Now
Resources Cost Element ill Department Curve Quantity | Units
A59 |DYNCORP I&ET P0O60 |COMPUTER SYSTEMS ANALYSTS K267S |AnaMigaLLabgLa1QnLS§mg&s Linear
Eiiis i)(g{ﬁ) ?(4) Ts
i i Linear ‘ 5.000.00/Dollars
Factors 5000 Dolalrs
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 _INONE ZDEPT INo Department Linear 27.315.03|Dollars
E r S
rtment | Linear 9.771.16|Dollars
Factors 9771.16 Dollars
Activitv ID:  1HXXXH2155 Description: Database Svstem Intearation - FY06 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
KH Labor KH Labor 0.96/ea EE 1.850 1.785 76.063 9.649 0 85.712 26.470 112,181
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 94,971 94,971 0 94,971
Total for Activity ITHXXXH2155: 1.785 76.063 9.649 94971 180.682 26.470 207.152
Line Item KH Labor - KH Labor
BOE Estimators Experience -
Experience Item Desc -
Br eakdown of Cost Data:
Item -
Units -
Unit Cost -
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE M030_|MANAGEMENT INTEGRATORS (GR | K267S |Ana|vticaLLabgLaLQnLS§mig§s Linear 1.850.00|
Factors 1850 Hr
A5C_[SUPPLIES [ 0000 [NONE | k2675 |Analvtical Laboratory Services [ Linear | 1.500.00Dollars
Factors S
A5C_[SUPPLIES [ 0000 [NONE | k2675 |Analvtical Laboratory Services [ Linear | 3500.00Dollars

Factors 3500 Dollars
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WBS No: 1HAH2010 Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: IHXXXH2155 . . . WBSFilter 1HAH
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
| A5SM |TRAVEL/TRAIN/RELOCAT 0000 INONE | K267S |ArLaMigaLLabgLa1QnLngc_es Linear 5.000.00|
Factors 5000 Dollars
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_[CONTINGENCY 0000 _INONE ZDEPT INo Debartment Linear 69.948.63|Dollars
E r S
rtment Linear | 25.022.10Dollars |

Factors 25022.1 Dollars

Report Totals:

Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Total Total Cost & Escalation Cost
134.495 4.717.561 | 10.270.867 4,527.9301 19.516.359 1.799.365 | 21.315.723
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