
PARSONS ENGINEERING SCIENCE, INC. I 
1700 Broadway Suite 900 Denver Colorado 80290 (303) 831 8100 Fax (303) 831-8208 

I 

May 12, 1995 I 

SP307 051295 01 

Mr Andy Ledford 
EG&G Rocky Flats 
P 0 Box 464, Buildmg 080 
Golden, Colorado 80402-0464 

Subject Weekly Project Status Report 

Dear Mr Ledford 

Provided in thls t~ansmittal is the Weekly Project Status Report for the Period of May 
5, 1995 - May 12, 1995 Thls report has been prepared m accordance with your request for a 
weekly summary of activities and action items, and merges the reports of the OU4 Phase I 
RFI/RI project and the OU4 Phase I IM/IRA Project Attachment #1 provides the expenditures 
for the week from Aprd 28, 1995 through May 5, 1995 Attachment #2 provides a status 
schedule for the relevant active tasks 

If you have any questions, please contact me at 764-8811 

Sincerely, 

Project Manager, Solar Pond Phase I 

cc 
B Troutman, EG&G 
M McKee, EG&G 
E Atchmson, EG&G 
T Mems,EG&G 
T Kramer,EG&G 
M Bretz, EG&G 
M Matthews- 
EG&G Records (2) 
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PARSONS 

R Cropper 
G DeWeese 
W Edmonson 
H Heidkamp 
N Hilmar 
P Holland 
T Kuykendall 
A Putlnslq 
R Schrmermund 
R Stegen 
R Willunson 
Central Files 



PARSONS ENGINEERING SCIENCE, INC. 
1700 Broadway, Suite 900 Denver, Colorado 80290 

phone (303) 831-8100 telecopy (303) 831-8208 

WEEKLY PROJECT STATUS REPORT 

ACTIVITIES AM) ACCOMPLISHMENTS FOR THE REPORTING PERIOD- 

OU4 IM/IRA 

1) Parsons ES issued a record of telephone conversation on May 9, 1995 
(SP307 050995 01) m regards to questions from Brown & Root concemg geotechcal 

, testmg 

2) Parsons ES issued a draft of the Responsiveness Summary on May 10, 1995 via letter 
SP307 051095 U2 

3) The monthly task summary report for the month of Apnl was issued on may 10, 1995 
via letter SP 307 051095 01 

OU4 Phase I RFVRI 

1) Parsons ES issued the monthly task summary report on May 10, 1995 

2) Parsons ES is worlung to mtiate hand auger sample collecQon m SEP 207-C due to the 
, results of the team meetmg on Apnl26, 1995 

I REPORT SUMMARY AND FUTURE ACTIONS: 
OU4 IM/IRA 

IM/IRA-dd 

Public comments have been received whxh mtiated the Responsiveness Summary Comments 
from the CDPHE were received on schedule EPA comments were not received unbl A p d  18, 
1995 Parsons ES is prepmg the Responsiveness Summary A meeting was held on Apnl21, 
1995 to discuss the Responsiveness Summary A second meetmg was held on Apnl26, 1995 
p m m l y  to discuss the Responsiveness Summary A draft of the Responsiveness Summary was 
issued on May 10, 1995 
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Design 

The 60% Design review meetmg was held on Apnl 10, 1995 at the Jefferson County Auport 
Parsons ES performed design analysis with respect to the mpacts and advantages from 
flattemg out the subsurface dram ' h s  mformation was presented at the weekly team meetmg 
An analysis of mtrate leachmg was performed for the soils that mght be left m place The 
predicted leachate concentrations exceed the groundwater protection standard and the state 
standard at the pout of compliance Parsons ES submitted responses to the 60% Design review 
comments Parsons ES is currently mcorporatmg the 60% Design review comments and is 
worlung on completmg the 90% Design package 

Other Items 

The VS2DT task is on hold until the Brown & Root team completes the treatabllity studies 
Parsons ES issued a budget for additional VS2DT modelmg to assess the amount of contaminants 
that will remam m the consolidated matenals after the 1000-year perrod of performance In 
addition, the modelmg will rnclude a deterrmnation of the maxmum anticipated leachate 
concentration, and when that maxmum concentrahon is expected to occur 

Parsons ES issued a modified alternative evaluahon cost estmate spreadsheet 111 response to 
DOE'S request for additional cost screerung of alternatives 

Parsons ES provided a draft Commerce Busmess Dally (CBD) request for the solicitahon for a 
construction subcontractor In addition, a draft solicitation questionnaue was also submitted for 
EG&G review and comment These efforts were performed to support Title I11 activities A 
meetmg was attended on Apnl 26, 1995 to discuss contractmg strategies The EG&G 
procurement team prefers to issue a fixed pnce contract for the closure construction 

OU4 Phase I RFVRI 

The sludge has been removed, and Parsons ES issued an organmition chart for the C-pond 
dnl l ig  activities to EG&G A tramng matslx is also bemg prepared These documents are 
bemg prepared to support the EG&G Readmess Review for the C-pond samplmg Parsons ES 
is currently worlung on a DMR for the modifications to the Phase I RFI/RI Work Plan to collect 
near surface samples via hand augemg 

(I \PROIECIS\R2446\CORRESIWS@WI WPN35/12/95) Page 2 of 2 



OU4 Phase I lM/lRA 
Hours for Week Ending 5/05/95 

Employee Hours Rate Cost Scope of Services 

WBS 1 5 - Responsiveness Summary 

Stegen 
Heidkamp 

22 0 98 40 $ 2,164 80 Addressing Public Comments 
23 0 78 72 $ 1,810 56 Addressing Public Comments 

Subtotal 45 0 $ 3,975 36 
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OU4 Phase I IMllRA 
Hours for Week Ending 5/05/95 

Employee Hours Rate Cost Scope of Services 

WBS 1 6 - Project Managemenl 

Martinez 
Nixon 
Putinsky 
Poore 
Quinones 
Roth 

I O  9840 $ 98 40 Preparation of RFEDS Data Disk 
26 0 78 72 $ 2,046 72 Project Management 
9 0 61 85 $ 55665 Project Controls 

28 0 28 11 $ 787 08 Secretarial Support 
1 5  2811 $ 42 17 Secretarial Support 
2 0  2811 $ 56 22 Data Transfer Via Modem 

Subtotal 67 5 $ 3,58724 
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I OU4 Phase I IMAM 
Hours for Week Ending 5/05/95 

Employee Hours Rate Cost Scope of Services 

WBS 2 1 4 -Asphalt Testing 

Glade 32 5 40 77 $ 1,325 03 Preparation of Asphalt Specification 
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OU4 Phase I IMllRA 
Hours for Week Ending 5405/95 

Employee Hours Rate Cost Scope of Services 

WBS 2 2 - 90% Design Package 

Cole 
Edmonson 
Young I I  
Heidkamp 
Rose' 
Stenseng 
Creek 
Hartfelder 
Healy 
Schenfeld 
Wojciechowski 
Lux 
McConn 
Burchard 

180 9840 $ 
320 9840 $ 
140 9840 $ 
170 7872 $ 
220 61 85 $ 
400 61 85 $ 
400 4779 $ 
120 4779 $ 
11 0 4498 $ 
6 5  4498 $ 
8 0  4498 $ 

200 4077 $ 
4 0  4077 $ 
1 0  2811 $ 

1,771 20 Site Drainage Design 
3,148 80 Project EngineeringKost Estimating 
1,377 60 Seeding Specification 
1,338 24 Specification Checking 
1,360 70 Geotechnical Checking 
2,474 00 Cover Design 
1,911 60 Geotechnical Design 

573 48 Utilities Design Support 
494 78 Drafting 
292 37 Cost Estimate 
359 84 Drafting 
815 40 HELP Modeling 
163 08 Health & Safety Support 
28 11 Copying 

Subtotal 245 5 $ 16,10920 
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OU4 Phase I lM/lRA 
Hours for Week Ending 5/05/95 

Employee Hours Rate Cost Scope of Services 

WBS 2 4 - Title II Design Project Management 

Wilkinson 
Hilmar 
Nixon 
Putinsky 

4 0 112 46 $ 449 84 Program Management 
6 0  9840 $ 59040 QA 

6 0 61 85 $ 371 10 Project Controls 
14 0 78 72 $ 1,102 08 Project Management 

Subtotal 30 0 $ 2,51342 
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