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707 Complex Project
1BAHSAMPLG | Sample Collection for Ash/Dry 171|  22MAY00 21FEBO1
1BBOO1303A | B778 Cluster Deactivation 332| 3IMAYOL 12NOV02 I
1B07700500 | IWCP Development - B778 Type 2 Bldg. 107| 13NOV02 |  02MAY03 I
1B07702500 Equipment Stripout -Set 17-Type 2 Bldg 44 13JANO3 20MARO03 L
1B07703500 | IWCP Execution Trades - Type 2 Bldg. (731/778) 431  19JUNO3 10MAY05 I
107604500 | Final Status Survey 117| 1IMAYO5 | 1INOVOS I
1B07603500 | 707 Cluster Demolition 66| 14NOVO5 | OIMAROG L
1B70799999 Complete Project B B707 Cluster Closure 0 13MAR06 L 2
Start Date 01FEB99 CPBB ROCKY FLATS Sheet 1 of 1 -
Finish Date 14DECO06
Fnish et o CLOSURE PROJECT BASELINE I|| In“_ CLOSURE _~KAISER-HILL
Run Date 26JUNO0O 07:51

PBD Critical Path KAISER-HILL
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